

ECONALYSIS CONSULTING SERVICES
34 KING STREET EAST, SUITE 630, TORONTO,
ONTARIO M5C 2X8
www.econalysis.ca

August 30, 2018

VIA E-MAIL

Ms. Kirsten Walli
Board Secretary
Ontario Energy Board
2300 Yonge St.
Toronto, ON

Dear Ms. Walli:

Re: NextBridge EWT EB-2017-0182/194
Combined Hydro One Networks Inc. LSL EB-2017-0364
Leave to construct new transmission facilities (Lake Superior Link)
Interrogatories of the Vulnerable Energy Consumers Coalition (VECC)

In accordance with Procedural Order No. 2 please find enclosed the Notice of Intervention of VECC in the above-noted proceeding. We have also directed a copy of the same to the Applicant.

Yours truly,

Mark Garner

Consultant for VECC

NextBridge EWT: egdregulatoryproceedings@enbridge.com
Hydro one LSL: regulatory@hydroone.com

REQUESTOR NAME
TO:
DATE:
CASE NO:
APPLICATION NAME

VECC
NextBridge East-West Tie (EWT)
August 30, 2018
EB-2017-0184
Leave to construct transmission facilities

VECC-1

Reference: Exhibit I.B.NextBridge.CCC.9

Pre-amble: For the purpose of comparison VECC has asked the same question of Hydro One LSL in EB-2017-0364

a) Please provide the development costs for the LSL in the following format:

Development Costs	Total Costs	Incurred to date
Engineering, Design and Procurement		
Permitting and Licensing		
Environmental Approvals		
Regulatory Approvals		
Land Acquisition		
First Nation and Metis Consultation		
Other Consultations		
Interconnection Studies		
Project Management		
Contingency		
Other (Describe)		
Total Development Costs		

VECC-2

Reference: Exhibit I.B.NextBridge.Staff.16

Pre-ample: For the purpose of comparison VECC has asked the same question of Hydro One LSL

- a) Please update Table 3 below to show the current estimates of construction costs net of all development costs and in the following format:

	Original Application Estimate	Current Estimate	ACCE Estimate Level	Expenditures as at July 31, 2018
Construction				
Site Clearing Costs				
Site Remediation Costs				
Materials & Equipment				
Project Management				
Construction Management, Engineering, Design & Procurement				
Real Estate & Property Acquisition costs				
First Nations & Métis Consultations				
First Nations & Metis Participation				
Other Consultations				
Interconnection & Other Studies (Describe)				
Environmental Approval				
Regulatory Costs				
Contingency				
Interest During Construction("IDC")				
Overheads and other allocated costs (describe)				
Other Costs (Describe)				
Total Construction Cost				