

November 1, 2018

BY RESS & Courier

Ms. Kirsten Walli
Board Secretary
Ontario Energy Board
Suite 2700, 2300 Yonge Street
Toronto, Ontario
M4P 1E4

Dear Ms. Walli:

**Re: Union Gas Limited (“Union”)
Oxford Reinforcement Project
Board File # EB-2018-0003**

Pursuant to Condition 2. (b) iii. of the Board’s Conditions of Approval for the above-noted project, this is notice that construction was completed as of October 30, 2018.

Sincerely,

[original signed by]

Shelley Bechard
Administrative Analyst, Regulatory Projects

cc: Z. Crnojacki
N. Marconi
Regulatory Library