

December 3, 2018

BY RESS & Courier

Ms. Kirsten Walli Board Secretary Ontario Energy Board Suite 2700, 2300 Yonge Street Toronto, Ontario M4P 1E4

Dear Ms. Walli:

Re: Union Gas Limited ("Union") Community Expansion Project Board File # EB-2015-0179

Pursuant to Condition 2. b) iii. of the Board's Conditions of Approval for the above-noted project, this letter is notice that construction was completed on November 21, 2018 for the community of Prince Township.

Sincerely,

[original signed by]

Shelley Bechard Administrative Analyst, Regulatory Projects

cc: Z. Crnojacki N. Marconi

Regulatory Library