



**Joel Denomy**  
Technical Manager  
Regulatory Affairs

tel 416 495 5676  
egiregulatoryproceedings@enbridge.com

**Enbridge Gas Inc.**  
500 Consumers Road  
North York, Ontario M2J 1P8  
Canada

**VIA Email, RESS and Courier**

March 29, 2019

Ms Kirsten Walli  
Board Secretary  
Ontario Energy Board  
2300 Yonge Street, Suite 2700  
Toronto, Ontario, M4P 1E4

Dear Ms Walli:

**Re: Enbridge Gas Inc. Operating as Enbridge Gas Distribution (“Enbridge Gas”)  
Ontario Energy Board (the “Board”) File No.: EB-2018-0096  
Liberty Village Pipeline Project – Leave to Construct**

---

On September 27, 2018 the Board issued the Decision and Order for the above noted proceeding which included, as Schedule B, several Conditions of Approval.

Per section 2. (b) iv. of the Conditions of Approval Enbridge Gas is to provide the Board with notice, in writing, of the in-service date, no later than 10 days after the facilities go into service. Enbridge Gas is therefore advising the Board that the Liberty Village Pipeline Project went into service on March 28, 2019.

Please contact me if you have any questions.

Yours truly,

(Original Signed)

Joel Denomy  
Technical Manager