



BY EMAIL

May 31, 2019

Katherine Sparkes
Director, Innovation, Research and Development
Independent Electricity System Operator
120 Adelaide Street West, Suite 1600
Toronto, ON M5H 1T1
katherine.sparkes@ieso.ca

Dear Ms. Sparkes:

**Re: Change in Timeline Of Alectra's Regulated Price Plan Pilot
(Board File No. EB-2016-0201)**

I am writing to advise that the OEB has approved a change in the timing of a reporting milestone for Alectra Utilities (Alectra) RPP Pilot.

The reporting milestone for the Final Results Report has been revised to reflect an OEB approved change in its variable peak pricing plan pilot, referred to as the "Dynamic" plan.

The new date for Milestone 2 – Final Results Report is set out in the table below.

Distributor:	Alectra Utilities
Contact Information:	Daniel Carr Manager, Emerging Domains – Smart Cities 161 Cityview Blvd, Vaughan, ON L4H 0A9 905-532-4570 Daniel.Carr@alectrautilities.com
Approved RPP Pilot Project(s) Name:	Next Generation RPP Rate Design for Ontario Consumers
Approved Estimated Maximum Budget:	\$9.292M

Project Milestones & Payment Schedule:			
Milestone Number	Reporting Milestone	Target Completion Date	Contribution Amount
2.	Final Results Report	December 31, 2019	Remaining payment of actual project cost or true up of any overpayment

Any questions related to this letter can be directed to RPP.Pilots@oeb.ca, citing "Alectra" in the subject line.

Sincerely,

Original signed by

Mary Anne Aldred
COO & General Counsel
Ontario Energy Board

c. Alectra Utilities