



VIA EMAIL, RESS and COURIER

November 8, 2019

Board Secretary Ontario Energy Board 2300 Yonge Street, Suite 2700 Toronto, Ontario, M4P 1E4

Re: Enbridge Gas Inc. ("Enbridge Gas")
Ontario Energy Board ("Board") File No.: EB-2018-0188
Chatham-Kent Rural Project ("Project")

On July 11, 2019 the Board issued its Decision and Order for the above noted proceeding which included, as Schedule B, several Conditions of Approval.

Per section 2. (b) ii. of the Conditions of Approval, Enbridge Gas is to provide the Board with notice in writing of the planned in-service date, at least ten days prior to the date the facilities go into service. Enbridge Gas is therefore advising the Board that both the Bear and Base Lines were fully pressurized and filled with Gas on October 31, 2019. We are expecting that the station will be flowing gas on November 18, 2019.

Please contact me if you have any questions.

Yours truly,

(Original Signed)

Alison Evans Advisor Rates Regulatory Application