



Alison Evans tel 416 495 5499
Advisor Regulatory Applications egiregulatoryproceedings@enbridge.com
Regulatory Affairs

Enbridge Gas Inc.
500 Consumers Road
North York, Ontario M2J 1P8
Canada

VIA Email, RESS and Courier

April 14, 2020

Ms. Christine Long
Board Secretary
Ontario Energy Board
2300 Yonge Street, Suite 2700
Toronto, Ontario, M4P 1E4

Dear Ms. Long:

**Re: Enbridge Gas Inc. (Enbridge Gas)
Ontario Energy Board (Board) File No.: EB-2018-0108
Don River 30" Pipeline Project (Project)**

On November 29, 2018 the Board issued its Decision and Order for the above noted proceeding which included, as Schedule B, several Conditions of Approval. On October 15, 2019 Enbridge Gas filed Request to Vary #1¹. This Request to Vary involved a change in the planned in-service date for the Project from September 2019 to May 2020. On December 5, 2019 the Board approved the variance in in-service date requested by Enbridge Gas.

Per section 2. (b) ii. of the Conditions of Approval, Enbridge Gas is to provide the Board with notice in writing of the planned in-service date, at least ten days prior to the date the facilities go into service. Enbridge Gas is therefore advising the Board that the Project is planned to go into service on April 24, 2020.

Please contact me if you have any questions.

Yours truly,

(Original Signed By)

Alison Evans
Advisor Rates
Regulatory Application

¹ The Board assigned file number EB-2019-0275 to the Request to Vary.