



Alison Evans tel 416 495 5499
Advisor Regulatory Applications egiregulatoryproceedings@enbridge.com
Regulatory Affairs

Enbridge Gas Inc.
500 Consumers Road
North York, Ontario M2J 1P8
Canada

VIA Email and RESS

April 27, 2020

Ms. Christine Long
Board Secretary
Ontario Energy Board
2300 Yonge Street, Suite 2700
Toronto, Ontario, M4P 1E4

Dear Ms. Long:

**Re: Enbridge Gas Inc. (Enbridge Gas)
Ontario Energy Board (Board) File No.: EB-2017-0261
Scugog Island Pipeline Project (Project)**

On May 31, 2018 the Board issued its Decision and Order for the above noted proceeding which included, as Schedule B, several Conditions of Approval. As outlined in Enbridge Gas's Request to Vary submitted to the Board on November 8, 2019 and in the Board's subsequent response dated November 13, 2019 there have been delays in the initial construction date of the Project due to funding and obtaining all necessary authorizations and permits for the Project.

Per section 2. (b) ii. of the Conditions of Approval, Enbridge Gas is to provide the Board with notice in writing of the planned in-service date, at least ten days prior to the date the facilities go into service. Enbridge Gas is therefore advising the Board that the facility is planned to go into service on May 12, 2020.

Please contact me if you have any questions.

Yours truly,

(Original Signed)

Alison Evans
Advisor Rates
Regulatory Application