


Ontario Energy Board
P.O. Box 2319
27th Floor
2300 Yonge Street
Toronto ON M4P 1E4
Telephone: 416-481-1967
Facsimile: 416-440-7656
Toll free: 1-888-632-6273

**Commission de l'énergie
de l'Ontario**
C.P. 2319
27^e étage
2300, rue Yonge
Toronto ON M4P 1E4
Téléphone: 416-481-1967
Télécopieur: 416-440-7656
Numéro sans frais: 1-888-632-6273



BY E-MAIL

August 28, 2020

Asha Patel
Technical Manager, Regulatory Applications
Enbridge Gas Inc.
500 Consumers Road
North York, ON M2J 1P8
EGregulatoryproceedings@enbridge.com

Dear Ms. Patel:

**Re: Enbridge Gas Inc. (Enbridge Gas)
North Bay (Northshore and Peninsula Roads) Community Expansion
Project (Project) Change Request No. 2
Ontario Energy Board File Number: EB-2019-0188**

The Ontario Energy Board (OEB) is in receipt of your letter dated August 28, 2020, in which Enbridge Gas Inc. (Enbridge Gas) filed a request to vary pursuant to Condition of Approval No. 5 of the OEB's Decision and Order granting leave to construct the Project, dated May 7, 2020.

Enbridge Gas proposed an adjustment to the scope of the 2020 construction previously approved in Change Request No. 1. Enbridge Gas is proposing to install an additional three kilometres of pipe along Peninsula Road in 2020, up to the intersection of Shorewood Road, due to favourable construction conditions and ideal weather. Enbridge Gas stated that adding the three kilometres of pipe provides some cost and time efficiency by keeping the crews working in the same area. Enbridge Gas also stated that this change would not impact the ten-year attachment forecast, and represents 70% of the project scope completed in 2020, with the remaining 30% to be constructed in 2021. Enbridge Gas submitted that this change will not incur additional costs outside of the project budget. Enbridge Gas stated that the 2020 scope of work would be in-service by November of this year, with the remaining work expected to be in-service by fall 2021. Enbridge Gas also submitted that the change will not modify the

Project's originally proposed construction or restoration methods, environmental mitigation measures, stakeholder consultations, or land requirements.

As the Manager, Applications Natural Gas, I have been delegated, under section 6 of the *Ontario Energy Board Act, 1998*, the authority of the OEB to determine whether Enbridge Gas' proposal will result in material changes to the natural gas pipeline in respect of which leave to construct was granted by the OEB in the EB-2019-0188 proceeding. I have been further granted the authority to approve any changes that I have concluded are not material.

Based on my review of the information provided, I find that the adjustment to the scope of the 2020 construction of the Project proposed by Enbridge Gas is not material. I hereby approve the proposed change.

Yours truly,

Original signed by

Pascale Duguay
Manager, Applications Natural Gas