



Alison Evans tel 416 495 5499
Advisor Regulatory Applications egiregulatoryproceedings@enbridge.com
Regulatory Affairs

Enbridge Gas Inc.
500 Consumers Road
North York, Ontario M2J 1P8
Canada

VIA Email and RESS

November 6, 2020

Ms. Christine Long
Board Secretary
Ontario Energy Board
2300 Yonge Street, Suite 2700
Toronto, Ontario, M4P 1E4

Dear Ms. Long:

**Re: Enbridge Gas Inc. (“Enbridge Gas”)
Ontario Energy Board (“Board”) File No.: EB-2019-0183
Owen Sound Reinforcement Project (“Project”)**

On April 9, 2020 the Board issued its Decision and Order for the above noted proceeding which included, as Schedule B, several Conditions of Approval. On April 22, 2020 Enbridge Gas filed Request to Vary #1. This Request to Vary involved a change to the permanent easement and temporary land use areas at various locations along the pipeline route to facilitate pipeline construction. Enbridge Gas submitted that the changes will not modify the Project’s original proposed construction or restoration methods or environmental mitigation measures.

Per section 3. (b) iii. of the Conditions of Approval, Enbridge Gas is to provide the Board with notice in writing of the date on which construction was completed, no later than ten days after the facilities go into service. Enbridge Gas is therefore advising the Board that the facilities went into service on November 4, 2020.

Please contact me if you have any questions.

Yours truly,

Alison Evans
Advisor Regulatory Applications
Regulatory Applications & Strategy