

1 **SEC INTERROGATORY 23**

2 Issue 4.4 Is the IESO's MRP Baseline Schedule and Budget for each year of the MRP
3 appropriate?

4 4.4-SEC-23

5 **INTERROGATORY**

6 [A-2-2, Attach 1, p.2] Please provide a copy of the IESO Integrated Project Plan and Project
7 Charter for the MRP.

8 **RESPONSE**

9 Provided as Attachment 1 to this response is the MRP Integrated Project Plan. The Project
10 Charter no longer governs MRP. Further, The IESO also notes that the OEB's decision in EB-
11 2019-0002 ordered the IESO to include the MRP Business Case within this filing, which has
12 been done. See response to Schedule 14 - 4.4 SEC 22 for other MRP reporting provided to the
13 project steering committee and IESO Board of Directors.