



Brittany Zimmer
Advisor, Regulatory Applications
Regulatory Affairs

tel 519-436-4600 ext: 5004651
brittany.zimmer@enbridge.com
egiregulatoryproceedings@enbridge.com

Enbridge Gas Inc.
50 Keil Drive North,
Chatham, ON N7M 5M1
Canada

December 1, 2021

VIA EMAIL and RESS

Christine Long
Registrar
Ontario Energy Board
2300 Yonge Street, Suite 2700
Toronto, Ontario, M4P 1E4

Dear Christine Long:

**Re: Enbridge Gas Inc. (Enbridge Gas)
Ontario Energy Board (OEB) File No.: EB-2020-0192
London Lines Replacement Project (Project)**

On January 28, 2021 the OEB issued its Decision and Order for the above noted proceeding which included, as Schedule B, several Conditions of Approval.

In the above mentioned Decision and Order, the OEB granted Enbridge Gas leave, pursuant to section 90(1) of the OEB Act, to construct 90.5 km of pipelines consisting of approximately 51.5 km of NPS 4 pipeline and 30.6 km of NPS 6 pipeline.¹ Per section 6. (b) ii. of the Conditions of Approval, Enbridge Gas is to provide the OEB with notice in writing of the planned in-service date, at least ten days prior to the date the facilities go into service. Enbridge Gas is therefore advising the OEB that the relevant facilities are planned to be placed into-service on December 10, 2021. Please contact me if you have any questions.

Yours truly,

Brittany Zimmer
Advisor, Regulatory Applications – Leave to Construct

¹ Please note, in Enbridge Gas's EB-2020-0192 supporting evidence (Exhibit B, Tab 1, Schedule 1, p. 18), the Company described that 25 stations will be upgraded and 9 new stations installed to facilitate the new proposed pipeline pressure. At the time of filing this correspondence, planned works on 1 large station (Strathroy Gate Station) and 19 Class 7 stations will not be completed until sometime in 2022. These construction works do not affect the in-service date of the London Lines pipelines. All remaining large size, measurement and regulation 144 size and Class 7 size stations will be in-service by December 31, 2021.