



43 Stewart Road
Collingwood, Ontario
Canada
epcor.com

December 21, 2022

Sent by RESS Electronic filing

Ms. Nancy Marconi
Registrar
Ontario Energy Board
27-2300 Yonge Street
Toronto, ON, M4P 1E4

Dear Ms. Marconi

**Re: EPCOR Natural Gas Limited Partnership ("ENGLP")
Southern Bruce Project Leave to Construct Application – Conditions of Approval
Ontario Energy Board File Number: EB-2018-0263**

Pursuant to Schedule B - Conditions of Approval, Section 2(b)(iii) and Section 2(b)(iv), of the Decision and Order in this proceeding, this letter serves as ENGLP's notice of confirmation that both:

- iii) the date on which construction was completed, and
- iv) the in-service date

of the final Phase of the Southern Bruce facilities as approved in this Leave to Construct Application is December 13, 2022.

ENGLP plans to submit the post-construction report required under Schedule B - Conditions of Approval, Section 7a) no later than March 13, 2023 (within three months of the in-service date).

ENGLP plans to submit the final monitoring report under Schedule B - Conditions of Approval, Section 7b) no later than June 1, 2024 (no later than fifteen months after the in-service date, or, where the deadline falls between December 1 and May 31, the following June 1).

Sincerely,

A handwritten signature in blue ink, appearing to read "T. Hesselink", is positioned below the "Sincerely," text.

Tim Hesselink, CPA, CGA
Senior Manager, Regulatory Affairs
EPCOR Natural Gas Limited Partnership
thesselink@epcor.com
705-445-1800 ext. 2274