


Oshawa



PUC Networks Inc.

100 Simcoe Street South, Oshawa, Ontario L1H 7M7 • Tel. (905) 723-4623 • Fax (905) 723-7947 • contactus@opuc.on.ca

October 30, 2007
Board Secretary
Ontario Energy Board
P.O. Box 2319
2300 Yonge St. Suite 2700
Toronto, ON M4P 1E4

RECEIVED

NOV 22 2007

ONTARIO ENERGY BOARD

Oshawa PUC Networks Inc. would like to request an extension of the deadline for spending of its Third Tranche Conservation & Demand Management funds.

The utility anticipated that its funding would be fully expended by the September 30, 2007 deadline however; difficulty completing some projects has required us to review our completion timelines and apply for an extension.

Our original budget for Third Tranche Funding granted by the Board was in the amount of \$1.47 million. The last of our initiatives with a total value of approximately \$350k will take longer to complete than our original scheduled dates of October 30. These projects include an LED traffic signal retro fit in the City of Oshawa, an electricity baseline study at the University, and work to complete our distribution system optimization. We would respectfully request that our CDM expenditure deadline be extended to February 29, 2008 to ensure a safe completion window.

In requesting this extension, we would ask that, in compliance with the section "No Hearing", 21.(4)(b) of the Ontario Energy Board Act, 1998, that this request proceed without a hearing.

Should you have any questions related to this request please feel free to call me at the number below.

We look forward to your favorable reply at your earliest convenience.

Sincerely,
D.J (Don) Pitman

Manager of Communications of Energy Conservation
Oshawa PUC Networks Inc.
Direct line 905- 743-5206
Cell 905-439-1917
dpitman@opuc.on.ca

EB-2007 - 0919

OEB BOARD SECRETARY	
File No:	19
Panel	
Licensing	A. Fogwill
Other	
00/04	1HC/