

500 Consumers Road
North York, Ontario M2J 1P8
PO Box 650
Scarborough ON M1K 5E3

Bonnie Jean Adams
Regulatory Coordinator
phone: (416) 495-6409
fax: (416) 495-6072
Email: bonnie.adams@enbridge.com



RECEIVED

OCT 07 2008

October 6th, 2008

VIA COURIER

PJ/10/08
Ms. Kirsten Walli
Board Secretary
Ontario Energy Board
2300 Yonge Street, Suite 2700
Toronto, ON M4P 1E4

EB-2007-0888 **ONTARIO ENERGY BOARD**

OEB BOARD SECRETARY	
File No:	SubFile: <i>19</i>
Panel	
Licensing	<i>Josh W.</i>
Other	<i>z</i>
09/04	<i>J</i>

**Re: Enbridge Gas Distribution Inc. ("Enbridge")
Tecumseh Storage Enhancement Project
EB-2007-0888/EB-2007-0889/EB-2007-0890
EB-2007-0888 Sombra and EB-2007-0890 Ladysmith - Construction Completion**

As per Appendix B, paragraph 2.6, of the Conditions of Approval, construction was completed on October 3rd, 2008 for the EB-2007-0888 Sombra Line Extension project.

Also, as per Appendix B, paragraph 2.6, of the Conditions of Approval, construction was completed on September 26th, 2008 for the EB-2007-0890 Ladysmith Loop project.

Any future developments will be communicated to the Board and the OPCC members.

If you have any questions, please contact the undersigned.

Yours truly,

Bonnie Jean Adams
Regulatory Coordinator

cc: Neil McKay, Facilities Applications Manager, Ontario Energy Board.
Zora Cronjacki, Project Advisor, Ontario Energy Board and OPCC Chair