



500 Consumers Road
North York, Ontario M2J 1P8
PO Box 650
Scarborough ON M1K 5E3

Bonnie Jean Adams
Regulatory Coordinator
phone: (416) 495-6409
fax: (416) 495-6072
Email: bonnie.adams@enbridge.com

September 16th, 2008

VIA COURIER

Ms. Kirsten Walli
Board Secretary
Ontario Energy Board
2300 Yonge Street, Suite 2700
Toronto, ON M4P 1E4

**Re: Enbridge Gas Distribution Inc. ("Enbridge")
Tecumseh Storage Enhancement Project
EB-2007-0888/EB-2007-0889/EB-2007-0890
Pipeline Testing:
EB-2007-0888 Sombra Line Extension and EB-2007-0890 Ladysmith Loop**

As per Appendix B, paragraph 2.3 and 2.5, of the Conditions of Approval, the construction of the pipeline for EB-2007-0888 (Sombra Line Extension) began on September 2nd, 2008 and the pressure test was completed on September 11, 2008.

As per Appendix B, paragraph 2.5, of the Conditions of Approval, the pressure test was complete on the Ladysmith Loop pipeline (EB-2007-0890) on August 28th, 2008.

Construction is expected to be completed on both lines by next week.

Any future developments as well as notification of the completion of construction will be communicated to the Board and the OPCC members.

If you have any questions, please contact the undersigned.

Yours truly,

A handwritten signature in blue ink that reads 'Bonnie Jean Adams'.

Bonnie Jean Adams
Regulatory Coordinator

cc: Neil McKay, Facilities Applications Manager, Ontario Energy Board.
Zora Cronjacki, Project Advisor, Ontario Energy Board and OPCC Chair