

**EB-2023-0039**  
**Newmarket-Tay Power Distribution Ltd.**  
**Application for changes to electricity distribution rates in the Newmarket-Tay Power**  
**and Midland Rate Zones effective May 1, 2024**

**VECC Interrogatories February 14, 2024**

VECC-1

Ref: Appendix A

- a) Please provide the date of the ICM Business Case.
- b) Please discuss if this project or an ICM for this project was considered as part of EB-2017-0269.
- c) Please discuss if this project was included in a previous DSP and if the need for an ICM was identified at that time.
- d) If included in a previous DSP, please provide the previous budget forecast by year, schedule and scope of work for this project compared to the current proposal, and explain any variances.
- e) Please confirm the start date for construction of the current project and the latest forecast in-service date of the project.
- f) Please provide the amount for road relocation work included in base rates.
- g) Please provide the budget for other road relocation work in 2024.

VECC-2

Ref: Appendix A

The initial project of the Yonge Street relocation was from Davis Drive to Sawmill Valley Drive/Savage Road. This project was completed in October 2017. The project involved installation of 55 concrete poles and approximately 3.2 km of overhead primary cables.

- a) Please provide the budget and final cost of the above project and the forecast and actual construction start date and end date.
- b) Please discuss if the relocation of underground assets was included in the above project. If yes, please provide the scope of work and the total cost.

VECC-3

Ref: Appendix A

The ICM scope includes the installation of new poles, the transfer of conductors to the new poles, the removal of old poles in the overhead portion, and the relocation of underground cables and terminations.

- a) Please provide the km of underground cable work.
- b) Please provide the % of total budget allocated to overhead vs underground work.

VECC-4

Ref: Manager's Summary p. 36

With respect to Table 8.5, please explain the scope of work undertaken for the years 2018 to 2023 and what work was eligible for a capital contribution.