



RECEIVED

AUG 21 2007

Blake, Cassels & Graydon LLP  
Barristers & Solicitors  
Patent & Trade-mark Agents  
199 Bay Street

ONTARIO ENERGY BOARD 2800, Commerce Court West  
Toronto ON M5L 1A9 Canada  
Tel: 416-863-2400 Fax: 416-863-2653

August 20, 2007

VIA EMAIL AND COURIER

Ontario Energy Board  
P.O. Box 2319, 26th Floor  
2300 Yonge Street  
Toronto, Ontario  
M4P 1E4

EB-2007-0034

OEB BOARD SECRETARY	
File No:	Sub File: 5
Panel	PN, BRICIDE
Licensing	RC, EZ.
Other	
00/04	

Sharon Wong  
Dir: 416-863-4178  
sharon.wong@blakes.com

Reference: 82148/97

Attention: Ms. Kirsten Walli, Board Secretary

Re: **Wolfe Island Leave to Construct Application – File No. EB-2007-0034  
Comments on Draft Issues list and Draft Condition of Approval**

Dear Ms. Walli:

Pursuant to Procedural Order No. 3, the following are the Applicant's comments on the Draft Issues List and the Draft Conditions of Approval.

**Draft Issues List**

**#4 Transmission Line Interference.** Please clarify whether this issue relates to the matters raised by the City of Kingston in its various letters to the Board requesting an Interference Study, or if this issue relates to something else.

**#5 Environmental Guidelines.** This project is for an electricity transmission line, and the Board *Environmental Guidelines for the Location, Construction and Operation of Hydrocarbon Pipelines and Facilities* are not applicable. The Applicant therefore asks that this issue be removed.

**Draft Conditions of Approval**

1.1 - should be amended to refer to the "Amended Leave to Construct application..."

1.2 - the Applicant requests that the March 31, 2008 date be extended to August 15, 2008. The Applicant may need additional time before it can start construction because it may need to obtain an order allowing for expropriation of lands and there has been a delay in completing the Environmental Review Report.

21671564.1

1.4 - The IESO has issued an updated SIA dated August 14, 2007. (The Applicant understands that IESO will be filing the updated SIA with the Board with submissions and comments.) The date of the SIA should therefore be changed to August 14, 2007.

Yours truly,

  
Sharon Wong

Encl.  
SW/maem