

Blakes

ESB 20590626-

Blake, Cassels & Graydon LLP
Barristers & Solicitors
Patent & Trade-mark Agents
199 Bay Street
Suite 2800, Commerce Court West
Toronto ON M5L 1A9 Canada
Tel: 416-863-2400 Fax: 416-863-2653

June 24, 2009

VIA COURIER

Neil McKay
Ontario Energy Board
2300 Yonge Street
Suite 2601
Toronto, ON M4P 1E4
Canada

EB-2007-0034

OEB BOARD SECRETARY	
File No:	Sub File: 19
Panel:	
Licensing:	EZ NM
Other:	
00/04	

NS

Sharon Wong
Dir: 416-863-4178
sharon.wong@blakes.com

Reference: 9483/3640

Re: CREC Wolfe Island Transmission Line EB-2007-0034

Dear Mr. McKay:

CREC has asked me to provide you with the enclosed letter confirming that the Wolfe Island transmission line was substantially complete as of June 4, 2009, as required by Condition 2.6 of the Leave to Construct Order.

Yours truly,


Sharon Wong

Encl.
SW/maem

21895981.1



CANADIAN PROJECTS LIMITED

#240, 523 Woodpark Blvd SW
Calgary, Alberta T2W 4J3
Phone: (403) 508-1560 Fax: (403) 238-5460

File: 1032-004-2.5.4

June 23, 2009

Mr. Geoff Carnegie
CANADIAN RENEWABLE ENERGY CORPORATION
500, 1324 - 17 Avenue SW
Calgary, AB T2T 5S8

Re: Wolfe Island Wind Project
230 kV Transmission Line

In accordance with Condition 2.6 of the approval granted by the Ontario Energy Board for construction of the 230 kV transmission line for the Wolfe Island Wind Project, we hereby confirm that construction of the transmission line was substantially complete as of June 4, 2009. As of that date the transmission line was installed, tested and transmitting power and site restoration work along the transmission line was complete.

Sincerely,

CANADIAN PROJECTS LIMITED

Cal Christianson, P.Eng.
Project Manager

CC/km