



**Evan Tomek**  
Advisor, Regulatory Applications  
Regulatory Affairs

tel 519-436-4600 ext: 5003441  
evan.tomek @enbridge.com  
egiregulatoryproceedings@enbridge.com

**Enbridge Gas Inc.**  
50 Keil Drive North,  
Chatham, ON N7M 5M1  
Canada

March 14, 2024

**VIA EMAIL and RESS**

Nancy Marconi  
Registrar  
Ontario Energy Board  
2300 Yonge Street, Suite 2700  
Toronto, Ontario, M4P 1E4

Dear Nancy Marconi:

**Re: Enbridge Gas Inc. (Enbridge Gas)  
Ontario Energy Board (OEB) File No.: EB-2022-0247  
Scarborough Subway Expansion – Kennedy Station Relocation Project  
(Project)**

---

On May 9, 2023, the OEB issued its Decision and Order for the above noted proceeding which included, as Schedule B, several Conditions of Approval.

Per Condition 2 (b)(iii) of the Conditions of Approval, Enbridge Gas shall give the OEB notice in writing of the date on which construction was completed for both Phases 1 and 2, no later than 10 days following the completion of construction. Enbridge Gas is therefore advising the OEB that construction was completed for Phase 1 on March 13, 2024.

Please contact me if you have any questions.

Yours truly,

Evan Tomek  
Advisor, Regulatory Applications – Leave to Construct