



**Evan Tomek**  
Advisor, Regulatory Applications  
Regulatory Affairs

tel 519-436-4600 ext: 5003441  
evan.tomek @enbridge.com  
egiregulatoryproceedings@enbridge.com

**Enbridge Gas Inc.**  
50 Keil Drive North,  
Chatham, ON N7M 5M1  
Canada

April 3, 2024

**VIA EMAIL and RESS**

Nancy Marconi  
Registrar  
Ontario Energy Board  
2300 Yonge Street, Suite 2700  
Toronto, Ontario, M4P 1E4

Dear Nancy Marconi:

**Re: Enbridge Gas Inc. (Enbridge Gas)  
Ontario Energy Board (OEB) File No.: EB-2022-0249  
Hidden Valley Community Expansion Project (Project)**

---

On September 21, 2023, the OEB issued its Decision and Order for the above noted proceeding which included, as Schedule A, several Conditions of Approval.

In accordance with Section 2 (b) i. of the Conditions of Approval, on September 21, 2023, Enbridge Gas provided the OEB with notice in writing of the commencement of construction, at least 10 days prior to the date construction commenced (October 2, 2023).

In accordance Condition 2 (b)(iii) of the Conditions of Approval, on November 7, 2023, Enbridge Gas gave the OEB notice in writing of the date on which construction was completed, no later than 10 days following the completion of construction (November 3, 2023).

Per Condition 2 (b)(iv) of the Conditions of Approval, on November 7, 2023, Enbridge Gas gave the OEB notice in writing of the in-service date, no later than 10 days after the facilities went into service (November 3, 2023).

Per Condition 7 (a) of the Conditions of Approval, Enbridge Gas provided the OEB with a post construction report within three months of the in-service date on February 1, 2024.

During construction, a future customer located on Lakeview Crescent requested a service line from the new natural gas pipeline on Valley Road and therefore 50 m of proposed natural gas pipeline on Lakeview Crescent was no longer required and construction was completed as of November 7, 2023. On November 28, 2023, the service installation from Valley Road to the residence on Lakeview Crescent was unsuccessful due to ground conditions and the 50 m of proposed natural gas pipeline on Lakeview Crescent is now required to provide natural gas service to this residence. Enbridge Gas is therefore advising that the installation of 50 m of natural gas pipeline on Lakeview Crescent is planned to commence in May 2024. Enbridge Gas will provide

Page 2 of 2

the OEB notice in writing of the date on which construction of this section of pipeline was completed, no later than 10 days following the completion of construction.

There is no impact to the construction or restoration methods described in Exhibit D, Tab 1, Schedule 1 and no significant changes to Project cost.

Please contact me if you have any questions.

Yours truly,

Evan Tomek  
Advisor, Regulatory Applications – Leave to Construct