



**Evan Tomek**  
Senior Advisor  
Regulatory Applications - LTC  
Regulatory Affairs

tel 519-436-4600 ext: 5003441  
evan.tomek@enbridge.com  
egiregulatoryproceedings@enbridge.com

**Enbridge Gas Inc.**  
50 Keil Drive North,  
Chatham, ON N7M 5M1  
Canada

October 1, 2024

**VIA EMAIL and RESS**

Nancy Marconi  
Registrar  
Ontario Energy Board  
2300 Yonge Street, Suite 2700  
Toronto, Ontario, M4P 1E4

Dear Nancy Marconi:

**Re: Enbridge Gas Inc. (Enbridge Gas or the Company)  
Ontario Energy Board (OEB) File No. EB-2023-0261  
Neustadt Community Expansion Project  
Change Request No. 1**

---

Please find attached Change Request No. 1 for the Neustadt Community Expansion Project (Project). Enbridge Gas is filing this Change Request pursuant to the OEB's Condition of Approval No. 5 of the OEB's Decision and Order dated May 23, 2024, granting leave to construct the Project.

As detailed herein, approximately 130 m of Nominal Pipe Size (NPS) 2-inch natural gas pipeline originally identified in the Company's pre-filed evidence is no longer required and no potential customers would be impacted if this section of natural gas pipeline was removed from the Project scope.

As part of this Change Request, Enbridge Gas is attaching an updated Project Map (Attachment 1).

If you have any questions, please contact the undersigned.

Yours truly,

*Evan Tomek*

Evan Tomek  
Senior Advisor, Regulatory Applications – Leave to Construct

c.c. Guri Pannu (Enbridge Gas Counsel)  
Lawren Murray (OEB Counsel)  
Michael Beare (OEB Staff)

Neustadt Community Expansion Project Change Request

1. Enbridge Gas Inc. (Enbridge Gas or the Company) has identified that a 130 m section of Nominal Pipe Size (NPS) 2-inch natural gas pipeline originally identified in the Company's pre-filed evidence for the Neustadt Community Expansion project (Project) is no longer required. Enbridge Gas was awaiting the Ministry of Citizenship and Multiculturalism's (MCM) acceptance of the Stage 1 and Stage 2 Archaeological Assessment Reports for this section of the Project, however, the acceptance is no longer necessary. Please note that no potential customers would be impacted if this section was eliminated. Accordingly, Enbridge Gas is proposing to terminate the natural gas pipeline at 209 Forler Street in Neustadt as shown in Attachment 1 to this Change Request.

Construction and Restoration Practices

2. No impact to construction and/or restoration practices as a result of the Change Request are anticipated at this time.

Environmental

3. No environmental permits, approvals and/or clearances are required as a result of the Change Request.

Consultation

4. No potential customers are impacted by the Change Request. Enbridge Gas is committed to meeting with residents to discuss and resolve whatever questions or concerns they may have throughout Project execution/construction.

Lands

5. There are no new land requirements as a result of the Change Request.

### Costs

6. There are no sizable impacts to cost or savings for the time and material as a result of this Change Request. Enbridge Gas will provide a Post Construction Financial Report, no later than fifteen months after the full project in-service date, or, where the deadline falls between December 1 and May 31, the following June 1, which will provide a variance of project cost, schedule and scope compared to the estimates filed in the proceeding, including the extent to which project contingency was utilized, pursuant to Condition 6 of the Conditions of Approval provided at Schedule A of Decision and Order for the EB-2023-0261 proceeding.


### Schedule

7. No impacts to the Project's proposed in-service date (December 2024) are anticipated as a result of the Change Request. If Enbridge Gas were to proceed with the installation of this section, there would be a risk in meeting the proposed in-service date due to the MCM's lengthy review timelines of the Stage 1 and Stage 2 Archaeological Assessments Reports.

### **Attachments**

Attachment 1      Project Map

# Neustadt Community Expansion Project



Last Updated: 9/18/2024

