



Evan Tomek
Senior Advisor
Regulatory Applications - LTC
Regulatory Affairs

tel 519-436-4600 ext: 5003441
evan.tomek@enbridge.com
egiregulatoryproceedings@enbridge.com

Enbridge Gas Inc.
50 Keil Drive North,
Chatham, ON N7M 5M1
Canada

October 11, 2024

VIA EMAIL and RESS

Nancy Marconi
Registrar
Ontario Energy Board
2300 Yonge Street, Suite 2700
Toronto, Ontario, M4P 1E4

Dear Nancy Marconi:

**Re: Enbridge Gas Inc. (Enbridge Gas or the Company)
Ontario Energy Board (OEB) File No. EB-2023-0261
Neustadt Community Expansion Project
Change Request No. 2**

Please find attached Change Request No. 2 for the Neustadt Community Expansion Project (Project). Enbridge Gas is filing this Change Request pursuant to the OEB's Condition of Approval No. 5 of the OEB's Decision and Order dated May 23, 2024, granting leave to construct the Project.

As detailed herein, approximately 115 m of Nominal Pipe Size (NPS) 2-inch polyethylene (PE) natural gas pipeline on John Street originally identified in the Company's pre-filed evidence is no longer required. At the time of the submission of Enbridge Gas's leave to construct application for the Project, it was undecided on how a commercial customer's two buildings located at 373 John Street would be serviced. Therefore, Enbridge Gas proposed to install the natural gas pipeline for the entire length of John Street to provide more servicing options. The service designs have now been completed and it has been confirmed that both buildings can be serviced with less pipe than originally proposed in the Company's pre-filed evidence and the proposed natural gas pipeline is not required for the entire length of John Street. No potential customers would be impacted if this section of natural gas pipeline was removed from the Project scope and accordingly, Enbridge Gas is proposing to eliminate it from the Project.

As part of this Change Request, Enbridge Gas is attaching an updated Project Map (Attachment 1) and a topographic image showing the proposed pipeline on John Street (Attachment 2).

If you have any questions, please contact the undersigned.

Yours truly,

Evan Tomek

Evan Tomek

Senior Advisor, Regulatory Applications – Leave to Construct

c.c. Guri Pannu (Enbridge Gas Counsel)
Lawren Murray (OEB Counsel)
Michael Beare (OEB Staff)

Neustadt Community Expansion Project Change Request

Enbridge Gas Inc. (“Enbridge Gas” or the “Company”) has identified that an approximately 115 m section of Nominal Pipe Size (“NPS”) 2-inch polyethylene (“PE”) natural gas pipeline originally identified in the Company’s pre-filed evidence for the Neustadt Community Expansion project (“Project”) is no longer required. At the time of the submission of Enbridge Gas’s leave to construct application for the Project, it was undecided on how a commercial customer’s two buildings located at 373 John Street would be serviced. Therefore, Enbridge Gas proposed to install the natural gas pipeline for the entire length of John Street to provide more servicing options. The service designs have now been completed and it has been confirmed that both buildings can be serviced with less pipe than originally proposed in the Company’s pre-filed evidence and the proposed natural gas pipeline is not required for the entire length of John Street. Accordingly, Enbridge Gas is proposing to eliminate approximately 115 m of NPS 2-inch PE natural gas pipeline on John Street as shown in Attachment 1 and Attachment 2 to this Change Request. No other customers would be impacted from the removal of this section of natural gas pipeline from the Project scope.

Construction and Restoration Practices

No impact to construction and/or restoration practices as a result of the Change Request are anticipated at this time.

Environmental

No environmental permits, approvals and/or clearances are required as a result of the Change Request.

Consultation

No potential customers are impacted by the Change Request. Enbridge Gas is committed to meeting with residents to discuss and resolve whatever questions or concerns they may have throughout Project execution/construction.

Lands

There are no new land requirements as a result of the Change Request.

Costs

There are no sizable impacts to cost or savings for the time and material as a result of this Change Request. Enbridge Gas will provide a Post Construction Financial Report, no later than fifteen months after the full project in-service date, or, where the deadline falls between December 1 and May 31, the following June 1, which will provide a variance of project cost, schedule and scope compared to the estimates filed in the proceeding, including the extent to which project contingency was utilized, pursuant to Condition 6 of the Conditions of Approval provided at Schedule A of Decision and Order for the EB-2023-0261 proceeding.

Schedule

No impacts to the Project's proposed in-service date (December 2024) are anticipated as a result of the Change Request.

Attachments

Attachment 1 Project Map

Attachment 2 Proposed Natural Gas Pipeline on John Street

Attachment 1 – Project Map

Neustadt Community Expansion Project



Attachment 2 – Proposed Natural Gas Pipeline on John Street

