



**Haris Ginis**  
Technical Manager  
Regulatory Applications  
Regulatory Affairs

tel 416 495 5827  
cell 416 319 8684  
[haris.ginis@enbridge.com](mailto:haris.ginis@enbridge.com)  
[EGRegulatoryProceedings@enbridge.com](mailto:EGRegulatoryProceedings@enbridge.com)

**Enbridge Gas Inc.**  
500 Consumers Road  
North York, Ontario  
M2J 1P8

**VIA EMAIL and RESS**

November 22, 2024

Nancy Marconi  
Registrar  
Ontario Energy Board  
2300 Yonge Street, Suite 2700  
Toronto, Ontario, M4P 1E4

Dear Nancy Marconi:

**Re: Enbridge Gas Inc. (“Enbridge Gas”)  
Ontario Energy Board (“OEB”) File No. EB-2022-0157  
Panhandle Regional Expansion Project (“Project”)  
Change Request No. 2 – Additional Information**

---

On November 14, 2024, Enbridge Gas filed Change Request No. 2 pursuant to the OEB’s Condition of Approval No. 5 of the OEB’s Decision and Order dated May 14, 2024, granting leave to construct the Project. The purpose of this letter is to provide the OEB with additional information regarding Change Request No. 2.

The estimated cost for the temporary tie-in facility is \$2 million or less.

Within Change Request No. 2 filed November 14, 2024, Enbridge Gas indicated that the decision to begin construction for the temporary tie-in facility will be made within the next week, with construction starting on November 20, 2024. At this time, the new expected construction start date is no earlier than November 25, 2024, should Enbridge Gas decide that the temporary tie-in facility is required.

If you have any questions, please contact the undersigned.

Sincerely,

Haris Ginis  
Technical Manager, Regulatory Applications

cc: Charles Keizer (Torys LLP, Enbridge Gas Counsel)  
Lawren Murray (OEB Counsel)  
Zora Crnojacki (OEB Staff)