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WRITTEN ARGUMENT OF THE CONSUMERS COUNCIL OF CANADA 

I INTRODUCTION AND OVERVIEW 
 
1. Ontario Power Generation Inc. (“OPG”) has applied to the Ontario Energy Board 

(“Board”) for an order approving the payment amounts for its prescribed generating facilities for 

the period March, 2011 to December 31, 2012.  OPG is also seeking an order declaring rates 

interim effective March 1, 2011, if the order approving the payment amounts is not implemented 

by March 1, 2011. 

2. This is the Written Argument of the Consumers Council of Canada (“Council”). 

3. The Council will begin with an overview of a general issue which, the Council 

submits, should inform the Board’s approach to the application and influence the Board’s 

determination of specific issues.  For ease of reference, we will refer to this general issue as the 

Total Bill Impact or TBI issue.  The Council will then deal with specific issues in the application. 

4. The TBI issue is whether, or to what extent, the Board should consider the impact 

of the granting of the relief sought by OPG on the total amount of the bills paid by typical 



 

 - 2 -  

residential consumers.  Consideration of this issue requires, in turn, consideration of two other 

matters.  One is the Board’s proposed consideration of a “Renewed Regulatory Framework for 

Electricity”.  The second is the provincial government’s announced 10% rebate on the electricity 

bills of residential consumers.  

5. The starting point for the analysis of the TBI issue is the Decision of the Supreme 

Court of Canada in the Northwestern Utilities case.  In that case, the Court set out the basic 

obligation of a regulator in setting rates, as follows:   

The duty of the Board was to fix fair and reasonable rates; rates which, under the 
circumstances, would be fair to the consumer, on the one hand and which, on the 
other hand, would secure to the company a fair return for the capital invested.  

(Northwestern Utilities Ltd. v. Edmonton (City) 
1929 SCR 186 at 192-93 (the “Northwestern 
Utilities case”)) 

6. The obligation to balance the respective interests of the ratepayer and the utility 

lies at the heart of the Board’s rate-setting function.  It has been set out in the statutory obligation 

of the Board, when carrying out its responsibilities with respect to electricity, to protect the 

interest of consumers with respect to prices.   

(Ontario Energy Board Act, S. O. 1998, c. 15 
(Schedule B), Section 1(1)) 

7. The obligation of utilities to protect the interests of the ratepayers, and of the 

Board to do so when the utilities do not, was reiterated by the Ontario Court of Appeal in the 

following observation: 

The principles that govern a regulated utility that operates as a 
monopoly differ from those that apply to private sector companies, 
which operate in a competitive market.  The directors and officers 
of unregulated companies have a fiduciary duty to act in the best 
interests of the company (which is often interpreted to mean in the 
best interests of the shareholders) while a regulated utility must 
operate in a manner that balances the interests of the utility 
shareholders against those of its ratepayers.  If a utility fails to 
operate in this way, it is incumbent on the OEB to intervene in 
order to strike this balance and protect the interests of the 
ratepayers. (Emphasis added.) 
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(Toronto Hydro-Electric System Limited v. 
Ontario Energy Board, 2010, ONCA 284, para. 50 
[Leave to Appeal to the Supreme Court of 
Canada denied.]) (the “THESL Decision”) 

8. Although OPG is not strictly speaking a monopoly, its dominant position as the 

generator for electricity gives it, for all intents and purposes, the powers of a monopoly.  The 

Council submits that the principle in the THESL Decision applies to OPG. 

9. OPG’s application is being considered in a time of continuing economic 

slowdown in the Province of Ontario and rapidly rising electricity prices.  The increases in 

electricity prices are attributable to a number of factors, only one of which is the payment 

amounts for OPG’s prescribed generating facilities.  The factors include, but are not limited to, 

the costs of the smart meter initiative, the cost of creating a “smart” grid, the cost of renewable 

energy supply contracts, the costs of connecting rural generation sources to the transmission and 

distribution system across the province, and the cost of replacing aging infrastructure.  This 

increase in costs occurs, paradoxically, at a time of oversupply in electricity and reduced demand 

which would, in the ordinary course, have led to lower commodity prices. 

10. The forecast scale of the increase in electricity prices has at long last been reduced 

to numbers and disclosed to the public.  In its recent “2010 Ontario Economic Outlook and 

Fiscal Review”, the Ontario government stated that “Over the next five years, however, 

residential electricity prices are expected by 46 per cent, which is an average annual rate of about 

7.9 per cent.” 

2010 Ontario Economic Outlook and Fiscal 
Review, Budget Papers, p. 12 

11. The Board has recognized that utilities must consider the TBI when setting rates.  

In its Decision with Reasons in EB-2009-0096, the Board made the following statement: 

Fourth, the Board must take into account the overall increase and 
prospect of further increases in the commodity portion of the bill. 
While these charges are outside of the control of the applicant, 
there are no less real for customers.  In giving effect to the Board’s 
objective to protect the interests of consumers the Board cannot 
ignore the overall impacts on customers. 
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Decision with Reasons, EB-2009-0096, p. 13 

12. That the Board must have regard to the TBI is reinforced, in this case, by the fact 

that the Minister of Energy wrote to OPG asking it, in the context of the economic conditions of 

the province, to reassess its application in order to mitigate rate pressures.  (Ex. L4.1, 

Attachment 1) 

13. The Council submits that the Board must assess whether, or to what extent, OPG 

took TBI into consideration in developing its application, and whether OPG made material 

reductions in its revenue requirement to reflect that.  

14. In making that assessment, the Board must consider whether, or to what extent, 

OPG has been relieved of its obligation, to make material reductions in its revenue requirement, 

by two matters.  One is the Board’s initiative to develop a “Renewed Regulatory Framework for 

Electricity”, and the other is the provincial government’s announced rebate, amounting to ten per 

cent of the cost of electricity in a residential consumer’s bill.  

15. Before dealing with each of those matters, the Council will address OPG’s 

argument that the Board cannot legally reduce OPG’s just and reasonable payment amounts to 

account for the TBI. 

16. OPG makes the following assertion, at page 5 of its Argument-In-Chief (“AIC”): 

To the extent other forces impact this bill, it would be both unfair 
and a legal error to reduce OPG’s just and reasonable payment 
amounts to account for those external affects. 

AIC, p. 5 

17. OPG’s support for its assertion of a “legal error” appears on page 64 of its AIC, in 

the context of its discussion of the fair return standard.  (Tr., Vol. 16, p. 61)  OPG cites a number 

of authorities in support of the proposition that the Board is legally obligated to allow OPG a fair 

return on its capital. 

18. The Council does not take issue with the proposition that the Board must allow 

OPG a fair return on its capital.  However, the cases cited by OPG do not support the broad 

proposition that it would be a legal error for the Board to take external factors into consideration 
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in determining OPG’s payment amounts.  The cases stand only for the proposition that, once the 

Board has determined, among other things, the prudent and acceptable level of investment, it 

must allow OPG a fair return on that investment.1 

19. The cases cited by OPG do not preclude the Board from reducing forecast 

spending or proposed capital expenditures out of a concern for their impact on electricity prices.  

Nor do the cases relied on by OPG preclude OPG from voluntarily reducing its return on equity 

(“ROE”). 

20. To accede to OPG’s argument would be to find that the Board is precluded from 

giving effect to its statutory obligation to protect the interest of consumers with respect to 

electricity prices, and would effectively reverse the finding of the Court of Appeal in the THESL 

Decision. 

21. The Council submits that the Board is not legally precluded from taking TBI into 

consideration in determining OPG’s payment amounts.  On the contrary, the Council submits 

that the Board is legally obligated to take TBI into consideration in determining OPG’s payment 

amounts.  

22. The Board’s proposal for a “Renewed Regulatory Framework for Electricity” was 

announced in a letter from the Board dated October 27, 2010.  In that letter the Board announces 

three policy initiatives, one of which is to review its rate mitigation policy. 

23. OPG relies on this policy initiative in support of its argument that the Board 

should not, as it cannot, consider external factors in determining its payment amounts.  In its 

AIC, OPG states: 

On October 27, the OEB announced three policy initiatives 
directed at how to manage the pace of rate or bill increases for 
consumers.  It is through the OEB’s integrated policy framework 
for the electricity sector that issues of total bill impact should be 
considered and not through individual rate applications. 

                                                 
1  One of the cases cited by OPG in support its argument is the Northwestern Utilities case.  In his concurring 
judgment in that case, Smith, J. made the following observation: “The question of a fair return on a risky investment 
is largely a matter of opinion… and appears to be one of the things entrusted by the statute to the judgment of the 
Board.”  (Northwestern Utilities, p. 199) 
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AIC, p. 5 

24. In the Board’s letter of October 27, 2010 the Board stated the following: 

The Board has already indicated that it is willing to consider, on 
case-by-case basis, alternative approaches and rate treatments to 
facilitate network investments related to the GEA projectives.  This 
review will examine alternative approaches and rate treatments that 
might smooth the impact to consumers of rate bill increases. 

Letter from the Ontario Energy Board, October 
27, 2010, p. 2 

25. By making that statement, the Council submits that the Board is reiterating that it 

will continue to consider reductions in revenue requirements, on a case-by-case basis, 

notwithstanding this policy initiative. 

26. The OEB’s policy initiative, with respect to rate mitigation, is specifically tied to 

green energy investments.  The policy initiative is not directed, as OPG argues, at how to 

manage the pace of rate or bill increases for consumers generally. 

27. The hearing panel cannot either know or predict the outcome of the policy 

initiative.  Aside from any other consideration, it would be unfair to ratepayers to assume that the 

policy initiative will have any impact on TBI.  

28. The Board’s policy initiative cannot, as a matter of law, override the Board’s 

statutory obligation to consider the impact of its decision on the prices paid for electricity by 

consumers.  In addition, it cannot override the obligation of OPG’s Board, reiterated by the Court 

of Appeal in the THESL Decision, to protect the interests of it ratepayers. 

29. The Council submits that the OEB’s policy initiative with respect to rate 

mitigation does not relieve OPG of the obligation to make material reductions in its revenue 

requirement to give effect to TBI.  In addition, the Council submits that the policy initiative does 

not, and cannot, relieve the Board of its obligation to consider TBI and require OPG to make 

material reductions in its revenue requirement. 

30. As noted above, the provincial government announced, in its recent “2010 

Ontario Economic Outlook and Fiscal Review”, that it would be providing residential consumers 
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with a 10 per cent rebate on their electricity bills.  The question arises as to whether this rebate 

relieves OPG from the obligation to make material reductions in its revenue requirement, to 

reduce the impact on consumers, and, more broadly, whether it relieves the Board of its 

obligation to take the impact of the granting of the relief OPG seeks on the rates paid by 

residential consumers. 

31. The Council submits that the answer, to both those, is no. 

32. As a matter of law, the government’s announced rebate cannot relieve OPG of the 

obligation, reiterated by the Court of Appeal in the THESL Decision, to protect the interests of 

ratepayer.  That obligation exists regardless of what the government does with respect to utility 

rates.  That obligation is one which OPG owes to its ratepayers regardless of the actions of the 

government.   

33. That the Board itself does not regard the announced rebate as sufficient alone to 

protect the interests of consumers with respect to electricity prices is evidenced by the fact that it 

is continuing the policy initiative referred to in paragraph 22 above.  

34. Accordingly, the Council submits that, notwithstanding the Board’s policy 

initiative and the government’s electricity rate rebate, OPG remains under an obligation to 

demonstrate that it has taken every reasonable measure to mitigate the impact of its requested 

payment amounts on the rates paid by ratepayers. 

35. As noted in paragraph 12 above, the Minister of Energy and Infrastructure wrote 

to OPG asking that it reassess the contents of its rate application in order to mitigate rate 

pressures.  (Ex. L 4.1, Attachment 1)  OPG’s response, in a letter dated June 24, 2010, referred 

to cost-reduction measures OPG had taken and to OPG’s decision to extend the period for the 

recovery of certain costs.  (Ex. L 4.1, Attachment 2) 

36. That OPG would have taken measures to make itself more efficient, and in the 

process reduce its costs, is something that would have been expected of OPG in the ordinary 

course, and regardless of the particular economic circumstances of its ratepayers.  It is the 

expectation that every regulated utility must satisfy if it is to demonstrate that its rates are just 

and reasonable.  The reality is that OPG did nothing, beyond delaying the time for the recovery 
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of certain costs, in response to the Minister’s letter.  In particular, OPG made no material cuts in 

its forecast spending, either for OM&A or capital.  

37. The Council submits that OPG has failed to respond appropriately to the 

Minister’s request.  More importantly, the Council submits that OPG has failed to fulfill its 

obligation to protect the interests of its ratepayers with respect to prices.  Instead, OPG has made 

proposals which add materially to the burden on ratepayers but which are wholly unnecessary to 

sustain its operations.   

38. There are two striking examples of this.  One is OPG’s claim to have CWIP for 

the Darlington Refurbishment Project (“DRP”) included in ratebase.  The second is OPG’s 

apparent failure to even consider reducing its level of ROE.  Alone and together they add 

materially to OPG’s revenue requirement.  Neither is required to support the safe operation of 

OPG’s facilities or to sustain the development of new facilities.  

39. The Council makes submissions, below, on specific areas where it believes the 

Board should reduce OPG’s revenue requirement.  In so doing, the Board should also keep in 

mind the TBI of OPG’s proposal, and OPG’s evident failure to protect the interests of its 

ratepayers.  

II THE ISSUES 

40. The requested payment amounts have been determined separately for the 

Hydroelectric and Nuclear business units.  For its Hydroelectric business OPG has forecast a 

revenue deficiency of $27.7 million.  The proposed payment amounts are $37.38 per MWh for 

regulated hydroelectric with a payment rider of $2.46 per MWh.  The rider is to refund $45.8 

million in deferral and variance account balances. 

41. For the Nuclear business, OPG is projecting a revenue deficiency of $233.1 

million.  The proposed payment amounts are $55.34 per MWh with a rider of $5.09 per MWh.  

The rider is to collect $692.5 million from customers of which $412.8 million is attributable to 

the tax loss variance account. 
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42. The application is seeking a 6.8% increase in the payment amounts relative to 

those currently in place.  This represents $1.86 on the monthly bill of an average residential 

consumer. 

43. In its submission the Council will address the following specific topic areas: 

• Business Planning and Consumer Impacts (Issues 1.2 and 1.3) 

• Hydroelectric Business 

• Operating, Maintenance and Administration (Issues 6.1 and 6.2) 

• Capital Costs (Issues 4.1, 4.2 and 4.3) 

• Production Forecasts (Issue 5.1) 

• Incentive Mechanism (Issue 9.2) 

• Nuclear Business 

• Darlington Refurbishment (Issues 4.4, 4.5 and 4.6) 

• Pickering B Continued Operations (Issue 6.7) 

• Production Forecast (Issue 5.2) 

• Nuclear Fuel Costs (Issue 6.6) 

• Compensation and Benefits (Issue 6.8 and 6.10) 

• Corporate Function Costs (Issue 6.9) 

• Cost of Capital 

• Capital Structure 

• Return on Equity 

• Deferral and Variance Accounts (Issue 10) 

• Methodology for Setting Payment Amounts (Issue 12) 

 

44. The Council is not making submissions on all of the Issues on the Issues List.  

The Council has cooperated with other intervenors, both during the hearing and in the 

preparation of argument, with a view to deferring to others on some issues.  Where appropriate, 

the Council adopts the arguments made by other intervenors and Board Staff.  
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BUSINESS PLANNING AND CONSUMER IMPACTS (Issues 1.2 and 1.3) 

45. The Council’s submissions on these matters are contained in the “Introduction 

and Overview” section above.   

HYDROELECTRIC BUSINESS 

OPERATING AND MAINTENANCE COSTS (Issues 6.1 and 6.2) 

46. The regulated hydroelectric operating costs include base OM&A, project OM&A 

and Gross Revenue Charges (“GRC”).  In addition, the hydroelectric business is allocated a 

shared of the corporate and centrally held costs.  With the exception of the costs associated with 

the St. Lawrence Power development Visitor`s Centre and OPG’s overall compensation costs the 

Council is not taking issue with OPG’s proposed hydroelectric operating costs.   

CAPITAL COSTS (Issues 41., 4.2 and 4.3) 

47. Hydroelectric capital costs for 2011 are $328 million and for 2012 the forecast is 

$235.8 million.  OPG is seeking approval of regulated hydroelectric in-service additions of $60.9 

million for 2010, $42.9 million for 2011 and $51.5 million for 2012.  (Ex. D1/T1/S2, Tables 1-

5)  The majority of the capital spending for the test period is associated with the Niagara Tunnel 

Project.  The project is not forecast to go into service in the test period, but OPG did provide a 

status report on the project in this proceeding.  The Council is making submissions on the 

Niagara Tunnel Project and the St Lawrence Power development Visitor’s Centre.   

48. The amount closing to rate base for the St. Lawrence Power Development 

Visitor’s Centre (“Centre”) is $12.6 million for 2010.  (Ex D1/T1/S2/table 2)  In addition, that 

annual operating costs associated with the project are $500,000 for staffing, heating, 

maintenance etc. (Tr., Vol. 1, p. 56)  The revenue requirement impact is $3.5 million.  (Tr., Vol. 

1, p. 44)  The NPV of the project is (-$17 million).  (Tr., Vol. 1, p. 54)  According to OPG, the 

construction of the Centre will provide a venue near OPG’s second largest generating station to 

“tell the hydroelectric story” and maintain improved public acceptance of the station and its 

continued operation.  It is also intended to promote OPG’s corporate brand image and with 

respect to all of OPG’s generation types and serve to educate students and the public about the 
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operations and the benefits of power generation, with the main focus on hydroelectric power.  

(Tr., Vol. 1, p. 45)   

49. The Council submits that it would be inappropriate to include the costs associated 

with the Centre in the test period revenue requirement.  The Centre is not an integral part of 

OPG`s operations.  It has nothing to do with the generation of power from the regulated assets.  

Although a relatively small portion of the Centre is devoted to a water safety exhibit, the 

majority of the Centre has not been established for that purpose. (Tr., Vol. 1, p. 50)  The Centre 

includes, among other things, an exhibit about the development of the St. Lawrence Seaway.   

50. OPG has also admitted that the Centre is intended to promote OPG’s corporate 

brand image.  In addition, OPG indicated that one of the purposes of the Centre has been to build 

goodwill with the City of Cornwall.  (Tr., Vol. 1, p. 52)  There have been issues between the 

City of Cornwall and OPG regarding the fact that, although the Saunders Plant is in the City, it is 

not subject to municipal taxes, an arrangement made between OPG and its shareholder.  (Tr., 

Vol. 1, p. 51)  OPG has publicly stated that the establishment of the Centre would promote 

tourism in the area an potentially offset the problems with the City of Cornwall.   

51. OPG can choose the activities on which it spends money to promote its corporate 

image and improve public acceptance of its facilities.  It is inappropriate, however, to ask 

Ontario ratepayers to fund those activities.  It does not require a $12.5 million facility, and an 

operating budget of $500,00 per year, to undertake its water safety messaging.  OPG has clearly 

not made a case to include what amounts to a “gold-plated” facility as part of its regulated 

operations.  Although the facility may serve a purpose, it is not directly related to the operation 

of the regulated facilities and should therefore not be included in rate base.   

PRODUCTION FORECAST (Issue 5.1) 

Regulated Hydroelectric  

52. OPG is seeking approval of a test period production forecast of 38.4 TWh (19.4 

TWh in 2011 and 19 TWh in 2012) for its regulated hydroelectric facilities. (Ex. E/T1/S1/p. 1)  

The forecast is impacted by water availability, which in turn is affected by meteorological 

conditions including precipitation and evaporation.  OPG’s forecast is developed through 
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computer modelling.  The models are used to derive flow and production forecasts for the 

regulated facilities.  Forecast monthly water flows, generating unit efficiency ratings and planned 

outage information are used to convert forecast water availability into forecast energy 

production. (Ex. E1/T1/S1/p. *)   

53. OPG’s methodology used in this application is essentially the same as the 

methodology that was approved by the Board in the last proceeding.  The one exception is the 

fact that OPG has included an adjustment for surplus base load generation (“SBG”).  SBG is a 

condition that occurs when electricity production from base load facilities is greater than Ontario 

demand.  Essentially, it is the amount of water converted into energy that has been spilled 

because there is more base load generation available than there is demand on the Ontario system. 

(Tr., Vol. 1, p. 66)  During 2009, SBG was more prevalent in Ontario due to reduced electricity 

demand resulting from depressed economic conditions, relatively moderate temperatures, and an 

increase in electricity supply.   

54. OPG’s forecast does account for reduced production attributable to system 

operational conditions, including condense-mode operations, the provision of automatic 

generation control and operating reserve based on historical performance.  OPG’s position is that 

the model used in the past did not adequately account for decreased production attributable to 

SBG experienced in 2009. (Ex. E1/T1/s1/p. 5)  OPG is forecasting that significant SBG will 

continue through the test period based on anticipated levels of Ontario electricity demand and 

generation supply.  Accordingly, OPG has made an adjustment to the production forecast to 

explicitly account for anticipated levels of SBG.  The main driver for the adjustment is the 

planned expansion of wind power in the Province  and other renewables.  (Ex. J2.3) 

55. In 2008, the actual level of SBG was negligible and in 2009, it increased to .19 

TWh. (Tr., Vol. 2, p. 39)  The 2010 year-to-date level of SBG was, at the time of the 

proceeding, 20.4 GWh (Ex. J1.1) whereas the forecast for the year was .2 TWh.  In support of its 

forecast for 2010 OPG is relying on the IESO`s 18-Month Outlook which cites that there is a 

residual risk of SBG towards the end of 2010 as base load generation returns from planned 

outages, but OPG admits that the levels will likely not hit the .2TWh as projected. (Ex. J1.1,  

Tr., Vol. 2, p. 50)  
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56. The SBG adjustments OPG is proposing are .5TWh for 2011 and .8 TWh for 

2012. (Ex. E1 T1 S2, Table 1)  If there was no adjustment for SBG in the test year period the 

revenue requirement would decrease by $32.5 million.  (Ex. 5-24)  The 2012 level is four times 

that experienced in 2009.  The Council submits that OPG has not presented a convincing case as 

to why its forecast should be adjusted so significantly to reflect its projection of SBG for the test 

period.  The issue for the Board is whether to accept OPG`s adjustment, approve a different 

adjustment, or approve the forecast without an adjustment for SBG.  Alternatively, the Board 

could approve a deferral account to adjust for actual SBG experienced during the test period. 

57. The Council is concerned that OPG`s SBG adjustment results in ratepayers 

paying an additional $32.5 million over the test period.  To the extent that the level of SBG 

assumed does not occur, this would represent a windfall for OPG.  Given that SBG is a relatively 

new concept, and it appears to be difficult to forecast, it would be inappropriate for the Board to 

accept OPG`s current forecast.  OPG has admitted that SBG in 2010 will not be consistent with 

its forecast, and will in fact be less.  OPG was also reluctant to provide an update to its forecast 

for 2011 and 2012. (Tr., Vol. 1, p. 171)   

58. OPG has indicated that it has the ability to track SBG spill at its hydroelectric 

facilities (Tr., Vol. 2, p. 119)  The Council submits that given SBG is difficult to forecast and 

outside the control of OPG it should be subject to deferral account treatment.  OPG should be 

required to track SBG as it occurs and provide its results at its next proceeding.  Amounts 

accumulated in the deferral account will be subject to review and clearance at that time.  In the 

absence of a deferral account, to the extent SBG does not materialize as expected, ratepayers will 

be adversely affected.   

59. Although outside of the Board’s jurisdiction in this case, this issue has highlighted 

a critical problem within the Ontario electricity sector, that ultimately impacts the price of 

electricity paid by consumers.  In times of low demand, cheap clean hydroelectric power is being 

displaced by much higher cost sources.  The Council submits that OPG should be encouraged to 

work with the IESO, if possible to develop potential ways to avoid what appears to be 

unnecessary water spillage in periods of low demand.   
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60. OPG has provided in its evidence a comparison of its hydroelectric production 

forecast in each year since 2007 relative to the actual level of production.  The results for 2007 to 

2009 are as follows: 

• In 2007 total regulated hydroelectric production was 4% or .7 TWh above the budget 

• In 2008 total regulated hydroelectric production was 9% or 1.6 TWh above the budget 

• In 2009 total regulated hydroelectric production was 5% or .9 TWh above the budget (Ex. 

E1/T1/S2/p. 7)   

61. With respect to 2009 OPG stated, “Niagara Plant Group actual production was 

almost 3% above plan and R.H. Saunders was actual production was 9 per cent (0.6TWh) above 

plan.  While SBG was significant in 2009 and resulted in reduced production due to spill the 

effects of SBG were more than offset by flows that exceeded forecast values”. (Ex. E1/T1/S2/p. 

3)  OPG confirmed that it was using the same forecasting methodology it was using in previous 

years to develop the forecast for the test period. (Tr., Vol. 1, p. 65)  

62. The Council makes the observation that the methodology OPG has used to 

develop the forecast has, in 3 of the last 4 years, resulted in a forecast that has been lower than 

the actual production.  If OPG’s actual production continues to exceed the forecast, the Council 

submits that the Board should consider this when assessing how much to clear from the SBG 

deferral account in the next proceeding.   

HYDROELECTRIC INCENTIVE MECHANISM (Issue 9.2) 

63. In the EB-2007-0905 Decision the Board approved the hydroelectric incentive 

mechanism.  Under the mechanism OPG is financially obligated to supply a given quantity of 

energy in all hours and receives the regulated rate for the hourly volume in all hours regardless 

of the actual output from its regulated hydroelectric facilities.  If it produces more in any a given 

hour, OPG is paid market prices for the incremental amount of energy above the hourly volume.  

If its energy production from the regulated hydroelectric facilities is less than the hourly volume 

in any given hour the amount payable to OPG at the regulated rate is reduced by the production 

shortfall multiplied by the market price.  The point of the incentive mechanism is to improve 

OPG’s operational drivers by tying operational decisions, regardless of hourly output, to market 

prices instead of the regulated rate.  Ex. E1/T2/S1/p. 1)  As noted, it is OPG`s position that using 
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market signals in this way facilitates the movement of energy from low value periods (typically 

off-peak) to high value periods (typically on-peak) ultimately reducing overall demand weighted 

market prices and costs to customers.  (Ex. E1/T2/S1/p. 2)   

64. In the last proceeding OPG forecast that the incentive mechanism would provide 

it with approximately $12 million in incremental market revenues in 2009.  The actual revenue 

was $23.2 million.  OPG attributed the difference to the following factors: 

• More energy was shifted from off-peak hours to on-peak hours than what was forecast.  The 

actual hourly production at Niagara where most of the shifting occurs  was approximately 25% 

higher; 

• The difference between the average on-peak and off-peak market prices was higher than forecast.  

(Ex. E1/T2/S1/p. 3)    

65. The forecast amounts for 2011 and 2012 are $13.3 million and $16.3 million.  

OPG is using the same methodology it used for 2009, but noted the difficulty associated with 

forecasting the value associated with peaking resources: “It should be noted that forecasting the 

value associated with peaking resources, including the PGS, is subject to a great deal of 

uncertainty as the PGS can operate in response to significant short-run differences in hourly 

prices that are both difficult to forecast and not adequately described by average price spreads.”  

(Ex. E1/T2/S1/p. 3)  The incentive amounts for 2011 and 2012 are lower than the amounts 

earned in 2009 as the price spreads are expected to fall.  (Tr., Vol. 2, p. 111)  For 2010 OPG has 

already exceeded it forecast of revenues expected under the incentive mechanism.  (Tr., Vol. 1, 

p. 81, J1.2) 

66. The Council supports the continuation of the incentive mechanism.  The Council 

agrees however, with Board Staff that OPG`s position that this has effectively reduced average 

market prices by $1.14/MWh has not been supported by the evidence.  (Board Staff 

Submission, p. 89)  OPG characterized the $1.14/MWH as “merely an attempt by us to illustrate 

a benefit to the ratepayer.” (Tr., Vol. 1, p. 89)   

67. The Council questions why OPG needs such a significant incentive, which is 

incremental to its ROE, in order to operate its facilities in an economic manner.  Any amount of 

incremental revenue should provide OPG with an incentive to operate its system economically.  
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In addition, from the Council’s perspective, OPG, as a publicly-owned entity, should be looking 

for ways to reduce the overall cost of electricity to its customers.   

68. Board Staff has proposed that the incentive be changed to ensure that consumers 

benefit from the actions OPG undertakes because of the incentive.  Board Staff’s proposal is for 

a tiered level of sharing the actual revenues earned under the incentive.  (Board Staff 

Submission, p. 90)  

69. The Council submits that the Board should maintain the incentive mechanism for 

OPG, but establish a sharing mechanism for OPG and its ratepayers.  The Council submits that a 

model similar to that used to deal with transactional services revenue in the natural gas sector 

should be adopted.  That type of model creates an incentive by allowing the utilities to earn some 

portion of the revenue generated through the  sale of transactional services.  The majority of the 

revenues are credited to the ratepayer under those models.   

70. The mechanism proposed by the Council would have OPG record all amounts 

earned under the incentive, as currently structured in a deferral account.  At OPG’s next rate 

proceeding OPG would be required to credit to its customers 75% of the revenues earned.  

OPG’s shareholders would be entitled to 25% of the revenue.  This would provide OPG with a 

financial incentive to operate economically while at the same time ensuring the ratepayers are the 

primary beneficiaries.   

NIAGARA TUNNEL  

71. OPG is currently constructing a water diversion tunnel in Niagara Falls.  The 

tunnel is part of the Niagara River Hydroelectric Development planned by OPG in the 1980s and 

submitted for environmental assessment approval in 1991.  OPG did not proceed at that time.  In 

2004 OPG decided to proceed with construction of one of the EA-approved diversion tunnels 

and in 2005 it Board of Directors approved a the project with a projected cost of $985 million 

and a completion date of late 2009. (Ex. D1/S1/T1 p. 13)    

72. Phase I of the project was completed at the end of August 2005.  Phase 2 started 

on September 1, 2005, and included a contractual completion date of October 9, 2009.  The 

progress of the tunnel excavation by the contractor Strabag AG has been much slower than 
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expected due to significant difficulties excavating and supporting the Queenston shale formation.  

In June 2009 following a Dispute Review Board hearing OPG and Strabag renegotiated the 

original Design Build Agreement into a Total Cost Contract.  In May 2009 OPG’s Board of 

Directors approved the revised project estimate of $1.6 billion and the revised completion date of 

December 2013. (JX2.4 non-confidential version) 

73. The Council recognizes that the Niagara Tunnel Project costs are not included in 

the  2011 or 2012 revenue requirement and that prudence of the project will not be considered by 

the Board until the project comes into service.  The Council is concerned, however, that a project 

that was once budgeted at $985 million is now forecast to cost ratepayers $1.6 billion.   

74. OPG provided it Project Execution Plan (“PEP”) for the project as an undertaking 

in the proceeding (as Exhibit JX2.4).  The purpose of the plan is to ensure that all key issues 

important to the success of the project are identified, defined and understood at the earliest 

possible stage.  It also provides the project team members, end-users and line authority with a 

common understanding of the project and the planned method of execution.  It sets out project 

objectives, scope responsibilities, strategies, constraints, processes and mechanisms to be 

employed in managing and controlling the project.  As noted by OPG it is intended to be a 

“living document”.  It will be regularly reviewed and updated as necessary throughout the 

project execution.  (Ex. JX2.4 non-confidential version)  In the PEP OPG notes that OPG 

intends to ensure that it provides  sufficiently detailed reporting to the OPG Board of Directors 

and the Province of Ontario such that their confidence in OPG’s ability to execute large projects 

is maintained.   

75. The Council submits that OPG should be required to provide the Board and 

intervenors with its PEP reports until such time the project is brought before the Board for 

approval.  We see value in being informed of the progress of the project as ratepayer money is 

funding this massive capital undertaking.  Having what effectively constitutes progress reports 

will assist the Board and intervenors in the final assessment of the project.  In addition, to the 

extent the progress report raises alarms the Board and intervenors will be notified.  We note that 

detailed reporting will be provided to OPG’s Board and the Province and believe that the Board 

and intervenors should be afforded the same opportunity to assess the project as it proceeds.  
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NUCLEAR 

Darlington Refurbishment Project (Issues 4.4, 4.5 and 4.6) 

76. These submissions address the Darlington Refurbishment Project (“DRP”), and 

the associated request to include the CWIP for the DRP in ratebase. 

77. OPG’s request for the recovery of costs related to the DRP raises the following 

questions: 

 1. At the most basic level, what relief is OPG seeking and whether CWIP 

treatment is appropriate? 

 2. What are the implications of granting the relief requested?  In particular, is 

granting the relief requested tantamount to approval of the DRP as a whole? 

 3. What is the role of the Board in determining whether to grant the relief 

requested, in relation to the roles of the Province and the OPA?  In particular, 

is “approval” of the DRP by the Province and the OPA relevant to the 

Board’s decision-making and, if so, how? 

78. The DRP is a project to refurbish the existing nuclear facilities at Darlington.  The 

DRP is to proceed in four phases, as follows: 

 1. Project initiation, which includes preliminary assessment and viability 

recommendation;  

 2. Project definition, which includes front-end project planning including 

detailed engineering and the development of the project’s scope, cost, and 

schedule baseline; 

 3. Execution, which includes outage preparation and refurbishment outage 

execution, including project monitoring and control;  

 4. Close-out, which is the close-out of the major project. 

(Ex. D2/T2/S1, p. 6) 
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79. The relief requested, in this proceeding, is for the definition of the phase of the 

DRP.   

80. According to OPG, at the end of each of the phases there will be “gates” and that, 

at each of those gates, the DRP can either be delayed or stopped.  (Tr., Vol. 13, pp. 81-82) 

81. OPG has projected that the Levelized Unit Energy Cost (“LUEC”) for the output 

from a refurbished Darlington facility would be between six and eight cents a kilowatt hour.  On 

the basis of that estimate, OPG asserts that the OPA has indicated its “support” for the DRP.  

(Ex. D2/T2/S1, pp. 5 and 7) 

82. The OPA’s expression of “support” for the DRP is set out in a letter dated April 1, 

2010, to the OPG.  That support is explicitly predicated on the reliability of the OPG’s projected 

LEUC of between 6 and 8 cents per kilowatt hour.  The OPA stated that “if this proves to be the 

case, refurbishment of Darlington would be an economic alternative in comparison to the cost of 

other baseload resources”.  (Ex. F2/T2/S3, Attachment 2) 

83. In that letter of April 1, 2010, the OPA provides but one example of alternatives 

to the cost of other baseload resources.  The Council submits that the OPA’s analysis is slightly 

below the threshold of exhaustive.   

84. The only evidence with respect to the OPA’s position on DRP is the letter of 

April 1, 2010.  The OPA was not called as a witness, and so was not subject to cross-

examination.  Indeed, it would appear to be OPG’s view that the onus of calling the OPA lay on 

intervenors.  In response to a question from the Chair of the hearing panel, OPG’s witness stated:  

It was certainly my expectation that there would be a lot of 
interrogatories directed at the OPA, that there would be requests 
for the OPA to empanel witnesses, but those did not emerge in this 
proceeding. (Tr., Vol. 14, p. 15) 

85. The Council submits that, if OPG wishes to rely on the OPA’s position as 

evidence of the prudence of the DRP, the onus is on OPG to lead evidence from the OPA and to 

call representatives of the OPA as witnesses.  The onus does not lie on the intervenors to make 
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OPG’s case.  The Council submits, with respect, that the Board should place no weight on the 

OPA’s “support” for the DRP. 

86. OPG’s board has approved the timing of the DRP, the decision to proceed with 

the DRP and the overall strategy.  (Tr., Vol. 13, p. 82) 

87. OPG’s decision to proceed with the DRP was not considered in relation to other 

generation options.  In particular, it was not considered as part of the long-term energy planning 

project recently announced by the provincial government.  Indeed, it is OPG’s position that there 

is no value in waiting until the integrated resource planning is concluded before proceeding with 

the DRP.  (Tr., Vol. 13, p. 39) 

88. Notwithstanding the fact that the project is to proceed in phases, and that at the 

end of each phase it may be stopped, OPG bluntly asserts that it is the province’s position that 

fifty per cent of baseload supply will come from nuclear.  OPG’s witnesses were candid in 

asserting that DRP will proceed, even if the relief requested in this proceeding is denied.  (Tr., 

Vol. 14, pp. 119-120) 

89. OPG’s view, of the respective roles of the Board and the provincial government, 

is admirable, if only for its bluntness.  OPG’s witness stated:  

The minister, speaking on behalf of the project, has endorsed our 
plans for proceeding with the refurbishment of the Darlington 
plant. 

We take that endorsement of our plans as an indication -- or a 
determination by the province that proceeding is in the public 
interest, because I think the logic is that the minister or the 
province would not be endorsing something they thought was 
contrary to the public interest. 

I think, to be fair, that we would not say that public interest 
determination by the province is binding on the Board, but we 
believe that the Board should give it significant weight in its own 
determination of what is in the public interest. 

(Tr., Vol. 13, p. 149) 
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90. OPG’s view of the role of the Board with respect to the DRP remains somewhat 

murky.  OPG concedes that the Board must approve the recovery of the cost consequences of 

proceeding with the DRP in the test period.  What exactly the Board would be doing, however, 

remains unclear.  OPG asserts that the Board would not be approving the DRP as a whole, and 

would not be assessing the prudence of the project.  OPG asserts that the Board’s assessment of 

prudence would be a retrospective one, namely one which takes place at some time after the 

DRP has been completed.  OPG’s witness stated the following:  

The Board looking forward, in setting rates on a forecast test year, 
has to be satisfied that the expenditures are reasonable, and 
sometimes reasonable can be synonymous with prudent.  But in 
terms of a prudence review, to me that is a retrospective enquiry 
where the Board might have a concern that there was some 
imprudent spending and wants to be satisfied that there wasn’t.  
That is the distinction I am drawing.  (Tr., Vol. 13, p. 86) 

91. The Council submits that the fact that the provincial government has endorsed the 

DRP and that the OPA “supports” it, is not relevant to the exercise of the Board’s jurisdiction.  

As noted above, the OPA only approved the DRP on the basis of the LUEC analysis undertaken 

by OPG, and without its own, independent analysis.  In addition, and again as noted above, the 

OPA’s “support” for the DRP was not subject to examination in this proceeding.  Even if the 

OPA had undertaken an independent analysis, what it does or does not decide about the DRP has 

no bearing on the Board’s jurisdiction.   

92. In like fashion, the fact that the province, as a shareholder of OPG, has approved 

the DRP has no bearing on the Board’s jurisdiction.  Having said that, however, the Council 

submits that the Board can, and indeed should, take into consideration that it is apparently the 

policy of the provincial government that the DRP will proceed.   

93. The relief which OPG seeks, for DRP, is the following:  

 1. Approval of test period OM&A costs of $5.9 million and $4.5 million in 2011 

and 2012, respectively, for the definition phase work;  

 2. Changes in ratebase, return on ratebase, depreciation expense, tax expense, 

and Bruce lease net revenues that result from the impacts of the service life 
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extension, for purposes of calculating depreciation, and the change in the 

nuclear liabilities associated with Darlington Refurbishment;  

 3. An increase in ratebase to reflect the inclusion of CWIP for the DRP;  

 4. Recovery of the difference between forecast 2010 non-capital costs associated 

with the DRP and the costs underlying the payment amounts established in 

EB-2007-0905. 

(Ex. D2/T2/S1, p. 4) 

94. For the reasons described, in detail, below, the Council submits that the Board 

should not grant the CWIP relief.  With respect to the balance of the relief, the Council submits 

that it should only be granted on the basis that the Board is not approving the DRP as a whole, 

and that the Board is reserving the right to review the prudence of the project as a whole.  

95. OPG’s request for the inclusion of CWIP in ratebase would result in a test period 

impact of $37.9 million on the nuclear revenue requirement.  (Ex. D2/T2/S2, p. 1) 

96. OPG’s request for CWIP treatment is based, principally, on three considerations.  

The first is what they describe as the “rate shock issue”.  The second is a concern with its own 

credit metrics.  The third is the difference between the IDC rate and the AFUDC rate.  (Tr., Vol. 

14, p. 17) 

97. In the first instance, however, OPG’s proposal for CWIP treatment for the DRP 

flows from the Report of the Board in EB-2009-0152. 

98. In that Report, the Board made the following observation: 

The Board’s approach to alternative mechanisms should not be 
viewed, as one stakeholder commented, as a significant departure 
from many of the well-established and fundamental principles of 
utility regulation. Utilities will still be expected to demonstrate that 
the investment is needed, that it is prudent, and that it is 
economically feasible. Rate impacts will also be assessed. Further, 
the need to ensure that shareholder risk and reward are properly 
matched will continue to guide the Board’s approach to rate-
making.  
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The Board emphasizes that alternative mechanisms will not be 
granted as a matter of course for all such investments. An applicant 
must demonstrate that there is a requisite relationship between the 
alternative mechanism proposed and the investment project, in the 
sense that the proposal is tailored to address the demonstrable risks 
and challenges faced by the applicant. 

(Report of the Board, EB-2009-0152, p. 14) 

99. The Council submits that the evidence provided by OPG in this case does not 

satisfy those “well-established and fundamental principles of utility regulation”.  In particular, 

the Council submits that OPG has not demonstrated that the DRP is prudent.  Indeed, OPG 

asserts, as noted above, that the demonstration of prudence will take place only after the fact.   

100. The analysis and recommendations, in the Report of the Board in EB-2009-0152, 

were derived in large part from the experience in the United States.  There, CWIP was used as an 

incentive for private sector utilities to undertake large infrastructure projects.  These are not the 

circumstances of the DRP.  It is a government-mandated project, backed, ultimately, by the 

Province of Ontario. 

101. In particular, the Board’s proposal for alternative regulatory treatments for 

infrastructure investment was directed at the investments arising out of the Green Energy Act.  

The Board stated the following:  

The Board is of the view therefore that alternative mechanisms should be 
available in appropriate cases in relation to Green Energy Act-related 
investments. Alternative mechanisms can serve to address the unique risks that 
may arise with respect to those investments. Such mechanisms can also facilitate 
the timely development of the needed infrastructure, without the Board being 
required to mandate those investments. The Board is also of the view that the 
alternative mechanisms should be available in respect of a Green Energy Act-
related investment regardless of whether the cost of the investment may be 
recovered from ratepayers throughout the Province under the mechanism set out 
in section 79.1 of the Ontario Energy Board Act, 1998.  

(Report of the Board, EB-2009-0152, p. 13) 

102. The DRP is not a Green Energy Act-related investment.  OPG explicitly 

acknowledged that. (Tr., Vol. 13, p. 76).  Accordingly, the DRP is not a “qualifying investment” 

within the meaning of EB-2009-0152.  
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103. Even if the DRP were a qualifying investment, it would not meet the criteria, set 

out in its Report in EB-2009-0152, for CWIP treatment.  (Report of the Board, EB-2009-0152, 

p. 21) 

104. In attempting to justify CWIP treatment, on the basis of the Board’s Report, OPG 

has referred to the cost of the project in proportion to the current rate base of the utility.  

However, its comparison is with the total cost of the DRP.  The Board is only being asked to 

approve the recovery of CWIP in relation to the definition phase, and for the test period.  The 

capital cost in that period is very small in relation to the rate base of the utility.  

105. In addition, the Council submits that there are limited risks associated with the 

completion of the DRP.  Indeed, OPG itself has a high degree of confidence about its ability to 

manage risks.  OPG’s witness stated:  

We expect the project to be executed.  As we have laid out, we 
expect that we will be able to achieve our plan.  There are risks 
there, but we expect that those risks are manageable. 

(Tr., Vol. 13, p. 116).   

106. This is a project which is mandated by the province.  It is inconceivable that the 

province would ever let the project fail.  

107. OPG argues that CWIP treatment will avoid rate shock when the Darlington 

facilities are returned to service.  However, OPG’s own data, set out in Exhibit J 14.2, suggests 

that the “rate shock” will not be that significant, and would only take effect, in any event, in 

2020.  To avoid this rate shock, consumers would be required to pay, now, for a project that 

would not be in use for a decade and for which there has been no assessment of prudence. 

108. The Council submits that OPG’s concern with its credit matrix remains 

hypothetical only.  OPG led no evidence that its credit rating will in fact suffer if the Board does 

not, in relation to the definition phase of the DRP, allow CWIP treatment.  Given the impact of 

allowing CWIP treatment, on ratepayers, the Council submits that the Board should not act on 

hypothetical concerns.  
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109. The Council submits that the Board should reject OPG’s request for CWIP 

treatment for the DRP.  The Council submits that the DRP meets none of the criteria, established 

by the Board in its EB-2009-0152 Report, for CWIP treatment.  

110. Beyond that, however, the Council submits that there are a number of policy 

reasons why CWIP treatment should be rejected.  Included in those policy reasons is the fact that 

allowing CWIP treatment will result in significant intergenerational unfairness.  Ratepayers in 

2011 and 2012 will be paying for the cost of a project which will not be in use until at least 2020.  

While, as OPG argues, some intergenerational unfairness is inherent in all utility ratemaking, the 

Council submits that this is a particularly egregious example of it, and therefore unacceptable.  

111. Granting OPG’s request for CWIP treatment would have an immediate impact on 

OPG’s rates, and therefore on the TBI.  The Council submits that, knowing that, OPG could 

have, and indeed should have, decided that, in the interests of its ratepayers, it would forego a 

request for CWIP treatment.   

112. That OPG failed to do so, and that it proceeded with its request for CWIP 

treatment, reflects OPG’s failure to fulfill its obligation to protect the interests of its ratepayers 

with respect to prices.  It also reflects OPG’s evident refusal to respond to the Minister’s request 

that it reassess its application to mitigate the impact of its rates.   

PICKERING B CONTINUED OPERATIONS (Issue 6.7) 

113. OPG is proposing to extend the life of the two Pickering B units by extending 

their operating lives by four calendar years.  This would move the planned shut-down of the 

Pickering B units from the currently anticipated dates of 2014-16 to 2018-2020.  The test period 

costs for continued operations are $92.9 million.  (Tr., Vol. 5, pp. 92-93)   

114. OPG’s evidence is that the decision to embark upon Pickering B Continued 

Operations was undertaken in the context of evaluating the potential for refurbishing Pickering 

B.  In addition, the Minister of Energy and the OPA have both concurred with OPG’s position to 

undertake this extension.  (AIC, pp. 29-30)  Unlike Darlington, there was no formal directive 

from the Minister to undertake the project.  (Tr., Vol. 15, p. 55)   
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115. From the Council’s perspective it would be premature for the Board to approve 

the Pickering B Continued Operations at this time.  The OPA will be undertaking a long-term 

supply plan which will come before the Board for approval.  The need and economics for the 

Pickering B Continued Operations program should be considered in the context of that plan 

relative to other supply and demand options for Ontario.   

PRODUCTION FORECAST (Issue 5.2)  

116. OPG is seeking  approval of a production forecast of 98.9 TWh for the 2011-2012 

test period for its nuclear facilities.  This represents an increase of 3.9 TWh over the actual 

production achieved during 2008-2009.  As noted in the evidence nuclear facilities are designed 

as base load generators which means generator output is not intended to vary with market 

demand.  The annual nuclear production forecast is equal to the sum of the generating units’ 

capacity multiplied by the number of hours in a year, less the number of hours for planned 

outages or forced production losses.  The production planning process is focused on establishing 

annual planned outage schedules, in accordance with established outage scheduling guidelines 

and on estimating forced production losses. (Ex. E2/T1/S1/p. 2)   

117. OPG undertakes an extensive nuclear production planning process and generates 

an annual “Integrated Plan”  The plan is finalized after a Chief Nuclear Officer review and then 

submitted as part of OPG’s business planning process.  At each stage of the planning process 

material updates on production, capacity and reliability are provided to the IESO in order to 

ensure compliance with the market rules. (Ex. E2/T1/S1/pp. 3-4)   

118. OPG’s actual nuclear production has been less than the approved forecast by 3.5 

TWh on average during the period 2005-2008.  OPG’s assessment of the production shortfalls 

was that they were largely the result of forced outages and forced extensions to planned outages 

due to major unforeseen events.  As a result of this assessment OPG is proposing to adjust its 

production forecast methodology in the 2010-2014 Business Plan to include a 2TWh per year 

allowance for “major unforeseen events” with the expectation that these types of events will 

continue to occur in the future.  Ex. E2/T1/S1/p. 11)  The adjustment is being applied across the 

fleet because according to OPG they cannot know where these events might occur.  (Tr., Vol. 6, 

p. 8)  This adjustment is in addition to the allowance for uncertainty in each station’s outage 
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duration. (Ex. E2/T1/S1/p. 9)  The impact of the 2TWh adjustment on the test period revenue 

requirement is $200 million.  (Tr., Vol. 6, p. 80)  OPG is not aware of any other utility that 

includes a similar adjustment.  (Tr., Vol. 6, p. 81)  

119. The Council submits that OPG’s adjustment for major unforeseen events has not 

been justified.  OPG’s Board of Directors approved a business plan for the period 2010 to 2014 

on November 19, 2009.  That business plan includes a forecast of 50.9 TWh for 2011 and 52T 

Wh for 2012.  OPG’s evidence at the hearing was, “We expect to get 50.9 in 2011 and 52 in 

2012.”  (Tr., Vol. 6, p. 82)  OPG’s forecasting methodology incorporates forced loss rates and a  

fleet level contingencies.  To simply add on another contingency would be inappropriate and 

redundant.   

120. We note that OPG’s incentive compensation will be tied to the lower forecast 

despite OPG’ s contention that they expect to meet the higher forecast.  The Council submits this 

is inherently unfair to ratepayers. 

NUCLEAR FUEL COSTS (Issue 6.6)  

121. OPG is projecting nuclear fuel costs of $235.6 million for 2011 and $261.7 

million for 2012.  (Ex. F2/T5/S1)  These amounts represent significant increases over the levels 

last approved by the Board.  OPG is also seeking approval to continue the Nuclear Fuel Cost 

Variance Account.   

122. The Council is not taking issue with the forecast of nuclear fuel or the continued 

existence of the variance account.  We do note the submissions of Board Staff which questioned 

whether OPG’s fuel procurement strategy was appropriate and in the best interests of its 

ratepayers.  Accordingly we support the proposals set out by Board Staff to restructure the 

variance account.   

123. OPG indicated that it had not undertaken any studies which evaluated the cost of 

indexed contracts vs market contracts. In addition, OPG has not, in recent years commissioned 

an external analysis of its procurement strategy.  (Ex. J4.6)  The Council submits that OPG 

should be required to retain a third-party assessment of its nuclear procurement strategy.  As part 

of that study the consultant should assess the comparative value of indexed contracts and market 
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contracts.  Ultimately, the consultant should provide OPG with its assessment as to how best to 

balance the security of supply issue with the issue of minimizing the cost of fuel to ratepayers.  

COMPENSATION AND BENEFITS (Issue 6.8 and 6.10) 

124. OPG is seeking approval of $1.38 billion in 2011 and $1.4 billion in 2012 for its 

overall compensation costs.  This includes total wages, benefits and pension/other post-

employment benefits costs (“OPEB”).   

125. OPG has a large proportion of unionized workers (90%) and of the total 

employees who work in support of the regulated businesses, 95 % work for the nuclear division. 

(Ex. F4/T3/S1/p. 2)  In its AIC OPG has concluded, “In light of the demands placed on OPG’s 

workforce and the skills, education and training that are required to operate, maintain and renew 

OPG’s prescribed facilities, the compensation and benefits they receive are appropriate and 

should be approved by the OEB.” (AIC, p. 47) 

126. OPG argues that because its union agreements have been in place (with some 

modifications) since the time of the demerger with Ontario Hydro they are effectively tied to 

those agreements.  Any changes to compensation levels can only be made through the collective 

bargaining process.  The Society Of Energy Professionals (“Society”) collective agreement 

expires on December 31, 2010.  The agreement with the Power Worker’s Union (“PWU”) runs 

through March 2012.  The general wage increases for the PWU and the Society have been 

between 2 and 3 percent for the past few years and this trend will likely continue. (AIC, p. 48)  

OPG has also forecast an additional 1 percent increase to account for step progressions and 

promotions by PWU and Society personnel.  (Tr., Vol. 9, p. 17-19)  

127. OPG has identified that because of the Public Sector Compensation Restraint Act, 

there will be a reduction of $12 million in its operating costs because of the legislated 2-year 

salary freeze for management employees.  OPG has not reflected this in its revenue requirement 

because of an offsetting increase in the revenue requirement associated with increased CNSC 

fees.  (AIC, p. 49)   

128. From the Council’s perspective regardless of whether collective agreements are in 

place the Board has an obligation to assess overall compensation levels and make adjustments, if 
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required, to the revenue requirement  to reflect that assessment.  For OPG to simply say they are 

tied to those agreements is not reason for the Board to accept their forecast of compensation 

costs.   

129. Board Staff has set out in its submissions a convincing analysis of OPG’s 

compensation levels.  By looking at the Towers Perrin study used by OPG, OPG has compared 

30 of its positions to the 75th percentile of market data.  OPG chose the 75th percentile because 

of the relative complexity of work in a large, regulated and nuclear environment.  (Tr., Vol. 8, p. 

163-170)  Board Staff submitted that use of the 75th percentile is not appropriate and that the 

50th percentile is more appropriate.  Board Staff noted that if OPG was to move its labour cost 

for the 30 positions in the Towers Perrin study to the 50th percentile the revenue requirement 

would be reduced by $37.7 million.  That amount only refers to the 30 positions.  Board Staff 

also submitted, however, that the results are likely representative of all of OPG’s union-

represented jobs, that adjustment could be almost four-fold higher.  Board Staff Submissions, p. 

66) 

130. Comparing OPG compensation levels to other like entities is one of the only ways 

in which the Board can assess the reasonableness of the total compensation costs included in the 

revenue requirement.  The evidence in this proceeding is that OPG’s compensation levels for its 

union employees are above market.  Accordingly, the Council submits that the Board should 

make an adjustment to the revenue requirement to reflect this.  In addition, an adjustment is 

clearly justified in light of the introduction of the Public Sector Compensation Restraint Act and 

the Government’s related policy statement.  Although no there are no guarantees that the new 

Society collective agreement will incorporate the freeze, the Government has publicly announced 

that all employers and employee groups will be expected to do their part.   

131. The Council submits that, given the $37.7 million adjustment refers to only 30 

positions within OPG, the adjustment made to the annual revenue requirement should be greater.  

The Board needs to signal to OPG that it compensation levels are clearly above market.  The 

Council supports the proposal by CME to adjust the revenue requirement by $134.48  to reflect 

the fact that all of OPG’s unionized positions have salary levels that are above market, as defined 

by the 50th percentile in the Towers Perrin Study.   
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CORPORATE FUNCTION COSTS (Issue 6.9)  

132. OPG’s Corporate support groups include Business Services and Information 

Technology, Finance, Human Resources, Corporate Affairs, Executive Office , Corporate 

Secretary, Law and Corporate Business Development.  The budgets for OPG’s corporate groups 

are established through the corporate business planning process. 

133. Exhibit F3/T1/S2 sets out a comparison of Corporate Costs for the period 2007-

2012.  The following summarizes the variances: 

Hydroelectric: 
 
2007 - Corporate support costs were $1.4 million below budget 
2008 - Corporate Support costs were $2 million below budget 
2009 - Corporate Support costs were $4 million below budget 

 
Nuclear: 
 
2007 - Corporate Support Costs were $9.8 million  lower than budget 
2008 - Corporate Support Costs were $31.5 million lower than the budget 
2009 - Corporate Support Costs were $32.9 million lower than the budget 

134. OPG has indicated that the primary driver for the fact that Corporate support costs 

were below budget in the period 2007-2009 was the delay in the payments hearing (2009) and 

hiring lags.  (Ex. L4.28)  The Council submits that these variances are troubling.  Particularly on 

the nuclear side, OPG’s shareholders have benefited substantially in recent years as OPG’s actual 

corporate function costs have been significantly below its forecast levels.   

135. Included in these costs are the costs for OPG’s regulatory activities.  The forecast 

regulatory costs are $6.36 million in 2011 and $9.570 million in 2012. Board Staff has set out an 

analysis arguing for a reduction to OPG’s regulatory budget.  They propose a reduction of up to 

$2.1 in 2011 and $3.6 million in 2012.   

136. The Council submits that OPG’s corporate support costs should be reduced for 

2011 and 2012 based on the fact that these costs at some level appear discretionary and there is a 

clear pattern of actual amounts coming in well below the forecast.  Vacancies and hiring lags 

have been cited as contributing factors as are IT cost reductions, and regulatory cost savings. 

(Ex. L4.28)  The hydroelectric allocation should be reduced by $2.46 million and the nuclear 
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allocation should be reduced by $24.7 million.  These represent the average variances over the 

three year period and include a reduction for regulatory costs as proposed by Board Staff.   

CAPITAL STRUCTURE AND COST OF CAPITAL (Issue 3.1) 

137. In the last proceeding several parties took the position that OPG should recognize 

the higher risks of the nuclear business in its capital and OM&A expenditure decisions.  The 

Green Energy Coalition relied on the evidence of Mr. Paul Chernick who proposed that the 

Board select a combined cost of capital for the two divisions (hydroelectric and nuclear) and then 

adjust the nuclear division equity ratio and return on equity (“ROE”) upward with a 

corresponding downward adjustment to the values for hydroelectric.  OPG’s position was that 

the alleged benefits of technology specific cost of capital either do not exist or are insignificant.   

138. The Board noted in that Decision that, given the two businesses face different 

risks, there may be some merit in establishing separate capital structures for the two businesses.  

From the Board’s perspective it saw merit in establishing separate capital structures for the two 

businesses as it would enhance transparency and more accurately match costs with the payment 

amounts.  Given that the evidence in that case was not sufficient to support the establishment of 

two separate capital structures, the Board concluded that the issue was worthy of investigation in 

the next proceeding.  (Decision with Reasons, EB-2007-0905, p. 161)   

139. OPG intends to continue with a capital structure of 53% debt and 47% equity as 

approved by the Board in the EB-2007-0905 proceeding.  In addition, OPG has adopted the 

approach set out in the Board’s Cost of Capital Report  for the determination of its ROE.  The 

proposed ROE of 9.85% will be updated using data for the month that is three months prior to 

the effective date of the new payment amounts.  (Ex. C1/T1/S1/p. 3)   

140. With respect to separate capital structures OPG retained Foster Associates to 

consider the issue in this case in response to the Board’s findings in the last case.  The Foster 

Report concluded that none of the cost of capital methodologies examined yielded a robust and 

analytically sound basis for specifying a technology specific cost of capital.  (Ex. C3/T1/S1/p. 

60)  
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141. Dr. Kryzanowski and Roberts, retained by Pollution Probe, concluded that the 

hydroelectric division business risk is low to moderate and that the nuclear division risk is 

higher.  As a result of their analysis the proposed an equity ratio of 43% for hydroelectric and 

53% for nuclear.  (Ex. M10.15)  The evidence of Drs. Kryzanowski and Roberts was 

substantially the same as the evidence they gave in the last proceeding.  

142. OPG’s continues to support the use of a single cost of capital for its prescribed 

facilities.  OPG concluded that moving away from a single cost of capital would add unnecessary 

complexity and would not improve the accuracy in the matching of costs.  In addition, it is 

OPG’s view that it would not improve OPG’s assessment of project specific risk as these risks 

are already incorporated into OPG’s assessment of project cash flows.  (AIC, p. 69)   

143. The Board did conclude in the last case that establishing separate capital 

structures may have merit as it would provide transparency and more closely match costs of the 

business units to the payment amounts.  Kryanowski and Roberts have concluded that it is 

possible to develop estimates of technology specific capital.  Ms McShane was unable to provide 

an analysis that supported different values.   

144. From a ratepayer perspective, what would be the value of establishing separate 

capital structures?  If the objective is to reflect more costs in the nuclear payment amounts 

relative to the hydroelectric payment amounts because the nuclear business is more risky, we are 

not clear as to what the implications of that adjustment would be.  Would it mean fewer nuclear 

projects would go ahead?  This is not likely, as the decision to proceed with major nuclear 

projects is made by OPG’s shareholder.  Even if that is the objective does the Board have enough 

sufficient evidence before it to support specific values?  The Council submits that it does not.  

The Kyranowski and Roberts analysis was largely a judgemental, qualitative approach.  (Tr., 

Vol. 12, p. 144)   The evidence of Ms McShane is that none of the methodologies traditionally 

used to evaluate capital structure and ROE levels would be analytically sound.  So is there 

sufficient evidence to support an equity thickness of 43% for hydroelectric relative to 47%?  We 

say no.   

145. If the objective is to influence OPG’s overall planning process and its decisions as 

to whether or not to undertake specific projects, OPG indicated in that it would not improve its 
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planning process or its assessment of project-specific risk.  The Council submits that there is no 

compelling reason to establish technology-specific capital structures for OPG’s two business 

units.  

DEFERRAL AND VARIANCE ACCOUNTS (Issue 10) 

146. The Council has had the benefit of reading Mr. Shepherd’s thorough submissions 

on the tax loss variance account.  The Council adopts Mr. Shepherd’s submissions.  

147. The evidence about the tax loss variance account is dauntingly complex.  It bears 

stating the obvious that the cost consequences, one way or another, are significant for ratepayers.  

The Council submits that the Board should consider, as an alternative approach, deferring 

consideration of the issue to a separate proceeding, one in which, among other things, the Board 

would retain an independent expert to provide a report on the issue.  

148. OPG is proposing to clear the actual audited balances in its existing deferral and 

variance accounts as of December 31, 2010.  The updated projection has a $17.4 million credit 

balance for regulated hydroelectric and a debit balance of $690.1 million for nuclear.  (Ex. 

H1/T2/S2)  In terms of clearance OPG is requesting test period rate riders for a 22 month period 

commencing March 1, 2011 with the exception of the Tax Loss Variance Account which it is 

proposing to recover over 46 months.  (AIC, p. 90)  

149. OPG is proposing to continue with its existing accounts and is also proposing two 

new accounts.  The new accounts are the IESO Non-Energy Charges Variance Account and the 

Pension and Other Post-Employment Benefits Costs Variance Account.  (Ex. H1/T3/S1)  

150. With respect to recovery of the account balances the Council agrees with the 

submission of Board Staff that the proposed recovery of the Bruce Lease Net Revenue Variance 

Account  should be over a longer period of time to mitigate potential rate impacts.  The account 

balance of $296.6 million should not be recovered over a 22-month period as proposed by OPG.  

Instead, the Council submits a 46 month period is more appropriate.   

151. With respect to OPG’s request to establish the  account to record IESO non-

energy charges the Council is not opposed to OPG’s request.  The charges are difficult to 
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forecast and outside of the control of OPG.  In effect, they are a pass-through.  The Council 

supports the suggestion by Board Staff that OPG will be required to demonstrate that it has made 

efforts to reduce its energy consumption prior to clearing the account.   

152. With respect to OPG’s proposal for a Pension and OPEB Variance Account the 

Council supports the analysis and position advanced by Board Staff that the establishment of the 

account is not warranted at this time with the amounts calculated on a cash basis and not on the 

accounting basis proposed by OPG. 

 
METHODOLOGY FOR SETTING PAYMENT AMOUNTS (Issue 12) 

153. The Board in the last payments proceeding expressed an interest in whether the 

payment amounts could be determined through some form of incentive regulation mechanism 

going forward.  When determining the Issues List for this proceeding the Board narrowed the 

scope of the issue to a consideration of what steps might be appropriate to establish a framework 

for incentive regulation or other form of alternative regulation  that would be applied in a future 

test period.   

154. OPG has proposed that, following a decision in this proceeding, it would file an 

application setting out its proposal for incentive regulation.  A hearing process would be initiated 

including the introduction of expert evidence.  Under OPG’s proposal, the Board would 

determine the form of incentive regulation to be applied to OPG and OPG would file a base year, 

cost of service application for the post 2010 period.  (AIC, p. 99)   

155. Board Staff commented on OPG’s approach in its submissions characterizing it as 

“aggressive and in all probability unrealistic.”  (Board Staff Submissions, p. 107)  In addition, 

Board Staff pointed to the fact that determining an IRM rate adjustment plan for OPG prescribed 

assets would be complicated relative to the development of a plan for transmission or distribution 

utilities.  Board Staff pointed to the complexity associated with OPG’s  nuclear asset retirement 

obligation, the absence of a total factor productivity study,  and  the lack of any precedents.  In 

addition, Board Staff raised the issue as to whether there should be a technology specific IRM 

plan for each of OPG business units.  Board Staff Submissions, pp. 107-108) 
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156. The Council has participated in many processes and proceedings that have dealt 

with the development of IRM plans.  These issues are complex and take a great deal of time to 

sort out.  In addition, achieving consensus as to how the plans are structured is a difficult 

process. The Council agrees with Board Staff that, in the absence of precedents and given the 

complexity of the generation business, the development of a plan for OPG would be time and 

resource intensive, likely more so than the development of plans for the electric and gas 

distributors.   

157. The Council is not convinced that an IRM mechanism is necessarily appropriate 

for OPG.  The unique issues that OPG faces, like the nuclear asset retirement obligation and the 

accounting associated with tax losses, may make a standard type of plan inappropriate for OPG.  

In addition, OPG’s capital spending can be very lumpy, as extremely large projects are brought 

on line like the Darlington Refurbishment and the Niagara Tunnel Project.  Traditionally, IRM 

has been better suited where a more steady state level of spending is occurring.  There may be 

some merit in having elements of OPG’s revenue requirement subject to incentives, but not 

necessarily all of the elements.   

158. The Council suggests that, prior to a determination by this Board that incentive 

regulation is the right approach for OPG, the Board should hold a workshop with OPG and other 

stakeholders.  The purpose of the workshop would be to consider first,  if incentive models could 

be applied to OPG. We are not convinced, at this time that they can, and would like to hear the 

views of OPG and other stakeholders as to what approaches might be considered.  The workshop 

could also be used to determine the issues relevant to an IRM model for OPG.  From there OPG 

could initiate an application for approval of a plan.  The Council urges the Board to carefully 

consider whether IRM at all could work for OPG, before moving forward on the assumption that 

IRM can and should be applied to OPG.  The workshop, in our view, would be an appropriate 

forum to consider that threshold issue.   
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III  COSTS 

159. The Council asks that it be awarded 100% of its reasonably-incurred costs for its 

participation in this proceeding.   

All of which is respectfully submitted. 

 

_____________________________________ 
Robert B. Warren 
Counsel to the Consumers Council of Canada  
December 6, 2010 
3100257.4  


