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June 20, 2014

VIA COURIER, EMAIL, RESS

Ms. Kirsten Walli

Board Secretary

Ontario Energy Board

2300 Yonge Street, 27" Floor
Toronto, ON

M4P 1E4

Dear Ms. Walli:

Re: EB-2011-0140: East-West Tie Line Designation
Monthly Report June 20, 2014

Enclosed for filing is the monthly report for Upper Canada Transmission, Inc.
(“NextBridge”). Please note that the Current Line List indicating Date Initial Landowner
Notification Completed found under Schedule A has been provided in a redacted
format. An un-redacted version will be provided under a separate cover.

This submission has been filed through RESS this afternoon.

Yours truly,

(Original Signed)

Tania Persad
Senior Legal Counsel, Enbridge Gas Distribution Inc.

390 Bay Street, Suite 1720 | Toronto, ON | M5H 2Y2 | 1-888-767-3006 |www.NextBridge.ca



EB-2011-0140

ONTARIO ENERGY BOARD

IN THE MATTER OF sections 70 and 78 of the Ontario Energy Board Act, 1998;

AND IN THE MATTER OF a Board-initiated proceeding to designate an electricity
transmitter to undertake development work for a new electricity transmission line
between Northeast and Northwest Ontario: the East-West Tie Line.

UPPER CANADA TRANSMISSION, INC.
(d/b/a NextBridge Infrastructure)

Monthly Report
June 20, 2014

1. By the Decision and Order dated August 7, 2013 (Decision), the Ontario Energy
Board (OEB or Board) decided that the designated transmitter for the
development phase of the proposed East-West Tie Line (EWT Project) is
NextBridge Infrastructure (NextBridge).

2. In accordance with Ordering Paragraph 2 (page 42) of the Decision and the
Board’s September 26, 2013 Decision and Order regarding Reporting by
Designated Transmitter, NextBridge provides this monthly report. This report
reflects the financial status of development work on the EWT Project through
May 31, 2014. Other aspects of this report are current as of the close of business

on the last business day prior to the filing date.
3. This report is organized as follows:

(@) A summary report on overall EWT Project progress.

(b) A cost summary providing details for each cost category included in
NextBridge’s Board approved development cost budget of: i) actual costs
to date; ii) percentage of budgeted costs spent to date; iii) updated budget
forecast (if applicable); and iv) forecast variance. Reasons for any forecast
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variance and associated mitigating measures for negative forecast
variances are also provided.

A summary of the status of NextBridge’'s Board approved development
milestones, indicating those that are complete and the status (i.e. on
schedule, ahead of schedule or delay/potential delay) of those in progress.
If any delay or potential delay in achievement of any of the milestones has
been identified, the reasons for the delay, the magnitude and impact of the
delay on the broader development schedule and cost, and mitigating steps
that have been or will be taken, are reviewed.

A summary of risks and issues that have arisen during development work,
including discussion of potential impact of any such developments on
schedule, cost or scope, and discussion of options for mitigating or
eliminating the risk or issue. This section also provides an update on any
previously identified risks or issues.

Overall Project Progress

4, Overall during this period, work towards all milestones continued to progress and

the EWT Project is on schedule.

5. In respect of engineering work:

(@)

detailed engineering of the lattice tower structures in support of the
fabrication and testing of the prototypes is in progress and on schedule;
and

(b)  surveying additional LIDAR collection and mobilization for geotechnical
testing efforts have commenced.
6. In respect of route selection, land/ROW acquisition and community/municipal

consultation activities, discussions with landowners, permitting agencies and

other stakeholders have continued.

(@)

X

Activities within the community/municipal consultation area included:

0] continued planning of Round Two public open houses tentatively
scheduled for this summer in the EWT Project area and
continuation of notification material preparation; and

(i) further interactions with Dorion Township Council in relation to a
Deputation to Township Council dated May 6, 2014 by a Dorion
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area citizens group proposing alternative routes for consideration
and a Dorion Township Council resolution dated May 20, 2014
seeking to prohibit new transmission infrastructure within the
township.

Activities in respect of route selection, land/ROW acquisition included:

(i)

(ii)

(iii)

(iv)

(v)

Commencement of discussions with all landowners along both the
Reference Route and alternate routes still under consideration in
accordance with the revised target date for milestone 12;

continued engagement and outreach with landowners potentially
directly affected along the Reference Route and alternate routes
still under consideration;

continued consultation with landowners (including corporate
landowners, government ministries and local municipalities), Crown
disposition and claim holders in support of obtaining consent for
geotechnical studies and environmental assessment activity;

continued response to landowner queries as received, including
gueries in connection with the Terms of Reference (ToR), current
routes under consideration, the Land Acquisition program, and the
EWT Project in general; and

development and finalization of the Forms of Agreement to be
utilized for land acquisition purposes.

In respect of Aboriginal engagement, consultation and participation, activities

included:

(@)

(b)

()

X

ongoing engagement activities with the 18 identified First Nation and Métis
communities;

meeting with Batchewana First Nation on May 26™ to introduce the EWT
Project and learn more about the community’s consultation needs. A
follow-up meeting occurred on June 12" to discuss Batchewana’'s
consultation protocol in-depth; and

preliminary consultation meetings with the leadership and staff of the
Bamkushwada group of First Nations (Fort William, Red Rock Indian
Band, Pays Plat, Pic Mobert, Ojibways of Pic River and Michipicoten).
The development of a work plan for a consolidated consultation effort is
underway. A work plan to complete the negotiation of definitive
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Monthly Report
June 20, 2014

documentation regarding economic participation is also under
development.

In respect of environmental assessment activities, work included:

environmental site assessment field staff mobilization and data collection
in the EWT Project area;

submission of amended ToR to the Ministry of Environment on May 22,
2014 addressing comments received related to alternatives assessment;

continued consultation with the Ministries of Environment and Natural
Resources in support of the environmental assessment (EA);

meetings with numerous interested parties in connection with the
collection of socioeconomic data for the EA;

continued discussions with the Ministry of Natural Resources (MNR) to
discuss data collected to date, data requested from MNR and detailed
work plans; and

coordination of efforts with engineering, land and aboriginal teams
regarding the geotechnical drilling to obtain the necessary approvals from
MNR, private land owners and aboriginal communities.

Additional general updates for the reporting period include:

Steven Zucchet, Borealis EWT Inc.’s representative on the NextBridge
Board of Directors has been replaced by Katherine Hammond. Ms.
Hammond, who is Vice President, Legal at Borealis, currently sits on the
Aboriginal Advisory Board for NextBridge. Ms. Hammond’s biographical
summary was included in NextBridge’s Application for Designation at
Appendix A3.

NextBridge continues to engage in dialogue with the Ontario Independent
Electricity System Operator regarding preparation of the system impact
assessment (SIA). Once the first draft of the SIA study is completed
(currently anticipated July 2014), NextBridge will be in a position to
coordinate with Hydro One Networks Inc. to complete the construction
cost estimate for interconnection of the EWT Project.

Cost Summary

10. Table 1, below, details for each cost category included in NextBridge’'s Board

approved development cost budget: i) actual costs to date; ii) percentage of

X
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budgeted costs spent to date; iii) updated budget forecast (if applicable); and iv)

forecast variance.

There are no development cost forecast changes arising from work to date

beyond that previously reported.

>
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Cost Category
Budgeted

Engineering, Design
and Procurement
Activity

Permitting and
Licensing

Environmental and
Regulatory Approvals

Land Rights
(Acquisitions or
options)

First Nation and
Métis Consultation

Other Consultation
Regulatory (legal
support, rate case
and LTC filings)

Interconnection
Studies

Project Management
Contingency
(Engineering, Design

and Procurement)

Total

EB-2011-0140

Upper Canada Transmission, Inc. (NextBridge)

Table 1: Budgeted Costs Status

Monthly Report
June 20, 2014

PROJECT TO DATE

TOTAL PROJECT ESTIMATE

% of

total Variance Variance

Actual’  budget Forecast Budget? $ %
$2,280,690 21.6% $10,553,292 $10,553,292 - 0%
- 0.0% 47,320 47,320 - 0%
1,510,042 42. 0% 3,592,680 3,592,680 - 0%
1,021,959 51.3% 1,746,000 1,991,000 245,0003 12.3%
675,842 39.2% 1,724,000 1,724,000 - 0%
478,954 96.6% 741,001 496,001 (245,000)3 (49.4)%
544,594 55.3% 985,000 985,000 - 0%
46,322 25.9% 179,000 179,000 - 0%
907,805 69.8% 1,300,000 1,300,000 - 0%
- 0.0% 1,529,708 1,529,708 - 0%
$7,466,208 33.3% $22,398,001 $22,398,001 - 0%

L “Actual” refers to actual costs plus estimated accruals.

% This total refers to the Development Phase budgeted amount as approved by the Board in file EB-2011-

0140 Phase 2 Decision and Order dated August 7, 2013.

% As reported in the EWT Project March 21, 2014 Monthly Report.

>
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12. Table 2, below, details costs to date not included in NextBridge’s Board approved
development cost budget. This table includes two categories of cost expressly
excluded from the development cost budget filed by NextBridge: First Nation and
Métis land acquisition costs and First Nation and Métis participation costs (see

NextBridge Response to Interrogatory 26 to all applicants, attachment 1).

13. The “Other” category on Table 2 records unbudgeted costs that are, to date, for
the most part related to the Notice of Appeal filed by Pic River in the Ontario

Divisional Court in respect of the Decision.

Table 2: Unbudgeted Costs

Current month Prior month
project to date project to date
Cost Category Actual® Actual®
Not Budgeted
First Nation and Métis Land Acquisition $ 7,332% -
First Nation and Métis Participation 766,218 409,350
Other Costs Not included in Budgeted Categories 224,862 134,867
Carrying Cost 12,881 7,017
Taxes and Duties - -
Total Not Budgeted $ 1,011,293 $ 551,234

Development Milestone Summary

14. Table 3, below, provides a summary of the status of NextBridge’'s Board
approved development milestones, indicating those that are complete and the
status of those in progress (i.e. on schedule, ahead of schedule or delay/potential

delay).

15.  For each of the Board approved milestones, Table 3 provides:

* “Actual” refers to actual costs plus estimated accruals.

X
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(@) The Board approved milestone date.
(b)  The status of those milestones due within 3 months of the reporting date.

(c) A ‘“revised forecast date” if applicable, indicating NextBridge’'s current
forecast of the date for completion of the relevant milestone if the current
forecast differs from the Board approved date.

NextBridge has focussed, for the purposes of this reporting, on the status of
those milestones due within 3 months of the reporting date in order to highlight
the development activities in respect of which efforts are primarily focussed, and
which are of most immediate relevance to project progress and status. At this
stage in project development, but for this approach all milestones would indicate
“On schedule”, but such information would be of limited use to the Board given
that the relevant milestones are currently far out in time. As the development
work progresses, the status column will be completed for more of the milestones.

NextBridge does review its development schedule on a monthly basis, in
conjunction with preparation of these monthly reports, and should an issue or risk
regarding a milestone that is scheduled beyond 3 months from the reporting date
be identified, NextBridge will nonetheless report on that issue or risk, and include

an appropriate status indication and revised forecast date in Table 3.

X
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EB-2011-0140

Upper Canada Transmission, Inc. (NextBridge)

Table 3: Milestone Progress and Status

Engineering Milestones

Monthly Report
June 20, 2014

Milestone Board Approved Status Revised
Date Forecast Date
1 Initiate engineering 13 Sep 2013 Completed
2 Sign contract for engineering 31 Oct 2013 Completed
3 Finalize design criteria for conductor 31 Jan 2014
Completed
and structure
4 Complete conductor optimization study 7 Mar 2014 Completed
5 File request for a System Impact 12 Mar 2014
. C leted
Assessment (SIA) with the IESO omplete
6 Statgs rgport on progress tpward 31 Mar 2014 Completed
finalization of structure choice
7 Obtain senior marlagement approval of 1 July 2014 on schedule
the structure configuration proposal
8 Complete aerial surveys 14 Oct 2014
9 Receive final SIA from the IESO 21 Nov 2014

Route Selection, Land/ROW Acquisition and Community/Municipal Consultation

Milestones
Milestone Board Approved Status Revised
Date Forecast Date
10 | Prepare list of landowners along the 10 Oct 2013 Completed
ROW
11 | Complete design of Landowner, 1 Nov 2013
Community and Municipal Consultation Completed
Plan
12 | Commence negotiations or discussions 25 Nov 2013 May 30, 2014
with all landowners and permitting as per EWT
agencies Completed Project April 22,
2014 Monthly
Report
13 | Finalize proposed route and obtain 1 Jul 2014 on schedule

senior management approval

INFRASTRUCTURE




Aboriginal Engagement, Consultation and Participation Milestones

EB-2011-0140

Upper Canada Transmission, Inc. (NextBridge)

Monthly Report
June 20, 2014

Milestone Board Approved Status Revised
Date Forecast Date
14 Senq |.ntroductory gqrrespondence to 30 Aug 2013 Completed
aboriginal communities
15 | Initial meeting with Ministry of Energy 15 Sept 2013
regarding the MOU for delegation Completed
16 | Complete initial/introductory contact 30 Sept 2013
with all aboriginal communities Completed
identified by the Ministry of Energy
17 | Sign MOU with M|n|st.ry of Energy 5 Nov 2013 Completed
regarding the delegation
18 | Complete design of First Nations and 2 Jan 2014
Métis Participation Plan with community Completed
input
19 | Complete design of First Nations and 2 Jan 2014
Métis Consultation Plan with community Completed
input
Environmental Assessment (Provincial) Milestones
Milestone Board Approved Status Revised
Date Forecast Date
20 | Consult with environmental agencies 10 Oct 2013
Ministry of Environment, Ministry of
(NaturaIyResources, Parks Cana(;/a and Completed
Ontario Parks)
21 | Issue notice of draft Terms of 16 Jan 2014 Completed
Reference (ToR) available for review
22 | File Environmental Assessment ToR 28 Feb 2014 Completed
23 | Initiate wildlife, aquatics and early 1 May 2014 May 20, 2014 -
season vegetation assessments as per EWT
Completed Project April 22,
2014 Monthly
Report
24 | Approval of Environmental Assessment 3Jul 2014 on schedule
ToR
25 | Complete Environmental Assessment 27 Jan 2015
Consultation Report
26 | Submit Environmental Assessment to 27 Jan 2015

Ministry of Environment

INFRASTRUCTURE
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Upper Canada Transmission, Inc. (NextBridge)
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Leave to Construct Milestone

Milestone Board Approved Status Revised

Date Forecast Date

27

Submit Leave to Construct (LTC) 28 Jan 2015
application

18.

19.

In respect of the milestone achieved during this reporting period:

(@)

Milestone 12: Commence negotiations or discussions with all
landowners and permitting agencies. The initiation of consultation has
been completed. Notification Materials were sent to the address contained
in Tax Assessment Roll numbers of all landowners along the proposed
Reference Route and alternate routes still under consideration. Attached
at Schedule A is a current line list which provides landowner-specific
notification information as proof of completion of the landowner
engagement component of the milestone. In accordance with Rule 9A of
the Board's Rules of Practice and Procedure, the names and municipal
addresses of the landowners have been removed. A non-redacted version
of the list will be filed with the Board Secretary. Please note that the client
ID numbers listed in the current line list do not correlate with the item
numbers included in the Mailing Line List included at Schedule D to the
EWT Project December 20, 2013 Monthly Report. Although the PIN
numbers correlate, the line list appended to this Monthly Report represents
an updated and more comprehensive line list for the EWT Project and
should be used for reference purposes going forward. While components
of landowner notification materials were previously filed as part of the
November 21, 2013, January 22, and April 22, 2014 EWT Project Monthly
Reports, for ease of reference and for the convenience of the Board,
please find attached at Schedule B a complete set of the suite of
notification materials provided as appropriate in initiating negotiations and
discussions with landowners.

In respect of the outstanding milestones, activity is currently on track to achieve

the relevant milestones in accordance with the Board approved target dates.

Issues/Risks/Mitigation Summary

20.

This section of NextBridge's monthly report provides a summary of risks and

issues that have arisen during development work, including discussion on

potential impact of any such developments on schedule, cost or scope, and of

options for mitigating or eliminating the risk or issue.

X
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21. There are no risks or issues that have arisen during development work to date in
respect of which NextBridge has identified an impact on its development

schedule, cost or scope of work.

>
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Upper Canada Transmission, Inc. (NextBridge)
Monthly Report
June 20, 2014

Attachments to NextBridge Monthly Report

Schedule A

Milestone 12: Commence negotiations or discussions with all
landowners and permitting agencies — proof of completion, landowner
component

Current Line List indicating Date Initial Landowner Notification Completed
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EB-2011-0140
Upper Canada Transmission, Inc. (NextBridge)
Monthly Report
June 20, 2014

Attachments to NextBridge Monthly Report

Schedule B

Consolidated bundle of Notification Materials provided to landowners
In commencing negotiations or discussions per Milestone 12



X

November 6, 2013

INFRASTRUCTURE

[Address Block]

RE: Proposed NextBridge Infrastructure New East West Tie Transmission Project

Dear [FirstName LastName],

A new electric power transmission line, anticipated to generally parallel the existing East West Tie between
Thunder Bay and Wawa, Ontario, is being developed to maintain a reliable, long-term supply of electricity in
northwestern Ontario.

NextBridge Infrastructure (NextBridge), a partnership between NextEra Energy Canada, Enbridge Inc., and Borealis
Infrastructure, has initiated the Terms of Reference for the Environmental Assessment for a new 400 kilometre,
double-circuit 230 kilovolt transmission line from Thunder Bay to Wawa, Ontario. The new East West Tie is
anticipated to generally parallel the existing East West Tie with possible alternatives to avoid potentially sensitive
features.

The enclosed notice and newsletter provide additional information about the project. We ask that you review this
information, visit the project web site at www.nextbridge.ca, and consider attending one of our upcoming Open
Houses to get more information about the project. We are committed to engaging community members and
stakeholders throughout the process and invite you to contact us if you have questions, comments, require further
information, or have information that would be helpful for project planning. Information about the Open Houses
is included in the attached newsletter and notice.

You are receiving this letter because you have been identified as a potentially impacted resident, occupant,
landowner, or other stakeholder located on or near the proposed project. If your land has been identified as
potentially impacted by the proposed project, a NextBridge representative will be contacting you within the next
few weeks to further discuss this project. If you would like to contact us directly, please do so at the number or
email below.

We Want to Hear From You

We would like to thank you for participating in our consultation program for this project. Your input is important
to us. If you have any questions or concerns, or if you require further information regarding this project, please call
our toll-free phone line at 1-888-767-3006 or email info@nextbridge.ca and leave your contact information or
visit our project web site at www.nextbridge.ca.

C'N%, Tinde 02

Cindy Tindell, Director
NextBridge Infrastructure

Si vous désirez ces informations en frangais, s'il vous plait contactez René C. Viau a 647-700-3028 ou
renev@standardland.com.
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Stakeholder Consultation

Members of the community, public, landowners,
stakeholder groups, government agencies, and other
interested persons are encouraged to participate in
the planning process. The two key areas that
NextBridge is currently focusing on are route
identification and the development of the Terms of
Reference. Meetings will be held with various
interested groups and persons along the proposed
routes. In addition, Open Houses will be held
throughout the planning process.

The first round of Open Houses will be held at
following locations from 4pm to 8pm:

e THUNDER BAY — December 2: Current River
Community Centre

NIPIGON — December 3: Nipigon Legion Branch #32
MARATHON - December 4: Marathon High School
WAWA — December 5: Michipicoten Memorial

Community Centre
WHITE RIVER — December 10: Royal Canadian
Legion Branch

TERRACE BAY — December 11: Terrace Bay Cultural
Centre

Information presented at the Open Houses will be
available on the project web site at www.nextbridge.ca

First Nations and Métis
Consultation

A dedicated consultation process has been
established for First Nation and Métis communities
located in proximity to the project. Members of First
Nations and Métis communities are also welcome to
attend the Open Houses listed above.

Getting Involved

We would like to thank you for your ongoing
participation in our consultation program for this
project. Your input is important to us. If you have
any questions or concerns, or if you require further
information regarding this project, please contact:

Oliver Romaniuk, Project Manager

NextBridge Infrastructure

390 Bay Street, Suite 1720
Toronto, ON M5H 2Y2

Email: info@nextbridge.ca

Fax: 416-364-2533

Project Hotline: 1-888-767-3006

CURRENT PROJECT SCHEDULE
PAST

2010  Government of Ontario identifies the project as a Priority Project

2011 Minister of Energy asks the Ontario Energy Board (OEB) to undertake

a designation process to select a transmitter to develop the project

2012  OEB directs bidders to the reference corridor and a proposed in-
service date

Aug 2013  NextBridge selected as the designated transmitter to complete
development work related to the project

CURRENT AND UPCOMING

Nov 2013  Notice of Commencement of Terms of Reference (TOR)
Dec 2013  Open Houses Round One
Feb2014  Submission of TOR

July 2014  Anticipated TOR Approval and Environmental Assessment (EA)
Commencement

July 2014  Open Houses Round Two

Oct2014  Open Houses Round Three

Jan 2015  EA submission to Ministry of the Environment (MOE)
Jan 2015  Submit Leave to Construct Application to OEB

Dec 2015  MOE Decision on EA

Additional Resources

We encourage you to become as informed as possible about this
project. Please visit the web sites below for additional information
about energy and environmental decision making in Ontario and
about the new East-West Tie.

Ontario Energy Board
www.ontarioenergyboard.ca

Ontario Power Authority
www.powerauthority.on.ca

Independent Electricity System Operator
WwWw.ieso.ca

Ministry of the Environment
www.ene.gov.on.ca

Ministry of Energy
www.energy.gov.on.ca

For more information on the new East-West Tie visit
www.nextbridge.ca

If you received this newsletter directly from NextBridge you are on our
contact list for this project and we will continue sending you project
information.

Newsletter

EAST-WEST TIE TRANSMISSION PROJECT

Connecting Ontario’s Northwest
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NextBridge Infrastructure wants to Connect the
North with a New East-West Tie Transmission Line

The new East-West Tie was identified as a priority electric power transmission project
by the Government of Ontario. The new line is anticipated to generally parallel the
existing East-West Tie between Thunder Bay and Wawa, Ontario.

NextBridge Infrastructure (NextBridge), the proponent for the project, is committed
to consulting with all interested community members and stakeholders in a clear and
mutually respectful manner throughout the life of the project.

This is the first of several newsletters that will be distributed during the course of the
project. We invite you to review the information contained within and contact us if

you require further information,
have comments or questions, or
have information that is What’s Inside?

important for project planning. e Need for Supply in Northwestern Ontario

We look forward to hearing from Project Details

you and meeting you at one of Environmental Assessment Process
the Open Houses planned for Other Approvals

the project. Easements and Access to Land

Consultation Activities
Who We Are Getting Involved
NextBridge draws on the

Current Project Schedule

experience and resources of "
. Additional Resources
three infrastructure leaders —

NextEra Energy Canada,
Enbridge Inc., and Borealis
Infrastructure — in our plan for development, financing, construction, operation, and
maintenance of the project, together with a well-aligned interest in owning and
operating the new East-West Tie over the course of its useful life. NextBridge is
committed to increasing the competiveness and cost effectiveness of providing
transmission service to the ratepayers of Ontario.

NEXXTBRIDGE

INFRASTRUCTURE
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The Need for Supply in Northwestern Ontario

The Ontario Power Authority (OPA), the agency responsible for long-term electricity planning in the province, has
recommended the new East-West Tie to ensure the long-term reliability of the electricity supply in northwestern Ontario, and
has specified the timing and scope of this project.

Industrial activities in northwestern Ontario, particularly in the mining sector, are expected to drive strong electricity demand
growth in the coming decade. Coupled with a decrease in supply in the area, the OPA forecasts a need for around 500
megawatts (MW) of new supply in northwestern Ontario by 2018.

The identified supply needs can be met with additional transmission or generation. The OPA analyzed these alternatives and
recommended expansion of the East-West Tie based on technical, economic, and other considerations.

Project Details

The project will consist of an approximately
400 km double-circuit 230 kilovolt (kV)
transmission line generally paralleling the the route with the least overall impacts. To identify the final route, we
existing double-circuit 230 kV transmission will be considering the valuable feedback from all potentially affected
corridor connecting the Wawa Transformer community members, stakeholders, landowners, tenants, First Nations
Station (TS) to the Lakehead TS near Thunder

Bay. The project will also require new and

and Métis communities along all proposed routes. During the route

selection process, we will consider factors such as hunting, trap lines,
improved access roads and temporary gathering activities, bird nesting sites, waterways, tourism, agricultural
laydown and work areas. The targeted in- operations, environmental features, and impacts to residents and
service date is the first half of 2018. businesses. It is important to note that all routes are considered viable

options at this time; however, only one transmission line will be built.
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A Reference Route has been identified along with possible alternatives to
avoid potentially sensitive features. NextBridge will endeavour to select

The Environmental

Assessment Process

Overview of
Environmental
Assessment Process

NextBridge has initiated the Terms of Reference (TOR)

for the Environmental Assessment (EA) in accordance
with Ontario’s Environmental Assessment Act. During

Prepare & Submit Terms of
Reference Document

the EA, NextBridge will conduct environmental studies,

and meet with agencies, community representatives,

First Nations and Métis communities, and
members of the public to determine the
potential positive and negative impacts Reference
of the project on the people, places, businesses,
economy and natural environment in the study area.

The first step in the EA process is the preparation of a
TOR. The TOR outlines the work plan NextBridge will
follow to address the requirements of the
Environmental Assessment Act. If approved by the
Minister of the Environment, the TOR will provide the
framework for the second step in the process, the

preparation of the EA.

Other Approvals

In advance of construction, the project will also require:

e Leave to Construct approval from the Ontario Energy
Board.

Permits from provincial agencies, conservation
authorities and municipalities.

Federal review and/or permits may be required in some
areas where federal lands may be impacted.

Easements and Access to Land
NextBridge will require easement interests to
accommodate the approximately 56 metre (184 foot)
permanent right-of-way required for the installation of
the new line. The majority of activity will be contained
within the permanent right-of-way however, in some
instances, additional work space and access may be
required for construction.

If your land has been identified as potentially impacted
by the proposed project, a NextBridge representative will
be contacting you within the next few weeks to further
discuss this project.

STEP 1
Terms of Government, First Nations
& Public Review of Terms
of Reference

N

Decision

.

Prepare & Submit
Environmental Assessment
Document
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STEP 2

Environmental Government, First Nations
Assessment & Public Review of
Study Environmental Assessment

-

Final Decision

In order to properly assess potential impacts of the
project, our team will need to conduct surveys and studies,
and access to individual properties may be required.
Access to land will be discussed with landowners along the
potential routes to conduct these studies. If access to your
property is required for study purposes, we will be
contacting you. Please note that no property will be
accessed without prior notice.

We would be pleased to discuss the project with any
interested stakeholders and encourage you to contact us if
you have any questions or concerns.

EAST-WEST TIE TRANSMISSION PROJECT
Newsletter

Issue 1 - November 2013



Notice of Commencement of Terms of Reference and Open Houses

New East West Tie Transmission Project
NextBridge Infrastructure

NextBridge Infrastructure (NextBridge) — a partnership between NextEra Energy Canada, Enbridge Inc., and Borealis Infrastructure — has
initiated the Terms of Reference for the Environmental Assessment under the Environmental Assessment Act to construct an approximately
400 km long, double-circuit 230 kilovolt electric power transmission line from the Lakehead Transformer Station (TS) near Thunder Bay to the
Wawa TS near Wawa, Ontario. The line is anticipated to generally parallel the existing double-circuit 230 kV transmission line between these
two points with possible alternatives to avoid potentially sensitive features.
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The Ontario Power Authority (OPA), the provincial agency responsible for long-term electricity planning, identified the expansion of the
transmission system between Wawa and Thunder Bay in order to maintain a reliable, long-term supply of electricity to northwestern Ontario.
The new East West Tie was recommended based on forecasted electricity demand and changes to the electricity supply in the area, as well as
technical, economic, and other considerations. The new East West Tie was included as a priority project in the Government of Ontario’s 2010
Long Term Energy Plan.

NextBridge will require easement interests to accommodate the approximately 56 metre (184 foot) permanent right-of-way required for the
installation of the new line and will endeavour to select the route with the least overall impacts. The majority of activity will be contained
within the permanent right-of-way, however, in some instances, additional work space and access may be required for construction. To identify
the final route, NextBridge will be considering the valuable feedback from potentially affected stakeholders along the proposed routes. During
the route selection process, factors such as hunting, trap lines, gathering activities, bird nesting sites, waterways, tourism, agricultural
operations, environmental features, and impacts to residents and businesses will be considered. It is important to note that all routes are
considered viable alternatives at this time; however, only one transmission line will be built.

The Process

This study will be carried out in accordance with the requirements of the Environmental Assessment Act. The first step in the process is the
preparation of a Terms of Reference (TOR). The TOR outlines the work plan NextBridge will follow to address the requirements of the
Environmental Assessment Act. If approved by the Minister of the Environment, the TOR will provide the framework for the second step of the
process, the preparation of the Environmental Assessment (EA). Submission of the TOR is anticipated in early 2014 and the EA in early 2015.
The target in-service date is the first half of 2018.

Consultation

Members of the community, public, agencies, First Nations and Métis communities, and other interested persons are encouraged to actively
participate in the planning process by contacting project staff with questions, comments and by attending Open Houses for the project.
Consultation opportunities, such as Open Houses, will be held throughout the planning process and will be advertised through mailings,
newspaper notices, and through postings at www.nextbridge.ca.

The first round of Open Houses will provide an opportunity to learn about and provide input on the proposed project, EA process, development
of the TOR, studies to be undertaken and route options. A NextBridge project team will be available to discuss the project and answer
guestions. Additional rounds of Open Houses will be held as the project moves forward.

The first round of Open Houses will be held as follows:

December 2 December 3 December 4 December 5
Thunder Bay Nipigon Marathon Wawa
Current River Nipigon Legion Marathon Michipicoten Memorial
Community Centre Branch #32 High School Community Centre
450 Dewe Avenue 102 Fifth Street 14 Hemlo Drive 3 Chris Simon Drive
4pm to 8pm 4pm to 8pm 4pm to 8pm 4pm to 8pm

Information presented at the Open Houses will be made available at www.nextbridge.ca for review and comment.

For further information on the proposed project please contact:

Oliver Romaniuk, Project Manager, NextBridge Infrastructure

390 Bay Street, Suite 1720, Toronto, ON, M5H 2Y2

Phone: 1-888-767-3006

Email: info@nextbridge.ca

Fax: 416-364-2533

www.nextbridge.ca INFRASTRUCTURE

All personal information included in a submission — such as name, address, telephone number and property location — is collected, maintained and disclosed by
the Ministry of the Environment for the purpose of transparency and consultation. The information is collected under the authority of the Environmental
Assessment Act or is collected and maintained for the purpose of creating a record that is available to the general public as described in s.37 of the Freedom of
Information and Protection of Privacy Act (FIPPA). Personal information you submit will become part of a public record that is available to the general public
unless you request that your personal information remain confidential. For more information, please contact the Ministry of the Environment’s Freedom of
Information and Privacy Coordinator at (416) 327-1434.



January 10, 2014

RE: Proposed NextBridge Infrastructure East-West Tie Transmission Project — Draft Terms of Reference Available
for Review

Following our consultation activities this past fall, NextBridge Infrastructure (NextBridge) is pleased to provide a
draft of the Terms of Reference for the Environmental Assessment for your review and comment. This draft Terms
of Reference provides information on the work that will be undertaken to confirm a preferred route and study
potential effects of the proposed East-West Tie.

The proposed new East-West Tie is a new high voltage electric power transmission line, anticipated to generally
parallel the existing 230 kilovolt transmission line between Thunder Bay and Wawa, Ontario with possible
alternatives and minor local refinements to avoid potentially sensitive features. The proposed new 400 kilometre,
double-circuit 230 kilovolt transmission line is needed to maintain a reliable, long-term supply of electricity in
northwestern Ontario.

The draft Terms of Reference is available for review on the project web site at www.nextbridge.ca. Please provide
any comments you may have by February 10, 2014. Comments can be submitted by mail or email to
info@nextbridge.ca.

Input received will be considered for inclusion in the final Terms of Reference document which will be submitted
to the Ministry of the Environment for formal review. The formal review process will include an opportunity for
public and agency review of the final Terms of Reference.

We would like to thank you for your continued participation in our consultation program for this project. Your
input is important to us. If you have any questions or concerns, or if you require further information regarding this
project, please call our toll-free phone line at 1-888-767-3006 or email info@nextbridge.ca and leave your contact
information or visit our project web site at www.nextbridge.ca.

Sincerely,

Cindy Tindell, Director
NextBridge Infrastructure

Si vous désirez ces informations en francais, s'il vous plait contactez René C. Viau a 647-700-3028 ou
renev@standardland.com.




Notice of Submission of the Terms of Reference
New East-West Tie Transmission Project
NextBridge Infrastructure

NextBridge Infrastructure (NextBridge) — a partnership between NextEra Energy Canada, Enbridge Inc., and Borealis Infrastructure — has prepared a Terms
of Reference for an Individual Environmental Assessment for the new East-West Tie Transmission Project. NextBridge is submitting the Terms of Reference

to the Ministry of the Environment as required by the Environmental Assessment Act. As part of the submission process, the public, landowners, other
stakeholders and First Nations and Métis are encouraged to review the Terms of Reference and submit comments to the Ministry of the Environment.

NextBridge proposes to construct approximately 400 km of new transmission line. The Project will consist of a double-circuit 230 kilovolt (kV) transmission
line generally paralleling the existing double-circuit 230 kV transmission corridor connecting the Wawa Transformer Station (TS) to the Lakehead TS near

Thunder Bay. Alternative Routes have been identified around federal lands, including two First Nation reserves and Pukaskwa National Park. The Project will
also require new and improved access roads and temporary laydown and work areas. The targeted in-service date is the first half of 2018.
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Project Rationale

The Ontario Power Authority (OPA), the provincial agency responsible for
long-term electricity planning, identified the expansion of the transmission
system between Wawa and Thunder Bay in order to maintain a reliable,
long-term supply of electricity to northwestern Ontario. The East-West Tie
was recommended based on forecasted electricity demand and changes to
the electricity supply in the area, as well as technical, economic, and other
considerations. The East-West Tie was included as a priority project in the
Government of Ontario’s 2010 Long Term Energy Plan. The target in-service
date is the first half of 2018.

The Environmental Assessment Process

The first step in the Environmental Assessment process is the preparation
of a Terms of Reference (ToR). The ToR outlines the work plan NextBridge
will follow to address the requirements of the Environmental Assessment
Act. If approved by the Minister of the Environment, the ToR will provide
the framework for the second step of the process, the preparation of the
Environmental Assessment (EA).

Terms of Reference Review
The proposed ToR will be available for review beginning February 28, 2014 for
a period of 31 days.

The ToR may be accessed on the Project web site at www.nextbridge.ca, and
hard copies will available for review at the following locations in communities
throughout the study area:

Municipal Offices

Township of Dorion — 170 Dorion Loop Rd., Dorion
Township of Nipigon — 52 Front St., Nipigon

Town of Marathon — 4 Hemlo Dr., Marathon

Township of Red Rock — 42 Salls St., Red Rock
Township of Schreiber — 204 Alberta St., Schreiber
Municipality of Shuniah — 420 Leslie Ave., Thunder Bay
Township of Terrace Bay — 1 Selkirk Ave., Terrace Bay
City of Thunder Bay — 500 Donald St. E., Thunder Bay
Municipality of Wawa — 40 Broadway Ave., Wawa
Township of White River — 102 Durham St., White River

Ministry of the Environment Offices
Environmental Approvals Branch — 2 St. Clair Ave. W., Floor 12A, Toronto
Thunder Bay District Office — 435 James St. S., Suite 331, Thunder Bay

Public Libraries

Brodie Resource Library (TBPL), 216 Brodie St. S., Thunder Bay
County Park Branch (TBPL), 1020 Dawson Rd., Thunder Bay
Dorion Public Library, 170 Dorion Loop Rd., Dorion

Nipigon Public Library, 52 Front St., Nipigon

Red Rock Public Library, 42 Salls St., Red Rock

Schreiber Public Library, 314 Scotia St., Schreiber

Terrace Bay Public Library, 13 Selkirk Ave., Terrace Bay
Marathon Public Library, 22 Peninsula Rd., Marathon

Wawa Public Library, 40 Broadway Ave., Wawa

White River Public Library, 123 Superior St., White River

Proponent’s Office
NextBridge Infrastructure, 390 Bay St., Suite 1720, Toronto

Submitting Your Comments
Written comments about the Terms of Reference must be submitted by
March 31, 2014 to the Ministry of the Environment:

Dave Bell

Special Project Officer

Ministry of the Environment
Environmental Approvals Branch
2 St. Clair Ave. W., Floor 12A
Toronto, ON M4V 1L5

Tel: 416-314-8001

Fax: 416-314-8452

Email: dave.jr.bell@ontario.ca

Comments submitted to the Ministry of the Environment will be forwarded
to NextBridge.

For further information on the proposed project please contact:
Michael Power, Project Director, NextBridge Infrastructure
390 Bay St., Suite 1720, Toronto, ON M5H 2Y2
Phone: 1-888-767-3006
Email: info@nextbridge.ca
Fax: 416-364-2533
www.nextbridge.ca

All personal information included in a submission - such as name, address, telephone number and property location —

is collected, maintained and disclosed by the Ministry of the Environment for the purpose of transparency and consultation.
The information is collected under the authority of the Environmental Assessment Act or is collected and maintained for the
purpose of creating a record that is available to the general public as described in .37 of the Freedom of Information and
Protection of Privacy Act. Personal information you submit will become part of a public record that is available to the general
public unless you request that your personal information remain confidential. For more information, please contact the
Project Officer or the Ministry of the Environment’s Freedom of Information and Privacy Coordinator at (416) 327-1434.
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Avis de présentation du mandat
Projet de transmission sur la nouvelle ligne d’interconnexion Est-Ouest
NextBridge Infrastructure

NextBridge Infrastructure (NextBridge), issu d’un partenariat entre NextEra Energy Canada, Enbridge Inc. et Borealis Infrastructure, a préparé le mandat
d’une évaluation environnementale individuelle pour le projet de transmission sur la nouvelle ligne d’interconnexion Est-Ouest. Conformément a la Loi sur
les évaluations environnementales, NextBridge présente le mandat au ministere de I'Environnement. Dans le cadre du processus de présentation, le public,
les propriétaires fonciers, les autres intervenants, ainsi que les Premiéres Nations et les Métis sont encouragés a examiner le mandat et a envoyer leurs

commentaires au ministére de I'Environnement.

NextBridge a I'intention de construire une nouvelle ligne de transport d’environ 400 km. Le projet consistera en une ligne de transport a double circuit de

230 kilovolts qui, en général, sera comparable a la ligne de transport a double circuit de 230 kilovolts qui relie actuellement le poste de transformation de
Wawa a celui de Lakehead, prés de Thunder Bay. D’autres itinéraires contournant les territoires domaniaux, notamment deux réserves des Premiéeres Nations
et le parc national du Canada Pukaskwa, ont été définis. De nouvelles routes d’acces améliorées ainsi que des aires de travail et de dépot de I'équipement
seront nécessaires dans le cadre du projet. La date de mise en service prévue se situe dans le premier semestre de 2018.
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Justification du projet

Ontario Power Authority (OPA), I'organisme provincial chargé de la
planification a long terme de I'électricité, a déterminé que I'expansion

du systeme de transport d’électricité entre Wawa et Thunder Bay était
nécessaire pour maintenir un approvisionnement en électricité a long terme
stable vers le nord-ouest de I'Ontario. La ligne d’interconnexion Est-Ouest a
été recommandée en se basant sur la demande en électricité prévue et sur
les changements a I'approvisionnement en électricité dans la région, ainsi
que sur des facteurs techniques, économiques et d’autre nature. La ligne
d’interconnexion Est-Ouest a été incluse comme projet prioritaire dans le Plan
énergétique a long terme du gouvernement de I’'Ontario pour 2010. La mise
en service pourrait avoir lieu lors du premier semestre de 2018.

Processus d’évaluation environnementale

La premiere étape du processus d’évaluation environnementale consiste en
la préparation d’un mandat. Ce dernier précise le plan de travail qui sera suivi
par NextBridge pour respecter les exigences de la Loi sur les évaluations
environnementales. S’il est approuvé par le ministre de I'Environnement, le
mandat fournira le cadre requis pour la deuxieme étape du processus, a
savoir la préparation de I’évaluation environnementale (EE).

Examen du mandat
Le mandat proposé pourra étre examiné pendant une période de 31 jours, a
compter du 28 février 2014.

Le mandat peut étre consulté sur le site Web du projet, a I'adresse
www.nextbridge.ca; des copies papier seront mises a disposition aux fins
d’examen dans les collectivités de la zone étudiée, aux endroits suivants :

Bureaux municipaux

Canton de Dorion — 170, route Dorion Loop, Dorion
Canton de Nipigon — 52, rue Front, Nipigon

Ville de Marathon - 4, chemin Hemlo, Marathon

Canton de Red Rock - 42, rue Salls, Red Rock

Canton de Schreiber — 204, rue Alberta, Schreiber
Municipalité de Shuniah — 420, avenue Leslie, Thunder Bay
Canton de Terrace Bay — 1, avenue Selkirk, Terrace Bay
Ville de Thunder Bay — 500, rue Donald Est, Thunder Bay
Municipalité de Wawa — 40, avenue Broadway, Wawa
Canton de White River — 102, rue Durham, White River

Bureaux du ministéere de I’Environnement
Division de la planification environnementale - 2, avenue St. Clair Ouest,
étage 12A, Toronto

Bureau de district de Thunder Bay — 435, rue James Sud, bureau 331,
Thunder Bay

Bibliotheques publiques

Bibliotheque Brodie (TBPL), 216, rue Brodie Sud, Thunder Bay
Division de County Park (TBPL), 1020, route Dawson, Thunder Bay
Bibliotheque publique de Dorion, 170, route Dorion Loop, Dorion
Bibliotheque publique de Nipigon, 52, rue Front, Nipigon
Bibliotheque publique de Red Rock, 42, rue Salls, Red Rock
Bibliotheque publique de Schreiber, 314, rue Scotia, Schreiber
Bibliotheque publique de Terrace Bay, 13, avenue Selkirk, Terrace Bay
Bibliotheque publique de Marathon, 22, route Peninsula, Marathon
Bibliotheque publique de Wawa, 40, avenue Broadway, Wawa
Bibliotheque publique de White River, 123, rue Superior, White River

Bureau du promoteur du projet
NextBridge Infrastructure, 390, rue Bay, bureau 1720, Toronto

Envoi de vos commentaires
Les commentaires écrits concernant le mandat doivent étre envoyés au plus
tard le 31 mars 2014 au ministére de I'Environnement :

Dave Bell

Agent des projets spéciaux

Ministeére de I'Environnement

Division de la planification environnementale
2, avenue St. Clair Ouest, étage 12A
Toronto (Ontario) M4V 1L5

Téléphone : 416 314-8001

Télécopieur : 416 314-8452

Courriel : dave.jr.bell@ontario.ca

Les commentaires envoyés au ministére de I’Environnement seront transmis
a NextBridge.

Pour obtenir de plus amples renseignements sur la proposition de
projet, veuillez prendre contact avec :

Michael Power, directeur de projet, NextBridge Infrastructure

390, rue Bay, bureau 1720, Toronto (Ontario) M5H 2Y2

Téléphone : 1 888 767-3006

Courriel : info@nextbridge.ca

Télécopieur : 416 364-2533

www.nextbridge.ca

Tous les renseignements personnels inclus dans une soumission, tels que le nom, I'adresse, le numéro de téléphone et
I'emplacement de la propriété, sont recueillis, conservés et divulgués par le ministére de I’'Environnement a des fins de
transparence et de consultation. Ces renseignements sont recueillis en vertu de la Loi sur les évaluations environnementales
ou sont recueillis et conservés en vue de créer un dossier qui sera mis a la disposition du grand public, tel que le décrit
I"article 37 de la Loi sur I'accés a I'information et la protection de la vie privée. Les renseignements personnels feront partie
d’un dossier public qui sera a la disposition du grand public, sauf si vous demandez qu’ils soient tenus confidentiels. Pour
obtenir de plus amples informations, veuillez prendre contact avec I'agent de projet ou le coordonnateur de 'acces a
I'information et de la protection de la vie privée au 416 327-1434.
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March 24, 2014

INFRASTRUCTURE

RE: Proposed NextBridge Infrastructure East-West Tie 230 kV Double Circuit Transmission Line Project
Hello,

A new electric power transmission line, anticipated to generally parallel the existing East West Tie
between Thunder Bay and Wawa, Ontario, is being developed to maintain a reliable, long-term supply of
electricity in northwestern Ontario.

NextBridge Infrastructure (NextBridge), a partnership between NextEra Energy Canada, Enbridge Inc.,
and Borealis Infrastructure, has submitted Terms of Reference for Environmental Assessment for a new
400 kilometre, double-circuit 230 kilovolt transmission line that generally parallels an existing double-
circuit, 230 kV transmission line corridor connecting the Wawa Transformer Station (TS) to the Lakehead
TS near Thunder Bay (with a connection at Marathon TS). You are receiving this letter because you have
been identified as a potentially directly affected or adjacent landowner located near the proposed
Project.

We have discovered that during our initial identification of potentially impacted parcels that you may
not have received our original correspondence, which included;
1. November 2013 Mailing - Project letter, newsletter, and Notice of Commencement,
2. January 2014 Mailing - Project letter notifying stakeholders that Draft Terms of Reference were
available for review,
3. February 2014 Mailing - Project letter and Notice of Submission of the Terms of Reference to the
Ontario Ministry of Environment (MOE).
— all of which are enclosed for your review. In the event that you have not previously received this
correspondence, we apologize for any inconvenience that this may have caused. We emphasize that we
are still in the Project planning and development phase and are interested in your views and input. We
would be pleased to hear from you with any questions or concerns you may have with regard to the
Project. You will be included in future Project update mailings.

We would also like to take this opportunity to provide you with notice that Terms of Reference for the
Environmental Assessment are available for your review and comment. The Terms of Reference outline
the anticipated work plan that will be undertaken to confirm a preferred route and study potential
effects of the proposed East-West Tie Project. The Terms of Reference are available for review on the
Project web site at www.nextbridge.ca. Please provide any comments you may have by March 31,
2014. Comments can be submitted by mail or email to;

Dave Bell

Special Project Officer

Ministry of the Environment
Environmental Approvals Branch
2 St. Clair Ave. W., Floor 12A
Toronto, ON M4V 1L5

Tel: 416-314-8001

Fax: 416-314-8452

Email: dave.jr.bell@ontario.ca
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Comments received during the review period and the responses provided by NextBridge will be
considered by the Minister of the Environment when making a decision about the proposed Terms of
Reference.

INFRASTRUCTURE

Please bear in mind that we are still very early in the development phase of the Project, and comments
or questions that NextBridge receives after March 31, 2014, will still be considered. There will also be
further opportunities to actively participate in our consultation program throughout the development
phase of the Project, including Open Houses that are planned for later in 2014. The locations, dates and
times of these Open Houses are yet to be determined, and will be publically advertised closer to the
time.

Additionally, a public Town Hall Meeting will take place in the Township of Dorion at the Dorion
Community Centre, located on Dorion Loop Road, on March 31, 2014 at 7:00pm. NextBridge
representatives will be in attendance at this meeting to answer questions and receive comments
regarding the proposed Project should you be interested in attending.

We would like to thank you for your participation in our consultation program for this Project. Your
input is important to us. If you have any questions or concerns, or if you require further information
regarding this Project, please call our toll-free phone line at 1-888-767-3006 or email info@nextbridge.ca
and leave your contact information or visit our Project web site at www.nextbridge.ca.

Sincerely,

i
A e

Michael Power, P.Eng.
Project Director — East-West Tie Transmission Project
NextBridge Infrastructure

Attachments

Si vous désirez ces informations en frangais, s'il vous plait contactez NextBridge au 1-800-767-3006 ou
info@nextbridge.ca.


mailto:info@nextbridge.ca
http://www.nextbridge.ca/
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May 27, 2014
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RE: Proposed NextBridge Infrastructure East-West Tie 230 kV Double Circuit Transmission Line Project
Hello,

A new electric power transmission line, anticipated to generally parallel the existing East West Tie between
Thunder Bay and Wawa, Ontario, is being developed to maintain a reliable, long-term supply of electricity in
northwestern Ontario.

NextBridge Infrastructure (NextBridge), a partnership between NextEra Energy Canada, Enbridge Inc., and Borealis
Infrastructure, has submitted Terms of Reference for Environmental Assessment for a new 400 kilometre, double-
circuit 230 kilovolt transmission line that generally parallels an existing double-circuit, 230 kV transmission line
corridor connecting the Wawa Transformer Station (TS) to the Lakehead TS near Thunder Bay (with a connection at
Marathon TS). You are receiving this letter because you have been identified as a potentially directly affected or
adjacent landowner located near the proposed Project.

We have discovered that during our initial identification of potentially impacted parcels that you may not have
received our original correspondence, which included;
1. November 2013 Mailing - Project letter, newsletter, and Notice of Commencement,
2. January 2014 Mailing - Project letter notifying stakeholders that Draft Terms of Reference were available
for review,
3. February 2014 Mailing - Project letter and Notice of Submission of the Terms of Reference to the Ontario
Ministry of Environment (MOE).
—all of which are enclosed for your review. In the event that you have not previously received this
correspondence, we apologize for any inconvenience that this may have caused. We emphasize that we are still in
the Project planning and development phase and are interested in your views and input. We would be pleased to
hear from you with any questions or concerns you may have with regard to the Project. You will be included in
future Project update mailings. There will also be further opportunities to actively participate in our consultation
program throughout the development phase of the Project, including Open Houses that are planned for later in
2014. The locations, dates and times of these Open Houses are yet to be determined, and will be publically
advertised closer to the time.

We would like to thank you for your participation in our consultation program for this Project. Your input is
important to us. If you have any questions or concerns, or if you require further information regarding this Project,
please call our toll-free phone line at 1-888-767-3006 or email info@nextbridge.ca and leave your contact
information or visit our Project web site at www.nextbridge.ca.

Sincerely,

7
V//ZZ/CL .
Michael Power, P.Eng.

Project Director — East-West Tie Transmission Project
NextBridge Infrastructure

Attachments

Si vous désirez ces informations en frangais, s'il vous plait contactez NextBridge au 1-800-767-3006 ou
info@nextbridge.ca.


mailto:info@nextbridge.ca
http://www.nextbridge.ca/
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	1. By the Decision and Order dated August 7, 2013 (Decision), the Ontario Energy Board (OEB or Board) decided that the designated transmitter for the development phase of the proposed East-West Tie Line (EWT Project) is NextBridge Infrastructure (Next...
	2. In accordance with Ordering Paragraph 2 (page 42) of the Decision and the Board’s September 26, 2013 Decision and Order regarding Reporting by Designated Transmitter, NextBridge provides this monthly report. This report reflects the financial statu...
	3. This report is organized as follows:
	(a) A summary report on overall EWT Project progress.
	(b) A cost summary providing details for each cost category included in NextBridge’s Board approved development cost budget of: i) actual costs to date; ii) percentage of budgeted costs spent to date; iii) updated budget forecast (if applicable); and ...
	(c) A summary of the status of NextBridge’s Board approved development milestones, indicating those that are complete and the status (i.e. on schedule, ahead of schedule or delay/potential delay) of those in progress. If any delay or potential delay i...
	(d) A summary of risks and issues that have arisen during development work, including discussion of potential impact of any such developments on schedule, cost or scope, and discussion of options for mitigating or eliminating the risk or issue. This s...

	4. Overall during this period, work towards all milestones continued to progress and the EWT Project is on schedule.
	5. In respect of engineering work:
	(a) detailed engineering of the lattice tower structures in support of the fabrication and testing of the prototypes is in progress and on schedule; and
	(b) surveying additional LIDAR collection and mobilization for geotechnical testing efforts have commenced.

	6. In respect of route selection, land/ROW acquisition and community/municipal consultation activities, discussions with landowners, permitting agencies and other stakeholders have continued.
	(a) Activities within the community/municipal consultation area included:
	(i) continued planning of Round Two public open houses tentatively scheduled for this summer in the EWT Project area and continuation of notification material preparation; and
	(ii) further interactions with Dorion Township Council in relation to a Deputation to Township Council dated May 6, 2014 by a Dorion area citizens group proposing alternative routes for consideration and a Dorion Township Council resolution dated May ...

	(b) Activities in respect of route selection, land/ROW acquisition included:
	(i) Commencement of discussions with all landowners along both the Reference Route and alternate routes still under consideration in accordance with the revised target date for milestone 12;
	(ii) continued engagement and outreach with landowners potentially directly affected along the Reference Route and alternate routes still under consideration;
	(iii) continued consultation with landowners (including corporate landowners, government ministries and local municipalities), Crown disposition and claim holders in support of obtaining consent for geotechnical studies and environmental assessment ac...
	(iv) continued response to landowner queries as received, including queries in connection with the Terms of Reference (ToR), current routes under consideration, the Land Acquisition program, and the EWT Project in general; and
	(v) development and finalization of the Forms of Agreement to be utilized for land acquisition purposes.


	7. In respect of Aboriginal engagement, consultation and participation, activities included:
	(a) ongoing engagement activities with the 18 identified First Nation and Métis communities;
	(b) meeting with Batchewana First Nation on May 26th to introduce the EWT Project and learn more about the community’s consultation needs.  A follow-up meeting occurred on June 12th to discuss Batchewana’s consultation protocol in-depth; and
	(c) preliminary consultation meetings with the leadership and staff of the Bamkushwada group of First Nations (Fort William, Red Rock Indian Band, Pays Plat, Pic Mobert, Ojibways of Pic River and Michipicoten).  The development of a work plan for a co...

	8. In respect of environmental assessment activities, work included:
	(a) environmental site assessment field staff mobilization and data collection in the EWT Project area;
	(b) submission of amended ToR to the Ministry of Environment on May 22, 2014 addressing comments received related to alternatives assessment;
	(c) continued consultation with the Ministries of Environment and Natural Resources in support of the environmental assessment (EA);
	(d) meetings with numerous interested parties in connection with the collection of socioeconomic data for the EA;
	(e) continued discussions with the Ministry of Natural Resources (MNR) to discuss data collected to date, data requested from MNR and detailed work plans; and
	(f) coordination of efforts with engineering, land and aboriginal teams regarding the geotechnical drilling to obtain the necessary approvals from MNR, private land owners and aboriginal communities.

	9. Additional general updates for the reporting period include:
	(a)  Steven Zucchet, Borealis EWT Inc.’s representative on the NextBridge Board of Directors has been replaced by Katherine Hammond.  Ms. Hammond, who is Vice President, Legal at Borealis, currently sits on the Aboriginal Advisory Board for NextBridge...
	(b)  NextBridge continues to engage in dialogue with the Ontario Independent Electricity System Operator regarding preparation of the system impact assessment (SIA). Once the first draft of the SIA study is completed (currently anticipated July 2014),...
	Cost Summary
	10. Table 1, below, details for each cost category included in NextBridge’s Board approved development cost budget: i) actual costs to date; ii) percentage of budgeted costs spent to date; iii) updated budget forecast (if applicable); and iv) forecast...
	11. There are no development cost forecast changes arising from work to date beyond that previously reported.
	Table 1: Budgeted Costs Status
	12. Table 2, below, details costs to date not included in NextBridge’s Board approved development cost budget. This table includes two categories of cost expressly excluded from the development cost budget filed by NextBridge: First Nation and Métis l...
	13. The “Other” category on Table 2 records unbudgeted costs that are, to date, for the most part related to the Notice of Appeal filed by Pic River in the Ontario Divisional Court in respect of the Decision.
	Table 2: Unbudgeted Costs
	14. Table 3, below, provides a summary of the status of NextBridge’s Board approved development milestones, indicating those that are complete and the status of those in progress (i.e. on schedule, ahead of schedule or delay/potential delay).
	15. For each of the Board approved milestones, Table 3 provides:
	(a) The Board approved milestone date.
	(b) The status of those milestones due within 3 months of the reporting date.
	(c) A “revised forecast date” if applicable, indicating NextBridge’s current forecast of the date for completion of the relevant milestone if the current forecast differs from the Board approved date.

	16. NextBridge has focussed, for the purposes of this reporting, on the status of those milestones due within 3 months of the reporting date in order to highlight the development activities in respect of which efforts are primarily focussed, and which...
	17. NextBridge does review its development schedule on a monthly basis, in conjunction with preparation of these monthly reports, and should an issue or risk regarding a milestone that is scheduled beyond 3 months from the reporting date be identified...
	Table 3: Milestone Progress and Status
	Engineering Milestones
	Route Selection, Land/ROW Acquisition and Community/Municipal Consultation Milestones
	Aboriginal Engagement, Consultation and Participation Milestones
	Environmental Assessment (Provincial) Milestones
	Leave to Construct Milestone
	18. In respect of the milestone achieved during this reporting period:
	(a) Milestone 12:  Commence negotiations or discussions with all landowners and permitting agencies.  The initiation of consultation has been completed.  Notification Materials were sent to the address contained in Tax Assessment Roll numbers of all l...

	19. In respect of the outstanding milestones, activity is currently on track to achieve the relevant milestones in accordance with the Board approved target dates.
	Issues/Risks/Mitigation Summary
	20. This section of NextBridge’s monthly report provides a summary of risks and issues that have arisen during development work, including discussion on potential impact of any such developments on schedule, cost or scope, and of options for mitigatin...
	21. There are no risks or issues that have arisen during development work to date in respect of which NextBridge has identified an impact on its development schedule, cost or scope of work.
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