
 

         
 
 

By RESS & Courier 
January 6, 2015 
 
 
Ms. Pascale Duguay, 
Manager, Natural Gas Applications 
Ontario Energy Board 
Suite 2700, 2300 Yonge Street 
Toronto, Ontario 
M4P 1E4 
 
Dear Ms. Duguay: 
 
Re: Union Gas Limited 
 Leamington Expansion Pipeline Project 
 Board File # EB-2012-0431 
 
Pursuant to Condition 1.5 of the Board’s Conditions of Approval for the above-noted 
project, please find attached the Post Construction Financial Reports.   

 
Sincerely, 
 
 
[original signed by] 
 
Shelley Bechard 
Administrative Analyst, Regulatory Projects 
Encl. 
 
cc: Z. Crnojacki (Chair, OPCC) 
 Jeff Cadotte 
 Regulatory Library 

 



EB-2012-0431

Pipeline and Equipment

NPS 12 Steel Pipe, Coated 8,500 metres $1,350,000

Valves, Fittings and Miscellaneous Material $119,000

Sub-Total $1,469,000 $1,154,608

Stores Overhead – Fittings and Misc. Material $14,000 $56,822

Total Pipeline and Equipment $1,483,000 $1,211,430

Construction and Labour

Lay 8,500 meters of NPS 12 Steel Pipe $3,166,000 $3,420,398

Boring, Weights, Testing, Valving, Casing       

Miscellaneous Contract Labour

Company Labour, X-Ray, Construction Survey, Legal, $534,000 $762,123

Environmental Fees, Mill Inspection and Consultants

Easements, Lands, Damages & Regulatory $373,000 $619,855

Total Construction and Labour $4,073,000 $4,802,376

Total Pipeline and Equipment and Construction and Labour $5,556,000 $6,013,806

Escalation $157,000

Contingencies $571,000

Interest During Construction $108,000 $30,611

Total Estimated Pipeline Capital Costs – 2012-2014 $6,392,000 $6,044,417

Includes the Estimated Environmental Costs Identified in Schedule 5.

Estimated Costs Actual Costs

TOTAL ESTIMATED PIPELINE CAPITAL COSTS

LEAMINGTON PIPELINE PROJECT

$1,154,608



EB-2012-0431

Station Equipment $743,000 $845,752

Construction and Labour $852,000 $934,049

Total Pipeline and Equipment $1,595,000 $1,779,801

Escalation $48,000
Contingencies $106,000
Interest During Construction $29,000 $11,512

Total Estimated Pipeline Capital Costs – 2013 Construction $1,778,000 $1,791,313

Estimated Costs Actual Costs

TOTAL ESTIMATED STATION CONSTRUCTION COSTS

STATION MODIFICATIONS
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