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PROCEDURAL ORDER NO. 1 on COMBINED HEARING  
 

August 13, 2018 
 
In 2011, the Minister of Energy expressed the government’s interest in the Ontario 
Energy Board (OEB) undertaking a designation process for selecting the most qualified 
and cost-effective transmission company to develop a transmission line to meet the 
need of maintaining long-term system reliability in Northwest Ontario, commonly 
referred to as the East-West Tie line (EWT line).  
 
The OEB undertook a designation process to select a transmitter to carry out 
development work for the EWT line, and in August 2013, the OEB designated Upper 
Canada Transmission Inc. operating as NextBridge Infrastructure LP (NextBridge) as 
the electricity transmitter to complete development work for the EWT.    
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In September 2014, the former Ontario Power Authority, now the Independent Electricity 
System Operator (IESO), wrote to the OEB proposing a delay of the in-service date for 
the EWT line from 2018 to 2020. As a result of this development, NextBridge adjusted 
its timelines for the project. 
 
On March 2, 2016, the Lieutenant Governor in Council made Order-in-Council 326/2016 
(Priority Project OIC) under section 96.1 of the Ontario Energy Board Act, 1998 (OEB 
Act). The Priority Project OIC declared the expansion or reinforcement of the electricity 
transmission network in the area between Wawa and Thunder Bay to be needed as a 
priority project.  
 
On July 31, 2017, NextBridge filed with the OEB an application for leave to construct the 
EWT line (NextBridge-EWT Application).1 In that application, NextBridge estimated the 
cost to construct the EWT line at $737 million and proposed an in-service date of 
December 2020.  Also on July 31, 2017, Hydro One Networks Inc. (Hydro One) filed 
with the OEB an application for leave to upgrade certain transmission facilities to 
connect to the EWT line (Hydro One-Station Upgrades Application).2 
 
On August 4, 2017, the Minister of Energy wrote to the IESO requesting that it prepare 
an updated needs assessment for the EWT line given the updated cost estimates 
provided by NextBridge in the NextBridge-EWT Application. 
 
On October 17, 2017, the OEB issued a Notice of Hearing for the NextBridge-EWT 
Application and the Hydro One-Station Upgrades Application. The OEB’s consideration 
of these two applications is on-going, with a number of procedural steps having been 
taken including a written interrogatory process, a technical conference to clarify the 
evidentiary record, and an oral hearing of the development costs claimed by 
NextBridge.   
  
On December 1, 2017, the IESO provided the Minister of Energy with an updated needs 
assessment (Updated Needs Assessment), which continued to recommend the 
construction of the EWT line over other options.  
  
On February 15, 2018, Hydro One filed an application with the OEB seeking leave to 
construct a transmission line between the same two points as the NextBridge-EWT 
Application, which it refers to as the Lake Superior Link Project (Hydro One-LSL 

                                                 
1 This application has been assigned OEB File No. EB-2017-0182. 
2 This application has been assigned OEB File No. EB-2017-0194. 
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Application).3  The Hydro One-LSL Application estimates that the construction costs for 
the line would be more than $100 million lower than the construction costs estimated in 
the NextBridge-EWT Application. The Hydro One-LSL Application proposes to have the 
Lake Superior Link Project in service by the end of 2021. 
 
On February 27, 2018, NextBridge filed a motion (NextBridge Motion) with the OEB 
asking that the Hydro One-LSL Application be dismissed, or in the alternative, not be 
processed because it is not complete or compliant with OEB Filing Requirements. 
 
On April 6, 2018, the OEB issued a Notice of Hearing of Motion setting out the process 
for hearing the NextBridge Motion. Through the Notice and two subsequent Procedural 
Orders, a number of parties were granted intervenor status on the NextBridge Motion 
and provision was made for the filing of evidence by the parties, a transcribed technical 
conference to test the evidence, and the hearing of submissions on the NextBridge 
Motion. 
 
On June 4 and 5, 2018, an oral hearing of the NextBridge Motion took place before the 
OEB.   
 
On July 19, 2018, the OEB issued a decision dismissing the NextBridge Motion.   
 
At the OEB’s request, the IESO filed with the OEB an Addendum to its Updated Needs 
Assessment that speaks to the impacts of a delay to the in-service date for the 
proposed transmission line between Thunder Bay and Wawa.   
 
On August 9, 2018, the OEB issued a Notice of Hearing for the Hydro One-LSL 
Application. Service and publication of the Notice of Hearing are proceeding, and the 
period for requesting intervenor status in the Hydro One-LSL Application will close on 
September 4, 2018.   
 
While awaiting any intervention requests that may be received on the Hydro One-LSL 
Application, the OEB considers it expedient at this time to set out the procedural steps 
for hearing the NextBridge-EWT Application, the Hydro One-Station Upgrades 
Application, and the Hydro One-LSL Application. 
 
Both NextBridge and Hydro One want to build the transmission line between Wawa and 
Thunder Bay. The OEB must decide which applicant will be granted leave to construct 
based upon the criteria set out in section 96(2) of the OEB Act. The most efficient 

                                                 
3 This application has been assigned OEB File No. EB-2017-0364. 
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manner to make that determination is to have the leave to construct applications heard 
together. The OEB has therefore decided pursuant to section 21(5) of the OEB Act that 
the NextBridge-EWT Application, the Hydro One-Station Upgrades Application, and the 
Hydro One-LSL Application will be heard together as a combined hearing (Combined 
Hearing). This Procedural Order provides a detailed schedule to ensure that the 
Combined Hearing will proceed in a timely manner.  
 
The OEB accepts as intervenors in the Combined Hearing all intervenors in the 
NextBridge-EWT Application and the Hydro One-Station Upgrades Application, as well 
as intervenors in the hearing of the NextBridge Motion (existing intervenors).       
 
In accordance with section 21(6.1) of the OEB Act, all evidence filed to date in the 
proceedings on the NextBridge-EWT Application, the Hydro One-Station Upgrades 
Application, and the Hydro One-LSL Application (including evidence filed in respect of 
the NextBridge Motion) will form part of the evidentiary record of the Combined Hearing.   
 
It is necessary to make provision for the following matters related to this proceeding. 
The OEB may issue further procedural orders from time to time. 
 
IT IS THEREFORE ORDERED THAT: 

 
1. OEB staff and existing intervenors may request any relevant information and 

material from Hydro One in respect of the Hydro One-LSL Application, by written 
interrogatories filed with the OEB and served on all parties by August 30, 2018. 
 

2. New intervenors approved for the Combined Hearing may request any relevant 
information and material from Hydro One in respect of the Hydro One-LSL 
Application, by written interrogatories filed with the OEB and served on all parties 
by September 12, 2018. 
 

3. OEB staff and all intervenors may request any relevant information and material 
from the IESO in respect of the Addendum to the Updated Needs Assessment, 
by written interrogatories filed with the OEB and served on all parties by 
September 12, 2018. 
 

4. Hydro One and the IESO shall file with the OEB complete written responses to 
their respective interrogatories and serve them on all parties by September 24, 
2018. 
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5. A combined oral hearing for the NextBridge-EWT Application4, the Hydro One-
Station Upgrades Application, and the Hydro One-LSL Application will begin on 
October 2, 2018 at 11:00 am in the OEB’s hearing room at 2300 Yonge Street, 
25th Floor, Toronto. The oral hearing will, if necessary, continue on October 4, 9, 
11 and 12, 2018 starting at 9:30 am.  
 

6. For all three applications, NextBridge and Hydro One shall each file one 
argument-in-chief with the OEB and deliver it to all other parties by October 22, 
2018.  
 

7. OEB staff and intervenors may each file one submission on the three 
applications by filing it with the OEB and delivering it to all other parties by 
October 31, 2018.   
 

8. NextBridge and Hydro One may each file one reply submission on the three 
applications by filing it with the OEB and delivering it to all other parties by 
November 7, 2018.  

 
All filings to the OEB must quote the file number EB-2017-0182/EB-2017-0194/EB-
2017-0364, be made in searchable /unrestricted PDF format electronically through the 
OEB’s web portal at https://www.pes.ontarioenergyboard.ca/eservice/.  Two paper 
copies must also be filed at the OEB’s address provided below. Filings must clearly 
state the sender’s name, postal address and telephone number, fax number and e-mail 
address.  Parties must use the document naming conventions and document 
submission standards outlined in the RESS Document Guideline found at 
http://www.oeb.ca/Industry.  If the web portal is not available parties may email their 
documents to the address below.  Those who do not have internet access are required 
to submit all filings on a CD in PDF format, along with two paper copies.  Those who do 
not have computer access are required to file 7 paper copies. 
 
All communications should be directed to the attention of the Board Secretary at the 
address below, and be received no later than 4:45 p.m. on the required date.   
 
With respect to distribution lists for all electronic correspondence and materials related 
to this proceeding, parties must include the Case Manager, Zora Crnojacki at 
Zora.Crnojacki@oeb.ca and OEB Counsel, Lawren Murray at Lawren.Murray@oeb.ca. 
 

                                                 
4 This does not include the development costs of NextBridge which were subject to an earlier oral hearing 
in July 2018. 

https://www.pes.ontarioenergyboard.ca/eservice/
http://www.oeb.ca/Industry
mailto:Zora.Crnojacki@oeb.ca
mailto:Lawren.Murray@oeb.ca
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ADDRESS 
 
Ontario Energy Board 
P.O. Box 2319 
2300 Yonge Street, 27th Floor 
Toronto, ON   M4P 1E4 
Attention: Registrar 
 
E-mail: boardsec@oeb.ca 
Tel: 1-888-632-6273 (Toll free) 
Fax: 416-440-7656 
 
DATED at Toronto, August 13, 2018 
 
ONTARIO ENERGY BOARD 
 
 
Original signed by 
 
 
Kirsten Walli 
Board Secretary 

mailto:boardsec@oeb.ca

