
 
 
 

 
 

Dave Janisse 
Technical Manager  
Leave to Construct Applications 
Regulatory Affairs 
 
 

tel 519-436-5442  
dave.janisse@enbridge.com 
EGIRegulatoryProceedings@enbridge.com 
 

Enbridge Gas Inc.   
50 Keil Drive North, 
Chatham, ON N7M 5M1 
Canada 
 

 
VIA EMAIL and RESS 
 
 
March 11, 2022 
 
 
Nancy Marconi 
Registrar 
Ontario Energy Board 
2300 Yonge Street, Suite 2700  
Toronto, Ontario, M4P 1E4 
 
Dear Nancy Marconi: 
  
Re: Enbridge Gas Inc. (Enbridge Gas)  

 Ontario Energy Board (OEB) File No. EB-2022-0088 
Haldimand Shores Community Expansion Project 
Application and Evidence - Redacted 

 
Enclosed please find the redacted application and evidence for the Haldimand Shores 
Community Expansion Project (Project).   
 
In accordance with the OEB’s Practice Direction on Confidential Filings, Enbridge Gas 
has redacted confidential information from the following exhibits.  Details of the specific 
information and reasons for confidential treatment are set out below: 
 
Exhibit Description of 

Document 
Confidential 
Information 
Location 

Brief 
Description 

Basis for 
Confidentiality 

Exhibit E-1-1 
Attachment 1 

Environmental  
Report 

Appendix B 
Consultation 
 
Pages 113, 114 
158, 159, 160, 
162, 165, 167, 
168, 169, 172, 
179, 182, 185, 
188, 192, 193, 
194, 195, 196,  
247, 248, 249, 
250, 252, 253, 
255, 256, 257, 
258, 259, 261, 
264, 256, 266, 
267, 268, 269 
 

Personal 
Information 
 
 

The redactions relate to 
the names and contact 
information of property 
owners. This 
information should not 
be disclosed in 
accordance with the 
Freedom of Information 
and Protection of 
Privacy Act. Pursuant to 
section 10 of the OEB’s 
Practice Direction on 
Confidential Filings, 
such information should 
not be provided to 
parties to a proceeding. 
 
 
 

mailto:dave.janisse@enbridge.com
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Exhibit Description of 
Document 

Confidential 
Information 
Location 

Brief 
Description 

Basis for 
Confidentiality 

Exhibit E-1-1 
Attachment 2 

Correspondence 
Log 

Pages 2, 15 Personal 
Information 

The redactions relate to 
the names and contact 
information of property 
owners. This 
information should not 
be disclosed in 
accordance with the 
Freedom of Information 
and Protection of 
Privacy Act. Pursuant to 
section 10 of the OEB’s 
Practice Direction on 
Confidential Filings, 
such information should 
not be provided to 
parties to a proceeding. 
 

Exhibit F-1-1 
Attachment 3 
 

Landowner List Pages 1 - 9 Personal 
Information 

The redactions relate to 
the names and contact 
information of property 
owners. This 
information should not 
be disclosed in 
accordance with the 
Freedom of Information 
and Protection of 
Privacy Act. Pursuant to 
section 10 of the OEB’s 
Practice Direction on 
Confidential Filings, 
such information should 
not be provided to 
parties to a proceeding. 
 

 
As noted, the items in the above table relate to personal information that the OEB 
requires to be redacted.  
 
The unredacted confidential Exhibits will be sent separately via email to the OEB. 
 
If you have any questions, please contact the undersigned. 
 
Sincerely, 
 
(Original Signed) 
 
Dave Janisse 
Technical Manager, Leave to Construct Applications 
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 EXHIBIT LIST 

 
A – GENERAL 
 

 

EXHIBIT TAB SCHEDULE DESCRIPTION 
 

 

A 1 1 Exhibit List  
 

 

  2 Glossary  

 2 1 Application  

   Attachment 1 – Project Map 
 

 

     
B – PROJECT NEED 

 
 

B 1 1 Project Need  

   Attachment 1 – May 8, 2020 – Letter of 
Support 
 

 
 

   Attachment 2 – Ontario Government NGEP 
Phase 2 Press Release 
 

 

   Attachment 3 – Feb 16, 2022 – Letter of 
Support 
 

 

   Attachment 4 – Natural Gas Pipeline 
Expansion Study 
 

 

     
C –PROJECT DESCRIPTION & ALTERNATIVES 

 
 

C 1 1 Project Description & Alternatives   
 

 2 1 Engineering & Construction  
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D – COSTS & ECONOMICS 

 
EXHIBIT TAB SCHEDULE DESCRIPTION 

 
 

D 1 1 Cost & Economics  
 

   Attachment 1 – Feasibility Parameters  

   Attachment 2 – DCF Analysis 
 

 

     
E – ENVIRONMENTAL MATTERS  

E 1 1 Environmental Matters  
 

   Attachment 1 – Environmental Report 
(Redacted) 
 

 

   Attachment 2 – Correspondence Log 
(Redacted) 
 

 

     
F- LAND REQUIREMENTS 

F 1 1 Land Requirements   

   Attachment 1 –Temporary Land Use 
Agreement 

 

    
Attachment 2 – Pipeline Easement 
Agreement 
 

 

   Attachment 3 – Landowner List  

     
G- INDIGENOUS CONSULTATION 

G 1 1 Indigenous Consultation  

   Attachment 1 – Project Description for MOE  
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G- INDIGENOUS CONSULTATION 

EXHIBIT TAB SCHEDULE DESCRIPTION 
 

 

G 1 1 Attachment 2 – Delegation Letter  

   Attachment 3 – Sufficiency Letter 
 
Attachment 4 – Indigenous Peoples Policy 
 
Attachment 5 – ICR: Summary Tables 
 
Attachment 6 – ICR: Log and Project 
Correspondence 
 

 

H – CONDITIONS OF APPROVAL 

 
H 

 
1 

 
1 

 
Conditions of Approval 
 

 

 



AA Archaeological Assessment
Act The Ontario Energy Board Act, 1998
Applicant Enbridge Gas Inc.
CIAC Contribution in Aid of Construction
DCF Discounted Cash Flow

Delegation Letter Letter indicating that the MOE had delegated the procedural aspects of consultation to Enbridge Gas for the Project.

DFO Department of Fisheries and Oceans
E.B.O. 188 E.B.O 188 Report of the Board on Natural Gas System Expansion 
Enbridge Gas or The Company Enbridge Gas Inc
EPP Environmental Protection Plan
ER Environmental Report

Guidelines
The OEB’s Environmental Guidelines for the Location, Construction, and Operation of Hydrocarbon Pipelines and 
Facilities in Ontario (7th Edition, 2016)

ICR Indigenous Consultation Report
IDC  Interest during construction
IP Intermediate Pressure
IRM  Incentive Rate Mechanism
IRP Framework Integrated Resource Planning Framework
MHSTCI Ministry of Heritage, Sport, Tourism and Culture Industries 
MOE Ministry of Energy
MOP Maximum Operating Pressure
NGEP Natural Gas Expansion Program
NPS Nominal Pipe Size
NPV Net Present Value
OEB The Ontario Energy Board
OPCC Ontario Pipeline Coordinating Committee
PE Polyethylene 
PI Profitability Index
Policy Enbridge Inc. Indigenous Peoples Policy
PR Preferred Route
Project Haldimand Shores Community Expansion Project
Regulation Ontario Regulation 24/19, Expansion of Natural Gas Distribution Systems 
RSP Rate Stability Period
SES System Expansion Surcharge
SMYS Specified Minimum Yield Stress
Specifications Specifications outlined in Enbridge Gas’s  Construction and Maintenance Manual 
ST Steel
Stantec Stantec Consulting Ltd.

Glossary of Acronyms and Defined Terms

Filed:  2022-03-11, EB-2022-0088, Exhibit A, Tab 1, Schedule 2, Page 1 of 1



Filed:  2022-03-11 
EB-2022-0088 
Exhibit A 
Tab 2 
Schedule 1 
Page 1 of 4 
Plus Attachment 

 

 

ONTARIO ENERGY BOARD 

IN THE MATTER OF the Ontario Energy Board Act, 1998, 

S.O. 1998, c. 15, Schedule B; and in particular sections 

90(1) and 97 thereof; 

AND IN THE MATTER OF an application by Enbridge Gas 

Inc. for an order granting leave to construct natural gas 

distribution pipelines and ancillary facilities that make up a 

Community Expansion Project to serve the community of 

Haldimand Shores in the Township of Alnwick/Haldimand. 

 

APPLICATION 

1. Enbridge Gas Inc. (“Enbridge Gas” or the “Company”) hereby applies to the 

Ontario Energy Board (“OEB”) pursuant to section 90(1) of the Ontario Energy 

Board Act, 1998, S.O. 1998, c. 15, Schedule B (the “Act”), for an order granting 

leave to construct natural gas pipelines and facilities, as described herein, in the 

Township of Alnwick/Haldimand, Ontario.  The pipelines consist of: 

(a) Approximately 7.3 km of Nominal Pipe Size (“NPS”) 2-inch polyethylene 

(“PE”) natural gas distribution pipeline, and 

(b) Approximately 385 m of NPS 4-inch PE natural gas distribution pipeline. 

(c) Approximately 115m of NPS 4-inch steel (“ST”) natural gas distribution 

pipeline 
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2. For ease of reference and to assist the OEB with preparation of the notice of 

application for the Project, a map of the proposed facilities is included as 

Attachment 1 to this Exhibit.  

3. On June 9, 2021, the proposed Haldimand Shores Community Expansion Project 

(“Project”) was approved to receive funding assistance as part of Phase 2 of the 

Government of Ontario’s Natural Gas Expansion Program (“NGEP”), which 

provides financial support to help utilities expand natural gas distribution in 

communities that are not currently connected to the natural gas system.  The 

Project will provide approximately 112 residential customers located in the 

community of Haldimand Shores with access to safe, reliable, and affordable 

natural gas distribution services. 

4. Enbridge Gas has entered into a 20-year Municipal Franchise Agreement with 

the Township of Alnwick/Haldimand, effective June 5, 2008.1 Enbridge Gas also 

holds a Certificate of Public Convenience and Necessity for any project work 

within the Township of Alnwick/Haldimand.2 

5. With leave of the OEB, construction of the Project is planned to commence in 

September 2022 and be placed into service by December 2022. To meet 

construction timelines, Enbridge Gas respectfully requests the approval of this 

application as soon as possible and not later than August 19, 2022. The 

proposed construction schedule can be found at Exhibit C, Tab 1, Schedule 1, 

Table 1. 

6. Enbridge Gas intends to charge a System Expansion Surcharge (“SES”) to all 

new customers taking gas distribution service from the Project. In accordance 

 
1 EB-2008-0087 
2 EB-2008-0088 
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with the OEB’s EB-2020-0094 Decision and Order, the SES will be a fixed 

volumetric rate of $0.23 per cubic metre of gas to be charged in addition to 

Enbridge Gas’s base distribution rates as approved by the OEB.  The SES is 

proposed to be charged to all customers taking gas distribution service from the 

Project for a term of 40 years.  Detailed information about the proposed SES and 

its applicability to the Project can be found in Exhibit D, Tab 1, Schedule 1. 

7. If the OEB determines that it will conduct a hearing for this application, then 

Enbridge Gas requests that it proceed by way of written hearing in English. 

8. Enbridge Gas requests that the OEB make the following orders: 

(i) pursuant to section 90(1) of the Act, an Order granting leave to construct 

the Project; and 

(ii) pursuant to section 97 of the Act, an Order approving the form of 

temporary land use agreements and easement agreements found at 

Exhibit F, Tab 1, Schedule 1, Attachments 1 and 2. 

9. Enbridge Gas requests that copies of all documents filed with the OEB in 

connection with this proceeding be served on it and on its counsel, as follows: 

 

(a) The Applicant: Dave Janisse 
Technical Manager, Leave to Construct 
Applications 
  

 Address: P.O Box 2001 
50 Keil Drive N 
Chatham, ON  
N7M 5M1  
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 Telephone: 
 
E-Mail: 
 

(519) 436-5442 
 
EGIRegulatoryProceedings@enbridge.com 
dave.janisse@enbridge.com   

 
 

 
 

 

(b) The Applicant’s counsel: Tania Persad 
Senior Legal Counsel 
Enbridge Gas Inc. 
  

 Address for personal 
service: 
 
 
Mailing Address:  

500 Consumers Road 
Toronto, ON 
M2J 1P8 
 
P.O. Box 650 
Scarborough, ON 
M1K 5E3 
  

 Telephone: 
 
Fax: 
 
E-Mail: 

(416) 495-5891 
 
(416) 495-5994 
 
tania.persad@enbridge.com  

 

DATED at the City of Chatham, Ontario this 11th day of March 2022. 

ENBRIDGE GAS INC. 

 

(Original Digitally Signed) 

___________________________________ 

Dave Janisse,  
Technical Manager, Leave to Construct Applications 

mailto:EGIRegulatoryProceedings@enbridge.com
mailto:dave.janisse@enbridge.com
mailto:tania.persad@enbridge.com
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PROJECT NEED 
 
Introduction 

1. The Haldimand Shores Community Expansion Project will make natural gas 

available to approximately 112 residential premises in the community of Haldimand 

Shores, in the Township of Alnwick/Haldimand.  Expansion of Enbridge Gas’s 

natural gas distribution system to Haldimand Shores will further the Government of 

Ontario’s efforts pursuant to its Natural Gas Expansion Program to have gas 

distribution service made available to communities in Ontario that are currently not 

served.  

 

The Government of Ontario NGEP 

2. The Project is one of those approved to receive funding assistance from Phase 2 of 

the Government of Ontario’s NGEP.  The Government of Ontario describes the 

NGEP as follows: 

 
The Natural Gas Expansion Program was created under the Access to Natural 
Gas Act, 2018 to help expand access to natural gas to areas of Ontario that 
currently do not have access to the natural gas distribution system. This program 
encourages communities to partner with gas distributors on potential expansion 
projects that would not be built without additional financial support and submit 
information on these proposals to the Ontario Energy Board.1 
 

3. As part of Phase 2 of the NGEP process, Enbridge Gas filed proposals for 207 

potential community expansion and economic development projects.  The Project 

was included within this submission and was supported by the Township of 

Alnwick/Haldimand.  A letter of support to Enbridge Gas’s proposal dated May 8, 

2020, is included as Attachment 1 to this Exhibit. 

 
 

1 https://www.ontario.ca/page/natural-gas-expansion-program  

https://www.ontario.ca/page/natural-gas-expansion-program
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4. On June 9, 2021, the Government of Ontario announced that 28 projects across  

43 communities were selected for funding in the second phase of the NGEP.   

The Project was among those listed.  The press release is included as  

Attachment 2 to this Exhibit. 

 
5. By proceeding with the Project, Enbridge Gas will bring safe, reliable, and 

affordable natural gas distribution service to the community of Haldimand Shores in 

direct support of the NGEP. 

 

Delivering the Energy that Customers Want and Need 

6. Enbridge Gas has conducted extensive consultation within the community of 

Haldimand Shores. Support for the Project has come from a variety of sources 

including the Township of Alnwick/Haldimand and the residents of Haldimand 

Shores. 

 

7. Attachment 3 to this Exhibit contains a letter dated February 16, 2022 from the 

Township of Alnwick/Haldimand indicating support for the Project.  

 

Market Research 

8. Enbridge Gas retained Forum Research, a third-party independent research 

supplier, to conduct a door-to-door survey with residential homeowners in the 

Project area. The survey informed residents about the proposed Project, including 

estimates of the cost to convert to natural gas and information regarding the SES 

to contribute towards the cost of the Project. The survey also requested 

information pertaining to dwelling characteristics, use of dwelling, current fuel type 

and interest in converting to natural gas-fueled appliances.  
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9. Results from the survey indicate that the primary energy source for residential 

heating in the Project area is propane (63%), followed by oil (19%) and electricity 

(13%). Wood is also used by some households (6%). 78% of respondents overall 

indicated that they were likely (extremely likely, very likely or likely) to convert their 

space heating systems and/or water heaters to natural gas if it were made 

available. The survey results are provided in Attachment 4 to this Exhibit. 

 

10. Natural gas continues to maintain price competitiveness against other energy 

alternatives in Ontario. Figure 1 shows this price advantage and includes the 

proposed $0.23 per m3 SES. The data set out in Figure 1 is based on January 2022 

QRAM rates and are calculated assuming a typical Rate 01 residential customer in 

the Union Northeast rate zone consuming 2,200 m3 of natural gas per year. Based 

on the most recent prices available, Rate 01 Northeast customers save 14% 

compared to electricity and 47% compared to heating oil2. 

 

 

 

 

 

 

 

 

 
 

2 Natural gas prices are based on the Enbridge Gas Inc Union North Rate 01 rate schedule, effective January 1, 
2022. Oil prices are based on the latest actual data available at the time of comparison. Electricity rates are based 
on Hydro One Distribution rates (Med-density R1) as of January 1, 2022 and RPP customers that are on TOU 
pricing. It includes the new Ontario Electricity Rebate (OER) and excludes fixed charges. Costs have been calculated 
for the equivalent energy consumed and include all service, delivery and energy charges. Carbon price is included 
for all energy types as reported. HST is not included. 
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Figure 1: Annual Energy Costs & Savings Versus Natural Gas, Including SES 

 
11. Recent pricing data for natural gas and alternative fuels continue to show cost 

savings despite the $0.23/m3 SES. Table 1 below estimates the average customer 

in the Project area can achieve annual energy cost savings of approximately $1,127 

through conversion to natural gas. The data set out in Table 1 assumes market 

penetration rates for alternative fuels taken from the Forum Research Survey. 

Annual energy costs by fuel type are based on the calculations used to develop 

Figure 1. 

 

Table 1: Estimated Annual Fuel Costs, Fuel Cost Savings & Payback Period for a 

Typical Rate 01 Residential Customer 
Primary Fuel Penetration 

Rate 
Annual Bill ($) Annual Natural Gas 

Saving with SES ($) 

Natural Gas  - $ 1,717.00 - 
Electricity  13% $ 2,004.00 $                     295.00 
Heating Oil  19% $ 3,241.00 $                  1,532.00 
Propane 63% $ 2,991.00 $                  1,282.00 
Wood 6% $ 1,537.00 $                    (172.00) 
Weighted Average    $                        1,127 
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12. Enbridge Gas has and will continue to promote the efficient use of natural gas to 

the residents and businesses of Haldimand Shores.  The Company will distribute 

information to all potential customers notifying them of current offers and 

incentives, utilize newspaper and other promotion, and work cooperatively with 

local heating contractors to encourage early conversion to natural gas. 

 

Growth Forecast 

13. The market research and the continued price advantage of natural gas over other 

fuel alternatives support the expectation that customers in Haldimand Shores will 

convert to natural gas if provided the option of doing so.  Table 2 below provides 

the Company’s expected ten-year growth forecast for customer additions in 

Haldimand Shores. 

 

Table 2: Forecasted Customer Attachments for the Project 

 
 

14. The market research and survey data set out above was utilized to inform the 

customer attachment forecast.  The customer attachment forecast assumes a 78% 

capture rate, as supported by the market research discussed above, by the end of 

the tenth year. 

 

Related Enbridge Gas Projects 

15. While the Project is one of many Community Expansion projects proposed by 

Enbridge Gas, the Project itself does not contain any planned future phases and is 

not dependent upon any previously filed leave to construct application by Enbridge 
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Gas. This project is designed exclusively to serve the Company’s regional growth 

forecast discussed above.  

 

Conclusion 

16. The Project is required to support the NGEP, designed to expand access to safe, 

reliable, and affordable natural gas to areas of Ontario that do not currently have it. 

The need for the Project is supported Enbridge Gas’s regional growth forecast and 

by market research which demonstrates the affordability of natural gas relative to 

alternative energy sources for customers in the community of Haldimand Shores. 

 

 



May 8th
, 2020 

Enbridge Gas Inc. 

T O W NSHIP or 
ALNWICK 

~ 
1Di3 

Attn: Luke Skaarup, Director, Northern Region Operations 
36 Charles Street 
North Bay, ON P1 B 8K7 

Dear Mr. Skaarup, 

Re: Expression of Support for Natural Gas Expansion to the Township of 
Alnwick/Haldimand/Haldimand Shores 

In December 2019, the Government of Ontario announced plans to further increase 
access to natural gas by making financial support available for new service expansion 
projects. This Natural Gas Expansion Program will unlock financial support needed to 
expand natural gas service to new areas across Ontario that are not economically 
feasible without support. Our municipality is one such area, and we are eager to bring 
this affordable, reliable fuel source to our residents and businesses. 

On behalf of the Township of Alnwick/Haldimand, I would like to formally express our 
interest to have Haldimand Shores included on Enbridge Gas' list of projects being 
proposed to the Ontario Energy Board (OEB) for consideration for financial support 
through the Natural Gas Expansion Program. 

Based on the draft Guidelines issued by the OEB (EB-2019-0255), we are aware that 
Enbridge Gas Inc. may be required to include support for the proposed project from 
Band Council(s) and/or local government, as applicable, demonstrated through a written 
expression of support and/or a commitment to financial support in its project 
submissions. 

Natural gas is the most common, affordable heating fuel in Ontario. We fully support the 
efforts of Enbridge Gas Inc. , the OEB and the Ministry of Energy, Northern 
Development and Mines. We look forward to working together to expand natural gas 
access in our community to attract new opportunities, help create jobs and lower 
monthly costs for our residents. 

Sincerely, 

~ 
Alexandra Smith 
Deputy Clerk 
Township of Alnwick/Haldimand 
905-349-2822 ext. 25 
asmith@ahtwp.ca 

Township of Alnwick/Haldimand, 10836 County Road 2, P.O. Box 70, Grafton, Ontario KOK 2G0 
Tel: 905-349-2822 Fax: 905-349-3259 E-mail: alnhald@ahtwp.ca 

EB-2019-0255
Schedule NN5
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NATURAL GAS PIPELINE EXPANSION STUDY 
 

Community:  Grafton and Haldimand Shores 

About the Survey: 
Enbridge Gas retained the services of Forum Research, a third party research supplier, to conduct 
quantitative research to ascertain interest in obtaining natural gas service amongst the 
residential household population of Grafton. A total of 32 door-to-door interviews were 
completed from a list of 148 home owners between February 21 and March 15, 2020, yielding a 
+/- 15.4% margin of error at the 95% confidence level. The level of completes represents a 22% 
response rate.1  
 
Key Findings: 
• The research results indicate that the primary energy source of heat in Grafton is Propane 

(63%), followed by Oil (19%) and Electricity (13%). Wood is also used by some households 
(6%). An array of residential space heating systems is used in the community. The most 
prevalent one is propane forced air (53%), followed by oil forced air (19%). The remaining 
households (27%) use a variety of other heating systems including propane boilers (6%), 
electric forced air (6%), wood forced air (6%), propane fireplaces (3%), electrical baseboard 
heating (3%) and geothermal heating (3%). 
 

• With both the equipment conversion cost and an additional surcharge of $400 per year for 
space heating equipment ($500 per year for converting space and water heating equipment), 
78% of respondents overall are likely (extremely likely, very likely or likely) to convert their 
space heating systems and/or water heaters to natural gas (both space heater and water 
heater or space heating only). 

 
• Of those likely to convert their space heating systems and/or water heaters to natural gas 

with the surcharge, 91% would do so within the first 12 months and 9% would convert within 
1-2 years. 

 
• Among respondents who are likely to convert their space heating systems and/or water 

heaters to natural gas, the majority is interested (extremely interested, very interested or 
interested) in converting at least one of their other applications to natural gas as well, mainly 
their BBQs (91%) and Ovens/Ranges/Stoves (70%), and also their Fireplaces (52%) and 
Clothes Dryers (48%). 

 
• The study indicates that the interest in converting to natural gas in Grafton is above average 

(considering both the equipment conversion cost and the additional surcharge) compared to 
other potential conversion rates seen in our recent research across 29 Ontario communities 
(overall average interest in converting across the 29 communities is 63%).2  

1 Response Rate = Completes ÷ Total Households. It should be noted that 37 households were seasonal, unoccupied or inaccessible and were 
therefore not approached. This is factored into the response rate. 
2 The 29 Ontario communities included: Allenford, Astorville, Auburn, Augusta, Ayton, Ballinafad, Belwood, Benmiller, Brennan Line (Orillia), 
Cedar Springs, Featherstone, Glendale, Grafton, Kincardine (Lucknow/Ripley), Kincardine (other communities), Kincardine Commercial 
(Lucknow/Ripley), Kincardine Commercial (other communities), Lambton Shores, Milverton, Neustadt, North Bay, Prince Township, Ramara, 
Sheffield, Swiss Meadows, Turkey Point, Warwick, Williamsford and Wroxeter Gorrie Fordwich. The conversion rate for Salford is not included 
in the average, since the rate is considered an outlier. 
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Table 1. Current primary energy sources, type of system, and their likelihood to replace. 
 Propane 

(n=20) 
Oil 

(n=6)** 
Electric 
(n=4)** 

Wood 
(n=2)** 

Current primary energy source for heat 63% 19% 13% 6% 
Distribution by type of system:     

Oil Forced Air  19%   
Oil Boiler  0%   

Oil Fireplace  0%   
Propane Forced Air 53%    

Propane Boiler 6%    
Propane Fireplace 3%    
Electric Forced Air   6%  
Electric Baseboard   3%  

Geothermal   3%  
Heat Pump   0%  

Wood Forced Air    6% 
Likelihood to replace the heating system in next 2 years * 40% 83% 100% 50% 

   * At an aggregate level, 56% are likely to replace their heating system (extremely likely, very likely or likely).    ** Extremely small base. 
 

Table 2. Likelihood to convert to natural gas. 

Likelihood to convert: Total 
(n=32) 

Propane 
FA/Boiler 

(n=19) 

Oil FA/ 
Boiler 

(n=6)** 

Electric FA/ 
Baseboard 

(n=3)** 
Wood 

(n=2)** 
Other*** 
(n=2)** 

1. Likelihood to convert to natural gas (1): 
      Top-3 Box score (Extremely likely/Very likely/Likely) 78% 79% 83% 67% 50% 100% 
              Top 2 Box + 50% of Likely 72% 74% 67% 67% 50% 100% 

Extremely likely 56% 58% 50% 67% 0% 100% 
Very likely 9% 10% 0% 0% 50% 0% 

Likely 12% 11% 33% 0% 0% 0% 
 

2. Likelihood to convert assuming gas service 
availability sometime in the future (2) 

Total 
(n=23) 

Propane 
(n=15) 

Oil  
(n=5)** 

Electric  
(n=2)** 

Wood 
(n=1)** 

Within the first 12 months 91% 87% 100% 100% 100% 
Within 1 to 2 years 9% 13% 0% 0% 0% 
Within 2 to 3 years 0% 0% 0% 0% 0% 

After 3 years 0% 0% 0% 0% 0% 
 

3. Interest in converting other applications to 
natural gas (3) 

BBQ 
(n=23) 

Fireplace 
(n=23) 

Oven/Range/Stove 
(n=23) 

Clothes Dryer 
(n=23) 

Extremely / Very interested or Interested 91% 52% 70% 48% 
* Totals may not add precisely, due to rounding     ** Extremely small base   *** No Heating System/Geothermal/Heat Pump/Oil or Propane Fireplace/Something Else  

   
(1) Considering both equipment conversion cost and a surcharge of $400 per year for space heating equipment ($500 per year for converting space and water 
heating equipment). 
 
(2) Those who indicated they are likely (extremely likely, very likely or likely) to convert their space heating systems and/or water heaters to natural gas if a 
surcharge was required ($400 per year for space heating or $500 per year for space and water heating). 
 
(3) Total of those who are likely to convert their space heating systems and/or water heaters to natural gas with equipment conversion cost and a surcharge 
($400 per year for space heating or $500 per year for space and water heating).   
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Table 3: Water heating (base: all respondents).  

 Total 
(n=32) 

Propane 
(n=20) 

Oil 
(n=6)** 

Electric 
(n=4)** 

Other 
(n=2)** 

1. Penetration  63% 19% 13% 6% 
2. Own water heater 75% 75% 100% 75% 0% 

3.  Likelihood to convert to natural gas: 
Top-3 Box score (Extremely likely/Very likely/Likely) 100% 100% 100% 100% 100% 

Extremely likely 100% 100% 100% 100% 100% 
Very likely 0% 0% 0% 0% 0% 

Likely 0% 0% 0% 0% 0% 
     * Totals may not add precisely, due to rounding.       ** Extremely small base. 
 

Community demographics: 
One and two storey houses make up the majority of homes in the Grafton area, accounting for 
75% of all respondent households. The average house size is 2,354 square feet and the majority 
of the houses were built in 1980 or later (84%). All of the homes in the survey sample are used 
year-round. Community demographics are shown below in Table 4. 
 
Table 4: Demographics (base = all “residence” respondents = 32) 

Building Type:  Age of respondent: 
Two storey 41%  18 to 34 years 9% 

Bungalow/One storey ranch 34%  35 to 44 years 9% 
Raised ranch 16%  45 to 54 years 3% 

Split level 9%  55 to 64 years 19% 
Three storey house 0%  65+ years 41% 

Other  0%  Refused 19% 
Approximate size of home (in sq. feet):  Number of adults 18 years or older living in house: 

Less than 1,000  0%  1‐2  66% 
1,000 to 1,499  13%  3+ 25% 
1,500 to 1,999  22%  No. of children 17 years or younger living in house: 
2,000 to 2,499 28%  0  75% 
2,500 to 2,999 16%  1‐2  15% 
3,000 or more 22%  3+  3% 

Don’t know  0%  Refused 6% 
Average size  2,354 sq. ft.  Total Household Income: 

Occupancy of Dwelling :  Less than $40,000 0% 
All-year round 100%  40,000 to $79,999 15% 

Mostly in the summer 0%  $80,000 or more 38% 
Occasionally year round 0%  Refused  47% 

Age of home:    
0 to 40 years (built 1980 or later)  84%    

41 to 70 years (built between 1950-1979)  13%    
71+ years (built before 1950) 0%    

Don’t know/not stated 3%    
* Totals may not add to 100% due to rounding and/or the exclusion of "don't know" or "refused" responses.  
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2020 Community System Expansion Questionnaire 
February 14, 2020 

 
Note: Items in purple font are new changes made for the 2020 survey. 
 
NOTE: COMMUNITY NAMES: 
1. GLENDALE SUBDIVISION 
2. FEATHERSTONE (HALDIMAND COUNTY) 
3. HWY 2 (AUGUSTA TOWNSHIP) 
4. BALLINAFAD AND SILVER CREEK 
5. WILLIAMSFORD & MCCULLOUGH LAKES (CHATSWORTH) 
6. GRAFTON (ALNWICK/HALDIMAND) - HALDIMAND SHORES 

SCR1. 
Good morning/evening.  My name is ______ and I am calling/visiting from Forum Research on 
behalf of Enbridge Gas.  We are conducting a survey to assist in determining whether natural gas 
will be extended to [COMMUNITY NAME]. Are you 18 years or older and the person responsible 
for making energy decisions for the property on [COMMUNITY NAME]? 
(INTERVIEWER NOTE: ONLY CONTINUE IF YES) 
 
The results of this survey are very important, as they will also help us to evaluate whether 
extending the gas system can be proposed to the Ontario Energy Board later this year.  I want to 
assure you that we are not selling anything and the information you provide to us will be 
aggregated with others for reporting purposes. 
 
Yes, speaking 
No, I’ll get them 
No, not available 
[IF YES, SPEAKING, CONTINUE] 
[IF NO, I’LL GET THEM, REINTRODUCE] 
[IF NO, NOT AVAILABLE, SCHEDULE CALLBACK THEN THANK AND TERMINATE] 
 [IF NOT AT THIS LOCATION, RECORD DECISION MAKER’S CONTACT INFORMATION 
(FIRST, LAST, PHONE, ADDRESS – IF POSSIBLE) THANK AND TERMINATE.  ADD 
REFERRAL TO CONTACT LIST] 
 
SCR3.  Do you own or rent this property? 
 
Own  
Rent   
RESPONDENT DOES NOT LIVE IN AREA -> TERMINATE 
 
[IF OWN, CONTINUE] 
[IF RENT, GET CONTACT INFO – FIRST, LAST, PHONE, ADDRESS – IF POSSIBLE - OF 
OWNER AND TERMINATE.  IF REF, THANK AND TERMINATE]  
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SCR4.  (DO NOT ASK) RECORD GENDER 
Male 
Female 
 
SCR5. Which of the following best describes the building (or buildings) at this location?  
 

• Agriculture 
• Commercial  
• Farm 
• Industrial  
• Residential 
• Both Residence and a Business 

 
PROGRAMMER NOTE:  
THE SURVEY WILL BE THE SAME REGARDLESS OF THE ANSWER TO SCR5, UP UNTIL 
THE DEMOGRAPHIC SECTION.  SEE NOTES WITH DEMOGRAPHIC SECTION. 
 
SCR6. On average, how much is your annual heating cost for this premise including taxes? 
 
[ACCEPT 5 DIGIT NUMBER] 
[RECORD ANSWER] 
 
SECTION H: Heating 
H1A.  What is the primary energy source of heat for this premise?  Is it…?  
 
[READ, RANDOMIZE] 
Oil 
Propane 
Electricity 
Wood 
 
No heating 
Other [SPECIFY] 
 
INTERVIEWER NOTE:  
GEOTHERMAL OR HEAT PUMP SHOULD BE CATEGORIZED WITH ELECTRICITY, NOT 
“OTHER” FOR THE PURPOSES OF THIS QUESTION 
 
H1B.  What type of system provides the primary source of heat for this premise?  Is it…?  
IF H1A = OIL THEN ASK 
Oil Forced Air, or 
Oil Boiler (Hot Water Radiators) 
Oil fireplace  
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IF H1A = PROPANE THEN ASK 
Propane Forced Air, or 
Propane Boiler (Hot Water Radiators) 
Propane fireplace 
 
IF H1A = ELECTRICITY THEN ASK 
Electric Forced Air, 
Electric Baseboard, 
Geothermal, or 
Heat Pump 
 
IF H1A = WOOD THEN ASK 
Wood Forced Air, or 
Wood Stoves/Fireplace 
 
No heating system 
OR SOMETHING ELSE (SPECIFY) 
 
IF H1B = NO HEATING SYSTEM, SKIP TO H8, ELSE CONTINUE 
Other [SPECIFY] 
 
H2.  How old is your heating system? (READ) 
[PLEASE ENTER A NUMBER] 
 
NOTE: FOR CROSS-TABS USE THE FOLLOWING RANGES: 
5 YEARS OR LESS 
6 TO 10 YEARS OLD 
11 TO 15 YEARS OLD 
16 TO 25 YEARS OLD 
OVER 25 YEARS OLD 
 
H3.  How likely are you to replace your heating system in the next 2 years?  Are you…? 
(READ) 
 
Extremely likely 
Very likely 
Likely 
Not very likely 
Not at all likely 
 
  

Filed:  2022-03-11, EB-2022-0088, Exhibit B, Tab 1, Schedule 1, Attachment 4, Page 9 of 22



SECTION H: CONVERSION LIKELIHOOD WITH EQUIPMENT COSTS BUT EXCLUDING 
SURCHARGE 
 
[ASK H5 IF H1B = OIL FORCED AIR OR OIL BOILER, ELSE SKIP TO INSTRUCTIONS 
BEFORE H5a] 
 
H5.  Converting your heating system to natural gas requires some initial investment by the 
property owner.  The cost of converting a residential heating system to a natural gas high 
efficiency furnace or boiler is in the range of $4,500 to $5,500 including taxes depending on the 
type of equipment you currently have.  However, with natural gas, an average home can save up 
to $1,600 on heating costs every year.  Savings are likely greater for businesses.  Considering 
this, how likely are you to convert your heating system to natural gas? Would you say you are…? 
(READ) 
 
Extremely likely 
Very likely 
Likely 
Not very likely 
Not at all likely 
 
[ASK H5a IF H1B = ELECTRIC FORCE AIR, ELSE SKIP TO INSTRUCTIONS BEFORE H6] 
 
H5a.  Converting your heating system to natural gas requires some initial investment by the 
property owner.  The cost of converting a residential heating system to a natural gas high 
efficiency furnace is in the range of $4,500 to $5,500 including taxes depending on the type of 
equipment you currently have.  However, with natural gas, an average home can save up to $900 
on heating costs every year. Savings are likely greater for businesses.  Considering this, how 
likely are you to convert your heating system to natural gas? Would you say you are…? (READ) 
 
Extremely likely 
Very likely 
Likely 
Not very likely 
Not at all likely 
 
[ASK H6 IF H1B = PROPANE FORCED AIR OR PROPANE BOILER, ELSE SKIP TO 
INSTRUCTIONS BEFORE H7]  
H6.  Converting your heating system to natural gas requires some initial investment by the 
property owner.  The cost of converting your existing heating system to natural gas is likely in the 
range of $400 to $1,000 including taxes depending on the type of equipment you currently have.  
However, with natural gas, an average home can save up to $800 on heating costs every year.  
Savings are likely greater for businesses.  Considering this, how likely are you to convert your 
heating system to natural gas?  Would you say you are…? (READ)  
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Extremely likely 
Very likely 
Likely 
Not very likely 
Not at all likely 
 
[ASK H7 IF H1B = ELECTRIC BASEBOARD, ELSE SKIP TO INSTRUCTIONS BEFORE H7a]  
H7.  Converting your heating system to natural gas requires some initial investment by the 
property owner.  The cost of converting a residential heating system to a high efficiency natural 
gas furnace is likely to be about $12,500 including taxes depending on the specific style and/or 
size of your premise.  However, with natural gas, an average home can save up to $900 on 
heating costs every year. Another option would be to install a natural gas fireplace or space heater 
to heat the main living area, at an estimated cost of $4,500 - $5,000, but in this case the savings 
would be somewhat less than $900 every year. Savings are likely greater for businesses.  
Considering this, how likely are you to convert your heating system to natural gas?  Would you 
say you are…? (READ) 
 
Extremely likely 
Very likely 
Likely 
Not very likely 
Not at all likely 
 
[ONLY ASK H7a IF H1A = WOOD, ELSE SKIP TO INSTRUCTION BEFORE H8] 
 
H7a.  Installing a high efficiency natural gas furnace is likely to cost about $4,500-$5,500 if you 
already have forced air ductwork and $12,500 if it doesn’t, including taxes.  A natural gas fireplace 
or wall heater would also cost about $4,500-$5,500. However, with natural gas, an average home 
can save up to $200 on heating costs every year, and you can avoid the need for splitting and/or 
storing the wood. Considering this, how likely are you to convert your heating system to natural 
gas?  Would you say you are...? (READ) 
 
Extremely likely 
Very likely 
Likely 
Not very likely 
Not at all likely 
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[ONLY ASK H8 IF H1B = NO HEATING SYSTEM, GEOTHERMAL, HEAT PUMP, OIL 
FIREPLACE, PROPANE FIREPLACE, OR “SOMETHING ELSE”. 
H8.  Installing a high efficiency natural gas furnace or boiler is likely to cost about $4,500-$5,500 
if you already have forced air ductwork or a boiler, and $12,500 if you were to install a new forced 
air system requiring ductwork, including taxes.  Alternatively, a natural gas fireplace or wall heater 
would cost about $4,500-$5,500. However, with natural gas, you may save $1,000 off the annual 
cost compared to heating with oil, propane, or electricity.  With geothermal or heat pump 
conversions, annual savings are estimated to be approximately $350. Savings are likely greater 
for businesses.  If natural gas service was extended to your area, how likely are you to install a 
natural gas heating system?  Would you say you are...? 
(READ) 
 
Extremely likely 
Very likely 
Likely 
Not very likely 
Not at all likely 
 
[ASK H9A IF H5/H5a/H6/H7/H7A = NOT VERY LIKELY OR NOT AT ALL LIKELY] 
H9a.  You indicated that you are unlikely to convert your heating system to natural gas.  Can 
you tell me why?  (PROBE) Are there any other reasons? 
 
(DO NOT READ) 
Don’t like natural gas 
Not interested/ have no plans to change 
Not interested at this time/ maybe in the future 
Not worth it 
Plan on building a new home (or facility) / moving 
Too expensive 
Other: [SPECIFY] 
 
[ASK H9B AND H9C IF H8 = NOT VERY LIKELY OR NOT AT ALL LIKELY] 
H9b. You indicated that you are unlikely to install a natural gas space heating system.  Can you 
tell me why?  (PROBE) Are there any other reasons? 
 
(DO NOT READ) 
This is a cottage occupied only in the summer 
Don’t like natural gas 
Not interested/ have no plans to change 
Not interested at this time/ maybe in the future 
Not worth it 
Plan on building a new home/ moving 
Too expensive 
Other: [SPECIFY]  
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H9C. If low interest financing is available for the purchase of new natural gas equipment, how 
likely are you to reconsider converting?  Would you say...? 
 
Extremely likely 
Very likely 
Likely 
Not very likely 
Not at all likely 
 
 
 
SECTION W: Water Heating 
 
ASK ALL 
Now, I would like to ask you a few questions about your water heater. 
 
W1.  What is the MAIN fuel source for heating your water? 
 
Propane 
Oil 
Electricity 
Other: [SPECIFY] 
 
W2.  How old is your water heater? 
 
(READ) 
5 years or less 
6 to 10 years old 
11 to 15 years old 
16 to 25 years old 
Over 25 years old 
 
W3. Is your water heater owned or rented? 
 
Owned 
Rented 
Don’t Know 
 
[ASK W5 IF W3=OWNED] 
W5.  The purchase and installation of a typical natural gas water heater costs about $1,700 
including taxes depending on the complexity of the installation. However, with natural gas, you 
may save up to $300 compared to propane water heating costs every year, or $300 compared to 
electric water heating costs. Considering this, how likely are you to convert your water heater to 
natural gas?    Would you say you are…? (READ)  
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Extremely likely 
Very likely 
Likely 
Not very likely 
Not at all likely 
 
[ASK W5a IF W3=RENTED] 
W5a.  Natural Gas water heaters can also be rented.  Typical monthly rental rates range from $23 
per month to $30 per month including taxes.  Depending on the specific style of your premises, 
the property owner may incur additional expenses for the conversion.  However, with natural gas, 
you may save up to $300 compared to propane water heating costs every year, or $300 compared 
to electric water heating costs.  Considering this, how likely are you to convert your water heater 
to natural gas? Would you say you are...? (READ) 
 
Extremely likely 
Very likely 
Likely 
Not very likely  
Not at all likely 
 
 
SECTION S: CONVERSION LIKELIHOOD WITH SURCHARGE 
 
Natural gas expansion projects are costly and the Ontario Energy Board has indicated that the 
costs of connecting a new community must be fully covered through the rates new customers 
pay.  In your community, Enbridge Gas’ regular rates will not be high enough to cover costs, so 
connecting customers will be asked to pay a surcharge to make up the difference.   
 
INTERVIEWER NOTE:  
IF RESPONDENT ASKS ABOUT THE OPTION OF A GOVERNMENT LOAN OR GRANT FOR CONSTRUCTING THE GAS 
PIPELINE, INTERVIEWER SHOULD MENTION THAT GRANTS ARE EXPECTED TO BE MADE AVAILABLE TO SOME 
COMMUNITIES, BUT GRANTS HAVE NOT BEEN ANNOUNCED YET.  THE SURCHARGE BEING QUOTED ASSUMES THERE 
IS A CONTRIBUTION FROM THE GOVERNMENT.   
 
INTERVIEWER NOTE: IF ASKED, THE SURCHARGE WILL LIKELY BE ABOUT 40 YEARS 
 
[IF H6 =EXTREMELY LIKELY, VERY LIKELY OR LIKELY AND W5 OR W5a = NOT VERY 
LIKELY OR NOT AT ALL LIKELY OR W3=”DON’T KNOW”] 
 
SUR #A1A. In addition to the cost of converting your heating equipment, an average home would 
be required to make a financial contribution of $400 per year toward the cost of constructing the 
pipeline, which will be split into monthly payments based on how much gas you use. With the 
surcharge added, you will save $400 per year by switching your heating equipment to natural gas.  
Savings are likely greater for businesses.  Considering this, how likely are you to convert 
your heating system to natural gas?  Would you say...?  
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Extremely likely 
Very likely 
Likely 
Not very likely 
Not at all likely 
 
 
[IF H5=EXTREMELY LIKELY, VERY LIKELY OR LIKELY AND W5 OR W5a = NOT VERY 
LIKELY OR NOT AT ALL LIKELY OR W3=”DON’T KNOW”] 
 
SUR #A1B. In addition to the cost of converting your heating equipment, an average home would 
be required to make a financial contribution of $400 per year toward the cost of constructing the 
pipeline, which will be split into monthly payments based on how much gas you use. With the 
surcharge added, you will save $1,200 per year by switching your heating equipment to natural 
gas.  Savings are likely greater for businesses.  Considering this, how likely are you to convert 
your heating system to natural gas?  Would you say...? 
Extremely likely 
Very likely 
Likely 
Not very likely 
Not at all likely 
 
[IF H8 =EXTREMELY LIKELY, VERY LIKELY OR LIKELY AND W5 OR W5a = NOT VERY 
LIKELY OR NOT AT ALL LIKELY OR W3=”DON’T KNOW”] 
 
SUR #A1B - 2. In addition to the cost of converting your heating equipment, an average home 
would be required to make a financial contribution of $400 per year toward the cost of constructing 
the pipeline, which will be split into monthly payments based on how much gas you use. With the 
surcharge added, you will save up to $600 per year by switching your heating equipment to natural 
gas.  Savings are likely greater for businesses.  Considering this, how likely are you to convert 
your heating system to natural gas?  Would you say...? 
Extremely likely 
Very likely 
Likely 
Not very likely 
Not at all likely 
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[IF H7A=EXTREMELY LIKELY, VERY LIKELY OR LIKELY AND W5 OR W5a = NOT VERY 
LIKELY OR NOT AT ALL LIKELY OR W3=”DON’T KNOW”]  
 
SUR #A2. In addition to the cost of converting your heating equipment, an average home would 
be required to make a financial contribution of $500 per year toward the cost of constructing the 
pipeline, which will be split into monthly payments based on how much gas you use. With the 
surcharge added, savings will likely be minimal from switching your wood-fired heating equipment 
to natural gas.  However, you wouldn’t need to split or store wood.  Considering this, how likely 
are you to convert your heating system to natural gas?  Would you say...? 
Extremely likely 
Very likely 
Likely 
Not very likely 
Not at all likely 
 
 
[IF H5A OR H7 = EXTREMELY LIKELY, VERY LIKELY OR LIKELY AND W5 OR W5a = NOT 
VERY LIKELY OR NOT AT ALL LIKELY OR W3=”DON’T KNOW”] 
 
SUR #A3.  In addition to the cost of converting your heating equipment, an average home would 
be required to make a financial contribution of $400 per year toward the cost of constructing the 
pipeline, which will be split into monthly payments based on how much gas you use. With the 
surcharge added, you will save $600 [$500 if community = GLENDALE SUBDIVISION] per year 
by switching your electric heating equipment to natural gas. Savings are likely greater for 
businesses.  Considering this, how likely are you to convert your heating system to natural 
gas?  Would you say...? 
Extremely likely 
Very likely 
Likely 
Not very likely 
Not at all likely 
 
[IF H6 =EXTREMELY LIKELY, VERY LIKELY OR LIKELY AND W5 OR W5a= LIKELY, VERY 
LIKELY OR LIKELY] 
 
SUR #A4A.  In addition to the cost of converting your SPACE AND WATER heating, an average 
home would be required to make a financial contribution of $500 [$550 if community = GLENDALE 
SUBDIVISION] per year toward the cost of constructing the pipeline, which will be split into 
monthly payments based on how much gas you use. With the surcharge added, you will save 
$500 per year by switching your space and water heating to natural gas.  Savings are likely 
greater for businesses.  Considering this, how likely are you to convert your space and water 
heating systems to natural gas?  Would you say...? 
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Extremely likely 
Very likely 
Likely 
Not very likely 
Not at all likely 
 
[IF H5=EXTREMELY LIKELY, VERY LIKELY OR LIKELY AND W5 OR W5a= LIKELY, VERY 
LIKELY OR LIKELY] 
 
SUR #A4B.  In addition to the cost of converting your SPACE AND WATER heating, an average 
home would be required to make a financial contribution of $500 [$550 if community = 
GLENDALE SUBDIVISION] per year toward the cost of constructing the pipeline, which will be 
split into monthly payments based on how much gas you use. With the surcharge added, you will 
save $1,600 per year by switching your space and water heating to natural gas.  Savings are 
likely greater for businesses.  Considering this, how likely are you to convert your space and 
water heating systems to natural gas?  Would you say...? 
Extremely likely 
Very likely 
Likely 
Not very likely 
Not at all likely 
 
[IF H8=EXTREMELY LIKELY, VERY LIKELY OR LIKELY AND W5 OR W5a= LIKELY, VERY 
LIKELY OR LIKELY] 
 
SUR #A4B - 2.  In addition to the cost of converting your SPACE AND WATER heating, an 
average home would be required to make a financial contribution of $500 [$550 if community = 
GLENDALE SUBDIVISION] per year toward the cost of constructing the pipeline, which will be 
split into monthly payments based on how much gas you use. With the surcharge added, you will 
save up to $450 per year by switching your space and water heating to natural gas.  Savings are 
likely greater for businesses.  Considering this, how likely are you to convert your space and 
water heating systems to natural gas?  Would you say...? 
Extremely likely 
Very likely 
Likely 
Not very likely 
Not at all likely 
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[IF H7A=EXTREMELY LIKELY, VERY LIKELY OR LIKELY AND W5 OR W5a= LIKELY, VERY 
LIKELY OR LIKELY] 
 
SUR #A5. In addition to the cost of converting your SPACE AND WATER heating, an average 
home would be required to make a financial contribution of $500 [$550 if community = 
GLENDALE SUBDIVISION] per year toward the cost of constructing the pipeline, which will be 
split into monthly payments based on how much gas you use. With the surcharge added, savings 
will likely be minimal from switching your wood-fired equipment to natural gas.  However, you 
wouldn’t need to split or store wood.  Considering this, how likely are you to convert your 
space and water heating systems to natural gas?  Would you say...? 
Extremely likely 
Very likely 
Likely 
Not very likely 
Not at all likely 
 
[IF H5A OR H7 = EXTREMELY LIKELY, VERY LIKELY OR LIKELY AND W5 OR W5a= 
LIKELY, VERY LIKELY OR LIKELY] 
 
SUR #A6.  In addition to the cost of converting your SPACE AND WATER heating, an average 
home would be required to make a financial contribution of $500 [$550 if community = 
GLENDALE SUBDIVISION] per year toward the cost of constructing the pipeline, which will be 
split into monthly payments based on how much gas you use. With the surcharge added, you will 
save $700 per year by switching your space and water heating to natural gas.  Savings are likely 
greater for businesses. Considering this, how likely are you to convert your space and water 
heating systems to natural gas?  Would you say...? 
Extremely likely 
Very likely 
Likely 
Not very likely 
Not at all likely 
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SECTION E: EXPANSION TIMELINE 
 
[ASK E1 AND E2 IF EXTREMELY LIKELY, VERY LIKELY, OR LIKELY FOR ANY OF SUR 
#A1 – SUR #A6] 
E1.  You indicated that you are likely to convert to natural gas.  Assuming gas service is 
available sometime in future, when would you likely convert? 
(READ LIST) 
 
Within the first 12 months 
Within 1 to 2 years 
Within 2 to 3 years 
After 3 years 
 
E2.  I am going to read you a list of appliances that could be powered by natural gas.  For each 
appliance, please tell me if you would be extremely interested, very interested, interested, not 
very interested or not at all interested in natural gas for the appliance. 
 
[READ; RANDOMIZE] 
Fireplace 
Oven, range or stove 
Clothes dryer 
BBQ 
Other [SPECIFY] 
 
[SCALE] 
Extremely interested  
Very interested 
Interested 
Not very interested 
Not at all interested 
 
ASK QUESTIONS IN SECTION D IF SCR5 (2015) = RESIDENCE OR “RESIDENCE AND 
BUSINESS” 
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SECTION D: DEMOGRAPHICS 
 
I just have a few additional questions for you that will help us group your answers with others who 
have also participated in the research.  As a reminder, your answers will be kept completely 
confidential and they will not be tied back to you. 
 
D1.  Which of the following best describes the style of your house?  Is it a …? 
(READ LIST) 
A bungalow or one-story ranch 
A raised ranch 
A split level 
A two story 
Or a three-story house 
Some other style 
 
D2.  In order to have some idea as to the approximate size of your home in square feet 
(not including any unfinished basement) can you tell me how many square feet your 
home is? [RECORD NUMBER. RANGE: 100 – 10000] 
 
D3.  In what year was your house built?  Your best estimate is fine. 
[RECORD YEAR] 
 
D3a.  Which statement best describes the occupancy of this dwelling? 
(READ LIST) 
Occupied all-year round 
Occupied mostly in the summer months 
Occupied mostly in the winter months 
Occupied occasionally year round 
 
[SKIP TO D4 IF D3A = OCCUPIED ALL YEAR ROUND, ELSE CONTINUE] 
D3b.  For approximately how many months did you use this residence during 2019? 
 
(RECORD NUMBER OF MONTHS) 
[SCALE: 1-12] 
 
D4.  How many adults 18 years or over do you have living in your household, including 
yourself? 
 
[RECORD NUMERIC RESPONSE.  RANGE: 1 TO 20] 
 
D5.  And how many children 17 years or younger, if any, do you have living in your 
household? 
 
[RECORD NUMERIC RESPONSE.  RANGE: 0 TO 20]  

Filed:  2022-03-11, EB-2022-0088, Exhibit B, Tab 1, Schedule 1, Attachment 4, Page 20 of 22



D6.  In what year were you born? 
 
[RECORD YEAR] 
 
[ASK D6a IF REFUSE/DON’T KNOW AT D6, ELSE SKIP TO D7] 
 
D6a.  Can you please tell me into which of the following age groups you fall?  Are you…?  
 
(READ LIST UNTIL RESPONSE GIVEN) 
18 to 24 
25 to 34 
35 to 44 
45 to 54 
55 to 64 
65 or over 
 
D7.  And lastly, which of the following best describes your total household income before 
taxes?  Please stop me when I reach your category.  Is it…?  
 
(READ LIST) 
Under $20,000 
$20,000 to less than $40,000 
$40,000 to less than $60,000 
$60,000 to less than $80,000 
$80,000 to less than $100,000 
$100,000 to less than $120,000 
$120,000 to less than $140,000 
$140,000 or more 
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ASK QUESTIONS IN SECTION E IF SCR5 (2015) = COMMERCIAL BUSINESS, INDUSTRIAL 
BUSINESS, OR FARM/AGRIBUSINESS  
 
SECTION E: FIRMOGRAPHICS 
 
I just have a few additional questions for you that will help us group your answers with others who 
have also participated in the research.  As a reminder, your answers will be kept completely 
confidential and they will not be tied back to you. 
E1. How many buildings (are at this location?) 
NOTE: IF LESS THAN ONE BUILDING, E.G. IF LOCATED IN A BUILDING OR SHOPPING 
PLAZA, ENTER “PART OF A BUILDING” 
1, 
2, 
3,  
OTHER (SPECIFY), 
PART OF A BUILDING, 
REFUSED 
DON’T KNOW 
 
E2. What is the approximate square footage of the indoor floor space (at this location of 
the first/second/third building), including basement and storage, but not including parking 
or loading areas? 
Please consider only the area that is affected by a heating system. 
[RECORD NUMBER] 
 
E3. What is the age of the building at this location (of the first/second/third building)? 
1 YEAR OR LESS, 
2 TO 5 YEARS, 
6 TO 10 YEARS, 
11 TO 20 YEARS, 
21 TO 30 YEARS, 
31 TO 40 YEARS, 
MORE THAN 40 YEARS OLD, 
DON’T KNOW  
 
DB3. How many floors does the building have? 
(SPECIFY) 
 
Thank you for your feedback.  We appreciate your willingness to participate in this 
survey. 
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PROJECT DESCRIPTION AND ALTERNATIVES 
 

Project Description 
 
1. The Project will supply natural gas to the community of Haldimand Shores by 

extending new natural gas facilities from existing Enbridge Gas facilities. The Project 

will tie into the existing NPS 4 PE Enbridge Gas system near the intersection of 

McMaster Road and Station Road in Grafton, Ontario to feed the community of 

Haldimand Shores.  

 

2. The Project consists of approximately 7.3 km of intermediate pressure (“IP”) NPS 2-

inch PE natural gas pipeline, approximately 385 m of IP NPS 4 PE natural gas 

pipeline and approximately 115 m of NPS 4-inch ST pipeline which crosses a railway.  

 

3. The route and location for the proposed facilities associated with the Project were 

reviewed by an independent environmental consultant through the process outlined in 

the Ontario Energy Board’s “Environmental Guidelines for the Location, Construction, 

and Operation of Hydrocarbon Pipelines and Facilities in Ontario” (7th Edition, 2016) 

(the “Guidelines”).  Input from the public was sought during the route selection 

process and was incorporated into the final route decision.  A map of the proposed 

Project can be found at Exhibit A, Tab 2, Schedule 1, Attachment 1. 

 

4. The Company proposes to tie-in the new distribution system into the existing NPS 4 

PE 420 kPa system south of Grafton, near the intersection of McMaster Road and 

Station Road. This tie-in would bring gas from the existing system in Grafton into 

Haldimand Shores. The proposed distribution system within Haldimand Shores is 

expected to cross 3 minor waterways/culverts and to include approximately 7.3 km of 

NPS 2 PE pipe.  Where possible, the Project will be located within existing road 

allowances. 
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5. Pipeline design specifications for the Project are outlined in Exhibit C, Tab 2, 

Schedule 1. The Project does not require any station or ancillary facility upgrades on 

Enbridge Gas’s system. 

 

Project Timing 
 
6. The proposed construction schedule will enable residents to use natural gas for the 

2022/2023 heating season. To meet the planned in-service date and to avoid winter 

construction, Enbridge Gas must commence construction in September 2022 and 

plans to place the Project into service by December 2022. The proposed construction 

schedule for the Project is set out in Table 3 below. 

 

Table 1: Proposed Construction Schedule 

Environmental Report Completion January 2022 

Survey, Lands Acquisition, Design Completion September 2021 to August 

2022 

Receipt of Permits and Approvals August 2022 

Expected LTC Approval August 2022 

Commence Construction September 2022 

Completion of Construction December 2022 

Expected In-service December 2022 

Final Restoration and Inspection May 2023 to August 2023 
 

Alternatives 

Integrated Resource Planning 

7. The Decision and Order for Enbridge Gas’s Integrated Resource Planning Framework 

Proposal (EB-2020-0091) was issued on July 22, 2021. This decision was 

accompanied by an Integrated Resource Planning Framework for Enbridge Gas  
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(“IRP Framework”)1. The IRP Framework provides guidance from the OEB about the 

nature, timing and content of IRP considerations for future identified needs. The IRP 

Framework provides Binary Screening Criteria in order to focus on situations where 

there is reasonable expectation that an IRP Alternative could efficiently and 

economically meet a system need. Enbridge Gas has applied the Binary Screening 

Criteria and determined this Project meets the definition of a community expansion 

project defined in the IRP Framework as the Project has been approved by the 

Government of Ontario as part of the Phase 2 NGEP to provide access to natural gas 

distribution services in the community of Haldimand Shores. Consequently, the need 

underpinning the Project does not warrant further IRP consideration. 
 

iv. Community Expansion & Economic Development – If a facility project has been 
driven by government legislation or policy with related funding explicitly aimed at 
delivering natural gas into communities, then an IRP evaluation is not required.2  

 

8. The IRP Framework states that “Given the goal of the Ontario Government’s Access 

to Natural Gas legislation to extend gas service to designated communities, the OEB 

will not require Enbridge Gas to develop an IRP Plan or consider alternatives to the 

infrastructure facilities to meet this need.”3 

 

Project Routing Alternatives 

9. Figure 1 below depicts the area which the proposed Project will serve. Due to the 

simplicity of the Project and the relatively small Project area, Enbridge Gas has not 

identified any pipeline routing alternatives that would be technically or financially 

feasible to meet the Project need.  

 
1 EB-2020-0091, Decision and Order, July 22, 2021, Appendix A. 
2 Ibid., p.11. 
3 Ibid., p. 48. 
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Figure 1: Proposed Project Area
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ENGINEERING AND CONSTRUCTION  

 
Project Construction 
 
1. Enbridge Gas will ensure that all piping components for the Project will be 

designed, installed, and tested in accordance with specifications outlined in 

Enbridge Gas’s Construction and Maintenance Manual (“Specifications”).  This 

manual meets or exceeds the requirements of CSA Z662 – Oil and Gas Pipeline 

System standard and Ontario Regulation 210/01, Oil and Gas Pipeline Systems.  

 

2. Enbridge Gas will construct the Project using qualified construction contractors and 

Enbridge Gas employees.  Each of these groups will follow approved construction 

Specifications which will be updated to reflect site specific conditions for the 

Project as per the findings in the Environmental Report and the Environmental 

Protection Plan discussed at Exhibit E, Tab 1, Schedule 1.  All construction, 

installation and testing of the Project will be witnessed and certified by a valid Gas 

Pipeline Inspection Certificate Holder.   

 

3. Pipe may be installed using either the trench method or the trenchless method, or 

a combination of both. Restoration and monitoring will be conducted post-

construction to ensure successful environmental mitigation for the Project. 

 

4. Pipeline construction is divided into several crews that create a mobile assembly 

line.  Each crew performs a different function, with a finished product left behind 

when the last crew has completed its work. 

 

5. Contractors are required to erect safety barricades, fences, signs or flashers, or to 

use flag persons as may be appropriate, around any excavation across or along a 
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road. Ontario Traffic Manual – Book 7 – Temporary Conditions is followed as a 

minimum requirement for the purpose of traffic control. 

 

6. Construction of the pipeline includes the following activities: 

 

(a) Locating Running Line 

The location where the pipeline is to be installed (the running line) is established 

initially. For pipelines within road allowances, the adjacent property lines are 

identified, and the running line is set at a specified distance from the property line. 

For pipelines located on private easement, the easement is surveyed, and the 

running line is set at the specified distance from the edge of the easement. The 

distance from the start of the pipeline (or other suitable point) is marked on the 

pipeline stakes and the drawings. 

 

(b) Clearing and Grading 

The right-of-way is prepared for the construction of the pipeline. When required, 

bushes, trees and crops are removed, and the ground is leveled. When required, 

the topsoil is stripped and stored, and/or sod is lifted. 

 

(c) Stringing 

The joints of pipe are laid end-to-end on supports that keep the pipe off the ground 

to prevent damage to the pipe coating. 

 

(d) Welding 

The pipe is welded/fused into manageable lengths. The welds in steel pipe are 

radiographically inspected and the welds are coated. 
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(e) Installation 

Pipe may be installed using either the trench method or the trenchless method. All 

utilities that will be crossed or paralleled by the pipeline within the identified 

construction area will be located by the appropriate utility owner prior to installing 

the pipeline.  Prior to construction, all such utilities will be hand-located or hydro 

vacuumed to identify their location. 

 

Trench Method: Trenching is done by using a trenching machine, backhoe or 

excavator depending upon the ground conditions. Provisions are made to allow 

residents access to their property, as required. All drainage tiles that are cut during 

the trench excavation are flagged to signify that a repair is required. All tiles are 

measured and recorded as to size, depth, type and quality and this information is 

kept on file. Next, the pipe is lowered into the trench. For steel pipe, the pipe 

coating is then inspected and tested using a high voltage electrical tester as the 

pipe is lowered into the trench. All defects in the coating are repaired before the 

pipe is lowered in. Next, the trench is backfilled using suitable material such as 

sand or other approved material as per Enbridge Gas Specifications. After the 

trench is backfilled, drainage tile is repaired as applicable. 

 

Trenchless Method: Trenchless methods are alternate methods used to install 

pipelines under railways, roads, sidewalks, trees and environmentally sensitive 

areas and water courses. One of the trenchless methods proposed for this Project 

is directional drilling.  This method involves setting up a receiving hole and an exit 

hole, drilling a pilot hole on the design path, reaming the pilot hole larger by 

passing a cutting tool and pulling the pipe back through the bored hole. Other 

common methods are boring and ploughing which may also be utilized in the 

installation of the infrastructure for the Project. 
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(f) Tie-Ins 

The sections of pipelines that have been buried using either the trench or 

trenchless method are joined together (tied-in). 

 

(g) Cleaning and Testing  

To complete the construction, the pipeline is cleaned and tested in accordance with 

Enbridge Gas Specifications and placed into service. 

 

(h) Backfilling and Restoration 

The final construction activity is restoration of lands.  The work area is backfilled 

and leveled, sod is replaced in lawn areas and other grassed areas are re-seeded. 

Where required, concrete, asphalt and gravel are replaced, and all areas affected 

by the construction of the pipeline are returned to as close to original condition as 

possible. As a guide to show the original condition of the area, photos and/or a 

video will be taken before any work commences. When the clean-up is completed, 

the approval of landowners or appropriate government authority is obtained. 

 

Design Specifications & Testing Procedures 
 
7. The design specifications for the Project are provided in Tables 1 & 2 below. The 

specifications are representative of the entire Project.  Higher wall thickness, 

higher grade, or higher category piping may also be used in railway and water 

crossings pending final engineering assessment and calculations. Testing 

procedures for the Project are discussed below. 

 

 

 

 



Filed:  2022-03-11 
EB-2022-0088 
Exhibit C  
Tab 2 
Schedule 1 
Page 5 of 8 
 

 

Table 1: NPS 4-inch ST Pipeline Design Specifications 

Description Design Specification Unit 
Pipe (NPS 4) 

External Diameter  114.3 mm 

Wall Thickness 4.8 mm 

Pipe Grade 290 MPa 

Material 
Specification 

CSA Z245.1 - 

Material 
Toughness 

CAT I - 

Coating Type Abrasion Resistant Overcoat - 

Material 
Designation 

Carbon Steel - 

Cathodic 
Protection 

Galvanic system (Corrosion Operating 

Standard, Galvanic Anode Installation 

Procedure) 

- 

Components 
Fittings CSA Z245.11 - 

Flanges  CSA Z245.12 - 

Valves  CSA Z245.15 - 

Design Data 
Class Location 4 - 

Design Pressure  420 kPa 

Hoop Stress at 
Design Pressure 

2.1% 

 
- 
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per % SMYS  

Maximum 
Operating 
Pressure (“MOP”) 

420 kPa 

Hoop Stress at 
MOP per % SMYS 

2.1% - 

Minimum Depth of 
Cover  

1.0 m 

Method of 
Construction 

Horizontal Directional Drill 

 
- 

Concurrent Strength and Leak Test Data 
Test Medium  Air or Nitrogen - 

Test Pressure (Min 
/ Max) 

700 / 770 kPa 

Hoop Stress at 
Strength Test per 
% SMYS 

3.8% 

 
- 

Test Duration 4 Hrs 

 

8. The NPS 4-inch ST pipeline will be concurrently strength and leak tested after the 

installation of the pipe for a minimum duration of four hours. The concurrent test 

will use air or nitrogen as the test medium at pressures between 700 and 770 kPa. 

This corresponds to a maximum 3.8% Specified Minimum Yield Stress (“SMYS”) 

during the strength test.  
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Table 2: NPS 4-inch and NPS 2-inch PE Pipeline Design Specifications 

Description Design Specification Unit 
Pipe  (NPS 4) (NPS 2)  
External Diameter  114.3 60.3 mm 

Standard Dimension 
Ratio  

11 - 

Material Specification CSA B137.4 - 

Material Designation PE 2708 - 

Components 

Fittings CSA B137.4  

Flanges N/A - 

Valves CSA B16.40 - 

Design Data 
Class Location 4 - 

Design Pressure  420 kPa 

Maximum Operating 
Pressure  

420 kPa 

Minimum Depth of 
Cover 

1.0 m 

Method of 
Construction 

Open Cut / Horizontal Directional Drill / Plough  - 

Concurrent Strength and Leak Test Data 
Test Medium Air or Nitrogen - 

Test Pressure (Min / 
Max) 

700 / 770 kPa 

Min Test Duration 4 Hr 
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9. The NPS 4-inch and NPS 2-inch PE pipeline will be concurrently strength and leak 

tested after the installation of the pipe for a minimum duration of four hours. The 

concurrent test will use air or nitrogen as the test medium at pressures between 

700 and 770 kPa. This is higher than 1.4 times the MOP of the pipeline. 
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PROJECT COST AND ECONOMICS 
 
Project Cost 
 
1. The total cost for the Project is estimated to be $4.0 million as set out in Table 1 

below. 
 

Table 1: Estimated Project Costs 

Item No. Description Project Estimate ($) 

1.0  Material Cost $ 92,804 

2.0  Labour and Construction Cost $ 2,585,345 
 

3.0 
 

External Costs (Geotechnical, Environmental, 
Surveying, External Engineering, Insurance) 

 
$ 665,452 

 
4.0 

 
 Direct Capital Cost $ 3,343,601 

5.0 Contingency  $  671,525 

6.0  Interest During Construction  $ 33,583 

7.0 Total Project Costs $ 4,048,709 
 
 
2. The cost estimate set out above includes a 20% contingency applied to all direct 

costs. This contingency amount has been calculated based on the risk profile of the 

Project, and is consistent with contingency amounts calculated for other Enbridge Gas 

Phase 2 NGEP projects which will be filed with the OEB. 
 

3. The cost estimate set out above has been updated from the one provided to the OEB 

in EB-2019-0255 to reflect the latest information available based on the current Project 

design and schedule.  This update has resulted in the current estimate of Project cost 

increasing by approximately $0.1 million, relative to the Company’s EB-2019-0255 

submission. 
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Project Economics 
 
4. As set out in Table 1 above, the total estimated cost of the Project is $4.0 million. 

These costs include materials, construction and labour, external costs, contingencies 

and interest during construction (“IDC”). 

 

5. An economic analysis has been completed in accordance with the OEB’s 

recommendations in its E.B.O 188 Report of the Board on Natural Gas System 

Expansion (“E.B.O. 188”).  A Discounted Cash Flow (“DCF”) analysis for the Project is 

included at Attachment 2 to this Exhibit.   

 

6. The DCF analysis for the Project has been prepared based on the Company’s latest 

feasibility parameters (i.e. long-term debt rates, discount rates, tax rates, etc), and 

includes a SES that will be charged to customers and funding to be obtained from 

Phase 2 of the Ontario Government’s NGEP.  Attachment 1 to this Exhibit shows the 

key inputs, parameters and assumptions used in completing the DCF analysis. 

 

7. The Project time horizon is 40 years in accordance with E.B.O. 188 guidelines.   

 

NGEP Funding 

8. On July 1, 2019, section 36.2 of the Ontario Energy Board Act came into effect 

pursuant to the Access to Natural Gas Act, 2018, which establishes a framework for 

the funding of natural gas expansion projects by natural gas ratepayers. Ontario 

Regulation 24/19, Expansion of Natural Gas Distribution Systems (“Regulation”) sets 

out projects that are eligible for financial support subject to receiving any necessary 

OEB approvals, the mechanism by which funding is collected from ratepayers and 

distributed to the project proponents. The Regulation also requires that rate-regulated 

natural gas distributors charge each of their customers $1 per month (for each account 

that the customer has with the natural gas distributor) to provide funding for the eligible 
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expansion projects.  Schedule 2 of the Regulation establishes the Project as one to 

receive funding in the amount of $2,827,923. 

 

9. The DCF analysis includes this $2.8 million of funding, which is treated similarly to a 

contribution in aid of construction (“CIAC”). The total capital cost net of funding over 

the 10 year attachment horizon is $1.2 million. 

 

System Expansion Surcharge  

10. To assist with the economic feasibility of the Project, Enbridge Gas intends to charge a 

SES of $0.23 per cubic metre to customers attaching to the Project for a term of 40 

years.  The proposed SES is consistent with the criteria and mechanism contemplated 

in Enbridge Gas’s EB-2020-0094 application for a harmonized SES: 

• The SES is proposed for a community expansion project with a Profitability 

Index (“PI”) of less than 1.0; and 

• The SES is proposed for a project providing first-time natural gas access to 

more than 50 potential customers. 

 

11. As described below, the Project PI prior to inclusion of the proposed SES and NGEP 

funding is 0.24.  The Project is expected to connect 112 new customers to Enbridge 

Gas’s system. 

 

Rate Stability Period  

12. Also consistent with the direction in the OEB’s EB-2020-0094 Decision,1 upon placing 

the Project into service, Enbridge Gas will apply a 10-year Rate Stability Period 

(“RSP”) during which the Company will bear the risk of the Project customer 

attachment and capital expenditure forecast.  In its upcoming rebasing application, 

Enbridge Gas will include the forecasted customer additions and capital cost of the 

 
1 EB-2020-0094 Decision and Order, November 5, 2020, p. 8 – 9. 
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Project as outlined in the Company’s EB-2019-0255 submission for NGEP funding.   

At the next rebasing application after the ten-year RSP expires, Enbridge Gas will use 

actual revenues and actual capital costs of the Project to determine any revenue 

sufficiency or deficiency for rate-setting purposes. If the expiry of the ten-year RSP 

occurs during an incentive rate mechanism (“IRM”) and not a rebasing year, any 

excess revenue or shortfall in rates would form part of the utility revenue that is subject 

to earnings sharing until the next rebasing, depending on the approved IRM 

framework at the time. 

 

Economic Feasibility 

13. Detailed calculations of Project feasibility including the SES and NGEP funding are 

included at Exhibit D, Tab 1, Schedule 2. Based on the forecast of costs and revenues 

before SES and NGEP funding, the Project has a PI of 0.24, which improves to 0.40 

with the inclusion of the SES. The Company will require the NGEP funding to support 

the economic feasibility of the Project. After SES and NGEP funding, the Project has a 

net present value (“NPV”) of $37,000 and a PI of 1.03. 

 

14. The estimated PI of 1.03 is based on Enbridge Gas’s current estimate of Project 

capital cost and forecasted revenues.  The primary driver of the higher estimated PI 

relative to the PI of 1.0 in the Company’s EB-2019-0255 submission is lower 

forecasted property taxes and higher forecasted customer rates, partially offset by 

higher forecasted capital costs.  The estimates of Project NPV and PI are subject to 

change as the Project progresses through the design and construction phase.  Any 

variances from forecasted Project capital cost or revenues, including variances in the 

customer attachment forecast for the Project, will be managed by Enbridge Gas during 

the RSP.  The final actual PI will be determined using actual information and will be 

communicated at the next rebasing application after the expiry of the RSP. 
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15. Based on the results of the E.B.O. 188 analysis outlined above and given the NGEP 

funding and SES, Enbridge Gas submits that the Project is economically justified. 



 Discounting Assumptions

 Project Time Horizon  40 years

 Discount Rate  Incremental After Tax Cost of Capital of 4.77%

 Key DCF Input Parameters, Values and Assumptions

 Operating Cash Flow
 Revenue:

 Incremental Distribution Revenues  Rates as per EB-2020-0095 and EB-2020-0181 Effective 
 January 1, 2021

 Expenses:
 Operating and Maintenance Expense  Estimated incremental costs
 Municipal Tax  Estimated incremental cost
 Income Tax Rate  26.5%

 Capital Expenditures  Capital ($000's)
 Gross Capital Costs 4,049
 Funding (2,828)
 Net Capital Costs 1,221

 Change in Working Capital: 5.051% applied to O&M

 CCA Tax Shield
 CCA Rates:

 CCA Classes:  CCA Class  CCA Rate  Declining balance rates by CCA class
 Distribution Mains 51 6%  Accelerated CCA (Bill C-97) included.
 Customer Services & MRI 51 6%

 Feasibility Results
 NPV ($000's)  PI

 Economic Feasibility excluding SES and Funding (2,989) 0.24
 Economic Feasibility including SES (2,354) 0.40
 Economic Feasibility including SES and Funding 37 1.03
 Funding Required Based on Feasibility Analysis 2,828

 Haldimand Shores
 InService Date: Nov-01-2022

 Economic Feasibility Parameters and Results

Filed:  2022-03-11, EB-2022-0088, Exhibit D, Tab 1, Schedule 1, Attachment 1, Page 1 of 1



 DCF Analysis 

 Haldimand Shores
 InService Date: Nov-01-2022
 Project Year           ($000's)  Project Total 1 2 3 4 5 6 7 8 9 10

 Operating Cash Flow
    Revenue:
        SES Revenue 2,080            8 22 31 36 39 42 46 49 52 55
        Distribution Revenue 1,950            7                 21               29               33               37               40               43               46               49               52               
    Expenses:
        O & M Expense (583)              (2)                (6)                (9)                (10)              (11)              (12)              (13)              (14)              (15)              (15)              
        Municipal  Tax (240)              (6)                (6)                (6)                (6)                (6)                (6)                (6)                (6)                (6)                (6)                
        Income Tax (819)              12               (5)                (11)              (13)              (15)              (16)              (18)              (20)              (21)              (22)              
    Net Operating Cash Flow 2,388            19               25               35               40               44               48               51               55               59               63               

 Capital 
    Incremental Capital (1,221)           (564)            (254)            (69)              (49)              (42)              (52)              (44)              (50)              (47)              (48)              
    Change in Working Capital (1)                  (0)                (0)                (0)                (0)                (0)                (0)                (0)                (0)                (0)                (0)                
 Total Capital (1,222)           (564)            (254)            (70)              (49)              (42)              (52)              (44)              (50)              (47)              (48)              

 CCA Tax Shield
 CCA Tax Shield 279               8                 11               11               11               11               11               11               11               12               12               

 Net Present Value
    PV of Operating Cash Flow 995               18               24               31               34               35               37               38               39               40               41               
    PV of Capital (1,110)           (564)            (237)            (62)              (42)              (34)              (41)              (32)              (36)              (32)              (31)              
    PV of CCA Tax Shield 152               7                 10               10               10               9                 9                 8                 8                 8                 7                 
 Total NPV 37                 (538)            (203)            (21)              2                 10               5                 14               12               16               17               

 Project NPV 37

 Profitability Index
    Cumulative PI 0.05 0.07 0.12 0.16 0.20 0.24 0.28 0.31 0.35 0.38
    Project PI 1.03
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 DCF Analysis 

 Haldimand Shores
 InService Date: Nov-01-2022
 Project Year           ($000's)  Project Total

 Operating Cash Flow
    Revenue:
        SES Revenue 2,080            
        Distribution Revenue 1,950            
    Expenses:
        O & M Expense (583)              
        Municipal  Tax (240)              
        Income Tax (819)              
    Net Operating Cash Flow 2,388            

 Capital 
    Incremental Capital (1,221)           
    Change in Working Capital (1)                  
 Total Capital (1,222)           

 CCA Tax Shield
 CCA Tax Shield 279               

 Net Present Value
    PV of Operating Cash Flow 995               
    PV of Capital (1,110)           
    PV of CCA Tax Shield 152               
 Total NPV 37                 

 Project NPV 37

 Profitability Index
    Cumulative PI
    Project PI 1.03

11 12 13 14 15 16 17 18 19 20

57 57 57 57 57 57 57 57 57 57
53               53               53               53               53               53               53               53               53               53               

(16)              (16)              (16)              (16)              (16)              (16)              (16)              (16)              (16)              (16)              
(6)                (6)                (6)                (6)                (6)                (6)                (6)                (6)                (6)                (6)                

(23)              (23)              (23)              (23)              (23)              (23)              (23)              (23)              (23)              (23)              
65               65               65               65               65               65               65               65               65               65               

-              -              -              -              -              -              -              -              -              -              
(0)                -              -              -              -              -              -              -              -              -              
(0)                -              -              -              -              -              -              -              -              -              

11               10               10               9                 8                 8                 8                 7                 7                 6                 

40               38               36               35               33               32               30               29               27               26               
(0)                -              -              -              -              -              -              -              -              -              
7                 6                 5                 5                 4                 4                 3                 3                 3                 3                 

47               44               42               40               37               36               34               32               30               29               

0.42 0.46 0.50 0.54 0.57 0.60 0.63 0.66 0.69 0.71
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 DCF Analysis 

 Haldimand Shores
 InService Date: Nov-01-2022
 Project Year           ($000's)  Project Total

 Operating Cash Flow
    Revenue:
        SES Revenue 2,080            
        Distribution Revenue 1,950            
    Expenses:
        O & M Expense (583)              
        Municipal  Tax (240)              
        Income Tax (819)              
    Net Operating Cash Flow 2,388            

 Capital 
    Incremental Capital (1,221)           
    Change in Working Capital (1)                  
 Total Capital (1,222)           

 CCA Tax Shield
 CCA Tax Shield 279               

 Net Present Value
    PV of Operating Cash Flow 995               
    PV of Capital (1,110)           
    PV of CCA Tax Shield 152               
 Total NPV 37                 

 Project NPV 37

 Profitability Index
    Cumulative PI
    Project PI 1.03

21 22 23 24 25 26 27 28 29 30

57 57 57 57 57 57 57 57 57 57
53               53               53               53               53               53               53               53               53               53               

(16)              (16)              (16)              (16)              (16)              (16)              (16)              (16)              (16)              (16)              
(6)                (6)                (6)                (6)                (6)                (6)                (6)                (6)                (6)                (6)                

(23)              (23)              (23)              (23)              (23)              (23)              (23)              (23)              (23)              (23)              
65               65               65               65               65               65               65               65               65               65               

-              -              -              -              -              -              -              -              -              -              
-              -              -              -              -              -              -              -              -              -              
-              -              -              -              -              -              -              -              -              -              

6                 6                 5                 5                 5                 4                 4                 4                 4                 3                 

25               24               23               22               21               20               19               18               17               16               
-              -              -              -              -              -              -              -              -              -              

2                 2                 2                 2                 1                 1                 1                 1                 1                 1                 
27               26               25               23               22               21               20               19               18               17               

0.74 0.76 0.78 0.81 0.83 0.84 0.86 0.88 0.90 0.91
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 DCF Analysis 

 Haldimand Shores
 InService Date: Nov-01-2022
 Project Year           ($000's)  Project Total

 Operating Cash Flow
    Revenue:
        SES Revenue 2,080            
        Distribution Revenue 1,950            
    Expenses:
        O & M Expense (583) 
        Municipal  Tax (240) 
        Income Tax (819) 
    Net Operating Cash Flow 2,388            

 Capital 
    Incremental Capital (1,221)           
    Change in Working Capital (1) 
 Total Capital (1,222)           

 CCA Tax Shield
 CCA Tax Shield 279 

 Net Present Value
    PV of Operating Cash Flow 995 
    PV of Capital (1,110)           
    PV of CCA Tax Shield 152 
 Total NPV 37 

 Project NPV 37

 Profitability Index
    Cumulative PI
    Project PI 1.03

31 32 33 34 35 36 37 38 39 40

57 57 57 57 57 57 57 57 57 57
53 53 53 53 53 53 53 53 53 53 

(16) (16) (16) (16) (16) (16) (16) (16) (16) (16) 
(6) (6) (6) (6) (6) (6) (6) (6) (6) (6) 

(23) (23) (23) (23) (23) (23) (23) (23) (23) (23) 
65 65 65 65 65 65 65 65 65 65 

-              -              -              -              -              -              -              -              -              -              
-              -              -              -              -              -              -              -              -              -              
-              -              -              -              -              -              -              -              -              -              

3 3 3 3 2 2 2 2 2 19 

16 15 14 14 13 12 12 11 11 10 
-              -              -              -              -              -              -              -              -              -              

1 1 1 1 0 0 0 0 0 3 
16 16 15 14 13 13 12 12 11 13 

0.93 0.94 0.95 0.97 0.98 0.99 1.00 1.01 1.02 1.03
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ENVIRONMENTAL MATTERS 

 
Environmental Report 
 
1. Enbridge Gas retained Stantec Consulting Ltd. (“Stantec”) to undertake a route 

evaluation and environmental and socio-economic impact study, which included a 

cumulative effects assessment, to select the Preferred Route (“PR”) for the Project.  

As part of the development of the study, Enbridge Gas and Stantec implemented a 

consultation program to receive input from interested and potentially affected 

parties including Indigenous communities.  The consultation program input was 

evaluated and integrated into the study.  Mitigation measures designed to minimize 

environmental and community impacts resulting from construction of the Project 

were also developed as part of the study.  

 

2. The results of the study are documented in the Environmental Report (“ER”) 

entitled Haldimand Shores Community Expansion Project included at Exhibit E, 

Tab 1, Schedule 1, Attachment 1.  The ER conforms to the OEB’s Environmental 

Guidelines for the Location, Construction and Operation of Hydrocarbon Pipelines 

and Facilities in Ontario, 7th Edition, 2016. 

 

3. Enbridge Gas supports Stantec’s findings. 

 

4. The objectives of the ER are to: 

a) document existing environmental features; 

b) identify potential environmental impacts as a result of construction; 

c) present mitigation techniques to minimize environmental impacts; and 

d) provide the pipeline contractor and company inspectors involved in the 
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construction of the pipeline with general and site-specific guidelines for 

environmental protection that supplement Enbridge Gas’s construction 

specifications. 

5. Details of the study process can be found in Section 1.0 of the ER and details of 

the route selection process can be found in Section 2.0 of the ER.  Details of the 

consultation program can be found in Section 3.0 of the ER. 

 

6. During the consultation process for development of the ER, Enbridge Gas and 

Stantec received comments from the public, agencies, interest groups, municipal 

and elected officials and identified Indigenous groups.  Information pertaining to 

the input received can be found in Section 3.5 of the ER.  

 

7. A Notice of Study Commencement for the Project was emailed to Indigenous 

communities on October 8, 2021. The Notice of Study Commencement was also 

emailed to the Ontario Pipeline Coordinating Committee (“OPCC”), the Township 

of Alnwick/Haldimand and various federal and provincial government agencies on 

November 1, 2021.  Letters were mailed to landowners on November 1, 2021. 

 
8. Enbridge Gas sent an email with a link to access the ER to the OPCC and 

Indigenous communities on January 14, 2022, with a request for comments by 

February 25, 2022.  The OPCC consultation log covering the period January 13, 

2022 to February 28, 2022 is included at Attachment 2 to this Exhibit. 

 

9. The ER identifies three watercourses that will be crossed by the PR.  Two of the 

watercourses are crossed twice, as such there are a total of five watercourse 

crossings associated with the Project that will be crossed using the horizontal 
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directional drill method. Enbridge Gas will adhere to their agreement with the 

Department of Fisheries and Oceans (“DFO”) – Ontario Great Lakes Area (DFO- 

OGLA/UGL AGREEMENT 2008). Under this agreement Enbridge Gas conducts 

watercourse crossings using the Enbridge Gas/DFO endorsed Generic Sediment 

Control Plans which outline a specific set of conditions and mitigation measures. 

The necessary permits will be obtained from the Lower Trent Conservation 

Authority prior to the start of construction. 

 
Routing 
 
10. Enbridge Gas retained Stantec to review the potential route for the Project in 

consideration of environmental and socio-economic constraints. Details on the 

route evaluation and selection process can be found in Section 2 of the ER. 

 
Environmental Protection Plan 
 
11. Construction of the Project will be conducted in accordance with Enbridge Gas’s 

Construction and Maintenance Manual and the recommendations in the ER.  An 

Environmental Protection Plan (“EPP") will be developed for the Project prior to 

construction.  The EPP will incorporate recommended mitigation measures 

contained in the ER and those mitigation measures obtained from agency 

consultation for the environmental issues associated with the proposed works. 

These mitigation measures will be communicated to the construction contractor 

prior to the commencement of construction of the Project.  A qualified 

Environmental Inspector or suitable representative will be available to assist the 

Project Manager in seeing that mitigation measures identified in the EPP as well as 

permitting requirements and any associated conditions of approval in the OEB 

decision are adhered to and that commitments made to the public, landowners and 

agencies are honored.  The Environmental Inspector and Project Manager will also 
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mitigate any unforeseen environmental circumstances that arise before, during and 

after construction are appropriately addressed. 

 

12. Recommended mitigation measures for potential effects have been developed in 

the ER to address environmental and socio-economic features found along the PR. 

A summary of potential effects and recommended mitigation measures and 

protective measures can be found in Section 5.2, Table 5.1 of the ER.  

 

13. Using the procedures found within the ER, EPP and additional mitigation measures 

provided by regulatory agencies through the permitting and approval process, 

construction of this Project will have negligible impacts on the environment. No 

significant environmental or cumulative effects are anticipated from development of 

the proposed pipeline Project.  Enbridge Gas will complete the EPP prior to 

mobilization and construction of the Project. 

 

Cultural Heritage Assessment 
 
14. A Cultural Heritage Assessment was undertaken by Stantec for the Project on 

November 9, 2021 and the report will be submitted to the Ministry of Heritage, 

Sport, Tourism and Culture Industries (“MHSTCI”) for approval in Summer 2022. 

 

Archaeological Assessment 
   
15. A Stage 1 Archaeological Assessment (“AA”) was completed by Stantec on 

November 24, 2021 and was submitted to the MHSTCI for review on January 28, 

2022. The MHSTCI found that the Stage 1 AA completed for the Project was 

compliant with MHSTCI standards and the assessment was entered on to the 

Ontario Public Register of Archaeological Reports on February 24, 2022. The 
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Stage 1 AA can be found in Appendix D of the ER.  A Stage 2 AA will be 

completed by Stantec in Spring 2022 and submitted to the MHSTCI for review in 

the Summer of 2022.   
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ENVIRONMENTAL REPORT 
 
 

1. The ER for the Project can be found electronically by accessing the link below. 

https://www.enbridgegas.com/Haldimand-Shores_ER 

 

 

https://www.enbridgegas.com/-/media/Extranet-Pages/About-Enbridge-Gas/Projects/Haldimand-Shores-Community-Expansion-Project/rpt_160961450_ER_20220114_fnl_redacted.ashx?rev=1ed3b18ad8e0495a97264e07f3099d24&hash=13F348D4188B36318818AED9ECE0E738
https://www.enbridgegas.com/Don-River-Relocation-Project/ER
https://www.enbridgegas.com/Don-River-Relocation-Project/ER


February 28, 2022 

Haldimand Shores Community Expansion Project  
Correspondence Tracking - Post Environmental Report Submission 

Ontario Pipeline Coordinating Committee (OPCC) 
N/A - Not 
Applicable 
Comment 
Number 

Stakeholder Group Stakeholder 
Representative 
Name 

Method of 
Communication 

Date of 
Communication 

Summary of Comment Date of 
Response 

Summary of Response 

1.0 All OPCC contacts on 
the Project's Contact 
List. 

N/A Email Jan 14, 2022 On behalf of Enbridge Gas, Stantec emailed a notice of the 
Environmental Report (ER) and a link to the Report, with a 
request for comments to be submitted by February 25, 
2022.  

N/A N/A 

1.1 All Agency and Municipal 
contacts on the Project's 
Contact Lists. 

N/A Email Jan 14, 2022 On behalf of Enbridge Gas, Stantec emailed a notice of the 
ER and a link to the Report, with a request for comments to 
be submitted by February 25, 2022.  

N/A N/A 

2 Environmental 
Assessment (EA) 
Branch| Ministry of 
Environment, 
Conservation and Parks 
(MECP) 

MECP Email Jan 14, 2022 MECP responded with an automatic response 
acknowledging that the notice of the ER has been 
delivered to the Regional email account and a Regional EA 
coordinator will contact Stantec if additional information is 
needed. 

N/A N/A 

3.0 Department of Fisheries 
and Oceans (DFO) 

DFO Email Jan 14, 2022 DFO responded with an automatic response 
acknowledging receipt of the notice of ER.  

N/A N/A 

3.1 DFO Deborah 
Silver 

Email Jan 18, 2022 Deborah Silver requested clarification on if the Notice of 
Study Commencement and Request for Review was 
submitted to DFO. DFO was unable to locate these files on 
their system and noted they had been experiencing 
technical difficulties during the time Stantec’s Notice of 
Commencement was issued for the Project.  

Feb 23, 2022 Stantec responded with an attachment of email 
correspondence from the DFO confirming receipt of 
the Notice of Commencement (sent November 1, 
2021). Stantec confirmed that no further 
correspondence had occurred with DFO following the 
Notice of Commencement and notice of ER.  

For DFO’s interest, Stantec provided details on the 
findings of the ER with respect to potential impacts to 
fish and fish habitat. Stantec reiterated the mitigation 
measures outlined in the ER related to fish and fish 
habitat and noted that, no further correspondence of 
submission of a Request for Review is needed based 
on the understanding that if the recommended 
mitigation measures and use of HDD watercourse 
crossings are applied, a project of this nature is low 
risk to fish and can proceed without DFO review.  
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4 Heritage, Tourism and 
Culture Division, 
Programs and Services 
Branch, Heritage 
Planning Unit Ministry of 
Heritage, Sport, Tourism 
and Culture Industries 
(MHSTCI) 

Karla Barboza Email Jan 18, 2022 MHSTCI confirmed receipt of the Environmental Report 
and noted that they would be reviewing and providing 
comments, as appropriate, by February 25, 2022.  

N/A N/A 

5 Surrounding landowner Email Jan 21, 2022 Surrounding landowner sought clarification on the leave-to-
construct (LTC) process and inquired if an LTC was 
needed for the Project.   

Jan 21, 2022 Stantec confirmed that the Project will be requiring a 
LTC and explained that a copy of the Final ER, which 
accompanied the study, has been circulated to the 
OPCC for review. Stantec discussed the OPCC 
review period and the LTC application process to the 
OEB. For the landowner’s interest, a link to the ER 
was provided.   

6 Northumberland Land 
Trust (NLT) 

Robert 
Kennedy  

Letter provided 
by way of 
email 

Jan 24, 2022 Robert Kennedy, President of the NLT, presented a letter 
on the behalf of the NLT. The letter brought attention to the 
NLT’s interest in the environmentally sensitive elements of 
the Chubb Point Nature Reserve. In the letter, NLT 
requested clarification on: 

• The possibility of running the pipeline on the west
side of the road to reduce impacts to the Nature
Reserve.

• Construction methods and the extent of
excavation vs boring.

• Possibility of introducing invasive species
through project construction and assurance that
all Enbridge Gas construction vehicles be
cleaned prior to entry of the site to reduce
introduction of invasive species.

Regarding the latter, NLT requested that Enbridge Gas 
commit to a five-year monitoring program to ensure the 
Project does not result in the spread of invasive species or 
alternatively, to provide NLT with monetary compensation 
to complete monitoring.   

Feb 7, 2022 Feb 7, 2022 – Stantec thanked Robert Kennedy for 
their email and noted that the Project Team would be 
getting back to NLT with a response.  

Feb 28, 2022 – Stantec provided a response outlining 
how the NTL’s environmental concerns are to be 
addressed. The response email outlined the proposed 
construction methods and detailed some of the 
mitigation and protective measures outlined in the ER 
that are intended to:  

• Reduce impacts to the Chub Point Reserve
and Environmentally Sensitive Features: To
address NLT and landowner concerns
regarding impacts to the Chub Point Reserve
and impacts to other environmentally
significant areas, the pipeline will be
constructed in such a way to reduce
environmental concerns and constraints
associated with the Project.  Furthermore,
Enbridge is investigating the possibility of
constructing the pipeline on the west side of
Station Road to address concerns of
construction on the east side as they relate
to NLT’s property. Enbridge is happy to
satisfy the hope of NLT to construct on the
west side if proven to be feasible.

• Construction Methods: Enbridge will be
constructing via Horizontal Direction Drill
methods and ploughing.

• Invasive Species: Where there is natural
vegetation within or adjacent to the Project
components, potential impacts include the
introduction or spread of invasive species.
To reduce the spread of invasives, the
following mitigation measures:
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• Clearing should be reduced to the
extent possible in sensitive areas such
as Significant Woodlands and
unevaluated wetlands.

• Clearing should be done during dry soil
conditions to the extent practical to limit
disturbance to vegetation and terrain.

• Clearing should be completed in
accordance with the municipal tree
clearing by-law.

• A screening field program of wetlands
and riparian areas should be
undertaken prior to construction, to
determine where precautionary
measures (ex. equipment washing
before site access) may be necessary to
mitigate for the spread of non-native
species.

• Should significant Phragmites stands be
identified during field investigations, a
Phragmites management plan should
be developed.

• A re-vegetation program should be
developed and implemented for all
vegetated temporary work areas.
Enbridge Gas should consult with
landowners and Lower Trent
Conservation to confirm replanting
plans.

• Seeding of the disturbed temporary
work areas and the permanent
easement should be done with a native
seed mix approved by Lower Trent
Conservation. Replaced soils should
contain native seed bank, facilitating
successful revegetation.

• One year following construction, planted
vegetation should be inspected for
survival; in areas of severe dieback,
dead and diseased planted vegetation
should be replaced.

With the implementation of the above mitigation and 
protective measures Stantec explained that impacts 
are not anticipated to be significant.  

7 MHSTCI Jessica Marr Email Jan 28, 2022 MHSTCI provided a formal email in response to the 
submitted Stage 1-2 archaeological assessment (AA) 
completed for the Project. MHSTCI confirmed the Report is 
considered ‘filed’ with the Ministry.  MHSTCI advised they 
will either add it to the queue to be reviewed or enter the 
Report into the register without technical review. 

N/A N/A 
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8 Ministry of Transportation 
(MTO) 

Alexandre 
Gitkow 

Email Feb 16, 2022 MTO informed Stantec that the proposed Project and 
study area are outside of MTO’s permit control area and, 
therefore, MTO has no comments on the Project. 

Feb 17, 2022 Stantec thanked Alexandre Gitkow 
for their email.  

9 MTO Amanda 
Rodek 

Email Feb 23, 2022 MTO confirmed with Zora Crnojacki, that MTO provided a 
response to the ER (dated Feb 16, 2022) and have no 
further comments.  

N/A N/A 

10 MHSTCI Laura 
Romeo 

Email Feb 24, 2022 MHSTCI provided comments on the ER to Zora Crnojacki. 
In their letter addressed to Zora Crnojacki, MHSTCI had 
the following comments and observations: 
Archaeological Resources 

• MHSTCI finds that the archaeological
assessment completed for the Project is
compliant with MHSTCI standards and had been
entered into the Ontario Public Register of
Archaeological Reports.

• Table 5.1: of the ER indicates that Enbridge Gas
commits to a Stage 2 Archaeological Assessment
(AA) based on the findings of the Stage 1 AA.
The reference to Section 4.5.9 Archaeological
Resources is incorrect and should be revised to
Section 4.5.10 Archaeological Resources.

• MHSTCI recommends that Stage 2 AA (and
further stages, if recommended) be completed as
early as possible during detailed design and prior
to any ground disturbing activities. The
commitment to complete a Stage 2 AA should
also be included in Section 4.5.10 Archaeological
Resources.

• Section 7.0 of the ER should include a section on
Archaeological Resources. All of the
recommendations provided in the Stage 1 AA –
Section 4.0 Recommendations should be
included in this section. These recommendations
should be a copy and paste from the Stage 1 AA.

Built Heritage Resources and Cultural Heritage 
Landscapes 

• MHSTCI recommends that a Cultural Heritage
Report: Existing Conditions and Preliminary
Impact Assessment be undertaken for the entire
study area during the planning phase and be
summarized in the EA Report as part of this
MCEA process.

• The potential impacts and recommended
mitigation measures to cultural heritage
resources should be included in Table 5.1 as a
result of the completed Cultural Heritage Report
as part of this EA.

• Section 7.1.7 Cultural Heritage Resources should
be revised based on the findings and

Feb 25, 2022 Stantec acknowledged the observations, comments, 
and questions the Ministry had on the ER and 
provided the following responses:  
Archaeological Resources 

• Stantec thanked MHSTCI for bringing the
referencing issuing in Table 5.1 to our
attention.

• Stantec confirmed that prior to the
commencement of construction,
archaeological work will be completed and
MHSTCI approval will be obtained. Based on
the findings of the Stage 1 AA, a Stage 2 AA
is required. The results of the Stage 2 AA will
provide recommendations for further
assessment, protection, and mitigation of
archaeological resources.

• Stantec confirmed that the commitment to
complete a Stage 2 AA and commitment to
follow the mitigation and protective
measures outlined in the Stage 1 AA and
Stage 2 AA is cited in Table 5.1., and that
Section 7.5.6 Unexpected Finds:
Archaeological or Heritage Resources and
Unknown Contaminated Soils, outlines what
to do in the event that previously
undocumented archaeological resources be
discovered.

Built Heritage Resources and Cultural Heritage 
Landscapes 

• Stantec confirmed that, prior to the
commencement of work, a CHAR will be
completed as per MHSTCI guidance
provided in the letter. The CHAR will contain
mitigation measures for potential impacts,
which Enbridge will commit to. As the CHAR
is anticipated to be completed end of July
2022, the findings and mitigations of the
CHAR will not be incorporated into the ER
but will be followed.
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recommendations of the preliminary impact 
assessment section of the Cultural Heritage 
Report. 
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From: EA Notices to ERegion (MECP)
To: Ginter, Kayla
Subject: Automatic reply: Enbridge Gas Inc. – Haldimand Shores Community Expansion Project Environmental Report
Date: Friday, January 14, 2022 6:31:54 PM

This is to acknowledge your email has been delivered to the Regional email account. A
Regional EA Coordinator will contact you if additional information is needed. To speak
directly to a Regional EA Coordinator, go to the INFO-GO website and under our ministry,
select: 1) Drinking Water and Environmental Compliance Division 2) applicable Regional
Office 3) Technical Support Section 4) Air, Pesticides, and Environmental Planning 5)
Environmental Resource Planner & EA Coordinator
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From: FPP.CA / PPP.CA (DFO/MPO)
To: Ginter, Kayla
Subject: FFHPP.CA Auto-Reply
Date: Friday, January 14, 2022 6:32:28 PM

Thank you for contacting Fisheries and Oceans Canada, Fish and Fish Habitat Protection Program.

This e-mail is a confirmation of receipt for your submission of a Request for Review form or Code of
Practice notification form. Please do not mail a hard copy of your submission to any of our offices at
this time unless you are unable to submit a digital version.

Please note that we are currently receiving a higher than normal volume of submissions and
inquiries and continue to operate under alternate work arrangements.

We will respond to your email as soon as possible. Thank you for your patience.

Merci d’avoir pris contact avec le Programme de protection du poisson et de son habitat de Pêches
et Océans Canada.

Le présent courriel accuse réception du formulaire de demande d’examen ou d’avis de code de
pratique que vous avez envoyé. Veuillez ne pas envoyer de copie papier à nos bureaux pour le
moment à moins que vous soyez dans l’incapacité d’envoyer une version numérique.

Veuillez noter que nous recevons actuellement un volume d’envois et de demandes supérieur à la
normale et que nous continuons à travailler selon des modalités adaptées.

Nous répondrons à votre courriel dès que possible. Nous vous remercions pour votre patience.
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From: Ginter, Kayla
To: "FPP.CA / PPP.CA (DFO/MPO)"
Cc: Knight, Mark
Subject: RE: Enbridge Gas Inc. – Haldimand Shores Community Expansion Project Environmental Report
Date: Wednesday, February 23, 2022 2:52:00 PM
Attachments: 2 dfo-FFHPP.CA Auto-Reply.pdf

Hi Deborah,

Apologies, I am not sure if I ever had the opportunity to respond to your email below. To clarify, Stantec
provided a copy of the Notice of Commencement letter to DFO end of October/early November. The
automatic response confirming “submission of a Request for Review form or Code of Practice notification
form” was provided by DFO in response to the Notice of Commencement letter on November 1, 2021.
See attached. No further correspondence with the DFO occurred following the submission of the Notice of
Commencement and notice of Environmental Report (ER) based on the following considerations.

Three unnamed watercourses were identified during the environmental study that would be crossed by
the pipeline. As stated in the ER, Enbridge has committed to undertake crossings via HDD. It is Stantec’s
understanding that HDD construction methods for pipeline water crossings do not require DFO review or
Authorization under the Fisheries Act provided measures to avoid causing a harmful alteration, disruption
or destruction of fish habitat are followed during construction.

The ER recommends a number of measures to reduce impacts to fish and fish habitat including locating
HDD drill entry and exit points at sufficient distance to avoid disturbance to the bed and banks, locating
the drill path at an appropriate depth below the channel, and installation of appropriate sediment and
erosion control measures (i.e., silt fencing around disturbed areas, development of a contingency plan,
etc.). If these measures are followed, it is our understanding that a project of this nature is low risk to fish
and can proceed without DFO review. 

All measures presented in the ER were intended to be consistent with DFO’s measures to protect fish
and fish habitat (DFO 2019). Stantec has recommended that Enbridge consult with the DFO immediately
prior to construction to reconfirm that the construction plan is consistent with the most up-to-date list of
DFO avoidance measures. 

Warmly,

Kayla Ginter M.ES. (Planning), OPPI Candidate
Environmental Planner

From: FPP.CA / PPP.CA (DFO/MPO) <fisheriesprotection@dfo-mpo.gc.ca> 
Sent: Tuesday, January 18, 2022 10:47 AM
To: Ginter, Kayla <Kayla.Ginter@stantec.com>
Cc: Knight, Mark <Mark.Knight@stantec.com>
Subject: RE: Enbridge Gas Inc. – Haldimand Shores Community Expansion Project Environmental
Report

Hello Kayla,

Thank you for sending the Environmental Report for the Halidimand Shores Community Expansion
Project.
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The report states that both the Notification of Study commencement and a Request for Review form
were submitted to DFO on November 1. I have checked our system and cannot find any record of a
Request for Review submission. Have you received any communication regarding this submission
beyond the confirmation of receipt mentioned in the report? If so, can you please provide me with
the DFO file number and/or the name of the assessor who has been in contact? If you have not
received any further communications, could you please re-submit the Request for Review, which will
be prioritized for immediate review? The Fish and Fish Habitat Protection Program experienced
some technical difficulties with our email address in the last week of October (which your
submission would have just been on the cusp of) that seems to have resulted in some submissions
not getting through to us.  If this is the case with this submission, our apologies for the
inconvenience and, as I’ve said, we will place a re-submission at the top of the queue for review.  
 
Sincerely,
 
Deborah Silver
Biologist | Biologiste
Fisheries and Oceans Canada| Pêches et Océans Canada
Fish and Fish Habitat Protection Program| Programme de protection du poisson et de son habitat
 
Fisheries and Oceans Canada has changed the way new project proposals (referrals), reports of
potential Fisheries Act violations (occurrences) and information requests are managed. Please be
advised that general information regarding the management of impacts to fish and fish habitat (e.g.
Measures to Protect Fish and Fish Habitat) that enable you to determine Fisheries Act requirements
are available at DFO’s “Projects Near Water” website at www.dfo-mpo.gc.ca/pnw-ppe/index-
eng.html. For all occurrence reports, or project proposals where you have determined that you
cannot avoid impacts to fish and fish habitat, please submit to fisheriesprotection@dfo-mpo.gc.ca.
For general inquiries, call 1-855-852-8320.
 
 
 

From: Ginter, Kayla <Kayla.Ginter@stantec.com> 
Sent: Friday, January 14, 2022 6:32 PM
To: FPP.CA / PPP.CA (DFO/MPO) <fisheriesprotection@dfo-mpo.gc.ca>
Cc: Knight, Mark <Mark.Knight@stantec.com>
Subject: Enbridge Gas Inc. – Haldimand Shores Community Expansion Project Environmental Report
 
 
 
Good afternoon,
 
Enbridge Gas Inc. (Enbridge Gas) is proposing to construct the Haldimand Shores Community Expansion
Project to provide affordable natural gas to the community in the Township of Alnwick/Haldimand (the
Project). The Project may involve the construction of up to approximately 9 kilometers (km) of a
combination of Nominal Pipe Size (NPS) 2- and 4-inch steel and polyethylene natural gas pipeline in the
road allowance of Lakeshore Road, Shawano Drive, North Shore Road, Station Road, Keewatin Drive,
Nawautin Drive, Fox Run Road, and Killdeer Crescent. Construction may also include the installation of
approximately 104 metres (m) of 2-inch pipeline outside the road allowance in the area connecting
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Nawautin Drive to North Shore Road.

Enbridge Gas, retained Stantec to undertake an environmental study for the construction and operation of
the Project. An Environmental Report (ER), summarizing the results of the environmental study, is
enclosed at the FTP file link (below) for your review.  Your comments would be appreciated by February
25, 2022.

Login Information
FTP link: https://tmpsftp.stantec.com
Login name: s0120092808
Password: 2700925
Disk Quota: 20 GB
Expiry Date: 1/27/2022

Warmly,

Kayla Ginter M.ES. (Planning), OPPI Candidate
Environmental Coordinator, Assessment and Permitting

Direct: 226-980-5347
Kayla.Ginter@stantec.com

Stantec
300W-675 Cochrane Drive
Markham ON L3R 0B8

The content of this email is the confidential property of Stantec and should not be copied, modified, retransmitted, or used for any purpose except with Stantec's written
authorization. If you are not the intended recipient, please delete all copies and notify us immediately.
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From: Barboza, Karla (MHSTCI)
To: Ginter, Kayla
Cc: Knight, Mark; Romeo, Laura (MHSTCI)
Subject: RE: Enbridge Gas Inc. – Haldimand Shores Community Expansion Project Environmental Report
Date: Monday, January 17, 2022 3:15:21 PM

Thanks Kayla!
Just to acknowledge receipt of email and that we were able to download the Environmental
Report. We will review the report and provide comments, as appropriate, by February 25.

Regards,
Karla

Karla Barboza MCIP, RPP, CAHP| (A) Team Lead, Heritage 
Ministry of Heritage, Sport, Tourism and Culture Industries
Heritage, Tourism and Culture Division| Programs and Services Branch | Heritage Planning Unit
T. 416. 660.1027| Email: karla.barboza@ontario.ca

From: Ginter, Kayla <Kayla.Ginter@stantec.com> 
Sent: January-14-22 6:34 PM
To: Barboza, Karla (MHSTCI) <Karla.Barboza@ontario.ca>
Cc: Knight, Mark <Mark.Knight@stantec.com>
Subject: Enbridge Gas Inc. – Haldimand Shores Community Expansion Project Environmental Report

CAUTION -- EXTERNAL E-MAIL - Do not click links or open attachments unless you recognize the
sender.

Good afternoon,

Enbridge Gas Inc. (Enbridge Gas) is proposing to construct the Haldimand Shores Community Expansion
Project to provide affordable natural gas to the community in the Township of Alnwick/Haldimand (the
Project). The Project may involve the construction of up to approximately 9 kilometers (km) of a
combination of Nominal Pipe Size (NPS) 2- and 4-inch steel and polyethylene natural gas pipeline in the
road allowance of Lakeshore Road, Shawano Drive, North Shore Road, Station Road, Keewatin Drive,
Nawautin Drive, Fox Run Road, and Killdeer Crescent. Construction may also include the installation of
approximately 104 metres (m) of 2-inch pipeline outside the road allowance in the area connecting
Nawautin Drive to North Shore Road.

Enbridge Gas, retained Stantec to undertake an environmental study for the construction and operation of
the Project. An Environmental Report (ER), summarizing the results of the environmental study, is
enclosed at the FTP file link (below) for your review. 

Please forward any comments you may have regarding the ER and Project to Zora Crnojacki,
Chairperson, Ontario Pipeline Coordination Committee, Ontario Energy Board, 2300 Yonge Street, 26th
Floor, P.O. Box 2319, Toronto, ON M4P 1E4, Zora.Crnojacki@oeb.ca and the undersigned. Your
comments would be appreciated by February 25, 2022.

Login Information
FTP link: https://tmpsftp.stantec.com
Login name: s0120092808
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Password: 2700925
Disk Quota: 20 GB
Expiry Date: 1/27/2022

Warmly,

Kayla Ginter M.ES. (Planning), OPPI Candidate
Environmental Coordinator, Assessment and Permitting

Direct: 226-980-5347
Kayla.Ginter@stantec.com

Stantec
300W-675 Cochrane Drive
Markham ON L3R 0B8

The content of this email is the confidential property of Stantec and should not be copied, modified, retransmitted, or used for any purpose except with Stantec's written
authorization. If you are not the intended recipient, please delete all copies and notify us immediately.
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From: Ginter, Kayla

Subject: RE: Haldimand Shores pipeline project
Date: Friday, January 21, 2022 9:17:00 AM

Good morning ,

Thank-you for providing your response below regarding the Haldimand Shores Community Expansion
Project.

The Project will be requiring a LTC. A copy of the Final Environmental Report, which accompanied the
Study, has been circulated to the Ontario Pipeline Coordinating  Committee (OPCC) for review. The
OPCC will have 42 days to review the Report before it is submitted as part of the LTC application filed to
the Ontario Energy Board – who will ultimately decide if the Project should be approved.  

If you are interested in reading the Environmental Report, it should be uploaded soon to the Enbridge
Gas webpage https://www.enbridgegas.com/about-enbridge-gas/projects/haldimand-shores. The Report
presents a summary of the Environmental Study completed for the Project, existing conditions, and
recommended mitigation measures. As concluded in the Report, with the implementation of the
recommendations in the Report, on-going communication and consultation, and adherence to permit,
regulatory and legislative requirements, potential adverse residual environmental and socio-economic
impacts of the Project are not anticipated to be significant.

Warmly,

Kayla Ginter M.ES. (Planning), OPPI Candidate
Environmental Coordinator, Assessment and Permitting

Direct: 226-980-5347
Kayla.Ginter@stantec.com

Stantec
300W-675 Cochrane Drive
Markham ON L3R 0B8

From: 
Sent: Friday, January 21, 2022 9:03 AM
To: Ginter, Kayla <Kayla.Ginter@stantec.com>
Subject: Haldimand Shores pipeline project

Good morning
I am a resident in the area and am wondering if this Project no longer requires a LTC ?
Did the LTC changes go through as anticipated ?
Looking forward to natural gas in the neighbourhood.
Cheers
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From: Ginter, Kayla
To: "Rob Kennedy"
Cc: Knight, Mark; HaldimandShoresEA
Subject: RE: Enbridge Haldimand Shores Gas Pipeline Project
Date: Monday, February 28, 2022 11:40:00 AM

Hi Rob,

Thank you for your patience as we worked with the Haldimand Shores Project Team to address the
comments/concerns outlined in the letter from the NLT.

As noted in my last email to you, other members of the NLT provided a response to the Project, which
were documented in the Environmental Report. Input received from NLT members and/or interested
landowners was compiled, reviewed, and incorporated into the environmental study process. As noted in
the Environmental Report, concerns received during consultation focused on avoidance of construction in
the Chub Point Nature Reserve, Nawautin Nature Sanctuary, and adjacent natural heritage features (e.g.,
wetlands, woodlands) and are similar to the concerns you’ve highlighted in your letter from the NLT.
Enbridge is aware of these concerns and will be committing to the environmental mitigation and protective
measures outlined in the Environmental Report. Below I have outlined some of these measures:

Reducing impacts to the Chub Point Reserve and Environmentally Sensitive Features

To address NLT and landowner concerns regarding impacts to the Chub Point Reserve and impacts to
other environmentally significant areas, the pipeline will be constructed in such a way to reduce
environmental concerns and constraints associated with the Project.  Furthermore, Enbridge is
investigating the possibility of constructing the pipeline on the west side of Station Road to address
concerns of construction on the east side as they relate to NLT’s property. In their investigation, Enbridge
will be looking into where other utilities are located in the road allowance to determine if construction on
the west side of Station Road is possible. Should the west side of Station Road present fewer constraints
(with respect to environmental concerns, location of utilities, etc.) Enbridge is happy to satisfy the hope of
NLT to construct on the west side.

Construction methods and the extent of excavation vs boring

As Enbridge is still in the early phase of the Project, a definitive answer on the extent of construction
methods cannot be provided as those details are still to be determined based on further analysis. The
pipeline will be constructed in the various ways, through Horizontal Directional Drilling (HDD) and
ploughing. To reduce impacts on environmentally sensitive features, specifically fish and fish habitat,
HDD will be used for watercourse crossings as well as railway crossings.

Invasive Species

Where there is natural vegetation within or adjacent to the Project components, potential impacts include
the introduction or spread of invasive species. To reduce the spread of invasives, the following mitigation
measures have been recommended:

· Clearing should be reduced to the extent possible in sensitive areas such as Significant Woodlands
and unevaluated wetlands.

· Clearing should be done during dry soil conditions to the extent practical to limit disturbance to
vegetation and terrain.

· Clearing should be completed in accordance with the municipal tree clearing by-law.
· A screening field program of wetlands and riparian areas should be undertaken prior to construction,

to determine where precautionary measures (ex. equipment washing before site access) may be
necessary to mitigate for the spread of non-native species.

· Should significant Phragmites stands be identified during field investigations, a Phragmites
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management plan should be developed.
· A re-vegetation program should be developed and implemented for all vegetated temporary work

areas. Enbridge Gas should consult with landowners and Lower Trent Conservation to confirm
replanting plans.

· Seeding of the disturbed temporary work areas and the permanent easement should be done with a
native seed mix approved by Lower Trent Conservation. Replaced soils should contain native seed
bank, facilitating successful revegetation.

· One year following construction, planted vegetation should be inspected for survival; in areas of
severe dieback, dead and diseased planted vegetation should be replaced.

With the implementation of the above mitigation and protective measures and the additional measures
not listed above but are presented in Table 5.1, section 4.4.2 of the Environmental Report, the potential
spread of invasive species can be significantly reduced. In NTL’s letter, it is recommended that a five-year
monitoring program of invasive species be undertaken, or alternatively NLT will take on the responsibility
of monitoring with monetary compensation from Enbridge. As cited in the Environmental Report, one
year, at minimum, Enbridge will be monitoring the site. However, should a Phragmites management plan
be recommended, from previous experience, these plans have lasted for several years and are
concluded based on the observation that invasive species spread has been prevented. An invasive
species management plan, i.e., need for a Phragmites management plan, will be determined in the
summer prior to construction.

We hope the above helps to address your questions.

Warmly,

Kayla Ginter M.ES. (Planning), OPPI Candidate
Environmental Planner

From: Ginter, Kayla 
Sent: Monday, February 7, 2022 11:07 AM
To: Rob Kennedy <wrkennedy@outlook.com>
Subject: RE: Enbridge Haldimand Shores Gas Pipeline Project

Hi Rob,

Thank you for your email. Apologies for not writing back with confirmation of receipt of your email. We are
working on a response. Other members of the Land Trust provided a response to the Project, which were
documented in the Environmental Report. As your comment came in after the Report was finalized, your
correspondence was not tracked but will be part of the tracked correspondence in the post Report
documentation. The Environmental Report was finalized January 14, 2022, and is now being reviewed by
the Ontario Pipeline Coordinating Committee. This Committee is allotted at least 42 days to review the
Project.

A copy of the Final Environmental Report, which accompanied the Study, has been uploaded to the
Enbridge Gas webpage https://www.enbridgegas.com/about-enbridge-gas/projects/haldimand-shores.
For more information on the Project as well as Project news and updates, you can visit the Project site at
www.enbridgegas.com/about-enbridge-gas/projects/haldimand-shores.

Any questions on the Project outlined in your letter will be responded to shortly.

Touch base soon,

Kayla Ginter M.ES. (Planning), OPPI Candidate
Environmental Planner
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From: Rob Kennedy <wrkennedy@outlook.com> 
Sent: Monday, February 7, 2022 10:26 AM
To: Ginter, Kayla <Kayla.Ginter@stantec.com>
Subject: FW: Enbridge Haldimand Shores Gas Pipeline Project

Hi Kayla,
I have a Board meeting today. Could you confirm receiving this communication from
Northumberland Land Trust?
Thanks,

Rob Kennedy
President, NLT

Sent from Mail for Windows

From: Rob Kennedy
Sent: January 24, 2022 11:45 AM
To: Kayla.Ginter@stantec.com
Cc: Robert Fishlock
Subject: Enbridge Haldimand Shores Gas Pipeline Project

Hi Kayla,
Please find attached a letter from us, the Northumberland Land Trust(NLT) re the above noted
project. We are specifically voicing our concerns re our nature reserve located along the proposed
route at Chubb Point. We have worked with Enbridge in the past on one of our properties where a
“dig up” was performed on their mainline. Although everything was performed satisfactorily, we
found the introduction of invasive species which appeared in subsequent years a major problem
which we are still dealing with on an annual basis to this day.
Please keep us informed as the project progresses.

Rob Kennedy
President, NLT
905 269 4785

Sent from Mail for Windows
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Moloney, Michael

From: Kerr, Heather
Sent: Friday, January 28, 2022 2:31 PM
To: Moloney, Michael
Subject: FW: FILED: ARCHAEOLOGICAL REPORT for P1148-0013-2021 / *

From: pastport <pastport@ontario.ca>  
Sent: Friday, January 28, 2022 2:30 PM 
To: Kerr, Heather <Heather.Kerr@stantec.com> 
Cc: PastPort@ontario.ca 
Subject: FILED: ARCHAEOLOGICAL REPORT for P1148-0013-2021 / * 

Dear Heather Kerr, 

The ministry has screened the project report package for P1148-0013-2021 that you submitted on Jan 27, 2022 for 
completeness. 

The package is complete and the report is now considered 'filed' with the ministry. 

Next, we will either add it to our queue to be reviewed or enter it into the register without technical review. 

Please do not  reply to this e-mail. The message will be undeliverable and we are unable to respond from this address. 

If you have any questions about this report email us at: Archaeology@ontario.ca 

Thank you, 

Jessica Marr 

Jessica.Marr@ontario.ca 
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From: Ginter, Kayla
To: Gitkow, Alexandre (MTO)
Cc: Green, Kate (MTO); Sharma, Prabin (MTO); Rodek, Amanda (MTO); Buelow, Melissa (MTO)
Subject: RE: Enbridge Gas Inc. – Haldimand Shores Community Expansion Project Environmental Report
Date: Thursday, February 17, 2022 9:35:00 AM

Hi Alex,

Thank you for taking time to review the ER. I understand MTO has no concerns with the Project and
should the scope of work change, we will reach out.

Have a nice day,

Kayla Ginter M.ES. (Planning), OPPI Candidate
Environmental Planner

From: Gitkow, Alexandre (MTO) <Alexandre.Gitkow@ontario.ca> 
Sent: Thursday, February 17, 2022 8:51 AM
To: Ginter, Kayla <Kayla.Ginter@stantec.com>
Cc: Green, Kate (MTO) <Kate.Green1@ontario.ca>; Sharma, Prabin (MTO)
<Prabin.Sharma@ontario.ca>; Rodek, Amanda (MTO) <Amanda.Rodek@ontario.ca>; Buelow,
Melissa (MTO) <Melissa.Buelow@ontario.ca>
Subject: RE: Enbridge Gas Inc. – Haldimand Shores Community Expansion Project Environmental
Report

Good Morning Kayla,

Please see attached comment letter from the Ministry of Transportation (MTO) about
Enbridge, Haldimand Shores Community Expansion Project Environmental Report

Please do not hesitate to contact me should you require more information.

Sincerely Yours,

Alexandre Gitkow
Corridor Management Officer (Utility)
Corridor Management Section | East Operations
Ministry of Transportation (MTO)
1355 John Counter Boulevard,
Kingston, ON K7L 5A3
Cell: 613-323-1253 | Email: Alexandre.Gitkow@Ontario.ca

From: Ginter, Kayla <Kayla.Ginter@stantec.com> 
Sent: February 16, 2022 2:42 PM
To: Gitkow, Alexandre (MTO) <Alexandre.Gitkow@ontario.ca>
Subject: RE: Enbridge Gas Inc. – Haldimand Shores Community Expansion Project Environmental
Report

Redacted, Filed:  2022-03-11, EB-2022-0088, Exhibit E. Tab 1, Schedule 1, Attachment 2 Page 22 of 31



CAUTION -- EXTERNAL E-MAIL - Do not click links or open attachments unless you recognize the
sender.

Hi Alex,
 
Attached please find a copy of the ER for you reference.
 
Warmly,
 
 

Kayla Ginter M.ES. (Planning), OPPI Candidate
Environmental Planner
 

 

From: Gitkow, Alexandre (MTO) Alexandre.Gitkow@ontario.ca 
Sent: Wednesday, February 16, 2022 10:15 AM
To: Ginter, Kayla Kayla.Ginter@stantec.com
Subject: FW: Enbridge Gas Inc. – Haldimand Shores Community Expansion Project Environmental
Report 
Importance: High
 
Good Morning Kayla,
 
Is there a way to get the link again, I just received it and the link as expired, Thank you.
 
Please do not hesitate to contact me should you require more information.
 
Sincerely Yours,
 
Alexandre Gitkow
Corridor Management Officer (Utility)
Corridor Management Section | East Operations
Ministry of Transportation (MTO)
1355 John Counter Boulevard,
Kingston, ON K7L 5A3
Cell: 613-323-1253 | Email: Alexandre.Gitkow@Ontario.ca
 
 
From: Ginter, Kayla <Kayla.Ginter@stantec.com> 
Sent: January 14, 2022 6:34 PM
To: Di Fabio, Tony (MTO) <Tony.DiFabio@ontario.ca>
Cc: Knight, Mark <Mark.Knight@stantec.com>
Subject: Enbridge Gas Inc. – Haldimand Shores Community Expansion Project Environmental Report
 

CAUTION -- EXTERNAL E-MAIL - Do not click links or open attachments unless you recognize the
sender.

Good afternoon,
 
Enbridge Gas Inc. (Enbridge Gas) is proposing to construct the Haldimand Shores Community Expansion
Project to provide affordable natural gas to the community in the Township of Alnwick/Haldimand (the
Project). The Project may involve the construction of up to approximately 9 kilometers (km) of a
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combination of Nominal Pipe Size (NPS) 2- and 4-inch steel and polyethylene natural gas pipeline in the
road allowance of Lakeshore Road, Shawano Drive, North Shore Road, Station Road, Keewatin Drive,
Nawautin Drive, Fox Run Road, and Killdeer Crescent. Construction may also include the installation of
approximately 104 metres (m) of 2-inch pipeline outside the road allowance in the area connecting
Nawautin Drive to North Shore Road.

Enbridge Gas, retained Stantec to undertake an environmental study for the construction and operation of
the Project. An Environmental Report (ER), summarizing the results of the environmental study, is
enclosed at the FTP file link (below) for your review. 

Please forward any comments you may have regarding the ER and Project to Zora Crnojacki,
Chairperson, Ontario Pipeline Coordination Committee, Ontario Energy Board, 2300 Yonge Street, 26th
Floor, P.O. Box 2319, Toronto, ON M4P 1E4, Zora.Crnojacki@oeb.ca and the undersigned. Your
comments would be appreciated by February 25, 2022.

Login Information
FTP link: https://tmpsftp.stantec.com
Login name: s0120092808
Password: 2700925
Disk Quota: 20 GB
Expiry Date: 1/27/2022

Warmly,

Kayla Ginter M.ES. (Planning), OPPI Candidate
Environmental Coordinator, Assessment and Permitting

Direct: 226-980-5347
Kayla.Ginter@stantec.com

Stantec
300W-675 Cochrane Drive
Markham ON L3R 0B8

The content of this email is the confidential property of Stantec and should not be copied, modified, retransmitted, or used for any purpose except with Stantec's written
authorization. If you are not the intended recipient, please delete all copies and notify us immediately.
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Ministry of Transportation 
 
Corridor Management Section 
1355 John Counter Boulevard 
Postal Bag 4000 
Kingston, Ontario K7L 5A3 
Tel.:   613 323-1253 
Fax:   613-540-5106 
Alexandre.gitkow@ontario.ca  

 
Ministère des Transports 
 
Section de gestion des couloirs routiers 
1355, boulevard John Counter 
CP/Service de sacs 4000 
Kingston (Ontario) K7L 5A3 

     Tél.:    613 323-1253 
Téléc. 613 540-5106 

 
 

     

 

February 17, 2022 
 
Kayla Ginter  
Environmental Coordinator, Assessment and Permitting 
Stantec 
300W-675 Cochrane Drive,  
Markham ON  
L3R 0B8 
 
Via email: Kayla.Ginter@stantec.com   
 
Dear Kayla Ginter, 
 
Re:  Enbridge Gas Inc. – Haldimand Shores Community Expansion Project, Environmental 
Report 
 
Thank you for circulating the Environmental Report for the Enbridge proposed Haldimand Shores 
Community Expansion Project, to the Ministry of Transportation (MTO) for review and comments.  As 
you are aware, under the Public Transportation and Highway Improvement Act (PTHIA), the ministry, 
through the issuance of permits, has a control area that includes the Highway right of way corridor, 
and an area of 395 metres radius around each interchange/intersection and 45 m from the highway 
property limit.  MTO review, approval and permits are required prior to the issuance of any other 
permits. This also includes any pre-engineering work that you may require.   
 
The MTO have reviewed the Haldimand Shores Community Expansion Project Environmental Report 
and we have the following comment. As per our initial comment, the proposed project is outside MTO 
jurisdiction and/or property, and the Environmental Report as not change that and did not proposed 
any alternative that would change that, so we have no issue with the Environmental Report, if the 
project scope or route change the MTO would like to have the chance to review and comment again.  
 

 
If Stantec or Enbridge require more detail please direct your request to me at 
Alexandre.Gitkow@ontario.ca.  
 
Sincerely Yours, 
 
 
 
 
Alexandre Gitkow 
Corridor Management Officer  
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cc. Kate Green, Ministry of Transportation, Corridor Management Head
Prabin Sharma, Ministry of Transportation, Corridor Senior Project Manager
Amanda Rodek, Ministry of Transportation, Program Analyst
Melissa Buelow, Ministry of Transportation, Area Manager, Highway Engineering
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From: Rodek, Amanda (MTO)
To: Zora.Crnojacki@oeb.ca
Cc: Ginter, Kayla
Subject: RE: Enbridge Gas Inc. – Haldimand Shores Community Expansion Project Environmental Report
Date: Wednesday, February 23, 2022 8:24:06 AM
Attachments: Haldimand Shores Community Expansion Project, (MTO comment Letter Feb. 17, 2022).doc

Hi Zora and Kayla,

Stantec’s, January 14, 2022 email to Tony Di Fabio regarding the Enbridge Gas Inc. –
Haldimand Shores Community Expansion Project Environmental Report, has been
forwarded to my attention for review and response.

Please find the following comments from the Ministry of Transportation for your
consideration regarding the proposed project:

Ministry of Transportation – East Region has provided comments (see attached)

Have a great day!

Thanks.

Amanda Rodek
Program Analyst
Ministry of Transportation
Corridor Management Office
301 St. Paul Street
St. Catharines, ON L2R 7R4
Tel.   (905) 704-2916

From: Ginter, Kayla <Kayla.Ginter@stantec.com> 
Sent: January 14, 2022 6:34 PM
To: Di Fabio, Tony (MTO) <Tony.DiFabio@ontario.ca>
Cc: Knight, Mark <Mark.Knight@stantec.com>
Subject: Enbridge Gas Inc. – Haldimand Shores Community Expansion Project Environmental Report

CAUTION -- EXTERNAL E-MAIL - Do not click links or open attachments unless you recognize the
sender.

Good afternoon,

Enbridge Gas Inc. (Enbridge Gas) is proposing to construct the Haldimand Shores Community Expansion
Project to provide affordable natural gas to the community in the Township of Alnwick/Haldimand (the
Project). The Project may involve the construction of up to approximately 9 kilometers (km) of a
combination of Nominal Pipe Size (NPS) 2- and 4-inch steel and polyethylene natural gas pipeline in the
road allowance of Lakeshore Road, Shawano Drive, North Shore Road, Station Road, Keewatin Drive,
Nawautin Drive, Fox Run Road, and Killdeer Crescent. Construction may also include the installation of
approximately 104 metres (m) of 2-inch pipeline outside the road allowance in the area connecting
Nawautin Drive to North Shore Road.

Enbridge Gas, retained Stantec to undertake an environmental study for the construction and operation of
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the Project. An Environmental Report (ER), summarizing the results of the environmental study, is
enclosed at the FTP file link (below) for your review. 

Please forward any comments you may have regarding the ER and Project to Zora Crnojacki,
Chairperson, Ontario Pipeline Coordination Committee, Ontario Energy Board, 2300 Yonge Street, 26th
Floor, P.O. Box 2319, Toronto, ON M4P 1E4, Zora.Crnojacki@oeb.ca and the undersigned. Your
comments would be appreciated by February 25, 2022.

Login Information
FTP link: https://tmpsftp.stantec.com
Login name: s0120092808
Password: 2700925
Disk Quota: 20 GB
Expiry Date: 1/27/2022

Warmly,

Kayla Ginter M.ES. (Planning), OPPI Candidate
Environmental Coordinator, Assessment and Permitting

Direct: 226-980-5347
Kayla.Ginter@stantec.com

Stantec
300W-675 Cochrane Drive
Markham ON L3R 0B8

The content of this email is the confidential property of Stantec and should not be copied, modified, retransmitted, or used for any purpose except with Stantec's written
authorization. If you are not the intended recipient, please delete all copies and notify us immediately.
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From: Ginter, Kayla
To: "Romeo, Laura (MHSTCI)"
Cc: Zora Crnojacki (She/Her); Barboza, Karla (MHSTCI); Knight, Mark
Subject: RE: Enbridge Gas Inc. – Haldimand Shores Community Expansion Project Environmental Report
Date: Friday, February 25, 2022 9:48:00 AM

Good morning Laura,

Thank you for making time to review the Haldimand Shores Community Expansion Project Environmental
Report (ER), and providing your feedback. As the OPCC review period ends today, we pushed to get
comments back to you as quickly as possible. In the letter addressed to Zora, it appeared that MHSTCI
had some observations, comments, and questions on the ER. Our answers to your questions are written
in blue text below.

Archaeological Resources
MHSTCI has found that the archaeological assessment completed for the Project is compliant with
MHSTCI standards and has been entered into the Ontario Public Register of Archaeological
Reports.
Table 5.1: of the ER indicates that Enbridge Gas commits to a Stage 2 Archaeological Assessment
(AA) based on the findings of the Stage 1 AA. The reference to Section 4.5.9 Archaeological
Resources is incorrect and should be revised to Section 4.5.10 Archaeological Resources.

Thank you for bringing attention to this issue. In future ER’s, we will ensure that Table 5.1
Potential Impacts correctly references the corresponding sections in 4.0 Existing Conditions. A
last-minute change was made in Section 4.0 (the addition of subsection 4.5.7 – Indigenous Land
Use and Traditional Knowledge) right before finalizing the ER. In finalizing the ER, Table 5.1 was
not updated to reflect this change made in Section 4.0.

MHSTCI recommends that Stage 2 AA (and further stages, if recommended) be completed as
early as possible during detailed design and prior to any ground disturbing activities. The
commitment to complete a Stage 2 AA should also be included in Section 4.5.10 Archaeological
Resources.

Prior to the commencement of construction, archaeological work will be completed and MHSTCI
approval will be obtained. Enbridge is aware that a Stage 2 AA is required for the Project and this
commitment is noted in the Mitigation and Protective Measures column of Table 5.1. As cited in
the ER, “Based on the findings of the Stage 1 AA, Stage 2 AA is required. The results of the
Stage 2 AA will provide recommendations for further assessment, protection, and mitigation of
archaeological resources. Where feasible for the project, archaeological sites that are determined
to retain further cultural heritage value and interest should be mitigated in whole or in part by
avoidance and protection/preservation measures. Where avoidance and protection/preservation
measures are not feasible, archaeological resources may be mitigated in whole or in part by
excavation.”

Section 7.0 of the ER should include a section on Archaeological Resources. All of the
recommendations provided in the Stage 1 AA – Section 4.0 Recommendations should be included
in this section. These recommendations should be a copy and paste from the Stage 1 AA.

The Stage 1 AA provides mitigation and protective measures which should be followed to reduce
impacts on archeological resources during construction. As such, we have chosen to reference
the commitment to adhere to the Stage 1 AA in Section 5.0 of our ER. Section 7.0 is dedicated to
Monitoring and Contingency Plans. Section 7.5.6 Unexpected Finds: Archaeological or Heritage
Resources and Unknown Contaminated Soils, outlines what to do in the event that previously
undocumented archaeological resources be discovered.

Built Heritage Resources and Cultural Heritage Landscapes
MHSTCI recommends that a Cultural Heritage Report: Existing Conditions and Preliminary Impact
Assessment be undertaken for the entire study area during the planning phase and be
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summarized in the EA report as part of this MCEA process.
The potential impacts and recommended mitigation measures to cultural heritage resources
should be included in Table 5.1 as a result of the completed Cultural Heritage Report as part of
this EA. Section 7.1.7 Cultural Heritage Resources should be revised based on the findings and
recommendations of the preliminary impact assessment section of the Cultural Heritage Report.

Prior to the commencement of work, a CHAR will be completed as per MHSTCI guidance
provided in the letter. The CHAR will contain mitigation measures for potential impacts, which
Enbridge will commit to. As the CHAR is anticipated to be completed end of July 2022, the
findings and mitigations of the CHAR will not be incorporated into the ER. However, Enbridge will
commit to those mitigations, nonetheless. The same holds true for the Stage 1 and Stage 2 AA
which were and are being completed following the finalization of the ER.

 Warmly,
 

Kayla Ginter M.ES. (Planning), OPPI Candidate
Environmental Planner
 

 

From: Romeo, Laura (MHSTCI) <Laura.Romeo@ontario.ca> 
Sent: Thursday, February 24, 2022 2:12 PM
To: zora.crnojacki@oeb.ca
Cc: Barboza, Karla (MHSTCI) <Karla.Barboza@ontario.ca>; Ginter, Kayla
<Kayla.Ginter@stantec.com>; Knight, Mark <Mark.Knight@stantec.com>
Subject: RE: Enbridge Gas Inc. – Haldimand Shores Community Expansion Project Environmental
Report
 
Hi Zora,
 
Please find attached MHSTCI’s comments on the above referenced project. Please do not hesitate to
contact me should you have any questions or concerns.
 
Kind regards,
Laura
 
 
Laura Romeo | Heritage Planner (A)
Heritage, Tourism and Culture Division | Programs and Services Branch | Heritage Planning Unit
Ministry of Heritage, Sport, Tourism and Culture Industries
Laura.Romeo@ontario.ca
 
 

From: Ginter, Kayla <Kayla.Ginter@stantec.com> 
Sent: January-14-22 6:34 PM
To: Barboza, Karla (MHSTCI) <Karla.Barboza@ontario.ca>
Cc: Knight, Mark <Mark.Knight@stantec.com>
Subject: Enbridge Gas Inc. – Haldimand Shores Community Expansion Project Environmental Report
 

CAUTION -- EXTERNAL E-MAIL - Do not click links or open attachments unless you recognize the
sender.

Good afternoon,
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Enbridge Gas Inc. (Enbridge Gas) is proposing to construct the Haldimand Shores Community Expansion
Project to provide affordable natural gas to the community in the Township of Alnwick/Haldimand (the
Project). The Project may involve the construction of up to approximately 9 kilometers (km) of a
combination of Nominal Pipe Size (NPS) 2- and 4-inch steel and polyethylene natural gas pipeline in the
road allowance of Lakeshore Road, Shawano Drive, North Shore Road, Station Road, Keewatin Drive,
Nawautin Drive, Fox Run Road, and Killdeer Crescent. Construction may also include the installation of
approximately 104 metres (m) of 2-inch pipeline outside the road allowance in the area connecting
Nawautin Drive to North Shore Road.

Enbridge Gas, retained Stantec to undertake an environmental study for the construction and operation of
the Project. An Environmental Report (ER), summarizing the results of the environmental study, is
enclosed at the FTP file link (below) for your review. 

Please forward any comments you may have regarding the ER and Project to Zora Crnojacki,
Chairperson, Ontario Pipeline Coordination Committee, Ontario Energy Board, 2300 Yonge Street, 26th
Floor, P.O. Box 2319, Toronto, ON M4P 1E4, Zora.Crnojacki@oeb.ca and the undersigned. Your
comments would be appreciated by February 25, 2022.

Login Information
FTP link: https://tmpsftp.stantec.com
Login name: s0120092808
Password: 2700925
Disk Quota: 20 GB
Expiry Date: 1/27/2022

Warmly,

Kayla Ginter M.ES. (Planning), OPPI Candidate
Environmental Coordinator, Assessment and Permitting

Direct: 226-980-5347
Kayla.Ginter@stantec.com

Stantec
300W-675 Cochrane Drive
Markham ON L3R 0B8

The content of this email is the confidential property of Stantec and should not be copied, modified, retransmitted, or used for any purpose except with Stantec's written
authorization. If you are not the intended recipient, please delete all copies and notify us immediately.
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LAND MATTERS & AGREEMENTS 

Land Requirements 

1. The PR for the Project is summarized in Exhibit C, Tab 1, Schedule 1, and described 

in more detail in Section 2 of the ER, found at Exhibit E, Tab 1, Schedule 1, 

Attachment 1. 

 

2. The PR for the Project follows the public road allowance for the majority of the 

Project.  The only permanent easement required for the Project has been obtained 

from the property owner between Nawautin Drive and North Shore Road.   

 

3. Temporary working areas may be required along the PR where the road allowance 

is too narrow or confined to facilitate construction.  These areas will be identified with 

the assistance of the contractor that will perform the construction.  Agreements for 

temporary working rights will be negotiated where required. 

 

Authorizations and Permits Required 

4. Enbridge Gas’s preliminary work on the Project has identified the following potential 

required authorizations: 

 
Provincial: 

• Ontario Energy Board; 

• Ministry of Heritage, Sport, Tourism and Culture Industries; 

• Ministry of Environment, Conservation and Parks; 

• Ministry of Energy; 

• Lower Trent Conservation 
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Municipal: 

• Township of Alnwick/Haldimand 

 

Other: 

• Indigenous engagement; 

• Landowner agreements; and 

•  Railway permits (CP & CN) 

 

5. Other authorizations, notifications, permits and/or approvals may be required in 

addition to those identified above. 

 

6. Enbridge Gas will obtain all required permits, easements and temporary land use 

agreements if and as required for the route and location of the proposed facilities 

prior to the commencement of construction.   

 

7. Attachment 1 to this Exhibit contains the standard form Temporary Land Use 

Agreement that will be provided to landowners for temporary working space 

requirements.  This standard form Temporary Land Use Agreement is the same 

agreement proposed for use in Enbridge Gas’s Greenstone Pipeline Project (EB-

2021-0205).  In the Greenstone Pipeline Project Application and Evidence,1 the 

Company provided a comparison between this Temporary Land Use Agreement and 

the one previously approved by the OEB in Enbridge Gas’s 2021-2022 Storage 

Enhancement Project (EB-2020-0256). 

 

 
1 EB-2021-0205, Exhibit G, Tab 1, Schedule 1, Attachment 4. 
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8. Attachment 2 to this Exhibit contains the standard form Easement Agreement that 

has been provided to landowners. The standard form Easement Agreement is the 

same agreement proposed for use in Enbridge Gas’s Greenstone Pipeline Project 

(EB-2021-0205).  In the Greenstone Pipeline Project Application and Evidence,2  the 

Company provided a comparison between this Easement Agreement and the one 

previously approved by the OEB in Enbridge Gas’s 2021-2022 Storage 

Enhancement Project (EB-2020-0256). 

 

Landowner List 

9. Attachment 3 to this Exhibit identifies the directly and indirectly impacted 

landowners.  Indirectly impacted landowners are those landowners with property 

adjacent to the preferred route (for example, those bordering the muncipal road 

allowance), where no land rights are required as part of the proposed Project.  

Directly impacted landowners are those landowners whose lands are directly 

impacted by the Project work and therefore are those from which the Company 

requires land rights for the proposed Project. Enbridge Gas will provide notice of this 

application to all landowners listed in Attachment 3. 
 

 
2 EB-2021-0205, Exhibit G, Tab 1, Schedule 1, Attachment 3. 
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TEMPORARY LAND USE AGREEMENT 
(hereinafter called the “Agreement”) 

 

Between 
(hereinafter called the “Owner”) 

and 

ENBRIDGE GAS INC. 
(hereinafter called the “Company”) 

 
 

In consideration of the sum of XX/100 Dollars ($ ), payable by the 
Company to the Owner within thirty (30) days of signing of this Agreement in accordance with the 
Compensation labelled as Appendix “D” hereto. 

 
the Owner of PIN: 

 
Legal Description:     labelled as Appendix “B” hereto, hereby grants to the Company, its servants, 
agents, employees, contractors and sub-contractors and those engaged in its and their business, the right 
on foot and/or with vehicles, supplies, machinery and equipment at any time and from time to time during 
the term of this Agreement to enter upon, use and occupy a parcel of land (hereinafter called the "Lands") 
more particularly described on the Sketch attached hereto labelled as Appendix “A” and forming part of this 
Agreement, the Lands being immediately adjacent to and abutting the Choose an item. for any purpose 
incidental to, or that the Company may require in conjunction with, the construction by or on behalf of the 
Company of a proposed Choose an item. and appurtenances on the Lands including, without limiting the 
generality of the foregoing, the right to make temporary openings in any fence (if applicable) along or across 
the Lands and to remove any other object therein or thereon interfering with the free and full enjoyment of 
the right hereby granted and further including the right of surveying and placing, storing, levelling and 
removing earth, dirt, fill, stone, debris of all kinds, pipe, supplies, equipment, vehicles and machinery and of 
movement of vehicles, machinery and equipment of all kinds. 

 
1. This Agreement is granted upon the following understandings: 

 
a) The rights hereby granted terminate on the day of , 20. 

 
b) The Company shall make to the person entitled thereto due compensation for any damages 

resulting from the exercise of the right hereby granted and if the compensation is not agreed 
upon it shall be determined in the manner prescribed by Section 100 of The Ontario Energy 
Board Act, R.S.O. 1998 S.O. 1998, c.15 Schedule B, as amended or any Act passed in 
amendment thereof or substitution there for; 

 
c)  As soon as reasonably possible after the construction, the Company at its own expense will 

level the Lands, remove all debris therefrom and in all respects, restore the Lands to their 
former state so far as is reasonably possible, save and except for items in respect of which 
compensation is due under paragraph (b) and the Company will also restore any gates and 
fences interfered with around, (if applicable) the Lands as closely and as reasonably possible to 
the condition in which they existed immediately prior to such interference by the Company. 

 
d) It is further agreed that the Company shall assume all liability and obligations for any and all 

loss, damage or injury, (including death) to persons or property that would not have happened 
but for this Agreement or anything done or maintained by the Company hereunder or intended 
so to be and the Company shall at all times indemnify and save harmless the Owner from and 
against all such loss, damage or injury and all actions, suits, proceedings, costs, charges, 
damages, expenses, claims or demands arising therefrom or connected therewith provided that 
the Company shall not be liable under the Clause to the extent to which such loss, damage or 
injury is caused or contributed to by the negligence or wilful misconduct of the Owner. 

 
 

The Company and the Owner agree to perform the covenants on its part herein contained. 
 
 

Dated this _ day of _ 20__. 
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[Insert name of individual or corporation] 

Signature (Owner)  Signature (Owner) 

Print Name(s) (and position held if applicable)  Print Name(s) (and position held if applicable) 

  Choose an item     Choose an item.  

Address (Owner)  Address (Owner) 
 

ENBRIDGE GAS INC. 
 
 

Signature (Company) 

, Choose an item. 
Name & Title (Enbridge Gas Inc.) 

  I have authority to bind the Corporation.  

519-436-4673 
Telephone Number (Enbridge Gas Inc.) 

 
 

Additional Information: (if applicable): 
 

Property Address: 
 

HST Registration Number: 
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PIPELINE EASEMENT 
(hereinafter called the “Easement”) 

 
Between               
   (hereinafter called the “Transferor”) 
 
   and 
 
   ENBRIDGE GAS INC. 
   (hereinafter called the “Transferee”) 
 
This is an Easement in Gross. 

WHEREAS the Transferor is the owner in fee simple of those lands and premises more particularly 
described as: 

PIN:       

Legal Description:                   

(hereinafter called the "Transferor's Lands"). 

The Transferor does hereby GRANT, CONVEY, TRANSFER AND CONFIRM unto the Transferee, its 
successors and assigns, to be used and enjoyed as appurtenant to all or any part of the lands, the right, 
liberty, privilege and easement on, over, in, under and/or through a strip of the Transferor's Lands more 
particularly described as: 

BEING PIN/PART OF THE PIN:     

Legal Description:   

(hereinafter called the "Lands") to survey, lay, construct, maintain, brush, clear trees and vegetation, 
inspect, patrol, alter, remove, replace, reconstruct, repair, move, keep, use and/or operate one pipeline for 
the transmission of Pipeline quality natural gas as defined in The Ontario Energy Board Act  S.O. 1998 
(hereinafter called the "Pipeline") including therewith all such buried attachments, equipment and 
appliances for cathodic protection which the Transferee may deem necessary or convenient thereto, 
together with the right of ingress and egress at any and all times over and upon the Lands for its servants, 
agents, employees, those engaged in its business, contractors and subcontractors on foot and/or with 
vehicles, supplies, machinery and equipment for all purposes necessary or incidental to the exercise and 
enjoyment of the rights, liberty, privileges and easement hereby granted. The Parties hereto mutually 
covenant and agree each with the other as follows: 

1. In Consideration of the sum of ---- 00/100 Dollars ($ )  (hereinafter called the "Consideration"), 
which sum is payment in full for the rights and interest hereby granted and for the rights and 
interest, if any, acquired by the Transferee by expropriation, including in either or both cases 
payment in full for all such matters as injurious affection to remaining lands and the effect, if any, of 
registration on title of this document and where applicable, of the expropriation documents, subject 
to Clause 12 hereof to be paid by the Transferee to the Transferor within 90 days from the date of 
these presents or prior to the exercise by the Transferee of any of its rights hereunder other than 
the right to survey (whichever may be the earlier date), the rights, privileges and easement hereby 
granted shall continue in perpetuity or until the Transferee, with the express written consent of the 
Transferor, shall execute and deliver a surrender thereof. Prior to such surrender, the Transferee 
shall remove all debris as may have resulted from the Transferee's use of the Lands from the Lands 
and in all respects restore the Lands to its previous productivity and fertility so far as is reasonably 
possible , save and except for items in respect of which compensation is due under Clause 2, 
hereof.  As part of the Transferee’s obligation to restore the Lands upon surrender of its easement, 
the Transferee agrees at the option of the Transferor to remove the Pipeline from the Lands. The 
Transferee and the Transferor shall surrender the Easement and the Transferee shall remove the 
Pipeline at the Transferor’s option where the Pipeline has been abandoned. The Pipeline shall be 
deemed to be abandoned where: (a) corrosion protection is no longer applied to the Pipeline, or, (b) 
the Pipeline becomes unfit for service in accordance with Ontario standards. The Transferee shall, 
within 60 days of either of these events occurring, provide the Transferor with notice of the event. 
Upon removal of the Pipeline and restoration of the Lands as required by this agreement, the 
Transferor shall release the Transferee from further obligations in respect of restoration.   
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2. The Transferee shall make to the Transferor (or the person or persons entitled thereto) due 

compensation for any damages to the Lands resulting from the exercise of any of the rights herein 
granted, and if the compensation is not agreed upon by the Transferee and the Transferor, it shall 
be determined by arbitration in the manner prescribed by the Expropriations Act, R.S.O. 1990, 
Chapter E-26 or any Act passed in amendment thereof or substitution therefore.  Any gates, fences 
and tile drains curbs, gutters, asphalt paving, lock stone, patio tiles interfered with by the Transferee 
shall be restored by the Transferee at its expense as closely as reasonably possible to the condition 
and function in which they existed immediately prior to such interference by the Transferee and in 
the case of tile drains, such restoration shall be performed in accordance with good drainage 
practice and applicable government regulations.  
 

3. The Pipeline (including attachments, equipment and appliances for cathodic protection but 
excluding valves, take-offs and fencing installed under Clause 9 hereof) shall be laid to such a 
depth that upon completion of installation it will not obstruct the natural surface run-off from the  
Lands nor ordinary cultivation of the Lands nor any tile drainage system existing in the Lands at the 
time of installation of the Pipeline nor any planned tile drainage system to be laid in the Lands in 
accordance with standard drainage practice, if the Transferee is given at least thirty (30) days’ 
notice of such planned system prior to the installation of the Pipeline. The Transferee agrees to 
make reasonable efforts to accommodate the planning and installation of future tile drainage 
systems following installation of the Pipeline so as not to obstruct or interfere with such tile 
installation. In the event there is a change in the use of all, or a portion of the Transferor Lands 
adjacent to the Lands which results in the pipeline no longer being in compliance with the pipeline 
design class location requirements, then the Transferee shall be responsible for any costs 
associated with any changes to the Pipeline required to ensure compliance with the class location 
requirements. 
 

4. As soon as reasonably possible after the construction of the Pipeline, the Transferee shall level the 
Lands and unless otherwise agreed to by the Transferor, shall remove all debris as may have 
resulted from the Transferee's use of the Lands therefrom and in all respects restore the Lands to 
its previous productivity and fertility so far as is reasonably possible, save and except for items in 
respect of which compensation is due under Clause 2 hereof. 
 

5. It is further agreed that the Transferee shall assume all liability and obligations for any and all loss, 
damage or injury, (including death) to persons or property that would not have happened but for this 
Easement or anything done or maintained by the Transferee hereunder or intended so to be and 
the Transferee shall at all times indemnify and save harmless the Transferor from and against all 
such loss, damage or injury and all actions, suits, proceedings, costs, charges, damages, 
expenses, claims or demands arising therefrom or connected therewith provided that the 
Transferee shall not be liable under the clause to the extent to which such loss, damage or injury is 
caused or contributed to by the negligence or wilful misconduct of the Transferor. 
 

6. In the event that the Transferee fails to comply with any of the requirements set out in Clauses 2, 3, 
or 4 hereof within a reasonable time of the receipt of notice in writing from the Transferor setting 
forth the failure complained of, the Transferee shall compensate the Transferor (or the person or 
persons entitled thereto) for any damage, if any, necessarily resulting from such failure and the 
reasonable costs if any, incurred in the recovery of those damages. 
 

7. Except in case of emergency, the Transferee shall not enter upon any of the Transferor’s Lands, 
other than the Lands, without the consent of the Transferor.  In case of emergency the right of entry 
upon the Transferor's Lands for ingress and egress to and from the Lands is hereby granted. The 
determination of what circumstances constitute an emergency, for purposes of this paragraph is 
within the absolute discretion of the Transferee, but is a situation in which the Transferee has a 
need to access the Pipeline in the public interest without notice to the Transferor, subject to the 
provisions of Clause 2 herein.  The Transferee will, within 72 hours of entry upon such lands, advise 
the Transferor of the said emergency circumstances and thereafter provide a written report to 
Transferor with respect to the resolution of the emergency situation The Transferee shall restore the 
lands of the Transferor at its expense as closely as reasonably practicable to the condition in which 
they existed immediately prior to such interference by the Transferee and in the case of tile drains, 
such restoration shall be performed in accordance with good drainage practice. 
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8. The Transferor shall have the right to fully use and enjoy the Lands except for planting trees over 
the lesser of the Lands or a six (6) meter strip centered over the Pipeline, and except as may be 
necessary for any of the purposes hereby granted to the Transferee, provided that the Transferor 
shall not excavate, drill, install, erect or permit to be excavated, drilled, installed or erected in, on, 
over or through the Lands any pit, well, foundation, building, mobile homes or other structure or 
installation and the Transferor shall not deposit or store any flammable material, solid or liquid spoil, 
refuse, waste or effluent on the Lands. Notwithstanding the foregoing the Transferee upon request 
shall consent to the Transferor erecting or repairing fences, hedges, pavement, lockstone 
constructing or repairing tile drains and domestic sewer pipes, water pipes, and utility pipes and 
constructing or repairing lanes, roads, driveways, pathways, and walks across, on and in the Lands 
or any portion or portions thereof, provided that before commencing any of the work referred to in 
this sentence the Transferor shall (a) give the Transferee at least (30) clear days’ notice in writing 
describing the work desired so as to enable the Transferee to evaluate and comment on the work 
proposed and to have a representative inspect the site and/or be present at any time or times 
during the performance of the work, (b) shall follow the instructions of such representative as to the 
performance of such work without damage to the Pipeline, (c) shall exercise a high degree of care 
in carrying out any such work and, (d) shall perform any such work in such a manner as not to 
endanger or damage the Pipeline as may be required by the Transferee. 
 

9. The rights, privileges and easement herein granted shall include the right to install, keep, use, 
operate, service, maintain, repair, remove and/or replace in, on and above the Lands any valves 
and/or take-offs subject to additional agreements and to fence in such valves and/or take-offs and 
to keep same fenced in, but for this right the Transferee shall pay to the Transferor (or the person or 
persons entitled thereto) such additional compensation as may be agreed upon and in default of 
agreement as may be settled by arbitration under the provisions of The Ontario Energy Board Act, 
S.O. 1998, or any Act passed in amendment thereof or substitution therefore.  The Transferee shall 
keep down weeds on any lands removed from cultivation by reason of locating any valves and/or 
take-offs in the Lands. 
 

10. Notwithstanding any rule of law or equity and even though the Pipeline and its appurtenances may 
become annexed or affixed to the realty, title thereto shall nevertheless remain in the Transferee. 
 

11. Neither this Agreement nor anything herein contained nor anything done hereunder shall affect or 
prejudice the Transferee's rights to acquire the Lands or any other portion or portions of the 
Transferor's lands under the provisions of The Ontario Energy Board Act, S.O. 1998, or any other 
laws, which rights the Transferee may exercise at its discretion in the event of the Transferor being 
unable or unwilling for any reason to perform this Agreement or give to the Transferee a clear and 
unencumbered title to the easement herein granted. 
 

12. The Transferor covenants that he has the right to convey this Easement notwithstanding any act on 
his part, that he will execute such further assurances of this Easement as may be requisite and 
which the Transferee may at its expense prepare and that the Transferee, performing and 
observing the covenants and conditions on its part to be performed, shall have quiet possession 
and enjoyment of the rights, privileges and easement hereby granted.  If it shall appear that at the 
date hereof the Transferor is not the sole owner of the Lands, this Easement shall nevertheless 
bind the Transferor to the full extent of his interest therein and shall also extend to any after-
acquired interest, but all moneys payable hereunder shall be paid to the Transferor only in the 
proportion that his interest in the Lands bears to the entire interest therein. 
 

13. In the event that the Transferee fails to pay the Consideration as hereinbefore provided, the 
Transferor shall have the right to declare this Easement cancelled after the expiration of 15 days 
from personal service upon the Lands Department of the Transferee at its Executive Head Office in 
Chatham, Ontario, (or at such other point in Ontario as the Transferee may from time to time 
specify by notice in writing to the Transferor) of notice in writing of such default, unless during such 
15 day period the Transferee shall pay the Consideration; upon failing to pay as aforesaid, the 
Transferee shall forthwith after the expiration of 15 days from the service of such notice execute 
and deliver to the Transferor at the expense of the Transferee, a valid and registrable release and 
discharge of this Easement. 
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14. All payments under these presents may be made either in cash or by cheque of the Transferee and 
may be made to the Transferor (or person or persons entitled thereto) either personally or by mail. 
All notices and mail sent pursuant to these presents shall be addressed to: 

the Transferor at:    
 

and to the Transferee at: Enbridge Gas Inc. 
P.O. Box 2001 
50 Keil Drive North 
Chatham, Ontario N7M 5M1 
Attention:  Lands Department 

 

or to such other address in either case as the Transferor or the Transferee respectively may from 
time to time appoint in writing. 

15. The rights, privileges and easement hereby granted are and shall be of the same force and effect 
as a covenant running with the Transferor’s Land and this Easement, including all the covenants 
and conditions herein contained, shall extend to, be binding upon and inure to the benefit of the 
heirs, executors, administrators, successors and assigns of the Parties hereto respectively; and, 
wherever the singular or masculine is used it shall, where necessary, be construed as if the plural, 
or feminine or neuter had been used, as the case may be. 
 

16. (a) The Transferee represents that it is registered for the purposes of the Harmonized Goods and 
Services Tax (hereinafter called “HST”) in accordance with the applicable provisions in that regard 
and pursuant to the Excise Tax Act, (R.S.C., 1985, c. E-15), (hereinafter called “Excise Tax Act”), 
as amended. 
 
(b) The Transferee shall undertake to self-assess the HST payable in respect of this transaction 
pursuant to subparagraphs 221(2) and 228(4) of the Excise Tax Act, and to remit and file a return in 
respect of HST owing as required under the said Act for the reporting period in which the HST in 
this transaction became payable. 
 
 (c) The Transferee shall indemnify and save harmless the Transferor from and against any and all 
claims, liabilities, penalties, interest, costs and other legal expenses incurred, directly or indirectly, 
in connection with the assessment of HST payable in respect of the transaction contemplated by 
this Easement.  The Transferee’s obligations under this Clause shall survive this Easement. 
 

17. The Transferor hereby acknowledges that this Easement will be registered electronically. 
 

18. Transferee hereby declares that this easement is being acquired by Transferee for the purpose of a 
hydrocarbon line within the meaning of Part VI of the Ontario Energy Board Act, 1998 and/or a 
utility line within the meaning of the Ontario Energy Board Act, 1998. 
 
 
 

Dated this _____ day of _______________ 20__. 

 

   
Signature (Transferor)  Signature (Transferor) 

  
 

 
Print Name(s) (and position held if applicable)  Print Name(s) (and position held if applicable) 

       
   
   

Address (Transferor)  Address (Transferor) 

 
ENBRIDGE GAS INC. 

 

 
 

Signature (Transferee) 
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, Choose an item. 
Name & Title (Enbridge Gas Inc.) 

 

I have authority to bind the Corporation. 
 
 

519-436-4673 
Telephone Number (Enbridge Gas Inc.) 

 
 

Additional Information: (if applicable): 

Property Address:   

HST Registration Number:   
 



Directly (D)
Indirectly (I)

PIN Title First Name Last Name Company Name Address Line 1 Address Line 2 City Province Postal Code Property Description Mortgage, Lien/Lease &/or Encumbrances  Address 1

Lakeshore Rd

I 51137-0221
PLAST UKRAINIAN YOUTH 
ASSOCIATION OF ONTARIO 
TORONTO BRANCH           

516 THE KINGSWAY ETOBICOKE ON M9A 3W6
PT LT 26 CON A HALDIMAND PT 4, 5 & 23, 
39R7295; S/T HD16574; 
ALNWICK/HALDIMAND

(a) THE BELL TELEPHONE COMPANY OF CANADA 17 Walton St.

I 51137-0222
PLAST UKRAINIAN YOUTH 
ASSOCIATION OF ONTARIO 
TORONTO BRANCH           

516 THE KINGSWAY ETOBICOKE ON M9A 3W6

PT LT 26 CON B HALDIMAND; PT LT 26 
CON A HALDIMAND; PT RDAL BTN CON A 
AND CON B HALDIMAND CLOSED BY 
NC239946; PT 1, 2, 3 & 24, 39R7295; 
ALNWICK/HALDIMAND

NONE N/A

I 51137-0195
PLAST UKRAINIAN YOUTH 
ASSOCIATION OF ONTARIO 
TORONTO BRANCH           

516 THE KINGSWAY ETOBICOKE ON M9A 3W6

PT LT 27-28 CON A HALDIMAND PT 12 & 
13, 39R7295 & PT 11, 12, 13, 14, 15 & 16, 
39R7073; S/T HD16512; 
ALNWICK/HALDIMAND

(a) THE BELL TELEPHONE COMPANY OF CANADA
(a) 17 Walton St, Port Hope,
L1A1N4

I 51137-0196
PLAST UKRAINIAN YOUTH 
ASSOCIATION OF ONTARIO 
TORONTO BRANCH           

516 THE KINGSWAY ETOBICOKE ON M9A 3W6

PT LT 27-28 CON A HALDIMAND; PT LT 27 
CON B HALDIMAND; PT RDAL BTN CON A 
AND CON B HALDIMAND CLOSED BY 
NC239946; PT 6, 7, 8, 9, 10 & 11, 
39R7295; ALNWICK/HALDIMAND

NONE N/A

I 51137-0127
THE CORPORATION OF THE 
TOWNSHIP OF HALDIMAND                                  

10836 COUNTY RD. PO BOX 70 GRAFTON ON K0K 2G0
BLK 54-55, 67 PL 439 HALDIMAND; 
ALNWICK/HALDIMAND

NONE N/A

I 51137-0165 COBURG ON K9A4J8
LT 11 PL 439 HALDIMAND TOWNSHIP OF 
ALNWICK/HALDIMAND

NONE N/A

I 51137-0164 COBURG ON K9A 4J8
LT 12 PL 439 HALDIMAND; 
ALNWICK/HALDIMAND

(a) THE TORONTO-DOMINION BANK
4720 Tahoe Blvd. Building 1. 
Mississauga, ON L4W5P2

I 51137-0163 COBURG ON K9A4J8
LT 13 PL 439 HALDIMAND TOWNSHIP OF 
ALNWICK/HALDIMAND

(a) GRASSHOPPER SOLAR CORPORATION;
(b) CAISSE DESJARDINS ONTARIO CREDIT UNION

(a) 365 LAKESHORE ROAD
COBOURG, ON K9A 4J8
(b) 1380 Lasalle Boulevard,
Sudbury ON P3A 1Z6

I 51137-0162 COBURG ON K9A4J8
LT 14 PL 439 HALDIMAND; 
ALNWICK/HALDIMAND

(a) THE TORONTO-DOMINION BANK
(a) 4720 Tahoe Blvd., Building
1, Mississauga, ON, L4W 5P2

I 51137-0148 COBURG ON K9A1S1
LT 36 PL 439 HALDIMAND; S/T 
EXECUTION 98-0000714, IF 
ENFORCEABLE; ALNWICK/HALDIMAND

(a) BANK OF MONTREAL
(a) 865 Harrington Court,
Burlington, Ontario L7N 3P3

I 51137-0161 COBURG ON K9A4J8
LT 15 PL 439 HALDIMAND; 
ALNWICK/HALDIMAND

(a) BANK OF MONTREAL
(a) 865 Harrington Court,
Burlington, Ontario L7N 3P3

I 51137-0160 COBURG ON K9A4J8
LT 16 PL 439 HALDIMAND; 
ALNWICK/HALDIMAND

(a) EQUITABLE BANK
(a) 30 St. Clair Avenue West,,
Suite 700, Toronto, Ontario
M4V 3A1

I 51137-0158 COBURG ON K9A4J8

LT 17 PL 439 HALDIMAND; S/T 
EXECUTION 04-0000297, IF 
ENFORCEABLE; S/T EXECUTION 97-
0000536, IF ENFORCEABLE; 
ALNWICK/HALDIMAND

NONE N/A

I 51137-0157 COBURG ON K9A4J8
LT 18 PL 439 HALDIMAND; 
ALNWICK/HALDIMAND

(a) NORTHUMBERLAND BUILDING MATERIALS LTD.
(a) 8655 Beaver Meadow
Road, Gores Landing, Ontario
K0K 2E0

I 51137-0156 COBURG ON K9A4J8
LT 19 PL 439 HALDIMAND; 
ALNWICK/HALDIMAND

(a) CANADIAN IMPERIAL BANK OF COMMERCE

(a) National Servicing Centre,
P.O.Box 115, Commerce Court
Postal Station, Toronto,
Ontario, M5L 1E5
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Directly (D)
Indirectly (I)

PIN Title First Name Last Name Company Name Address Line 1 Address Line 2 City Province Postal Code Property Description Mortgage, Lien/Lease &/or Encumbrances  Address 1

I 51137-0155 COBURG ON K9A4J8
LT 20 PL 439 HALDIMAND TOWNSHIP OF 
ALNWICK/HALDIMAND

(a) THE TORONTO-DOMINION BANK
(a) 4720 Tahoe Blvd., Building 
1, Mississauga, ON, L4W 5P2

I 51137-0154 COBURG ON K9A4J8
LT 21 PL 439 HALDIMAND; 
ALNWICK/HALDIMAND

(a) COMPUTERSHARE TRUST COMPANY

(a) c/o MCAP Service 
Corporation, P.O. Box 351, 
Station C, Kitchener, Ontario 
N2G 3Y9

I 51137-0220 COBURG ON K9A1S1
PT LT 26 CON A HALDIMAND AS IN 
NC260234; S/T HD16517; 
ALNWICK/HALDIMAND

(a) THE BELL TELEPHONE COMPANY OF CANADA     
(b) NATIONAL TRUST COMPANY

(a) 17 Walton St, Port Hope, 
L1A1N4

I 51137-0303 GRAFTON ON K0K2G0
LT 1 PL 470 HALDIMAND; 
ALNWICK/HALDIMAND

(a) ROYAL BANK OF CANADA
(a) 10 York Mills Road, 3rd 
Floor, Toronto, ON, M2P 0A2

I 51137-0317 GRAFTON ON K0K2G0
PT LT 25 CON A HALDIMAND PT 2, 
39R2878 TOWNSHIP OF 
ALNWICK/HALDIMAND

(a) THE TORONTO-DOMINION BANK
(a) 4720 Tahoe Blvd., Building 
1, Mississauga, ON, L4W 5P2

I 51137-0316 GRAFTON ON K0K2G0
PT LT 25 CON A HALDIMAND PT 3, 
39R2878 TOWNSHIP OF 
ALNWICK/HALDIMAND

(a) THE TORONTO-DOMINION BANK
(a) 4720 Tahoe Blvd., Building 
1, Mississauga, ON, L4W 5P2

I 51137-0315 GRAFTON ON K0K2G0
PT LT 25 CON A HALDIMAND PT 4, 
39R2878 TOWNSHIP OF 
ALNWICK/HALDIMAND

(a) ROYAL BANK OF CANADA
(a) 10 York Mills Road, 3rd 
Floor, Toronto, ON, M2P 0A2

I 51137-0287 GRAFTON ON K0K2G0
LT 17 PL 470 HALDIMAND; 
ALNWICK/HALDIMAND

(a) THE TORONTO-DOMINION BANK
(a) 4720 Tahoe Blvd., Building 
1, Mississauga, ON, L4W 5P2

I 51137-0314 GRAFTON ON K0K2G0
PT LT 25 CON A HALDIMAND PT 5, 
39R2878 TOWNSHIP OF 
ALNWICK/HALDIMAND

(a) SCOTIA MORTGAGE CORPORATION
(a) 68 King Street West 
Colbourg, Ontario K9A 2M3

I 51137-0861
THE CORPORATION OF THE 
TOWNSHIP OF 
ALNWICK/HALDIMAND               

10836 County Road 2 P.O. Box 70 GRAFTON ON K0K2G0
BLOCKS 74,75 & 76 PLAN 470 
HALDIMAND TOWNSHIP OF 
ALNWICK/HALDIMAND

NONE N/A

I 51137-0313 RR 2 GRAFTON ON K0K2G0
PT LT 25 CON A HALDIMAND PT 6, 
39R2878; ALNWICK/HALDIMAND

(a) TSX TRUST COMPANY
(a) c/o Strive Capital 
Corporation 16 York St, Suite 
1900 Toronto, On M5J 0E6

I 51137-0830 GRAFTON ON K0K2G0

PT LT 24 CON A HALDIMAND AS PTS 1, 2 
& 3, 39R2488 EXCEPT PT 1 PL 39R3483 & 
PTS 1 & 2 PL 39R13420 TOWNSHIP OF 
ALNWICK/HALDIMAND

(a) THE TORONTO-DOMINION BANK
(a) 4720 Tahoe Blvd., Building 
1, Mississauga, ON, L4W 5P2

I 51137-0247 GRAFTON ON K0K2G0
PT LT 24 CON B HALDIMAND PT 1, 
39R2444; ALNWICK/HALDIMAND

(a) CIBC MORTGAGES INC.
(a) PO Box 115, Commerce 
Court Postal Station, Toronto, 
ON M5L 1E5

I 51137-0828 PO BOX 185 GRAFTON ON K0K2G0
PT LT 24 CON A HALDIMAND 
DESIGNATED AS PT 1 PL 39R13420 
TOWNSHIP OF ALNWICK/HALDIMAND

(a) BANK OF MONTREAL
(a) 68 King Street West, 
Cobourg, ON K0K 2G0

I 51137-0246 GRAFTON ON K0K2G0
PT LT 24 CON B HALDIMAND AS IN 
NC314056; ALNWICK/HALDIMAND

(a) CANADIAN IMPERIAL BANK OF COMMERCE

(a) National Servicing Centre, 
P.O.Box 115, Commerce Court
Postal Station, Toronto, 
Ontario, M5L 1E5

I 51137-0245 GRAFTON ON K0K2G0
LT 55 PL 470 HALDIMAND; 
ALNWICK/HALDIMAND

NONE N/A

I 51137-0224 GRAFTON ON K0K2G0
LT 72 PL 470 HALDIMAND; 
ALNWICK/HALDIMAND

NONE N/A

I 51137-0829 GRAFTON ON K0K2G0
PT LT 24 CON A HALDIMAND 
DESIGNATED AS PT 2 PL 39R13420 
TOWNSHIP OF ALNWICK/HALDIMAND

(a) THE TORONTO-DOMINION BANK
(a) 4720 Tahoe Blvd., Building 
1, Mississauga, ON, L4W 5P2

I 51137-0481 TORONTO ON M9A4T5
PT LT 23 CON A HALDIMAND AS IN 
NC222022; ALNWICK/HALDIMAND

NONE N/A
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I 51137-0569 GRAFTON ON K0K2G0
PT LT 23 CON B HALDIMAND PT 1, 
39R2426; ALNWICK/HALDIMAND

(a) CANADIAN IMPERIAL BANK OF COMMERCE

(a) National Servicing Centre,
P.O.Box 115, Commerce Court
Postal Station, Toronto,
Ontario, M5L 1E5

I 51137-0570 COBURG ON K9A4J8
PT LT 23 CON B HALDIMAND PT 1, 
39R2335 & PT 1, 39R7310 S/T INTEREST 
IN CB151677; ALNWICK/HALDIMAND

(a) THE BANK OF NOVA SCOTIA
(a) 68 King Street West,
Cobourg, ON K0K 2G0

Keewatin Rd.

I 51137-0293 GRAFTON ON K0K2G0
LT 11 PL 470 HALDIMAND; 
ALNWICK/HALDIMAND

(a) THE TORONTO-DOMINION BANK
(a) 4720 Tahoe Blvd., Building
1, Mississauga, ON, L4W 5P2

I 51137-0295 GRAFTON ON K0K2G0
LT 10 PL 470 HALDIMAND TOWNSHIP OF 
ALNWICK/HALDIMAND

(a) THE TORONTO-DOMINION BANK
(a) 4720 Tahoe Blvd., Building
1, Mississauga, ON, L4W 5P2

I 51137-0292 GRAFTON ON K0K2G0
LT 12 PL 470 HALDIMAND; 
ALNWICK/HALDIMAND

(a) THE TORONTO-DOMINION BANK
(a) 4720 Tahoe Blvd., Building
1, Mississauga, ON, L4W 5P2

I 51137-0296 GRAFTON ON K0K2G0
LT 9 PL 470 HALDIMAND TOWNSHIP OF 
ALNWICK/HALDIMAND

(a) BANK OF MONTREAL
(a) 865 Harrington Court,
Burlington, Ontario L7N 3P3

I 51137-0297 GRAFTON ON K0K2G0
LT 8 PL 470 HALDIMAND, TOWNSHIP OF 
ALNWICK/HALDIMAND

NONE N/A

I 51137-0298 GRAFTON ON K0K2G0
LT 7 PL 470 HALDIMAND; 
ALNWICK/HALDIMAND

(a) ROYAL BANK OF CANADA
(a) 10 York Mills Road, 3rd
Floor, Toronto, ON, M2P 0A2

I 51137-0299 GRAFTON ON K0K2G0
LT 6 PL 470 HALDIMAND TOWNSHIP OF 
ALNWICK/HALDIMAND

(a) BANK OF MONTREAL
(a) 865 Harrington Court,
Burlington, Ontario L7N 3P3

I 51137-0772 GRAFTON ON K0K2G0
LOT 5 PLAN 470 HALDIMAND TOWNSHIP 
OF ALNWICK/HALDIMAND

(a) OUTLOOK DEVELOPMENTS INC.
(a) P.O. Box 207 Bowmanville,
Ontario L1C 3K9

I 51137-0773 GRAFTON ON K0K2G0
LOT 4 PLAN 470 HALDIMAND TOWNSHIP 
OF ALNWICK/HALDIMAND

(a) OUTLOOK DEVELOPMENTS INC.
(a) P.O. Box 207 Bowmanville,
Ontario L1C 3K9

I 51137-0291 GRAFTON ON K0K2G0
LT 13 PL 470 HALDIMAND, TOWNSHIP OF 
ALNWICK/HALDIMAND

(a) CANADIAN IMPERIAL BANK OF COMMERCE

(a) National Servicing Centre,
P.O.Box 115, Commerce Court
Postal Station, Toronto,
Ontario, M5L 1E5

I 51137-0290 GRAFTON ON K0K2G0
LT 14 PL 470 HALDIMAND; S/T 
EXECUTION 03-0000070, IF 
ENFORCEABLE; ALNWICK/HALDIMAND

(a) CANADIAN IMPERIAL BANK OF COMMERCE

(a) National Servicing Centre,
P.O.Box 115, Commerce Court
Postal Station, Toronto,
Ontario, M5L 1E5

I 51137-0289 GRAFTON ON K0K2G0
LT 15 PL 470 HALDIMAND; TOWNSHIP OF 
ALNWICK/HALDIMAND

(a) CANADIAN IMPERIAL BANK OF COMMERCE

(a) National Servicing Centre,
P.O.Box 115, Commerce Court
Postal Station, Toronto,
Ontario, M5L 1E5

I 51137-0301 GRAFTON ON K0K2G0
LT 3 PL 470 HALDIMAND; 
ALNWICK/HALDIMAND

(a) ROYAL BANK OF CANADA
(a) 10 York Mills Road, 3rd
Floor, Toronto, ON, M2P 0A2
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I 51137-0302 GRAFTON ON K0K2G0
LT 2 PL 470 HALDIMAND; 
ALNWICK/HALDIMAND

(a) CANADIAN IMPERIAL BANK OF COMMERCE

(a) National Servicing Centre,
P.O.Box 115, Commerce Court
Postal Station, Toronto,
Ontario, M5L 1E5

I 51137-0288 GRAFTON ON K0K2G0
LT 16 PL 470 HALDIMAND; 
ALNWICK/HALDIMAND

(a) ROYAL BANK OF CANADA
(a) 10 York Mills Road, 3rd
Floor, Toronto, ON, M2P 0A2

Nawautin Drive

I 51137-0260 TORONTO ON M5V3J6
LOT 18 PLAN 470 HALDIMAND 
TOWNSHIP OF ALNWICK/HALDIMAND

(a) MALMAC ENTERPRISES INC.
(a) 430 Wickstead Avenue,
North Bay, Ontario, P1A3H1

I 51137-0261 GRAFTON ON K0K2G0
LT 41 PL 470 HALDIMAND; S/T NC211850; 
ALNWICK/HALDIMAND

(a) TOWNSHIP OF HALDIMAND
(a) P.O. Box 70, Grafton, ON
K0K 2G0

I 51137-0264 907 SOUTH INC 199 Bay Street Suite 5300 CommTORONTO ON M5L1B9
LT 40 PL 470 HALDIMAND; S/T NC233808; 
ALNWICK/HALDIMAND

(a) TOWNSHIP OF HALDIMAND
(a) P.O. Box 70, Grafton, ON
K0K 2G0

I 51137-0265 PORT HOPE ON L1A4J3
PT LT 39 PL 470 HALDIMAND PT 1 & 2, 
39R10657; S/T NC233808; 
ALNWICK/HALDIMAND

(a) TOWNSHIP OF HALDIMAND
(b) ROYAL BANK OF CANADA

(a) P.O. Box 70, Grafton, ON
K0K 2G0    (b) 10 York Mills
Road 3rd Floor Toronto, ON
M2P 0A2

I 51137-0266 GRAFTON ON K0K2G0

LT 38 PL 470 HALDIMAND; PT LT 39 PL 
470 HALDIMAND PT 3 & 4, 39R10657; S/T 
NC233808 TOWNSHIP OF 
ALNWICK/HALDIMAND

(a) TOWNSHIP OF HALDIMAND
(b) THE TORONTO-DOMINION BANK

(a) P.O. Box 70, Grafton, ON
K0K 2G0    (b) 4720 Tahoe
Blvd., Building 1, Mississauga,
ON, L4W 5P2

I 51137-0260 GRAFTON ON K0K2G0
LT 42 PL 470 HALDIMAND; S/T NC211850, 
NC250346; ALNWICK/HALDIMAND

(a) TOWNSHIP OF HALDIMAND
(b) BANK OF MONTREAL

(a) P.O. Box 70, Grafton, ON
K0K 2G0
(b) 865 Harrington Court,
Burlington, Ontario L7N 3P3

I 51137-0259 RR 2 GRAFTON ON K0K2G0
LT 43 PL 470 HALDIMAND; S/T NC211850, 
NC334260, NC335444; 
ALNWICK/HALDIMAND

(a) TOWNSHIP OF HALDIMAND
(b) THE CORPORATION OF THE TOWNSHIP OF
ALNWICK/HALDIMAND
(c) THE BANK OF NOVA SCOTIA

(a) P.O. Box 70, Grafton, ON
K0K 2G0     (b) P.O. Box 70,
Grafton, ON K0K 2G0
(c) 68 King Street West,
Cobourg, ON K0K 2G0

I 51137-0267 GORMLEY ON L0H1G0
LT 37 PL 470 HALDIMAND; S/T NC204799; 
ALNWICK/HALDIMAND

(a) THE CORPORATION OF THE TOWNSHIP OF
HALDIMAND

(a) P.O. Box 70, Grafton, ON
K0K 2G0

I 51137-0268 GRAFTON ON K0K2G0
LT 36 PL 470 HALDIMAND; S/T NC204799, 
NC278573; ALNWICK/HALDIMAND

(a) TOWNSHIP OF HALDIMAND
(b) THE CORPORATION OF THE TOWNSHIP OF
HALDIMAND

(a) P.O. Box 70, Grafton, ON
K0K 2G0    (b) P.O. Box 70,
Grafton, ON K0K 2G0

I 51137-0258 GRAFTON ON K0K2G0
LT 44 PL 470 HALDIMAND; S/T NC211850; 
ALNWICK/HALDIMAND

(a) TOWNSHIP OF HALDIMAND
(b) CIBC MORTGAGES INC.

(a) P.O. Box 70, Grafton, ON
K0K 2G0     (b) PO Box 115,
Commerce Court Postal
Station, Toronto, ON M5L 1E5
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I 51137-0257 GRAFTON ON K0K2G0
LT 45 PL 470 HALDIMAND; S/T NC211850; 
ALNWICK/HALDIMAND

(a) TOWNSHIP OF HALDIMAND                                     
(b) GANARASKA CREDIT UNION LTD

(a) P.O. Box 70, Grafton, ON 
K0K 2G0    (b) 57 Albert Street, 
Cobourg, ON K9A 2P8

I 51137-0269 GRAFTON ON K0K2G0
LT 35 PL 470 HALDIMAND; S/T NC261338 
TOWNSHIP OF ALNWICK/HALDIMAND

(a) TOWNSHIP OF HALDIMAND                                     
(b) THE CORPORATION OF THE TOWNSHIP OF 
ALNWICK/HALDIMAND                                                     
(c) THE TORONTO-DOMINION BANK

(a) P.O. Box 70, Grafton, ON 
K0K 2G0    (b) P.O. Box 70, 
Grafton, ON K0K 2G0     (c) 
4720 Tahoe Blvd., Building 1, 
Mississauga, ON, L4W 5P2

I 51137-0270 GRAFTON ON K0K2G0
LT 34 PL 470 HALDIMAND; S/T NC250350; 
ALNWICK/HALDIMAND

(a) TOWNSHIP OF HALDIMAND                                     
(b) BANK OF MONTREAL

(a) P.O. Box 70, Grafton, ON 
K0K 2G0     (b) 865 Harrington 
Court, Burlington, Ontario L7N 
3P3

I 51137-0256 GRAFTON ON K0K2G0
LT 46 PL 470 HALDIMAND; S/T NC211850; 
ALNWICK/HALDIMAND

(a) TOWNSHIP OF HALDIMAND
(a) P.O. Box 70, Grafton, ON 
K0K 2G0

I 51137-0271 GRAFTON ON K0K2G0
LT 33 PL 470 HALDIMAND; S/T NC204799, 
NC250350; ALNWICK/HALDIMAND

(a) TOWNSHIP OF HALDIMAND                                     
(b) THE CORPORATION OF THE TOWNSHIP OF 
ALNWICK/HALDIMAND        

(a) P.O. Box 70, Grafton, ON 
K0K 2G0      (b) P.O. Box 70, 
Grafton, ON K0K 2G0

I 51137-0272 GRAFTON ON K0K2G0
LT 32 PL 470 HALDIMAND; S/T NC204799; 
ALNWICK/HALDIMAND

(a) THE CORPORATION OF THE TOWNSHIP OF 
HALDIMAND                                                                          
(b) CANADIAN IMPERIAL BANK OF COMMERCE

(a) P.O. Box 70, Grafton, ON 
K0K 2G0    (b) National 
Servicing Centre, P.O.Box 115, 
Commerce Court
Postal Station, Toronto, 
Ontario, M5L 1E5

I 51137-0274 GRAFTON ON K0K2G0
LT 31 PL 470 HALDIMAND; 
ALNWICK/HALDIMAND

(a) CANADA TRUSTCO MORTGAGE COMPANY
(a) 10 Milner Business Court, 
7th Floor Scarborough, ON 
M1B 3C6

I 51137-0255 JEFF WICKS CONSTRUCTION 194 Nawautin Dr. GRAFTON ON K0K2G0
LT 48, 47 PL 470 HALDIMAND; S/T 
NC211850, NC334260; 
ALNWICK/HALDIMAND

(a) TOWNSHIP OF HALDIMAND                                     
(b) THE CORPORATION OF THE TOWNSHIP OF 
ALNWICK/HALDIMAND                                                     
(c) 845410 ONTARIO INC.       

(a) P.O. Box 70, Grafton, ON 
K0K 2G0    (b) P.O. Box 70, 
Grafton, ON K0K 2G0          (c) 
160 Elgin Street, Suite 2600 
Ottawa, ON K1P 1C3

I 51137-0275 GRAFTON ON K0K2G0
LT 30 PL 470 HALDIMAND TOWNSHIP OF 
ALNWICK/HALDIMAND

NONE N/A

I 51137-0254 GRAFTON ON K0K2G0
LT 49 PL 470 HALDIMAND; 
ALNWICK/HALDIMAND

(a) THE TORONTO-DOMINION BANK
(a) 4720 Tahoe Blvd., Building 
1, Mississauga, ON, L4W 5P2

I 51137-0281 GRAFTON ON K0K2G0
LT 23 PL 470 HALDIMAND; S/T CB166960 
TOWNSHIP OF ALNWICK/HALDIMAND

(a) TOWNSHIP OF HALDIMAND                                     
(b) CANADIAN IMPERIAL BANK OF COMMERCE

(b) National Servicing Centre, 
P.O.Box 115, Commerce Court
Postal Station, Toronto, 
Ontario, M5L 1E5
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I 51137-0282 GRAFTON ON K0K2G0
LT 22 PL 470 HALDIMAND; 
ALNWICK/HALDIMAND

(a) MERIDIAN CREDIT UNION LIMITED
(a) 75 Corporate Park Drive
St. Catherines, ON
L2S 3W3

I 51137-0283 GRAFTON ON K0K2G0
LT 21 PL 470 HALDIMAND; 
ALNWICK/HALDIMAND

(a) THE BANK OF NOVA SCOTIA
(a) 68 King Street West, 
Cobourg, ON K0K 2G0

I 51137-0284 TORONTO ON M4R1E6
LT 20 PL 470 HALDIMAND; 
ALNWICK/HALDIMAND

NONE N/A

I 51137-0260 GRAFTON ON K0K2G0
LOT 18 PLAN 470 HALDIMAND 
TOWNSHIP OF ALNWICK/HALDIMAND

(a) TOWNSHIP OF HALDIMAND                                     
(b) BANK OF MONTREAL

(a) P.O. Box 70, Grafton, ON 
K0K 2G0    (b) 865 Harrington 
Court, Burlington, Ontario L7N 
3P3

I 51137-0285 GRAFTON ON K0K2G0
LT 19 PL 470 HALDIMAND TOWNSHIP OF 
ALNWICK/HALDIMAND

(a) CANADIAN IMPERIAL BANK OF COMMERCE

(a) National Servicing Centre, 
P.O.Box 115, Commerce Court
Postal Station, Toronto, 
Ontario, M5L 1E5

I 51137-0250 GRAFTON ON K0K2G0

LT 53 PL 470 HALDIMAND; PT LT 52 PL 
470 HALDIMAND; PT RDAL BTN LT 24 
AND LT 25 CON B HALDIMAND CLOSED 
BY NC213338; PT 6, 39R6295 & PT 1, 
39R9720; ALNWICK/HALDIMAND

(a) BANK OF MONTREAL
(a) 865 Harrington Court, 
Burlington, Ontario L7N 3P3

I 51137-0251 COBURG ON K9A4X5

LT 52 PL 470 HALDIMAND EXCEPT PT 1, 
39R9720; PT RDAL BTN LT 24 AND LT 25 
CON B HALDIMAND CLOSED BY 
NC213338; PT 4 & 5, 39R6295; S/T 
CB166963, NC213341E; 
ALNWICK/HALDIMAND

(a) TOWNSHIP OF HALDIMAND                                     
(b) THE CORPORATION OF THE TOWNSHIP OF 
ALNWICK/HALDIMAND               

(a) P.O. Box 70, Grafton, ON 
K0K 2G0    (b) P.O. Box 70, 
Grafton, ON K0K 2G0

I 51137-0657 GRAFTON ON K0K2G0
LT 24 PL 470 HALDIMAND SUBJECT TO AN 
EASEMENT AS IN CB166960 TOWNSHIP 
OF ALNWICK/HALDIMAND

(a) TOWNSHIP OF HALDIMAND    
(a) P.O. Box 70, Grafton, ON 
K0K 2G0

I 51137-0252 GRAFTON ON K0K2G0

LT 51 PL 470 HALDIMAND; PT RDAL BTN 
LT 24 AND LT 25 CON B HALDIMAND 
CLOSED BY NC213338; PT 2 & 3, 
39R6295; S/T CB166963, NC213342E, 
TOWNSHIP OF ALNWICK/HALDIMAND

(a) TOWNSHIP OF HALDIMAND                                     
(b) THE CORPORATION OF THE TOWNSHIP OF 
ALNWICK/HALDIMAND                                                     
(c) THE TORONTO-DOMINION BANK

(a) P.O. Box 70, Grafton, ON 
K0K 2G0    (b) P.O. Box 70, 
Grafton, ON K0K 2G0     (c) 
4720 Tahoe Blvd., Building 1, 
Mississauga, ON, L4W 5P2

Kanata Drive

I 51137-0230 GRAFTON ON K0K2G0
LT 66 PL 470 HALDIMAND; 
ALNWICK/HALDIMAND

(a) COMPUTERSHARE TRUST COMPANY OF CANADA

(a) c/o MCAP Service 
Corporation, P.O. Box 351, 
Station C, Kitchener, Ontario 
N2G 3Y9

I 51137-0240 GRAFTON ON K0K2G0
LT 60 PL 470 HALDIMAND; S/T CB166963; 
ALNWICK/HALDIMAND

(a) TOWNSHIP OF HALDIMAND                                     
(b) BANK OF MONTREAL

(a) P.O. Box 70, Grafton, ON 
K0K 2G0    (b) 865 Harrington 
Court, Burlington, Ontario L7N 
3P3

I 51137-0241 GRAFTON ON K0K2G0
LT 59 PL 470 HALDIMAND; S/T CB166963 
TOWNSHIP OF ALNWICK/HALDIMAND

(a) TOWNSHIP OF HALDIMAND                                     
(b) BANK OF MONTREAL

(a) P.O. Box 70, Grafton, ON 
K0K 2G0    (b) 865 Harrington 
Court, Burlington, Ontario L7N 
3P3

I 51137-0229 GRAFTON ON K0K2G0
LT 67 PL 470 HALDIMAND; 
ALNWICK/HALDIMAND

NONE N/A

I 51137-0228 GRAFTON ON K0K2G0
LT 68 PL 470 HALDIMAND; 
ALNWICK/HALDIMAND

(a) BANK OF MONTREAL
(a) 865 Harrington Court, 
Burlington, Ontario L7N 3P3

I 51137-0242 GRAFTON ON K0K2G0
LT 58 PL 470 HALDIMAND; 
ALNWICK/HALDIMAND

NONE N/A

Readacted, Filed:  2022-03-11, EB-2022-0088, Exhibit F, Tab 1, Schedule 1, Attachment 3, Page 6 of 9



Directly (D)
Indirectly (I)

PIN Title First Name Last Name Company Name Address Line 1 Address Line 2 City Province Postal Code Property Description Mortgage, Lien/Lease &/or Encumbrances  Address 1

I 51137-0243 GRAFTON ON K0K2G0
LT 57 PL 470 HALDIMAND; 
ALNWICK/HALDIMAND

(a) THE BANK OF NOVA SCOTIA
(a) 68 King Street West, 
Cobourg, ON K0K 2G0

I 51137-0227 GRAFTON ON K0K2G0
LT 69 PL 470 HALDIMAND TOWNSHIP OF 
ALNWICK/HALDIMAND

NONE N/A

I 51137-0244 GRAFTON ON K0K2G0
LT 56 PL 470 HALDIMAND; 
ALNWICK/HALDIMAND

(a) THE BANK OF NOVA SCOTIA
(a) 68 King Street West, 
Cobourg, ON K0K 2G0

I 51137-0226 GRAFTON ON K0K2G0
LT 70 PL 470 HALDIMAND; 
ALNWICK/HALDIMAND

(a) ROYAL BANK OF CANADA
(a) 10 York Mills Road, 3rd 
Floor, Toronto, ON, M2P 0A2

I 51137-0225 GRAFTON ON K0K2G0
LT 71 PL 470 HALDIMAND; 
ALNWICK/HALDIMAND

(a) THE BANK OF NOVA SCOTIA
(a) 68 King Street West, 
Cobourg, ON K0K 2G0

Station Road

D 51137-0575 GRAFTON ON K0K2G0
PT LT 23 CON B HALDIMAND PT 3, 
39R1628 EXCEPT PT 1, 39R8269; 
ALNWICK/HALDIMAND

NONE N/A

I 51137-0571 GRAFTON ON K0K2G0

PT LT 23 CON B HALDIMAND AS IN 
CB45600 EXCEPT PT 1, 39R7310, PT 1, 
39R2335 & PT 1, 39R2426; 
ALNWICK/HALDIMAND

NONE N/A

I 51138-0101
NORTHUMBERLAND LAND 
TRUST          

Box 1153 COBURG ON K9A5A4
PT LT 22 CON A HALDIMAND AS IN 
CB54407 (FIRSTLY); S/T HD16399 
TOWNSHIP OF ALNWICK/HALDIMAND

(a) THE BELL TELEPHONE COMPANY OF CANADA 
(a) 17 Walton St, Port Hope, 
L1A1N4

Kildeer Road

I 51137-0145 COBURG ON K9A4J8
LT 38 PL 439 HALDIMAND; 
ALNWICK/HALDIMAND

(a) THE BANK OF NOVA SCOTIA
(a) 68 King Street West, 
Cobourg, ON K0K 2G0

I 51137-0146 COBURG ON K9A4J8
LT 37 PL 439 HALDIMAND TOWNSHIP OF 
ALNWICK/HALDIMAND

(a) SCOTIA MORTGAGE CORPORATION
(a) 68 King Street West, 
Cobourg, Ontario, K9A 2M3

I 51137-0143 GRAFTON ON K0K2G0
LT 39 PL 439 HALDIMAND TOWNSHIP OF 
ALNWICK/HALDIMAND

(a) CANADIAN IMPERIAL BANK OF COMMERCE

(a) National Servicing Centre, 
P.O.Box 115, Commerce Court
Postal Station, Toronto, 
Ontario, M5L 1E5

I 51137-0122 COBURG ON K9A4J8
LT 29 PL 439 HALDIMAND; 
ALNWICK/HALDIMAND

(a) BANK OF MONTREAL
(a) 865 Harrington Court, 
Burlington, Ontario L7N 3P3

I 51137-0123 COBURG ON K9A4J8
LT 28 PL 439 HALDIMAND; 
ALNWICK/HALDIMAND

NONE N/A

I 51137-0124 COBURG ON K9A4J8
LT 27 PL 439 HALDIMAND TOWNSHIP OF 
ALNWICK/HALDIMAND

(a) COMPUTERSHARE TRUST COMPANY OF CANADA

(a) c/o MCAP Service 
Corporation, P.O. Box 351, 
Station C, Kitchener, Ontario 
N2G 3Y9

I 51137-0125 COBURG ON K9A4J8
LT 26 PL 439 HALDIMAND; 
ALNWICK/HALDIMAND

(a) FIRSTLINE TRUST COMPANY                                     
(b) THE BANK OF NOVA SCOTIA

(a) 700-33 Yonge Street, 
Toronto, ON M5E 1C4                                                                
(b) 68 King Street West, 
Cobourg, ON K0K 2G0

I 51137-0126 COBURG ON K9A4J8
LT 25 PL 439 HALDIMAND; 
ALNWICK/HALDIMAND

(a) KAWARTHA CREDIT UNION LIMITED
(a) 2 King Street West,
Cobourg, ON, K9A 2L9

I 51137-0128 COBURG ON K9A4J8
LT 24 PL 439 HALDIMAND; 
ALNWICK/HALDIMAND

NONE N/A

I 51137-0129 COBURG ON K9A5P1
LT 23 PL 439 HALDIMAND; 
ALNWICK/HALDIMAND

NONE N/A

I 51137-0130 COBURG ON K9A4J8
LT 22 PL 439 HALDIMAND; 
ALNWICK/HALDIMAND

(a) ROYAL BANK OF CANADA
(a) 10 York Mills Road, 3rd 
Floor, Toronto, ON, M2P 0A2

Readacted, Filed:  2022-03-11, EB-2022-0088, Exhibit F, Tab 1, Schedule 1, Attachment 3, Page 7 of 9



Directly (D)
Indirectly (I)

PIN Title First Name Last Name Company Name Address Line 1 Address Line 2 City Province Postal Code Property Description Mortgage, Lien/Lease &/or Encumbrances  Address 1

Fox Run Road

I 51137-0149 COBURG ON K9A4J8
LT 35 PL 439 HALDIMAND TOWNSHIP OF 
ALNWICK/HALDIMAND

NONE N/A

I 51137-0117 COBURG ON K9A4J8
LT 34 PL 439 HALDIMAND; BLK 52 PL 439 
HALDIMAND TOWNSHIP OF 
ALNWICK/HALDIMAND

(a) ROYAL BANK OF CANADA
(a) 10 York Mills Road, 3rd
Floor, Toronto, ON, M2P 0A2

I 51137-0118 COBURG ON K9A4J8
LT 33 PL 439 HALDIMAND TOWNSHIP OF 
ALNWICK/HALDIMAND

(a) THE TORONTO-DOMINION BANK
(a) 4720 Tahoe Blvd., Building
1, Mississauga, ON, L4W 5P2

I 51137-0119 COBURG ON K9A4J8
LT 32 PL 439 HALDIMAND; 
ALNWICK/HALDIMAND

(a) CANADIAN IMPERIAL BANK OF COMMERCE

(a) National Servicing Centre,
P.O.Box 115, Commerce Court
Postal Station, Toronto,
Ontario, M5L 1E5

I 51137-0134 COBURG ON K9A4J8
LT 48 PL 439 HALDIMAND TOWNSHIP OF 
ALNWICK/HALDIMAND

(a) CANADIAN IMPERIAL BANK OF COMMERCE

(a) National Servicing Centre,
P.O.Box 115, Commerce Court
Postal Station, Toronto,
Ontario, M5L 1E5

I 51137-0120 COBURG ON K9A4J8
LT 31 PL 439 HALDIMAND; 
ALNWICK/HALDIMAND

(a) CANADIAN IMPERIAL BANK OF COMMERCE

(a) National Servicing Centre,
P.O.Box 115, Commerce Court
Postal Station, Toronto,
Ontario, M5L 1E5

I 51137-0135 COBURG ON K9A4J8
LT 47 PL 439 HALDIMAND; 
ALNWICK/HALDIMAND

(a) THE BANK OF NOVA SCOTIA
(b) 2035881 ONTARIO INC.

(a) 68 King Street West,
Cobourg, ON K0K 2G0
(b) 2 Lansing Square, 11th
Floor
Toronto, Ontario M2J 4P8

I 51137-0121 COBURG ON K9A4J8
LT 30 PL 439 HALDIMAND; 
ALNWICK/HALDIMAND

(a) THE TORONTO-DOMINION BANK
(a) 4720 Tahoe Blvd., Building
1, Mississauga, ON, L4W 5P2

I 51137-0136 COBURG ON K9A4J8
LT 46 PL 439 HALDIMAND; 
ALNWICK/HALDIMAND

(a) CANADIAN IMPERIAL BANK OF COMMERCE

(a) National Servicing Centre,
P.O.Box 115, Commerce Court
Postal Station, Toronto,
Ontario, M5L 1E5

Shawano Drive ON

I 51137-0659 GRAFTON ON K0K2G0
LT 26 PL 470 HALDIMAND SUBJECT TO AN 
EASEMENT AS IN CB166960 TOWNSHIP 
OF ALNWICK/HALDIMAND

(a) TOWNSHIP OF HALDIMAND
(b) FIRST NATIONAL FINANCIAL GP CORPORATION

(a) P.O. Box 70, Grafton, ON
K0K 2G0    (b) 100 University
Avenue, Suite 700, North
Tower, Toronto,
Ontario, M5J 1V6

I 51137-0277 GRAFTON ON K0K2G0
LT 28 PL 470 HALDIMAND; 
ALNWICK/HALDIMAND

(a) ROYAL BANK OF CANADA
(a) 10 York Mills Road, 3rd
Floor, Toronto, ON, M2P 0A2

I 51137-0276 GRAFTON ON K0K2G0
LT 29 PL 470 HALDIMAND; 
ALNWICK/HALDIMAND

(a) THE BANK OF NOVA SCOTIA
(a) 68 King Street West,
Cobourg, ON K0K 2G0
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Directly (D)
Indirectly (I)

PIN Title First Name Last Name Company Name Address Line 1 Address Line 2 City Province Postal Code Property Description Mortgage, Lien/Lease &/or Encumbrances  Address 1

I 51137-0658 GRAFTON ON K0K2G0
LT 25 PL 470 HALDIMAND SUBJECT TO AN 
EASEMENT AS IN ND37056 TOWNSHIP OF 
ALNWICK/HALDIMAND

(a) TOWNSHIP OF HALDIMAND
(b) THE BANK OF MONTREAL

(a) P.O. Box 70, Grafton, ON
K0K 2G0     (b) 865 Harrington
Court, Burlington, Ontario L7N
3P3

I 51137-0248
THE CORPORATION OF THE 
TOWNSHIP OF HALDIMAND

THE CORPORATION OF THE 
TOWNSHIP OF HALDIMAND

53 Thorburn Street South CAYUGA ON N0A1E0
BLK 77 PL 470 HALDIMAND; 
ALNWICK/HALDIMAND

NONE N/A

I 51137-0249 GRAFTON ON K0K2G0

LT 54 PL 470 HALDIMAND; PT RDAL BTN 
LT 24 AND LT 25 CON B HALDIMAND 
CLOSED BY NC213338; PT 7, 39R6295; 
ALNWICK/HALDIMAND

NONE N/A

I 51137-0239 GRAFTON ON K0K2G0
LT 61 PL 470 HALDIMAND; 
ALNWICK/HALDIMAND

NONE N/A

I 51137-0237 GRAFTON ON K0K2G0
LT 62 PL 470 HALDIMAND; S/T NC250346; 
ALNWICK/HALDIMAND

(a) TOWNSHIP OF HALDIMAND
(a) P.O. Box 70, Grafton, ON
K0K 2G0

I 51137-0231 GRAFTON ON K0K2G0
LT 65 PL 470 HALDIMAND; 
ALNWICK/HALDIMAND

(a) ROYAL BANK OF CANADA
(a) 10 York Mills Road, 3rd
Floor, Toronto, ON, M2P 0A2

I 51137-0236 GRAFTON ON K0K2G0
LT 63 PL 470 HALDIMAND; S/T NC250346; 
ALNWICK/HALDIMAND

(a) TOWNSHIP OF HALDIMAND
(b) THE TORONTO-DOMINION BANK

(a) P.O. Box 70, Grafton, ON
K0K 2G0    (b) 4720 Tahoe
Blvd., Building 1, Mississauga,
ON, L4W 5P2

I 51137-0235 GRAFTON ON K0K2G0
LT 64 PL 470 HALDIMAND; S/T NC250346; 
ALNWICK/HALDIMAND

(a) TOWNSHIP OF HALDIMAND
(b) THE BANK OF NOVA SCOTIA

(a) P.O. Box 70, Grafton, ON
K0K 2G0    (b) 68 King Street
West, Cobourg, ON K0K 2G0

I 51137-0238
THE CORPORATION OF THE 
TOWNSHIP OF HALDIMAND

THE CORPORATION OF THE 
TOWNSHIP OF HALDIMAND

10836 County Road 2 P.O. Box 70 GRAFTON ON K0K2G0
BLK 73 PL 470 HALDIMAND; 
ALNWICK/HALDIMAND

NONE N/A

I 51137-0278 PH 605 TORONTO ON M8X1C9
LT 27 PL 470 HALDIMAND; 
ALNWICK/HALDIMAND

NONE N/A
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INDIGENOUS1 CONSULTATION 

 
1. Enbridge Gas is committed to creating processes that support meaningful 

engagement with potentially affected Indigenous groups (First Nations and Métis).  

Enbridge Gas works to build an understanding of project related interests, ensure 

regulatory requirements are met, mitigate or avoid project-related impacts on 

Indigenous interests including rights, and provide mutually beneficial opportunities 

where possible. 

 

2. Pursuant to the OEB’s Guidelines, Enbridge Gas provided the Ontario Ministry of 

Energy (“MOE”) with a description of the Project to determine if there are any duty 

to consult requirements and, if so, if the MOE would delegate the procedural 

aspects of the duty to consult to Enbridge Gas. This correspondence, dated  

August 27, 2021, is set out in Attachment 1 to this Exhibit.     

 

3. Enbridge Gas received a letter (“Delegation Letter”) from the MOE dated  

October 20, 2021, indicating that the MOE had delegated the procedural aspects of 

consultation to Enbridge Gas for the Project.  The Delegation Letter identified ten 

Indigenous communities to be consulted.  A copy of the Delegation Letter is 

provided in Attachment 2 to this Exhibit. 

 
4. This Indigenous Consultation Report (“ICR”) was provided to the MOE on  

March 11, 2022. The MOE will review Enbridge Gas’s consultation with Indigenous 

groups potentially affected by the Project and provide its decision as to whether 

Enbridge Gas’ consultation has been sufficient. Upon receipt of the MOE’s decision 

 
1 Enbridge Gas has used the terms “Aboriginal” and “Indigenous” interchangeably in its application. “Indigenous” 
has the meaning assigned by the definition “aboriginal peoples of Canada” in subsection 35(2) of the Constitution 
Act, 1982. 
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regarding the sufficiency of Indigenous consultation on the Project, Enbridge Gas 

will file it with the OEB. The sufficiency letter provided by the MOE will be included 

as Attachment 3 to this Exhibit. 

 

Indigenous Engagement Program Objectives 
 
5. The design of the Aboriginal engagement program was based on adherence to the 

OEB’s Guidelines and Enbridge Inc.’s company-wide Indigenous Peoples Policy 

(“Policy”) (set out in Attachment 4 to this Exhibit). The Policy lays out key principles 

for establishing relationships with Indigenous groups, which includes: 

• Recognizing the legal and constitutional rights possessed by Indigenous 

Peoples in Canada and the importance of the relationship between 

Indigenous Peoples and their traditional lands and resources. 

 

• Enbridge Gas strives to achieve meaningful relationships with Indigenous 

groups by providing timely exchanges of information, understanding and 

addressing Indigenous project-specific concerns, and ensuring ongoing 

dialogue regarding its projects, their potential impacts and benefits. 

 
• Enbridge Gas aligns its interests with those of Indigenous communities 

through meaningful, direct Indigenous economic activity in projects 

corresponding to community capacity and project needs, where possible. 

 

6. The Indigenous engagement program for the Project recognizes the rights of 

Indigenous groups and assists Enbridge Gas in engaging in meaningful dialogue 

with potentially affected Indigenous groups about the Project. It also assists 

Enbridge Gas in meeting the procedural aspects of consultation that may be 

required by the Crown and the OEB’s Guidelines.  
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Overview of Indigenous Engagement Program Activities 
 
7. Enbridge Gas conducts its Indigenous engagement generally through phone calls, 

in-person meetings, Project mail-outs, open houses and email communications.  

During these engagement activities, Enbridge Gas representatives will provide an 

overview of the Project, respond to questions and concerns, and address any 

interests or concerns expressed by Indigenous communities to appropriately 

mitigate any Project-related impacts.  In order to accurately document Indigenous 

engagement activities and ensure follow-up, applicable supporting documents are 

tracked using a database.  

 

Ongoing Indigenous Engagement Activities 
 
8. Enbridge Gas will continue to actively engage all identified Indigenous groups in 

meaningful ongoing dialogue concerning the Project and endeavor to meet with 

each Indigenous group, provided they are willing, for the purpose of exchanging 

information regarding the Project and to respond to inquiries in a timely manner.  

Enbridge Gas will hear and address concerns as is feasible and seek information 

on the exercise of, and potential impacts to, Aboriginal and Treaty rights, traditional 

use in the Project area and how any potential Project-related impacts can be 

mitigated.   

 

9. Attachment 5 to this Exhibit contains a summary of Enbridge Gas’s Indigenous 

engagement activities for the Project.  Attachment 6 to this Exhibit contains the ICR 

and associated attachments for the Project.  

 

 

10. The information presented in the Attachment 5 and Attachment 6 reflects Enbridge 

Gas’s Indigenous engagement activities for the Project up to and including  
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March 1, 2022; however, Enbridge Gas will continue to engage throughout the life 

of the Project to ensure any impacts on Indigenous rights and interests are 

addressed as appropriate. 
 



 
Dave Janisse 
Technical Manager, 
Leave to Construct Applications 
Regulatory Affairs 

 
Tel: (519) 436-5442 
Email: dave.janisse@enbridge.com 

Enbridge Gas Inc. 
P.O. Box 2001 
50 Keil Drive N. 
Chatham, Ontario, N7M 5M1 
Canada 

 

August 27, 2021 
 
VIA EMAIL – dan.delaquis@ontario.ca 

 

Ministry of Energy 
Dan Delaquis 
Manager, Indigenous Energy Policy 
Unit 77 Grenville St. 
6th Floor 
Toronto, ON 
M7A 1B3 

 
Dear Mr. Delaquis: 

 
Re: Haldimand Shores (Grafton) Community Expansion Project Summary 
(CONFIDENTIAL) 

The Environmental Guidelines for the Location, Construction and Operation of Hydrocarbon 
Pipelines and Facilities in Ontario, 7th Edition, 2016 (the “Guidelines”) issued by the Ontario 
Energy Board (“OEB”) indicate that a project applicant shall provide the Ministry of Energy 
(“MOE”) with a description of projects in the planning process, such that the MOE can determine 
if there are any Duty to Consult requirements. 

The purpose of this letter is to inform the MOE that Enbridge Gas Inc. (“Enbridge Gas” or the 
“Company”) is planning to construct new natural gas pipelines and stations to provide services 
to the community of Haldimand Shores. Enbridge Gas’s Haldimand Shores Community 
Expansion Project (the “Project”) will require the construction of new natural gas pipelines to: 

(i) transport natural gas supply from the existing Grafton system to new distribution system 
pipelines in Haldimand Shores; and 

(ii) distribute natural gas volumes to residential and commercial customers in Haldimand 
Shores. 

The proposed Project will be constructed within municipal boundaries where possible. Based on 
current engineering design of the Project, Enbridge Gas expects to file an application with the 
OEB for leave to construct. Enbridge Gas is therefore contacting the MOE to determine whether 
the Project triggers any Duty to Consult and, if so, to acquire a list of Indigenous communities 
that have or may have constitutionally protected Aboriginal or Treaty rights that could be 
adversely impacted by the proposed Project. 

Attachment 1 contains a confidential description of the Project’s characteristics and its location 
for the MOE’s review and to assist it with its determination as to whether it will delegate the 
procedural aspects of the Duty to Consult to Enbridge Gas. While work on the Project is still in 
its early stages, Enbridge Gas would be pleased to discuss the Project with you should you 
have any questions. 

Regards, 
Digitally signed by Dave Janisse 
Date: 2021.08.27 10:16:24 -04'00' 

Dave Janisse 
Technical Manager, Leave to Construct Applications 

Dave Janisse 
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Attachment 1: Project Description 

1.0 Project Summary 

To provide access to gas distribution services to the community of Haldimand Shores, Enbridge 
Gas Inc. (“Enbridge Gas” or the “Company”) has identified the need to construct the following 
facilities within the township of Alnwick/Haldimand (the “Project”): 

(a) Approximately 500 m of Nominal Pipe Size (“NPS”) 4 steel (“ST”) natural gas distribution
pipeline;1 and

(b) Approximately 7,250 m of NPS 2 polyethylene (“PE”) natural gas distribution pipeline.2

The Project is proposed to be placed into service in Q4 2022 and customer attachments are 
anticipated to continue into 2023. 

Figure 1 below shows the Study Area: 
(a) The Company proposes to tie-in the new distribution system into the existing NPS 4 PE

420 kPa system south of Grafton, near the intersection of McMaster Road and Station
Road. This tie-in would bring gas from the existing system in Grafton into Haldimand
Shores.

(b) The proposed distribution system within Haldimand Shores is expected to cross 5 minor
waterways/culverts and to include approximately 7,250 m of NPS 2 PE pipe.

Where possible, the Project will be located within existing road allowances. Permanent 
easement and temporary working space may be required. Enbridge Gas will work with 
regulators and landowners to identify and secure appropriate working space and easements as 
required. 

Work to prepare an Environmental Report (“ER”) for the Project has been initiated. The ER will 
examine the project scope from an environmental and socio-economic perspective. 
Engineering design is expected to be finalized during the permitting stage of the Project. 

1 

Proposed Locations Approximate Latitude Approximate Longitude 
Start Point 43.978443 -78.017673
End Point 43.974089 -78.015773

2 

Proposed Locations Approximate Latitude Approximate Longitude 
Start Point 43.974089 -78.015773
End Point 43.969048 -78.054928
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2.0 Environmental Report, Authorizations and Approvals Required 
 
An ER for the Project will be prepared in accordance with the Ontario Energy Board’s (“OEB”) 
Environmental Guidelines for the Location, Construction and Operation of Hydrocarbon 
Pipelines in Ontario, 7th Edition, 2016 (the “Guidelines”), with support provided by consultant 
archaeologists, cultural heritage specialists, and environmental professionals.3 The ER will 
identify the potential authorizations required. The ER for this Project is anticipated to be 
completed by December 2021. Enbridge Gas’s preliminary work on the Project has identified 
the following potential required authorizations: 

 
Federal: 
• Fisheries and Oceans Canada. 

 
Provincial: 
• Ontario Energy Board; 
• Lower Trent conservation Authority; 
• Ministry of Heritage, Sports, Tourism and Culture Industries (“MHSTCI”); and 
• Ministry of Environment, Conservation and Parks. 

 
Municipal: 
• Township of Alnwick/Haldimand. 

 
Other: 
• Indigenous engagement; and 
• Landowner agreements. 

 
Other authorizations, notifications, permits and/or approvals may be required in addition to 
those identified above. 

 
3.0 Project Activities 

 
Pursuant to the Guidelines, an ER will be prepared and archaeological studies will be 
completed. The design process involves the selection of a specific running line location, 
appropriate materials, the selection of valves/fittings and location(s) for trenchless drilling 
activities. Information obtained from the geotechnical analysis, subsurface utility engineering 
and soil sampling is typically used to inform pipeline design. 

 
Engineered drawings will be produced with the final design and issued to local municipalities 
and other regulators for approval. Once all approvals are obtained, final engineered drawings 
will be prepared for construction. 

 
 

3 The ER will: (i) describe proposed Project works; (ii) verify the environmentally preferred route; (iii) 
describe construction procedures; (iv) identify potential environmental impacts and recommend mitigation 
measures; and (v) describe consultation opportunities. An archaeological assessment will be conducted 
by a licensed archaeologist in accordance with MHSTCI guidelines to identify archaeological resources in 
the Project area and to develop appropriate mitigation plans, as required. A heritage specialist will review 
the running line for potential cultural heritage landscapes and built heritage resources and will develop 
appropriate mitigation plans, as required. A qualified biologist will review the running line for potential 
species at risk that will be impacted by construction activities and will develop appropriate mitigation 
plans, as required. 
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All facilities will be installed using Enbridge Gas’s standard construction practices which may 
include grading the site, directional drilling the pipe, testing the pipeline, and restoring the area 
to its original condition. Normal depth of ground cover over the pipeline will be 0.9 to 1.2 metres. 
However, the pipeline may be installed at a greater depth to provide additional protection in 
areas where it crosses underneath existing infrastructure and other sensitive environmental 
and/or socio-economic features. 

 
4.0 Potential Environmental Effects and Mitigation Measures 

 
The areas in which the Project is to be constructed are within the community of Haldimand 
Shores in Grafton, in the township of Alnwick/Haldimand. Where possible, the Project will be 
constructed in previously disturbed corridors. It is expected that the majority of adverse 
environmental and/or socio-economic effects will be construction related. These effects are 
expected to be temporary and transitory. The Project will also be underground once 
construction is complete, further limiting the potential for any long-term effects. 

 
Mitigation measures recommended in the ER will be followed in conjunction with Enbridge 
Gas’s Construction and Maintenance standards. In addition, Enbridge Gas will use professional 
judgement, past experience, industry best practices and any additional feedback received 
through the consultation process when constructing the Project. 

 
5.0 Project Benefits 

The Project will provide residents, businesses and industry located in the community of 
Haldimand Shores with access to safe, reliable and affordable natural gas distribution services. 

 
6.0 Contact Information 

 
Regulatory Applications: 
Dave Janisse 
dave.janisse@enbridge.com 
Office: (519) 436-5442 
Cell: (226) 229-0980 

Community & Indigenous Engagement: 
Melanie Book 
melanie.book@enbridge.com 
Office: (613) 355-6561 
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August 27, 2021 
Page 4 

Figure 1: Project Area 
 

 

The information contained in these documents is confidential and only for the use of intended recipient and may not be used, published or redistributed without the consent of 
Enbridge Gas Inc. This document provides general information only and may be subject to change at any time without notice. 
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October 20, 2021 VIA EMAIL 

Mr. Dave Janisse, Technical Manager 
Leave to Construct Applications, Regulatory Affairs 
Enbridge Gas Incorporated 
P. O. Box 2001 
50 Keil Drive North 
Chatham, ON    N7M 5M1 

Re:  Haldimand Shores (Grafton) Community Expansion Project 

Dear Mr. Janisse, 

Thank you for your emails, dated August 27 and August 30, 2021, notifying the Ministry of 
Energy (Energy) of Enbridge Gas Incorporated’s (Enbridge) intention to apply to the Ontario 
Energy Board (OEB) for Leave to Construct for the Haldimand Shores (Grafton) Community 
Expansion Project (the Project). 

I understand that Enbridge is planning to construct new natural gas pipelines and stations to 
provide services to the community of Haldimand Shores to transport natural gas supply from 
the existing Grafton system to the new distributions system pipelines in Haldimand Shores, 
and distribute natural gas volumes to residential customers in Haldimand Shores. I further 
understand that the Project will include the construction of the following facilities in the 
township of Alnwick/Haldimand: 

• approximately 500 m of Nominal Pipe Size (NPS) 4 steel (“ST”) natural gas distribution
pipeline; and

• approximately 7, 250 m of NPS 2 polyethylene natural gas distribution pipeline.

On behalf of the Government of Ontario (the Crown), Energy has reviewed the information 
provided by Enbridge with respect to the Project and assessed it against the Crown’s current 
understanding of the interests and rights of Aboriginal communities who hold or claim 
Aboriginal or treaty rights protected under Section 35 of Canada’s Constitution Act 1982 
(Indigenous Communities) in the area. In doing so, Energy has determined that the Project 
may have the potential to affect such Indigenous communities. 

The Crown has a constitutional duty to consult and, where appropriate, accommodate 
Indigenous communities when the Crown contemplates conduct that might adversely impact 
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established or asserted Aboriginal or treaty rights. These consultations are in addition to 
consultation imposed by statute. 
 
While the legal responsibility to meet the duty to consult lies with the Crown, the Crown may 
delegate the day-to-day, procedural aspects of consultation to project proponents. Such a 
delegation by the Crown to proponents is routine practice for Energy.  
 
I am writing to advise you that on behalf of the Crown, Energy is delegating the procedural 
aspects of consultation in respect of the Project to Enbridge (the Proponent) through this 
letter. Energy expects that the Proponent will undertake the procedural aspects of 
consultation with respect to any regulated requirements for the proposed Project. The Crown 
will fulfill the substantive aspects of consultation and retain oversight over all aspects of the 
process for fulfilling the Crown’s duty.  

Please see the appendix for information on the roles and responsibilities of both the Crown 
and the Proponent.  

Based on the Crown’s assessment of First Nation and Métis community rights and potential 
project impacts, the following Indigenous communities should be consulted on the basis that 
they have or may have constitutionally protected Aboriginal or treaty rights that may be 
adversely affected by the Project.  
 

Community Mailing Address 
Alderville First Nation* P.O. Box 46 

Roseneath ON K0K 2X0 
T: (905) 352-2011 
F: (905) 352-3242 

Beausoleil First Nation* General Delivery 
Cedar Point ON L0K 1C0 
T: (705) 247-2051 
F: (705) 247-2239 

Curve Lake First Nation* General Delivery  
Curve Lake ON K0L 1R0 
T: (705) 657-8045, ext. 209 
F: (705) 657-8708 

Chippewas of Georgina Island* R.R. #2, P.O. Box N-13 
Sutton West ON L0E 1R0 
T: (705) 437-1337 
F: (705) 437-4597 

Chippewas of Rama First 
Nation* 

200-5884 Rama Road 
Rama ON L3V 6H6 
T: (705) 325-3611 
F: (705) 325-0879 

Hiawatha First Nation*  123 Paudash Street, R.R. #2  
Keene ON K0L 2G0 
T: (705) 295-4421 
F: N/A 

Huron-Wendat Nation** 255, place Chef Michel Laveau  
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Community Mailing Address 
 Wendake QC G0A 4V0  

T: (418) 843-3767 
F: (418) 842-1108 

Kawartha Nishnawbe  No mailing address, telephone, or fax information 
available. 
nodin.webb@hotmail.com;  
samgharvey@live.com;  
giiwednang@hotmail.com; 
kawarthanishnawbecouncil@outlook.com 

Mississaugas of Scugog Island* 22521 Island Road 
Port Perry ON L9L 1B6 
T: (905) 985-3337 
F:  N/A 

Mohawks of the Bay of Quinte** R.R. #1, 13 Old York Rd. 
Deseronto, ON    K0K 1X0 
T:  (613) 396-3424 
F:  (613) 396-3627 

Notes: 
 
* It is standard practice to copy Karry Sandy McKenzie, Williams Treaties First Nations 
Process Coordinator, on correspondence to the identified Williams Treaties First Nations 
identified above (inquiries@williamstreatiesfirstnations.ca).  
 
** Interests are specific to archeological resources. If, as the project progresses, it is 
determined that there will be no impacts to archaeological resources, Enbridge should 
contact the Manager of Indigenous Energy Policy at the Ministry of Energy, as further 
consultation with these communities may not be required. 

 
This rights-based consultation list is based on information that is subject to change. 
Consultation is ongoing throughout the duration of the Project, including project development 
and design, consultation, approvals, construction, operation and decommissioning. First 
Nations and Métis communities may make new rights assertions at any time, and further 
project related developments can occur that may require additional First Nation and/or Métis 
communities to be notified and/or consulted.  
If you become aware of potential rights impacts on Indigenous communities that are not listed 
above at any stage of the Project, please bring this to the attention of Energy with any 
supporting information regarding the claim at your earliest convenience.  
Acknowledgement 
By accepting this letter, the Proponent acknowledges this Crown delegation and the 
procedural consultation responsibilities enumerated in the appendix. If you have any 
questions about this request, you may contact Jonathon Wilkinson by calling 705-313-3658, 
or by email at: jonathon.wilkinson@ontario.ca.   
I trust that this information provides clarity and direction regarding the respective roles of the 
Crown and Enbridge Gas Incorporated. If you have any questions about this letter or require 
any additional information, please contact me directly.  
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Sincerely, 

Amy Gibson 
Manager, Indigenous Energy Policy 
 
c: Ontario Pipeline Coordinating Committee (OPCC)  
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APPENDIX: PROCEDURAL CONSULTATION 

Roles and Responsibilities Delegated to the Proponent 

On behalf of the Crown, please be advised that your responsibilities as Project Proponent for 
this Project include:  

• providing notice and information about the Project to Indigenous communities, with 
sufficient detail and at a stage in the process that allows the communities to prepare 
their views on the Project and, if appropriate, for changes to be made to the Project. 
This can include: 

o accurate, complete and plain language information including a detailed 
description of the nature and scope of the Project and translations into 
Aboriginal languages where appropriate; 

o maps of the Project location and any other affected area(s); 
o information about the potential negative effects of the Project on the 

environment, including their severity, geographic scope and likely duration. This 
can include, but is not limited to, effects on ecologically sensitive areas, water 
bodies, wetlands, forests or the habitat of species at risk and habitat corridors; 

o a description of other provincial or federal approvals that may be required for the 
Project to proceed; 

o whether the Project is on privately owned or Crown controlled land; 
o any information the Proponent may have on the potential effects of the Project, 

including particularly any likely adverse impacts on established or asserted 
Aboriginal or treaty rights; 

o a written request asking the Indigenous community to provide in writing or 
through a face-to-face meeting: 
 any information available to them that should be considered when 

preparing the Project documentation; 
 any information the community may have about any potential adverse 

impacts on their Aboriginal or treaty rights; and 
 any suggested measures for avoiding, minimizing or mitigating potential 

adverse impacts; 
 information about how information provided by the Indigenous community 

as part of the consultation process will be collected, stored, used, and 
shared for their approval; 

o identification of any mechanisms that will be applied to avoid, minimize or 
mitigate potential adverse impacts; 

o identification of a requested timeline for response from the community and 
the anticipated timeline for meeting Project milestones following each 
notification; 

o an indication of the Proponent's availability to discuss the process and 
provide further information about the Project; 

o the Proponent's contact information; and 
o any additional information that might be helpful to the community. 

• following up, as necessary, with Indigenous communities to ensure they received 
Project notices and information and are aware of the opportunity to comment, raise 
questions or concerns and identify potential adverse impacts on their established or 
asserted rights; 
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• gathering information about how the Project may adversely affect Aboriginal or treaty 
rights; 

• bearing the reasonable costs associated with the procedural aspects of consultation 
(paying for meeting costs, making technical support available, etc.) and considering 
reasonable requests by communities for capacity funding to assist in participating in 
the consultation process; 

• considering and responding to comments and concerns raised by Indigenous 
communities and answering questions about the Project and its potential impacts on 
Aboriginal or treaty rights; 

• as appropriate, discussing and implementing changes to the Project in response to 
concerns raised by Indigenous communities. This could include modifying the Project 
to avoid or minimize an impact on an Aboriginal or treaty right (e.g. altering the season 
when construction will occur to avoid interference with mating or migratory patterns of 
wildlife); and 

• informing Indigenous communities about how their concerns were taken into 
consideration and whether the Project proposal was altered in response. It is 
considered a best practice to provide the Indigenous community with a copy of the 
consultation record as part of this step for verification. 

If you are unclear about the nature of a concern raised by an Indigenous community, you 
should seek clarification and further details from the community, provide opportunities to 
listen to community concerns and discuss options, and clarify any issues that fall outside 
the scope of the consultation process. These steps should be taken to ensure that the 
consultation process is meaningful and that concerns are heard and, where possible, 
addressed. 
You can also seek guidance from the Crown at any time. It is recommended that you 
contact the Crown if you are unsure about how to deal with a concern raised by an 
Indigenous community, particularly if the concern relates to a potential adverse impact on 
established or asserted Aboriginal or treaty rights. 
The consultation process must maintain sufficient flexibility to respond to new information, 
and we request that you make all reasonable efforts to build positive relationships with all 
Indigenous communities potentially affected by the Project. If a community is unresponsive 
to efforts to notify and consult, you should nonetheless make attempts to update the 
community on the progress of the Project, the environmental assessment (if applicable) and 
other regulatory approvals. 
If you reach a business arrangement with an Indigenous community that may affect or relate 
to the Crown's duty to consult, we ask that that Crown be advised of those aspects of such 
an arrangement that may relate to or affect the Crown's consultation obligations, and that 
the community itself be apprised of the Proponent's intent to so-apprise the Crown. Whether 
or not any such business arrangements may be reached with any community, the Crown 
expects the Proponent to fulfill all of its delegated procedural consultation responsibilities to 
the satisfaction of the Crown.  
If the Crown considers that there are outstanding issues related to consultation, the Crown 
may directly undertake additional consultation with Indigenous communities, which could 
result in delays to the Project.  The Crown reserves the right to provide further instructions or 
add communities throughout the consultation process. 
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Roles and responsibilities assumed directly by the Crown 
The role of the Crown in fulfilling any duty to consult and accommodate in relation to this 
Project includes: 

• identifying for the Proponent, and updating as appropriate, the Indigenous 
communities to consult for the purposes of fulfillment of the Crown duty; 

• carrying out, from time to time, any necessary assessment of the extent of 
consultation or, where appropriate, accommodation, required for the project to 
proceed; 

• supervising the aspects of the consultation process delegated to the Proponent; 
• determining, in the course of Project approvals, whether the consultation of 

Indigenous communities was sufficient; 
• determining, in the course of Project approvals, whether accommodation of 

Indigenous communities, if required, is appropriate and sufficient. 
Consultation Record 
It is important to ensure that all consultation activities undertaken with Indigenous 
communities are fully documented.  This includes all attempts to notify or consult the 
community, all interactions with and feedback from the community, and all efforts to 
respond to community concerns.  Crown regulators require a complete consultation 
record in order to assess whether Aboriginal consultation and any necessary 
accommodation is sufficient for the Project to receive Ontario government approvals. 
The consultation record should include, but not be limited to, the following: 

• a list of the identified Indigenous communities that were contacted; 
• evidence that notices and Project information were distributed to, and received by, the 

Indigenous communities (via courier slips, follow up phone calls, etc.).  Where a 
community has been non-responsive to multiple efforts to contact the community, a 
record of such multiple attempts and the responses or lack thereof. 

• a written summary of consultations with Indigenous communities and appended 
documentation such as copies of notices, any meeting summaries or notes including 
where the meeting took place and who attended, and any other correspondence (e.g., 
letters and electronic communications sent and received, dates and records of all 
phone calls); 

• responses and information provided by Indigenous communities during the 
consultation process. This includes information on Aboriginal or treaty rights, traditional 
lands, claims, or cultural heritage features and information on potential adverse 
impacts on such Aboriginal or treaty rights and measures for avoiding, minimizing or 
mitigating potential adverse impacts to those rights; and 

• a summary of the rights/concerns, and potential adverse impacts on Aboriginal or 
treaty rights or on sites of cultural significance (e.g. burial grounds, archaeological 
sites), identified by Indigenous communities; how comments or concerns were 
considered or addressed; and any changes to the Project as a result of consultation, 
such as: 

o changing the Project scope or design; 
o changing the timing of proposed activities; 
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o minimizing or altering the site footprint or location of the proposed activity; 
o avoiding impacts to the Aboriginal interest; 
o environmental monitoring; and 
o other mitigation strategies. 

As part of its oversight role, the Crown may, at any time during the consultation and 
approvals stage of the Project, request records from the Proponent relating to 
consultations with Indigenous communities.  Any records provided to the Crown will be 
subject to the Freedom of Information and Protection of Privacy Act, however, may be 
exempted from disclosure under section 15.1 (Relations with Aboriginal 
communities) of the Act. Additionally, please note that the information provided to the 
Crown may also be subject to disclosure where required under any other applicable 
laws. 
The contents of what will make up the consultation record should be shared at the 
onset with the Indigenous communities consulted with and their permission should 
be obtained. It is considered a best practice to share the record with the Indigenous 
community prior to finalizing it to ensure it is a robust and accurate record of the 
consultation process. 
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SUFFICIENCY LETTER 
 

1. The sufficiency letter provided by the MOE for the Project will be filed with the OEB 

once it has been received by Enbridge Gas. 

 



Enbridge Inc. 
Indigenous 
Peoples Policy
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Enbridge recognizes the diversity of Indigenous 
Peoples who live where we work and operate. We 
understand that the history of Indigenous Peoples in 
both Canada and the United States has had destructive 
impacts on the social and economic wellbeing 
of Indigenous Peoples. Enbridge recognizes the 
importance of reconciliation between Indigenous 
communities and broader society. Positive relationships 
with Indigenous Peoples, based on mutual respect 
and focused on achieving common goals, will create 
constructive outcomes for Indigenous communities 
and for Enbridge. 

Enbridge commits to pursuing sustainable relationships 
with Indigenous Nations and groups in proximity to 
where Enbridge conducts business. To achieve this, 
Enbridge will govern itself by the following principles: 

•   We recognize the legal and constitutional rights 
possessed by Indigenous Peoples in Canada and 
in the U.S., and the importance of the relationship 
between Indigenous Peoples and their traditional 
lands and resources. We commit to working with 
Indigenous communities in a manner that recognizes 
and respects those legal and constitutional rights 
and the traditional lands and resources to which they 
apply, and we commit to ensuring that our projects 
and operations are carried out in an environmentally 
responsible manner.

•   We recognize the importance of the United Nations 
Declaration on the Rights of Indigenous Peoples 
(UNDRIP) within the context of existing Canadian and 
U.S. law and the commitments that governments in 
both countries have made to protecting the rights of 
Indigenous Peoples.

•   We engage in forthright and sincere consultation with 
Indigenous Peoples about Enbridge’s projects and 
operations through processes that seek to achieve 
early and meaningful engagement so their input can 
help define our projects that may occur on lands 
traditionally used by Indigenous Peoples.

•   We commit to working with Indigenous Peoples 
	 to achieve benefits for them resulting from 
	 Enbridge’s projects and operations, including 

opportunities in training and education, employment, 
procurement, business development, and 
community development.

•   We foster understanding of the history and 		
culture of Indigenous Peoples among Enbridge’s 
employees and contractors, in order to create 	

	 better relationships between Enbridge and 
Indigenous communities.

This commitment is a shared responsibility involving 
Enbridge and its affiliates, employees and contractors, 
and we will conduct business in a manner that reflects 
the above principles. Enbridge will provide ongoing 
leadership and resources to ensure the effective 
implementation of the above principles, including the 
development of implementation strategies and specific 
action plans. 

Enbridge commits to periodically reviewing this policy 
to ensure it remains relevant and meets changing 
expectations.

Enbridge Indigenous 
Peoples Policy

Version  May 2018
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INDIGENOUS CONSULTATION REPORT: SUMMARY TABLES 

Current as of March 1, 2022 

Alderville First Nation (AFN) 

Was project information 
provided to the 
community? 

☒ Yes
☐ No

On October 8, 2021, an Enbridge Gas representative 
notified an AFN representative of the Haldimand 
Shores Community Expansion Project (“the Project”). 
The Project notification letter included a map and 
description of the Project. 

On October 22, 2021, an Enbridge Gas representative 
emailed the AFN representative to follow up on the 
initial email for the Project, which was previously sent 
on October 8, 2022.   

On November 29, 2021, an Enbridge Gas 
representative emailed the AFN representative and 
provided the draft stage one archaeology assessment 
report for the Project. 

On December 13, 2021, an Enbridge Gas 
representative emailed the AFN representative to follow 
up on the invitation to review and provide feedback on 
the draft stage one archaeology assessment report for 
the Project.   

On January 17, 2022, an Enbridge Gas representative 
emailed the AFN representative to advise that the draft 
Environmental Report was available and provided the 
Internet link for the Report.  The Enbridge Gas 
representative requested that any comments be 
provided on the Environmental Report by February 25, 
2022, as per the Ontario Energy Board’s Environmental 
Guidelines for the Location, Construction and Operation 
of Hydrocarbon Pipelines and Facilities in Ontario 7th 
Edition 2016 (“Guidelines”).  

On February 7, 2022, an Enbridge Gas representative 
emailed the AFN representative to follow up on the 
invitation to review and provide feedback on the draft 
Environmental Report for the Project.   

Also on February 7, 2022, an Enbridge Gas 
representative telephoned the AFN representative to 
provide Project information, inquire about the status of 
document reviews, as well as gauge AFN’s interest in 
the Project. However, as of March 1, 2022 the Enbridge 
Gas representative has not received a response.  

Filed:  2022-03-11, EB-2022-0088, Exhibit G, Tab 1, Schedule 1, Attachment 5, Page 1 of 15



Was the community 
responsive/did you have 
direct contact with the 
community? 

☐Yes 
☒ No 

The Enbridge Gas representative has made multiple 
attempts to reach out to AFN, but as of March 1, 2022, 
has not received a response. 

Did the community 
members or 
representatives have 
any questions or 
concerns? 

☐ 
Yes 
☒ No 

At this time, AFN has not raised any questions or 
concerns regarding the Project. 

Does the community 
have any outstanding 
concerns? 

☐ Yes 
☒ No 

At this time, AFN has not raised any questions or 
concerns regarding the Project. 

 
Beausoleil First Nation (“BFN”) 
 

Was project information 
provided to the 
community? 

☒ Yes 
☐ No 

On October 8, 2021, an Enbridge Gas representative 
notified a BFN representative of the Haldimand Shores 
Community Expansion Project (“the Project”). The 
Project notification letter included a map and 
description of the Project. 
 
On October 22, 2021, an Enbridge Gas representative 
emailed the BFN representative to follow up on the 
initial email for the Project, which was previously sent 
on October 8, 2022.   
 
On November 29, 2021, an Enbridge Gas 
representative emailed the BFN representative and 
provided the draft stage one archaeology assessment 
report for the Project. 
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On December 13, 2021, an Enbridge Gas 
representative emailed the BFN representative to follow 
up on the invitation to review and provide feedback on 
the draft stage one archaeology assessment report for 
the Project. 
 
On January 17, 2022 An Enbridge Gas representative 
emailed the BFN representative to advise that the draft 
Environmental Report was available and provided the 
Internet link for the Report.  The Enbridge Gas 
representative requested that any comments be 
provided on the Environmental Report by February 25, 
2022, as per the Ontario Energy Board’s Environmental 
Guidelines for the Location, Construction and Operation 
of Hydrocarbon Pipelines and Facilities in Ontario 7th 
Edition 2016 (“Guidelines”). 
 
On February 7, 2022, an Enbridge Gas representative 
telephoned the BFN representative to provide Project 
information, inquire about the status of document 
reviews, as well as gauge BFN’s interest in the Project. 
However, the Enbridge Gas representative was unable 
to get a response.  
 
Also on  February 7, 2022, an Enbridge Gas 
representative emailed the BFN representative to follow 
up on the invitation to review and provide feedback on 
the draft Environmental Report for the Project.  
However, as of March 1, 2022 the Enbridge Gas 
representative has not received a response.  
 
 

Was the community 
responsive/did you have 
direct contact with the 
community? 
 

☐Yes 
☒ No 

The Enbridge Gas representative has made multiple 
attempts to reach out to BFN, but as of March 1, 2022, 
has not received a response. 
 

Did the community 
members or 
representatives have 
any questions or 
concerns? 
 

☐ Yes 
☒ No 

At this time, BFN has not raised any questions or 
concerns regarding the Project. 

Does the community 
have any outstanding 
concerns? 
 
 
 
 
 
 

☐ Yes 
☒ No 

At this time, BFN has not raised any questions or 
concerns regarding the Project. 
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Chippewas of Georgina Island First Nation (“COGIFN”) 
 

Was project information 
provided to the 
community? 

☒ Yes 
☐ No 

On October 8, 2021 An Enbridge Gas representative 
notified a COGIFN representative of the Haldimand 
Shores Community Expansion Project (“the Project”). 
The Project notification letter included a map and 
description of the Project. 
 
On October 22, 2021, an Enbridge Gas representative 
emailed the COGIFN representative to follow up on the 
initial email for the Project, which was previously sent 
on October 8, 2022 
 
On November 29, 2021, an Enbridge Gas 
representative emailed the COGIFN representative and 
provided the draft stage one archaeology assessment 
report for the Project. 
 
On December 13, 2021, an Enbridge Gas 
representative emailed the COGIFN representative to 
follow up on the invitation to review and provide 
feedback on the draft stage one archaeology 
assessment report for the Project. 
 
On January 17, 2022, an Enbridge Gas representative 
emailed the COGIFN representative to advise that the 
draft Environmental Report was available and provided 
the Internet link for the Report.  The Enbridge Gas 
representative requested that any comments be 
provided on the Environmental Report by February 25, 
2022, as per the Ontario Energy Board’s Environmental 
Guidelines for the Location, Construction and Operation 
of Hydrocarbon Pipelines and Facilities in Ontario 7th 
Edition 2016 (“Guidelines”). 
 
On February 7, 2022, an Enbridge Gas representative 
emailed the COGIFN representative to follow up on the 
invitation to review and provide feedback on the draft 
Environmental Report for the Project. However, the 
Enbridge Gas representative did not receive a 
response.   
 
On February 7, 2022, an Enbridge Gas representative 
telephoned the COGIFN representative to provide 
Project information, inquire about the status of 
document reviews, as well as gauge COGIFN’s interest 
in the Project. The Enbridge Gas representative was 
referred to an alternate COGIFN representative to 
provide Project-specific details and information. 
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Also on February 7, 2022, an Enbridge Gas 
representative emailed the new COGIFN representative 
to provide Project information and associated 
archaeological and environmental documents. The 
COGIFN representative responded to the Enbridge Gas 
representative to say that they would review the 
materials and respond to the Enbridge Gas 
representative with any questions or statements of 
interest. The Enbridge Gas representative committed to 
ongoing communication and engagement with respect 
to the Project 
 

Was the community 
responsive/did you have 
direct contact with the 
community? 

☒Yes 
☐ No 

The Enbridge Gas representative got in contact with a 
new COGIFN representative and was able to provide 
Project information and associated archaeological and 
environmental documents. The COGIFN representative 
advised that they will review the information and get 
back to the Enbridge Gas Representative to continue 
ongoing communication and engagement.  
 

 
 
Did the community 
members or 
representatives have 
any questions or 
concerns? 
 

☐ Yes 
☒ No 

At this time, COGIFN has not raised any questions or 
concerns regarding the Project 

Does the community 
have any outstanding 
concerns? 

☐ Yes 
☒ No 

At this time, COGIFN has not raised any questions or 
concerns regarding the Project 

 
Chippewas of Rama First Nation (“CORFN”) 
 

Was project information 
provided to the 
community? 

☒ Yes 
☐ No 

On October 8, 2021 An Enbridge Gas representative 
notified a CORFN representative of the Haldimand 
Shores Community Expansion Project (“the Project”). 
The Project notification letter included a map and 
description of the Project. 
 
On October 22, 2021, an Enbridge Gas representative 
emailed the CORFN representative to follow up on the 
initial email for the Project, which was previously sent 
on October 8, 2022.   
 
On November 29, 2021, an Enbridge Gas 
representative emailed the CORFN representative and 
provided the draft stage one archaeology assessment 
report for the Project. 
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On December 1, 2021 The CORFN representative 
emailed an Enbridge Gas representative advising 
CORFN has no comments regarding the draft stage 
one archaeology assessment report for the Project.  
 
An Enbridge Gas representative thanked the CORFN 
representative for the feedback and advised that they 
would continue to provide updates as the Project 
progressed. 
 
On January 17, 2022, an Enbridge Gas representative 
emailed the CORFN representative to advise that the 
draft Environmental Report was available and provided 
the Internet link for the Report.  The Enbridge Gas 
representative requested that any comments be 
provided on the Environmental Report by February 25, 
2022, as per the Ontario Energy Board’s Environmental 
Guidelines for the Location, Construction and Operation 
of Hydrocarbon Pipelines and Facilities in Ontario 7th 
Edition 2016 (“Guidelines”). 
 
On February 1, 2022 The CORFN representative 
emailed an Enbridge Gas representative to inquire 
about a PDF version of the draft Environmental Report. 
An Enbridge Gas representative provided the PDF 
version of the draft Environmental Report to the 
CORFN representative. No response was received  
from the CORFN representative.  
 
On February 7, 2022, an Enbridge Gas representative 
emailed the CORFN representative to follow up on the 
invitation to review and provide feedback on the draft 
Environmental Report for the Project.  As of March 1, 
2022 the Enbridge Gas representative has not yet 
received a response.  
 

Was the community 
responsive/did you have 
direct contact with the 
community? 
 

☒Yes 
☐ No 

The CORFN representative has reached out regarding 
a PDF draft environmental report. However, no other 
communication has taken place.   

Did the community 
members or 
representatives have 
any questions or 
concerns? 
 

☐Yes 
☒ No 

At this time, CORFN has not raised any questions or 
concerns regarding the Project. 

Does the community 
have any outstanding 
concerns? 
 
 

☐ Yes 
☒ No 

At this time, CORFN has not raised any questions or 
concerns regarding the Project. 
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Curve Lake First Nation (“CLFN”) 
 

Was project information 
provided to the 
community? 

☒Yes 
☐ No 

On October 8, 2021, an Enbridge Gas representative 
notified a CLFN representative of the Haldimand 
Shores Community Expansion Project (“the Project”). 
The Project notification letter included a map and 
description of the Project.  
 
On October 22, 2021, an Enbridge Gas representative 
emailed the CLFN representative to follow up on the 
initial email for the Project, which was previously sent 
on October 8, 2022.  
 
On November 5, 2021, the CLFN representative 
emailed an Enbridge Gas representative to provide a 
response letter regarding the Project. The letter advised 
that they Project area was located in the traditional 
territory of CLFN.   
 
On November 8, 2021, an Enbridge Gas representative 
emailed the CLFN representative to request an invoice 
for the filing fee that was submitted in conjunction with 
CLFN’s response letter. 
  
On November 9, 2021, an Enbridge Gas representative 
emailed the CLFN representative to provide the 
Project’s billing information.   
 
On November 18, 2021, an Enbridge Gas 
representative emailed the CLFN representative to 
provide a November 18, 2021 summary response letter 
to CLFN’s initial response letter from November 5, 
2021. 
 
On November 29, 2021, an Enbridge Gas 
representative emailed the CLFN representative and 
provided the draft stage one archaeology assessment 
report for the Project. The CLFN representative emailed 
an Enbridge Gas representative to request that CLFN’s 
oral history be included in the stage one archaeology 
assessment report for the Project. The CLFN 
representative advised that they approved of the 
proposed recommendations within the stage one 
archaeology assessment report for the Project. 
 
On November 30, 2021, an Enbridge Gas 
representative confirmed receipt of the CLFN 
representative’s feedback from the stage one 
archaeology assessment report for the Project. The 
Enbridge Gas representative confirmed that the stage 
one archaeology assessment report would be updated 
to include CLFN’s oral history. 
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On December 2, 2021, Enbridge Gas representatives 
met virtually with representatives from CLFN to discuss, 
among other items, the status of the Project and to 
seek to understand any interests and knowledge that 
CLFN could share on it. 
 
On December 9, 2021, an Enbridge Gas representative 
emailed the CLFN representative to provide minutes 
from the December 2, 2021 meeting. 
 
On January 17, 2022, an Enbridge Gas representative 
emailed the CLFN representative to advise that the 
draft Environmental Report was available and provided 
the Internet link for the Report.  The Enbridge Gas 
representative requested that any comments be 
provided on the Environmental Report by February 25, 
2022, as per the Ontario Energy Board’s Environmental 
Guidelines for the Location, Construction and Operation 
of Hydrocarbon Pipelines and Facilities in Ontario 7th 
Edition 2016 (“Guidelines”). 
 
On February 7, 2022, an Enbridge Gas representative 
emailed the CLFN representative to follow up on the 
invitation to review and provide feedback on the draft 
Environmental Report for the Project.  
 
On March 1, 2022, an Enbridge Gas representative 
confirmed receipt of CFLN’s review of the 
Environmental Report. The Enbridge Gas 
representative committed to providing a formal 
response. 
 

 
Was the community 
responsive/did you have 
direct contact with the 
community? 
 

☒Yes 
☐ No 

CLFN representative reached out to Enbridge Gas 
representative on various occasions regarding the 
Project. 

 
Did the community 
members or 
representatives have 
any questions or 
concerns? 
 

☐ Yes 
☒ No 

At this time, CLFN has not raised any questions or 
concerns regarding the Project. 

 

 
Does the community 
have any outstanding 
concerns? 
 
 
 

☐ Yes 
☒ No 

At this time, CLFN has not raised any questions or 
concerns regarding the Project. 
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Hiawatha First Nation (“HFN”) 
 

Was project information 
provided to the 
community? 

☒Yes 
☐ No 

On October 8, 2021, an Enbridge Gas representative 
notified a HFN representative of the Haldimand Shores 
Community Expansion Project (“the Project”). The 
Project notification letter included a map and 
description of the Project. 
 
On October 22, 2021, an Enbridge Gas representative 
emailed the HFN representative to follow up on the 
initial email for the Project, which was previously sent 
on October 8, 2022.   
 
On November 29, 2021, an Enbridge Gas 
representative emailed the HFN representative and 
provided the draft stage one archaeology assessment 
report for the Project. 
 
On December 13, 2021, an Enbridge Gas 
representative emailed the HFN representative to follow 
up on the invitation to review and provide feedback on 
the draft stage one archaeology assessment report for 
the Project. 
 
On January 17, 2022, an Enbridge Gas representative 
emailed the HFN representative to advise that the draft 
Environmental Report was available and provided the 
Internet link for the Report.  The Enbridge Gas 
representative requested that any comments be 
provided on the Environmental Report by February 25, 
2022, as per the Ontario Energy Board’s Environmental 
Guidelines for the Location, Construction and Operation 
of Hydrocarbon Pipelines and Facilities in Ontario 7th 
Edition 2016 (“Guidelines”). 
 
On February 7, 2022, an Enbridge Gas representative 
emailed the HFN representative to follow up on the 
invitation to review and provide feedback on the draft 
Environmental Report for the Project.   
 
On February 7, 2022, an Enbridge Gas representative 
telephoned the HFN representative to provide Project 
information, inquire about the status of document 
reviews, as well as gauge HFN’s interest in the Project.   
As of March 1, 2022 the Enbridge Gas representative 
has not yet received a response. 
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Was the community 
responsive/did you have 
direct contact with the 
community? 
 

☐Yes 
☒ No 

The Enbridge Gas representative has made multiple 
attempts to reach out to HFN, but as of March 1, 2022, 
has not received a response. 
 

 
Did the community 
members or 
representatives have 
any questions or 
concerns? 
 

☐ Yes 
☒ No 

At this time, HFN has not raised any questions or 
concerns regarding the Project. 

 

 
Does the community 
have any outstanding 
concerns? 

☐ Yes 
☒ No 

At this time, HFN has not raised any questions or 
concerns regarding the Project. 

 

 
 
Huron-Wendat Nation (“HWN”) 
 

Was project information 
provided to the 
community? 

☒Yes 
☐ No 

On October 8, 2021, an Enbridge Gas representative 
notified a HWN representative of the Haldimand Shores 
Community Expansion Project (“the Project”). The 
Project notification letter included a map and 
description of the Project. 
 
On November 29, 2021, an Enbridge Gas 
representative emailed the HWN representative and 
provided the draft stage one archaeology assessment 
report for the Project. 
 
On December 13, 2021, an Enbridge Gas 
representative emailed the HWN representative to 
follow up on the invitation to review and provide 
feedback on the draft stage one archaeology 
assessment report for the Project. 
 
On December 14, 2021, the HWN representative 
emailed an Enbridge Gas representative requesting an 
extension to the deadline to provide feedback on the 
draft archaeology assessment report for the Project. An 
Enbridge Gas representative advised that the deadline 
would be extended as requested. 
 
On January 17, 2022, an Enbridge Gas representative 
emailed the HFN representative to follow up on the 
status of the draft stage one archaeology assessment 
report for the Project. An Enbridge Gas representative 
inquired to confirm whether HFN would be able to meet 
the previously agreed to deadline for feedback. 
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On January 22, 2022, the HWN representative emailed 
an Enbridge Gas representative advising that they did 
not have any feedback for the draft stage one 
archaeology assessment report for the Project. An 
Enbridge Gas representative thanked them for the 
information and advised that they would keep the HWN 
representative informed about the progress of the 
Project. 
 

 
Was the community 
responsive/did you have 
direct contact with the 
community? 
 

☒Yes 
☐ No 

HWN representative reached out to Enbridge Gas 
representative on various occasions regarding the 
Project. 

 
Did the community 
members or 
representatives have 
any questions or 
concerns? 
 

☐ Yes 
☒ No 

At this time, HWN has not raised any questions or 
concerns regarding the Project. 

 
Does the community 
have any outstanding 
concerns? 

☐ Yes 
☒ No 

At this time, HWN has not raised any questions or 
concerns regarding the Project. 

 
 
Kawartha Nishnawbe First Nation (“KNFN”) 
 

Was project information 
provided to the 
community? 

☒Yes 
☐ No 

On October 21, 2021, an Enbridge Gas representative 
notified a KNFN representative of the Haldimand 
Shores Community Expansion Project (“the Project”). 
The Project notification letter included a map and 
description of the Project. 
 
On November 30, 2021, an Enbridge Gas 
representative emailed the KNFN representative and 
provided the draft stage one archaeology assessment 
report for the Project. 
 
On January 17, 2022, an Enbridge Gas representative 
emailed the KNFN representative to advise that the 
draft Environmental Report was available and provided 
the Internet link for the Report.  The Enbridge Gas 
representative requested that any comments be 
provided on the Environmental Report by February 25, 
2022, as per the Ontario Energy Board’s Environmental 
Guidelines for the Location, Construction and Operation 
of Hydrocarbon Pipelines and Facilities in Ontario 7th 
Edition 2016 (“Guidelines”).  
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On February 7, 2022, an Enbridge Gas representative 
emailed the KNFN representative to follow up on the 
invitation to review and provide feedback on the draft 
Environmental Report for the Project. As of March 1, 
2022 the Enbridge Gas representative has not yet 
received a response. 
 

 
Was the community 
responsive/did you have 
direct contact with the 
community? 
 

☒Yes 
☐ No 

KNFN representative reached out to the Enbridge Gas 
representative on various occasions regarding the 
Project. 

 
Did the community 
members or 
representatives have 
any questions or 
concerns? 
 

☐ Yes 
☒ No 

At this time, KNFN has not raised any questions or 
concerns regarding the Project. 

Does the community 
have any outstanding 
concerns? 
 

☐ Yes 
☒ No 

At this time, KNFN has not raised any questions or 
concerns regarding the Project. 

 
Mississaugas of Scugog Island First Nation (“MSIFN”) 
 

Was project information 
provided to the 
community? 

☒Yes 
☐ No 

On October 8, 2021, an Enbridge Gas representative 
notified a MSIFN representative of the Haldimand 
Shores Community Expansion Project (“the Project”). 
The Project notification letter included a map and 
description of the Project. 
 
On October 22, 2021, an Enbridge Gas representative 
emailed the MSIFN representative to follow up on the 
initial email for the Project, which was previously sent 
on October 8, 2022.   
 
On November 18, 2021, the MSIFN representative 
emailed an Enbridge Gas representative to provide 
budgets for the review of the draft stage one 
archaeological assessment report. An Enbridge Gas 
representative confirmed receipt of the budgets and 
informed that a review would be undertaken. 
 
On November 19, 2021, an Enbridge Gas 
representative approved the budget for the Project and 
provided billing details. 
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On November 22, 2021, the MSIFN representative 
emailed an Enbridge Gas representative to inquire 
about the regulatory timelines and when MSIFN 
feedback was required for the Project. 
 
On November 29, 2021, an Enbridge Gas 
representative emailed the MSIFN representative and 
provided the draft stage one archaeology assessment 
report for the Project and requested a deadline of 
January 7, 2022 to provide feedback. 
 
On November 30, 2021, the MSIFN representative 
emailed an Enbridge Gas representative requesting a 
copy of the Environmental Report for the Project. 
An Enbridge Gas representative advised that they 
would provide the draft Environmental Report to the 
MSIFN representative once it becomes available, likely 
December 2021, and also noted that the draft stage 
one archaeology assessment report was provided the 
previous day. 
 
On December 13, 2021, an Enbridge Gas 
representative emailed the MSIFN representative to 
follow up on the invitation to review and provide 
feedback on the draft stage one archaeology 
assessment report for the Project. The MSIFN 
representative confirmed receipt of the Report and 
advised that the capacity funding was covered by the 
existing budget. 
 
On December 14, 2021, an Enbridge Gas 
representative emailed the MSIFN representative to 
confirm receipt of their December 13, 2021 email. 
 
On January 6, 2022, the MSIFN representative emailed 
an Enbridge Gas representative to provide MSIFN’s 
comments in relation to the draft stage one archaeology 
assessment report for the Project. An Enbridge Gas 
representative confirmed receipt of the feedback and 
advised that the information would be provided to the 
Project team. 
 
On January 17, 2022, an Enbridge Gas representative 
emailed the MSIFN representative to advise that the 
draft Environmental Report was available and provided 
the Internet link for the Report.  The Enbridge Gas 
representative requested that any comments be 
provided on the Environmental Report by February 25, 
2022, as per the Ontario Energy Board’s Environmental 
Guidelines for the Location, Construction and Operation 
of Hydrocarbon Pipelines and Facilities in Ontario 7th 
Edition 2016 (“Guidelines”). 
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On February 1, 2022, the MSIFN representative 
emailed an Enbridge Gas representative to inquire 
about a PDF version of the draft Environmental Report. 
An Enbridge Gas representative provided the PDF 
version of the draft environmental report to the MSIFN 
representative. 
 
On February 7, 2022, an Enbridge Gas representative 
emailed the MSIFN representative to follow up on the 
invitation to review and provide feedback on the draft 
Environmental Report for the Project.  
 
On February 23, 2022 the MSIFN representative 
emailed an Enbridge Gas representative to alert them 
about MSIFN’s forthcoming review of the draft 
Environmental Report. 
 
An Enbridge Gas representative acknowledged the 
forthcoming review of the Environmental Report and 
inquired about a budget that had been submitted by 
MSIFN. 
 
On February 25, the MSIFN representative provided an 
Enbridge Gas representative with MSIFN’s review of 
the draft Environmental Report. 
 

An Enbridge Gas representative confirmed receipt of 
the document and informed the MSIFN representative 
that Enridge Gas would formally respond to each 
comment. 

 
 
Was the community 
responsive/did you have 
direct contact with the 
community? 
 

☒Yes 
☐ No 

MSIFN representative reached out to the Enbridge Gas 
representative on various occasions regarding the 
Project. 

 
Did the community 
members or 
representatives have 
any questions or 
concerns? 
 

☐ Yes 
☒ No 

At this time, MSIFN has not raised any questions or 
concerns regarding the Project. 

 
Does the community 
have any outstanding 
concerns? 

☐ Yes 
☒ No 

At this time, MSIFN has not raised any questions or 
concerns regarding the Project. 
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Mohawks of the Bay of Quinte (“MBQ”) 
 
Was project information 
provided to the 
community? 

☒Yes 
☐ No 

On October 21, 2021, an Enbridge Gas representative 
notified a MBQ representative of the Haldimand Shores 
Community Expansion Project (“the Project”). The 
Project notification letter included a map and 
description of the Project. 
 
On November 29, 2021, an Enbridge Gas 
representative emailed the MBQ representative and 
provided the draft stage one archaeology assessment 
report for the Project. 
 
On December 06, 2021, an Enbridge Gas 
representative emailed the MBQ representative to 
follow up on the invitation to review and provide 
feedback on the draft stage one archaeology 
assessment report for the Project. 
 
On January 5, 2022 an Enbridge Gas representative 
emailed the MBQ representative to follow up on the 
invitation to review and provide feedback on the draft 
stage one archaeology assessment report for the 
Project. 
 
On February 7, 2022, an Enbridge Gas representative 
telephoned the MBQ representative to provide Project 
information, inquire about the status of document 
reviews, as well as gauge MBQ’s interest in the Project. 
As of March 1, 2022 the Enbridge Gas representative 
has not yet received a response. 
 

Was the community 
responsive/did you have 
direct contact with the 
community? 
 

☐Yes 
☒ No 

The Enbridge Gas representative has made multiple 
attempts to reach out to MBQ, but as of March 1, 2022, 
has not received a response. 

Did the community 
members or 
representatives have 
any questions or 
concerns? 
 

☐ Yes 
☒ No 

At this time, MBQ has not raised any questions or 
concerns regarding the Project. 

Does the community 
have any outstanding 
concerns? 

☐ Yes 
☒ No 

At this time, MBQ has not raised any questions or 
concerns regarding the Project. 
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Current as of March 1, 2022 

Alderville First Nation (“AFN”) 

Line Item Date of 
Engagement 

Method of 
Engagement 

Summary of Engagement Activity Response from 
Community/Outstanding 
Issues 

Attachment 

1.0 October 8, 2021 Email An Enbridge Gas representative notified an 
AFN representative of the Haldimand 
Shores Community Expansion Project (“the 
Project”). The Project notification letter 
included a map and description of the 
Project.  

No response received from AFN 
representative. 

Attachment 1.0 

1.1 October 22, 
2022 

Email An Enbridge Gas representative emailed the 
AFN representative to follow up on the initial 
email for the Project, which was previously 
sent on October 8, 2022.   

No response received from AFN 
representative.   

Attachment 1.1 

1.2 November 29, 
2021 

Email An Enbridge Gas representative emailed the 
AFN representative and provided the draft 
stage one archaeology assessment report 
for the Project. 

No response received from AFN 
representative. 

Attachment 1.2 

1.3 December 13, 
2021 

Email An Enbridge Gas representative emailed the 
AFN representative to follow up on the 
invitation to review and provide feedback on 
the draft stage one archaeology assessment 
report for the Project.   

No response received from AFN 
representative. 

Attachment 1.3 

1.4 January 17, 
2022 

Email An Enbridge Gas representative emailed the 
AFN representative to advise that the draft 
Environmental Report was available and 
provided the Internet link for the Report.  
The Enbridge Gas representative requested 
that any comments be provided on the 
Environmental Report by February 25, 2022, 
as per the Ontario Energy Board’s 
Environmental Guidelines for the Location, 
Construction and Operation of Hydrocarbon 
Pipelines and Facilities in Ontario 7th Edition 
2016 (“Guidelines”).  

No response received from AFN 
representative. 

Attachment 1.4 

1.5 February 7, 2022 Email An Enbridge Gas representative emailed the 
AFN representative to follow up on the 
invitation to review and provide feedback on 
the draft Environmental Report for the 
Project.   

No response received from AFN 
representative. 

Attachment 1.5 

1.6 February 7, 2022 Phone An Enbridge Gas representative telephoned 
the AFN representative to provide Project 
information, inquire about the status of 
document reviews, as well as gauge AFN’s 
interest in the Project. 

No response received from AFN 
representative. 

N/A 

Beausoleil First Nation (“BFN”) 

Line Item Date of 
Engagement 

Method of 
Engagement 

Summary of Engagement Activity Response from 
Community/Outstanding 
Issues 

Attachment 

2.0 October 8, 2021 Email An Enbridge Gas representative notified a 
BFN representative of the Haldimand 
Shores Community Expansion Project (“the 
Project”). The Project notification letter 
included a map and description of the 
Project. 

No response received from BFN 
representative. 

Attachment 2.0 

2.1 October 22, 
2021 

Email An Enbridge Gas representative emailed the 
BFN representative to follow up on the initial 
email for the Project, which was previously 
sent on October 8, 2022.   

BFN requested a representative 
be added to Enbridge Gas’s 
mailing list. 

An Enbridge Gas representative 
updated the mailing list on 
October 22, 2021. 

Attachment 2.1 

2.2 November 29, 
2021 

Email An Enbridge Gas representative emailed the 
BFN representative and provided the draft 
stage one archaeology assessment report 
for the Project. 

No response received from BFN 
representative.   

Attachment 2.2 
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2.3 December 13, 
2021 

Email An Enbridge Gas representative emailed the 
BFN representative to follow up on the 
invitation to review and provide feedback on 
the draft stage one archaeology assessment 
report for the Project. 

No response received from the 
BFN representative. 

Attachment 2.3 

2.4 January 17, 
2022 

Email An Enbridge Gas representative emailed the 
BFN representative to advise that the draft 
Environmental Report was available and 
provided the Internet link for the Report.  
The Enbridge Gas representative requested 
that any comments be provided on the 
Environmental Report by February 25, 2022, 
as per the Ontario Energy Board’s 
Environmental Guidelines for the Location, 
Construction and Operation of Hydrocarbon 
Pipelines and Facilities in Ontario 7th 
Edition 2016 (“Guidelines”). 

No response received from the 
BFN representative. 

Attachment 2.4 

2.5 February 7, 2022 Email An Enbridge Gas representative emailed the 
BFN representative to follow up on the 
invitation to review and provide feedback on 
the draft Environmental Report for the 
Project.   

No response received from the 
BFN representative. 

Attachment 2.5 

2.6 February 7, 2022 Phone An Enbridge Gas representative telephoned 
the BFN representative to provide Project 
information, inquire about the status of 
document reviews, as well as gauge BFN’s 
interest in the Project. 

No response received from the 
BFN representative. 

N/A. 

Chippewas of Georgina Island First Nation (“COGIFN”) 

Line Item Date of 
Engagement 

Method of 
Engagement 

Summary of Engagement Activity Response from 
Community/Outstanding 
Issues 

Attachment 

3.0 October 8, 2021 Email An Enbridge Gas representative notified a 
COGIFN representative of the Haldimand 
Shores Community Expansion Project (“the 
Project”). The Project notification letter 
included a map and description of the 
Project. 

No response was received from 
the COGIFN representative. 

Attachment 3.0 

3.1 October 22, 
2021 

Email An Enbridge Gas representative emailed the 
COGIFN representative to follow up on the 
initial email for the Project, which was 
previously sent on October 8, 2022.   

No response received from 
COGIFN representative 

Attachment 3.1 

3.2 November 29, 
2021 

Email An Enbridge Gas representative emailed the 
COGIFN representative and provided the 
draft stage one archaeology assessment 
report for the Project. 

No response received from 
COGIFN representative 

Attachment 3.2 

3.3 December 13, 
2021 

Email An Enbridge Gas representative emailed the 
COGIFN representative to follow up on the 
invitation to review and provide feedback on 
the draft stage one archaeology assessment 
report for the Project. 

No response received from 
COGIFN representative 

Attachment 3.3 

3.4 January 17, 
2022 

Email An Enbridge Gas representative emailed the 
COGIFN representative to advise that the 
draft Environmental Report was available 
and provided the Internet link for the Report.  
The Enbridge Gas representative requested 
that any comments be provided on the 
Environmental Report by February 25, 2022, 
as per the Ontario Energy Board’s 
Environmental Guidelines for the Location, 
Construction and Operation of Hydrocarbon 
Pipelines and Facilities in Ontario 7th 
Edition 2016 (“Guidelines”). 

No response received from 
COGIFN representative 

Attachment 3.4 

3.5 February 7, 2022 Email An Enbridge Gas representative emailed the 
COGIFN representative to follow up on the 
invitation to review and provide feedback on 
the draft Environmental Report for the 
Project.   

No response received from 
COGIFN representative 

Attachment 3.5 

3.6 February 7, 2022 Phone An Enbridge Gas representative telephoned 
the COGIFN representative to provide 
Project information, inquire about the status 
of document reviews, as well as gauge 
COGIFN’s interest in the Project. 

N/A. 
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The Enbridge Gas representative was 
referred to an alternate COGIFN 
representative to provide Project-specific 
details and information. 

3.7 February 7, 2022 Email An Enbridge Gas representative emailed the 
new COGIFN representative to provide 
Project information and associated 
archaeological and environmental 
documents. 

The COGIFN representative 
responded to the Enbridge Gas 
representative to say that they 
would review the materials and 
respond to the Enbridge Gas 
representative with any 
questions or statements of 
interest. 
 
The Enbridge Gas 
representative committed to 
ongoing communication and 
engagement with respect to the 
Project. 

Attachment 3.6 

 
Chippewas of Rama First Nation (“CORFN”) 
 
Line Item Date of 

Engagement 
Method of 
Engagement  

Summary of Engagement Activity Response from 
Community/Outstanding 
Issues 

Attachment 

4.0 October 8, 2021 Email An Enbridge Gas representative notified a 
CORFN representative of the Haldimand 
Shores Community Expansion Project (“the 
Project”). The Project notification letter 
included a map and description of the 
Project. 

No response received from 
CORFN representative. 

Attachment 4.0 
 

4.1 October 22, 
2021 

Email An Enbridge Gas representative emailed the 
CORFN representative to follow up on the 
initial email for the Project, which was 
previously sent on October 8, 2022.   

No response received from 
CORFN representative. 

Attachment 4.1 
 

4.2 November 29, 
2021 

Email An Enbridge Gas representative emailed the 
CORFN representative and provided the 
draft stage one archaeology assessment 
report for the Project. 

No response received from 
CORFN representative. 

Attachment 4.2 
 

4.3 December 1, 
2021 

Email The CORFN representative emailed an 
Enbridge Gas representative advising 
CORFN has no comments regarding the 
draft stage one archaeology assessment 
report for the Project.  
 
An Enbridge Gas representative thanked the 
CORFN representative for the feedback and 
advised that they would continue to provide 
updates as the Project progressed. 

No response received from 
CORFN representative. 

Attachment 4.3 

4.4 January 17, 
2022 

In person An Enbridge Gas representative emailed the 
CORFN representative to advise that the 
draft Environmental Report was available 
and provided the Internet link for the Report.  
The Enbridge Gas representative requested 
that any comments be provided on the 
Environmental Report by February 25, 2022, 
as per the Ontario Energy Board’s 
Environmental Guidelines for the Location, 
Construction and Operation of Hydrocarbon 
Pipelines and Facilities in Ontario 7th 
Edition 2016 (“Guidelines”). 

No response received from 
CORFN representative. 

Attachment 4.4 
 

4.5 February 1, 2022 Email The CORFN representative emailed an 
Enbridge Gas representative to inquire 
about a PDF version of the draft 
environmental report. 
 
An Enbridge Gas representative provided 
the PDF version of the draft environmental 
report to the CORFN representative. 

No response received from 
CORFN representative. 

Attachment 4.5 

4.6 February 7, 2022 Email An Enbridge Gas representative emailed the 
CORFN representative to follow up on the 
invitation to review and provide feedback on 
the draft Environmental Report for the 
Project.   

No response received from 
CORFN representative. 

Attachment 4.6 
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Curve Lake First Nation (“CLFN”) 

Line Item Date of 
Engagement 

Method of 
Engagement 

Summary of Engagement Activity Response from 
Community/Outstanding 
Issues 

Attachment 

5.0 October 8, 2021 Email An Enbridge Gas representative notified a 
CLFN representative of the Haldimand 
Shores Community Expansion Project (“the 
Project”). The Project notification letter 
included a map and description of the 
Project. 

No response was received from 
CLFN representative. 

Attachment 5.0 

5.1 October 22, 
2021 

Email An Enbridge Gas representative emailed the 
CLFN representative to follow up on the 
initial email for the Project, which was 
previously sent on October 8, 2022.   

No response was received from 
CLFN representative. 

Attachment 5.1 

5.2 November 5, 
2021 

Email The CLFN representative emailed an 
Enbridge Gas representative to provide a 
response letter regarding the Project. The 
letter advised that they Project area was 
located in the traditional territory of CLFN.  

Attachment 5.2 

5.3 November 8, 
2021 

Telephone 
meeting 

An Enbridge Gas representative emailed the 
CLFN representative to request an invoice 
for the filing fee that was submitted in 
conjunction with CLFN’s response letter. 

A CLFN representative emailed 
the Enbridge Gas representative 
to request the Project’s billing 
information.  

Attachment 5.3 

5.4 November 9, 
2021 

Email An Enbridge Gas representative emailed the 
CLFN representative to provide the Project’s 
billing information.   

No response was received from 
CLFN representative. 

Attachment 5.4 

5.5 November 18, 
2021 

Email An Enbridge Gas representative emailed the 
CLFN representative to provide a November 
18, 2021 summary response letter to 
CLFN’s initial response letter from 
November 5, 2021. 

No response was received from 
CLFN representative. 

Attachment 5.5 

5.6 November 29, 
2021 

Email An Enbridge Gas representative emailed the 
CLFN representative and provided the draft 
stage one archaeology assessment report 
for the Project. 

The CLFN representative 
emailed an Enbridge Gas 
representative to request that 
CLFN’s oral history be included 
in the stage one archaeology 
assessment report for the 
Project. The CLFN 
representative advised that they 
approved of the proposed 
recommendations within the 
stage one archaeology 
assessment report for the 
Project. 

Attachment 5.6 

5.7 November 30, 
2021 

An Enbridge Gas representative confirmed 
receipt of the CLFN representative’s 
feedback from the stage one archaeology 
assessment report for the Project. The 
Enbridge Gas representative confirmed that 
the stage one archaeology assessment 
report would be updated to include CLFN’s 
oral history. 

Attachment 5.7 

5.8 December 2, 
2021 

Virtual meeting Enbridge Gas representatives met virtually 
with representatives from CLFN to discuss, 
among other items, the status of the Project 
and sought to understand any interests and 
knowledge that CLFN could share on it. 

N/A. 

5.9 December 9, 
2021 

Email An Enbridge Gas representative emailed the 
CLFN representative to provide minutes 
from the December 2, 2021 meeting. 

No response was received from 
CLFN representative. 

Attachment 5.8 

5.10 January 17, 
2022 

Email An Enbridge Gas representative emailed the 
CLFN representative to advise that the draft 
Environmental Report was available and 
provided the Internet link for the Report.  
The Enbridge Gas representative requested 
that any comments be provided on the 
Environmental Report by February 25, 2022, 

No response was received from 
CLFN representative. 

Attachment 5.9 
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as per the Ontario Energy Board’s 
Environmental Guidelines for the Location, 
Construction and Operation of Hydrocarbon 
Pipelines and Facilities in Ontario 7th 
Edition 2016 (“Guidelines”). 

5.11 February 7, 2022 Email An Enbridge Gas representative emailed the 
CLFN representative to follow up on the 
invitation to review and provide feedback on 
the draft Environmental Report for the 
Project.   

No response was received from 
CLFN representative. 

Attachment 
5.10 

5.12 February 28, 
2022 

Email The CLFN representative provided the 
Enbridge Gas representative with CLFN’s 
review of the draft Environmental Report. 

An Enbridge Gas representative confirmed 
receipt of the document and informed the 
CLFN representative that Enridge Gas 
would formally respond to each comment. 

No response was received from 
CLFN representative. 

Attachment 
5.11 

Hiawatha First Nation (“HFN”) 

Line Item Date of 
Engagement 

Method of 
Engagement 

Summary of Engagement Activity Response from 
Community/Outstanding 
Issues 

Attachment 

6.0 October 8, 2021 Email An Enbridge Gas representative notified a 
HFN representative of the Haldimand 
Shores Community Expansion Project (“the 
Project”). The Project notification letter 
included a map and description of the 
Project. 

No response was received from 
the HFN representative. 

Attachment 6.0 

6.1 October 22, 
2021 

Email An Enbridge Gas representative emailed the 
HFN representative to follow up on the initial 
email for the Project, which was previously 
sent on October 8, 2022.   

No response was received from 
the HFN representative. 

Attachment 6.1 

6.2 November 29, 
2021 

Email An Enbridge Gas representative emailed the 
HFN representative and provided the draft 
stage one archaeology assessment report 
for the Project. 

No response was received from 
the HFN representative. 

Attachment 6.2 

6.3 December 13, 
2021 

Email An Enbridge Gas representative emailed the 
HFN representative to follow up on the 
invitation to review and provide feedback on 
the draft stage one archaeology assessment 
report for the Project. 

No response was received from 
the HFN representative. 

Attachment 6.3 

6.4 January 17, 
2022 

Email An Enbridge Gas representative emailed the 
HFN representative to advise that the draft 
Environmental Report was available and 
provided the Internet link for the Report.  
The Enbridge Gas representative requested 
that any comments be provided on the 
Environmental Report by February 25, 2022, 
as per the Ontario Energy Board’s 
Environmental Guidelines for the Location, 
Construction and Operation of Hydrocarbon 
Pipelines and Facilities in Ontario 7th 
Edition 2016 (“Guidelines”). 

No response was received from 
the HFN representative. 

Attachment 6.4 

6.5 February 7, 2022 Email An Enbridge Gas representative emailed the 
HFN representative to follow up on the 
invitation to review and provide feedback on 
the draft Environmental Report for the 
Project.   

No response was received from 
the HFN representative. 

Attachment 6.5 

6.6 February 7, 2022 Phone An Enbridge Gas representative telephoned 
the HFN representative to provide Project 
information, inquire about the status of 
document reviews, as well as gauge HFN’s 
interest in the Project. 

No response was received from 
the HFN representative. 

N/A. 

Huron-Wendat Nation (“HWN”) 

Line Item Date of 
Engagement 

Method of 
Engagement 

Summary of Engagement Activity Response from 
Community/Outstanding 
Issues 

Attachment 

7.0 October 8, 2021 Email An Enbridge Gas representative notified a 
HWN representative of the Haldimand 
Shores Community Expansion Project (“the 

No response was received from 
the HWN representative. 

Attachment 7.0 
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Project”). The Project notification letter 
included a map and description of the 
Project. 

7.1 November 29, 
2021 

Email An Enbridge Gas representative emailed the 
HWN representative and provided the draft 
stage one archaeology assessment report 
for the Project. 

No response was received from 
the HWN representative. 

Attachment 7.1 

7.2 December 13, 
2021 

Email An Enbridge Gas representative emailed the 
HWN representative to follow up on the 
invitation to review and provide feedback on 
the draft stage one archaeology assessment 
report for the Project. 

No response was received from 
the HWN representative. 

Attachment 7.2 

7.3 December 14, 
2021 

Email The HWN representative emailed an 
Enbridge Gas representative requesting an 
extension to the deadline to provide 
feedback on the draft archaeology 
assessment report for the Project. 
 
An Enbridge Gas representative advised 
that the deadline would be extended as 
requested. 

No response was received from 
the HWN representative. 

Attachment 7.3 

7.4 January 17, 
2022 

Email An Enbridge Gas representative emailed the 
HFN representative to follow up on the 
status of the draft stage one archaeology 
assessment report for the Project. An 
Enbridge Gas representative inquired to 
confirm if the previously agreed to deadline 
for feedback would be met. 

No response was received from 
the HWN representative. 

Attachment 7.4 

7.5 January 20, 
2022 

Email The HWN representative emailed an 
Enbridge Gas representative advising that 
they did not have any feedback for the draft 
stage one archaeology assessment report 
for the Project. 
 
An Enbridge Gas representative thanked 
them for the information and advised that 
they would keep the HWN representative 
informed about the progress of the Project. 

No response was received from 
the HWN representative. 

Attachment 7.5 

 
Kawartha Nishnawbe First Nation (“KNFN”) 
 
Line Item Date of 

Engagement 
Method of 
Engagement  

Summary of Engagement Activity Response from 
Community/Outstanding 
Issues 

Attachment 

8.0 October 21, 
2021 

Email An Enbridge Gas representative notified a 
KNFN representative of the Haldimand 
Shores Community Expansion Project (“the 
Project”). The Project notification letter 
included a map and description of the 
Project. 

No response was received from 
the KNFN representative. 

Attachment 8.0 
 

8.1 November 30, 
2021 

Email An Enbridge Gas representative emailed the 
KNFN representative and provided the draft 
stage one archaeology assessment report 
for the Project. 

No response was received from 
the KNFN representative 

Attachment 8.1 
 

8.2 January 17, 
2022 

Email An Enbridge Gas representative emailed the 
KNFN representative to advise that the draft 
Environmental Report was available and 
provided the Internet link for the Report.  
The Enbridge Gas representative requested 
that any comments be provided on the 
Environmental Report by February 25, 2022, 
as per the Ontario Energy Board’s 
Environmental Guidelines for the Location, 
Construction and Operation of Hydrocarbon 
Pipelines and Facilities in Ontario 7th 
Edition 2016 (“Guidelines”). 

No response was received from 
the KNFN representative 

Attachment 8.2 

8.3 February 7, 2022 Email An Enbridge Gas representative emailed the 
KNFN representative to follow up on the 
invitation to review and provide feedback on 
the draft Environmental Report for the 
Project.   

No response was received from 
the KNFN representative 

Attachment 8.3 

 
Mississaugas of Scugog Island First Nation (“MSIFN”) 
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Line Item Date of 
Engagement 

Method of 
Engagement  

Summary of Engagement Activity Response from 
Community/Outstanding 
Issues 

Attachment 

9.0 October 8, 2021 Email An Enbridge Gas representative notified a 
MSIFN representative of the Haldimand 
Shores Community Expansion Project (“the 
Project”). The Project notification letter 
included a map and description of the 
Project. 

No response was received from 
the MSIFN representative. 

Attachment 9.0 
 

9.1 October 22, 
2021 

Email An Enbridge Gas representative emailed the 
MSIFN representative to follow up on the 
initial email for the Project, which was 
previously sent on October 8, 2022.   

No response was received from 
the MSIFN representative. 

Attachment 9.1 
 

9.2 November 18, 
2021 

Email The MSIFN representative emailed an 
Enbridge Gas representative to provide 
budgets for the review of the draft stage one 
archaeological assessment report. 
 
An Enbridge Gas representative confirmed 
receipt of the budgets and informed that a 
review would be undertaken. 

No response was received from 
the MSIFN representative. 

Attachment 9.2 

9.3 November 19, 
2021 

Email An Enbridge Gas representative approved 
the budget for the Project and provided 
billing details. 

 Attachment 9.3 

9.4 November 22, 
2021 

Email The MSIFN representative emailed an 
Enbridge Gas representative to inquire 
about the regulatory timelines and when 
MSIFN feedback was required for the 
Project. 

 Attachment 9.4 

9.5 November 29, 
2021 

Email An Enbridge Gas representative emailed the 
MSIFN representative and provided the draft 
stage one archaeology assessment report 
for the Project and requested a deadline of 
January 7, 2022 to provide feedback. 

 Attachment 9.5 

9.6 November 30, 
2021 

Email The MSIFN representative emailed an 
Enbridge Gas representative requesting the 
environmental report for the Project. 
 
An Enbridge Gas representative advised 
that they would provide the draft 
environmental report to the MSIFN 
representative when it became available, 
likely December 2021 and also noted that 
the draft stage one archaeology assessment 
report was provided the previous day. 

 Attachment 9.6 

9.7 December 13, 
2021 

Email An Enbridge Gas representative emailed the 
MSIFN representative to follow up on the 
invitation to review and provide feedback on 
the draft stage one archaeology assessment 
report for the Project. 

The MSIFN representative 
confirmed receipt of the report 
and advised that the capacity 
funding was covered by the 
existing budget. 

Attachment 9.7 

9.8 December 14, 
2021 

Email An Enbridge Gas representative emailed the 
MSIFN representative to confirm receipt of 
their December 13, 2021 email. 

No response was received from 
the MSIFN representative. 

Attachment 9.8 

9.9 January 6, 2022 Email The MSIFN representative emailed an 
Enbridge Gas representative to provide 
MSIFN’s comments in relation to the draft 
stage one archaeology assessment report 
for the Project. 
 
An Enbridge Gas representative confirmed 
receipt of the feedback and advised that the 
information would be provided to the Project 
team. 

No response was received from 
the MSIFN representative. 

Attachment 9.9 

9.10 January 17, 
2022 

Email An Enbridge Gas representative emailed the 
MSIFN representative to advise that the 
draft Environmental Report was available 
and provided the internet link for the report.  
The Enbridge Gas representative requested 
that any comments be provided on the 
Environmental Report by February 25, 2022, 
as per the Ontario Energy Board’s 
Environmental Guidelines for the Location, 
Construction and Operation of Hydrocarbon 

No response was received from 
the MSIFN representative. 

Attachment 
9.10 
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Pipelines and Facilities in Ontario 7th 
Edition 2016 (“Guidelines”). 

9.11 February 1, 2022 Email The MSIFN representative emailed an 
Enbridge Gas representative to inquire 
about a PDF version of the draft 
environmental report. 

An Enbridge Gas representative provided 
the PDF version of the draft environmental 
report to the MSIFN representative. 

No response was received from 
the MSIFN representative. 

Attachment 
9.11 

9.12 February 7, 2022 Email An Enbridge Gas representative emailed the 
MSIFN representative to follow up on the 
invitation to review and provide feedback on 
the draft Environmental Report for the 
Project.   

No response was received from 
the MSIFN representative. 

Attachment 
9.12 

9.13 February 23, 
2022 

Email The MSIFN representative emailed an 
Enbridge Gas representative to alert them 
about MSIFN’s forthcoming review of the 
draft Environmental Report. 

An Enbridge Gas represented 
acknowledged the forthcoming review of the 
Environmental Report and inquired about a 
budget that had been submitted by MSIFN. 

No response was received from 
the MSIFN representative. 

Attachment 
9.13 

9.14 February 25, 
2022 

Email The MSIFN representative provided an 
Enbridge Gas representative with MSIFN’s 
review of the draft Environmental Report. 

An Enbridge Gas representative confirmed 
receipt of the document and informed the 
MSIFN representative that Enridge Gas 
would formally respond to each comment. 

No response was received from 
the MSIFN representative. 

Attachment 
9.14 

Mohawks of the Bay of Quinte (“MBQ”) 

Line Item Date of 
Engagement 

Method of 
Engagement 

Summary of Engagement Activity Response from 
Community/Outstanding 
Issues 

Attachment 

10.0 October 21, 
2021 

Email An Enbridge Gas representative notified a 
MBQ representative of the Haldimand 
Shores Community Expansion Project (“the 
Project”). The Project notification letter 
included a map and description of the 
Project. 

No response was received from 
the MBQ representative. 

Attachment 
10.0 

10.1 November 29, 
2021 

Email An Enbridge Gas representative emailed the 
MBQ representative and provided the draft 
stage one archaeology assessment report 
for the Project. 

No response was received from 
the MBQ representative. 

Attachment 
10.1 

10.2 December 6, 
2021 

Email An Enbridge Gas representative emailed the 
MBQ representative to follow up on the 
invitation to review and provide feedback on 
the draft stage one archaeology assessment 
report for the Project. 

No response was received from 
the MBQ representative. 

Attachment 
10.2 

10.3 January 5, 2021 Email An Enbridge Gas representative emailed the 
MBQ representative to follow up on the 
invitation to review and provide feedback on 
the draft stage one archaeology assessment 
report for the Project. 

No response was received from 
the MBQ representative. 

Attachment 
10.3 

10.4 February 7, 2022 Phone An Enbridge Gas representative telephoned 
the MBQ representative to provide Project 
information, inquire about the status of 
document reviews, as well as gauge MBQ’s 
interest in the Project. 

No response was received from 
the MBQ representative. 

N/A. 
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Attachment 1.0 

From: Matthew Chegahno <matthew.chegahno@enbridge.com> 
Sent: Friday, October 8, 2021 8:30 AM 
To: consultation@alderville.ca 
Cc: Melanie Book 
Subject: Project Initiation - Haldimand Shores Community Expansion Project 

CAUTION: This email was sent outside of your organization. Do not click links or open attachments unless you recognize the sender and know the 
content is safe. 

Good morning Dave, 

Please find the project initiation letter and notice of commencement for Enbridge Gas' proposed Haldimand Shores 
Community Expansion Project, attached. 
Project Summary: 
Enbridge Gas Inc. (Enbridge Gas) is proposing to construct the Haldimand Shores Community Expansion Project 
to provide affordable natural gas to the community in the Township of Alnwick/Haldimand (the Project). The 
Project will involve the construction of up to approximately 9 kilometers (km) of natural gas pipeline in the road 
allowance of Lakeshore Road, Shawano Drive, North Shore Road, Station Road, Keewatin Drive, Nawautin Drive 
N, Fox Run Road, and Kildeer Crescent. 
We are seeking Alderville First Nation's initial feedback or shared knowledge by Friday, November 5, 2021. 

Should you have questions or concerns, or would be interested in setting up a briefing on this project please feel free to 
contact me directly. We look forward to engaging with you to ensure your community's interests are being considered 
and represented. 

Thanks in advance and look forward to hearing from you, 

Matthew (On behalf of Melanie Book) 

Matthew Chegahno 
Advisor, Community & Indigenous Engagement 

Public Affairs, Communications & Sustainability 

ENBRIDGE INC. 
CELL: 519-502-3570 I matthew.chegahno@enbridge.com
603 Kumpf Drive, Waterloo ON, N2J 4A4 

Safety. Integrity. Respect. Inclusion. 
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Stantec Consulting Ltd. 
100-300 Hagey Boulevard, Waterloo ON N2L 0A4

October 8, 2021 

Attention: Dave Mowat, 
Alderville First Nation 
11696 Line Rd 2 
Roseneath K0K 2X0 

Dear Dave Mowat, 

Reference: Enbridge Gas Inc. – Haldimand Shores Community Expansion Project, Notice of Study 
Commencement and Virtual Open House 

I am writing to advise you of an upcoming natural gas pipeline project in the Township of 
Alnwick/Haldimand, in the Williams Treaties Traditional Territory. 

Enbridge Gas Inc. (Enbridge Gas) is proposing to construct the Haldimand Shores Community Expansion 
Project to provide affordable natural gas to the community in the Township of Alnwick/Haldimand (the 
Project). The Project will involve the construction of up to approximately 9 kilometers (km) of natural gas 
pipeline in the road allowance of Lakeshore Road, Shawano Drive, North Shore Road, Station Road, 
Keewatin Drive, Nawautin Drive N, Fox Run Road, and Killdeer Crescent. 

For further details, please refer to the attached map. 

As part of the planning process, Enbridge Gas has retained Stantec Consulting Ltd. (Stantec) to undertake 
an Environmental Study for the Project. The Environmental Study will fulfill the requirements of the Ontario 
Energy Board’s (OEB) “Environmental Guidelines for the Location, Construction, and Operation of 
Hydrocarbon Pipelines and Facilities in Ontario, 7th Edition (2016)”. 

An Environmental Report, summarizing the results of the Environmental Study, would accompany Enbridge 
Gas’ application to the OEB as part of the application requesting leave to construct (LTC) should one be 
required.1 It is anticipated that the Environmental Report for the study will be completed in January 2022, 
after which Enbridge Gas may file an LTC application. Construction is currently anticipated to begin in 
Winter 2022. 

Stantec is presently compiling an environmental, socio-economic, and archaeological/cultural heritage 
inventory of the Study Area. As an Indigenous community with a potential interest in the Study Area, we are 
inviting Alderville First Nation to provide comments and feedback regarding the proposed Project. 
Specifically, we are seeking information about areas that may be culturally significant to your community in 
the study area and information about potential effects that the Project may have on asserted or established 
Aboriginal and treaty rights, and any measures for mitigating those adverse impacts. 

As part of the Environmental Study, Enbridge Gas is also in the process of contacting the following 
agencies: 

• Indigenous and Northern Affairs Canada; and

• Ministry of Indigenous Affairs.

1 The Ontario government has proposed a change to the LTC filing requirements to increase the cost threshold from $2 million to $10 
million (see https://ero.ontario.ca/notice/019-4029). If this change takes effect January 1, 2022 as proposed, Enbridge Gas anticipates 
that this project will not require LTC approval before it could proceed. In any event, Enbridge Gas has decided to proceed with 
initiation of an Environmental Study. 
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As a result of the physical distancing requirements set out by the Province of Ontario due to COVID-19, a 
Virtual Open House will be held in place of an in-person Open House. 

Enbridge Gas is committed to meaningful engagement with Indigenous communities. As such, we would be 
interested in holding a conference call with the Alderville First Nation to share project related information, 
should you wish. If you have any questions, would like to provide feedback, share knowledge, or would be 
interested in setting up a briefing on this project please feel free to contact me directly. We look forward to 
engaging with the Alderville First Nation to ensure your interests are being considered and represented. 

We kindly request that any initial input and comments regarding the Project are provided by your 
community by December 8, 2021. Please let us know if you are unable to respond by this date but are 
interested in participating in the consultation process for the Project. 

If you have questions or concerns regarding the Haldimand Shores Community Expansion Project, please 
do not hesitate to contact me directly. 

Regards, 

Melanie Book 
Strategist, Community & Indigenous Engagement, South East Region 
Enbridge Gas Inc. 
Phone: 613-784-6814 
Melanie.book@enbridge.com 

Attachment: Figure 1 – Study Area 

c. Norm Dumouchelle, Advisor Environmental, Enbridge Gas Inc
Kayla Ginter, Stantec Consulting Ltd.

The Virtual Open House will be available for two weeks starting on November 8, 2021, and finishing 
on November 22, 2021, at https://solutions.ca/HaldimandShoresEA/ 

A questionnaire will be available as part of the Virtual Open House, and you will have the ability to 
submit comments and/or questions about the proposed Project. In addition, a copy of the Virtual 

Open House story boards will be available on the Enbridge Gas project website at: 
https://www.Enbridgegas.com/HaldimandShoresProject. 
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Attachment 1.1 
From: Matthew Chegahno <matthew.chegahno@enbridge.com> 
Sent: Friday, October 22, 2021 7:24 AM 
To: consultation@alderville.ca 
Cc: Melanie Book 
Subject: FW: Project Initiation - Haldimand Shores Community Expansion Project 

CAUTION: This email was sent outside of your organization. Do not click links or open attachments unless you recognize the sender and know the 
content is safe. 

Good morning Dave, 

I hope this note finds you well this Friday. I wanted to send a follow up to the email below regarding Enbridge Gas' 
proposed Haldimand Shores Community Expansion Project. 

Please find below a Project Summary as well as an invitation for Alderville First Nation's initial feedback or shared 
knowledge by Friday, November 5, 2021. Moreover, I have also attached a PowerPoint slide deck that provides a high 
level overview of the Project for your consideration as well. 

As always, if you have any questions or concerns, please feel free to contact me directly. 

Thanks in advance and have a great weekend, 

Matthew 

Matthew Chegahno 
Advisor, Community & Indigenous Engagement 

Public Affairs, Communications & Sustainability 

ENBRIDGE INC. 
CELL: 519-502-3570 I matthew.chegahno@enbridge.com
603 Kumpf Drive, Waterloo ON, N2J 4A4 

Safety. Integrity. Respect. Inclusion. 
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Stantec Consulting Ltd. 
100-300 Hagey Boulevard, Waterloo ON N2L 0A4

October 8, 2021 

Attention: Dave Mowat, 
Alderville First Nation 
11696 Line Rd 2 
Roseneath K0K 2X0 

Dear Dave Mowat, 

Reference: Enbridge Gas Inc. – Haldimand Shores Community Expansion Project, Notice of Study 
Commencement and Virtual Open House 

I am writing to advise you of an upcoming natural gas pipeline project in the Township of 
Alnwick/Haldimand, in the Williams Treaties Traditional Territory. 

Enbridge Gas Inc. (Enbridge Gas) is proposing to construct the Haldimand Shores Community Expansion 
Project to provide affordable natural gas to the community in the Township of Alnwick/Haldimand (the 
Project). The Project will involve the construction of up to approximately 9 kilometers (km) of natural gas 
pipeline in the road allowance of Lakeshore Road, Shawano Drive, North Shore Road, Station Road, 
Keewatin Drive, Nawautin Drive N, Fox Run Road, and Killdeer Crescent. 

For further details, please refer to the attached map. 

As part of the planning process, Enbridge Gas has retained Stantec Consulting Ltd. (Stantec) to undertake 
an Environmental Study for the Project. The Environmental Study will fulfill the requirements of the Ontario 
Energy Board’s (OEB) “Environmental Guidelines for the Location, Construction, and Operation of 
Hydrocarbon Pipelines and Facilities in Ontario, 7th Edition (2016)”. 

An Environmental Report, summarizing the results of the Environmental Study, would accompany Enbridge 
Gas’ application to the OEB as part of the application requesting leave to construct (LTC) should one be 
required.1 It is anticipated that the Environmental Report for the study will be completed in January 2022, 
after which Enbridge Gas may file an LTC application. Construction is currently anticipated to begin in 
Winter 2022. 

Stantec is presently compiling an environmental, socio-economic, and archaeological/cultural heritage 
inventory of the Study Area. As an Indigenous community with a potential interest in the Study Area, we are 
inviting Alderville First Nation to provide comments and feedback regarding the proposed Project. 
Specifically, we are seeking information about areas that may be culturally significant to your community in 
the study area and information about potential effects that the Project may have on asserted or established 
Aboriginal and treaty rights, and any measures for mitigating those adverse impacts. 

As part of the Environmental Study, Enbridge Gas is also in the process of contacting the following 
agencies: 

• Indigenous and Northern Affairs Canada; and

• Ministry of Indigenous Affairs.

1 The Ontario government has proposed a change to the LTC filing requirements to increase the cost threshold from $2 million to $10 
million (see https://ero.ontario.ca/notice/019-4029). If this change takes effect January 1, 2022 as proposed, Enbridge Gas anticipates 
that this project will not require LTC approval before it could proceed. In any event, Enbridge Gas has decided to proceed with 
initiation of an Environmental Study. 
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As a result of the physical distancing requirements set out by the Province of Ontario due to COVID-19, a 
Virtual Open House will be held in place of an in-person Open House. 

Enbridge Gas is committed to meaningful engagement with Indigenous communities. As such, we would be 
interested in holding a conference call with the Alderville First Nation to share project related information, 
should you wish. If you have any questions, would like to provide feedback, share knowledge, or would be 
interested in setting up a briefing on this project please feel free to contact me directly. We look forward to 
engaging with the Alderville First Nation to ensure your interests are being considered and represented. 

We kindly request that any initial input and comments regarding the Project are provided by your 
community by December 8, 2021. Please let us know if you are unable to respond by this date but are 
interested in participating in the consultation process for the Project. 

If you have questions or concerns regarding the Haldimand Shores Community Expansion Project, please 
do not hesitate to contact me directly. 

Regards, 

Melanie Book 
Strategist, Community & Indigenous Engagement, South East Region 
Enbridge Gas Inc. 
Phone: 613-784-6814 
Melanie.book@enbridge.com 

Attachment: Figure 1 – Study Area 

c. Norm Dumouchelle, Advisor Environmental, Enbridge Gas Inc
Kayla Ginter, Stantec Consulting Ltd.

The Virtual Open House will be available for two weeks starting on November 8, 2021, and finishing 
on November 22, 2021, at https://solutions.ca/HaldimandShoresEA/ 

A questionnaire will be available as part of the Virtual Open House, and you will have the ability to 
submit comments and/or questions about the proposed Project. In addition, a copy of the Virtual 

Open House story boards will be available on the Enbridge Gas project website at: 
https://www.Enbridgegas.com/HaldimandShoresProject. 
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12/2/21, 2:36 PM Mail - ngep@communica.ca 

Attachment 1.2 
From: Matthew Chegahno <matthew.chegahno@enbridge.com> 
Sent: Monday, November 29, 202110:07 AM 
To: Dave Simpson 
Cc: Melanie Book 
Subject: Haldimand Shores Community Expansion Project - Draft Stage 1 AA Report 

CAUTION: This email was sent outside of your organization. Do not click links or open attachments unless you recognize the sender and know the 
content is safe. 

Good morning Dave, 

I hope this note finds you well and that you're enjoying this first sprinkle of snow here in Ontario. 

I'm writing to you today to invite your review and comments on the Draft Stage 1 AA Report for the proposed Ha/dimand 
Shores Community Expansion Project. As I'm sure you have lots on your plate at this busy time of year, please find below 
the project summary for the proposed Haldimand Shores Community Expansion Project to help jog your memory: 

Project Summary: 
Enbridge Gas Inc. (Enbridge Gas) is proposing to construct the Haldimand Shores Community Expansion 
Project to provide affordable natural gas to the community in the Township of Alnwick/Haldimand (the Project). 
The Project will involve the construction of up to approximately 9 kilometers (km) of natural gas pipeline on 
Lakeshore Road, Shawano Drive, North Shore Road, Station Road, Keewatin Drive, Nawautin Drive N, Fox Run 
Road, and Kildeer Crescent. 

As promised, please find attached Stantec's Draft Stage 1 AA Report for the proposed Ha/dimand Shores Community 
Expansion Project. Indeed, Enbridge recognizes the valuable time and effort it takes to participate in the thoughtful 
review of our proposed projects and that consultation is always ongoing. As such, please advise if you have any capacity 
requirements. 

In terms of timing, I'm hoping that Friday, January 7 would be an appropriate deadline to complete this review, 
recognizing that the holidays are fast approaching. If so, please confirm and I will be sure to update the project team as 
required. 

If you have any issues with the attachment or questions about the report, please do not hesitate to contact me directly. 

Chi-miigwetch, 

Matthew 

Matthew Chegahno 
Advisor, Community & Indigenous Engagement 

Public Affairs, Communications & Sustainability 

ENBRIDGE INC. 
CELL: 519-502-3570 I matthew.chegahno@enbridge.com
603 Kumpf Drive, Waterloo ON, N2J 4A4 

Safety. Integrity. Respect. Inclusion. 
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12/31/21, 3:18 PM Mail - ngep@communica.ca 

Attachment 1.3 
From: Matthew Chegahno <matthew.chegahno@enbridge.com> 
Sent: Monday, December 13, 2021 7:50 AM 
To: Dave Simpson 
Subject: FW: Haldimand Shores Community Expansion Project - Draft Stage 1 AA Report 

CAUTION: This email was sent outside of your organization. Do not click links or open attachments unless you recognize the sender and know the 
content is safe. 

Good morning Dave, 

I hope this note finds you well before the holidays. 

I just wanted to follow up re: the invitation to review and provide comments on the draft Stage 1 AA Report for  the 
proposed Ha/dimand Shores Community Expansion Project. I'm sure you're busy this time of year, but we were aiming for 
a return of Friday, January 7, 2022. I realize that's a ways off yet, but I just wanted to bring this to the top of your inbox in 
the meantime. As always, I would also invite you to submit any capacity requirements as needed for this work. 

If you have any questions or concerns, please do not hesitate to reach out and I will do my best to have them resolved. 

Take good care, 

Matthew 

Matthew Chegahno 
Advisor, Community & Indigenous Engagement 

Public Affairs, Communications & Sustainability 

ENBRIDGE INC. 
CELL: 519-502-3570 I matthew.chegahno@enbridge.com
603 Kumpf Drive, Waterloo ON, N2J 4A4 

Safety. Integrity. Respect. Inclusion. 
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1/25/22, 3:10 PM Mail - ngep@communica.ca 

Attachment 1.4 
From: Matthew Chegahno <matthew.chegahno@enbridge.com> 
Sent: Monday, January 17, 2022 1:46 PM 
To: Dave Simpson 
Subject: Enbridge Gas Inc. - Haldimand Shores Community Expansion Project Draft Environmental Report Review 

CAUTION: This email was sent outside of your organization. Do not click links or open attachments unless you recognize the sender and know the 
content is safe. 
Good afternoon Dave, 

I hope this message finds you well on this snowy day in Ontario and that things aren’t too busy as you come out of the 
holiday season. 

As you may recall, Enbridge Gas Inc. ("Enbridge") is proposing to construct the Haldimand Shores Community Expansion 
Project (“the Project”) to provide affordable natural gas to the community in the Township of Alnwick/Haldimand. The 
Ontario Energy Board’s Environmental Guidelines for the Location, Construction and Operation of Hydrocarbon Pipelines 
and Facilities in Ontario 7th Edition 2016 (Guidelines) recommend that a project proponent provide a copy of the draft 
Environmental Report (ER) for a project to the Ontario Pipeline Coordinating Committee for review and comment. As 
such, I am pleased to invite Alderville First Nation to provide their thoughtful review, comments, and shared knowledge 
on the draft ER. 

In the link below, please find a copy of the draft ER for the Project. 
Login Information 
FTP link: https://tmpsftp.stantec.com 
Login name: s0120092808 
Password: 2700925 
Disk Quota: 20 GB 
Expiry Date: 1/27/2022 
I would kindly ask that the community returns to me any comments or feedback on the draft ER for the Project by no 
later than Friday, February 25, 2022. 
Please be reminded that your community’s review and comments are valued and will be used to help shape the approach 
for this project. If you have any issues with the link or questions about the report, please do not hesitate to contact me 
and I will work to have your inquiry resolved. 

Chi-miigwetch in advance for your time and attention on this matter. 

Matt 

Matthew Chegahno (he/him)
Advisor, Community & Indigenous Engagement 

Public Affairs, Communications & Sustainability 
— 
ENBRIDGE INC. 
CELL: 519-502-3570 | matthew.chegahno@enbridge.com 
603 Kumpf Drive, Waterloo ON, N2J 4A4 

Safety. Integrity. Respect. Inclusion. 
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10/14/21, 6:05 PM Mail - Ontario Natural Gas Expansion Program - Outlook 

Attachment 1.5 
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Attachment 2.0 
From: Matthew Chegahno <matthew.chegahno@enbridge.com> 
Sent: Friday, October 8, 2021 8:30 AM 
To: council@chimnissing.ca; msmith@chimnissing.com; fnadmin@chimnissing.ca; executiveassistant@chimnissing.ca 
Cc: Melanie Book 
Subject: Project Initiation - Haldimand Shores Community Expansion Project 

 
CAUTION: This email was sent outside of your organization. Do not click links or open attachments unless you recognize the sender and know the 
content is safe. 

Good morning Chief Sandy, 
 

Please find the project initiation letter and notice of commencement for Enbridge Gas' proposed Haldimand Shores 
Community Expansion Project, attached. 
Project Summary: 
Enbridge Gas Inc. (Enbridge Gas) is proposing to construct the Haldimand Shores Community Expansion Project 
to provide affordable natural gas to the community in the Township of Alnwick/Haldimand (the Project). The 
Project will involve the construction of up to approximately 9 kilometers (km) of natural gas pipeline in the road 
allowance of Lakeshore Road, Shawano Drive, North Shore Road, Station Road, Keewatin Drive, Nawautin Drive 
N, Fox Run Road, and Kildeer Crescent. 
We are seeking Beausoleil First Nation's initial feedback or shared knowledge by Friday, November 5, 2021. 

 
Should you have questions or concerns, or would be interested in setting up a briefing on this project please feel free to 
contact me directly. We look forward to engaging with you to ensure your community's interests are being considered 
and represented. 

 
Thanks in advance and look forward to hearing from you, 

Matthew (On behalf of Melanie Book) 

Matthew Chegahno 
Advisor, Community & Indigenous Engagement 

 
Public Affairs, Communications & Sustainability 

 

ENBRIDGE INC. 
CELL: 519-502-3570 I matthew.chegahno@enbridge.com 
603 Kumpf Drive, Waterloo ON, N2J 4A4 

 
Safety. Integrity. Respect. Inclusion. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

https://mail.communica.ca/owa/#path=/mail/inbox 1/1 
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Stantec Consulting Ltd. 
100-300 Hagey Boulevard, Waterloo ON N2L 0A4

October 8, 2021 

Attention: Joanne P. Sandy, 
Beausoleil First Nation 
11 O'Gemaa Miikan 
Christian Island L9M 0A9 

Dear Joanne P. Sandy, 

Reference: Enbridge Gas Inc. – Haldimand Shores Community Expansion Project, Notice of Study 
Commencement and Virtual Open House 

I am writing to advise you of an upcoming natural gas pipeline project in the Township of 
Alnwick/Haldimand, in the Williams Treaties Traditional Territory. 

Enbridge Gas Inc. (Enbridge Gas) is proposing to construct the Haldimand Shores Community Expansion 
Project to provide affordable natural gas to the community in the Township of Alnwick/Haldimand (the 
Project). The Project will involve the construction of up to approximately 9 kilometers (km) of natural gas 
pipeline in the road allowance of Lakeshore Road, Shawano Drive, North Shore Road, Station Road, 
Keewatin Drive, Nawautin Drive N, Fox Run Road, and Killdeer Crescent. 

For further details, please refer to the attached map. 

As part of the planning process, Enbridge Gas has retained Stantec Consulting Ltd. (Stantec) to undertake 
an Environmental Study for the Project. The Environmental Study will fulfill the requirements of the Ontario 
Energy Board’s (OEB) “Environmental Guidelines for the Location, Construction, and Operation of 
Hydrocarbon Pipelines and Facilities in Ontario, 7th Edition (2016)”. 

An Environmental Report, summarizing the results of the Environmental Study, would accompany Enbridge 
Gas’ application to the OEB as part of the application requesting leave to construct (LTC) should one be 
required.1 It is anticipated that the Environmental Report for the study will be completed in January 2022, 
after which Enbridge Gas may file an LTC application. Construction is currently anticipated to begin in 
Winter 2022. 

Stantec is presently compiling an environmental, socio-economic, and archaeological/cultural heritage 
inventory of the Study Area. As an Indigenous community with a potential interest in the Study Area, we are 
inviting Beausoleil First Nation to provide comments and feedback regarding the proposed Project. 
Specifically, we are seeking information about areas that may be culturally significant to your community in 
the study area and information about potential effects that the Project may have on asserted or established 
Aboriginal and treaty rights, and any measures for mitigating those adverse impacts. 

As part of the Environmental Study, Enbridge Gas is also in the process of contacting the following 
agencies: 

• Indigenous and Northern Affairs Canada; and

• Ministry of Indigenous Affairs.

1 The Ontario government has proposed a change to the LTC filing requirements to increase the cost threshold from $2 million to $10 
million (see https://ero.ontario.ca/notice/019-4029). If this change takes effect January 1, 2022 as proposed, Enbridge Gas anticipates 
that this project will not require LTC approval before it could proceed. In any event, Enbridge Gas has decided to proceed with 
initiation of an Environmental Study. 

Filed:  2022-03-11, EB-2022-0088, Exhibit G, Tab 1, Schedule 1, Attachment 6, Page 22 of 153



  
 
 

As a result of the physical distancing requirements set out by the Province of Ontario due to COVID-19, a 
Virtual Open House will be held in place of an in-person Open House. 

 

 
Enbridge Gas is committed to meaningful engagement with Indigenous communities. As such, we would be 
interested in holding a conference call with the Beausoleil First Nation to share project related information, 
should you wish. If you have any questions, would like to provide feedback, share knowledge, or would be 
interested in setting up a briefing on this project please feel free to contact me directly. We look forward to 
engaging with the Beausoleil First Nation to ensure your interests are being considered and represented. 

 
We kindly request that any initial input and comments regarding the Project are provided by your 
community by December 8, 2021. Please let us know if you are unable to respond by this date but are 
interested in participating in the consultation process for the Project. 

 
If you have questions or concerns regarding the Haldimand Shores Community Expansion Project, please 
do not hesitate to contact me directly. 

 
Regards, 

 
 

 

Melanie Book 
Strategist, Community & Indigenous Engagement, South East Region 
Enbridge Gas Inc. 
Phone: 613-784-6814 
Melanie.book@enbridge.com 

 
Attachment: Figure 1 – Study Area 

 
c.  Norm Dumouchelle, Advisor Environmental, Enbridge Gas Inc 

Kayla Ginter, Stantec Consulting Ltd. 

 
The Virtual Open House will be available for two weeks starting on November 8, 2021, and finishing 

on November 22, 2021, at https://solutions.ca/HaldimandShoresEA/ 

A questionnaire will be available as part of the Virtual Open House, and you will have the ability to 
submit comments and/or questions about the proposed Project. In addition, a copy of the Virtual 

Open House story boards will be available on the Enbridge Gas project website at: 
https://www.Enbridgegas.com/HaldimandShoresProject. 
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Attachment 2.1 
From: Matthew Chegahno <matthew.chegahno@enbridge.com> 
Sent: Friday, October 22, 2021 9:32 AM 
To: consultations@chimnissing.ca 
Cc: Melanie Book 
Subject: FW: Project Initiation - Haldimand Shores Community Expansion Project 

 

Susan, 
 

My sincere apologies for not including you in the first place. Please find below the email that I addressed to Chief Sandy 
this morning as well as the attachments (above). 

 
If you have any questions or concerns, please do not hesitate to contact me. 

Thanks for your understanding and have a great weekend, 

Matthew 
 

Matthew Chegahno 
Advisor, Community & Indigenous Engagement 

Public Affairs, Communications & Sustainability 
— 
ENBRIDGE INC. 
CELL: 519-502-3570 | matthew.chegahno@enbridge.com 
603 Kumpf Drive, Waterloo ON, N2J 4A4 

 
Safety. Integrity. Respect. Inclusion. 

 
 
 
 
 

From: Matthew Chegahno <matthew.chegahno@enbridge.com> 
Sent: Friday, October 22, 2021 9:29 AM 
To: Lance Copegog 
Cc: Melanie Book 
Subject: RE: [External] Re: FW: Project Initiation - Haldimand Shores Community Expansion Project 

 

Lance, 
 

I will surely do that. Apologies for missing Susan in the first place. I will forward her the email that I sent to you and 
others right away. 

 
Thanks for the prompt and have a good weekend. 

Matthew 

 
From: Lance Copegog <lcopegog@chimnissing.ca> 
Sent: Friday, October 22, 2021 11:26 AM 
To: Matthew Chegahno <matthew.chegahno@enbridge.com> 
Subject: [External] Re: FW: Project Initiation - Haldimand Shores Community Expansion Project 

CAUTION: This email was sent outside of your organization. Do not click links or open attachments unless you recognize the sender and know the 
content is safe. 

CAUTION: This email was sent outside of your organization. Do not click links or open attachments unless you recognize the sender and know the 
content is safe. 
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Good afternoon Matthew: 

 
Please add Susan Copegog to your mailing list. 
consultations@chimnissing.ca 

 

Lance Copegog 
Executive Assistant to Chief and Council 
Beausoleil First Nation 
Telephone: 705-247-2215 
11 O’Gemaa Miikan, Christian Island, ON L9M 0A9 

 
 
 

From: Matthew Chegahno 
Sent: Friday, October 22, 2021 9:23 AM 
To: council@chimnissing.ca; fnadmin@chimnissing.ca; executiveassistant@chimnissing.ca; msmith@chimnissing.com 
Cc: Melanie Book <Melanie.Book@enbridge.com> 
Subject: FW: Project Initiation - Haldimand Shores Community Expansion Project 

Good morning Chief Sandy, 

I hope this note finds you well this Friday. I wanted to send a follow up to the email below regarding Enbridge Gas’ 
proposed Haldimand Shores Community Expansion Project. 

 
Please find below a Project Summary as well as an invitation for Beausoleil First Nation’s initial feedback or shared 
knowledge by Friday, November 5, 2021. Moreover, I have also attached a PowerPoint slide deck that provides a high- 
level overview of the Project for your consideration as well. 

 
As always, if you have any questions or concerns, please feel free to contact me directly. 

Thanks in advance and have a great weekend, 

Matthew 
 

Matthew Chegahno 
Advisor, Community & Indigenous Engagement 

Public Affairs, Communications & Sustainability 
— 
ENBRIDGE INC. 
CELL: 519-502-3570 | matthew.chegahno@enbridge.com 
603 Kumpf Drive, Waterloo ON, N2J 4A4 

 
Safety. Integrity. Respect. Inclusion. 

 

CAUTION: EXTERNAL EMAIL 
This email originated from outside Enbridge and could be a phish. Criminals can pretend to be anyone. Do 
not interact with the email unless you are 100% certain it is legitimate. Report any suspicious emails. 
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Stantec Consulting Ltd. 
100-300 Hagey Boulevard, Waterloo ON N2L 0A4

October 8, 2021 

Attention: Joanne P. Sandy, 
Beausoleil First Nation 
11 O'Gemaa Miikan 
Christian Island L9M 0A9 

Dear Joanne P. Sandy, 

Reference: Enbridge Gas Inc. – Haldimand Shores Community Expansion Project, Notice of Study 
Commencement and Virtual Open House 

I am writing to advise you of an upcoming natural gas pipeline project in the Township of 
Alnwick/Haldimand, in the Williams Treaties Traditional Territory. 

Enbridge Gas Inc. (Enbridge Gas) is proposing to construct the Haldimand Shores Community Expansion 
Project to provide affordable natural gas to the community in the Township of Alnwick/Haldimand (the 
Project). The Project will involve the construction of up to approximately 9 kilometers (km) of natural gas 
pipeline in the road allowance of Lakeshore Road, Shawano Drive, North Shore Road, Station Road, 
Keewatin Drive, Nawautin Drive N, Fox Run Road, and Killdeer Crescent. 

For further details, please refer to the attached map. 

As part of the planning process, Enbridge Gas has retained Stantec Consulting Ltd. (Stantec) to undertake 
an Environmental Study for the Project. The Environmental Study will fulfill the requirements of the Ontario 
Energy Board’s (OEB) “Environmental Guidelines for the Location, Construction, and Operation of 
Hydrocarbon Pipelines and Facilities in Ontario, 7th Edition (2016)”. 

An Environmental Report, summarizing the results of the Environmental Study, would accompany Enbridge 
Gas’ application to the OEB as part of the application requesting leave to construct (LTC) should one be 
required.1 It is anticipated that the Environmental Report for the study will be completed in January 2022, 
after which Enbridge Gas may file an LTC application. Construction is currently anticipated to begin in 
Winter 2022. 

Stantec is presently compiling an environmental, socio-economic, and archaeological/cultural heritage 
inventory of the Study Area. As an Indigenous community with a potential interest in the Study Area, we are 
inviting Beausoleil First Nation to provide comments and feedback regarding the proposed Project. 
Specifically, we are seeking information about areas that may be culturally significant to your community in 
the study area and information about potential effects that the Project may have on asserted or established 
Aboriginal and treaty rights, and any measures for mitigating those adverse impacts. 

As part of the Environmental Study, Enbridge Gas is also in the process of contacting the following 
agencies: 

• Indigenous and Northern Affairs Canada; and

• Ministry of Indigenous Affairs.

1 The Ontario government has proposed a change to the LTC filing requirements to increase the cost threshold from $2 million to $10 
million (see https://ero.ontario.ca/notice/019-4029). If this change takes effect January 1, 2022 as proposed, Enbridge Gas anticipates 
that this project will not require LTC approval before it could proceed. In any event, Enbridge Gas has decided to proceed with 
initiation of an Environmental Study. 
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As a result of the physical distancing requirements set out by the Province of Ontario due to COVID-19, a 
Virtual Open House will be held in place of an in-person Open House. 

Enbridge Gas is committed to meaningful engagement with Indigenous communities. As such, we would be 
interested in holding a conference call with the Beausoleil First Nation to share project related information, 
should you wish. If you have any questions, would like to provide feedback, share knowledge, or would be 
interested in setting up a briefing on this project please feel free to contact me directly. We look forward to 
engaging with the Beausoleil First Nation to ensure your interests are being considered and represented. 

We kindly request that any initial input and comments regarding the Project are provided by your 
community by December 8, 2021. Please let us know if you are unable to respond by this date but are 
interested in participating in the consultation process for the Project. 

If you have questions or concerns regarding the Haldimand Shores Community Expansion Project, please 
do not hesitate to contact me directly. 

Regards, 

Melanie Book 
Strategist, Community & Indigenous Engagement, South East Region 
Enbridge Gas Inc. 
Phone: 613-784-6814 
Melanie.book@enbridge.com 

Attachment: Figure 1 – Study Area 

c. Norm Dumouchelle, Advisor Environmental, Enbridge Gas Inc
Kayla Ginter, Stantec Consulting Ltd.

The Virtual Open House will be available for two weeks starting on November 8, 2021, and finishing 
on November 22, 2021, at https://solutions.ca/HaldimandShoresEA/ 

A questionnaire will be available as part of the Virtual Open House, and you will have the ability to 
submit comments and/or questions about the proposed Project. In addition, a copy of the Virtual 

Open House story boards will be available on the Enbridge Gas project website at: 
https://www.Enbridgegas.com/HaldimandShoresProject. 
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12/2/21, 2:47 PM Mail - ngep@communica.ca 
 

Attachment 2.2 
From: Matthew Chegahno <matthew.chegahno@enbridge.com> 
Sent: Monday, November 29, 202110:08 AM 
To: council@chimnissing.ca; fnadmin@chimnissing.ca; executiveassistant@chimnissing.ca; msmith@chimnissing.com 
Cc: Melanie Book 
Subject: Haldimand Shores Community Expansion Project - Draft Stage 1 AA Report 

 
CAUTION: This email was sent outside of your organization. Do not click links or open attachments unless you recognize the sender and know the 
content is safe. 

Good morning Chief Sandy, 
 

I hope this note finds you well and that you're enjoying this first sprinkle of snow here in Ontario. 
 

I'm writing to you today to invite your review and comments on the Draft Stage 1 AA Report for the proposed Ha/dimand 
Shores Community Expansion Project. As I'm sure you have lots on your plate at this busy time of year, please find below 
the project summary for the proposed Haldimand Shores Community Expansion Project to help jog your memory: 

 
Project Summary: 
Enbridge Gas Inc. (Enbridge Gas) is proposing to construct the Haldimand Shores Community Expansion 
Project to provide affordable natural gas to the community in the Township of Alnwick/Haldimand (the Project). 
The Project will involve the construction of up to approximately 9 kilometers (km) of natural gas pipeline on 
Lakeshore Road, Shawano Drive, North Shore Road, Station Road, Keewatin Drive, Nawautin Drive N, Fox Run 
Road, and Kildeer Crescent. 

 
As promised, please find attached Stantec's Draft Stage 1 AA Report for the proposed Ha/dimand Shores Community 
Expansion Project. Indeed, Enbridge recognizes the valuable time and effort it takes to participate in the thoughtful 
review of our proposed projects and that consultation is always ongoing. As such, please advise if you have any capacity 
requirements. 

 
In terms of timing, I'm hoping that Friday, January 7 would be an appropriate deadline to complete this review, 
recognizing that the holidays are fast approaching. If so, please confirm and I will be sure to update the project team as 
required. 

 
If you have any issues with the attachment or questions about the report, please do not hesitate to contact me directly. 

Chi-miigwetch, 

Matthew 
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12/31/21, 3:34 PM Mail - ngep@communica.ca 
 

Attachment 2.3 
From: Matthew Chegahno <matthew.chegahno@enbridge.com> 
Sent: Monday, December 13, 2021 7:53 AM 
To: council@chimnissing.ca; fnadmin@chimnissing.ca; executiveassistant@chimnissing.ca; msmith@chimnissing.ca 
Subject: FW: Haldimand Shores Community Expansion Project - Draft Stage 1 AA Report 

 
CAUTION: This email was sent outside of your organization. Do not click links or open attachments unless you recognize the sender and know the 
content is safe. 

Good morning Chief Sandy, 
 

I hope this note finds you well before the holidays. 
 

I just wanted to follow up re: the invitation to review and provide comments on the draft Stage 1 AA Report for  the 
proposed Ha/dimand Shores Community Expansion Project. I'm sure you're busy this time of year, but we were aiming for 
a return of Friday, January 7, 2022. I realize that's a ways off yet, but I just wanted to bring this to the top of your inbox in 
the meantime. As always, I would also invite you to submit any capacity requirements as needed for this work. 

 
If you have any questions or concerns, please do not hesitate to reach out and I will do my best to have them resolved. 

Take good care, 

Matthew 
 

Matthew Chegahno 
Advisor, Community & Indigenous Engagement 

 
Public Affairs, Communications & Sustainability 

 

ENBRIDGE INC. 
CELL: 519-502-3570 I matthew.chegahno@enbridge.com 
603 Kumpf Drive, Waterloo ON, N2J 4A4 

 
Safety. Integrity. Respect. Inclusion. 
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1/25/22, 3:28 PM Mail - ngep@communica.ca 
 

Attachment 2.4 
From: Matthew Chegahno <matthew.chegahno@enbridge.com> 
Sent: Monday, January 17, 2022 1:48 PM 
To: council@chimnissing.ca; fnadmin@chimnissing.ca; executiveassistant@chimnissing.ca; msmith@chimnissing.ca 
Subject: Enbridge Gas Inc. - Haldimand Shores Community Expansion Project Draft Environmental Report Review 

 
CAUTION: This email was sent outside of your organization. Do not click links or open attachments unless you recognize the sender and know the 
content is safe. 
Good afternoon Chief Sandy, 

 
I hope this message finds you well on this snowy day in Ontario and that things aren’t too busy as you come out of the 
holiday season. 

 
As you may recall, Enbridge Gas Inc. ("Enbridge") is proposing to construct the Haldimand Shores Community Expansion 
Project (“the Project”) to provide affordable natural gas to the community in the Township of Alnwick/Haldimand. The 
Ontario Energy Board’s Environmental Guidelines for the Location, Construction and Operation of Hydrocarbon Pipelines 
and Facilities in Ontario 7th Edition 2016 (Guidelines) recommend that a project proponent provide a copy of the draft 
Environmental Report (ER) for a project to the Ontario Pipeline Coordinating Committee for review and comment. As 
such, I am pleased to invite Beausoleil First Nation to provide their thoughtful review, comments, and shared knowledge 
on the draft ER. 

 
In the link below, please find a copy of the draft ER for the Project. 
Login Information 
FTP link: https://tmpsftp.stantec.com 
Login name: s0120092808 
Password: 2700925 
Disk Quota: 20 GB 
Expiry Date: 1/27/2022 
I would kindly ask that the community returns to me any comments or feedback on the draft ER for the Project by no 
later than Friday, February 25, 2022. 
Please be reminded that your community’s review and comments are valued and will be used to help shape the approach 
for this project. If you have any issues with the link or questions about the report, please do not hesitate to contact me 
and I will work to have your inquiry resolved. 

 
Chi-miigwetch in advance for your time and attention on this matter. 

Matt 

Matthew Chegahno (he/him) 
Advisor, Community & Indigenous Engagement 

Public Affairs, Communications & Sustainability 
— 
ENBRIDGE INC. 
CELL: 519-502-3570 | matthew.chegahno@enbridge.com 
603 Kumpf Drive, Waterloo ON, N2J 4A4 

 
Safety. Integrity. Respect. Inclusion. 
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10/14/21, 6:25 PM Mail - Ontario Natural Gas Expansion Program - Outlook 
 

Attachment 2.5 
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Attachment 3.0 
From: Matthew Chegahno <matthew.chegahno@enbridge.com> 
Sent: Friday, October 8, 2021 8:25 AM 
To:   donna.bigcanoe@georginaisland.com; sylvia.mccue@georginaisland.com 
Cc: Melanie Book 
Subject: Project Initiation - Haldimand Shores Community Expansion Project 

 
CAUTION: This email was sent outside of your organization. Do not click links or open attachments unless you recognize the sender and know the 
content is safe. 

Good morning Chief Big Canoe, 
 

Please find the project initiation letter and notice of commencement for Enbridge Gas' proposed Haldimand Shores 
Community Expansion Project, attached. 
Project Summary: 
Enbridge Gas Inc. (Enbridge Gas) is proposing to construct the Haldimand Shores Community Expansion Project 
to provide affordable natural gas to the community in the Township of Alnwick/Haldimand (the Project). The 
Project will involve the construction of up to approximately 9 kilometers (km) of natural gas pipeline in the road 
allowance of Lakeshore Road, Shawano Drive, North Shore Road, Station Road, Keewatin Drive, Nawautin Drive 
N, Fox Run Road, and Kildeer Crescent. 
We are seeking Chippewas of Georgina Island First Nation's initial feedback or shared knowledge by Friday, November 5, 
2021. 

 
Should you have questions or concerns, or would be interested in setting up a briefing on this project please feel free to 
contact me directly. We look forward to engaging with you to ensure your community's interests are being considered 
and represented. 

 
Thanks in advance and look forward to hearing from you, 

Matthew (On behalf of Melanie Book) 

Matthew Chegahno 
Advisor, Community & Indigenous Engagement 

 
Public Affairs, Communications & Sustainability 

 

ENBRIDGE INC. 
CELL: 519-502-3570 I matthew.chegahno@enbridge.com 
603 Kumpf Drive, Waterloo ON, N2J 4A4 

 
Safety. Integrity. Respect. Inclusion. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

https://mail.communica.ca/owa/#path=/mail/inbox 1/1 
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Stantec Consulting Ltd. 
100-300 Hagey Boulevard, Waterloo ON N2L 0A4 

 
 

October 8, 2021 
 

Attention: Donna Big Canoe, Chief 
Chippewas of Georgina Island 
Box N-13, RR #2 
Sutton West L0E 1R0 

 
Dear Donna Big Canoe, 

 
Reference: Enbridge Gas Inc. – Haldimand Shores Community Expansion Project, Notice of Study 

Commencement and Virtual Open House 
 

I am writing to advise you of an upcoming natural gas pipeline project in the Township of 
Alnwick/Haldimand, in the Williams Treaties Traditional Territory. 

 
Enbridge Gas Inc. (Enbridge Gas) is proposing to construct the Haldimand Shores Community Expansion 
Project to provide affordable natural gas to the community in the Township of Alnwick/Haldimand (the 
Project). The Project will involve the construction of up to approximately 9 kilometers (km) of natural gas 
pipeline in the road allowance of Lakeshore Road, Shawano Drive, North Shore Road, Station Road, 
Keewatin Drive, Nawautin Drive N, Fox Run Road, and Killdeer Crescent. 

 
For further details, please refer to the attached map. 

 
As part of the planning process, Enbridge Gas has retained Stantec Consulting Ltd. (Stantec) to undertake 
an Environmental Study for the Project. The Environmental Study will fulfill the requirements of the Ontario 
Energy Board’s (OEB) “Environmental Guidelines for the Location, Construction, and Operation of 
Hydrocarbon Pipelines and Facilities in Ontario, 7th Edition (2016)”. 

 
An Environmental Report, summarizing the results of the Environmental Study, would accompany Enbridge 
Gas’ application to the OEB as part of the application requesting leave to construct (LTC) should one be 
required.1 It is anticipated that the Environmental Report for the study will be completed in January 2022, 
after which Enbridge Gas may file an LTC application. Construction is currently anticipated to begin in 
Winter 2022. 

 
Stantec is presently compiling an environmental, socio-economic, and archaeological/cultural heritage 
inventory of the Study Area. As an Indigenous community with a potential interest in the Study Area, we are 
inviting Chippewas of Georgina Island to provide comments and feedback regarding the proposed Project. 
Specifically, we are seeking information about areas that may be culturally significant to your community in 
the study area and information about potential effects that the Project may have on asserted or established 
Aboriginal and treaty rights, and any measures for mitigating those adverse impacts. 

 
As part of the Environmental Study, Enbridge Gas is also in the process of contacting the following 
agencies: 

• Indigenous and Northern Affairs Canada; and 

• Ministry of Indigenous Affairs. 
 
 
 

1 The Ontario government has proposed a change to the LTC filing requirements to increase the cost threshold from $2 million to $10 
million (see https://ero.ontario.ca/notice/019-4029). If this change takes effect January 1, 2022 as proposed, Enbridge Gas anticipates 
that this project will not require LTC approval before it could proceed. In any event, Enbridge Gas has decided to proceed with 
initiation of an Environmental Study. 
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As a result of the physical distancing requirements set out by the Province of Ontario due to COVID-19, a 
Virtual Open House will be held in place of an in-person Open House. 

 

 
Enbridge Gas is committed to meaningful engagement with Indigenous communities. As such, we would be 
interested in holding a conference call with the Chippewas of Georgina Island to share project related 
information, should you wish. If you have any questions, would like to provide feedback, share knowledge, 
or would be interested in setting up a briefing on this project please feel free to contact me directly. We look 
forward to engaging with the Chippewas of Georgina Island to ensure your interests are being considered 
and represented. 

 
We kindly request that any initial input and comments regarding the Project are provided by your 
community by December 8, 2021. Please let us know if you are unable to respond by this date but are 
interested in participating in the consultation process for the Project. 

 
If you have questions or concerns regarding the Haldimand Shores Community Expansion Project, please 
do not hesitate to contact me directly. 

 
Regards, 

 
 

 

Melanie Book 
Strategist, Community & Indigenous Engagement, South East Region 
Enbridge Gas Inc. 
Phone: 613-784-6814 
Melanie.book@enbridge.com 

 
Attachment: Figure 1 – Study Area 

 
c.  Norm Dumouchelle, Advisor Environmental, Enbridge Gas Inc 

Kayla Ginter, Stantec Consulting Ltd. 

 
The Virtual Open House will be available for two weeks starting on November 8, 2021, and finishing 

on November 22, 2021, at https://solutions.ca/HaldimandShoresEA/ 

A questionnaire will be available as part of the Virtual Open House, and you will have the ability to 
submit comments and/or questions about the proposed Project. In addition, a copy of the Virtual 

Open House story boards will be available on the Enbridge Gas project website at: 
https://www.Enbridgegas.com/HaldimandShoresProject. 
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Attachment 3.1 
From: Matthew Chegahno <matthew.chegahno@enbridge.com> 
Sent: Friday, October 22, 2021 7:17 AM 
To: donna.bigcanoe@georginaisland.com; sylvia.mccue@georginaisland.com 
Cc: Melanie Book 
Subject: FW: Project Initiation - Haldimand Shores Community Expansion Project 

 
CAUTION: This email was sent outside of your organization. Do not click links or open attachments unless you recognize the sender and know the 
content is safe. 

Good morning Chief Big Canoe, 
 

I hope this note finds you well this Friday. I wanted to send a follow up to the email below regarding Enbridge Gas' 
proposed Haldimand Shores Community Expansion Project. 

 
Please find below a Project Summary as well as an invitation for Chippewas of Georgina Island First Nation's initial 
feedback or shared knowledge by Friday, November 5, 2021. Moreover, I have also attached a PowerPoint slide deck that 
provides a high-level overview of the Project for your consideration as well. 

 
As always, if you have any questions or concerns, please feel free to contact me directly. 

Thanks in advance and have a great weekend, 

Matthew 
 

Matthew Chegahno 
Advisor, Community & Indigenous Engagement 

Public Affairs, Communications & Sustainability 
 

ENBRIDGE INC. 
CELL: 519-502-3570 I matthew.chegahno@enbridge.com 
603 Kumpf Drive, Waterloo ON, N2J 4A4 

 
Safety. Integrity. Respect. Inclusion. 
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Stantec Consulting Ltd. 
100-300 Hagey Boulevard, Waterloo ON N2L 0A4 

 
 

October 8, 2021 
 

Attention: Donna Big Canoe, Chief 
Chippewas of Georgina Island 
Box N-13, RR #2 
Sutton West L0E 1R0 

 
Dear Donna Big Canoe, 

 
Reference: Enbridge Gas Inc. – Haldimand Shores Community Expansion Project, Notice of Study 

Commencement and Virtual Open House 
 

I am writing to advise you of an upcoming natural gas pipeline project in the Township of 
Alnwick/Haldimand, in the Williams Treaties Traditional Territory. 

 
Enbridge Gas Inc. (Enbridge Gas) is proposing to construct the Haldimand Shores Community Expansion 
Project to provide affordable natural gas to the community in the Township of Alnwick/Haldimand (the 
Project). The Project will involve the construction of up to approximately 9 kilometers (km) of natural gas 
pipeline in the road allowance of Lakeshore Road, Shawano Drive, North Shore Road, Station Road, 
Keewatin Drive, Nawautin Drive N, Fox Run Road, and Killdeer Crescent. 

 
For further details, please refer to the attached map. 

 
As part of the planning process, Enbridge Gas has retained Stantec Consulting Ltd. (Stantec) to undertake 
an Environmental Study for the Project. The Environmental Study will fulfill the requirements of the Ontario 
Energy Board’s (OEB) “Environmental Guidelines for the Location, Construction, and Operation of 
Hydrocarbon Pipelines and Facilities in Ontario, 7th Edition (2016)”. 

 
An Environmental Report, summarizing the results of the Environmental Study, would accompany Enbridge 
Gas’ application to the OEB as part of the application requesting leave to construct (LTC) should one be 
required.1 It is anticipated that the Environmental Report for the study will be completed in January 2022, 
after which Enbridge Gas may file an LTC application. Construction is currently anticipated to begin in 
Winter 2022. 

 
Stantec is presently compiling an environmental, socio-economic, and archaeological/cultural heritage 
inventory of the Study Area. As an Indigenous community with a potential interest in the Study Area, we are 
inviting Chippewas of Georgina Island to provide comments and feedback regarding the proposed Project. 
Specifically, we are seeking information about areas that may be culturally significant to your community in 
the study area and information about potential effects that the Project may have on asserted or established 
Aboriginal and treaty rights, and any measures for mitigating those adverse impacts. 

 
As part of the Environmental Study, Enbridge Gas is also in the process of contacting the following 
agencies: 

• Indigenous and Northern Affairs Canada; and 

• Ministry of Indigenous Affairs. 
 
 
 

1 The Ontario government has proposed a change to the LTC filing requirements to increase the cost threshold from $2 million to $10 
million (see https://ero.ontario.ca/notice/019-4029). If this change takes effect January 1, 2022 as proposed, Enbridge Gas anticipates 
that this project will not require LTC approval before it could proceed. In any event, Enbridge Gas has decided to proceed with 
initiation of an Environmental Study. 
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As a result of the physical distancing requirements set out by the Province of Ontario due to COVID-19, a 
Virtual Open House will be held in place of an in-person Open House. 

 

 
Enbridge Gas is committed to meaningful engagement with Indigenous communities. As such, we would be 
interested in holding a conference call with the Chippewas of Georgina Island to share project related 
information, should you wish. If you have any questions, would like to provide feedback, share knowledge, 
or would be interested in setting up a briefing on this project please feel free to contact me directly. We look 
forward to engaging with the Chippewas of Georgina Island to ensure your interests are being considered 
and represented. 

 
We kindly request that any initial input and comments regarding the Project are provided by your 
community by December 8, 2021. Please let us know if you are unable to respond by this date but are 
interested in participating in the consultation process for the Project. 

 
If you have questions or concerns regarding the Haldimand Shores Community Expansion Project, please 
do not hesitate to contact me directly. 

 
Regards, 

 
 

 

Melanie Book 
Strategist, Community & Indigenous Engagement, South East Region 
Enbridge Gas Inc. 
Phone: 613-784-6814 
Melanie.book@enbridge.com 

 
Attachment: Figure 1 – Study Area 

 
c.  Norm Dumouchelle, Advisor Environmental, Enbridge Gas Inc 

Kayla Ginter, Stantec Consulting Ltd. 

 
The Virtual Open House will be available for two weeks starting on November 8, 2021, and finishing 

on November 22, 2021, at https://solutions.ca/HaldimandShoresEA/ 

A questionnaire will be available as part of the Virtual Open House, and you will have the ability to 
submit comments and/or questions about the proposed Project. In addition, a copy of the Virtual 

Open House story boards will be available on the Enbridge Gas project website at: 
https://www.Enbridgegas.com/HaldimandShoresProject. 
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12/2/21, 3:01 PM Mail - ngep@communica.ca 
 

Attachment 3.2 
From: Matthew Chegahno <matthew.chegahno@enbridge.com> 
Sent: Monday, November 29, 202110:08 AM 
To:   donna.bigcanoe@georginaisland.com; sylvia.mccue@georginaisland.com 
Cc: Melanie Book 
Subject: Haldimand Shores Community Expansion Project - Draft Stage 1 AA Report 

 
CAUTION: This email was sent outside of your organization. Do not click links or open attachments unless you recognize the sender and know the 
content is safe. 

Good morning Chief Big Canoe, 
 

I hope this note finds you well and that you're enjoying this first sprinkle of snow here in Ontario. 
 

I'm writing to you today to invite your review and comments on the Draft Stage 1 AA Report for the proposed Ha/dimand 
Shores Community Expansion Project. As I'm sure you have lots on your plate at this busy time of year, please find below 
the project summary for the proposed Haldimand Shores Community Expansion Project to help jog your memory: 

 
Project Summary: 
Enbridge Gas Inc. (Enbridge Gas) is proposing to construct the Haldimand Shores Community Expansion 
Project to provide affordable natural gas to the community in the Township of Alnwick/Haldimand (the Project). 
The Project will involve the construction of up to approximately 9 kilometers (km) of natural gas pipeline on 
Lakeshore Road, Shawano Drive, North Shore Road, Station Road, Keewatin Drive, Nawautin Drive N, Fox Run 
Road, and Kildeer Crescent. 

 
As promised, please find attached Stantec's Draft Stage 1 AA Report for the proposed Ha/dimand Shores Community 
Expansion Project. Indeed, Enbridge recognizes the valuable time and effort it takes to participate in the thoughtful 
review of our proposed projects and that consultation is always ongoing. As such, please advise if you have any capacity 
requirements. 

 
In terms of timing, I'm hoping that Friday, January 7 would be an appropriate deadline to complete this review, 
recognizing that the holidays are fast approaching. If so, please confirm and I will be sure to update the project team as 
required. 

 
If you have any issues with the attachment or questions about the report, please do not hesitate to contact me directly. 

Chi-miigwetch, 

Matthew 
 

Matthew Chegahno 
Advisor, Community & Indigenous Engagement 

 
Public Affairs, Communications & Sustainability 

 

ENBRIDGE INC. 
CELL: 519-502-3570 I matthew.chegahno@enbridge.com 
603 Kumpf Drive, Waterloo ON, N2J 4A4 

 
Safety. Integrity. Respect. Inclusion. 
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12/31/21, 3:29 PM Mail - ngep@communica.ca 
 

Attachment 3.3 
From: Matthew Chegahno <matthew.chegahno@enbridge.com> 
Sent: Monday, December 13, 2021 7:52 AM 
To:   donna.bigcanoe@georginaisland.com; sylvia.mccue@georginaisland.com 
Subject: FW: Haldimand Shores Community Expansion Project - Draft Stage 1 AA Report 

 
CAUTION: This email was sent outside of your organization. Do not click links or open attachments unless you recognize the sender and know the 
content is safe. 

Good morning Chief Big Canoe, 
 

I hope this note finds you well before the holidays. 
 

I just wanted to follow up re: the invitation to review and provide comments on the draft Stage 1 AA Report for  the 
proposed Ha/dimand Shores Community Expansion Project. I'm sure you're busy this time of year, but we were aiming for 
a return of Friday, January 7, 2022. I realize that's a ways off yet, but I just wanted to bring this to the top of your inbox in 
the meantime. As always, I would also invite you to submit any capacity requirements as needed for this work. 

 
If you have any questions or concerns, please do not hesitate to reach out and I will do my best to have them resolved. 

Take good care, 

Matthew 
 

Matthew Chegahno 
Advisor, Community & Indigenous Engagement 

 
Public Affairs, Communications & Sustainability 

 

ENBRIDGE INC. 
CELL: 519-502-3570 I matthew.chegahno@enbridge.com 
603 Kumpf Drive, Waterloo ON, N2J 4A4 

 
Safety. Integrity. Respect. Inclusion. 
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1/25/22, 3:24 PM Mail - ngep@communica.ca 
 

Attachment 3.4 
From: Matthew Chegahno <matthew.chegahno@enbridge.com> 
Sent: Monday, January 17, 2022 1:47 PM 
To: Chief Donna Big Canoe; Sylvia McCue 
Subject: Enbridge Gas Inc. - Haldimand Shores Community Expansion Project Draft Environmental Report Review 

 
CAUTION: This email was sent outside of your organization. Do not click links or open attachments unless you recognize the sender and know the 
content is safe. 
Good afternoon Chief Big Canoe, 

 
I hope this message finds you well on this snowy day in Ontario and that things aren’t too busy as you come out of the 
holiday season. 

 
As you may recall, Enbridge Gas Inc. ("Enbridge") is proposing to construct the Haldimand Shores Community Expansion 
Project (“the Project”) to provide affordable natural gas to the community in the Township of Alnwick/Haldimand. The 
Ontario Energy Board’s Environmental Guidelines for the Location, Construction and Operation of Hydrocarbon Pipelines 
and Facilities in Ontario 7th Edition 2016 (Guidelines) recommend that a project proponent provide a copy of the draft 
Environmental Report (ER) for a project to the Ontario Pipeline Coordinating Committee for review and comment. As 
such, I am pleased to invite Chippewas of Georgina Island First Nation to provide their thoughtful review, comments, and 
shared knowledge on the draft ER. 

 
In the link below, please find a copy of the draft ER for the Project. 
Login Information 
FTP link: https://tmpsftp.stantec.com 
Login name: s0120092808 
Password: 2700925 
Disk Quota: 20 GB 
Expiry Date: 1/27/2022 
I would kindly ask that the community returns to me any comments or feedback on the draft ER for the Project by no 
later than Friday, February 25, 2022. 
Please be reminded that your community’s review and comments are valued and will be used to help shape the approach 
for this project. If you have any issues with the link or questions about the report, please do not hesitate to contact me 
and I will work to have your inquiry resolved. 

 
Chi-miigwetch in advance for your time and attention on this matter. 

Matt 

Matthew Chegahno (he/him) 
Advisor, Community & Indigenous Engagement 

Public Affairs, Communications & Sustainability 
— 
ENBRIDGE INC. 
CELL: 519-502-3570 | matthew.chegahno@enbridge.com 
603 Kumpf Drive, Waterloo ON, N2J 4A4 

 
Safety. Integrity. Respect. Inclusion. 
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10/14/21, 6:28 PM Mail - Ontario Natural Gas Expansion Program - Outlook 
 

 
 

Attachment 3.5 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Filed:  2022-03-11, EB-2022-0088, Exhibit G, Tab 1, Schedule 1, Attachment 6, Page 45 of 153



 
 

Attachment 3.6 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Filed:  2022-03-11, EB-2022-0088, Exhibit G, Tab 1, Schedule 1, Attachment 6, Page 46 of 153



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Filed:  2022-03-11, EB-2022-0088, Exhibit G, Tab 1, Schedule 1, Attachment 6, Page 47 of 153



 
Attachment 4.0 

From: Matthew Chegahno <matthew.chegahno@enbridge.com> 
Sent: Friday, October 8, 2021 8:24 AM 
To: shardayj@ramafirstnation.ca; consultation@ramafirstnation.ca 
Cc: Melanie Book 
Subject: Project Initiation - Haldimand Shores Community Expansion Project 

 
CAUTION: This email was sent outside of your organization. Do not click links or open attachments unless you recognize the sender and know the 
content is safe. 

Good morning Sharday, 
 

Please find the project initiation letter and notice of commencement for Enbridge Gas' proposed Haldimand Shores 
Community Expansion Project, attached. 
Project Summary: 
Enbridge Gas Inc. (Enbridge Gas) is proposing to construct the Haldimand Shores Community Expansion Project 
to provide affordable natural gas to the community in the Township of Alnwick/Haldimand (the Project). The 
Project will involve the construction of up to approximately 9 kilometers (km) of natural gas pipeline in the road 
allowance of Lakeshore Road, Shawano Drive, North Shore Road, Station Road, Keewatin Drive, Nawautin Drive 
N, Fox Run Road, and Kildeer Crescent. 
We are seeking Chippewas of Rama First Nation's initial feedback or shared knowledge by Friday, November 5, 2021. 

 
Should you have questions or concerns, or would be interested in setting up a briefing on this project please feel free to 
contact me directly. We look forward to engaging with you to ensure your community's interests are being considered 
and represented. 

 
Thanks in advance and look forward to hearing from you, 

Matthew (On behalf of Melanie Book) 

Matthew Chegahno 
Advisor, Community & Indigenous Engagement 

 
Public Affairs, Communications & Sustainability 

 

ENBRIDGE INC. 
CELL: 519-502-3570 I matthew.chegahno@enbridge.com 
603 Kumpf Drive, Waterloo ON, N2J 4A4 

 
Safety. Integrity. Respect. Inclusion. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

https://mail.communica.ca/owa/#path=/mail/inbox 1/1 
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Stantec Consulting Ltd. 
100-300 Hagey Boulevard, Waterloo ON N2L 0A4 

 
 

October 8, 2021 
 

Attention: Edward Williams, Chief 
Chippewas of Rama First Nation 
5884 Rama Road, Suite 200 
Rama L3V 6H6 

 
Dear Edward Williams, 

 
Reference: Enbridge Gas Inc. – Haldimand Shores Community Expansion Project, Notice of Study 

Commencement and Virtual Open House 
 

I am writing to advise you of an upcoming natural gas pipeline project in the Township of 
Alnwick/Haldimand, in the Williams Treaties Traditional Territory. 

 
Enbridge Gas Inc. (Enbridge Gas) is proposing to construct the Haldimand Shores Community Expansion 
Project to provide affordable natural gas to the community in the Township of Alnwick/Haldimand (the 
Project). The Project will involve the construction of up to approximately 9 kilometers (km) of natural gas 
pipeline in the road allowance of Lakeshore Road, Shawano Drive, North Shore Road, Station Road, 
Keewatin Drive, Nawautin Drive N, Fox Run Road, and Killdeer Crescent. 

 
For further details, please refer to the attached map. 

 
As part of the planning process, Enbridge Gas has retained Stantec Consulting Ltd. (Stantec) to undertake 
an Environmental Study for the Project. The Environmental Study will fulfill the requirements of the Ontario 
Energy Board’s (OEB) “Environmental Guidelines for the Location, Construction, and Operation of 
Hydrocarbon Pipelines and Facilities in Ontario, 7th Edition (2016)”. 

 
An Environmental Report, summarizing the results of the Environmental Study, would accompany Enbridge 
Gas’ application to the OEB as part of the application requesting leave to construct (LTC) should one be 
required.1 It is anticipated that the Environmental Report for the study will be completed in January 2022, 
after which Enbridge Gas may file an LTC application. Construction is currently anticipated to begin in 
Winter 2022. 

 
Stantec is presently compiling an environmental, socio-economic, and archaeological/cultural heritage 
inventory of the Study Area. As an Indigenous community with a potential interest in the Study Area, we are 
inviting Chippewas of Rama First Nation to provide comments and feedback regarding the proposed 
Project. Specifically, we are seeking information about areas that may be culturally significant to your 
community in the study area and information about potential effects that the Project may have on asserted 
or established Aboriginal and treaty rights, and any measures for mitigating those adverse impacts. 

 
As part of the Environmental Study, Enbridge Gas is also in the process of contacting the following 
agencies: 

• Indigenous and Northern Affairs Canada; and 

• Ministry of Indigenous Affairs. 
 
 
 

1 The Ontario government has proposed a change to the LTC filing requirements to increase the cost threshold from $2 million to $10 
million (see https://ero.ontario.ca/notice/019-4029). If this change takes effect January 1, 2022 as proposed, Enbridge Gas anticipates 
that this project will not require LTC approval before it could proceed. In any event, Enbridge Gas has decided to proceed with 
initiation of an Environmental Study. 
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As a result of the physical distancing requirements set out by the Province of Ontario due to COVID-19, a 
Virtual Open House will be held in place of an in-person Open House. 

 

 
Enbridge Gas is committed to meaningful engagement with Indigenous communities. As such, we would be 
interested in holding a conference call with the Chippewas of Rama First Nation to share project related 
information, should you wish. If you have any questions, would like to provide feedback, share knowledge, 
or would be interested in setting up a briefing on this project please feel free to contact me directly. We look 
forward to engaging with the Chippewas of Rama First Nation to ensure your interests are being considered 
and represented. 

 
We kindly request that any initial input and comments regarding the Project are provided by your 
community by December 8, 2021. Please let us know if you are unable to respond by this date but are 
interested in participating in the consultation process for the Project. 

 
If you have questions or concerns regarding the Haldimand Shores Community Expansion Project, please 
do not hesitate to contact me directly. 

 
Regards, 

 
 

 

Melanie Book 
Strategist, Community & Indigenous Engagement, South East Region 
Enbridge Gas Inc. 
Phone: 613-784-6814 
Melanie.book@enbridge.com 

 
Attachment: Figure 1 – Study Area 

 
c.  Norm Dumouchelle, Advisor Environmental, Enbridge Gas Inc 

Kayla Ginter, Stantec Consulting Ltd. 

 
The Virtual Open House will be available for two weeks starting on November 8, 2021, and finishing 

on November 22, 2021, at https://solutions.ca/HaldimandShoresEA/ 

A questionnaire will be available as part of the Virtual Open House, and you will have the ability to 
submit comments and/or questions about the proposed Project. In addition, a copy of the Virtual 

Open House story boards will be available on the Enbridge Gas project website at: 
https://www.Enbridgegas.com/HaldimandShoresProject. 
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Attachment 4.1 
From: Matthew Chegahno <matthew.chegahno@enbridge.com> 
Sent: Friday, October 22, 2021 7:14 AM 
To: shardayj@ramafirstnation.ca; consultation@ramafirstnation.ca 
Cc: Melanie Book 
Subject: FW: Project Initiation - Haldimand Shores Community Expansion Project 

 
CAUTION: This email was sent outside of your organization. Do not click links or open attachments unless you recognize the sender and know the 
content is safe. 

Good morning Sharday, 
 

I hope this note finds you well this Friday. I wanted to send a follow up to the email below regarding Enbridge Gas' 
proposed Haldimand Shores Community Expansion Project. 

 
Please find below a Project Summary as well as an invitation for Chippewas of Rama First Nation's initial feedback or 
shared knowledge by Friday, November 5, 2021. Moreover, I have also attached a PowerPoint slide deck that provides a 
high-level overview of the Project for your consideration as well. 

 
As always, if you have any questions or concerns, please feel free to contact me directly. 

Thanks in advance and have a great weekend, 

Matthew 
 
Matthew Chegahno 
Advisor, Community & Indigenous Engagement 

Public Affairs, Communications & Sustainability 
 

ENBRIDGE INC. 
CELL: 519-502-3570 I matthew.chegahno@enbridge.com 
603 Kumpf Drive, Waterloo ON, N2J 4A4 

 
Safety. Integrity. Respect. Inclusion. 
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Stantec Consulting Ltd. 
100-300 Hagey Boulevard, Waterloo ON N2L 0A4 

 
 

October 8, 2021 
 

Attention: Edward Williams, Chief 
Chippewas of Rama First Nation 
5884 Rama Road, Suite 200 
Rama L3V 6H6 

 
Dear Edward Williams, 

 
Reference: Enbridge Gas Inc. – Haldimand Shores Community Expansion Project, Notice of Study 

Commencement and Virtual Open House 
 

I am writing to advise you of an upcoming natural gas pipeline project in the Township of 
Alnwick/Haldimand, in the Williams Treaties Traditional Territory. 

 
Enbridge Gas Inc. (Enbridge Gas) is proposing to construct the Haldimand Shores Community Expansion 
Project to provide affordable natural gas to the community in the Township of Alnwick/Haldimand (the 
Project). The Project will involve the construction of up to approximately 9 kilometers (km) of natural gas 
pipeline in the road allowance of Lakeshore Road, Shawano Drive, North Shore Road, Station Road, 
Keewatin Drive, Nawautin Drive N, Fox Run Road, and Killdeer Crescent. 

 
For further details, please refer to the attached map. 

 
As part of the planning process, Enbridge Gas has retained Stantec Consulting Ltd. (Stantec) to undertake 
an Environmental Study for the Project. The Environmental Study will fulfill the requirements of the Ontario 
Energy Board’s (OEB) “Environmental Guidelines for the Location, Construction, and Operation of 
Hydrocarbon Pipelines and Facilities in Ontario, 7th Edition (2016)”. 

 
An Environmental Report, summarizing the results of the Environmental Study, would accompany Enbridge 
Gas’ application to the OEB as part of the application requesting leave to construct (LTC) should one be 
required.1 It is anticipated that the Environmental Report for the study will be completed in January 2022, 
after which Enbridge Gas may file an LTC application. Construction is currently anticipated to begin in 
Winter 2022. 

 
Stantec is presently compiling an environmental, socio-economic, and archaeological/cultural heritage 
inventory of the Study Area. As an Indigenous community with a potential interest in the Study Area, we are 
inviting Chippewas of Rama First Nation to provide comments and feedback regarding the proposed 
Project. Specifically, we are seeking information about areas that may be culturally significant to your 
community in the study area and information about potential effects that the Project may have on asserted 
or established Aboriginal and treaty rights, and any measures for mitigating those adverse impacts. 

 
As part of the Environmental Study, Enbridge Gas is also in the process of contacting the following 
agencies: 

• Indigenous and Northern Affairs Canada; and 

• Ministry of Indigenous Affairs. 
 
 
 

1 The Ontario government has proposed a change to the LTC filing requirements to increase the cost threshold from $2 million to $10 
million (see https://ero.ontario.ca/notice/019-4029). If this change takes effect January 1, 2022 as proposed, Enbridge Gas anticipates 
that this project will not require LTC approval before it could proceed. In any event, Enbridge Gas has decided to proceed with 
initiation of an Environmental Study. 
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As a result of the physical distancing requirements set out by the Province of Ontario due to COVID-19, a 
Virtual Open House will be held in place of an in-person Open House. 

 

 
Enbridge Gas is committed to meaningful engagement with Indigenous communities. As such, we would be 
interested in holding a conference call with the Chippewas of Rama First Nation to share project related 
information, should you wish. If you have any questions, would like to provide feedback, share knowledge, 
or would be interested in setting up a briefing on this project please feel free to contact me directly. We look 
forward to engaging with the Chippewas of Rama First Nation to ensure your interests are being considered 
and represented. 

 
We kindly request that any initial input and comments regarding the Project are provided by your 
community by December 8, 2021. Please let us know if you are unable to respond by this date but are 
interested in participating in the consultation process for the Project. 

 
If you have questions or concerns regarding the Haldimand Shores Community Expansion Project, please 
do not hesitate to contact me directly. 

 
Regards, 

 
 

 

Melanie Book 
Strategist, Community & Indigenous Engagement, South East Region 
Enbridge Gas Inc. 
Phone: 613-784-6814 
Melanie.book@enbridge.com 

 
Attachment: Figure 1 – Study Area 

 
c.  Norm Dumouchelle, Advisor Environmental, Enbridge Gas Inc 

Kayla Ginter, Stantec Consulting Ltd. 

 
The Virtual Open House will be available for two weeks starting on November 8, 2021, and finishing 

on November 22, 2021, at https://solutions.ca/HaldimandShoresEA/ 

A questionnaire will be available as part of the Virtual Open House, and you will have the ability to 
submit comments and/or questions about the proposed Project. In addition, a copy of the Virtual 

Open House story boards will be available on the Enbridge Gas project website at: 
https://www.Enbridgegas.com/HaldimandShoresProject. 
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Attachment 4.2 

From: Matthew Chegahno <matthew.chegahno@enbridge.com> 
Sent: Monday, November 29, 202110:08 AM 
To: shardayj@ramafirstnation.ca; consultation@ramafirstnation.ca 
Cc: Melanie Book 
Subject: Haldimand Shores Community Expansion Project - Draft Stage 1 AA Report 

 
CAUTION: This email was sent outside of your organization. Do not click links or open attachments unless you recognize the sender and know the 
content is safe. 

Good morning Sharday, 
 

I hope this note finds you well and that you're enjoying this first sprinkle of snow here in Ontario. 
 

I'm writing to you today to invite your review and comments on the Draft Stage 1 AA Report for the proposed Ha/dimand 
Shores Community Expansion Project. As I'm sure you have lots on your plate at this busy time of year, please find below 
the project summary for the proposed Haldimand Shores Community Expansion Project to help jog your memory: 

 
Project Summary: 
Enbridge Gas Inc. (Enbridge Gas) is proposing to construct the Haldimand Shores Community Expansion 
Project to provide affordable natural gas to the community in the Township of Alnwick/Haldimand (the Project). 
The Project will involve the construction of up to approximately 9 kilometers (km) of natural gas pipeline on 
Lakeshore Road, Shawano Drive, North Shore Road, Station Road, Keewatin Drive, Nawautin Drive N, Fox Run 
Road, and Kildeer Crescent. 

 
As promised, please find attached Stantec's Draft Stage 1 AA Report for the proposed Ha/dimand Shores Community 
Expansion Project. Indeed, Enbridge recognizes the valuable time and effort it takes to participate in the thoughtful 
review of our proposed projects and that consultation is always ongoing. As such, please advise if you have any capacity 
requirements. 

 
In terms of timing, I'm hoping that Friday, January 7 would be an appropriate deadline to complete this review, 
recognizing that the holidays are fast approaching. If so, please confirm and I will be sure to update the project team as 
required. 

 
If you have any issues with the attachment or questions about the report, please do not hesitate to contact me directly. 

Chi-miigwetch, 

Matthew 
 

Matthew Chegahno 
Advisor, Community & Indigenous Engagement 

 
Public Affairs, Communications & Sustainability 

 

ENBRIDGE INC. 
CELL: 519-502-3570 I matthew.chegahno@enbridge.com 
603 Kumpf Drive, Waterloo ON, N2J 4A4 

 
Safety. Integrity. Respect. Inclusion. 
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Attachment 4.3 

From: Matthew  Chegahno <matthew.chegahno@enbridge.com> 
Sent: Wednesday, December 1, 202111:31 AM 
To: Samantha Craig-Curnow 
Cc: Melanie Book 
Subject: RE: Haldimand Shores Community Expansion Project - Draft Stage 1 AA Report 

 
CAUTION: This email was sent outside of your organization. Do not click links or open attachments unless you recognize the sender and know the content is safe. 

Aahnii Samantha, 
 

Miigwetch for taking the time to review the report on behalf of Chippewas of Rama First Nation and also for the quick response time. It is very much 
appreciated. 

 
I will be sure to keep Chippewas of Rama First Nation updated and included as the proposed Haldimand Shores Community Expansion Project continues. 

Chi-miigwetch, 

Matthew 
 

Matthew Chegahno 
Advisor, Community & Indigenous Engagement 

 
Public Affairs, Communications & Sustainability 

 

ENBRIDGE INC. 
CELL: S19-502-3570 I matthew.chegahno@enbridge.com 
603 Kumpf Drive, Waterloo ON, N2J 4A4 

 
Safety. Integrity. Respect. Inclusion. 

 
From: Samantha Craig-Curnow <samanthac@ramafirstnation.ca> 
Sent: Wednesday, December 1, 202112:52 PM 
To: Matthew Chegahno <matthew.chegahno@enbridge.com> 
Subject: [External] RE: Haldimand Shores Community Expansion Project - Draft Stage 1 AA Report 

 
CAUTION: EXTERNAL EMAIL 
This email originated from outside Enbridge and could be a phish. Criminals can pretend to be anyone. Do not  interact  with the email unless 
you are 100% certain it is legitimate. Report any suspicious emails. 

Aaniin Matthew, 
 

Miigwech for providing this report. At this time, the Chippewas of Rama First Nation has no comment. We hope to hear more about the next stage of the 
process as its timing is determined. 

 
Sincerely, 

 
 

Samantha Craig-Curnow 
Associate General Counsel, Legal 
Chippewas of Rama First Nation 
(ph) 705-325-3611, 1289 
(cell) 416-884-1265 
(fax) 705-325-0879 
(url) http://secure-web.cisco.com/1LaU808mtei   ujB SOkrO95FoxaTl3dUVS4D3H8v1 91TanVGJS8j n- 
AFURcdlmfBa0e6B9BQjnD2ek1eABlbVCBWabi ZgmzZFmgG1YXwqpgPqD92dnEbMkUdsU7ddsOVzH0sBC_AeK9ZF3UNExkounGTdMsWnY88z1Yx qTO2Pp 
vDx_DZ9fijfZNMFspz_bW6NuYs9mkDmPF8MB64495jNMAAch7UwU-2sVVK4f- 
1TgRCRuXZBgTtOOunQgnsw5Qalvg8ti   iX4O18DmlCT66Nlv7E2CeV   MudbKkhyGs-QvBfy7i   kS3l21cvJL4/http%3A%2F%2Fwww.ramafirstnation.ca 
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1/25/22, 3:21 PM Mail - ngep@communica.ca 
 

Attachment 4.4 
From: Matthew Chegahno <matthew.chegahno@enbridge.com> 
Sent: Monday, January 17, 2022 1:47 PM 
To: Sharday James; consultation@ramafirstnation.ca 
Subject: Enbridge Gas Inc. - Haldimand Shores Community Expansion Project Draft Environmental Report Review 

 
CAUTION: This email was sent outside of your organization. Do not click links or open attachments unless you recognize the sender and know the 
content is safe. 
Good afternoon Sharday, 

 
I hope this message finds you well on this snowy day in Ontario and that things aren’t too busy as you come out of the 
holiday season. 

 
As you may recall, Enbridge Gas Inc. ("Enbridge") is proposing to construct the Haldimand Shores Community Expansion 
Project (“the Project”) to provide affordable natural gas to the community in the Township of Alnwick/Haldimand. The 
Ontario Energy Board’s Environmental Guidelines for the Location, Construction and Operation of Hydrocarbon Pipelines 
and Facilities in Ontario 7th Edition 2016 (Guidelines) recommend that a project proponent provide a copy of the draft 
Environmental Report (ER) for a project to the Ontario Pipeline Coordinating Committee for review and comment. As 
such, I am pleased to invite Chippewas of Rama First Nation to provide their thoughtful review, comments, and shared 
knowledge on the draft ER. 

 
In the link below, please find a copy of the draft ER for the Project. 
Login Information 
FTP link: https://tmpsftp.stantec.com 
Login name: s0120092808 
Password: 2700925 
Disk Quota: 20 GB 
Expiry Date: 1/27/2022 
I would kindly ask that the community returns to me any comments or feedback on the draft ER for the Project by no 
later than Friday, February 25, 2022. 
Please be reminded that your community’s review and comments are valued and will be used to help shape the approach 
for this project. If you have any issues with the link or questions about the report, please do not hesitate to contact me 
and I will work to have your inquiry resolved. 

 
Chi-miigwetch in advance for your time and attention on this matter. 

Matt 

Matthew Chegahno (he/him) 
Advisor, Community & Indigenous Engagement 

Public Affairs, Communications & Sustainability 
— 
ENBRIDGE INC. 
CELL: 519-502-3570 | matthew.chegahno@enbridge.com 
603 Kumpf Drive, Waterloo ON, N2J 4A4 
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Attachment 4.5 
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Attachment 4.6 
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10/14/21, 6:19 PM Mail - Ontario Natural Gas Expansion Program - Outlook 
 

Attachment 5.0 
From: Matthew Chegahno <matthew.chegahno@enbridge.com> 
Sent: Friday, October 8, 2021 8:25 AM 
To: JulieK@curvelake.ca; francis@francischua.com; kaitlinh@curvelake.ca; JordonM@curvelake.ca 
Cc: Melanie Book 
Subject: Project Initiation - Haldimand Shores Community Expansion Project 

 
CAUTION: This email was sent outside of your organization. Do not click links or open attachments unless you recognize the sender and know the 
content is safe. 

Good morning Dr. Julie, 
 

Please find the project initiation letter and notice of commencement for Enbridge Gas' proposed Haldimand Shores 
Community Expansion Project, attached. 
Project Summary: 
Enbridge Gas Inc. (Enbridge Gas) is proposing to construct the Haldimand Shores Community Expansion Project 
to provide affordable natural gas to the community in the Township of Alnwick/Haldimand (the Project). The 
Project will involve the construction of up to approximately 9 kilometers (km) of natural gas pipeline in the road 
allowance of Lakeshore Road, Shawano Drive, North Shore Road, Station Road, Keewatin Drive, Nawautin Drive 
N, Fox Run Road, and Kildeer Crescent. 
We are seeking Curve Lake First Nation's initial feedback or shared knowledge by Friday, November 5, 2021. 

 
Should you have questions or concerns, or would be interested in setting up a briefing on this project please feel free to 
contact me directly. We look forward to engaging with you to ensure your community's interests are being considered 
and represented. 

 
Thanks in advance and look forward to hearing from you, 

Matthew (On behalf of Melanie Book) 

Matthew Chegahno 
Advisor, Community & Indigenous Engagement 

 
Public Affairs, Communications & Sustainability 

 

ENBRIDGE INC. 
CELL: 519-502-3570 I matthew.chegahno@enbridge.com 
603 Kumpf Drive, Waterloo ON, N2J 4A4 

 
Safety. Integrity. Respect. Inclusion. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

https://mail.communica.ca/owa/#path=/mail/inbox 1/1 
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Stantec Consulting Ltd. 
100-300 Hagey Boulevard, Waterloo ON N2L 0A4 

 
 

October 8, 2021 
 

Attention:       Emily Whetung, Chief 
Curve Lake First Nation 
22 Winookeedaa Road 
Curve Lake K0L 1R0 

 
Dear Emily Whetung, 

 
Reference: Enbridge Gas Inc. – Haldimand Shores Community Expansion Project, Notice of Study 

Commencement and Virtual Open House 
 

I am writing to advise you of an upcoming natural gas pipeline project in the Township of 
Alnwick/Haldimand, in the Williams Treaties Traditional Territory. 

 
Enbridge Gas Inc. (Enbridge Gas) is proposing to construct the Haldimand Shores Community Expansion 
Project to provide affordable natural gas to the community in the Township of Alnwick/Haldimand (the 
Project). The Project will involve the construction of up to approximately 9 kilometers (km) of natural gas 
pipeline in the road allowance of Lakeshore Road, Shawano Drive, North Shore Road, Station Road, 
Keewatin Drive, Nawautin Drive N, Fox Run Road, and Killdeer Crescent. 

 
For further details, please refer to the attached map. 

 
As part of the planning process, Enbridge Gas has retained Stantec Consulting Ltd. (Stantec) to undertake 
an Environmental Study for the Project. The Environmental Study will fulfill the requirements of the Ontario 
Energy Board’s (OEB) “Environmental Guidelines for the Location, Construction, and Operation of 
Hydrocarbon Pipelines and Facilities in Ontario, 7th Edition (2016)”. 

 
An Environmental Report, summarizing the results of the Environmental Study, would accompany Enbridge 
Gas’ application to the OEB as part of the application requesting leave to construct (LTC) should one be 
required.1 It is anticipated that the Environmental Report for the study will be completed in January 2022, 
after which Enbridge Gas may file an LTC application. Construction is currently anticipated to begin in 
Winter 2022. 

 
Stantec is presently compiling an environmental, socio-economic, and archaeological/cultural heritage 
inventory of the Study Area. As an Indigenous community with a potential interest in the Study Area, we are 
inviting Curve Lake First Nation to provide comments and feedback regarding the proposed Project. 
Specifically, we are seeking information about areas that may be culturally significant to your community in 
the study area and information about potential effects that the Project may have on asserted or established 
Aboriginal and treaty rights, and any measures for mitigating those adverse impacts. 

 
As part of the Environmental Study, Enbridge Gas is also in the process of contacting the following 
agencies: 

• Indigenous and Northern Affairs Canada; and 

• Ministry of Indigenous Affairs. 
 
 
 

1 The Ontario government has proposed a change to the LTC filing requirements to increase the cost threshold from $2 million to $10 
million (see https://ero.ontario.ca/notice/019-4029). If this change takes effect January 1, 2022 as proposed, Enbridge Gas anticipates 
that this project will not require LTC approval before it could proceed. In any event, Enbridge Gas has decided to proceed with 
initiation of an Environmental Study. 
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As a result of the physical distancing requirements set out by the Province of Ontario due to COVID-19, a 
Virtual Open House will be held in place of an in-person Open House. 

 

 
Enbridge Gas is committed to meaningful engagement with Indigenous communities. As such, we would be 
interested in holding a conference call with the Curve Lake First Nation to share project related information, 
should you wish. If you have any questions, would like to provide feedback, share knowledge, or would be 
interested in setting up a briefing on this project please feel free to contact me directly. We look forward to 
engaging with the Curve Lake First Nation to ensure your interests are being considered and represented. 

 
We kindly request that any initial input and comments regarding the Project are provided by your 
community by December 8, 2021. Please let us know if you are unable to respond by this date but are 
interested in participating in the consultation process for the Project. 

 
If you have questions or concerns regarding the Haldimand Shores Community Expansion Project, please 
do not hesitate to contact me directly. 

 
Regards, 

 
 

 

Melanie Book 
Strategist, Community & Indigenous Engagement, South East Region 
Enbridge Gas Inc. 
Phone: 613-784-6814 
Melanie.book@enbridge.com 

 
Attachment: Figure 1 – Study Area 

 
c.  Norm Dumouchelle, Advisor Environmental, Enbridge Gas Inc 

Kayla Ginter, Stantec Consulting Ltd. 

 
The Virtual Open House will be available for two weeks starting on November 8, 2021, and finishing 

on November 22, 2021, at https://solutions.ca/HaldimandShoresEA/ 

A questionnaire will be available as part of the Virtual Open House, and you will have the ability to 
submit comments and/or questions about the proposed Project. In addition, a copy of the Virtual 

Open House story boards will be available on the Enbridge Gas project website at: 
https://www.Enbridgegas.com/HaldimandShoresProject. 
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Attachment 5.1 
From: Matthew Chegahno <matthew.chegahno@enbridge.com> 
Sent: Friday, October 22, 2021 7:20 AM 
To: JulieK@curvelake.ca; francis@francischua.com; kaitlinh@curvelake.ca; JordonM@curvelake.ca 
Cc: Melanie Book 
Subject: FW: Project Initiation - Haldimand Shores Community Expansion Project 

 
CAUTION: This email was sent outside of your organization. Do not click links or open attachments unless you recognize the sender and know the 
content is safe. 

Good morning Dr. Julie, 
 

I hope this note finds you well this Friday. I wanted to send a follow up to the email below regarding Enbridge Gas' 
proposed Haldimand Shores Community Expansion Project. 

 
Please find below a Project Summary as well as an invitation for Curve Lake First Nation's initial feedback or shared 
knowledge by Friday, November 5, 2021. Moreover, I have also attached a PowerPoint slide deck that provides a high 
level overview of the Project for your consideration as well. 

 
As always, if you have any questions or concerns, please feel free to contact me directly. 

Thanks in advance and have a great weekend, 

Matthew 
 

Matthew Chegahno 
Advisor, Community & Indigenous Engagement 

Public Affairs, Communications & Sustainability 
 

ENBRIDGE INC. 
CELL: 519-502-3570 I matthew.chegahno@enbridge.com 
603 Kumpf Drive, Waterloo ON, N2J 4A4 

 
Safety. Integrity. Respect. Inclusion. 
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Stantec Consulting Ltd. 
100-300 Hagey Boulevard, Waterloo ON N2L 0A4 

 
 

October 8, 2021 
 

Attention:       Emily Whetung, Chief 
Curve Lake First Nation 
22 Winookeedaa Road 
Curve Lake K0L 1R0 

 
Dear Emily Whetung, 

 
Reference: Enbridge Gas Inc. – Haldimand Shores Community Expansion Project, Notice of Study 

Commencement and Virtual Open House 
 

I am writing to advise you of an upcoming natural gas pipeline project in the Township of 
Alnwick/Haldimand, in the Williams Treaties Traditional Territory. 

 
Enbridge Gas Inc. (Enbridge Gas) is proposing to construct the Haldimand Shores Community Expansion 
Project to provide affordable natural gas to the community in the Township of Alnwick/Haldimand (the 
Project). The Project will involve the construction of up to approximately 9 kilometers (km) of natural gas 
pipeline in the road allowance of Lakeshore Road, Shawano Drive, North Shore Road, Station Road, 
Keewatin Drive, Nawautin Drive N, Fox Run Road, and Killdeer Crescent. 

 
For further details, please refer to the attached map. 

 
As part of the planning process, Enbridge Gas has retained Stantec Consulting Ltd. (Stantec) to undertake 
an Environmental Study for the Project. The Environmental Study will fulfill the requirements of the Ontario 
Energy Board’s (OEB) “Environmental Guidelines for the Location, Construction, and Operation of 
Hydrocarbon Pipelines and Facilities in Ontario, 7th Edition (2016)”. 

 
An Environmental Report, summarizing the results of the Environmental Study, would accompany Enbridge 
Gas’ application to the OEB as part of the application requesting leave to construct (LTC) should one be 
required.1 It is anticipated that the Environmental Report for the study will be completed in January 2022, 
after which Enbridge Gas may file an LTC application. Construction is currently anticipated to begin in 
Winter 2022. 

 
Stantec is presently compiling an environmental, socio-economic, and archaeological/cultural heritage 
inventory of the Study Area. As an Indigenous community with a potential interest in the Study Area, we are 
inviting Curve Lake First Nation to provide comments and feedback regarding the proposed Project. 
Specifically, we are seeking information about areas that may be culturally significant to your community in 
the study area and information about potential effects that the Project may have on asserted or established 
Aboriginal and treaty rights, and any measures for mitigating those adverse impacts. 

 
As part of the Environmental Study, Enbridge Gas is also in the process of contacting the following 
agencies: 

• Indigenous and Northern Affairs Canada; and 

• Ministry of Indigenous Affairs. 
 
 
 

1 The Ontario government has proposed a change to the LTC filing requirements to increase the cost threshold from $2 million to $10 
million (see https://ero.ontario.ca/notice/019-4029). If this change takes effect January 1, 2022 as proposed, Enbridge Gas anticipates 
that this project will not require LTC approval before it could proceed. In any event, Enbridge Gas has decided to proceed with 
initiation of an Environmental Study. 
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As a result of the physical distancing requirements set out by the Province of Ontario due to COVID-19, a 
Virtual Open House will be held in place of an in-person Open House. 

 

 
Enbridge Gas is committed to meaningful engagement with Indigenous communities. As such, we would be 
interested in holding a conference call with the Curve Lake First Nation to share project related information, 
should you wish. If you have any questions, would like to provide feedback, share knowledge, or would be 
interested in setting up a briefing on this project please feel free to contact me directly. We look forward to 
engaging with the Curve Lake First Nation to ensure your interests are being considered and represented. 

 
We kindly request that any initial input and comments regarding the Project are provided by your 
community by December 8, 2021. Please let us know if you are unable to respond by this date but are 
interested in participating in the consultation process for the Project. 

 
If you have questions or concerns regarding the Haldimand Shores Community Expansion Project, please 
do not hesitate to contact me directly. 

 
Regards, 

 
 

 

Melanie Book 
Strategist, Community & Indigenous Engagement, South East Region 
Enbridge Gas Inc. 
Phone: 613-784-6814 
Melanie.book@enbridge.com 

 
Attachment: Figure 1 – Study Area 

 
c.  Norm Dumouchelle, Advisor Environmental, Enbridge Gas Inc 

Kayla Ginter, Stantec Consulting Ltd. 

 
The Virtual Open House will be available for two weeks starting on November 8, 2021, and finishing 

on November 22, 2021, at https://solutions.ca/HaldimandShoresEA/ 

A questionnaire will be available as part of the Virtual Open House, and you will have the ability to 
submit comments and/or questions about the proposed Project. In addition, a copy of the Virtual 

Open House story boards will be available on the Enbridge Gas project website at: 
https://www.Enbridgegas.com/HaldimandShoresProject. 
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11/5/21, 3:43 PM Mail - Ontario Natural Gas Expansion Program - Outlook 
 

Attachment 5.2 
 

From: Julie Kapyrka <JulieK@curvelake.ca> 
Sent: Friday, November 5, 2021 3:56 PM 
To: Melanie Book <Melanie.Book@enbridge.com> 
Cc: Kaitlin Hill <KaitlinH@curvelake.ca> 
Subject: [External] RE: Enbridge Gas Inc. – Haldimand Shores Community Expansion Project, 

 
CAUTION: EXTERNAL EMAIL 
This email originated from outside Enbridge and could be a phish. Criminals can pretend to be anyone. Do not interact with 
the email unless you are 100% certain it is legitimate. Report any suspicious emails. 

Aaniin Mel, 
 

Please find attached correspondence. 

Miigwech. 

Have an awesome weekend! 

All the best, 

Dr. Julie Kapyrka 
Lands & Resources Consultation Liaison 
Curve Lake First Nation Government Services Building 
22 Winookeeda Road, Curve Lake, ON K0L 1R0 
P: 705.657.8045 ext. 239 F: 705.657.8708 
W: http://secure- 

web.cisco.com/1vKFr0zdA_7rAykve8rbDIOAkfEpU3zUfBjXmsXhtRHZ6p9AgNtAL1f9rB4WCOQPbLp- 
qbWxZu6CB21P2jz27OdDZaXMEUmLNDG- 
4YGik4kipRbWFV3HH_dDE10dt_HQAwPr9b7ZvEKkKseCF4PpQFlis- 
LGDsWlzscFJTZW_ykmVirnFM2nmPHzLdLTfyAH0fUNR7wPfs2NJPN_Lh- 
oDmRz8aLrKoPJRExxl3FIA2ZjTgSzl- 
Knf1_0ZM8MjkUru8o06iihMazV12WAukK_nztmMTrDyNcl3Yiy6JHfXu2KIaTfl_GXd2zGrP8- 
fBeeq/http%3A%2F%2Fwww.curvelakefirstnation.ca 
E: JulieK@curvelake.ca 
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Government Services Building Phone: 705.657.8045 
22 Winookeedaa Road Fax: 705.657.8708 
Curve Lake, Ontario K0L1R0 www.curvelakefirstnation.ca 

 
 
 

October 27, 2021 
VIA E-MAIL 
 

Melanie Book 
Strategist, Community & Indigenous 
Engagement, South East Region Enbridge 
Gas Inc. 
Phone: 613-784-6814 
Melanie.book@enbridge.com 

RE: Enbridge Gas Inc. – Haldimand Shores Community Expansion Project, 
 

Dear Melanie Book, 
 

I would like to acknowledge receipt of correspondence, which was received on October 8th, 2021, 
regarding the above noted project. As you may be aware, the area in which your project is proposed 
is situated within the Traditional Territory of Curve Lake First Nation. Our First Nation’s Territory is 
incorporated within the Williams Treaties Territory and was the subject of a claim under Canada’s 
Specific Claims Policy, which has now been settled. All 7 First Nations within the Williams Treaties 
have had their harvesting rights legally re-affirmed and recognized through this settlement. 

 
Curve Lake First Nation is requiring a File Fee for this project in the amount of $250.00 as outlined 
in our Consultation and Accommodation Standards. This Fee includes project updates as well as review 
of standard material and project overviews. Depending on the amount of documents to be reviewed by 
the Consultation Department, additional fees may apply. Please make this payment to Curve Lake 
First Nation Consultation Department and please indicate the project name or number on the 
cheque. 

 
If you do not have a copy of Curve Lake First Nation’s Consultation and Accommodation Standards 
they are available at https://www.curvelakefirstnation.ca/services-departments/lands-rights- 
resources/ consultation/. Hard copies are available upon request. 

 

Based on the information that you have provided us with respect to the Proposed Enbridge Gas Inc. – 
Haldimand Shores Community Expansion project, Curve Lake First Nation may require a Special 
Consultation Framework for this project. Information on this Framework can be found on page 9 of 
our Consultation and Accommodation Standards document. 

 
In order to assist us in providing you with timely input, it would be appreciated if you could provide 
a summary statement indicating how the project will address the following areas that are of concern 
to our First Nation within our Traditional and Treaty Territory: possible environmental impact to our 
drinking water; endangerment to fish and wild game; impact on Aboriginal heritage and cultural 
values; and to endangered species; lands; savannas etc. 
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Government Services Building Phone: 705.657.8045 
22 Winookeedaa Road Fax: 705.657.8708 
Curve Lake, Ontario K0L1R0 www.curvelakefirstnation.ca 

 
 
 

After the information is reviewed it is expected that you or a representative will be in contact to make 
arrangements to discuss this matter in more detail and possibly set up a date and time to meet with 
Curve Lake First Nation in person (or virtually). 

 
Although we have not conducted exhaustive research nor have we the resources to do so, there may be 
the presence of burial or archaeological sites in your proposed project area. Please note, that we have 
particular concern for the remains of our ancestors. Should excavation unearth bones, remains, or other 
such evidence of a native burial site or any other archaeological findings, we must be notified without 
delay. In the case of a burial site, Council reminds you of your obligations under the Cemeteries Act to 
notify the nearest First Nation Government or other community of Aboriginal people which is willing 
to act as a representative and whose members have a close cultural affinity to the interred person. As I 
am sure you are aware, the regulations further state that the representative is needed before the remains 
and associated artifacts can be removed. Should such a find occur, we request that you contact our First 
Nation immediately. 

 
Furthermore, Curve Lake First Nation also has available, trained Cultural Heritage Liaisons who are 
able to actively participate in the archaeological assessment process as a member of a field crew, the 
cost of which will be borne by the proponent. Curve Lake First Nation expects engagement at Stage 
1 of an archaeological assessment so that we may include Indigenous Knowledge of the land in the 
process. We insist that at least one of our Cultural Heritage Liaisons be involved in any Stage 2-4 
assessments, including test pitting, and/or pedestrian surveys to full excavation. 

 
Although we may not always have representation at all stakeholder meetings, as rights holders’, it is 
our wish to be kept apprised throughout all phases of this project. Please note that this letter does not 
constitute consultation, but it does represent the initial engagement process. 

 
Should you have further questions or if you wish to hire a Liaison for a project, please contact Julie 
Kapyrka or Kaitlin Hill, Lands and Resources Consultation Liaisons, at 705-657-8045 or via email at 
JulieK@Curvelake.ca and KaitlinH@Curvelake.ca . 

 

Yours sincerely, 
 
 

Chief Emily Whetung 
Curve Lake First Nation 
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Attachment 5.3 
From: Julie Kapyrka <JulieK@curvelake.ca> 
Sent: Monday, November 8, 2021 3:35 PM 
To: Matthew Chegahno <matthew.chegahno@enbridge.com> 
Subject: [External] Billing info for Haldimand Project 

 

Aaniin Matthew, 
 

Can you please send me the billing info for the Haldimand Project please? I do not seem to have it in 
previous e-mails. 
Then I can send an invoice for the filing fee. 

Miigwech, 

Dr. Julie Kapyrka 
Lands & Resources Consultation Liaison 
Curve Lake First Nation Government Services Building 
22 Winookeeda Road, Curve Lake, ON K0L 1R0 
P: 705.657.8045 ext. 239 F: 705.657.8708 
W: http://secure-web.cisco.com/17Sm0hoqkiczdiXDZbNriCD3MrRj- 

rKjuzFzqobBj_5g1iKZUUZkCMy6m0uT_8DQsPf3aspj- 
4qYcEZ4hzkfH0u5ZALOp79a9FepyCK5sf2JoocVqPO3Izl1EMjXMIxKKIJ0k7ScnpbIqNATbO1bVgu 
DVUCMDN5DeNbuf3IUhzb_s9va2YL8jO39Nm5MSAVBpZwE5-xXiJd0ymJNO1BArZA-GRgeasD- 
_b0fmwDDPGInnHOUnhBtkxJauiY_x09dcMbnZQI5ix8IVEXodqHB7xAyeCRBD3IosiJMZ4wJqqGJ 
9xZj6EtwH4gCDjGqkZVuZ/http%3A%2F%2Fwww.curvelakefirstnation.ca 
E: JulieK@curvelake.ca 

 

From: Matthew Chegahno 
Sent: Monday, November 8, 2021 10:28 AM 
To: Julie Kapyrka <JulieK@curvelake.ca>; Kaitlin Hill <KaitlinH@curvelake.ca> 
Cc: Melanie Book <Melanie.Book@enbridge.com> 
Subject: RE: Bobcaygeon Community Expansion Project 

 
Indeed – For the Haldimand Shores Community Expansion Project as well! 

Good catch. 

Matthew 
 

From: Julie Kapyrka <JulieK@curvelake.ca> 
Sent: Monday, November 8, 2021 10:21 AM 
To: Matthew Chegahno <matthew.chegahno@enbridge.com>; Kaitlin Hill <KaitlinH@curvelake.ca> 

CAUTION: EXTERNAL EMAIL 
This email originated from outside Enbridge and could be a phish. Criminals can pretend to be 
anyone. Do not interact with the email unless you are 100% certain it is legitimate. Report any 
suspicious emails. 
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Cc: Melanie Book <Melanie.Book@enbridge.com> 
Subject: [External] RE: Bobcaygeon Community Expansion Project 

 

Aaniin Matthew, 
 

For the Haldimand project as well then right? 

Miigwech, 

 
Dr. Julie Kapyrka 
Lands & Resources Consultation Liaison 
Curve Lake First Nation Government Services Building 
22 Winookeeda Road, Curve Lake, ON K0L 1R0 
P: 705.657.8045 ext. 239 F: 705.657.8708 
W: http://secure- 

web.cisco.com/1lflpigacGg86Re6SczZJojN1kM73v7Vorlunov38_Rluioz57lj5dqUDbaIknAgMkdu 
zcKmC1gtG1w8ezuAQKvkGX96j3MTvPOo3eAQYsVkNHTb8xnFXAzGsQ- 
j7xpsl1eHP0s8lQtp9Sr1y29YY55A0fqbkSCnF2TlWzMG1jrNabx02jX72fafUJIOf8sE79DYqaFKCIZ3 
Gw58Ag_M4XwZVm1eq24DRKKkezkOVZadJ7Kd34txvjBEAx0TZpaij3U3V4sjAcrOJ6AnG3Z95bBp 
AdGda4LxqktFpZY1pkL1wy80SPRNnmzuSCaYUwrQd/http%3A%2F%2Fwww.curvelakefirstnatio 
n.ca 
E: JulieK@curvelake.ca 

 
 

From: Matthew Chegahno <matthew.chegahno@enbridge.com> 
Sent: November 8, 2021 9:36 AM 
To: Julie Kapyrka <JulieK@curvelake.ca>; Kaitlin Hill <KaitlinH@curvelake.ca> 
Cc: Melanie Book <Melanie.Book@enbridge.com> 
Subject: RE: Bobcaygeon Community Expansion Project 

Hi Dr. Julie, 

I hope you had an enjoyable weekend. 
 

Yes, please – An invoice to process the filing fee would be very much appreciated. 

Thanks and have a good week, 

Matthew 
 

Matthew Chegahno 
Advisor, Community & Indigenous Engagement 

CAUTION: EXTERNAL EMAIL 
This email originated from outside Enbridge and could be a phish. Criminals can pretend to be 
anyone. Do not interact with the email unless you are 100% certain it is legitimate. Report any 
suspicious emails. 
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Attachment 5.4 
From: Matthew Chegahno <matthew.chegahno@enbridge.com> 
Sent: Tuesday, November 9, 2021 9:59 AM 
To: Julie Kapyrka 
Subject: RE: Billing info for Haldimand Project 

 
CAUTION: This email was sent outside of your organization. Do not click links or open attachments unless you recognize the sender and know the 
content is safe. 
Hi Dr. Julie, 

The information for billing on Haldimand Shores Community Expansion Project is as follows: 

Liane Seguin (Project Manager) 
Enbridge Gas Inc. 
828 Falconbridge Road, Sudbury, Ontario, P3A 4S3 
Attn: Haldimand Shores Community Expansion Project (Project #26-21-301-3532) 
Cc: Matthew Chegahno (Advisor, Community & Indigenous Engagement) 

 
Thanks in advance for the prompt! I’ll be sure to pass the invoice along once I receive it. 

Have a great day! 

Matthew 
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Attachment 5.5 
From: Matthew Chegahno <matthew.chegahno@enbridge.com> 

Sent: Thursday, November 18, 202112:46 PM 
To: Julie Kapyrka; Kaitlin Hill 
Cc: Melanie Book 
Subject: RE: RE: Enbridge Gas Inc. - Haldimand Shores Community Expansion Project, 

 
CAUTION: This email was sent outside of your organization. Do not click links or open attachments unless you recognize the sender and know the content is safe. 

Good afternoon Dr. Julie, 
 

Further to below, please find attached a summary response letter prepared by Enbridge Inc. in regard to Curve Lake First Nation's initial 
inquiries into the proposed Haldimand Shores Community Expansion Project. I hope this information is of use to the community and I 
would welcome a discussion to help provide any further detail that may be requested. 

 
I look forward to continuing to work with you, on behalf of Curve Lake, on this matter. 

Take good care, 

Matthew 
 

Matthew Chegahno 
Advisor, Community & Indigenous Engagement 

Public Affairs, Communications & Sustainability 
 

ENBRIDGE INC. 
CELL: 519-502-3570 I matthew.chegahno@enbridge.com 
603 Kumpf Drive, Waterloo ON, N2J 4A4 

 
Safety. Integrity. Respect. Inclusion. 

 
From: Julie Kapyrka <JulieK@curvelake.ca> 

 

Sent: Friday, November 5, 2021 3:56 PM 
To: Melanie Book <Melanie.Book@enbridge.com> 

 

Cc: Kaitlin Hill <KaitlinH@curvelake.ca> 
 

Subject: [External] RE: Enbridge Gas Inc. - Haldimand Shores Community Expansion Project, 
 

CAUTION: EXTERNAL EMAIL 
This email originated from outside Enbridge and could be a phish. Criminals can pretend to be anyone. Do not interact with 
the email unless you are 100% certain it is legitimate. Report any suspicious emails. 

Aaniin Mel, 
 

Please find attached correspondence. 

Miigwech. 

Have an awesome weekend! 
 

AlI the best, 
 

Dr. Julie Kapyrka 
Lands & Resources Consultation Liaison 
Curve Lake First Nation Government Services Building 
22 Winookeeda Road, Curve Lake, ON KOL lR0 
P: 705.657.8045 ext. 239 F: 705.657.8708 
W: http://secure 

web.cisco.com/1vKFrOzdA_7rAykve8rbDIOAkfEpU3zUfBjXmsXhtRHZ6p9AgNtAL1f9rB4WCOQPbLp 
qbWxZu6CB21P2jz27OdDZaXMEUmLNDG- 

 

4YGik4kipRbWFV3HH_dDE10dt_HQAwPr9b7ZvEKkKseCF4PpQFlis 
LGDsWlzscFJTZW_ykmVirnFM2nmPHzLdLTfyAH0fUNR7wPfs2NJPN_Lh 
oDmRz8aLrKoPJRExxl3FIA2ZjTgSzl 
Knfl_OZM8MjkUru8o06iihMazV12WAukK_nztmMTrDyNcl3Yiy6JHfXu2KlaTfl_GXd2zGrP8- 
fBeeq/http%3A%2F%2Fwww.curvelakefirstnation.ca 
E: JulieK@curvelake.ca 

 
 

https://mail.communica.ca/owa/#path=/mail 1/1 
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Thursday, November 18, 2021 
VIA E-MAIL 

 
Chief Emily Whetung 
Curve Lake First Nation 
22 Winookeedaa Road 
Curve Lake, ON 
K0L 1R0 

 
RE: INITIAL SUMMARY STATEMENT – HALDIMAND SHORES COMMUNITY EXPANSION PROJECT 

 
Dear Chief Emily Whetung, 

 
I wanted to follow-up on the project initiation for the proposed Haldimand Shores Community Expansion 
Project and provide a general summary of the Project, potential impacts, and mitigations. 

 
Project Summary: 
Enbridge Gas Inc. (Enbridge Gas) is proposing to construct the Haldimand Shores Community Expansion 
Project to provide affordable natural gas to the community in the Township of Alnwick/Haldimand (the 
Project). The Project will involve the construction of up to approximately 9 kilometers (km) of natural 
gas pipeline on Lakeshore Road, Shawano Drive, North Shore Road, Station Road, Keewatin Drive, 
Nawautin Drive N, Fox Run Road, and Kildeer Crescent. 

 
In response to Curve Lake First Nation’s (CLFN) initial inquiry surrounding potential projects impacts, 
please find information on the following areas of interest. 

 
1) Drinking Water – No impacts are anticipated to drinking water as the installation depth of natural 

gas pipelines ranges from 0.9m to 1.2m (and up to 2.5m for Horizontal Directional Drilling (HDD) 
under watercourse crossings); however, the draft Environmental Assessment Report will identify if 
there is a need for a water well monitoring program on individual wells in the vicinity of the chosen 
pipeline route. 

 
2) Endangerment to fish and wild game – HDD is the preferred method for watercourse crossings. 

The Department of Fisheries and Oceans’ Measures to Protect Fish and Fish Habitat, as well as other 
Best Management Practices, will be used during work in vicinity of watercourses or when utilizing 
HDD under watercourses. As the pipeline will be mainly within existing municipal right-of-way, 
there are no impacts to wildlife/wild game anticipated. 

 
3) Impact on Aboriginal heritage and cultural values – As part of the Environmental Report (ER), 

screening for built heritage resources and cultural heritage landscapes in the vicinity of the pipeline 
will be conducted, using the MHSTCI’s document, ‘Criteria for Evaluating Potential for Built Heritage 
Resources and Cultural Heritage Landscapes’ and preliminary mitigation measures will be 
developed. If built heritage or cultural landscape features are identified based on this document, 
further studies may be completed to evaluate the features and propose additional mitigation 
measures, as required. 
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Regarding specific Aboriginal heritage and cultural values, Enbridge welcomes Curve Lake’s expertise 
on identifying potential Aboriginal heritage and cultural values in the proposed project footprint. 

 
4) Endangered species – As the proposed pipeline will be mainly installed within existing municipal 

right-of-way, impacts to Species at Risk are not anticipated and mitigation measures will be 
implemented that will avoid potential impacts. Mitigation measures for Species at Risk will be noted 
in the ER and the need for further consultation with the Ministry of Environment, Conservation and 
Parks is currently being evaluated. 

 
5) Lands; savannas etc. – As the proposed pipeline will be mainly installed within existing municipal 

right-of-way, impacts to these features are not anticipated. 
 

6) Indigenous burial or archaeological sites in the proposed project area – As part of the preparation 
of the draft Environmental Assessment Report, a Stage 1 Archaeological Assessment will be 
conducted. This assessment, along with Curve Lake’s knowledge of the area, will help to determine 
the presence of archaeological sites or Indigenous burial grounds. 

 
As it relates to archaeological interests, once the Stage 1 assessment is completed, we will be providing 
a draft archaeology report for Curve Lake’s review and comment, which will have detailed information 
on any archaeological sites or Indigenous burial grounds identified in Ministry databases. We would 
appreciate any additional knowledge or insight Curve Lake could share regarding areas that may be 
identified in these assessments. Further, should additional assessments be recommended, we would 
welcome the participation and the shared knowledge of the community in this work. 

 
Enbridge is committed to keeping interested Indigenous communities engaged in archaeological work 
related to Enbridge projects. As such, we are committed to ongoing engagement with the CLFN 
Consultation Office on archaeological potential in the proposed project footprint and providing timely 
notifications of any discoveries. 

 
Similarly, we will engage the community in environmental mitigation discussions once the scope of the 
project is better defined. Feedback from Indigenous communities and organizations received during the 
environmental study phase, shapes the draft ER which is provided to the community for review and 
comment. Enbridge would welcome the opportunity to further build our understanding of Curve Lake 
First Nation’s environmental priorities related to this important area. 

 
As always, Enbridge recognizes that consultation is ongoing. As such, we continue to be interested in 
understanding, and working collaboratively to mitigate, the impacts this Project may have on Aboriginal 
and/or Treaty Rights. 

 
Should you have capacity needs or fees associated with your participation in and review of this project, 
please produce invoices for the work. The correct billing address for invoices associated with the 
proposed Haldimand Shores Community Expansion Project is below and invoices must have the 
following information: 

 

• Full Legal Enbridge Company Name: Enbridge Gas Inc. 
• Project Number: 26-21-301-3532 
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• Supplier Name and Remittance Address – Your complete company name, 
remit-to address and current contact information (email preferred) 

• Invoice Date 
• Invoice Number – must be unique 
• Total amount due – including currency 
• Description of Goods or Services – including all supporting documentation 
• Enbridge Invoicing Contact Name – Liane Seguin (Project Manager) and Matthew Chegahno (cc) 

Billing Address 

Liane Seguin (Project Manager) 
Enbridge Gas Inc. 
101 Honda Blvd, Markham, Ontario L6C 0M6 
Attn: Haldimand Shores Community Expansion Project (Project #26-21-301-3532) 
CC: Matthew Chegahno (Advisor, Community & Indigenous Engagement) 

 
Please advise if you require additional information on the topics discussed above and do not hesitate to 
contact me should you have any additional questions on the Project. 

 
Chi-miigwetch, 

 
 

 

Matthew Chegahno 
Advisor, Community & Indigenous Engagement 
Eastern Region Operations 
Enbridge Inc. 
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Attachment 5.6 

From: Matthew Chegahno <matthew.chegahno@enbridge.com> 
Sent: Monday, November 29, 202110:08 AM 
To: Julie Kapyrka; Francis M. Chua; Kaitlin Hill (Curve Lake) (KaitlinH@curvelake.ca); Jordon MacArthur 
Cc: Melanie Book 
Subject: Haldimand Shores Community Expansion Project - Draft Stage 1 AA Report 

 
CAUTION: This email was sent outside of your organization. Do not click links or open attachments unless you recognize the sender and know the 
content is safe. 

Good morning Dr. Julie, 
 

I hope this note finds you well and that you're enjoying this first sprinkle of snow here in Ontario. 
 

I'm writing to you today to invite your review and comments on the Draft Stage 1 AA Report for the proposed Ha/dimand 
Shores Community Expansion Project. As I'm sure you have lots on your plate at this busy time of year, please find below 
the project summary for the proposed Haldimand Shores Community Expansion Project to help jog your memory: 

 
Project Summary: 
Enbridge Gas Inc. (Enbridge Gas) is proposing to construct the Haldimand Shores Community Expansion 
Project to provide affordable natural gas to the community in the Township of Alnwick/Haldimand (the Project). 
The Project will involve the construction of up to approximately 9 kilometers (km) of natural gas pipeline on 
Lakeshore Road, Shawano Drive, North Shore Road, Station Road, Keewatin Drive, Nawautin Drive N, Fox Run 
Road, and Kildeer Crescent. 

 
As promised, please find attached Stantec's Draft Stage 1 AA Report for the proposed Ha/dimand Shores Community 
Expansion Project. Indeed, Enbridge recognizes the valuable time and effort it takes to participate in the thoughtful 
review of our proposed projects and that consultation is always ongoing. As such, please advise if you have any capacity 
requirements. 

 
In terms of timing, I'm hoping that Friday, January 7 would be an appropriate deadline to complete this review, 
recognizing that the holidays are fast approaching. If so, please confirm and I will be sure to update the project team as 
required. 

 
If you have any issues with the attachment or questions about the report, please do not hesitate to contact me directly. 

Chi-miigwetch, 

Matthew 
 

Matthew Chegahno 
Advisor, Community & Indigenous Engagement 

 
Public Affairs, Communications & Sustainability 

 

ENBRIDGE INC. 
CELL: 519-502-3570 I matthew.chegahno@enbridge.com 
603 Kumpf Drive, Waterloo ON, N2J 4A4 

 
Safety. Integrity. Respect. Inclusion. 
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Attachment 5.7 
From: Matthew Chegahno <matthew.chegahno@enbridge.com> 
Sent: Tuesday, November 30, 2021 2:15 PM 
To: Jordon MacArthur; Julie Kapyrka; Francis M. Chua; Kaitlin Hill 
Cc: Melanie Book 
Subject: RE: Haldimand Shores Community Expansion Project - Draft Stage 1 AA Report 

 
CAUTION: This email was sent outside of your organization. Do not click links or open attachments unless you recognize the sender and know the content is safe. 

Hi there Jordon, 
 

Thanks very much for providing this input on the draft Stage 1 AA Report for the proposed Haldimand Shores Community Expansion Project. I 
believe Melanie (cc'd) has the oral history, so I will pass that information, along with this request, to the project team for their inclusion. 

 
Also, thanks for the quick response time. That must be a record for an AA Report! 

Take care, 

Matthew 
 

Matthew Chegahno 
Advisor, Community & Indigenous Engagement 

Public Affairs, Communications & Sustainability 
 

ENBRIDGE INC. 
CELL: 519-502-3570 I matthew.chegahno@enbridge.com 
603 Kumpf Drive, Waterloo ON, N2J 4A4 

 
Safety. Integrity. Respect. Inclusion. 

 
From: Jordon MacArthur <JordonM@curvelake.ca> 
Sent: Tuesday, November 30, 2021 3:13 PM 
To: Matthew Chegahno <matthew.chegahno@enbridge.com>; Julie Kapyrka <JulieK@curvelake.ca>; Francis M. Chua <francis@francischua.com>; 
Kaitlin Hill <KaitlinH@curvelake.ca> 
Cc: Melanie Book <Melanie.Book@enbridge.com> 
Subject: [External] RE: Haldimand Shores Community Expansion Project - Draft Stage 1 AA Report 

 

CAUTION: EXTERNAL EMAIL 
This email originated from outside Enbridge and could be a phish. Criminals can pretend to be anyone. Do not interact with the email 
unless you are 100% certain it is legitimate. Report any suspicious emails. 

Good afternoon Matthew, 
 

I have reviewed the report and would like to ask for our Oral history to be placed in the main body of the text. Other than adding that in, there are 
no further questions, comments, or concerns. I am in agreement with the proposed recommendations. 

 
Thank you, 

 
 

Jordon MacArthur 
Archaeological Program Administrator 
Curve Lake First Nation Government Services Building 
22 Winookeeda Road, Curve Lake, ON KOL lR0 
P: 705.657.8045 ext. 237 C: 705.957.9549  F: 705.657.8708 
W: http://secure-web.cisco.com/1ylK3Smwt 
Z87zWiTGu2RqN4Nt7hlN5vexx2xhcoUOS2BDYkwn_pPKyWWvTHDjMSw3- 
hfj91FW8mgdNaBiBpLWaRRj6GJQIM-4YfEliTHS00WBDbWmTQ3-UkbX_gMg7fxn_WGNidALMBhrzo253GE 
jZoVeQnpnZXto_Y2LV63C0DVV _HtPcUOY-Fp9TKfk- 
Nu0t9TTjHIE3WAIQS59op2W901BcsgSFnim017GD63mRS3jrmJnK_yup9UVky0CyudvcqgF1W94z 
ySc9SbUNsUAkNfcNi2CZXJVk7HfEHAUdLjoiONkpmN07x8af1qrH/http%3A%2F%2Fwww.curvelakefirstnation.ca    
E: JordonM@curvelake.ca 
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Attachment 5.8 
From: Matthew Chegahno <matthew.chegahno@enbridge.com> 
Sent: Thursday, December 9, 2021 8:45 AM 
To: Francis M. Chua 
Cc: Melanie Book 
Subject: Thanks for meeting on Thurs, Dec 2 

 
CAUTION: This email was sent outside of your organization. Do not click links or open attachments unless you recognize the sender and know the 
content is safe. 
Hi Francis, 

 
I just wanted to say a big thanks for the meeting last week. It was good to see you again and great to conduct my first 
meeting as an Advisor among friendly faces. 

 
I just wanted to recap what we spoke about and highlight and specific deliverables from our discussion: 

 

Highlights: 
 

Ongoing Project Updates: 
Haldimand Shores Community Expansion Project: 
ENB to provide CLFN draft Environmental Report (ER) in early December 2021 
CLFN provided feedback to ENB on draft Stage 1 AA in November 2021 
Bobcaygeon Community Expansion Project: 

ENB provided CLFN with daily updates and photos for Phase 1 Stage 2 AA fieldwork in 
October 2021 
ENB provided draft ER to CLFN on Friday, December 3, 2021 with request to return 
comments by no later than January 17, 2022. 

Ajax Reinforcement Project: 
ENB provided CLFN with draft Stage 3 AA Report in Oct 2021 and CLFN agreed with 
proposed recommendations. 

Almonte Reinforcement Project: 
CLFN will be invited to participate in Stage 4 AA field work in Spring 2022 and will be 
provided draft Stage 4 AA Report in Spring 2022. 

 
Upcoming Project Updates: 

Selwyn Community Expansion Project: 
ENB to provide CLFN with Project Notification letter in December 2021. 
Stage 1 AA desktop review is ongoing – CLFN will be provided with draft Stage 1 AA Report 
for review and comment once complete. 

Eganville Community Expansion Project: 
ENB to provide CLFN with Project Notification letter in January 2022. 

Kingston Reinforcement Project: 
Proposed project to be reinitiated in early 2022. 

 
Community Investment: 

CLFN to potentially build a grant application around the re-seeding program. 
ENB to notify CLFN when portal re-opens for 2022. 
CLFN able to fund Heritage & Archaeological Training Program in part due to ENB funds. 

 
Supply Chain Management – Indigenous Engagement: 

Francis to meet with Economic Development Officer at CLFN in the coming weeks. 
ENB and CLFN to reconvene on the challenges and opportunities associated with supply chain participation 
in 2022. 
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I hope I’ve captured most of what we discussed last Thursday, Francis. Please feel free to supplement this with any notes 
you have and see fit. 

 
Looking forward to the next time we’re able to connect. 

Matt 

Matthew Chegahno 
Advisor, Community & Indigenous Engagement 

Public Affairs, Communications & Sustainability 
— 
ENBRIDGE INC. 
CELL: 519-502-3570 | matthew.chegahno@enbridge.com 
603 Kumpf Drive, Waterloo ON, N2J 4A4 

 
Safety. Integrity. Respect. Inclusion. 
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Attachment 5.9 

From: Matthew Chegahno <matthew.chegahno@enbridge.com> 
Sent: Monday, January 17, 2022 1:47 PM 
To: Julie Kapyrka; Francis M. Chua; Kaitlin Hill; Kayla Wright; Jordon MacArthur 
Subject: Enbridge Gas Inc. - Haldimand Shores Community Expansion Project Draft Environmental Report Review 

 
CAUTION: This email was sent outside of your organization. Do not click links or open attachments unless you recognize the sender and know the 
content is safe. 
Good afternoon Dr. Julie, 

 
I hope this message finds you well on this snowy day in Ontario and that things aren’t too busy as you come out of the 
holiday season. 

 
As you may recall, Enbridge Gas Inc. ("Enbridge") is proposing to construct the Haldimand Shores Community Expansion 
Project (“the Project”) to provide affordable natural gas to the community in the Township of Alnwick/Haldimand. The 
Ontario Energy Board’s Environmental Guidelines for the Location, Construction and Operation of Hydrocarbon Pipelines 
and Facilities in Ontario 7th Edition 2016 (Guidelines) recommend that a project proponent provide a copy of the draft 
Environmental Report (ER) for a project to the Ontario Pipeline Coordinating Committee for review and comment. As 
such, I am pleased to invite Curve Lake First Nation to provide their thoughtful review, comments, and shared knowledge 
on the draft ER. 

 
In the link below, please find a copy of the draft ER for the Project. 
Login Information 
FTP link: https://tmpsftp.stantec.com 
Login name: s0120092808 
Password: 2700925 
Disk Quota: 20 GB 
Expiry Date: 1/27/2022 
I would kindly ask that the community returns to me any comments or feedback on the draft ER for the Project by no 
later than Friday, February 25, 2022. 
Please be reminded that your community’s review and comments are valued and will be used to help shape the approach 
for this project. If you have any issues with the link or questions about the report, please do not hesitate to contact me 
and I will work to have your inquiry resolved. 

 
Chi-miigwetch in advance for your time and attention on this matter. 

Matt 

Matthew Chegahno (he/him) 
Advisor, Community & Indigenous Engagement 

Public Affairs, Communications & Sustainability 
— 
ENBRIDGE INC. 
CELL: 519-502-3570 | matthew.chegahno@enbridge.com 
603 Kumpf Drive, Waterloo ON, N2J 4A4 

 
Safety. Integrity. Respect. Inclusion. 
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Attachment 6.0 

 
From: Matthew Chegahno <matthew.chegahno@enbridge.com> 
Sent: Friday, October 8, 2021 8:22 AM 
To: tcowie@hiawathafn.ca 
Cc: Melanie Book 
Subject: Project Initiation - Haldimand Shores Community Expansion Project 

 
CAUTION: This email was sent outside of your organization. Do not click links or open attachments unless you recognize the sender and know the 
content is safe. 

Good morning Tom, 
 

Please find the project initiation letter and notice of commencement for Enbridge Gas' proposed Haldimand Shores 
Community Expansion Project, attached. 
Project Summary: 
Enbridge Gas Inc. (Enbridge Gas) is proposing to construct the Haldimand Shores Community Expansion Project 
to provide affordable natural gas to the community in the Township of Alnwick/Haldimand (the Project). The 
Project will involve the construction of up to approximately 9 kilometers (km) of natural gas pipeline in the road 
allowance of Lakeshore Road, Shawano Drive, North Shore Road, Station Road, Keewatin Drive, Nawautin Drive 
N, Fox Run Road, and Kildeer Crescent. 
We are seeking Hiawatha First Nation's initial feedback or shared knowledge by Friday, November 5, 2021. 

 
Should you have questions or concerns, or would be interested in setting up a briefing on this project please feel free to 
contact me directly. We look forward to engaging with you to ensure your community's interests are being considered 
and represented. 

 
Thanks in advance and look forward to hearing from you, 

Matthew (On behalf of Melanie Book) 

Matthew Chegahno 
Advisor, Community & Indigenous Engagement 

 
Public Affairs, Communications & Sustainability 

 

ENBRIDGE INC. 
CELL: 519-502-3570 I matthew.chegahno@enbridge.com 
603 Kumpf Drive, Waterloo ON, N2J 4A4 

 
Safety. Integrity. Respect. Inclusion. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

https://mail.communica.ca/owa/#path=/mail/inbox 1/1 
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Stantec Consulting Ltd. 
100-300 Hagey Boulevard, Waterloo ON N2L 0A4 

 
 

October 8, 2021 
 

Attention: Laurie Carr, Chief 
Hiawatha First Nation 
431 Hiawatha Line 
Hiawatha K9J 0E6 

 
Dear Laurie Carr, 

 
Reference: Enbridge Gas Inc. – Haldimand Shores Community Expansion Project, Notice of Study 

Commencement and Virtual Open House 
 

I am writing to advise you of an upcoming natural gas pipeline project in the Township of 
Alnwick/Haldimand, in the Williams Treaties Traditional Territory. 

 
Enbridge Gas Inc. (Enbridge Gas) is proposing to construct the Haldimand Shores Community Expansion 
Project to provide affordable natural gas to the community in the Township of Alnwick/Haldimand (the 
Project). The Project will involve the construction of up to approximately 9 kilometers (km) of natural gas 
pipeline in the road allowance of Lakeshore Road, Shawano Drive, North Shore Road, Station Road, 
Keewatin Drive, Nawautin Drive N, Fox Run Road, and Killdeer Crescent. 

 
For further details, please refer to the attached map. 

 
As part of the planning process, Enbridge Gas has retained Stantec Consulting Ltd. (Stantec) to undertake 
an Environmental Study for the Project. The Environmental Study will fulfill the requirements of the Ontario 
Energy Board’s (OEB) “Environmental Guidelines for the Location, Construction, and Operation of 
Hydrocarbon Pipelines and Facilities in Ontario, 7th Edition (2016)”. 

 
An Environmental Report, summarizing the results of the Environmental Study, would accompany Enbridge 
Gas’ application to the OEB as part of the application requesting leave to construct (LTC) should one be 
required.1 It is anticipated that the Environmental Report for the study will be completed in January 2022, 
after which Enbridge Gas may file an LTC application. Construction is currently anticipated to begin in 
Winter 2022. 

 
Stantec is presently compiling an environmental, socio-economic, and archaeological/cultural heritage 
inventory of the Study Area. As an Indigenous community with a potential interest in the Study Area, we are 
inviting Hiawatha First Nation to provide comments and feedback regarding the proposed Project. 
Specifically, we are seeking information about areas that may be culturally significant to your community in 
the study area and information about potential effects that the Project may have on asserted or established 
Aboriginal and treaty rights, and any measures for mitigating those adverse impacts. 

 
As part of the Environmental Study, Enbridge Gas is also in the process of contacting the following 
agencies: 

• Indigenous and Northern Affairs Canada; and 

• Ministry of Indigenous Affairs. 
 
 
 

1 The Ontario government has proposed a change to the LTC filing requirements to increase the cost threshold from $2 million to $10 
million (see https://ero.ontario.ca/notice/019-4029). If this change takes effect January 1, 2022 as proposed, Enbridge Gas anticipates 
that this project will not require LTC approval before it could proceed. In any event, Enbridge Gas has decided to proceed with 
initiation of an Environmental Study. 
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As a result of the physical distancing requirements set out by the Province of Ontario due to COVID-19, a 
Virtual Open House will be held in place of an in-person Open House. 

 

 
Enbridge Gas is committed to meaningful engagement with Indigenous communities. As such, we would be 
interested in holding a conference call with the Hiawatha First Nation to share project related information, 
should you wish. If you have any questions, would like to provide feedback, share knowledge, or would be 
interested in setting up a briefing on this project please feel free to contact me directly. We look forward to 
engaging with the Hiawatha First Nation to ensure your interests are being considered and represented. 

 
We kindly request that any initial input and comments regarding the Project are provided by your 
community by December 8, 2021. Please let us know if you are unable to respond by this date but are 
interested in participating in the consultation process for the Project. 

 
If you have questions or concerns regarding the Haldimand Shores Community Expansion Project, please 
do not hesitate to contact me directly. 

 
Regards, 

 
 

 

Melanie Book 
Strategist, Community & Indigenous Engagement, South East Region 
Enbridge Gas Inc. 
Phone: 613-784-6814 
Melanie.book@enbridge.com 

 
Attachment: Figure 1 – Study Area 

 
c.  Norm Dumouchelle, Advisor Environmental, Enbridge Gas Inc 

Kayla Ginter, Stantec Consulting Ltd. 

 
The Virtual Open House will be available for two weeks starting on November 8, 2021, and finishing 

on November 22, 2021, at https://solutions.ca/HaldimandShoresEA/ 

A questionnaire will be available as part of the Virtual Open House, and you will have the ability to 
submit comments and/or questions about the proposed Project. In addition, a copy of the Virtual 

Open House story boards will be available on the Enbridge Gas project website at: 
https://www.Enbridgegas.com/HaldimandShoresProject. 
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Attachment 6.1 
From: Matthew Chegahno <matthew.chegahno@enbridge.com> 
Sent: Friday, October 22, 2021 7:03 AM 
To: tcowie@hiawathafn.ca 
Cc: Melanie Book 
Subject: FW: Project Initiation - Haldimand Shores Community Expansion Project 

 
CAUTION: This email was sent outside of your organization. Do not click links or open attachments unless you recognize the sender and know the 
content is safe. 

Good morning Tom, 
 

I hope this note finds you well this Friday. I wanted to send a follow up to the email below regarding Enbridge Gas' 
proposed Haldimand Shores Community Expansion Project. 

 
Please find below a Project Summary as well as an invitation for Hiawatha's initial feedback or shared knowledge 
by Friday, November 5, 2021. Moreover, I have also attached a PowerPoint slide deck that provides a high-level overview 
of the Project for your consideration as well. 

 
As always, if you have any questions or concerns, please feel free to contact me directly. 

Thanks in advance and have a great weekend, 

Matthew 
 

Matthew Chegahno 
Advisor, Community & Indigenous Engagement 

Public Affairs, Communications & Sustainability 
 

ENBRIDGE INC. 
CELL: 519-502-3570 I matthew.chegahno@enbridge.com 
603 Kumpf Drive, Waterloo ON, N2J 4A4 

 
Safety. Integrity. Respect. Inclusion. 
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Stantec Consulting Ltd. 
100-300 Hagey Boulevard, Waterloo ON N2L 0A4 

 
 

October 8, 2021 
 

Attention: Laurie Carr, Chief 
Hiawatha First Nation 
431 Hiawatha Line 
Hiawatha K9J 0E6 

 
Dear Laurie Carr, 

 
Reference: Enbridge Gas Inc. – Haldimand Shores Community Expansion Project, Notice of Study 

Commencement and Virtual Open House 
 

I am writing to advise you of an upcoming natural gas pipeline project in the Township of 
Alnwick/Haldimand, in the Williams Treaties Traditional Territory. 

 
Enbridge Gas Inc. (Enbridge Gas) is proposing to construct the Haldimand Shores Community Expansion 
Project to provide affordable natural gas to the community in the Township of Alnwick/Haldimand (the 
Project). The Project will involve the construction of up to approximately 9 kilometers (km) of natural gas 
pipeline in the road allowance of Lakeshore Road, Shawano Drive, North Shore Road, Station Road, 
Keewatin Drive, Nawautin Drive N, Fox Run Road, and Killdeer Crescent. 

 
For further details, please refer to the attached map. 

 
As part of the planning process, Enbridge Gas has retained Stantec Consulting Ltd. (Stantec) to undertake 
an Environmental Study for the Project. The Environmental Study will fulfill the requirements of the Ontario 
Energy Board’s (OEB) “Environmental Guidelines for the Location, Construction, and Operation of 
Hydrocarbon Pipelines and Facilities in Ontario, 7th Edition (2016)”. 

 
An Environmental Report, summarizing the results of the Environmental Study, would accompany Enbridge 
Gas’ application to the OEB as part of the application requesting leave to construct (LTC) should one be 
required.1 It is anticipated that the Environmental Report for the study will be completed in January 2022, 
after which Enbridge Gas may file an LTC application. Construction is currently anticipated to begin in 
Winter 2022. 

 
Stantec is presently compiling an environmental, socio-economic, and archaeological/cultural heritage 
inventory of the Study Area. As an Indigenous community with a potential interest in the Study Area, we are 
inviting Hiawatha First Nation to provide comments and feedback regarding the proposed Project. 
Specifically, we are seeking information about areas that may be culturally significant to your community in 
the study area and information about potential effects that the Project may have on asserted or established 
Aboriginal and treaty rights, and any measures for mitigating those adverse impacts. 

 
As part of the Environmental Study, Enbridge Gas is also in the process of contacting the following 
agencies: 

• Indigenous and Northern Affairs Canada; and 

• Ministry of Indigenous Affairs. 
 
 
 

1 The Ontario government has proposed a change to the LTC filing requirements to increase the cost threshold from $2 million to $10 
million (see https://ero.ontario.ca/notice/019-4029). If this change takes effect January 1, 2022 as proposed, Enbridge Gas anticipates 
that this project will not require LTC approval before it could proceed. In any event, Enbridge Gas has decided to proceed with 
initiation of an Environmental Study. 
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As a result of the physical distancing requirements set out by the Province of Ontario due to COVID-19, a 
Virtual Open House will be held in place of an in-person Open House. 

 

 
Enbridge Gas is committed to meaningful engagement with Indigenous communities. As such, we would be 
interested in holding a conference call with the Hiawatha First Nation to share project related information, 
should you wish. If you have any questions, would like to provide feedback, share knowledge, or would be 
interested in setting up a briefing on this project please feel free to contact me directly. We look forward to 
engaging with the Hiawatha First Nation to ensure your interests are being considered and represented. 

 
We kindly request that any initial input and comments regarding the Project are provided by your 
community by December 8, 2021. Please let us know if you are unable to respond by this date but are 
interested in participating in the consultation process for the Project. 

 
If you have questions or concerns regarding the Haldimand Shores Community Expansion Project, please 
do not hesitate to contact me directly. 

 
Regards, 

 
 

 

Melanie Book 
Strategist, Community & Indigenous Engagement, South East Region 
Enbridge Gas Inc. 
Phone: 613-784-6814 
Melanie.book@enbridge.com 

 
Attachment: Figure 1 – Study Area 

 
c.  Norm Dumouchelle, Advisor Environmental, Enbridge Gas Inc 

Kayla Ginter, Stantec Consulting Ltd. 

 
The Virtual Open House will be available for two weeks starting on November 8, 2021, and finishing 

on November 22, 2021, at https://solutions.ca/HaldimandShoresEA/ 

A questionnaire will be available as part of the Virtual Open House, and you will have the ability to 
submit comments and/or questions about the proposed Project. In addition, a copy of the Virtual 

Open House story boards will be available on the Enbridge Gas project website at: 
https://www.Enbridgegas.com/HaldimandShoresProject. 
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12/1/21, 4:21 PM Mail - ngep@communica.ca 
 

Attachment 6.2 
From: Matthew Chegahno <matthew.chegahno@enbridge.com> 
Sent: Monday, November 29, 202110:06 AM 
To: Tom Cowie 
Cc: Melanie Book 
Subject: Haldimand Shores Community Expansion Project - Draft Stage 1 AA Report 

 
CAUTION: This email was sent outside of your organization. Do not click links or open attachments unless you recognize the sender and know the 
content is safe. 

Good morning Tom, 
 

I hope this note finds you well and that you're enjoying this first sprinkle of snow here in Ontario. 
 

I'm writing to you today to invite your review and comments on the Draft Stage 1 AA Report for the proposed Ha/dimand 
Shores Community Expansion Project. As I'm sure you have lots on your plate at this busy time of year, please find below 
the project summary for the proposed Haldimand Shores Community Expansion Project to help jog your memory: 

 
Project Summary: 
Enbridge Gas Inc. (Enbridge Gas) is proposing to construct the Haldimand Shores Community Expansion 
Project to provide affordable natural gas to the community in the Township of Alnwick/Haldimand (the Project). 
The Project will involve the construction of up to approximately 9 kilometers (km) of natural gas pipeline on 
Lakeshore Road, Shawano Drive, North Shore Road, Station Road, Keewatin Drive, Nawautin Drive N, Fox Run 
Road, and Kildeer Crescent. 

 
As promised, please find attached Stantec's Draft Stage 1 AA Report for the proposed Ha/dimand Shores Community 
Expansion Project. Indeed, Enbridge recognizes the valuable time and effort it takes to participate in the thoughtful 
review of our proposed projects and that consultation is always ongoing. As such, please advise if you have any capacity 
requirements. 

 

In terms of timing, I'm hoping that Friday, January 7 would be an appropriate deadline to complete this review, 
recognizing that the holidays are fast approaching. If so, please confirm and I will be sure to update the project team as 
required. 

 
If you have any issues with the attachment or questions about the report, please do not hesitate to contact me directly. 

Chi-miigwetch, 

Matthew 
 

Matthew Chegahno 
Advisor, Community & Indigenous Engagement 

 
Public Affairs, Communications & Sustainability 

 

ENBRIDGE INC. 
CELL: 519-502-3570 I matthew.chegahno@enbridge.com 
603 Kumpf Drive, Waterloo ON, N2J 4A4 

 
Safety. Integrity. Respect. Inclusion. 
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12/31/21, 3:01 PM Mail - ngep@communica.ca 
 

Attachment 6.3 
From: Matthew Chegahno <matthew.chegahno@enbridge.com> 
Sent: Monday, December 13, 2021 7:49 AM 
To: Tom Cowie 
Subject: FW: Haldimand Shores Community Expansion Project - Draft Stage 1 AA Report 

 
CAUTION: This email was sent outside of your organization. Do not click links or open attachments unless you recognize the sender and know the 
content is safe. 

Good morning Tom, 
 

I hope this note finds you well before the holidays. 
 

I just wanted to follow up re: the invitation to review and provide comments on the draft Stage 1 AA Report for  the 
proposed Ha/dimand Shores Community Expansion Project. I'm sure you're busy this time of year, but we were aiming for 
a return of Friday, January 7, 2022. I realize that's a ways off yet, but I just wanted to bring this to the top of your inbox in 
the meantime. As always, I would also invite you to submit any capacity requirements as needed for this work. 

 
If you have any questions or concerns, please do not hesitate to reach out and I will do my best to have them resolved. 

Take good care, 

Matthew 
 

Matthew Chegahno 
Advisor, Community & Indigenous Engagement 

 
Public Affairs, Communications & Sustainability 

 

ENBRIDGE INC. 
CELL: 519-502-3570 I matthew.chegahno@enbridge.com 
603 Kumpf Drive, Waterloo ON, N2J 4A4 

 
Safety. Integrity. Respect. Inclusion. 
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1/25/22, 2:31 PM Mail - ngep@communica.ca 
 

Attachment 6.4 
From: Matthew Chegahno <matthew.chegahno@enbridge.com> 
Sent: Monday, January 17, 2022 1:46 PM 
To: Tom Cowie 
Subject: Enbridge Gas Inc. - Haldimand Shores Community Expansion Project Draft Environmental Report Review 

 
CAUTION: This email was sent outside of your organization. Do not click links or open attachments unless you recognize the sender and know the 
content is safe. 
Good afternoon Tom, 

 
I hope this message finds you well on this snowy day in Ontario and that things aren’t too busy as you come out of the 
holiday season. 

 
As you may recall, Enbridge Gas Inc. ("Enbridge") is proposing to construct the Haldimand Shores Community Expansion 
Project (“the Project”) to provide affordable natural gas to the community in the Township of Alnwick/Haldimand. The 
Ontario Energy Board’s Environmental Guidelines for the Location, Construction and Operation of Hydrocarbon Pipelines 
and Facilities in Ontario 7th Edition 2016 (Guidelines) recommend that a project proponent provide a copy of the draft 
Environmental Report (ER) for a project to the Ontario Pipeline Coordinating Committee for review and comment. As 
such, I am pleased to invite Hiawatha First Nation to provide their thoughtful review, comments, and shared knowledge 
on the draft ER. 

 
In the link below, please find a copy of the draft ER for the Project. 
Login Information 
FTP link: https://tmpsftp.stantec.com 
Login name: s0120092808 
Password: 2700925 
Disk Quota: 20 GB 
Expiry Date: 1/27/2022 
I would kindly ask that the community returns to me any comments or feedback on the draft ER for the Project by no 
later than Friday, February 25, 2022. 
Please be reminded that your community’s review and comments are valued and will be used to help shape the approach 
for this project. If you have any issues with the link or questions about the report, please do not hesitate to contact me 
and I will work to have your inquiry resolved. 

 
Chi-miigwetch in advance for your time and attention on this matter. 

Matt 

Matthew Chegahno (he/him) 
Advisor, Community & Indigenous Engagement 

Public Affairs, Communications & Sustainability 
— 
ENBRIDGE INC. 
CELL: 519-502-3570 | matthew.chegahno@enbridge.com 
603 Kumpf Drive, Waterloo ON, N2J 4A4 

 
Safety. Integrity. Respect. Inclusion. 
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10/14/21, 6:43 PM Mail - Ontario Natural Gas Expansion Program - Outlook 
 

Attachment 7.0 
From: Matthew Chegahno <matthew.chegahno@enbridge.com> 
Sent: Friday, October 8, 2021 8:23 AM 
To: Valerie.Janssen@wendake.ca; melanievincent2l@yahoo.ca; Jean-Francois.Richard@wendake.ca; 
Isabelle.Lechasseu r@wendake.ca 
Cc: Melanie Book 
Subject: Project Initiation - Haldimand Shores Community Expansion Project 

 
CAUTION: This email was sent outside of your organization. Do not click links or open attachments unless you recognize the sender and know the 
content is safe. 

Good morning Valerie, 
 

Please find the project initiation letter and notice of commencement for Enbridge Gas' proposed Haldimand Shores 
Community Expansion Project, attached. 
Project Summary: 
Enbridge Gas Inc. (Enbridge Gas) is proposing to construct the Haldimand Shores Community Expansion Project 
to provide affordable natural gas to the community in the Township of Alnwick/Haldimand (the Project). The 
Project will involve the construction of up to approximately 9 kilometers (km) of natural gas pipeline in the road 
allowance of Lakeshore Road, Shawano Drive, North Shore Road, Station Road, Keewatin Drive, Nawautin Drive 
N, Fox Run Road, and Kildeer Crescent. 
We are seeking the community's initial feedback or shared knowledge by Friday, November 5, 2021. 

 
Should you have questions or concerns, or would be interested in setting up a briefing on this project please feel free to 
contact me directly. We look forward to engaging with you to ensure your community's interests are being considered 
and represented. 

 
Thanks in advance and look forward to hearing from you, 

Matthew (On behalf of Melanie Book) 

Matthew Chegahno 
Advisor, Community & Indigenous Engagement 

 
Public Affairs, Communications & Sustainability 

 

ENBRIDGE INC. 
CELL: 519-502-3570 I matthew.chegahno@enbridge.com 
603 Kumpf Drive, Waterloo ON, N2J 4A4 

 
Safety. Integrity. Respect. Inclusion. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

https://mail.communica.ca/owa/#path=/mail/inbox 1/1 
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Stantec Consulting Ltd. 
100-300 Hagey Boulevard, Waterloo ON N2L 0A4 

 
 

October 8, 2021 
 

Attention: Louis Lesage, Director of the Nionwentsio Office 
Huron Wendat 
255 place Chef Michel Laveau 
Wendake G0A 4V0 

 
Dear Louis Lesage, 

 
Reference: Enbridge Gas Inc. – Haldimand Shores Community Expansion Project, Notice of Study 

Commencement and Virtual Open House 
 

I am writing to advise you of an upcoming natural gas pipeline project in the Township of 
Alnwick/Haldimand. 

 
Enbridge Gas Inc. (Enbridge Gas) is proposing to construct the Haldimand Shores Community Expansion 
Project to provide affordable natural gas to the community in the Township of Alnwick/Haldimand (the 
Project). The Project will involve the construction of up to approximately 9 kilometers (km) of natural gas 
pipeline in the road allowance of Lakeshore Road, Shawano Drive, North Shore Road, Station Road, 
Keewatin Drive, Nawautin Drive N, Fox Run Road, and Killdeer Crescent. 

 
For further details, please refer to the attached map. 

 
As part of the planning process, Enbridge Gas has retained Stantec Consulting Ltd. (Stantec) to undertake 
an Environmental Study for the Project. The Environmental Study will fulfill the requirements of the Ontario 
Energy Board’s (OEB) “Environmental Guidelines for the Location, Construction, and Operation of 
Hydrocarbon Pipelines and Facilities in Ontario, 7th Edition (2016)”. 

 
An Environmental Report, summarizing the results of the Environmental Study, would accompany Enbridge 
Gas’ application to the OEB as part of the application requesting leave to construct (LTC) should one be 
required.1 It is anticipated that the Environmental Report for the study will be completed in January 2022, 
after which Enbridge Gas may file an LTC application. Construction is currently anticipated to begin in 
Winter 2022. 

 
Stantec is presently compiling an environmental, socio-economic, and archaeological/cultural heritage 
inventory of the Study Area. As an Indigenous community with a potential interest in the Study Area, we are 
inviting Huron Wendat to provide comments and feedback regarding the proposed Project. Specifically, we 
are seeking information about areas that may be culturally significant to your community in the study area 
and information about potential effects that the Project may have on asserted or established Aboriginal and 
treaty rights, and any measures for mitigating those adverse impacts. 

 
As part of the Environmental Study, Enbridge Gas is also in the process of contacting the following 
agencies: 

• Indigenous and Northern Affairs Canada; and 

• Ministry of Indigenous Affairs. 
 
 
 

1 The Ontario government has proposed a change to the LTC filing requirements to increase the cost threshold from $2 million to $10 
million (see https://ero.ontario.ca/notice/019-4029). If this change takes effect January 1, 2022 as proposed, Enbridge Gas anticipates 
that this project will not require LTC approval before it could proceed. In any event, Enbridge Gas has decided to proceed with 
initiation of an Environmental Study. 
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As a result of the physical distancing requirements set out by the Province of Ontario due to COVID-19, a 
Virtual Open House will be held in place of an in-person Open House. 

 

 
Enbridge Gas is committed to meaningful engagement with Indigenous communities. As such, we would be 
interested in holding a conference call with the Huron Wendat to share project related information, should 
you wish. If you have any questions, would like to provide feedback, share knowledge, or would be 
interested in setting up a briefing on this project please feel free to contact me directly. We look forward to 
engaging with the Huron Wendat to ensure your interests are being considered and represented. 

 
We kindly request that any initial input and comments regarding the Project are provided by your 
community by December 8, 2021. Please let us know if you are unable to respond by this date but are 
interested in participating in the consultation process for the Project. 

 
If you have questions or concerns regarding the Haldimand Shores Community Expansion Project, please 
do not hesitate to contact me directly. 

 
Regards, 

 
 

 

Melanie Book 
Strategist, Community & Indigenous Engagement, South East Region 
Enbridge Gas Inc. 
Phone: 613-784-6814 
Melanie.book@enbridge.com 

 
Attachment: Figure 1 – Study Area 

 
c.  Norm Dumouchelle, Advisor Environmental, Enbridge Gas Inc 

Kayla Ginter, Stantec Consulting Ltd. 

 
The Virtual Open House will be available for two weeks starting on November 8, 2021, and finishing 

on November 22, 2021, at https://solutions.ca/HaldimandShoresEA/ 

A questionnaire will be available as part of the Virtual Open House, and you will have the ability to 
submit comments and/or questions about the proposed Project. In addition, a copy of the Virtual 

Open House story boards will be available on the Enbridge Gas project website at: 
https://www.Enbridgegas.com/HaldimandShoresProject. 
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12/2/21, 3:20 PM Mail - ngep@communica.ca 
 

Attachment 7.1 
From: Matthew Chegahno <matthew.chegahno@enbridge.com> 
Sent: Monday, November 29, 2021 3:39 PM 
To: Valerie.Janssen@wendake.ca; melanievincent21@yahoo.ca; Jean-Francois Richard; Isabelle Lechasseur 
Cc: Melanie Book 
Subject: Haldimand Shores Community Expansion Project - Draft Stage 1 AA Report 

 
CAUTION: This email was sent outside of your organization. Do not click links or open attachments unless you recognize the sender and know the 
content is safe. 

Good evening Valerie, 
 

I hope this note finds you well and that you're enjoying this first sprinkle of snow. 
 

I'm writing to you today to invite your review and comments on the Draft Stage 1 AA Report for the proposed Ha/dimand 
Shores Community Expansion Project. As I'm sure you have lots on your plate at this busy time of year, please find below 
the project summary for the proposed Haldimand Shores Community Expansion Project to help jog your memory: 

 
Project Summary: 
Enbridge Gas Inc. (Enbridge Gas) is proposing to construct the Haldimand Shores Community Expansion 
Project to provide affordable natural gas to the community in the Township of Alnwick/Haldimand (the Project). 
The Project will involve the construction of up to approximately 9 kilometers (km) of natural gas pipeline on 
Lakeshore Road, Shawano Drive, North Shore Road, Station Road, Keewatin Drive, Nawautin Drive N, Fox Run 
Road, and Kildeer Crescent. 

 
As promised, please find attached Stantec's Draft Stage 1 AA Report for the proposed Ha/dimand Shores Community 
Expansion Project. Indeed, Enbridge recognizes the valuable time and effort it takes to participate in the thoughtful 
review of our proposed projects and that consultation is always ongoing. As such, please advise if you have any capacity 
requirements. 

 
In terms of timing, I'm hoping that Friday, January 7 would be an appropriate deadline to complete this review, 
recognizing that the holidays are fast approaching. If so, please confirm and I will be sure to update the project team as 
required. 

 
If you have any issues with the attachment or questions about the report, please do not hesitate to contact me directly. 

Chi-miigwetch, 

Matthew 
 

Matthew Chegahno 
Advisor, Community & Indigenous Engagement 

 
Public Affairs, Communications & Sustainability 

 

ENBRIDGE INC. 
CELL: 519-502-3570 I matthew.chegahno@enbridge.com 
603 Kumpf Drive, Waterloo ON, N2J 4A4 

 
Safety. Integrity. Respect. Inclusion. 

 
 
 
 
 
 
 
 
 
 
 
 
 

https://mail.communica.ca/owa/#path=/mail 1
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12/31/21, 3:38 PM Mail - ngep@communica.ca 
 

Attachment 7.2 
From: Matthew Chegahno <matthew.chegahno@enbridge.com> 
Sent: Monday, December 13, 2021 7:54 AM 
To: Valerie.Janssen@wendake.ca; melanievincent2l@yahoo.ca; Jean-Francois Richard; Isabelle Lechasseur 
Subject: FW: Haldimand Shores Community Expansion Project - Draft Stage 1 AA Report 

 
CAUTION: This email was sent outside of your organization. Do not click links or open attachments unless you recognize the sender and know the 
content is safe. 

Good morning Valerie, 
 

I hope this note finds you well before the holidays. 
 

I just wanted to follow up re: the invitation to review and provide comments on the draft Stage 1 AA Report for  the 
proposed Ha/dimand Shores Community Expansion Project. I'm sure you're busy this time of year, but we were aiming for 
a return of Friday, January 7, 2022. I realize that's a ways off yet, but I just wanted to bring this to the top of your inbox in 
the meantime. As always, I would also invite you to submit any capacity requirements as needed for this work. 

 
If you have any questions or concerns, please do not hesitate to reach out and I will do my best to have them resolved. 

Take good care, 

Matthew 
 

Matthew Chegahno 
Advisor, Community & Indigenous Engagement 

 
Public Affairs, Communications & Sustainability 

 

ENBRIDGE INC. 
CELL: 519-502-3570 I matthew.chegahno@enbridge.com 
603 Kumpf Drive, Waterloo ON, N2J 4A4 

 
Safety. Integrity. Respect. Inclusion. 

 
https://mail.communica.ca/owa/#path=/mail1/1 
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Attachment 7.3 
From: Matthew Chegahno <matthew.chegahno@enbridge.com> 
Sent: Tuesday, December 14, 2021 8:05 AM 
To: Marie-Sophie Gendron 
Cc: Isabelle Lechasseur; Jean-Francois Richard 
Subject: RE: Haldimand Shores Community Expansion Project - Draft Stage 1 AA Report 

 
CAUTION: This email was sent outside of your organization. Do not click links or open attachments unless you recognize the sender and know the 
content is safe. 
Good morning Marie-Sophie, 

 
Thank you very kindly for providing this update. I will let the rest of the project team know that we can expect your 
comments back by Friday, January 21, 2022. Indeed, these are very busy times. Wishing you all a happy holiday if we 
don’t correspond again before then. 

 
Chi-miigwetch, 

Matthew 

Matthew Chegahno 
Advisor, Community & Indigenous Engagement 

Public Affairs, Communications & Sustainability 
— 
ENBRIDGE INC. 
CELL: 519-502-3570 | matthew.chegahno@enbridge.com 
603 Kumpf Drive, Waterloo ON, N2J 4A4 

 
Safety. Integrity. Respect. Inclusion. 

 

From: Marie-Sophie Gendron <Marie-Sophie.Gendron@wendake.ca> 
Sent: Tuesday, December 14, 2021 8:22 AM 
To: Matthew Chegahno <matthew.chegahno@enbridge.com> 
Cc: Isabelle Lechasseur <Isabelle.Lechasseur@wendake.ca>; Jean-Francois Richard <Jean-Francois.Richard@wendake.ca> 
Subject: [External] RE: Haldimand Shores Community Expansion Project - Draft Stage 1 AA Report 

 
CAUTION: EXTERNAL EMAIL 
This email originated from outside Enbridge and could be a phish. Criminals can pretend to be anyone. Do not 
interact with the email unless you are 100% certain it is legitimate. Report any suspicious emails. 

Good morning Matthew, 
 

I hope this email finds you doing well. Thank you for the report. As you mentioned the holiday season is approaching, so I 
must ask; would it be possible for us to send our comments, at the latest, on Jan. 21st? Our office will be close from Dec. 
22nd to Jan. 5th, it would be difficult for our team to review this report on such a short period. 

 
Thank you, 
Marie-Sophie 
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Attachment 7.4 
From: Matthew Chegahno <matthew.chegahno@enbridge.com> 
Sent: Monday, January 17, 2022 7:35 AM 
To: Marie-Sophie Gendron; Isabelle Lechasseur; Jean-Francois Richard 
Subject: FW: Haldimand Shores Community Expansion Project - Draft Stage 1 AA Report 

 
CAUTION: This email was sent outside of your organization. Do not click links or open attachments unless you recognize the sender and know the 
content is safe. 
Good morning Marie-Sophie, 

 
I hope this email finds you well in these early days of 2022. 

 
I just wanted to follow up on the status of the Huron Wendat Nation’s review of the draft Stage 1 AA Report for the 
proposed Haldimand Shores Community Expansion Project. Is it HWN’s intention to meet our previously agreed upon 
deadline of Friday, January 21, 2022? 

 
As always, please let me know if there are any questions with regard to the report. 

Chi-miigwetch, 

Matthew 
 

Matthew Chegahno (he/him) 
Advisor, Community & Indigenous Engagement 

Public Affairs, Communications & Sustainability 
— 
ENBRIDGE INC. 
CELL: 519-502-3570 | matthew.chegahno@enbridge.com 
603 Kumpf Drive, Waterloo ON, N2J 4A4 

 
Safety. Integrity. Respect. Inclusion. 
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Attachment 7.5 
From: Matthew Chegahno <matthew.chegahno@enbridge.com> 
Sent: Thursday, January 20, 2022 2:16 PM 
To: Marie-Sophie Gendron 
Cc: Isabelle Lechasseur; Jean-Francois Richard; Alexandra Daigle; Dominic Ste-Marie 
Subject: RE: Haldimand Shores Community Expansion Project - Draft Stage 1 AA Report 

 
CAUTION: This email was sent outside of your organization. Do not click links or open attachments unless you recognize the sender and know the 
content is safe. 
Hi there Marie-Sophie, 

 
Chi-miigwetch for providing this feedback. Enbridge will gladly inform the Huron Wendat Nation about project 
developments as they take place. In the meantime, please do not hesitate to reach out if you have any other emergent 
questions about this project. 

 
Matthew 

 
Matthew Chegahno (he/him) 
Advisor, Community & Indigenous Engagement 

Public Affairs, Communications & Sustainability 
— 
ENBRIDGE INC. 
CELL: 519-502-3570 | matthew.chegahno@enbridge.com 
603 Kumpf Drive, Waterloo ON, N2J 4A4 

 
Safety. Integrity. Respect. Inclusion. 

 

From: Marie-Sophie Gendron <Marie-Sophie.Gendron@wendake.ca> 
Sent: Thursday, January 20, 2022 4:07 PM 
To: Matthew Chegahno <matthew.chegahno@enbridge.com> 
Cc: Isabelle Lechasseur <Isabelle.Lechasseur@wendake.ca>; Jean-Francois Richard <Jean-Francois.Richard@wendake.ca>; 
Alexandra Daigle <Alexandra.Daigle@wendake.ca>; Dominic Ste-Marie <Dominic.Sainte-Marie@wendake.ca> 
Subject: [External] RE: Haldimand Shores Community Expansion Project - Draft Stage 1 AA Report 

 
CAUTION: EXTERNAL EMAIL 
This email originated from outside Enbridge and could be a phish. Criminals can pretend to be anyone. Do not 
interact with the email unless you are 100% certain it is legitimate. Report any suspicious emails. 

Good afternoon Matthew, 
 

I hope this email finds you doing well. Our team revised the Stage 1 AA for the Haldimand Shores Community Expansion 
Project. The report looks complete to us, and we do not have any clarification or correction that needs to be added to this 
report. 
As usual, we would like to be kept informed about this project and any other archaeological assessment that will take 
place in the future. 

 
Best regards, 
Marie-Sophie 
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10/28/21, 3:54 PM Mail - Ontario Natural Gas Expansion Program - Outlook 
 

Attachment 8.0 
From: Matthew Chegahno <matthew.chegahno@enbridge.com> 
Sent: Thursday, October 21, 2021 9:46 AM 
To: kawa rthanishnawbecouncil@outlook.com 
Cc: Melanie Book 
Subject: Project Initiation - Haldimand Shores Community Expansion Project 

 
CAUTION: This email was sent outside of your organization. Do not click links or open attachments unless you recognize the sender and know the 
content is safe. 

Good morning Chief Nahrhang, 
 

Please find the project initiation letter and notice of commencement for Enbridge Gas' proposed Haldimand Shores 
Community Expansion Project, attached. 
Project Summary: 
Enbridge Gas Inc. (Enbridge Gas) is proposing to construct the Haldimand Shores Community Expansion Project 
to provide affordable natural gas to the community in the Township of Alnwick/Haldimand (the Project). The 
Project will involve the construction of up to approximately 9 kilometers (km) of natural gas pipeline in the road 
allowance of Lakeshore Road, Shawano Drive, North Shore Road, Station Road, Keewatin Drive, Nawautin Drive 
N, Fox Run Road, and Kildeer Crescent. 
We are seeking Kawartha Nishnawbe's initial feedback or shared knowledge by Friday, November 5, 2021. 

 
Should you have questions or concerns, or would be interested in setting up a briefing on this project please feel free to 
contact me directly. We look forward to engaging with you to ensure your community's interests are being considered 
and represented. 

 
Thanks in advance and look forward to hearing from you, 

Matthew (On behalf of Melanie Book) 

Matthew Chegahno 
Advisor, Community & Indigenous Engagement 

 
Public Affairs, Communications & Sustainability 

 

ENBRIDGE INC. 
CELL: 519-502-3570 I matthew.chegahno@enbridge.com 
603 Kumpf Drive, Waterloo ON, N2J 4A4 

 
Safety. Integrity. Respect. Inclusion. 
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Stantec Consulting Ltd. 
100-300 Hagey Boulevard, Waterloo ON N2L 0A4 

 
 

October 8, 2021 
 

Attention: Kris Nahrhang, Chief 
Kawartha Nishnawbe 
257 Big Cedar Lake Road 
Big Cedar K0L 2H0 

 
Dear Kris Nahrhang, 

 
Reference: Enbridge Gas Inc. – Haldimand Shores Community Expansion Project, Notice of Study 

Commencement and Virtual Open House 
 

I am writing to advise you of an upcoming natural gas pipeline project in the Township of 
Alnwick/Haldimand, in the Williams Treaties Traditional Territory. 

 
Enbridge Gas Inc. (Enbridge Gas) is proposing to construct the Haldimand Shores Community Expansion 
Project to provide affordable natural gas to the community in the Township of Alnwick/Haldimand (the 
Project). The Project will involve the construction of up to approximately 9 kilometers (km) of natural gas 
pipeline in the road allowance of Lakeshore Road, Shawano Drive, North Shore Road, Station Road, 
Keewatin Drive, Nawautin Drive N, Fox Run Road, and Killdeer Crescent. 

 
For further details, please refer to the attached map. 

 
As part of the planning process, Enbridge Gas has retained Stantec Consulting Ltd. (Stantec) to undertake 
an Environmental Study for the Project. The Environmental Study will fulfill the requirements of the Ontario 
Energy Board’s (OEB) “Environmental Guidelines for the Location, Construction, and Operation of 
Hydrocarbon Pipelines and Facilities in Ontario, 7th Edition (2016)”. 

 
An Environmental Report, summarizing the results of the Environmental Study, would accompany Enbridge 
Gas’ application to the OEB as part of the application requesting leave to construct (LTC) should one be 
required.1 It is anticipated that the Environmental Report for the study will be completed in January 2022, 
after which Enbridge Gas may file an LTC application. Construction is currently anticipated to begin in 
Winter 2022. 

 
Stantec is presently compiling an environmental, socio-economic, and archaeological/cultural heritage 
inventory of the Study Area. As an Indigenous community with a potential interest in the Study Area, we are 
inviting Kawartha Nishnawbe to provide comments and feedback regarding the proposed Project. 
Specifically, we are seeking information about areas that may be culturally significant to your community in 
the study area and information about potential effects that the Project may have on asserted or established 
Aboriginal and treaty rights, and any measures for mitigating those adverse impacts. 

 
As part of the Environmental Study, Enbridge Gas is also in the process of contacting the following 
agencies: 

• Indigenous and Northern Affairs Canada; and 

• Ministry of Indigenous Affairs. 
 
 
 

1 The Ontario government has proposed a change to the LTC filing requirements to increase the cost threshold from $2 million to $10 
million (see https://ero.ontario.ca/notice/019-4029). If this change takes effect January 1, 2022 as proposed, Enbridge Gas anticipates 
that this project will not require LTC approval before it could proceed. In any event, Enbridge Gas has decided to proceed with 
initiation of an Environmental Study. 
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As a result of the physical distancing requirements set out by the Province of Ontario due to COVID-19, a 
Virtual Open House will be held in place of an in-person Open House. 

 

 
Enbridge Gas is committed to meaningful engagement with Indigenous communities. As such, we would be 
interested in holding a conference call with the Kawartha Nishnawbe to share project related information, 
should you wish. If you have any questions, would like to provide feedback, share knowledge, or would be 
interested in setting up a briefing on this project please feel free to contact me directly. We look forward to 
engaging with the Kawartha Nishnawbe to ensure your interests are being considered and represented. 

 
We kindly request that any initial input and comments regarding the Project are provided by your 
community by December 8, 2021. Please let us know if you are unable to respond by this date but are 
interested in participating in the consultation process for the Project. 

 
If you have questions or concerns regarding the Haldimand Shores Community Expansion Project, please 
do not hesitate to contact me directly. 

 
Regards, 

 
 

 

Melanie Book 
Strategist, Community & Indigenous Engagement, South East Region 
Enbridge Gas Inc. 
Phone: 613-784-6814 
Melanie.book@enbridge.com 

 
Attachment: Figure 1 – Study Area 

 
c.  Norm Dumouchelle, Advisor Environmental, Enbridge Gas Inc 

Kayla Ginter, Stantec Consulting Ltd. 

 
The Virtual Open House will be available for two weeks starting on November 8, 2021, and finishing 

on November 22, 2021, at https://solutions.ca/HaldimandShoresEA/ 

A questionnaire will be available as part of the Virtual Open House, and you will have the ability to 
submit comments and/or questions about the proposed Project. In addition, a copy of the Virtual 

Open House story boards will be available on the Enbridge Gas project website at: 
https://www.Enbridgegas.com/HaldimandShoresProject. 
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12/2/21, 3:35 PM Mail - ngep@communica.ca 
 

Attachment 8.1 
From: Matthew Chegahno <matthew.chegahno@enbridge.com> 
Sent: Tuesday, November 30, 2021 7:45 AM 
To: kawa rthanishnawbecouncil@outlook.com 
Cc: Melanie Book 
Subject: Haldimand Shores Community Expansion Project - Draft Stage 1 AA Report 

 
CAUTION: This email was sent outside of your organization. Do not click links or open attachments unless you recognize the sender and know the 
content is safe. 

Good morning Chief Nahrhang, 
 

I hope this note finds you well and that you're enjoying this first sprinkle of snow. 
 

I'm writing to you today to invite your review and comments on the Draft Stage 1 AA Report for the proposed Ha/dimand 
Shores Community Expansion Project. As I'm sure you have lots on your plate at this busy time of year, please find below 
the project summary for the proposed Haldimand Shores Community Expansion Project to help jog your memory: 

 
Project Summary: 
Enbridge Gas Inc. (Enbridge Gas) is proposing to construct the Haldimand Shores Community Expansion 
Project to provide affordable natural gas to the community in the Township of Alnwick/Haldimand (the Project). 
The Project will involve the construction of up to approximately 9 kilometers (km) of natural gas pipeline on 
Lakeshore Road, Shawano Drive, North Shore Road, Station Road, Keewatin Drive, Nawautin Drive N, Fox Run 
Road, and Kildeer Crescent. 

 
As promised, please find attached Stantec's Draft Stage 1 AA Report for the proposed Ha/dimand Shores Community 
Expansion Project. Indeed, Enbridge recognizes the valuable time and effort it takes to participate in the thoughtful 
review of our proposed projects and that consultation is always ongoing. As such, please advise if you have any capacity 
requirements. 

 
In terms of timing, I'm hoping that Friday, January 7 would be an appropriate deadline to complete this review, 
recognizing that the holidays are fast approaching. If so, please confirm and I will be sure to update the project team as 
required. 

 
If you have any issues with the attachment or questions about the report, please do not hesitate to contact me directly. 

Chi-miigwetch, 

Matthew 
 

Matthew Chegahno 
Advisor, Community & Indigenous Engagement 

 
Public Affairs, Communications & Sustainability 

 

ENBRIDGE INC. 
CELL: 519-502-3570 I matthew.chegahno@enbridge.com 
603 Kumpf Drive, Waterloo ON, N2J 4A4 

 
Safety. Integrity. Respect. Inclusion. 

 
 
 
 
 
 
 
 
 
 
 
 
 

https://mail.communica.ca/owa/#path=/mail/inbox 1/1 
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1/25/22, 3:06 PM Mail - ngep@communica.ca 
 

Attachment 8.2 
From: Matthew Chegahno <matthew.chegahno@enbridge.com> 
Sent: Monday, January 17, 2022 1:46 PM 
To: kawarthanishnawbecouncil@outlook.com 
Subject: Enbridge Gas Inc. - Haldimand Shores Community Expansion Project Draft Environmental Report Review 

 
CAUTION: This email was sent outside of your organization. Do not click links or open attachments unless you recognize the sender and know the 
content is safe. 
Good afternoon Chief Nahrhang, 

 
I hope this message finds you well on this snowy day in Ontario and that things aren’t too busy as you come out of the 
holiday season. 

 
As you may recall, Enbridge Gas Inc. ("Enbridge") is proposing to construct the Haldimand Shores Community Expansion 
Project (“the Project”) to provide affordable natural gas to the community in the Township of Alnwick/Haldimand. The 
Ontario Energy Board’s Environmental Guidelines for the Location, Construction and Operation of Hydrocarbon Pipelines 
and Facilities in Ontario 7th Edition 2016 (Guidelines) recommend that a project proponent provide a copy of the draft 
Environmental Report (ER) for a project to the Ontario Pipeline Coordinating Committee for review and comment. As 
such, I am pleased to invite the Kawartha Nishnawbe to provide their thoughtful review, comments, and shared 
knowledge on the draft ER. 

 
In the link below, please find a copy of the draft ER for the Project. 
Login Information 
FTP link: https://tmpsftp.stantec.com 
Login name: s0120092808 
Password: 2700925 
Disk Quota: 20 GB 
Expiry Date: 1/27/2022 
I would kindly ask that the community returns to me any comments or feedback on the draft ER for the Project by no 
later than Friday, February 25, 2022. 
Please be reminded that your community’s review and comments are valued and will be used to help shape the approach 
for this project. If you have any issues with the link or questions about the report, please do not hesitate to contact me 
and I will work to have your inquiry resolved. 

 
Chi-miigwetch in advance for your time and attention on this matter. 

Matt 

Matthew Chegahno (he/him) 
Advisor, Community & Indigenous Engagement 

Public Affairs, Communications & Sustainability 
— 
ENBRIDGE INC. 
CELL: 519-502-3570 | matthew.chegahno@enbridge.com 
603 Kumpf Drive, Waterloo ON, N2J 4A4 

 
Safety. Integrity. Respect. Inclusion. 
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10/14/21, 6:34 PM Mail - Ontario Natural Gas Expansion Program - Outlook 
 

Attachment 9.0 
From: Matthew Chegahno <matthew.chegahno@enbridge.com> 
Sent: Friday, October 8, 2021 8:23 AM 
To: ckennedy@scugogfirstnation.com; kbent@scugogfirstnation.com 
Cc: Melanie Book 
Subject: Project Initiation - Haldimand Shores Community Expansion Project 

 
CAUTION: This email was sent outside of your organization. Do not click links or open attachments unless you recognize the sender and know the 
content is safe. 

Good morning Colleen, 
 

Please find the project initiation letter and notice of commencement for Enbridge Gas' proposed Haldimand Shores 
Community Expansion Project, attached. 
Project Summary: 
Enbridge Gas Inc. (Enbridge Gas) is proposing to construct the Haldimand Shores Community Expansion Project 
to provide affordable natural gas to the community in the Township of Alnwick/Haldimand (the Project). The 
Project will involve the construction of up to approximately 9 kilometers (km) of natural gas pipeline in the road 
allowance of Lakeshore Road, Shawano Drive, North Shore Road, Station Road, Keewatin Drive, Nawautin Drive 
N, Fox Run Road, and Kildeer Crescent. 
We are seeking Mississaugas of Scugog Island First Nation's initial feedback or shared knowledge by Friday, November 5, 
2021. 

 
Should you have questions or concerns, or would be interested in setting up a briefing on this project please feel free to 
contact me directly. We look forward to engaging with you to ensure your community's interests are being considered 
and represented. 

 
Thanks in advance and look forward to hearing from you, 

Matthew (On behalf of Melanie Book) 

Matthew Chegahno 
Advisor, Community & Indigenous Engagement 

 
Public Affairs, Communications & Sustainability 

 

ENBRIDGE INC. 
CELL: 519-502-3570 I matthew.chegahno@enbridge.com 
603 Kumpf Drive, Waterloo ON, N2J 4A4 

 
Safety. Integrity. Respect. Inclusion. 
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Stantec Consulting Ltd. 
100-300 Hagey Boulevard, Waterloo ON N2L 0A4 

 
 

October 8, 2021 
 

Attention: Kelly LaRocca, Chief 
Mississaugas of Scugog Island First Nation 
22521 Island Road, RR#5 
Port Perry L9L 1B6 

 
Dear Kelly LaRocca, 

 
Reference: Enbridge Gas Inc. – Haldimand Shores Community Expansion Project, Notice of Study 

Commencement and Virtual Open House 
 

I am writing to advise you of an upcoming natural gas pipeline project in the Township of 
Alnwick/Haldimand, in the Williams Treaties Traditional Territory. 

 
Enbridge Gas Inc. (Enbridge Gas) is proposing to construct the Haldimand Shores Community Expansion 
Project to provide affordable natural gas to the community in the Township of Alnwick/Haldimand (the 
Project). The Project will involve the construction of up to approximately 9 kilometers (km) of natural gas 
pipeline in the road allowance of Lakeshore Road, Shawano Drive, North Shore Road, Station Road, 
Keewatin Drive, Nawautin Drive N, Fox Run Road, and Killdeer Crescent. 

 
For further details, please refer to the attached map. 

 
As part of the planning process, Enbridge Gas has retained Stantec Consulting Ltd. (Stantec) to undertake 
an Environmental Study for the Project. The Environmental Study will fulfill the requirements of the Ontario 
Energy Board’s (OEB) “Environmental Guidelines for the Location, Construction, and Operation of 
Hydrocarbon Pipelines and Facilities in Ontario, 7th Edition (2016)”. 

 
An Environmental Report, summarizing the results of the Environmental Study, would accompany Enbridge 
Gas’ application to the OEB as part of the application requesting leave to construct (LTC) should one be 
required.1 It is anticipated that the Environmental Report for the study will be completed in January 2022, 
after which Enbridge Gas may file an LTC application. Construction is currently anticipated to begin in 
Winter 2022. 

 
Stantec is presently compiling an environmental, socio-economic, and archaeological/cultural heritage 
inventory of the Study Area. As an Indigenous community with a potential interest in the Study Area, we are 
inviting Mississaugas of Scugog Island First Nation to provide comments and feedback regarding the 
proposed Project. Specifically, we are seeking information about areas that may be culturally significant to 
your community in the study area and information about potential effects that the Project may have on 
asserted or established Aboriginal and treaty rights, and any measures for mitigating those adverse 
impacts. 

 
As part of the Environmental Study, Enbridge Gas is also in the process of contacting the following 
agencies: 

• Indigenous and Northern Affairs Canada; and 

• Ministry of Indigenous Affairs. 
 
 

1 The Ontario government has proposed a change to the LTC filing requirements to increase the cost threshold from $2 million to $10 
million (see https://ero.ontario.ca/notice/019-4029). If this change takes effect January 1, 2022 as proposed, Enbridge Gas anticipates 
that this project will not require LTC approval before it could proceed. In any event, Enbridge Gas has decided to proceed with 
initiation of an Environmental Study. 
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As a result of the physical distancing requirements set out by the Province of Ontario due to COVID-19, a 
Virtual Open House will be held in place of an in-person Open House. 

 

 
Enbridge Gas is committed to meaningful engagement with Indigenous communities. As such, we would be 
interested in holding a conference call with the Mississaugas of Scugog Island First Nation to share project 
related information, should you wish. If you have any questions, would like to provide feedback, share 
knowledge, or would be interested in setting up a briefing on this project please feel free to contact me 
directly. We look forward to engaging with the Mississaugas of Scugog Island First Nation to ensure your 
interests are being considered and represented. 

 
We kindly request that any initial input and comments regarding the Project are provided by your 
community by December 8, 2021. Please let us know if you are unable to respond by this date but are 
interested in participating in the consultation process for the Project. 

 
If you have questions or concerns regarding the Haldimand Shores Community Expansion Project, please 
do not hesitate to contact me directly. 

 
Regards, 

 
 

 

Melanie Book 
Strategist, Community & Indigenous Engagement, South East Region 
Enbridge Gas Inc. 
Phone: 613-784-6814 
Melanie.book@enbridge.com 

 
Attachment: Figure 1 – Study Area 

 
c.  Norm Dumouchelle, Advisor Environmental, Enbridge Gas Inc 

Kayla Ginter, Stantec Consulting Ltd. 

 
The Virtual Open House will be available for two weeks starting on November 8, 2021, and finishing 

on November 22, 2021, at https://solutions.ca/HaldimandShoresEA/ 

A questionnaire will be available as part of the Virtual Open House, and you will have the ability to 
submit comments and/or questions about the proposed Project. In addition, a copy of the Virtual 

Open House story boards will be available on the Enbridge Gas project website at: 
https://www.Enbridgegas.com/HaldimandShoresProject. 
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Attachment 9.1 
From: Matthew Chegahno <matthew.chegahno@enbridge.com> 
Sent: Friday, October 22, 2021 7:11 AM 
To: ckennedy@scugogfirstnation.com; kbent@scugogfirstnation.com 
Cc: Melanie Book 
Subject: FW: Project Initiation - Haldimand Shores Community Expansion Project 

 
CAUTION: This email was sent outside of your organization. Do not click links or open attachments unless you recognize the sender and know the 
content is safe. 

Good morning Colleen, 
 

I hope this note finds you well this Friday. I wanted to send a follow up to the email below regarding Enbridge Gas' 
proposed Haldimand Shores Community Expansion Project. 

 
Please find below a Project Summary as well as an invitation for Mississaugas of Scugog Island First Nation's initial 
feedback or shared knowledge by Friday, November 5, 2021. Moreover, I have also attached a PowerPoint slide deck that 
provides a high-level overview of the Project for your consideration as well. 

 
As always, if you have any questions or concerns, please feel free to contact me directly. 

Thanks in advance and have a great weekend, 

Matthew 
 
Matthew Chegahno 
Advisor, Community & Indigenous Engagement 

Public Affairs, Communications & Sustainability 
 

ENBRIDGE INC. 
CELL: 519-502-3570 I matthew.chegahno@enbridge.com 
603 Kumpf Drive, Waterloo ON, N2J 4A4 

 
Safety. Integrity. Respect. Inclusion. 
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Stantec Consulting Ltd. 
100-300 Hagey Boulevard, Waterloo ON N2L 0A4 

 
 

October 8, 2021 
 

Attention: Kelly LaRocca, Chief 
Mississaugas of Scugog Island First Nation 
22521 Island Road, RR#5 
Port Perry L9L 1B6 

 
Dear Kelly LaRocca, 

 
Reference: Enbridge Gas Inc. – Haldimand Shores Community Expansion Project, Notice of Study 

Commencement and Virtual Open House 
 

I am writing to advise you of an upcoming natural gas pipeline project in the Township of 
Alnwick/Haldimand, in the Williams Treaties Traditional Territory. 

 
Enbridge Gas Inc. (Enbridge Gas) is proposing to construct the Haldimand Shores Community Expansion 
Project to provide affordable natural gas to the community in the Township of Alnwick/Haldimand (the 
Project). The Project will involve the construction of up to approximately 9 kilometers (km) of natural gas 
pipeline in the road allowance of Lakeshore Road, Shawano Drive, North Shore Road, Station Road, 
Keewatin Drive, Nawautin Drive N, Fox Run Road, and Killdeer Crescent. 

 
For further details, please refer to the attached map. 

 
As part of the planning process, Enbridge Gas has retained Stantec Consulting Ltd. (Stantec) to undertake 
an Environmental Study for the Project. The Environmental Study will fulfill the requirements of the Ontario 
Energy Board’s (OEB) “Environmental Guidelines for the Location, Construction, and Operation of 
Hydrocarbon Pipelines and Facilities in Ontario, 7th Edition (2016)”. 

 
An Environmental Report, summarizing the results of the Environmental Study, would accompany Enbridge 
Gas’ application to the OEB as part of the application requesting leave to construct (LTC) should one be 
required.1 It is anticipated that the Environmental Report for the study will be completed in January 2022, 
after which Enbridge Gas may file an LTC application. Construction is currently anticipated to begin in 
Winter 2022. 

 
Stantec is presently compiling an environmental, socio-economic, and archaeological/cultural heritage 
inventory of the Study Area. As an Indigenous community with a potential interest in the Study Area, we are 
inviting Mississaugas of Scugog Island First Nation to provide comments and feedback regarding the 
proposed Project. Specifically, we are seeking information about areas that may be culturally significant to 
your community in the study area and information about potential effects that the Project may have on 
asserted or established Aboriginal and treaty rights, and any measures for mitigating those adverse 
impacts. 

 
As part of the Environmental Study, Enbridge Gas is also in the process of contacting the following 
agencies: 

• Indigenous and Northern Affairs Canada; and 

• Ministry of Indigenous Affairs. 
 
 

1 The Ontario government has proposed a change to the LTC filing requirements to increase the cost threshold from $2 million to $10 
million (see https://ero.ontario.ca/notice/019-4029). If this change takes effect January 1, 2022 as proposed, Enbridge Gas anticipates 
that this project will not require LTC approval before it could proceed. In any event, Enbridge Gas has decided to proceed with 
initiation of an Environmental Study. 
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As a result of the physical distancing requirements set out by the Province of Ontario due to COVID-19, a 
Virtual Open House will be held in place of an in-person Open House. 

 

 
Enbridge Gas is committed to meaningful engagement with Indigenous communities. As such, we would be 
interested in holding a conference call with the Mississaugas of Scugog Island First Nation to share project 
related information, should you wish. If you have any questions, would like to provide feedback, share 
knowledge, or would be interested in setting up a briefing on this project please feel free to contact me 
directly. We look forward to engaging with the Mississaugas of Scugog Island First Nation to ensure your 
interests are being considered and represented. 

 
We kindly request that any initial input and comments regarding the Project are provided by your 
community by December 8, 2021. Please let us know if you are unable to respond by this date but are 
interested in participating in the consultation process for the Project. 

 
If you have questions or concerns regarding the Haldimand Shores Community Expansion Project, please 
do not hesitate to contact me directly. 

 
Regards, 

 
 

 

Melanie Book 
Strategist, Community & Indigenous Engagement, South East Region 
Enbridge Gas Inc. 
Phone: 613-784-6814 
Melanie.book@enbridge.com 

 
Attachment: Figure 1 – Study Area 

 
c.  Norm Dumouchelle, Advisor Environmental, Enbridge Gas Inc 

Kayla Ginter, Stantec Consulting Ltd. 

 
The Virtual Open House will be available for two weeks starting on November 8, 2021, and finishing 

on November 22, 2021, at https://solutions.ca/HaldimandShoresEA/ 

A questionnaire will be available as part of the Virtual Open House, and you will have the ability to 
submit comments and/or questions about the proposed Project. In addition, a copy of the Virtual 

Open House story boards will be available on the Enbridge Gas project website at: 
https://www.Enbridgegas.com/HaldimandShoresProject. 

Filed:  2022-03-11, EB-2022-0088, Exhibit G, Tab 1, Schedule 1, Attachment 6, Page 125 of 153

mailto:Melanie.book@enbridge.com
https://solutions.ca/HaldimandShoresEA/
https://www.enbridgegas.com/


; 

= 

7340CO 7370CO 7380CO lJ?OCf) 74YXJJ 74 lOCO 742000 

 
 
 
 
 
 
 
 

;; 
ll 
,ii 
9 

 
tj 

 

& 

i 
 
 
 
 
 
 
 
 
 
 
 
 

Lake Ontario 
(lac Ontario) 

 
 

§ 
ij 

 

7340C0 72&XJ'.J 73/lXXl 7370'.XJ 7380CO 7$'0Cf) 74YXJJ 74lOCO 742000 

Legend '"" 1,000 Project Location 160961450 REVA 

Petl!rborough - Preliminary Preferred Route Mnor Rood 
l""""""" ==l""""""""""""""""  rnelre$ 
1:38,000 (At originaldocunenl size of8.5x11) 

CoU"'Jlyol 
Northt.mber1or,d 

 
CNenl/Project 

Prepcredby e.Kor.2021-09-28 
Technical Re\<iewby SEon 2021-09-24 

( Qu nre/f  levme 
 

Oshawa , 
o,;,.,     L  a k.:    0  1l t a r Io 

 
Watercourse 

,-■, 
••--■Study Area 
Naturat /  Environmental Features 

Expressway / Highway 

= fVlojor Rood 

 
Wooded Area 

Woterbody 

"1'".  'C"oordnale  Sy1tem:  NAO 1983UTM Zone 17N 
2. ease leatl.-l'e$prod.>ced vnderlicen$eWilhlhe Ontcrio Mr'i$lryof 
Natvrol Re$ovrces end Fore$try © Qveen·s Ptiriter lor Onlcrio. 2021 

 
 
 

()stantec 

ENBRIDGE GAS INC PROPOSED NATURAL GAS 
PIPELINETO SERVETHECO/VIJWV\UNITY OF 

   HALDIMAND SHORES  
Figvre No. 

   1  
Title 

Study Area 

Filed:  2022-03-11, EB-2022-0088, Exhibit G, Tab 1, Schedule 1, Attachment 6, Page 126 of 153



 

Attachment 9.2 
From: Matthew Chegahno <matthew.chegahno@enbridge.com> 
Sent: Thursday, November 18, 2021 10:45 AM 
To: Waverley Birch 
Cc: Don Richardson; Colleen Kennedy; Monica Sanford; Consultation; Melanie Book 
Subject: RE: Review Budgets: Bobcageyon and Haldimand Shores 

 
CAUTION: This email was sent outside of your organization. Do not click links or open attachments unless you recognize the sender and know the 
content is safe. 
Waverly, 

 
Thanks very much for sending both of these quotes along for the Bobcaygeon Community Expansion Project as well as 
the Haldimand Shores Community Expansion Project – Melanie and I will review and get back to you soon. As for the Ajax 
budget – Yes, please prepare another quote for the review of that work as well. 

 
Chi-miigwetch for your help so far. 

Talk soon, 

Matthew 
 

Matthew Chegahno 
Advisor, Community & Indigenous Engagement 

Public Affairs, Communications & Sustainability 
— 
ENBRIDGE INC. 
CELL: 519-502-3570 | matthew.chegahno@enbridge.com 
603 Kumpf Drive, Waterloo ON, N2J 4A4 

 
Safety. Integrity. Respect. Inclusion. 

 

From: Waverley Birch <wbirch@ibabraiding.com> 
Sent: Thursday, November 18, 2021 12:32 PM 
To: Matthew Chegahno <matthew.chegahno@enbridge.com> 
Cc: Don Richardson <don@ibabraiding.com>; Colleen Kennedy <ckennedy@scugogfirstnation.com>; Monica Sanford 
<msanford@scugogfirstnation.com>; Consultation <consultation@scugogfirstnation.com> 
Subject: [External] Review Budgets: Bobcageyon and Haldimand Shores 

 
CAUTION: EXTERNAL EMAIL 
This email originated from outside Enbridge and could be a phish. Criminals can pretend to be anyone. Do not 
interact with the email unless you are 100% certain it is legitimate. Report any suspicious emails. 

Hi Matthew, 
 

I hope you are well. I am pleased to have approval from the Mississaugas of Scugog Island First Nation (MSIFN) Chief & 
Council to forward the attached budgets for your consideration. These will facilitate review of the Enbridge Bobcaygeon 
and Haldimand Shores projects with and on behalf of MSIFN. 

 

We are also wondering if a modest review budget might be possible for the Ajax Reinforcement Project? We will have 
to bring on a consulting archeologist and will not be able to meet your requested due date but have Chief & Council 
approval to move this forward in short order. 

 
We look forward to moving forward with this work to ensure that MSIFN’s rights and interests are represented in this 
process. 

 
Kindly, 
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Waverley 
-Waverley Birch (she/her) MES, RPP, MCIP 
Regulatory Specialist 
IBA Braiding Ltd. 
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Attachment 9.3 
From: Matthew Chegahno <matthew.chegahno@enbridge.com> 
Sent: Friday, November 19, 2021 8:46 AM 
To: Waverley Birch 
Cc: Don Richardson; Colleen Kennedy; Monica Sanford; Consultation; Melanie Book 
Subject: RE: Review Budgets: Bobcageyon and Haldimand Shores 

 
CAUTION: This email was sent outside of your organization. Do not click links or open attachments unless you recognize the sender and know the 
content is safe. 
Good morning Waverly, 

 
I’m happy to report that Enbridge approves these two budgets for both the proposed Bobcaygeon Community Expansion 
Project as well as the proposed Haldimand Shores Community Expansion Project. 

 
As we move forward together, I invite you to submit to me the invoices for these expenses as the work occurs. Please find 
below the billing information for both Bobcaygeon and Haldimand Shores. 

 
Bobcaygeon Community Expansion Project: 

 
Invoices must have the following information: 

Full Legal Enbridge Company Name: Enbridge Gas Inc. 
Project Number: 20022132 (Supply Lateral) & 20022136 (Reinforcement) 
Supplier Name and Remittance Address – Your complete company name, remit-to address and current 
contact information (email preferred) 
Invoice Date 
Invoice Number – must be unique 
Total amount due – including currency 
Description of Goods or Services – including all supporting documentation 
Enbridge Invoicing Contact Name – Ashley Crites (Project Manager) and Matthew Chegahno (cc) 

 

Billing Address 
Ashley Crites (Project Manager) 
Enbridge Gas Inc. 
101 Honda Blvd, Markham, Ontario L6C 0M6 
Attn: Bobcaygeon Community Expansion Project (Project #20022132 / 20022136) 
CC: Matthew Chegahno (Advisor, Community & Indigenous Engagement) 

 
Haldimand Shores Community Expansion Project 

 
Invoices must have the following information: 

Full Legal Enbridge Company Name: Enbridge Gas Inc. 
Project Number: 26-21-301-3532 
Supplier Name and Remittance Address – Your complete company name, remit-to address and current 
contact information (email preferred) 
Invoice Date 
Invoice Number – must be unique 
Total amount due – including currency 
Description of Goods or Services – including all supporting documentation 
Enbridge Invoicing Contact Name – Liane Seguin (Project Manager) and Matthew Chegahno (cc) 

 

Billing Address 
Liane Seguin (Project Manager) 
Enbridge Gas Inc. 
101 Honda Blvd, Markham, Ontario L6C 0M6 
Attn: Haldimand Shores Community Expansion Project (Project #26-21-301-3532) 
CC: Matthew Chegahno (Advisor, Community & Indigenous Engagement) 
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Please let me know if you have any questions regarding the invoicing process as I would be happy to provide clarification 
as needed. I will also continue to await the budget for the proposed Ajax Reinforcement Project. 

 
Thanks again for preparing these budgets and looking forward to working with you on behalf of the Mississaugas of 
Scugog Island First Nation. 

 
Chi-miigwetch, 

Matthew 

Matthew Chegahno 
Advisor, Community & Indigenous Engagement 
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Attachment 9.4 
From: Waverley Birch 
Sent: Monday, November 22, 2021 3:53 PM 
To: Matthew Chegahno <matthew.chegahno@enbridge.com> 

 

Cc: Don Richardson <don@ibabraiding.com>; Colleen Kennedy <ckennedy@scugogfirstnation.com>; Monica Sanford 
    

<msanford@scug ogfirstnation.com>; Consultation <consultation@scug ogfirstnation.com>; Melanie Book 
    

<Melanie.Book@enbridge.com> 
 

Subject: RE: Review Budgets: Bobcageyon and Haldimand Shores 

Matthew, 

Miigwech for this approval. Could you please let us know what the regulatory timelines are for these projects, and when 
you need our comments in relation to these? 

Please see the attached quote for Ajax. 

Kindly, 
Waverley 
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Attachment 9.5 

From: Matthew Chegahno <matthew.chegahno@enbridge.com> 
Sent: Monday, November 29, 202110:07 AM 
To: Colleen Kennedy; kbent@scugogfirstnation.com; Consultation 
Cc: Melanie Book 
Subject: Haldimand Shores Community Expansion Project - Draft Stage 1 AA Report 

 
CAUTION: This email was sent outside of your organization. Do not click links or open attachments unless you recognize the sender and know the 
content is safe. 

Good morning Colleen, 
 

I hope this note finds you well and that you're enjoying this first sprinkle of snow here in Ontario. 
 

I'm writing to you today to invite your review and comments on the Draft Stage 1 AA Report for the proposed Ha/dimand 
Shores Community Expansion Project. As I'm sure you have lots on your plate at this busy time of year, please find below 
the project summary for the proposed Haldimand Shores Community Expansion Project to help jog your memory: 

 
Project Summary: 
Enbridge Gas Inc. (Enbridge Gas) is proposing to construct the Haldimand Shores Community Expansion 
Project to provide affordable natural gas to the community in the Township of Alnwick/Haldimand (the Project). 
The Project will involve the construction of up to approximately 9 kilometers (km) of natural gas pipeline on 
Lakeshore Road, Shawano Drive, North Shore Road, Station Road, Keewatin Drive, Nawautin Drive N, Fox Run 
Road, and Kildeer Crescent. 

 
As promised, please find attached Stantec's Draft Stage 1 AA Report for the proposed Ha/dimand Shores Community 
Expansion Project. Indeed, Enbridge recognizes the valuable time and effort it takes to participate in the thoughtful 
review of our proposed projects and that consultation is always ongoing. As such, please advise if you have any capacity 
requirements. 

 
In terms of timing, I'm hoping that Friday, January 7 would be an appropriate deadline to complete this review, 
recognizing that the holidays are fast approaching. If so, please confirm and I will be sure to update the project team as 
required. 

 
If you have any issues with the attachment or questions about the report, please do not hesitate to contact me directly. 

Chi-miigwetch, 

Matthew 
 

Matthew Chegahno 
Advisor, Community & Indigenous Engagement 

 
Public Affairs, Communications & Sustainability 

 

ENBRIDGE INC. 
CELL: 519-502-3570 I matthew.chegahno@enbridge.com 
603 Kumpf Drive, Waterloo ON, N2J 4A4 

 
Safety. Integrity. Respect. Inclusi
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Attachment 9.6 

From: Matthew Chegahno <matthew.chegahno@enbridge.com> 
Sent: Tuesday, November 30, 2021 2:08 PM 
To: Waverley Birch 
Cc: Melanie Book 
Subject: RE: Review Budgets: Bobcageyon and Haldimand Shores 

 
CAUTION: This email was sent outside of your organization. Do not click links or open attachments unless you recognize the sender and know the 
content is safe. 

Hi there Waverly, 
 

Thanks in advance for gathering information pertaining to both the proposed Bobcaygeon Community Expansion 
Project as well as the proposed Haldimand Shores Community Expansion Project. Please find my response to your 
requests below: 

 
Bobcaygeon: 
I haven't seen the 2017 ER, but I will check to learn more about its status. As for the 2021 ER, it is forthcoming and 
expected for some time in December 2021, at which point I will provide it to MSIFN. 

 
Haldimand Shores: 
The ER for this project is forthcoming and expected for some time in December 2021, at which point I will provide it to 
MSIFN. That said, I provided the Stage 1 AA Report to MSIFN for review and comment yesterday. 

 
I hope this information provides more clarity. Please let me know if you have other questions. 

Matthew 

Matthew Chegahno 
Advisor, Community & Indigenous Engagement 

 
Public Affairs, Communications & Sustainability 

 

ENBRIDGE INC. 
CELL: 519-502-3570 I matthew.chegahno@enbridge.com 
603 Kumpf Drive, Waterloo ON, N2J 4A4 

 
Safety. Integrity. Respect. Inclusion. 

 
From: Waverley Birch <wbirch@ibabraiding.com> 
Sent: Tuesday, November 30, 2021 3:26 PM 
To: Matthew Chegahno <matthew.chegahno@enbridge.com> 
Cc: Samantha Shrubsole <sam@ibabraiding.com>; Don Richardson <don@ibabraiding.com>; Monica Sanford 
<msanford@scugogfirstnation.com>; Consultation <consultation@scugogfirstnation.com>; Melanie Book 
<Melanie.Book@enbridge.com> 
Subject: [External] RE: Review Budgets: Bobcageyon and Haldimand Shores 

 

CAUTION: EXTERNAL EMAIL 
This email originated from outside Enbridge and could be a phish. Criminals can pretend to be anyone. Do not 
interact with the email unless you are 100% certain it is legitimate. Report any suspicious emails. 

Hi Matthew, 
 

We have completed some background information gathering for the Enbridge and Haldimand Shores projects, and are 
wondering if you might be able to please provide the following to aid in our review? 

 
Bobcaygeon Expansion Project: 

• 2017 Environmental Report 
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• 2021 Environmental Report (if completed) 
 

Haldimand Shores Expansion Project: 
• Any environmental reports to provide/information about specific watercourses or SAR 

 
 

Kindly, 
Waverley 
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Attachment 9.7 

From: Matthew Chegahno <matthew.chegahno@enbridge.com> 
Sent: Monday, December 13, 2021 7:51 AM 
To: Colleen Kennedy; kbent@scugogfirstnation.com; Consultation 
Subject: FW: Haldimand Shores Community Expansion Project - Draft Stage 1 AA Report 

 
CAUTION: This email was sent outside of your organization. Do not click links or open attachments unless you recognize the sender and know the 
content is safe. 

Good morning Colleen, 
 

I hope this note finds you well before the holidays. 
 

I just wanted to follow up re: the invitation to review and provide comments on the draft Stage 1 AA Report for  the 
proposed Ha/dimand Shores Community Expansion Project. I'm sure you're busy this time of year, but we were aiming for 
a return of Friday, January 7, 2022. I realize that's a ways off yet, but I just wanted to bring this to the top of your inbox in 
the meantime. As always, I would also invite you to submit any capacity requirements as needed for this work. 

 
If you have any questions or concerns, please do not hesitate to reach out and I will do my best to have them resolved. 

Take good care, 

Matthew 
 

Matthew Chegahno 
Advisor, Community & Indigenous Engagement 

 
Public Affairs, Communications & Sustainability 

 

ENBRIDGE INC. 
CELL: 519-502-3570 I matthew.chegahno@enbridge.com 
603 Kumpf Drive, Waterloo ON, N2J 4A4 

 
Safety. Integrity. Respect. Inclusion. 
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From: Consultation <consultation@scugogfirstnation.com> 
Sent: Monday, December 13, 2021 5:17 PM 
To: Matthew Chegahno <matthew.chegahno@enbridge.com> 
Subject: [External] Re: Haldimand Shores Community Expansion Project - Draft Stage 1 AA Report 

 
CAUTION: EXTERNAL EMAIL 
This email originated from outside Enbridge and could be a phish. Criminals can pretend to be anyone. Do not 
interact with the email unless you are 100% certain it is legitimate. Report any suspicious emails. 

Hello Matthew, 
 

Thank you for sending the Draft Stage 1 AA Report. Our team would like to review and provide feedback, and 
will aim to have comments to you by the date provided. 

 
As for capacity funding, this can be covered by the existing budget. 

Thanks, 

Sam 
 

--- 
Samantha Shrubsole (she/her) 
BSc, EMA 
Project Coordinator 
289-260-9392 

 

From: Matthew Chegahno <matthew.chegahno@enbridge.com> 
Sent: Monday, December 13, 2021 9:51 AM 
To: Colleen Kennedy <ckennedy@scugogfirstnation.com>; Kathleen Bent <kbent@scugogfirstnation.com>; Consultation 
<consultation@scugogfirstnation.com> 
Subject: FW: Haldimand Shores Community Expansion Project - Draft Stage 1 AA Report 

 

 

Good morning Colleen, 
 

I hope this note finds you well before the holidays. 
 

I just wanted to follow up re: the invitation to review and provide comments on the draft Stage 1 AA Report for the 
proposed Haldimand Shores Community Expansion Project. I’m sure you’re busy this time of year, but we were aiming for 
a return of Friday, January 7, 2022. I realize that’s a ways off yet, but I just wanted to bring this to the top of your inbox in 
the meantime. As always, I would also invite you to submit any capacity requirements as needed for this work. 

 
If you have any questions or concerns, please do not hesitate to reach out and I will do my best to have them resolved. 

Take good care, 

Matthew 
 

Matthew Chegahno 
Advisor, Community & Indigenous Engagement 

Public Affairs, Communications & Sustainability 
— 

CAUTION: This email originated from outside of the organization. Do not click links or open attachments unless you recognize the 
sender and know the content is safe. 
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ENBRIDGE INC. 
CELL: 519-502-3570 | matthew.chegahno@enbridge.com 
603 Kumpf Drive, Waterloo ON, N2J 4A4 

 
Safety. Integrity. Respect. Inclusion. 
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Attachment 9.8 
From: Matthew Chegahno <matthew.chegahno@enbridge.com> 
Sent: Tuesday, December 14, 2021 6:42 AM 
To: Consultation 
Subject: RE: Haldimand Shores Community Expansion Project - Draft Stage 1 AA Report 

 
CAUTION: This email was sent outside of your organization. Do not click links or open attachments unless you recognize the sender and know the 
content is safe. 
Hi Sam, 

 
Thanks for indicating Scugog’s intention – Looking forward to the feedback! 

Talk again soon, 

Matthew 
 

Matthew Chegahno 
Advisor, Community & Indigenous Engagement 

Public Affairs, Communications & Sustainability 
— 
ENBRIDGE INC. 
CELL: 519-502-3570 | matthew.chegahno@enbridge.com 
603 Kumpf Drive, Waterloo ON, N2J 4A4 

 
Safety. Integrity. Respect. Inclusion. 
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Attachment 9.9 
From: Matthew Chegahno <matthew.chegahno@enbridge.com> 
Sent: Thursday, January 6, 2022 2:14 PM 
To: Consultation 
Subject: RE: Haldimand Shores Community Expansion Project - Draft Stage 1 AA Report 

 
CAUTION: This email was sent outside of your organization. Do not click links or open attachments unless you recognize the sender and know the 
content is safe. 
Sam, 

 
Thanks very much for providing this feedback. I will pass this information along to the rest of the project team. Indeed, 
Enbridge will surely work to keep MSIFN included as the next steps of this project progress. 

 
Chi-miigwetch, 

Matthew 

Matthew Chegahno (he/him) 
Advisor, Community & Indigenous Engagement 

Public Affairs, Communications & Sustainability 
— 
ENBRIDGE INC. 
CELL: 519-502-3570 | matthew.chegahno@enbridge.com 
603 Kumpf Drive, Waterloo ON, N2J 4A4 

 
Safety. Integrity. Respect. Inclusion. 

 

From: Consultation <consultation@scugogfirstnation.com> 
Sent: Thursday, January 6, 2022 3:10 PM 
To: Matthew Chegahno <matthew.chegahno@enbridge.com> 
Cc: Don Richardson <don@ibabraiding.com>; Waverley Birch <wbirch@ibabraiding.com> 
Subject: [External] Re: Haldimand Shores Community Expansion Project - Draft Stage 1 AA Report 

 
CAUTION: EXTERNAL EMAIL 
This email originated from outside Enbridge and could be a phish. Criminals can pretend to be anyone. Do not 
interact with the email unless you are 100% certain it is legitimate. Report any suspicious emails. 

Hi Matthew, 
 

Thank you for providing the Draft Stage 1 AA Report for the proposed Haldimand Shores Community Expansion 
Project. MSIFN has reviewed the Archaeological Assessment and has the following comments: 

 

MSIFN supports the recommendation for a Stage 2 Archaeological Assessment for portions of the study 
area which have been identified as retaining archaeological potential. 
MSIFN would appreciate receiving a copy of the Stage 2 Archaeological Assessment for review, when 
available. 
MSIFN will consider any next steps based on the results of the Stage 2 Archaeological Assessment. 

Thanks again for providing the report, and please continue to keep MSIFN updated on the project. 

Regards, 

Sam 
--- 
Samantha Shrubsole (she/her) 
BSc, EMA 
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Project Coordinator 
289-260-9392 
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Attachment 9.10 
From: Matthew Chegahno <matthew.chegahno@enbridge.com> 
Sent: Monday, January 17, 2022 1:47 PM 
To: Colleen Kennedy; Consultation; kbent@scugogfirstnation.com 
Subject: Enbridge Gas Inc. - Haldimand Shores Community Expansion Project Draft Environmental Report Review 

 
CAUTION: This email was sent outside of your organization. Do not click links or open attachments unless you recognize the sender and know the 
content is safe. 
Good afternoon Colleen, 

 
I hope this message finds you well on this snowy day in Ontario and that things aren’t too busy as you come out of the 
holiday season. 

 
As you may recall, Enbridge Gas Inc. ("Enbridge") is proposing to construct the Haldimand Shores Community Expansion 
Project (“the Project”) to provide affordable natural gas to the community in the Township of Alnwick/Haldimand. The 
Ontario Energy Board’s Environmental Guidelines for the Location, Construction and Operation of Hydrocarbon Pipelines 
and Facilities in Ontario 7th Edition 2016 (Guidelines) recommend that a project proponent provide a copy of the draft 
Environmental Report (ER) for a project to the Ontario Pipeline Coordinating Committee for review and comment. As 
such, I am pleased to invite Mississaugas of Scugog Island First Nation to provide their thoughtful review, comments, and 
shared knowledge on the draft ER. 

 
In the link below, please find a copy of the draft ER for the Project. 
Login Information 
FTP link: https://tmpsftp.stantec.com 
Login name: s0120092808 
Password: 2700925 
Disk Quota: 20 GB 
Expiry Date: 1/27/2022 
I would kindly ask that the community returns to me any comments or feedback on the draft ER for the Project by no 
later than Friday, February 25, 2022. 
Please be reminded that your community’s review and comments are valued and will be used to help shape the approach 
for this project. If you have any issues with the link or questions about the report, please do not hesitate to contact me 
and I will work to have your inquiry resolved. 

 
Chi-miigwetch in advance for your time and attention on this matter. 

Matt 

Matthew Chegahno (he/him) 
Advisor, Community & Indigenous Engagement 

Public Affairs, Communications & Sustainability 
— 
ENBRIDGE INC. 
CELL: 519-502-3570 | matthew.chegahno@enbridge.com 
603 Kumpf Drive, Waterloo ON, N2J 4A4 

 
Safety. Integrity. Respect. Inclusion. 
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Attachment 9.11 
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10/28/21, 3:18 PM Mail - Ontario Natural Gas Expansion Program - Outlook 
 Attachment 9.12 
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Attachment 10.0 

From: Melanie Book <Melanie.Book@enbridge.com> 
Sent: Thursday, October 21, 20211:03 PM 
To: Charlotte Gurnsey 
Cc: Melanie Green; Lisa Maracle 
Subject: Project Initiation - Haldimand Shores Community Expansion Project 

 
CAUTION: This email was sent outside of your organization. Do not click links or open attachments unless you recognize the sender and know the 
content is safe. 

Good afternoon Charlotte, 
 

Please find the project initiation letter for Enbridge Gas' proposed Haldimand Shores Community Expansion 
Project, attached. 
Project Summary: 
Enbridge Gas Inc. (Enbridge Gas) is proposing to construct the Haldimand Shores Community Expansion Project 
to provide affordable natural gas to the community in the Township of Alnwick/Haldimand (the Project). The 
Project will involve the construction of up to approximately 9 kilometers (km) of natural gas pipeline in the road 
allowance of Lakeshore Road, Shawano Drive, North Shore Road, Station Road, Keewatin Drive, Nawautin Drive 
N, Fox Run Road, and Kildeer Crescent. 
We are seeking the community's initial feedback or shared knowledge by Friday, November 12, 2021. 

 
Should you have questions or concerns, or would be interested in setting up a briefing on this project please feel free to 
contact me directly. We look forward to engaging with you to ensure your community's interests are being considered 
and represented. 

Thanks in advance and look forward to hearing from you, 

Melanie 
 

Melanie Book 
Strategist, Community & Indigenous Engagement, Ontario, Quebec and Maritimes 
Strategiste, Engagement communautaire et autochtone, Ontario, Quebec et Maritimes 

 
Public Affairs, Communications & Sustainability 
Affaires publiques, communications et developpement durable 

 

 
ENBRIDGE/ M&NP 
CELL: 613-355-6561 I melanie.book@ enbridge.com 
400 Coventry Rd, Ottawa, ON K1K 2C7 
enbridge.com 
Safety. Integrity. Respect. Inclusion. 
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Stantec Consulting Ltd. 
100-300 Hagey Boulevard, Waterloo ON N2L 0A4 

 
 

October 21, 2021 
 

Attention: Chief R. Donald Maracle, 
Mohawks of the Bay of Quinte 
R.R. #1, 13 Old York Rd. 
Deseronto ON K0K 1X0 

 
Dear Chief R. Donald Maracle, 

 
Reference: Enbridge Gas Inc. – Haldimand Shores Community Expansion Project, Notice of Study 

Commencement and Virtual Open House 
 

I am writing to advise you of an upcoming natural gas pipeline project in the Township of 
Alnwick/Haldimand, in the Williams Treaties Traditional Territory. 

 
Enbridge Gas Inc. (Enbridge Gas) is proposing to construct the Haldimand Shores Community Expansion 
Project to provide affordable natural gas to the community in the Township of Alnwick/Haldimand (the 
Project). The Project will involve the construction of up to approximately 9 kilometers (km) of natural gas 
pipeline in the road allowance of Lakeshore Road, Shawano Drive, North Shore Road, Station Road, 
Keewatin Drive, Nawautin Drive N, Fox Run Road, and Killdeer Crescent. 

 
For further details, please refer to the attached map. 

 
As part of the planning process, Enbridge Gas has retained Stantec Consulting Ltd. (Stantec) to undertake 
an Environmental Study for the Project. The Environmental Study will fulfill the requirements of the Ontario 
Energy Board’s (OEB) “Environmental Guidelines for the Location, Construction, and Operation of 
Hydrocarbon Pipelines and Facilities in Ontario, 7th Edition (2016)”. 

 
An Environmental Report, summarizing the results of the Environmental Study, would accompany Enbridge 
Gas’ application to the OEB as part of the application requesting leave to construct (LTC) should one be 
required.1 It is anticipated that the Environmental Report for the study will be completed in January 2022, 
after which Enbridge Gas may file an LTC application. Construction is currently anticipated to begin in 
Winter 2022. 

 
Stantec is presently compiling an environmental, socio-economic, and archaeological/cultural heritage 
inventory of the Study Area. As an Indigenous community with a potential interest in the Study Area, we are 
inviting Mohawks of the Bay of Quinte to provide comments and feedback regarding the proposed Project. 
Specifically, we are seeking information about areas that may be culturally significant to your community in 
the study area and information about potential effects that the Project may have on asserted or established 
Aboriginal and treaty rights, and any measures for mitigating those adverse impacts. 

 
As part of the Environmental Study, Enbridge Gas is also in the process of contacting the following 
agencies: 

• Indigenous and Northern Affairs Canada; and 

• Ministry of Indigenous Affairs. 
 
 
 

1 The Ontario government has proposed a change to the LTC filing requirements to increase the cost threshold from $2 million to $10 
million (see https://ero.ontario.ca/notice/019-4029). If this change takes effect January 1, 2022 as proposed, Enbridge Gas anticipates 
that this project will not require LTC approval before it could proceed. In any event, Enbridge Gas has decided to proceed with 
initiation of an Environmental Study. 
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As a result of the physical distancing requirements set out by the Province of Ontario due to COVID-19, a 
Virtual Open House will be held in place of an in-person Open House. 

 

 
Enbridge Gas is committed to meaningful engagement with Indigenous communities. As such, we would be 
interested in holding a conference call with the Mohawks of the Bay of Quinte to share project related 
information, should you wish. If you have any questions, would like to provide feedback, share knowledge, 
or would be interested in setting up a briefing on this project please feel free to contact me directly. We look 
forward to engaging with the Mohawks of the Bay of Quinte to ensure your interests are being considered 
and represented. 

 
We kindly request that any initial input and comments regarding the Project are provided by your community 
by December 8, 2021. Please let us know if you are unable to respond by this date but are interested in 
participating in the consultation process for the Project. 

 
If you have questions or concerns regarding the Haldimand Shores Community Expansion Project, please 
do not hesitate to contact me directly. 

 
Regards, 

 

 

Melanie Book 
Strategist, Community & Indigenous Engagement, South East Region 
Enbridge Gas Inc. 
Phone: 613-784-6814 
Melanie.book@enbridge.com 

 
Attachment: Figure 1 – Study Area 

 
c.  Norm Dumouchelle, Advisor Environmental, Enbridge Gas Inc 

Kayla Ginter, Stantec Consulting Ltd. 

 
The Virtual Open House will be available for two weeks starting on November 8, 2021, and finishing 

on November 22, 2021, at https://solutions.ca/HaldimandShoresEA/ 

A questionnaire will be available as part of the Virtual Open House, and you will have the ability to 
submit comments and/or questions about the proposed Project. In addition, a copy of the Virtual 

Open House story boards will be available on the Enbridge Gas project website at: 
https://www.Enbridgegas.com/HaldimandShoresProject. 
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Attachment 10.1 

From: Melanie Green <Melanie.Green@enbridge.com> 
Sent: Monday, November 29, 2021 9:06 AM 
To: Charlotte Gurnsey 
Cc: Lisa Maracle; Melanie Book 
Subject: Stage 1 Archaeological Report - Haldimand Shores 

 
CAUTION: This email was sent outside of your organization. Do not click links or open attachments unless you recognize the sender and know the 
content is safe. 

Good morning, 
 
 

I hope you had a fantastic weekend - 
 

I'm writing to you today to invite your review and comments on the Draft Stage 1 AA Report for the proposed Haldimand 
Shores Community Expansion Project. As I'm sure you have lots on your plate at this busy time of year, please find below 
the project summary for the proposed Haldimand Shores Community Expansion Project to help jog your memory: 

 
Project Summary: 
Enbridge Gas Inc. (Enbridge Gas) is proposing to construct the Haldimand Shores Community Expansion 
Project to provide affordable natural gas to the community in the Township of Alnwick/Haldimand (the Project). 
The Project will involve the construction of up to approximately 9 kilometers (km) of natural gas pipeline on 
Lakeshore Road, Shawano Drive, North Shore Road, Station Road, Keewatin Drive, Nawautin Drive N, Fox Run 
Road, and Kildeer Crescent. 

 
 

As promised, please find attached Stantec's Draft Stage 1 AA Report for the proposed Haldimand Shores Community 
Expansion Project. As always, Enbridge recognizes the valuable time and effort it takes to participate in the thoughtful 
review of our proposed projects and that consultation is always ongoing. As such, please advise if you have any capacity 
requirements. 

 
If you have any issues with the attachment or questions about the report, please do not hesitate to contact me directly. 

 
 

Thank you and have a great day, 

Melanie 

 
Melanie Green c.E.T 
Senior Advisor, Community & Indigenous Engagement, Eastern Region 
Conseiller principal, Engagement communautaire et autochtone, Region de l'Est 
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Attachment 10.2 
From: Melanie Green <Melanie.Green@enbridge.com> 
Sent: Monday, December 6, 2021 6:22 AM 
To: Lisa Maracle 
Cc: Melanie Book; Charlotte Gurnsey 
Subject: RE: Stage 1 Archaeological Report - Haldimand Shores 

 
CAUTION: This email was sent outside of your organization. Do not click links or open attachments unless you recognize the sender and know the 
content is safe. 

Good morning Lisa, 
 

I hope you had a fantastic weekend and your not snowed in too much. We got a ton of snow here in Casselman and now 
its freezing rain. 

 
I was just following up on the below email regarding the Stage 1 for Haldimand Shores - wondering if you had a chance to 
take a look at it. If not, no worries. I will circle back at a later date. 

 
Have a fabulous day and stay warm, 

Melanie 
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Attachment 10.3 

From: Melanie Green <Melanie.Green@enbridge.com> 
Sent: Wednesday, January 5, 2022 7:47 AM 
To: Lisa Maracle 
Cc: Lisa Maracle; Melanie Book; Charlotte Gurnsey 
Subject: RE: Stage 1 Archaeological Report - Haldimand Shores 

 
CAUTION: This email was sent outside of your organization. Do not click links or open attachments unless you recognize the sender and know the 
content is safe. 

Good morning and Happy New year!!! 
 

I hope you all had a fantastic and relaxing holiday- I just wanted to follow up on the below email to see if you had any 
questions or concerns. I know email load can be sometime out of control so if you have misplaced the original email, 
please let me know and I can resend the report. 

 
Looking forward to hearing from you - 

Melanie 

 

From: Melanie Green 
Sent: Monday, November 29, 202111:07 AM 
To: Charlotte Gurnsey <consultation@mbq-tmt.org> 
Cc: Lisa Maracle  <lisam@mbq-tmt.org>; Melanie Book <Melanie.Book@enbridge.com> 
Subject: Stage 1 Archaeological Report - Haldimand Shores 

Good morning, 

 
I hope you had a fantastic weekend - 

 
I'm writing to you today to invite your review and comments on the Draft Stage 1 AA Report for the proposed Ha/dimand 
Shores Community Expansion Project. As I'm sure you have lots on your plate at this busy time of year, please find below 
the project summary for the proposed Haldimand Shores Community Expansion Project to help jog your memory: 

 
Project Summary: 
Enbridge Gas Inc. (Enbridge Gas) is proposing to construct the Haldimand Shores Community Expansion 
Project to provide affordable natural gas to the community in the Township of Alnwick/Haldimand (the Project). 
The Project will involve the construction of up to approximately 9 kilometers (km) of natural gas pipeline on 
Lakeshore Road, Shawano Drive, North Shore Road, Station Road, Keewatin Drive, Nawautin Drive N, Fox Run 
Road, and Kildeer Crescent. 

 
 

As promised, please find attached Stantec's Draft Stage 1 AA Report for the proposed Haldimand Shores Community 
Expansion Project. As always, Enbridge recognizes the valuable time and effort it takes to participate in the thoughtful 
review of our proposed projects and that consultation is always ongoing. As such, please advise if you have any capacity 
requirements. 

 
If you have any issues with the attachment or questions about the report, please do not hesitate to contact me directly, 

 
 

Thank you and have a great day, 

Melanie 
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Melanie Green C.E.T 
Senior Advisor, Community & Indigenous Engagement, Eastern Region 
Conseiller principal, Engagement communautaire et autochtone, Region de l'Est 

 

Public Affairs, Communications & Sustainability 
Affaires publiques, communications et developpement durable 

 
ENBRIDGE INC. 
TEL: 613.747.4039 I Cell: 613.297.4365 
400 Coventry Rd, Ottawa, ON K1K2C7 
www.enbridge.com 

  

Safety. Integrity. Respect. Inclusion. 
Securite. lntegrite. Respect. Inclusion. 
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CONDITIONS OF APPROVAL 
 

1. The OEB has developed standard conditions that are typically imposed in leave to 

construct approvals.1 Enbridge Gas has reviewed these standard conditions and 

has not identified any additional or revised conditions that the Company wishes to 

propose for this Project.  

 
1 Standard conditions of approval are included in Schedule 1 of the OEB’s standard issues list for leave to construct 
applications: https://www.oeb.ca/sites/default/files/issues-list-LTC-natural-gas.pdf  

https://www.oeb.ca/sites/default/files/issues-list-LTC-natural-gas.pdf
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