
ONTARIO ENERGY BOARD 

IN THE MATTER OF the Ontario Energy Board Act, 1998, 
S.O. 1998, c. 15, Schedule B, as amended (the "OEB Act"), and 
in particular sections 90( 1) and 97 thereof; 

AND IN THE MATTER OF an application by EPCOR Natural 
Gas Limited Partnership for an order granting leave to construct 
natural gas distribution pipelines and ancillary facilities that make 
up a Community Expansion Project to expand service within the 
Municipality of Kincardine and the Township of Arran-Elderslie, 
and to b1ing natural gas service to areas within the Municipality 
of Brockton and the Municipality of West Grey. 

AFFIDAVIT OF SERVICE 

EB-2022-0246 

I, David Ashbourne, residing in the Town of Kincardine in the Province of Ontario, Canada, make 

OATH AND SAY as follows: 

1. I am employed as a Project Manager, Industrial & Major Projects for EPCOR Natural Gas 

Limited Partnership ("ENGLP"). I am the cmTent Project Manager for the ENGLP Brockton 

Expansion Project and as such, I have knowledge of the matters hereinafter deposed to. 

2. I am informed and verily believe that on June 29, 2023, (revised on July 20, 2023), ENGLP filed 

with the Ontario Energy Board (the "Board") the Brockton Expansion Project Leave to 

Construct application (the "Application"). 

3. In accordance with the July 24, 2023 Letter of Direction issued by the Board (the "Letter of 

Direction"), I am informed and verily believe that on or about June 15, 2023, EPCOR completed 

a search of title sufficient to determine the current owners and encumbrancers with land, or 

registered interests in land directly affected by the construction of the proposed pipeline and 

related facilities. Attached to this Affidavit as part of Exhibit "M" is a table listing the results 

of the search of title. 

4. In accordance with the Letter of Direction, I am informed and verily believe that ENG LP caused 

to be served a copy of the Notice ofHearing ("Notice") for ENGLP's Application (Exhibit "A") 



and the Application and Evidence (Exhibit "B"). The Notice, Application and Evidence were 

served on the following parties as requested by the Board in the Letter of Direction: 

a) All property owners and encumbrancers with lands or interest in lands identified in the 

search of title; 

b) The clerks of the Municipality of Kincardine, the Township of Arran-Elderslie, the 

Municipality of Brockton, the Municipality of West Grey, the Township of Chatsworth, 

Grey County, and Bruce County (Exhibit "C"); 

c) All Indigenous communities that have been consulted or with lands or interest in the lands 

directly affected by the proposed pipeline and related facilities (Exhibit "D"). See also 

Exhibit "L". 

d) The Metis Nations of Ontario, Suite 1100- 66 Slater Street, Ottawa, ON KIP 5Hl (Exhibit 

"E"). 

e) All affected utilities and railway companies (Exhibit "F"); 

f) The following government ministries and entities (Exhibit "G"): 

1. Environment and Climate Change Canada ( attention to Wesley Plant by Canada 

Post) 

11. Fisheries and Oceans Canada 

111. the Saugeen Valley Conservation Authority 

g) Members of the Ontario Pipeline Coordinating Committee (Exhibit "H"); and, 

h) All parties in EB-2016-0137/0138/0139, EB-2018-0264, and EB-2022-0184 (Exhibit "I"). 

See also Exhibit "L". 

5. I am informed and verily believe that that ENGLP Staff served the Notice, Application and 

Evidence on property owners and encumbrancers with lands or interests identified in the search 

of title, as follows: 

a. By hand-delivery. Confirmation of delivery is included as Exhibit "J", which is 

inclusive of email confirmations by ENGLP staff who participated in hand-delivery and 

which indicate the addresses to which they personally hand-delivered the Notice, 

Application and Evidence. 

b. By Canada Post. Confirmation of shipment is included as Exhibit "K" which is inclusive 

of a list of addresses that received notices by mail correspondence and the Canada Post 

delivery confirmations which match the postal codes indicated in the list of addresses. 
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The packages for Mary MacDougall and Piene Magnan were originally sent to the 

wrong addresses and were considered "return to sender" and undelivered. Therefore, on 

August 24, 2023 , a paper copy of the Notice, Application and Evidence was sent to the 

following parties: 

1. Mary MacDougall: Metis Nation of Ontario, 134 John Street 

Sault Ste. Marie, ON, P6A IP I; and, 

11. Pierre Magnan: Parkland International, 1800, 240-4 Ave SW Calgary, Alberta 

T2P 4H4. 

The "Return to Sender" envelopes and Purolator receipts are attached as Exhibit "L". 

c. By email. Confirmation of emails are included above in Exhibits "C" through "I". 

6. Attached as part of Exhibit "M" is a table showing the addresses for every party to whom the 

Notice, Application and Evidence was delivered. 

7. In accordance with the Letter of Direction, I caused a copy of the Notice, Application and 

Evidence to be placed in a prominent place on ENGLP 's website. Attached as Exhibit "N" is 

proof of the information posted on ENGLP's website. 

SWORN BEFORE ME at the Town of 
Kincardine in the Province of Ontario 

A Notary Public in and for Ontario 

) 
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THIS IS EXHIBIT 'A' referred to in 
the Affidavit of David Ashbourne sworn 

before me on this a_f,'"day of August, 2023. 

A Commissioner, etc. 



EXHIBIT A 



I 

I 

ONTARIO ENERGY BOARD NOTICE 

EPCOR Natural Gas Limited Partnership has applied for leave to 
construct natural gas pipelines in the Municipality of Kincardine, the Township of 
Arran-Elderslie, the Municipality of Brockton and the Municipality of West Grey. 

Learn more. Have your say. 

EPCOR Natural Gas Limited Partnership has applied to the Ontario 
Energy Board for an order granting leave to construct natural gas 
pipelines and ancillary facilities in the Municipality of Kincardine, the 
Township of Arran-Elderslie, the Municipality of Brockton and the 
Municipality of West Grey. The pipelines consist of approximately 
34. l km of Nominal Pipe Size (NPS) 4-inch polyethylene (PE) natural 
gas distribution pipeline and approximately 46.5 km of NPS 2-inch PE 
natural gas distribution pipeline. 

EPCOR Natural Gas Limited Partnership states that the pipelines are 
needed to supply natural gas to approximately 423 customers in the 
community who currently do not have access to natural gas service. 

EPCOR Natural Gas Limited Partnership states that on June 9, 2021, the 
proposed project (also referred to as the Brockton Expansion Project), 
was approved to receive funding assistance under Phase 2 of the 
Government of Ontario's Natural Gas Expansion Program. 

EPCOR Natural Gas Limited Partnership is also asking the Ontario 
Energy Board to approve the form of agreement it offers to landowners 
to use their land for routing or construction of the proposed line. 

EPCOR Natural Gas Limited Partnership is also asking the Ontario 
Energy Board for approval of Franchise Agreements with the 
Municipality of Brockton, the Municipality of West Grey, and the 
Township of Chatsworth. 

EPCOR Natural Gas Limited Partnership intends to charge customers 
to be served by the proposed project the same rates that it charges its 
customers in Southern Bruce. EPCOR Natural Gas Limited Partnership 
is also asking the Ontario Energy Board for approval to establish 
the Brockton Customer Volume Variance Account to capture revenue 
variances resulting from variances in forecasted and actual average · 
use per customer. 

A map of the proposed pipeline project is provided below. 
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THE ONTARIO ENERGY BOARD WILL HOLD A PUBLIC HEARING 

The Ontario Energy Board (OEB) will hold a public hearing to consider EPCOR's 
application. During the hearing we will question EPCOR on the case. We will also 
hear questions and arguments from individual consumers, municipalities and others 
whose interests would be affected. At the end of this hearing, the OEB will decide 
whether to approve the application. 

~ 
~ 

Ontario 

Ontario 
Energy 
Board 

As part of its review of this application, the OEB will assess EPCOR's compliance with 
the OEB 's Environmental Guidelines for the Location, Construction and Operation of 
Hydrocarbon Pipelines and Facilities in Ontario. 

The OEB will also assess whether the duty to consult with Indigenous 
Communities potentially affected by the proposed pipeline has been 
discharged with respect to the application. 

More information on the types of issues that the OEB may consider are 
provided on the OEB's website in the form of a standard issues list: 
https: / / www.oeb.ca/ sites/ default/ files/issues-list-LTC-natu ral-gas. pdf 

The OEB is an independent and impartial public agency. We make decisions that 
serve the public interest. Our goal is to promote a financially viable and efficient 
energy sector that provides you with reliable energy services at a reasonable cost. 

BE INFORMED AND HAVE YOUR SAY 

You have the right to information regarding this application and to be involved in 
the process. 

• You can review the application filed by EPCOR on the OEB's website now 
• You can find information on the OEB's website at www.oeb.ca/participate 
• You can find information on the duty to consult with Indigenous communities 

on the OEB's website at www.oeb.ca/industry/applications-oeb/consultation­
indigenous-peoples 

• You can file a letter with your comments, which will be considered during 
the hearing 

• You can become an intervenor. As an intervenor you can ask questions about 
EPCOR's application and make arguments on whether the OEB should approve 
EPCOR's request. Apply by August 14, 2023 or the hearing will go ahead 
without you and you will not receive any further notice of the proceeding 

• At the end of the process, you can review the OE B's decision and its reasons on 
our website 

LEARN MORE 

Our file number for this case is EB-2022-0246. To learn more about this hearing, 
find instructions on how to file a letter with your comments or become an intervenor, 
or to access any document related to this case, please select the file number 
EB-2022-0246 from the www.oeb.ca/noticeltc on the OEB website. You can 
also phone our Public Information Centre at l-877-632-2727 with any questions. 

TYPE OF HEARING 

There are three types of OEB hearings-oral, electronic, and written. EPCOR has 
applied for a written hearing. The OEB is considering this request. If you have a 
preference with respect to the format of the hearing, you can write to the OEB to 
explain why by August 14, 2023. 

PRIVACY 

If you write a letter of comment, your name and the content of your letter will be 
put on the public record and the OEB website. However, your personal telephone 
number, home address and email address will be removed. If you are a business, 
all your information will remain public. If you apply to become an intervenor, all 
information will be public. 

This hearing will be held under Sections 36, 90(1) and 97 of the Ontario Energy 
Board Act, 1998, 5.0. 1998, c.15, Schedule Band sections 8(1), 9(3) and 9(4) of 
the Municipal Franchises Act, R.S.O. 7990, c.M.55. 

Ontario Energy Board 
P.O. Box 2319, 27th Floor 
2300 Yonge Street 
Toronto ON M4P l E4 
Attention: Registrar 
Filings: https://p-pes.ontarioenergyboard.ca/PivotalUX/. 
E-mail: registrar@oeb.ca 

Commission 
de l'energie 
de !'Ontario 



THIS IS EXHIBIT 'B' referred to in 
the Affidavit of David Ashbourne sworn 

before me on this J..~./...'aay of August, 2023. 

A Commissioner, etc. 
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Plus Attachments 

IN THE MATTER OF the Ontario Energy Board Act, 1998, 
S.O. 1998, c. 15, Schedule B, as amended (the "OEB Act"), 
and in particular sections 90(1) and 97 thereof; 

AND IN THE MATTER OF an application by EPCOR Natural 
Gas Limited Partnership for an order granting leave to 
construct natural gas distribution pipelines and ancillary 
facilities that make up a Community Expansion Project to 
expand service within the Municipality of Kincardine and the 
Township of Arran-Elderslie, and to bring natural gas service 
to areas within the Municipality of Brockton and the Munici­
pality of West Grey. 

APPLICATION 

1. EPCOR Natural Gas Limited Partnership ("EPCOR"), hereby applies to the Ontario 
Energy Board ("OEB" or the "Board") for: 

(i) an order pursuant to section 90(1) of the OEB Act granting leave to 
construct natural gas pipelines and facilities, as described herein (the 
"Project"); and 

(ii) an Order or Orders allowing EPCOR to establish a new variance account 
called the Brockton Customer Volume Variance Account ("BCWA"), 
effective as of the date of this Application, to enable the utility to track the 
variance in revenue resulting from the difference between forecasted 
customer volume and the actual customer volume for Rate 1 customers in 
its Brockton community expansion. With respect to recording carrying 
charges on the balance in the BCWA, simple interest will be calculated 
monthly on the opening balance in accordance with the methodology 
approved by the Board in EB-2016-0117. 

2. EPCOR is a gas distributor and is incorporated under the laws of the Province of 
Ontario, with offices in the Town of Aylmer and the Municipality of Kincardine. 
EPCOR is a wholly-owned indirect subsidiary of EPCOR Utilities Inc. ("EUI"). The 
general partner of EPCOR is EPCOR Ontario Utilities Inc., and the sole limited 
partner is EPCOR Commercial Services Inc., which are both subsidiaries of EUI. 

3. The specific pipeline facilities for which EPCOR is seeking OEB approval through 
this Application consist of the following supply laterals: 
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(i) approximately 34.1 km of Normal Pipe Size ("NPS") 4-inch polyethylene 

("PE") natural gas distribution pipeline; and 
(ii) approximately 46.5 km of NPS 2-inch PE natural gas distribution pipeline. 

4. For ease of reference and to assist the OEB with the preparation of the notice of 
application for the Project, a map of the proposed facilities is included in 
Attachment 1. 

5. In August 2020, EPCOR submitted a proposal for the Project as part of Phase 2 
of the Government of Ontario's Natural Gas Expansion Program ("NGEP") which 
provides financial support to help utilities expand natural gas distribution in 
communities that are not currently connected to the natural gas system. 

6. The Project aims to expand natural gas service within the Municipality of 
Kincardine and the Township of Arran-Elderslie, and to bring natural gas service 
to a number of unserviced areas within the Municipality of Brockton, the 
Municipality of West Grey (the "Project Communities"). 

7. On June 9, 2021, the Project was approved to receive funding assistance under 
the NGEP.1 

8. In early 2023 EPCOR updated the economics of the Project and determined that 
as a result of industry wide construction and maintenance cost increases in 
addition to a reduced customer consumption forecast, the project would no longer 
achieve a Profitability Index ("Pl"} of 1.0. As an alternative to cancelling the project, 
EPCOR has modified its scope such that it achieves the economics necessary to 
achieve a Pl of 1.0. A map of the original and updated project scope is included in 
Attachment 2. If the Province authorizes a Phase 3 of the NGEP, EPCOR intends 
to submit a proposal to construct the remaining elements of the original project. 

9. The Project will provide approximately 423 customers located within the Project 
Communities with access to safe, reliable and affordable natural gas distribution 
services. 

1 o. EPCOR has municipal franchise agreements (the "Franchise Agreements") with 
the Municipality of Kincardine and the Township of Arran-Elderslie and EPCOR 
holds certificates of public convenience and necessity (the "Certificates") which 
allow it to construct, operate and add to the natural gas distribution system within 
all parts of the Municipality of Kincardine and the Township of Arran-Elderslie.2 

1 On. Reg. 451/21: Expansion of Natural Gas Distribution Systems, made under the OEB Act. 
2 OEB Decision and Order dated April 12, 2018 in proceeding EB-2016-0137/0138/0139 and OEB Decision and 
Order dated July 11, 2019 in proceeding EB-2018-0263. 
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11. Through its Decision and Order dated February 17, 2022, the OEB conditionally 

approved EPCOR's application for amendments to EPCOR's limited Certificates 
for each of the Municipality of Brockton, the Municipality of West Grey and the 
Township of Chatsworth, which would permit EPCOR to serve the Project 
Communities. These Certificates were limited as they authorized EPCOR to 
construct pipeline facilities that would traverse the Municipality of Brockton, the 
Municipality of West Grey and the Township of Chatsworth in order to supply gas 
to other areas; The OEB approved EPCOR's application for new Certificates 
conditional upon EPCOR receiving a decision and order granting leave to construct 
the Project. 3 

12. Through its Decision and Order dated February 17, 2022, the OEB conditionally 
approved Franchise Agreements with the Municipality of Brockton, the Municipality 
of West Grey, and the Township of Chatsworth, and directed and declared that the 
assent of the municipal electors of these municipalities is not necessary. 

13. Approval of these Franchise Agreements was conditional on EPCOR amending 
and re-filing a copy of each Franchise Agreement in accordance with OEB 
direction.4 EPCOR is in the process of having these amended and will re-file 
Franchise Agreements with the Municipality of Brockton, the Municipality of West 
Grey and the Township of Chatsworth and thereby satisfy the OEB's condition of 
approval. . 

14. With leave of the OEB, construction of the Project is planned to commence in April 
2024 in order to begin providing gas distribution service to the Project Communities 
by the 2024 heating season. The proposed Project schedule is set out in Table 3 
of Exhibit B. 

15. To meet construction timelines, EPCOR respectfully requests the approval of this 
Application as soon as possible and ideally not later than February 2024. 

16. Although EPCOR has planned for all distribution lines to be constructed on public 
road right of ways on county and municipal road allowances, EPCOR is seeking 
approval of the form of temporary land use agreement and easement agreement 
that it may require with landowners. 

17. If the OEB determines that it will conduct a hearing for the Application, then 
EPCOR requests that it proceed by way of written hearing in English. 

18. Therefore, EPCOR respectfully requests that the OEB make the following orders: 

(i) Pursuant to section 90(1) of the OEB Act, an Order granting leave to 
construct the Project; 

3 OEB Decision and Order dated February 17, 2022 in proceeding EB-2021-0269. 
4 Ibid. 
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(ii) Pursuant to Section 36 of the OEB Act, an Order or Orders allowing EPCOR 

to establish the BCVVA, effective as of the date of this Application; 

(iii) Pursuant to section 97 of the OEB Act, an Order approving the form of 
temporary land use agreement and easement agreement found at Exhibit 
G, Attachment 1 and 2. 

(iv) Confirmation that EPCOR has met the conditions for approval in OEB 
Decision and Order dated February 17, 2022, regarding the utility's 
Certificates and Franchise Agreements to serve the Municipality of 
Brockton, the Municipality of West Grey, and the Township of Chatsworth 
for the Project. 

19. EPCOR's Certification of Evidence has been included as Attachment 3 to this 
Exhibit. 

20. EPCOR requests that copies of all documents filed with the OEB in connection 
with this proceeding be served on it and on its counsel, as follows: 

(a) The Applicant: 

Address for personal service 
and mailing address: 

Telephone: 
E-Mail: 

Tim Hesselink 
Senior Manager, Regulatory Affairs 
EPCOR Utilities Inc. 

43 Stewart Road 
Collingwood, Ontario 
L9Y 4M7 

(705) 445-1800 ext. 2274 
thesselink@epcor.com 



(b) The Applicant's counsel: 

Daniela O'Callaghan 
Senior Legal Counsel 
EPCOR Utilities Inc. 
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Address for personal service 
and mailing address: 

2000 - 1 0423 101 Street NW 
Edmonton, Alberta 

Telephone: 
E-Mail: 

T5H 0E8 

(780) 412-4081 
docallaqhan@epcor.com 

DATED at Edmonton, Alberta this 29 day of June, 2023. 

EPCOR NATURAL GAS LIMITED 
PARTNERSHIP by its General Partner 
EPCOR ONTARIO UTILITIES INC. 

Susannah Robinson 
Vice President, Ontario Region 
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CERTIFICATION OF EVIDENCE 

The undersigned, being EPCOR Ontario Utilities lnc.'s Vice President, Ontario Region, 
Susannah Robinson hereby certifies for and on behalf of EPCOR Natural Gas Limited 
Partnership (EPCOR), as general partner of ENGLP that: 

1. I am a senior officer of EPCOR Ontario Utilities Inc., which is the general partner 
of EPCOR; 

2. This certificate is given pursuant to the Ontario Energy Board's (the "Board") Natural 
Gas Facilities Handbook dated March 31, 2022; and 

3. The evidence submitted in support of EPCOR's Brockton Leave to Construct, filed with 
the Board on June 29, 2023 is accurate, consistent and complete to the best of my 
knowledge. 

4. The evidence filed in support of this application does not include any personal 
information (as that phrase is defined in the Freedom of Information and Protection of 
Privacy Act), that is not otherwise redacted in accordance with rule 9A of the OEB's 
Rules of Practice and Procedure. 

DATED this 29th day of June, 2023 

Susannah Robinson 

Vice President, Ontario Region 

EPCOR Ontario Utilities Inc. 
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1. The Project will bring natural gas service to approximately 637 potential customers 

in the Municipality of Brockton, Municipality of West Grey, Municipality of 

Kincardine, and Township of Arran-Elderslie. Of these potential customers, there 

are approximately 572 residential, 35 commercial properties, along with 30 

agricultural properties. Although certain sections of the Municipality of Brockton 

currently have natural gas service, the service area has been limited to the 

southern part of the Municipality. EPCOR's expansion will provide natural gas 

service to the northern area of the Municipality. 

2. The Project has been approved to receive funding support from Phase 2 of the 

Government of Ontario's Natural Gas Expansion Program ("NGEP") as announced 

on June 9, 2021.1 

3. EPCOR's proposed expansion of its distribution system into the Municipality of 

Brockton and neighbouring communities, will directly support the Government of 

Ontario's NGEP by providing safe, affordable and clean natural gas distribution 

service to the Project Communities. 

4. EPCOR is proposing construction of the natural gas distribution system in 2024. 

Energy Cost Comparison 

5. Table 1 below compares the cost of natural gas to heating oil and electricity for 

residential space and water heating purposes. Natural gas continues to be the 

lowest cost energy source for homes in Ontario. EPCOR estimates that Rate 1 

natural gas customers would save 38% on their home heating costs compared to 

electricity, 44% compared to heating oil, and 41 % compared to propane. 

1 On. Reg. 451/21: Expansion of Natural Gas Distribution Systems, made under the OEB Act 



Table 1: Cost Comparison of Alternative Energy Sources 

Annual 
Energy 

Usage Annual Bill 
Savings from 

Source Switching to 
NG 

Natural Gas 1,464 (m3) $1,314 N/A 
Propane 2,242 (L) $2,213 $899 
Fuel Oil 1,635 (L) $2,351 $1,037 
Electricity 15,931 (kWh) $2,109 $795 

Market Research 
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Annual 
Savings from 
Switching to 
NG 
N/A 
41% 
44% 
38% 

6. In January 2020, The Municipality of Brockton retained Innovative Research 

Group, an independent third party market research group to conduct the "Brockton 

Natural Gas Line Load Forecasting Survey" (the "Survey"), a market survey to 

gauge the interest of residents and business in natural gas distribution service and 

conversions. The Survey was completed with the support of EPCOR, and was 

used in the development of the Project application for Phase 2 NGEP. The results 

of the Survey are summarized in Attachment 1 of this Exhibit. 

7. In addition, EPCOR conducted its own in-person interviews of larger agricultural 

customers including those that operate grain dryers and heat production barns. All 

of these customers currently use propane for their heating needs. All respondents 

indicated that if natural gas became available they would be interested in 

converting their heating systems to natural gas. 

8. The Survey informed residents and commercial/industrial consumers about the 

proposed Project and sought information pertaining to the characteristics of 

dwellings/buildings, including: 

a) their nature (i.e., residential dwelling, commercial space, industrial space, 

etc ... ); 

b) the current fuel type relied upon; and 

c) interest in converting to natural gas-fueled equipment and/or appliances. 
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9. Results from the Survey indicate that in the survey area the split between fuel 

sources for residents is currently 41 % propane forced air, 18% wood 

stove/fireplace, and 12% oil forced air. 89% of respondents indicated that they 

would be likely (definitely or somewhat likely) to convert to natural gas if it were 

made available. Cost savings were the primary reasons cited by respondents who 

reported that they would likely convert to natural gas if it were made available. 

1 O. EPCOR also conducted its own in-person interviews with large agricultural 

customers, including those that currently have grain drying facilities or 

requirements to heat production barns. Of the total of four such customers 

contacted before EPCOR submitted its NGEP application, all indicated an interest 

in converting to natural gas once it became available. These customers generally 

use propane as their major heat source at this time. Letters of support from these 

customers are included in Attachment 2 of this Exhibit. 

11. The Municipality of Brockton has also indicated its support of the Project through 

a letter to EPCOR a copy of which is included in Attachment 3 of this Exhibit. 

Growth Forecast 

12. Using the Survey, as well as the in-person interviews as a basis, EPCOR has 

developed a 10-year growth profile for customer additions as set out in Table 2 

below. 

Table 2: Proiected Customer Additions 

Rate Potential 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 Total 
Class Customers Forecasted 

Rate 1 619 70 220 31 23 22 19 10 7 3 1 406 Incremental 
Rate 1 70 289 321 343 365 385 395 402 405 406 Cumulative 
Rate 6 14 2 8 3 13 Incremental - - - - - - -
Rate 6 2 10 13 13 13 13 13 13 13 13 Cumulative 
Rate 11 4 3 1 4 Incremental - - - - - - - -
Rate 11 3 4 4 4 4 4 4 4 4 4 Cumulative 
Total 75 229 34 23 22 19 10 7 3 1 423 Incremental 
Total 637 75 304 338 361 383 402 412 419 422 423 Cumulative 
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13. A schedule of the Project's key milestones is included in Table 3: 

Table 3: Brockton Natural Gas Expansion Proiect Schedule 

Item Estimated Date(s) Notes 

Application to 
June 28, 2023 Submission of LTC by EPCOR 

the OEB {"L TC") 

Approval of L TC February 14, 2024 
Up to 210 calendar days after L TC is 
submitted by EPCOR. 

Indigenous 
Continuous 

Consultation and engagement will occur 
Engagement throughout the project life cycle. 

Included in this Application. Work is ongoing 
Environmental 

June 2022 to Dec 2023 
regarding Indigenous engagement, potential 

Assessment for stage 2 archaeological work, and the 
ecological land classification. 

Environmental 
Environmental permits identified, applications 

Permits 
Sept 2023 to April 2024 to be submitted and approvals received from 

applicable regulatory bodies. 

Municipal 
Sept 2023 to April 2024 

Review, discussion and approval from 
Consent Municipality on distribution pipeline route. 

Engineering, validation of distribution pipeline 

Design/ Pre-
alignment, construction planning, procurement 

construction 
April 2023 to March 2024 of long lead items, construction yard 

arranged, material staging and other related 
pre-construction activities. 

Construction April 2024 to December 2024 Major construction of Facilities 

Commissioning July 2024 to December 2024 Includes pipe cleaning and purging 

In-service December 2024 Mainline ready for major customer light-ups 
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14. Construction activity will not occur until L TC approval is received, along with 

other necessary environmental, municipal and regulatory approvals. Throughout 

the LTC adjudication period in 2023 and potentially 2024, EPCOR intends to 

continue planning and preparations to ensure construction can occur in 2024. 

15. Throughout 2023 and 2024, EPCOR will work to confirm the following are in 

place prior to a 2024 construction start: archeological assessment, municipal 

permits (municipal consent) and environmental conservation authority permits. 

16. Based on EPCOR's prior experience working in the region, one of the primary 

items to consider is the "in-water construction period" which is stipulated and 

permitted by the local conservation authorities. This in-water construction period 

restricts in-water work (which includes directional drills underneath a water 

crossing), to occur only within certain windows in the summer. Permits and 

construction packages are expected to be in place prior to the 2024 construction 

season, which will include the specific restrictions and requirements around 

these particular windows. 

Related EPCOR Natural Gas Projects 

17. This Project is not dependent on any previously filed leave to construct 

applications by EPCOR, and has been proposed to expand service within the 

proximity of the existing Southern Bruce natural gas system into regions currently 

not serviced by a natural gas utility provider. 

Conclusion 

18. The Project has been selected by the Government of Ontario to support the 

NGEP and is designed to expand access of safe, reliable, and affordable natural 

gas to unserved areas of Ontario. The need for the Project is supported by 

EPCOR's market research which demonstrates the affordability of natural gas 

relative to alternative energy sources for customers in Municipality of Brockton, 

Municipality of West Grey, Municipality of Kincardine, and Township of Arran­

Elderslie. 
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1. The Brockton Natural Gas Expansion Project was designed as a community 

expansion project in response to the Government of Ontario's Access to Natural 

Gas Act, 2018 and NGEP (Phase 2) which called for communities and natural 

gas distributors to work together to expand access to natural gas in unserved 

areas of Ontario. Accordingly, a description of the proposed Project (including 

preliminary facility design and estimated Project costs) was submitted to the OEB 

and the Government of Ontario. On the basis of this proposal on June 30, 2021, 

the Government of Ontario announced that the Project, along with 27 others, had 

been selected for funding under Phase 2 of the NGEP. As a project that is driven 

by government legislation or policy, with related funding explicitly aimed at 

delivering natural gas into communities, work to evaluate facility alternatives such 

as non-pipeline and hybrid alternatives were not considered as part of th is 

natural gas expansion project. EPCOR did however assess routing alternatives 

as described in Section 2.4 of the Environmental Report. 
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1. EPCOR is proposing to expand its natural gas distribution system within two 

South Bruce Municipalities (the Township of Arran-Elderslie and the Municipality 

of Kincardine) and bring natural gas service to a number of unserved areas in the 

Municipality of Brockton and the Municipality of West Grey. 

2. In early 2023, EPCOR updated the economics of the Project and determined that 

costs had increased as a result of industry wide construction and maintenance 

inflationary increases. In addition, EPCOR now has sufficient data from its 

adjacent South Bruce system to forecast an annual residential consumption 

level, which is estimated at 1,450m3. This is a reduction from the default value of 

2,200m3 used in the guidelines for potential projects for Phase 2 Natural Gas 

Expansion program 1• As a result of these updates, the project would no longer 

achieve a Profitability Index ("Pl") of 1.0. As an alternative to cancelling the 

project, EPCOR has modified its scope such that it achieves the economics 

necessary to achieve a Pl of 1.0. A map of the updated project scope is included 

in Exhibit A - Attachment 1 and the original scope included in Exhibit A -

Attachment 2. If the Province authorizes a Phase 3 of the NGEP, EPCOR 

intends to submit a proposal to construct the remaining elements of the original 

project. 

3. The Project proposes to connect customers in these municipalities by installing 

approximately 80.6 km of natural gas pipeline consisting of approximately 34.1 

km of 4-inch diameter pipe and 46.5 km of 2-inch diameter pipe. Connections to 

feed this new distribution system will be made from the existing South Bruce 

distribution system. Connections will be made at the existing Chelsey pressure 

reducing station, Paisley pressure reducing station as well as Valve Site #2 

located near the intersection of Bruce Road 1 and Bruce Road 20. 

1 EB-2019-0255, OEB Final Guidelines Section 35 Gas Expansion Phase II, March 5, Appendix A, Part 
3.3, page 3. 
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4. The distribution system pressure will be regulated at these locations and will 

operate below 552 kPa (80 psi). Several farm taps will be installed off the existing 

8-inch steel pipeline to feed customers along this route. Pressure will be 

regulated at each of the farm tap locations and will operate at less 552 kPa (80 

psi). It is anticipated the project will be located within existing road allowances, 

where possible. 

5. EPCOR will design and install a-Supervisory Control and Data Acquisition 

("SCADA") system to continuously monitor the main parameters of the 

distribution system expansion, in addition to what EPCOR already has installed 

on the existing network, to ensure reliability. 

6. Table 1 summarizes the design specifications of the pipe and fittings that are 

intended to be used to construct the proposed facilities. 

Table 1: Proposed Project Facilities 

Facility 
Approximate 

Description 
Pressure 

Length (km) (PSI) 
Paisley Station to 15 MOPE NPS 4 <80 

Chepstow Rd. 
Pipeline Chesley Station to 14 MOPE NPS 4 <80 

Concession 6 East 
Valve Site #2 5 MOPE NPS 4 <80 

Community Distribution 46.5 MOPE NPS 2 <80 Piping 
Facility Description 

Chesley station 
Existing Pressure Regulating 

Station 
Stations 

Paisley station 
Existing Pressure Regulating 

Station 

Valve Site #2 
Existing Pressure Regulating 

Station 

7. Tables 2 and 3 provide a summary of the design specifications of the pipe and 

fittings intended to be used for the proposed facilities. 



Table 2: NPS 4 MDPE Pipeline Specifications 

Pipe Pipe - NPS 4 
Material Medium Density 

Polyethylene 
Diameter 114.3 
Wall Thickness 10.4 
Grade SOR 11 
Specification CSA B137.4 
Material Toughness N/A 
Pipe coating specification N/A 
Cathodic protection N/A 
Class Location 3 
Design Pressure 690 
Hoop Stress at Desiqn Pressure N/A 
Maximum Operatinq Pressure (MOP) 690 
Hoop Stress at MOP N/A 
Minimum Cover 0.75 
Fittings CSA B137.4 
Flanqes N/A 
Valves CSA B137.4 
Testinq Medium Nitroqen or Air 
Strenqth Test Hydrostatic Pressure 966 
Hoop Stress at Strenqth Test Pressure N/A 
Leak Test Hydrostatic Pressure N/A 
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Units 

mm 
mm 
MPa 

kPa 

kPa 

m 

kPa 



Table 3: NPS 2 MOPE Pipeline Specifications 

Pipe Pipe - NPS 2 
Material Medium Density 

Polyethylene 
Diameter 60.3 
Wall Thickness 5.5 
Grade SOR 11 
Specification CSA 8137.4 
Material TouQhness NIA 
Pipe coating specification NIA 
Cathodic protection NIA 
Class Location 3 
Design Pressure 690 
Hoop Stress at Design Pressure NIA 
Maximum Operating Pressure (MOP) 690 
Hoop Stress at MOP NIA 
Minimum Cover 0.75 
Fittings CSA B137.4 
FlanQes NIA 
Valves CSA 8137.4 
Testing Medium Nitrogen or Air 
StrenQth Test Hydrostatic Pressure 966 
Hoop Stress at Strength Test NIA 
Pressure 
Leak Test Hydrostatic Pressure NIA 
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mm 
mm 
MPa 

kPa 

kPa 

m 

kPa 

8. All components of the distribution system will be pressure tested in accordance 

with CSA 2662:19 - Oil and Gas Pipeline Systems. The NPS 2 and NPS 4 MOPE 

pipeline will be pneumatically tested (i.e., tested with nitrogen or air). Testing 

shall be at a pressure not less than 1.4 times the maximum operating pressure, 

which shall not exceed 966 kPa (140 psi). The test duration is a minimum of 

twenty-four hours. 

9. Design specifications are in accordance with the Technical Standards and Safety 

Act, 2000,2 and its regulations, including Ontario Regulation 210101, Oil and Gas 

2 Technical Standards and Safety Act, 2000, S.O. 2000, c. 16 
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Pipeline Systems ("Oil and Gas Pipeline Systems Regulation") and applicable 

Canadian Standards Association ("CSA") standards. 

10. EPCOR will utilize and install medium density polyethylene ("MDPE") 

components and fittings for the system and will comply with all necessary CSA 

standards. The distribution systems will consist of piping ranging in size from 

NPS 4 to NPS 2. All distribution piping will be MOPE as per the requirements of 

CSA Z662:19. 

11. There are no deviations from CSA Z662: 19 or any other applicable standards 

anticipated for the proposed project. 

Depths of Cover 

12. All buried pipe will be covered following Table 4.9 Cover and Clearance as found 

in CSA Z662: 19. Each specific section of pipe is detailed in the design 

specifications tables in Table 2 and Table 3. 

Construction Procedures 

13. EPCOR is working with a reputable construction company to complete the 

design, and if the Project is approved, the construction and installation of the 

system. The construction will follow EPCOR's Construction and Maintenance 

procedures and well as the reputable contractor's standards and procedures. 

The construction standards and practices that form the basis of EPCOR's 

procedures are based on standard practices for gas systems construction in the 

Province of Ontario and both CSA and Technical Standards and Safety Authority 

("TSSA") standards, requirements and practices. These construction 

specifications will be updated to reflect the site-specific conditions found on this 

Project. 

14. It is expected that the entire distribution system will be installed within the 

existing road allowance. 
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15. EPCOR will develop an Environmental Protection Plan ("EPP") that will 

incorporate the mitigating measures recommended in the Environmental Report 

and will also incorporate comments provided during the Ontario Pipeline 

Coordinating Committee ("OPCC") review process. This plan will help minimize 

the impact of construction activities on the surrounding environment and 

communities. This is described further in Exhibit F - Environmental Impacts 

16. EPCOR will provide its own inspection team to ensure the contractor meets all 

contractual obligations including but not limited to: complying with EPCOR health 

and safety standards, upholding environmental mitigating measures as specified 

in the EPP, meeting all code requirements, quality control/quality assurance 

procedures, and safeguarding public safety, during construction. The team will 

inspect the installation of the distribution system as well as service connections in 

accordance with EPCOR's quality assurance and training program. Items such 

as acceptance of MOPE fusion, material quality and depth of cover will be 

inspected and verified. 

17. The contractor will utilize several crews with specific tasks which will create a 

finished pipeline when combined. 

18. The major tasks are: clearing, grading, surveying, trenching, stringing, boring (as 

needed for Horizontal Directional Drilling), fusing (MOPE pipe), tie-in, backfilling, 

testing and clean-up. 

19. While EPCOR anticipates the need for limited tree removal, the contractor will 

work to remove trees, when possible, during the early spring before major 

construction starts to avoid the avian nesting season. If it is not possible to 

access the land or easements in time, then mitigation measures specified in 

section 4.3.3 of the Environmental Report will be followed. 

20. The clearing crews will start by accessing the rights-of-way by clearing small 

bushes and objects. 
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21. After major construction is complete along the Preferred Route, the clean-up 

crew will ensure that the site conditions are returned to pre-construction 

conditions as required. 

22. EPCOR will provide the TSSA a copy of the detail design of the proposed 

facilities once finalized. 

23. EPCOR confirms that it will file a risk assessment to the TSSA in accordance 

with CSA 2662 Annex B once the facilities detail designs are finalized. 
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1. EPCOR estimated the total Project cost to be $24,475,889. Table 1 shows the 

itemized project costs. 

Table 1: Proposed Proiect Cost 

Item Description Project Estimate ($) 
Material Cost MOPE pipe (NPS 2, NPS 4), $2,405,484 

fittings, stations, meters, 
services and service line 
components, etc. 

Labour and Labour and construction $15,380,787 
Construction Cost costs to install NPS 2, NPS 

4, pressure reducing 
stations, meters, services 
and service line 
components. 

External Costs Geotechnical, engineering, $2,724,065 
consultation, land, surveying 
/ locates, modeling, etc. 

Direct Capital Cost Sum of Material Costs, $20,510,337 
Labour and Construction 
Cost, and External Costs 

Contingency $3,769,975 

Subtotal before I DC $24,280,313 

Interest During $195,575 
Construction 

Total Project Costs $24,475,889 

2. American Association of Cost Engineering ("AACE") estimation standard as well 

as internal EPCOR capital cost estimation policy were used as a guide, along 

with EPCOR's experience in installing distribution network in close proximity to 

the Project over the past three years for the South Bruce expansion. 
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3. The cost estimate in Table 2 above includes a contingency of 18% on all direct 

costs. This contingency has been calculated based on EPCOR's experience 

installing MOPE and connecting customers in close proximity to the Proposed 

Project over the past three years. 

4. Project customers will be subject to regulated rates in accordance with the 

Southern Bruce tariff as approved in EB-2018-0264. The most recent custom IR 

decision for this tariff can be referenced in hearing EB-2022-0184. The primary 

rationale behind this approach is to support both operational and regulatory 

efficiencies. While still subject to the L TC threshold, the Brockton expansion is 

simply an expansion of the existing Southern Bruce gas distribution system and 

would not benefit from a unique rate zone classification or separate rate 

structure. 

5. EPCOR intends to utilize the same contractor, similar project team and resources 

to execute the Proposed Project as it has engaged with the Southern Bruce, and 

other projects. EPCOR will utilize best practices of project monitoring and project 

controls. 

6. EPCOR has based the above costs on a fixed unit price contract that it is in the 

process of completing with its contractor for the Proposed Project. 

Project Economics 

7. An economic analysis has been completed in accordance with the OEB's 

recommendations in its E.B.O. 188 Report of the Board on Natural Gas System 

Expansion ("E.8.0. 188"). A Discounted Cash Flow ("DCF") analysis for the 

Project is included in Attachment I to this Exhibit. 

8. The DCF analysis for the Project has been completed based on EPCOR's latest 

feasibility parameters (e.g. long-term debt rates, OEB discount rates, tax rates 

etc.). The analysis includes the funding awarded for this expansion through 

Phase 2 of the NGEP. It also includes the revenue that would be generated if 
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residential usage averages 1,450m3 as per the application for a BCWA as 

detailed in Exhibit J of this application. Attachment II to this Exhibit details the key 

inputs, parameters and assumptions used in completing the DCF analysis. 

9. The Project revenue horizon is 40-years. An additional 423 customers are 

forecast to connect to the Brockton system expansion over the 10-year customer 

attachment period. 

1 o. On July 1, 2019, section 36.2 of the OEB Act came into effect pursuant to the 

Access to Natural Gas Act, 2018, which establishes a framework for the funding 

of natural gas expansion projects by natural gas ratepayers. Ontario Regulation 

24/19, Expansion of Natural Gas Distribution Systems (the "Expansion 

Regulation") sets out projects that are eligible for financial support subject to 

receiving any necessary OEB approvals, and the mechanism by which funding is 

collected from ratepayers and distributed to the project proponents. The 

Expansion Regulation also requires that rate-regulated natural gas distributors 

charge each of their customers $1 per month (for each account that the customer 

has with the natural gas distributor) to provide funding for the eligible expansion 

projects. Schedule 2 of the Expansion Regulation establishes the Project as one 

to receive funding up to $20,340,000. 

11. The DCF analysis includes the $20.34 million of program funding which is treated 

similarly to a contribution in aid of construction. The total capital cost, net of 

program funding, over the 10-year attachment period is $24.48 million. 

12. Consistent with the direction in the OEB's decision in EB-2019-02551 , EPCOR 

will apply a 10-year rate stability period during which EPCOR will bear the risk of 

customer attachment and capital cost forecast for the Project. If the next rebasing 

for the Southern Bruce tariff does not align with the 10-year rate stability period 

for this expansion, EPCOR intends to include the forecasted customer 

1 March 5, 2020, Final Guidelines for Potential Projects to Expand Access to Natural Gas, Appendix A. 
page 4 
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attachments and capital cost as included in this application. It is expected that at 

the rebasing subsequent to the end of the 10-year rate stability period that 

EPCOR will include actual customer attachment and actual capital costs. 

13. Based on the forecast of the Project's costs and revenues, before program 

funding the Profitability Index ("Pl") is 0.28. With program funding the Pl is 1.0 

with a NPV of $0. 

14. The estimate of the NPV and Pl is subject to change as the Project is progressed 

through final design and construction. As noted above, subject to certain 

conditions, the Project has been awarded $20.34 million in funding, the full value 

of which is necessary to achieve the estimated NPV and Pl. A number of controls 

will be utilized in order to manage cost and schedule during the construction 

period. Key controls have been detailed above. 

15. Based on the results of the E.B.O. 188 analysis including the program funding 

awarded by the Government of Ontario and final approval of the BCWA, 

EPCOR submits that the Project is economically justified. 
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EBO 188 

Year After-taK WACC 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039 2040 2041 2042 
PV Factor (mid-year discounting) 5.66% 0.97 0.92 0.87 0.82 0.78 0.74 0.70 0.66 0.63 0.59 0.56 0.53 0.50 0.48 0.45 0.43 0.40 0.38 0.36 
First Year of Customer Attachment 2024 

1. PV of Operating Cash Flow 

la) PV of Net Operating Cash 

Revenue S 'OOOs 233 548 610 634 658 654 663 672 675 676 676 676 676 676 676 676 676 676 676 
O&M anc Overneads S ·ooos (145) (291) (291) 1291) 1291) 1291) 1291) (291) (291) (291) (291) (291) (291) (291) (291) (291) (291) (291) (291) 
Net Working Capital $ 'OOOs (26) !231 !11 (O) !01 0 0 0 0 0 0 0 0 0 0 0 0 0 0 
Net Operating Cash $ 'OOOs 62 234 318 343 367 363 372 381 384 385 385 385 385 385 385 385 385 385 385 

Row Sum 

PV of Net Operating Cash $ 'OOOs 5,630 60 215 277 283 286 268 260 252 240 228 216 204 194 183 173 164 155 147 139 

lb) PV of Taxes 

Municipal Taxes $ '000s 0 (32) (64) (64) (64) (64) (64) (64) (64) (64) (64) (102) (102) (102) (102) (102) (102) (102) (102) 
Income Taxes (before CCA and Interest Tax Shields) $ 'OOOs (23) (59) (68) (74) ISO) (79) (82) 184) 185) 185) 185) (75) (7S) (75) (75) (75) 175) (75) (75) 
Total Taxes $ 'OOOs (23) (92) (132) (138) (145) (144) (146) (148) (149) (149) (149) (177) (177) (177) (177) (177) (177) (1771 (1771 

Row Sum 
PVoflaxes 5 ·ooos 12,422) (23) (84) (115) (114) (113) (106) (1021 (98) (93) (89) (841 (94) (89) (84) (80) (76) (71) (68) (64) 

2. PV of Capital 

Capital Expenditures $ '0005 (23,680) 1271) (83) 180) (80) 140) (29) 114) (4) 

Customer Contributions $ 'OOOs 20,340 0 0 0 0 0 0 0 0 
Net Capital Expenditure S 'OOOs (3,340) (271) (83) (80) 180) (40) 129) 114) (4) 

Row Sum 
PVofCaol:a, $ 'OOOs 13,761) (3,249) (249) (731 (661 1621 (29) 1201 (10) (2) 

3. PV of CCA Tax Shield 

CCA $ '000.s 229 201 195 189 184 175 167 159 151 142 134 127 119 113 106 100 95 89 84 
Tax Rate 26.50% 26.50% 26.50% 26.50% 26.50% 26.50% 26.50% 26.50% 26.50% 26.50% 26.50% 26.50% 26.50% 26.50% 26.50% 26.50% 26.50% 26.50% 26.50% 
Tax Rate x CCA $ 'OOOs Row Sum 61 53 52 so 49 46 44 42 40 38 36 34 32 30 28 27 25 24 22 
PV of CCA Tax Shield $ 'OOOs 553 59 49 45 41 38 34 31 28 25 22 20 18 16 14 13 11 10 9 

4. NPV and Pl Calculations 

40-Year NPV Sum 

PV of Net Operating cash $ ·uoos 5,630 60 215 277 283 286 268 260 252 240 228 216 204 194 183 173 164 155 147 139 
PVofTaxes s ·ooo, (2,422) 123) (84) (115) (114) 1113) 1106) (102) (98) (93) (89) (84) (94) (89) (84) (80) (76) (71) (68) (64) 
PV of CCA Tax Shield S '0005 553 59 49 45 41 38 34 31 28 25 22 20 18 16 14 13 11 10 
PVofCaoita' $ ·nnn, (3,761) (3,249) (249) j73) (66) (62) (29) (20) (10) l2l 0 0 0 0 0 0 0 0 
Sum $ ·ooos o 13,152) (70) 134 144 149 167 169 172 170 162 152 128 120 113 106 100 94 88 83 

NPV $ ·ooos 13,152) (3,222) (3,088) (2,9441 (2,794) (2,627) 12,458) (2,286) (2,116) 11,954) 11,8021 (1,6741 (l,5531 (1,440) (1,334) (1,234) 11,140) (1,052) 1969) 

Cumulative PV of Net Operating Cash, Taxes and CCA S ·ooo, 97 276 483 693 905 1,101 1,290 1,472 1,644 1,807 1,959 2,087 2,207 2,320 2,426 2,526 2,620 2,708 2,791 
Cumulative PV of ca pita I $ '000.s Year40 Pl (3,249) (3,499) (3,5711 (3,6371 (3,699) (3,7281 13,749) (3,758) 13,761) (3,761) 13,7611 13,761) 13,761) 13,761) (3,7611 (3,761) (3,761) (3,7611 (3,761) 

Pl i 1.00 i 0.03 0.08 0.14 0.19 0.24 0.30 0.34 0.39 0.44 0.48 0.52 0.55 0.59 0.62 0.65 0.67 0.70 0.72 0.74 



Filed: 2023-06-28, EB-2022-0246, Exhibit E, Tab 1, Schedule 1, Attachment 1, Page 2 of 2 

Year 2043 2044 2045 2046 2047 2048 2049 2050 2051 2052 2053 2054 2055 2056 2057 2058 2059 2060 2061 2062 2063 

PV Factor (mid-year discounting) 0.34 0.32 0.31 0.29 0.27 0.26 0.25 0.23 0.22 0.21 0.20 0.19 0.18 0.17 0.16 0.15 0.14 0.13 0.13 0.12 0.11 

First Year o• Customer Attachment 

1. PV of Operating Cash Flow 

la) PV of Net Operating Cash 

Revenue S 'O()Cs 676 676 676 676 676 676 676 676 676 676 676 676 676 676 676 676 676 676 676 676 676 

O&M anc Over~eads ~ ·noc~ (291) (291) (291) (291) (291) (291) (291) (291) (291) (291) (291) (291) (291) (291) (291) (291) (291) (291) (291) (291) (291) 

Net Working Capital 5 'OO(i', 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

Net Opecating Caso ) ·uuus 385 385 385 385 385 385 385 385 385 385 385 385 385 385 385 385 385 385 385 385 385 

PV of Net Operating Cash :: 0()()'l 132 125 118 112 106 :oo 95 89 85 80 76 72 68 64 61 58 55 52 49 46 44 

lo) PVofTaxes 

Municipal Taxes S 'OOC\ (102) (102) (102) (102) (102) (102) (102) (102) (102) (102) (102) (102) (102) (102) (102) (102) (102) (102) (102) (102) (102) 

Income Taxes (before CCA and Interest Jax Shields) ) OUGs (75) (/5) (/5) (75) (75) (/!,) (75) (75) (/5) (75) (75) (75) (75) (/5) (75) (/5) (75) (75) (75) (7~) (75) 

Total Taxes s ·oon\ (177) (177) (177) (177) (177) (177) (177) (177) (177) (177) (177) (177) (177) (177) (177) (177) (177) (177) (177) (177) (177) 

PVof Taxes )'OOG, (61) (57) (~gL (49) (46) (44) (41) (39) (37) (35) (33) (31) (30) (28) (27) (25) (24) (22_L_ (21) (20) 

2 PV of Capital 

Capital Expe1ditures 

Customer Con:ributions 5 ·01JCs 

Net Capital Experditure 

PVof Caoi:al 

3 PV of CCA Tax Shield 

CCA S DOG) 79 75 71 67 63 59 56 53 so 47 44 42 39 37 35 33 31 29 28 26 25 

Tax Rate X 26.50% 26.50% 26.50% 26.50% 26.50% 26.50% 26.50% 26.50% 26.50% 26.50% 26.50% 26.50% 26.50% 26.50% 26.50% 26.50% 26.50% 26.50% 26.50% 26.50% 26.50% 

Tax Rate X CCA s '()()(;~ 21 20 19 18 17 16 15 14 13 12 12 1·. 10 10 

PV of CCA Tax Shield 5 (!()(;<, 7 6 6 5 5 4 4 3 3 3 2 2 2 2 

4. NPV and Pl Calculations 

PV of Net Operating Cash S o,)(,'s 132 125 118 112 106 100 95 89 85 80 76 72 68 64 61 58 55 52 49 46 44 

PVofTaxes s ·ooo~ (61) (57) (54) (51) (49) (46) (44) (41) (39) (37) (35) (33) (31) (30) (28) (27) (25) (24) (22) {21) (20) 

PV of CCA Tax Shield 5 'UUCs 7 6 6 5 5 4 4 3 3 3 2 

PVofCaoi:al s ·ooc, 0 0 0 0 0 0 0 0 0 0 0 

Sum -; '()()(;\ 78 74 69 65 62 58 55 52 49 46 43 41 39 36 34 32 31 29 27 26 24 

NPV ~ UOCs {891) (8:7) (748) (683) (621) (563) (508) (457) (408) (362) (319) (278) (240) (2041 (169) (137) (106) (77) (50) (24) 

Cumulative PV of Net Operating Cash, Taxes and CCA '.: UOCs 2,870 2,943 3,013 3,078 3,139 3,197 3,252 3,304 3,352 3,398 3,441 3,482 3,521 3,557 3,591 3,624 3,654 3,683 3,710 3,736 3,761 

Cumulative PVof Capital (3,761) (3,761) (3,761) (3,761) (3,761) (3,761) (3,761) (3,761) (3,761) (3,761) (3,761) (3,761) (3,761) {3,761) (3,761) (3,761) (3,761) (3,761) (3,761) (3,761) _____ (3,761) __ 

Pl 0.76 0.78 0.80 0.82 0.83 0.85 0.86 0.88 0.89 0.90 0.92 0.93 0.94 0.95 0.95 0.96 0.97 0.98 0.99 0.99 1.00 
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Assumptions and Results 

In Service Year 

Discount Rate (After-tax WACC) 

Operating Cash Flow 

Incremental Distribution Revenues 

Expenses: 

Operating and Maintenance Expenses 

Operating and Maintenance Expenses 

Income Tax Rate 

Ca~enditurcs 

Gross Capital Costs 

Funding 

Net Capital Costs 

CCAP Tax Shield 

Distribution Mains 

CCAClass 

Class 51 

Class 51 Customer Service Lines and Meters 

Distribution Land Rights CCA Class 14.1 

Decl'ning balance basis with accerlerated CCA (Bill C-97) 

Feasibility Results 

Economic Feasibility without Funding 

Economic Feasibility with Funding 

•southern Bruce rates effective January 1, 2023 adjusted for estimated escalation rate of 2.03%. 

2.03% is derrived by the prescribed formula (1-0.314)*0.0127~0.314•3.70% 

3.70% is the OEB approved inflation rate for 2023 

NPV 
(16,907) 

2024 

5.66% 

Southern Bruce ~ates* 

Estimated Incremental costs 
Estimated Incremental costs 

26.50% 

24,280 

(20,3~0) 

3,940 

CCARate 

6.00% 

6.00% 

5.00% 

Pl 
0.28 

1.00 
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Environmental Impacts and Public Engagement 

1. EPCOR retained Stantec Consulting Ltd. ("Stantec") to undertake an 

Environmental Study of the Project which fulfills the requirements of the OEB's 

"Environmental Guidelines for the Location, Construction and Operation of 

Hydrocarbon Pipelines and Facilities in Ontario, 7th Edition (2016)". The potential 

effects and impacts of the Project on physical, biophysical, and socioeconomic 

features have been assessed for the Project. As part of the development of the 

study, EPCOR and Stantec implemented a consultation program to receive input 

on the Project from interested and potentially affected parties including 

Indigenous communities. 

2. The results of the study are found in the Environmental Report ("ER") Brockton 

Natural Gas Expansion Project included as Exhibit F, Attachment 1. 

3. EPCOR supports Stantec's findings contained within the ER. 

4. The objectives of the ER are to: 

• Identify a Preferred Route ("PR") that reduces potential environmental 

impacts; 

• Complete a detailed review of environmental features along the Preferred 

Route and assess the potential environmental impacts of the Project on 

these features; 

• Establish mitigation and protective measures that may be used to reduce or 

eliminate potential environmental impacts of the Project; 

• Develop a consultation program to receive input from interested and 

potentially affected parties; and 

• Identify any necessary supplemental studies, monitoring, and contingency 

plans. 
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5. Details of the process can be found in Section 1.0 of the ER. Details of the route 

evaluation and selection can be found in Section 2.0 of the ER. Details of the 

consultation and engagement program can be found in Section 3.0 of the ER. 

6. A Notice of Study Commencement, In-Person and Virtual Open House details 

(the "Notice") for the Project was published in two local newspapers (Hanover 

Post on June 16 and June 26, 2022 and Walkerton Herald Times on June 16 and 

June 23, 2022). Copies of these Notices are included in Appendix B3 of the ER. 

Letters describing the Project and the environmental study process, providing a 

map showing the PR, as well as details regarding the in-person and virtual open 

house, were emailed to Indigenous and Metis communities, federal and provincial 

agencies, the OPCC and municipalities and special interest groups on June 14, 

2022. A copy of the letter is included in Appendix B4 with the contact list included 

in Appendix B2 of the ER. The letter provided Project contact details and solicited 

information (as applicable) regarding: 

(i) planning principles or guidelines that may affect the Project; 

(ii) background environmental and socio-economic information; 

(iii) other developments proposed in the area; and 

(iv) the impacts that the Project may have on constitutionally protected 

aboriginal or treaty rights and measures for mitigating those impacts. 

7. Letters that contained the newspaper notice were sent via Canada Post to 

landowners within 1 km of the Study Area on June 15, 2022. 

8. An In-Person Open House was held on Monday, June 27, 2022. A Virtual Open 

House was available for viewing from Tuesday, June 21, 2022 through Tuesday, 

July 7, 2022. The consultation log for each of these events is included in 

Appendix B6 of the Environmental Report which is located in Exhibit F, 

Attachment 1. 

9. Project information is provided on the EPCOR website: epcor.com/brocktonng 
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1 o. The website includes an overview of the Project, Project notices, updates, open 

house display boards, and environmental study. 

11. EPCOR sent an email with a link to access the Environmental Report to 

Indigenous communities and the OPCC on August 26, 2022, with a request for 

comments by October 7, 2022. The OPCC consultation log covering this period is 

included in Appendix B6 of the Environmental Report which is located in Exhibit 

F, Attachment 1. 

12. During the consultation process for development of the ER, comments were 

received from identified Indigenous communities, the public, interest groups, and 

provincial agencies. No comments were received from federal agencies or 

interest groups as of the writing of the ER. How responses were incorporated into 

the Project is noted in Section 3.5 and comment-response summary tables can 

be found in Appendix 86 of the ER. 

13. Feedback from OPCC to date indicates no concerns. 

14. EPCOR will update the Board regarding the OPCC review process of the 

Environmental Report if further comments or requests for information are 

submitted. 

15. As listed in Table 4.4 of the ER, Stantec identified nineteen Species at Risk 

("SAR") as having the potential to occur within the Project Study Area. Although 

potential habitat for SAR is present in the Study Area, the Preferred Route is 

located within an existing road allowance that is periodically disturbed for 

maintenance work. In addition, construction techniques will avoid some sensitive 

habitats (i.e., through the use of trenchless technologies such as Horizontal 

Directional Drilling) for areas associated with watercourses and wetlands. 

Potential impacts and mitigation measures for areas where construction of the 

pipeline may interact with wildlife and wildlife habitat, including SAR, are noted in 

Table 5-1 (Section 5.0) of the ER. 
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16. Construction of the Project will be conducted in accordance with EPCOR's 

Construction and Maintenance Procedures and the recommendations in the ER. 

An Environmental Protection Plan ("EPP") will be developed for the Project prior 

to construction. 

17. The EPP will incorporate recommended mitigation measures for the 

environmental issues associated with the proposed works and will be 

communicated to the construction contractor prior to the start of construction. 

The EPP will also include the conditions from environmental permits secured for 

the project. 

18. A qualified Environmental Inspector will be available to assist the Project 

Manager in ensuring that mitigations identified in the Environmental Report, 

permitting requirements and environmental requirements contained in any 

conditions of approval are followed and that commitments made to the public, 

Indigenous groups, landowners, and agencies are honoured. The Environmental 

Inspector and Project Manager will also ensure that any unforeseen 

environmental circumstances that arise before, during or after construction are 

appropriately addressed and mitigated. 

19. Mitigation measures will be implemented to address environmental and 

socioeconomic features found along the Preferred Route to minimize Project 

impacts. Such features include but are not limited to: 

• Species at risk and sensitive wildlife habitat; 

• Watercourses and wetlands; 

• Forests. and vegetated areas; 

• Archaeological and heritage resources; 

• Groundwater and water well resources; 

• Potentially contaminated lands; and 

• First Nation and Metis Nation Interests. 
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20. The Environmental Report concludes that the proposed Facilities will not result in 

significant effects or cumulative effects on environmental and socio-economic 

features with the implementation of the recommended mitigation measures. A 

Summary of the Potential Effects and Recommended Mitigation and Protective 

Measures can be found in Section 5.0, Table 5.1 of the Environmental Report. 

Environmental Report 

21. The Environmental Report for the Project is available as Attachment 1 to this 

Exhibit or can be accessed online at the following link. 

https:llwww.epcor.comlproducts-serviceslnatural-gas/Pageslbrockton-service.aspx 
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1. The OEB has developed standard conditions that are typically imposed in leave 

to construct approvals 1• EPCOR has reviewed these standard conditions and has 

not identified any additional or revised conditions that it requests be applied to 

this project. 

1 Natural Gas Facilities Handbook, EB-2022-0081, March 31, 2022, Appendix D Standard Leave to 
Construct Conditions of Approval 
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1. On July 18, 2022 EPCOR filed an IRM application1 for changes to its natural gas 

distribution rates to be effective January 1, 2023. Included in the application was 

a request for approvals to establish a Customer Volume Variance Account for 

EPCOR's South Bruce service area, including the proposed expansion into the 

Brockton area (the "Project Communities"). In its decision2 the Board found 

that the South Bruce Customer Volume Variance Account as approved is 

applicable only to the South Bruce distribution system but that EPCOR can seek 

the necessary rate approval at the time it seeks leave to construct approval for 

the Brockton community expansion. 

2. EPCOR is proposing to establish a Brockton Customer Variance Account 

("BCWA") for the Brockton extension of the South Bruce system. The intent is to 

track the variance in revenue resulting from the difference between customer 

forecast consumption based on the current best information and actual 

consumption for Rate 1 customers. 

3. In confirming the average residential usage to be used for the BCWA, EPCOR 

has determined that the estimated annual consumption for residential customers 

in the adjacent South Bruce service area is approximately 1,450m33
• Given the 

close proximity of the South Bruce system to the Brockton expansion EPCOR is 

proposing to use that value as the forecast consumption for residential 

customers. 

4. The guidelines for potential projects for Phase 2 Natural Gas Expansion program 

indicated that the default value for average consumption for residential 

1 EB-2022-0184, Application for Rates to be Effective January 1, 2023. 
2 EB-2022-0184, Decision and Order (Phase 2), April 6, 2023, Section 3.3 Applicability of the CWA, page 
13 
3 Due to the greenfield nature of the adjacent Sothern Bruce utility, EPCOR does not have long term 
consumption data for its customers, however, for the approximately 2,261 residential customers with gas 
flowing for at least 12 months as of April 2022, EPCOR is estimating an annual consumption of 
approximately 1,450 m3 
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customers was 2,200m3 per year4. If proponents had more accurate information 

regarding annual consumption in a given community that value could be used. At 

the time it submitted the application for the Brockton community expansion in 

August 2020, EPCOR did not have better estimates for residential usage so used 

the default value of 2,200m3/year. Subsequent to submission of the application 

EPCOR had better data which supports the 1,450m3/year consumption value. 

This represents a shortfall of 750m3/year or approximately 34% from the default 

value. In order to address the impact of this updated value on the project 

economics EPCOR has reduced the forecast consumption for residential 

customers in calculating the Project's Pl, as detailed in Exhibit E, Project Cost 

and Economics. 

5. Residential consumption in Brockton may vary going forward as it is impacted by 

a number of factors including size and age of housing stock, number of residents 

per household and number of appliances using natural gas. The latter factor is 

expected to increase over time as customers connect additional appliances and 

in particular water heaters. In Southern Bruce only approximately 13% of 

customers have gas fired water heaters. This connection rate is expected to 

increase over time as existing stock ages out and is replaced by natural gas 

units. If a similar scenario plays out in Brockton, then the average residential 

consumption may increase over time which would result in refunds to that 

customer group through the BCCV A. 

6. EPCOR requests that the BCWA be established as of the date of this filing. 

7. EPCOR intends to bring the balance recorded in the BCWA together with any 

carrying charges, forward for approval for disposition in its annual Incentive Rate 

Adjustment Applications once the balance has been audited, or at such other 

time as EPCOR may request and the Board may order. With respect to recording 

4 March 5, 2020, Final Guidelines for Potential Projects to Expand Access to Natural Gas, Appendix A. 
page 4 
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carrying charges on the balance in the BCWA, simple interest will be calculated 

monthly on the opening balance. 

8. Toward the end of the rate stability period, EPCOR intends to revise the 

forecasted annual consumption (currently 1,450m3) for residential customers to 

reflect the then current value. This revised value will be brought forward to the 

Board for approval and replace 1,450m3 in the accounting order at the end of the 

rate stability period. 

9. The risk of gains or losses as the result of differences between forecast and 

actual volume of natural gas consumed is generally not a variance that utilities 

are exposed to. Approval of the BCVVA would align EPCOR with Enbridge and 

its Normalized Average Consumption ("NAC") Account5 with respect to the ability 

to address the variance between the forecast and actual volume included in the 

revenue forecast for general service customers. This was demonstrated in the 

settlement agreement which included the establishment of Enbridge's NAC: "The 

parties agree that it is appropriate during the IRM term to adjust rates to reflect 

the impact of changes in normalized average consumption ("NAC") for the 

general service rate classes ... Further, the parties agree that the way to 

accomplish this is to update the NAC in rates based on the last known actual 

NAC, ... "6• Through the NAC, Enbridge is able to apply to recover or distribute 

revenue, as applicable, associated with such variances. Allowing the BCWA to 

be established will ensure that there is fairness and consistency with past 

practice on the approach for increases or decreases in actual average 

consumption. 

10. A Draft Accounting Order, which includes a description of the mechanics of the 

BCVVA and examples of general ledger entries is provided in Appendix 1 

5 Deferral Account No. 179-133, Normalized Average Consumption (NAC) Account and Deferral Account 
No. 179-106, South Purchase Gas Variance Account 
6 EB-2013-0202, Settlement Agreement, July 31, 2013, Exhibit A Tab 2 Settlement Agreement, Section 
1.2.3- 5 page 13 



Eligibility Criteria for Establishment of the Deferral Account 

Filed: 2023-06-28 
EB-2022-0246 

Exhibit J 
Tab 1 

Schedule 1 
Page 4 of 5 

Plus Attachment 

11. EPCOR's request meets the Board's criteria for establishment of a new variance 

account, as set out in the Board's Filing Requirements for Natural Gas Rate 

Applications. These criteria are causation, materiality, and prudence. 

a) Causation 

12. The eligibility criteria for a deferral account requires that the forecasted expense 

must be clearly outside the base upon which rates were derived. The forecasted 

consumption of mass market customers (Rate 1) was determined using 

EPCOR's current best estimate based on consumption of the adjacent Southern 

Bruce system. This value has been use·d in determining the Pl factor for the 

Project. If alternative values, whether greater or lesser, had been used in 

calculating the Project's Pl then an offsetting difference in rates would be 

required in order to construct Stage 1 on the Project. 

b) Materiality 

13. The eligibility criteria for a deferral account further requires that forecasted 

amounts must exceed the OEB-defined materiality threshold and have a 

significant influence on the operation of the distributor, otherwise they must be 

expensed in the normal course and addressed through organizational 

productivity improvements. EPCOR's materiality threshold is $50,000 as its 

revenue requirement is less than $10 million. EPCOR is not forecasting any 

balance for this account as estimated consumption is based on the most current 

forecast. Whether any balance in the account is material is a decision that can be 

made if EPCOR makes an application to clear the account. 

c) Prudence 

14. The eligibility criteria for a deferral account also requires that the nature of the 

costs and forecasted quantum must be reasonably incurred although the final 

determination of prudence will be made at the time of disposition. In terms of the 



Filed: 2023-06-28 
EB-2022-0246 

Exhibit J 
Tab 1 

Schedule 1 
Page 5 of 5 

Plus Attachment 
quantum, this means that the applicant must provide evidence demonstrating as 

to why the option selected represents a cost-effective option (not necessarily 

least initial cost) for ratepayers. The consumption forecast for residential 

customers is based on the best and most recent consumption data that EPCOR 

has. As a result they are considered prudent and reasonable at this time. 



THIS IS EXHIBIT ' C' referred to in 
the Affidavit of David Ashbourne sworn 

before me on this Q£'t°"day of August, 2023. 

A Commissioner, etc. 



EXHIBIT C 



From: 
To: 
Cc: 
Subject: 
Date: 
Attachments: 

Hi Ryan & Stacy, 

Hesselink Tim 
G3dden Ryan; Ricketts stacy 
Stachowski Thomas 
Mailing List - Brockton Notice 
Tuesday, August 1, 2023 9:25:37 AM 
ENGLP APPi Brockton LTC Notjce Fjnat pdf 

Here is the list of contact/addresses to ship out the attached notice/application. I really appreciate your help with this. 

Name Address City Province 

1 Shahrzad Rahbar 202-260 Centrum Boulevard Orleans ON 

2 John Creighton 200 ·· 98 Walker Drive Brampton ON 

3 Joshua Samuel 200 - 42 St. Clair Ave East Toronto ON 

4 David McLean 35025 Hawkins Rd Goderich ON 

5 Pierre Magnan 5101- 333 961th Avenue NE Calgary ON 

6 Mark Garner 647 Broadway Avenue Toronto ON 

7 John Lawford 2-285 McLeod Street Ottawa ON 

8 The Metis Nations of Ontario Suite 1100 - 66 Slater Street Ottawa ON 

9 Patty Sinnamon 316837 Highway 6, RR 1 Chatsworth ON 

10 Tara Warder 595 9th Ave East Owen Sound ON 

11 Wesley Plant 4905 Dufferin Street, 2nd Toronto ON 

Floor 

12 Fisheries and Ocean Canada 867 Lakeshore Road Burlington ON 

13 Bruce Telecom 3145 Hwy 21 N Tiverton ON 

14 Bell Canada 870 4th Av E Owen Sound ON 

15 EHTEL Networks Inc. 392058 Grey Road 109 Holstein ON 

16 Westario Power Inc. 24 Eastridge Rd, Walkerton ON 

17 Wightman Telecom Ltd Box 70, 100 Elora St. N Clifford ON 

18 Mary MacDougall 136 John St. Sault Ste. Marie ON 

19 George Govier 204 High Street Southampton ON 

20 Charlene Leonard 10129 Hwy 6 Georgian Bluffs ON 

21 Chippewas of Nawash Unceded First Nation 135 La keshore Blvd Neyaashiinigmiing ON 

Postal 

Code 

KlE 3P4 

L6T 4H6 

M4T 1M1 

N7A 3Y3 

T3K 0S3 

M4G 2S8 

K2P 1Al 

KlP SHl 

NOH lGO 

N4K 3E3 

M3H 5T4 

L7S 1A1 

NOG 2TO 

N4K 2N7 

NOG 2AO 

NOG 2VO 

NOG lMO 

P6A 1P1 

NOH 2LO 

NOH 2TO 

NOH 2TO 

You can either choose Canada Post or a courier, whichever you think makes the most sense. When completed, please send me 

scanned copies of any receipts/waybills etc because we will likely need to include them in the affidavit that needs to be filed. 

Whatever option you go with should have a tracking number, but a signature is not required. 

Best case scenario is that these are delivered on Thursday, but feel free to reach out if you have questions or if you have to make 

complicated decisions regarding shipping. 

Thanks, 

Tim 

705-446-6291 

■ PROVIDING MORE 

Tim Hesselink, CPA 

Senior Manager, Regulatory Affairs 
EPCOR Ontario 
43 Stewart Road, Collingwood, ON 
T: 705.445.1800 ext. 2274 
epcor com 



ONH 
XPRESSPOST/XP 

$15.31 

Item Weight/Poids de 1 'article:0.102 
kg 
Volumetric Equivalent {VE)/ 
fquivalent vo1umetrique (EV):0.040 
Destination:Canada 

#20 
Postal code - ZIP Code/Code postal -
ZIP:NOH2TO 

■Ill ,~ rlJI ,i-:,'IJ, ~· nw.1, :r.ra MV 11111 
0390151530713134 

ONH $0.00 
INSUR. PARC XP P/C/COLIS ASSUR XP P/C 

Amount covered/Montant de la 
couverture:$100.00 

ONH $0.00 
DELIVERY CFIRM./CON DE LIVRAISON 

ONH $3.37 
FUEL SURCHARGE/SUPPLEMENT POUR CAR 

ONH $13.40 
XPRESSPOST/XP 

Item Weight/Poids de l'article:0.102 
kg 
Volumetric Equivalent (VE)/ 
Equivalent volumetrique (EV):0.040 
Destination:Canada 

#1 Q Pasta l code - ZIP Code/Code pasta l -
ZIP:N4K3E3 

■Ill t:❖•• ~
1

'-'' ,IM:.~i~l•J•~r.-, 1Yt 11111 
0390151530766130 

ONH $0.00 
INSUR. PARC XP P/C/COLIS ASSUR XP P/C 

Amount covered/Montant de la 
couverture:$100.00 

ONH $0.00 
DELIVERY CFIRM./CON DE LIVRAISON 

ONH $2.95 
FUEL SURCHARGE/SUPPLEMENT POUR CAR 

ONH 
XPRESSPOST/XP 

$15.31 

Item Weight/Poids de l'article:0.101 
kg 
Volumetric Equivalent {VE)/ 
Equivalent volumetrique (EV):0.040 
Destination:Canada 

#13 
Postal code - ZIP Code/Code pasta 1 -
ZIP:NOG2TO 

■111 w.-r1~ .l~'.',n""•u,-1...;~. t•'l ■1111 
0390151530811137 

ONH $0.00 
INSUR. PARC XP P/C/COLIS ASSUR XP P/C 

Amount covered/Montant de la 
couverture:$100.00 

ONH $0.00 
DELIVERY CFIRM./CON DE LIVRAISON 

ONH $3.37 
FUEL SURCHARGE/SUPPLEMENT POUR CAR 

ONH $15.31 
XPRESSPOST/XP 

Item Weight/Poids de 1 'article:0.101 
kg 
Volumetric Equiva1ent (VE)/ 
Equivalent volumetrique (EV):0.040 
Destination:Canada 
Postal code - ZIP Code/Code postal -

# 16 ZIP: NOG2VO 

■Ill ~ ri.,•, ,ll~l~il,v~ 'Mfil f:/1111111 
0390151530884131 

ONH $0.00 
INSUR. PARC XP P/C/COLIS ASSUR XP P/C 

Amount covered/Montant de la 
couverture:$100.00 

ONH $0.00 
DELIVERY CFIRM./CON DE LIVRAISON 

ONH $3.37 
FUEL SURCHARGE/SUPPLEMENT POUR CAR 



ONH 
XPRESSPOST/XP 

$15.31 

i:em Weight/Poids de l'article:0.099 

Vol~metric Equivalent (VE)/ 
EQ~l~ale~t volumetrique (EV):0. 040 
De~t1nat1on:Canada 

#21 ;~~~~~H~~~e - ZIP Code/Code pasta l _ 

■Ill Wal.ftJ.a.i"~~IT.lrll-l&'~iW 11111 
0390151531143138 

ONH 
INSUR. PARC XP P/C/COLIS ASSUR XP P/~0.00 

Amount covered/Montant de la 
couverture:$100.00 

ONH $0.00 
DELIVERY CFIRM./CON DE LIVRAISON 

ONH $3.37 
FUEL SURCHARGE/SUPPLEMENT POUR CAR 

ONH $15.31 
XPRESSPOST/XP 

~~em Neight/Poids de l'article:0.099 

Vol~metric Equivalent (VE)/ 
£qu1~ale~t volumetrique (EV):0.040 
Dest1nat1on:Canada 

#9 ~~~~~6H~~ie - ZIP Code/Code postal _ 

■HI r~ ~~~• ~1~1'1.',.;!Wi\ W 11111 
0390151531196134 

ONH 
INSUR. PARC XP P/C/COLIS ASSUR XP P/~0.00 

Amount covered/Montant de la 
couverture:$100.00 

ONH $0.00 
DELIVERY CFIRM./CON DE LIVRAISON 

ONH $3.37 
FUEL SURCHARGE/SUPPLEMENT POUR CAR 

ONH 
XPRESSPOST/XP 

$13.40 

~~em ~1Jeight/Poids de l'article:0.099 

Vol~metric Equivalent (VE)/ 
Equ1~ale~t volumetrique (EV):0.040 
Dest1nat1on:Canada 

#8 
Postal code - ZIP Code/Code postal 
ZIP:K1P5H1 -

■Ill I»~ ~\J.-.llt~ffl rl'IJ-.'r+'I\ W 11111 
0390151531240134 

ONH 
INSUR. PARC XP P/C/COLIS ASSUR XP P/~O.OO 

Amount covered/Montant de la 
couverture:$100.00 

ONH $0.00 
DELIVERY CFIRM./CON DE LIVRAISON 

ONH $2,95 
FUEL SURCHARGE/SUPPLEMENT POUR CAR 

ONH $13.40 
XPRESSPOST/XP 

~~em Weight/Poids de l'article:0.099 

~ol~metric Equivalent (VE)/ 
Equ1~alent volumetrique (EV):0.040 
Dest,nation:Canada 

#7 
Postal code - ZIP Code/Code postal -
ZIP :K2P1A 1 

■Ill I». ~'IJ.-.1&.~ I\I Jllr'tll'Wt\ I/It/ 11111 
0390151531289133 

ONH 
INSUR. PARC XP P/C/COLIS ASSUR XP P/~0.00 

Amount covered/Montant de la 
couverture:$100.00 

ONH $0.00 
DELIVERY CFIRM./CON DE LIVRAISON 

ONH 
FUEL SURCHARGE/SUPPLEMENT POUR CAR $

2
·
95 



Hesselink, Tim 

From: Hesselink, Tim 

Sent: Tuesday, August 1, 2023 8:30 AM 
To: swatson@brockton.ca; clerk@kincardine.ca; mayor@arran-elderslie.ca; 

patty.si nnamon@chatsworth.ca; dva nwyck@brucecounty.on.ca; ta ra.warder@grey.ca; 
Jamie Eckenswiller 

Subject: 

Attachments: 

Good morning, 

EPCOR Natural Gas Limited Partnership - Brockton Leave to Construct Application -
EB-2022-0246 - Notice of Hearing 
Notice_EPCOR_Brockton L TC_20230724.pdf; 
ENG LP _APPL_Brockton_LTC_Notice_Final.pdf 

As per the OEB's letter of direction, please find attached the notice of hearing for the Brockton Leave to Construct along 
with the application and evidence. Further supporting evidence and appendixes can be found here on the OEB's 

website: 

https://www.oeb.ca/applications/applications-oeb/current-major-applications/eb-2022-0246 

If you have not already reached out regarding a paper copy, please confirm upon receipt whether or not an email 
submission is sufficient. 

Regards, 

Tim 

■ PROVIDING MOR£ 

Tim Hesselink, CPA 

Senior Manager, Regulatory Affairs 
EPCOR Ontario 
43 Stewart Road, Collingwood, ON 
T: 705.445.1800 ext. 2274 
epcor.com 



THIS IS EXHIBIT 'D' referred to in 
the Affidavit of Dav~ Ashbourne sworn 

before me on this JS day of August, 2023 . 

A Commissioner, etc. 



EXHIBITD 



From: 
To: 
Cc: 
Subject: 
Date: 
Attachments: 

Hi Ryan & Stacy, 

Hesselink nm 
c.addeo Ryan; Ricketts Stacy 
Stachowski Thomas 
Mailing List - Brockton Notice 
Tuesday, August 1, 2023 9:25:37 AM 
ENGL.p APPL Brocktop LJC Notjce Fjpal pdf 

Here is the list of contact/addresses to ship out the attached notice/application. I really apprecjate your help with this. 

Name Address City Province 

1 Shahrzad Rahbar 202-260 Centrum Boulevard Orleans ON 

2 John Creighton 200 - 98 Walker Drive Brampton ON 

3 Joshua Samuel 200 - 42 St. Clair Ave East Toronto ON 

4 David Mclean 35025 Hawkins Rd Goderich ON 

5 Pierre Magnan 5101 - 333 961th Avenue NE Calgary ON 

6 Mark Garner 647 Broadway Avenue Toronto ON 

7 John Lawford 2-285 McLeod Street Ottawa ON 

8 The Metis Nations of Ontario Suite 1100 - 66 Slater Street Ottawa ON 

9 Patty Sinnamon 316837 Highway 6, RR 1 Chatsworth ON 

10 Tara Warder 595 9th Ave East Owen Sound ON 

11 Wesley Plant 4905 Dufferin Street, 2nd Toronto ON 

Floor 

12 Fisheries and Ocean Canada 867 Lakeshore Road Burlington ON 

13 Bruce Telecom 3145 Hwy 21 N Tiverton ON 

14 Bell Canada 870 4th Av E Owen Sound ON 

15 EHTEL Networks Inc. 392058 Grey Road 109 Holstein ON 

16 Westario Power Inc. 24 Eastridge Rd, Walkerton ON 

17 Wightman Telecom Ltd Box 70, 100 Elora St. N Clifford ON 

18 Mary MacDougall 136 John St. Sault Ste. Marie ON 

19 George Govier 204 High Street Southampton ON 

20 Charlene Leonard 10129 Hwy 6 Georgian Bluffs ON 

21 Chippewas of Nawash Unceded First Nation 135 Lakeshore Blvd Neyaashiinigmiing ON 

Postal 

Code 

KlE 3P4 

L6T 4H6 

M4T 1M1 

N7A 3Y3 

T3K 053 

M4G 258 

K2P lAl 

KlP SHl 

NOH lGO 

N4K 3E3 

M3H ST4 

L7S 1A1 

N0G 2T0 

N4K 2N7 

N0G 2AO 

N0G 2VO 

N0G lM0 

P6A 1P1 

NOH 2L0 

NOH 2T0 

NOH 2T0 

You can either choose Canada Post or a courier, whichever you think makes the most sense. When completed, please send me 

scanned copies of any receipts/waybills etc because we will likely need to include them in the affidavit that needs to be filed. 

Whatever option you go with should have a tracking number, but a signature is not required. 

Best case scenario is that these are delivered on Thursday, but feel free to reach out if you have questions or if you have to make 

complicated decisions regarding shipping. 

Thanks, 

Tim 

705-446-6291 

■ PROVIDING MORE 

Tim Hesselink, CPA 

Senior Manager, Regulatory Affairs 
EPCOR Ontario 
43 Stewart Road, Collingwood. ON 
T: 705.445.1800 ext. 2274 
epcor com 



ONH 
XPRESSPOST/XP 

$15.31 

Item Weight/Poids de 1 'article:0.102 
kg 
Voiumetric Equivalent {VE)/ 
Equivalent vo1umetrique (EV):0.040 
Oestination:Canada 

#20 
Postal code - ZIP Code/Code postal -
ZIP:NOH2TO 

■Ill r.~ r~ .~. N' nw.1, :r-Ka MV 11111 
0390151530713134 

□NH $0.00 
INSUR. PARC XP P/C/COLIS ASSUR XP P/C 

Amount covered/Montant de la 
couverture:$100.00 

ONH $0.00 
DELIVERY CFIRM./CON DE LIVRAISON 

ONH $3.37 
FUEL SURCHARGE/SUPPLEMENT POUR CAR 

ONH $13.40 
XPRESSPOST/XP 

Item Weight/Poids de l 'article:O. 102 
kg 
Volumetric Equivalent (VE)/ 
Equivalent volumetrique (EV):0.040 
Destination:Canada 

#10 Pasta 1 code - ZIP Code/Code pasta l -
ZIP:N4K3E3 

■Ill tw'.&. ~•i.,, ,Ll.1:.~l~li-J•~r-w'~ I'll 11111 
0390151530766130 

0~ w.oo 
INSUR. PARC XP P/C/COLIS ASSUR XP P/C 

Amount covered/Montant de la 
couverture:$100.00 

ONH $0.00 
DELIVERY CFIRM./CON DE LIVRAISON 

ONH $2.95 
FUEL SURCHARGE/SUPPLEMENT POUR CAR 

ONH 
XPRESSPOST/XP 

$15.31 

Item Weight/Poids de l'article:0.101 
kg 
Volumetric Equivalent (VE)/ 
Equivalent volumetrique (EV):0.040 
Destination:Canada 

# 13 
Post a 1 code - ZIP Code/Code postal -
ZIP:NOG2TO 

■111 ~ r 1.r\ .1~1.nll(J~f-~~. ti\l' 11111 
0390151530811137 

ONH $0.00 
INSUR. PARC XP P/C/COLIS ASSUR XP P/C 

Amount covered/Montant de la 
couverture:$100.00 

ONH $0.00 
DELIVERY CFIRM./CON DE LIVRAISON 

ONH $3.37 
FUEL SURCHARGE/SUPPLEMENT POUR CAR 

ONH $15.31 
XPRESSPOST/XP 

Item Weight/Poids de 1 'article:0.101 
kg 
Volumetric Equivalent (VE)/ 
~quivalent volum~trique (EV):0.040 
Destination:Canada 
Postal code - ZIP Code/Code postal -

# 16 ZIP : NOG2VO 

■Ill ~ft.,\ .11,:.1•~il11', 'r.fil M\\r 11111 
0390151530884131 

ONH $0.00 
INSUR. PARC XP P/C/COLIS ASSUR XP P/C 

Amount covered/Montant de la 
couverture:$100.00 

ONH $0.00 
DELIVERY CFIRM./CON DE LIVRAISON 

ONH $3.37 
FUEL SURCHARGE/SUPPLEMENT POUR CAR 



ONH 
XPRESSPOST/XP 

$15.31 

Item Weight/Poids de l'article:0.101 
kg 
Volumetric Equivalent (VE)/ 
Equivalent volumetrique (EV):0.040 
Destination:Canada · 

#19 
Pasta 1 code - ZIP Code/Code pasta l -
ZIP:NOH2LO 

■111 l)r.&. ~\.M~-:i•.~a,y1,1~t.M ltV 11111 
0390151530923137 

ONH $0.00 
INSUR. PARC XP P/C/COLIS ASSUR XP P/C 

Amount covered/Montant de la 
couverture:$i00.00 

ONH $0.00 
DELIVERY CFIRM./CON DE LIVRAISON 

ONH $3.37 
FUEL SURCHARGE/SUPPLEMENT POUR CAR 

ONH $13.40 
XPRESSPOST/XP 

Item Weight/Poids de 1 'article:0.101 
kg 
Volumetric Equivalent (VE)/ 
tQuivalent volumetrique (EV):0.040 
Destination:Canada 

# 12 
Pasta 1 code - ZIP Code/Code pasta 1 -
ZIP:L7S1Al 

■Ill t:r .. ~\.hi~~~l+J~r.-i\ l'i\r 11111 
0390151530966134 

ONH $0.00 
INSUR. PARC XP P/C/COLIS ASSUR XP P/C 

Amount covered/Montant de la 
couverture:$100.00 

ONH $0.00 
DELIVERY CFIRM./CON DE LIVRAISON 

ONH $2.95 
FUEL SURCHARGE/SUPPLEMENT POUR CAR 

ONH 
XPRESSPOST/XP 

$i5.31 

Item Weight/Paids de l'article:0.100 
kg 
Volumetric Equivalent (VE)/ 
~quivalent volum~trique (EV):0.040 
Destination:Canada 

#15 
Pasta l code - ZIP Code/Code pasta l -
ZIP:NOG2AO 

■Ill ~ ~-_.i...,i.nrartllllJr •~ W 11111 
0390151531040130 

ONH $0.00 
INSUR. PARC XP P/C/COLIS ASSUR XP P/C 

Amount covered/Montant de la 
couverture:$100.00 

ONH $0.00 
DELIVERY CFIRM./CON DE LIVRAISON 

ONH $3.37 
FUEL SURCHARGE/SUPPLEMENT POUR CAR 

ONH $13.40 
XPRESSPOST/XP 

Item Weight/Poids de 1 'article:O. 100 
kg 
Volumetric Equivalent (VE)/ 
Equivalent volumetrique (EV):0.040 
Destination:Canada 
Postal code - ZIP Code/Code postal -

#1 Q ZIP:P6A1P1 
■Ill ~ ~w'r-.K'~Nr.llff II 'M'rl Wr\r 11111 

0390151531085131 
ONH $0.00 

INSUR. PARC XP P/C/CDLIS ASSUR XP P/C 

Amount covered/Montant de la 
couverture:$100.00 

ONH $0.00 
DELIVERY CFIRM./CON DE LIVRAISON 

ONH $2.95 
FUEL SURCHARGE/SUPPLEMENT POUR CAR 



ONH 
XPRESSPOST/XP 

$15,31 

~~em Weight/Poids de l 'article:0.099 

Vol~metric Equivalent (VE)/ 
Equ1~alent volumetrique (EV)·O 040 
Dest1nation:Canada · · 

#21
P ZoIPsta l code - ZIP Code/Code post a 1 -

:NOH2TO 
■Ill t!i't.-~•"""~~,ar.1~1&•~~ W 11111 

0390151531143138 I 

ONH 
INSUR. PARC XP P/C/COLIS ASSUR XP P/~0.00 

Amount covered/Montant de la 
couverture:$100.00 

ONH $0.00 
DELIVERY CFIRM./CON DE LIVRAISON 

ONH $3.37 
FUEL SURCHARGE/SUPPLEMENT POUR CAR 

ONH $15.31 
XPRESSPOST/XP 

[~em 11Jeight/Poids de l'article:0.099 

Vol~rnetric Equivalent (VE)/ 
~qu1~ale~t volum~trique (EV):0.040 
Dest1nat1on:Canada 

#9 ~~~~~~H~~~e - ZIP Code/Code postal _ 

• 111 ru:,. ~\Ji'.~~ ~''.-2 ~i,.:rHt\ w 11111 
0390151531196134 

ONH 
INSUR. PARC XP P/C/COLIS ASSUR XP P/~O.OO 

Amount covered/Montant de la 
couverture:$100.00 

ONH $0,00 
DELIVERY CFIRM./CON DE LIVRAISON 

ONH $3.37 
FUEL SURCHARGE/SUPPLEMENT POUR CAR 

ONH 
XPRESSPOST/XP 

$13.40 

~~em Weight/Poids de l'article:0.099 

Vol~metric Equivalent (VE)/ 
Equ1~ale~t volumetrique (EV):0.040 
Dest1nat1on:Canada 

#8 
Postal code - ZIP Code/Code posta1 -
ZIP:K1P5H1 

■ Ill l»l. nJ.■.ltt~ffl rl-.J\'r+'1\ IV 11111 
0390151531240134 

ONH 
INSUR. PARC XP P/C/CDLIS ASSUR XP P/~O.OO 

Amount covered/Montant de la 
couverture:$100.00 

ONH $0.00 
DELIVERY CFIRM./CON DE LIVRAISON 

ONH $2.95 
FUEL SURCHARGE/SUPPLEMENT POUR CAR 

ONH $13.40 
XPRESSPOST/XP 

~~em Weight/Poids de l 'article:0.099 

~ol~metric Equlvalent (VE)/ 
Equ1~ale~t volumetrique (EV):0.040 
Dest1nat1on:Canada 

#7 
Postal code - ZIP Code/Code postal -
ZIP :K2P1A 1 

■Ill I»-:.. ~'wY.lr.~ ~? Jllrllll '~ W.Vl 11111 
0390151531289133 · 

ONH 
INSUR. PARC XP P/C/COLIS ASSUR XP p;~O.OO 

Amount covered/Montant de la 
couverture:$100.00 

ONH $0.00 
DELIVERY CFIRM./CON DE LIVRAISON 

ONH $2.95 
FUEL SURCHARGE/SUPPLEMENT POUR CAR 



Hesselink, Tim 

From: 
Sent: 
To: 
Cc: 
Subject: 

Attachments: 

Hello, 

Attn: George Govier 

Hesselink, Tim 

Tuesday, August 1, 2023 11:32 AM 
saugeenmetisadmin@bmts.com 
Johns, Jed; Stachowski , Thomas 

EPCOR Natural Gas Limited Partnership - Brockton Leave to Construct Application -
EB-2022-0246 - Notice of Hearing 
Notice_EPCOR_Brockton L TC_20230724.pdf; 
ENGLP _APPL_Brockton_LTC_Notice_Final.pdf 

As per the Ontario Energy Board's ("OEB") letter of direction, please find attached the notice of hearing for the Brockton 

Leave to Construct along with the application and evidence. Further supporting evidence and appendixes can be found 

here on the OEB's website: 

https://www.oeb.ca/applications/applications-oeb/current-major-applications/eb-2022-0246 

A paper copy of the application will follow. 

Regards, 
Tim 

■ PROVIDING MORE 

Tim Hesselink, CPA 

Senior Manager, Regulatory Affairs 
EPCOR Ontario 
43 Stewart Road, Collingwood, ON 
T: 705.445.1800 ext. 2274 
epcor.com 

1 



Hesselink, Tim 

From: 
Sent: 
To: 
Cc: 
Subject: 

Attachments: 

Hello Charlene, 

Hesselink, Tim 
Tuesday, August 1, 2023 11:33 AM 
manager.ri@saugeenojibwaynation.ca 
Johns, Jed; Stachowski , Thomas 
EPCOR Natural Gas Limited Partnership - Brockton Leave to Construct Application -
EB-2022-0246 - Notice of Hearing 
Notice_EPCOR_Brockton LTC_20230724.pdf; 
ENG LP _APPL_Brockton_LTC_Notice_Final.pdf 

As per the Ontario Energy Board's ("OEB"} letter of direction, please find attached the notice of hearing for the Brockton 

Leave to Construct along with the application and evidence. Further supporting evidence and appendixes can be found 
here on the OEB's website: 

https://www.oeb.ca/applications/applications-oeb/current-major-applications/eb-2022-0246 

A paper copy of the application will follow. 

Regards, 
Tim 

■ PROVIDING MORE 

Tim Hesselink, CPA 

Senior Manager, Regulatory Affairs 
EPCOR Ontario 
43 Stewart Road, Collingwood, ON 
T: 705.445.1800 ext. 227 4 
epcor.com 

1 



Hesselink, Tim 

From: 
Sent: 
To: 
Cc: 
Subject: 

Attachments: 

Hello Michael, 

Hesselink, Tim 
Tuesday, August 1, 2023 11 :36 AM 
sao@nawash.ca 
Johns, Jed; Stachowski , Thomas 
EPCOR Natural Gas Limited Partnership - Brockton Leave to Construct Application -
EB-2022-0246 - Notice of Hearing 

Notice_EPCOR_Brockton L TC_20230724.pdf; 
ENG LP _APPL_Brockton_LTC_Notice_Final.pdf 

As per the Ontario Energy Board's ("OEB") letter of direction, please find attached the notice of hearing for the Brockton 

Leave to Construct along with the application and evidence. Further supporting evidence and appendixes can be found 

here on the OEB's website: 

https://www.oeb.ca/applications/applications-oeb/current-major-applications/eb-2022-0246 

A paper copy of the application will follow. 

Regards, 

Tim 

■ PROVIDING MORE 

Tim Hesselink, CPA 

Senior Manager, Regulatory Affairs 
EPCOR Ontario 
43 Stewart Road, Collingwood, ON 
T: 705.445.1800 ext. 227 4 
epcor.com 

1 



EXHIBITE 



THIS IS EXHIBIT 'E' referred to in 
the Affidavit of David Ashbourne sworn 

before me on this Zf-aay of August, 2023. 

A Commissioner, etc. 



From: 
To: 
Cc: 
Subject: 
Date: 
Attachments: 

Hi Ryan & Stacy, 

Hesselink nm 
c.adden Ryan; Ricketts Stacy 
Stachowski Thomas 
Mailing List - Brockton Notice 
Tuesday, August 1, 2023 9:25:37 AM 

ENGLp APPL Brocktop LTC Notjce Fjpal pdf 

Here is the list of contact/addresses to ship out the attached notice/application. I really apprecjate your help with this. 

Name Address City Province 

1 Shahrzad Rahbar 202-260 Centrum Boulevard Orleans ON 

2 John Creighton 200 98 Walker Drive Brampton ON 

3 Joshua Samuel 200 - 42 St. Clair Ave East Toronto ON 

4 David McLean 35025 Hawkins Rd Goderich ON 

5 Pierre Magnan 5101- 333 961th Avenue NE Calgary ON 

6 Mark Garner 647 Broadway Avenue Toronto ON 

7 John Lawford 2-285 McLeod Street Ottawa ON 

8 The Metis Nations of Ontario Suite 1100 - 66 Slater Street Ottawa ON 

9 Patty Sinnamon 316837 Highway 6, RR 1 Chatsworth ON 

10 Tara Warder 595 9th Ave East Owen Sound ON 

11 Wesley Plant 4905 Dufferin Street, 2nd Toronto ON 

Floor 

12 Fisheries and Ocean Canada 867 Lakeshore Road Burlington ON 

13 Bruce Telecom 3145 Hwy 21 N Tiverton ON 

14 Bell Canada 870 4th Av E Owen Sound ON 

15 EHTEL Networks Inc. 392058 Grey Road 109 Holstein ON 

16 Westario Power Inc. 24 Eastridge Rd, Walkerton ON 

17 Wightman Telecom Ltd Box 70, 100 Elora St. N Clifford ON 

18 Mary MacDougall 136 John St. Sault Ste. Marie ON 

19 George Govier 204 High Street Southampton ON 

20 Charlene Leonard 10129 Hwy 6 Georgian Bluffs ON 

21 Chippewas of Nawash Unceded First Nation 135 Lakeshore Blvd Neyaashiinigmiing ON 

Postal 

Code 

KlE 3P4 

L6T 4H6 

M4T 1M1 

N7A 3Y3 

T3K 053 

M4G 2S8 

K2P lAl 

KlP 5Hl 

NOH lGO 

N4K 3E3 

M3H 5T4 

L7S 1A1 

NOG 2TO 

N4K 2N7 

NOG 2AO 

NOG 2VO 

NOG lMO 

PGA 1P1 

NOH 2LO 

NOH 2TO 

NOH 2TO 

You can either choose Canada Post or a courier, whichever you think makes the most sense. When completed, please send me 

scanned copies of any receipts/waybills etc because we will likely need to include them in the affidavit that needs to be filed. 

Whatever option you go with should have a tracking number, but a signature is not required. 

Best case scenario is that these are delivered on Thursday, but feel free to reach out if you have questions or if you have to make 

complicated decisions regarding shipping. 

Thanks, 

Tim 

705-446-6291 

■ PROVIDINGMORE 

Tim Hesselink, CPA 

Senior Manager. Regulatory Affairs 
EPCOR Ontario 
43 Stewart Road. Collingwood. ON 
T: 705.445.1800 ext. 2274 
epcor com 



ONH 
XPRESSPOST/XP 

$15.31 

Item Weight/Poids de l'article:0.101 
kg 
Volumetric Equivalent (VE)/ 
Equivalent volumetrique (EV):0.040 
Destination:Canada · 

#19 
Pasta l code - ZIP Code/Code post a 1 -
ZIP:NOH2LO 

■Ill l:r.l.~\li .. ~':t'.~""'l~t.K WfYI 11111 
0390151530923137 

ONH $0.00 
INSUR. PARC XP P/C/COLIS ASSUR XP P/C 

Amount covered/Montant de la 
couverture:$i00.00 

ONH $0.00 
DELIVERY CFIRM./CON DE LIVRAISON 

ONH $3.37 
FUEL SURCHARGE/SUPPLEMENT POUR CAR 

ONH $13.40 
XPRESSPOST/XP 

Item Weight/Poids de 1 'article:0,101 
kg 
Volumetric Equivalent (VE)/ 
tQuivalent volumetrique (EV):0.040 
Destination:Canada 

# 12 
Pasta 1 code - ZIP Code/Code pasta l -
ZIP:L7S1Al 

■Ill t:r. ~\J.-i~~~I-W~ri'i\ M'i\r 11111 
0390151530966134 

ONH $0.00 
INSUR. PARC XP P/C/COLIS ASSUR XP P/C 

Amount covered/Montant de la 
couverture:$100.00 

ONH $0.00 
DELIVERY CFIRM./CON DE LIVRAISON 

ONH $2.95 
FUEL SURCHARGE/SUPPLEMENT POUR CAR 

ONH 
XPRESSPOST/XP 

$15,31 

Item Weight/Poids de 1 'article:0.100 
kg 
Volumetric Equivalent (VE)/ 
~quivalent volum~trique (EV):0.040 
Destination:Canada 

#15 
Pasta 1 code - ZIP Code/Code pasta l -
ZIP:NOG2AO 

■Ill ~~\w.P1.1\riftll~r't,ft W 11111 
0390151531040130 

ONH $0.00 
INSUR. PARC XP P/C/COLIS ASSUR XP P/C 

Amount covered/Montant de la 
couverture:$100.00 

ONH $0.00 
DELIVERY CFIRM./CON DE LIVRAISON 

ONH $3.37 
FUEL SURCHARGE/SUPPLEMENT POUR CAR 

ONH $13.40 
XPRESSPOST/XP 

Item Weight/Poids de l'article:O. 100 
kg 
Volumetric Equivalent (VE)/ 
Equivalent volumetrique (EV):0.040 
Destination:Canada 
Postal code - ZIP Code/Code postal -

#10 ZIP:P6A1P1 
■Ill ~ ~\J.t.K'~Nllwl& 'rfl'I Wr't 11111 

0390151531085131 
ONH $0.00 

INSUR. PARC XP P/C/COLIS ASSUR XP P/C 

Amount covered/Montant de la 
couverture:$100.00 

ONH $0.00 
DELIVERY CFIRM./CON DE LIVRAISON 

ONH $2.95 
FUEL SURCHARGE/SUPPLEMENT POUR CAR 



Hesselink, Tim 

From: 
Sent: 
To: 

Hesselink, Tim 
Tuesday, August 1, 2023 11 :30 AM 
marym@metisnation.org 

Cc: Johns, Jed; Stachowski , Thomas 
Subject: 

Attachments: 

Hello Mary, 

EPCOR Natural Gas Limited Partnership - Brockton Leave to Construct Application -
EB-2022-0246 - Notice of Hearing 
Notice_EPCOR_Brockton LTC_20230724.pdf; 
ENG LP _APPL_Brockton_LTC_Notice_Final.pdf 

As per the Ontario Energy Board's ("OEB"} letter of direction, please find attached the notice of hearing for the Brockton 

Leave to Construct along with the application and evidence. Further supporting evidence and appendixes can be found 
here on the OEB's website: 

https://www.oeb.ca/applications/applications-oeb/current-maior-applications/eb-2022-0246 

A paper copy of the application will follow. 

Regards, 
Tim 

■ PROVIDINC, MORE 

Tim Hesselink, CPA 

Senior Manager, Regulatory Affairs 
EPCOR Ontario 
43 Stewart Road, Collingwood, ON 
T: 705.445.1800 ext. 2274 
epcor.com 



THIS IS EXHIBIT 'F' referred to in 
the Affidavit of David Ashbourne sworn 

before me on this 1.S~day of August, 2023. 

A Commissioner, etc. 



EXHIBITF 



From: 
To: 
Cc: 
Subject: 
Date: 
Attachments: 

Hi Ryan & Stacy, 

Hesselink Jim 
Cadden Ryan; Ricketts Stacy 
Stachowski Thomas 
Mailing List - Brockton Notice 
Tuesday, August 1, 2023 9:25:37 AM 
ENGLP APPL Brockton LTC Notjce Fjnal pdf 

Here is the list of contact/addresses to ship out the attached notice/application. I really apprecjate your help with this. 

Name Address City Province 

1 Shahrzad Rahbar 202-260 Centrum Boulevard Orleans ON 

2 John Creighton 200 98 Walker Drive Brampton ON 

3 Joshua Samuel 200 - 42 St. Clair Ave East Toronto ON 

4 David McLean 35025 Hawkins Rd Goderich ON 

5 Pierre Magnan 5101- 333 961th Avenue NE Calgary ON 

6 Mark Garner 647 Broadway Avenue Toronto ON 

7 John Lawford 2-285 McLeod Street Ottawa ON 

8 The Metis Nations of Ontario Suite 1100 - 66 Slater Street Ottawa ON 

9 Patty Sinnamon 316837 Highway 6, RR 1 Chatsworth ON 

10 Tara Warder 595 9th Ave East Owen Sound ON 

11 Wesley Plant 4905 Dufferin Street, 2nd Toronto ON 

Floor 

12 Fisheries and Ocean Canada 867 Lakeshore Road Burlington ON 

13 Bruce Telecom 3145 Hwy 21 N Tiverton ON 

14 Bell Canada 8704th Av E Owen Sound ON 

15 EHTEL Networks Inc. 392058 Grey Road 109 Holstein ON 

16 Westario Power Inc. 24 Eastridge Rd, Walkerton ON 

17 Wightman Telecom Ltd Box 70, 100 Elora St. N Clifford ON 

18 Mary MacDougall 136 John St. Sault Ste. Marie ON 

19 George Govier 204 High Street Southampton ON 

20 Charlene Leonard 10129 Hwy 6 Georgian Bluffs ON 

21 Chippewas of Nawash Unceded First Nation 135 Lakeshore Blvd Neyaashiinigmiing ON 

Postal 

Code 

KlE 3P4 

L6T 4H6 

M4T 1Ml 

N7A 3Y3 

T3K OS3 

M4G 2S8 

K2P lAl 

KlP SHl 

NOH 1G0 

N4K 3E3 

M3H ST4 

L7S 1A1 

N0G 2T0 

N4K2N7 

N0G 2A0 

NOG 2VO 

N0G 1M0 

P6A 1P1 

NOH 2L0 

NOH 2T0 

NOH 2T0 

You can either choose Canada Post or a courier, whichever you think makes the most sense. When completed, please send me 

scanned copies of any receipts/waybills etc because we will likely need to include them in the affidavit that needs to be filed. 

Whatever option you go with should have a tracking number, but a signature is not required. 

Best case scenario is that these are delivered on Thursday, but feel free to reach out if you have questions or if you have to make 

complicated decisions regarding shipping. 

Thanks, 

Tim 

705-446-6291 

■ PROVIDING MORE 

Tim Hesselink, CPA 

Senior Man.ager, Regulatory Affairs 
EPCOR Ontario 
43 Stewart Road, Collingwood, ON 
T: 705.445.1800 ext. 2274 
epcor com 



ONH 
XPRESSPOST/XP 

$15.31 

Item Weight/Poids de l'article:0.102 
kg 
Voiumetric Equivalent (VE)/ 
Equivalent volumetrique (EV):0.040 
Destination:Canada 

#20 
Postal code - ZIP Code/Code postal -
ZIP:NOH2TO 

■Ill W-1. ff.,\.~. N' nw.1, :r,ra MV 11111 
0390151530713134 

ONH $0.00 
INSUR. PARC XP P/C/COLIS ASSUR XP P/C 

Amount covered/Montant de la 
couverture:$100.00 

ONH $0.00 
DELIVERY CFIRM./CON DE LIVRAISON 

ONH $3.37 
FUEL SURCHARGE/SUPPLEMENT POUR CAR 

ONH $13,40 
XPRESSPOST/XP 

Item Weight/Poids de l'article:0.102 
kg 
Volumetric Equivalent (VE)/ 
Equivalent volumetrique (EV):0.040 
Destination:Canada 

#10 Pasta 1 code - ZIP Code/Code postal -
ZIP:N4K3E3 

■Ill ~ l1'-'' ,N.~l~l•J•~r.-i ~ii' 11111 
0390151530766130 

ONH $0.00 
INSUR. PARC XP P/C/COLIS ASSUR XP P/C 

Amount covered/Montant de la 
couverture:$100.00 

ONH $0.00 
DELIVERY CFIRM./CON DE LIVRAISON 

ONH $2.95 
FUEL SURCHARGE/SUPPLEMENT POUR CAR 

ONH 
XPRESSPOST/XP 

$15.31 

Item Weight/Poids de l'article:O. 101 
kg 
Volumetric Equivalent (VE)/ 
~quivalent volum~trique (EV):0.040 
Oestinatian:Canada 

#13 
Pasta 1 code - ZIP Code/Code pasta l -
ZIP:NOG2TO 

■Ill t:r.- f '-" ,1~1,n~i-r~~w.,. 11'111111 
0390151530811137 

ONH $0.00 
INSUR. PARC XP P/C/COLIS ASSUR XP P/C 

Amount cavered/Montant de la 
couverture:$100.00 

ONH $0.00 
DELIVERY CFIRM./CON DE LIVRAISON 

ONH $3.37 
FUEL SURCHARGE/SUPPLEMENT POUR CAR 

ONH $15.31 
XPRESSPOST/XP 

Item Weight/Poids de l'article:0.101 
kg 
Volumetric Equivalent (VE)/ 
~quivalent valum~trique (EV):0.040 
Destination:Canada 
Postal code - ZIP Code/Code postal -

#16 ZIP: NOG2VO 

■Ill ~ r i.,, ,11,:.1~~lil1 'NM f:i\1' 11111 
0390151530884131 

ONH $0.00 
INSUR. PARC XP P/C/COLIS ASSUR XP P/C 

Amount covered/Montant de la 
couverture:$100.00 

ONH $0.00 
DELIVERY CFIRM./CON DE LIVRAISON 

ONH $3.37 
FUEL SURCHARGE/SUPPLEMENT POUR CAR 



Canada Post/Pastes Canada 
AYLMER STN MAIN 

56 SYDENHAM ST ~J 
AYLMER, ON N5H OAO 
GST/TPS#ll9321495 

2023/08/01 14:20:29 Maryjane 
CC390151 W/G 2 

ONH 
XPRESSPOST/XP 

$13.40 

#11 

Item Weight/Poids de l'article:0.104 
kg 
Volumetric Equivalent (VE)/ 
tQUi va lent vo lumet ri que (EV): O ,,040 
Destination:Canada 
Postal code - ZIP Code/Code postal -
ZIP:M3H5T4 

■Ill Ir.I. ~•!Ji ,IW'l t'A'llt.11 •r~ IV 11111 
0390151530425136 

ONH $0.00 
INSUR. PARC XP P/C/COLIS ASSUR XP P/C 

Amount·covered/Montant de la 
couverture:$100.00 

ONH $0.00 
DELIVERY CFIRM./CON DE LIVRAISON 

~-
ONH $2.95 

FUEL SURCHARGE/SUPPLEMENT POUR CAR 

G/S $18.71 
XPRESSPOST/XP 

Item We1ght/Poids de l'article:0.104 
kg 
Volumetric Equivalent (VE)/ 
tQuivalent volumetrique (EV):0.040 
Destination:Canada 

#S Postal code - ZIP Code/Code postal -
ZIP:T3KOS3 

■111 ~ l'I~ .rit'lP~ ,r1.,i.-.·~.IW'ir 11111 
0390151530506132 

G/S $0.00 
INSUR. PARC XP P/C/COLIS ASSUR XP P/C 

Amount covered/Montant de la 
couverture:$100.00 

G/S $0.00 
DELIVERY CFIRM./CON DE LIVRAISON 

G/S $4.12 
FUEL SURCHARGE/SUPPLEMENT POUR CAR 

ONH 
XPRESSPOST/XP 

$13.40 

Item Weight/Poids de 1 'article:0.103 
kg 
Volumetric Equivalent (VE)/ 
Equivalent volumetrique (EV):0.040 
Destination:Canada 
Postal code - ZIP Code/Code postal -

#14 ZIP:N4K2N7 

■Ill Iv.I. ri..'l .i-ii~NVll'11~N'«.W 11111 
0390151530599134 

ONH $0.00 
INSUR. PARC XP P/C/COLIS ASSUR XP P/C 

Amount covered/Montant de la 
couverture:$100.00 

ONH $0.00 
DELIVERY CFIRM./CON DE LIVRAISON 

0NH $2.95 
FUEL SURCHARGE/SUPPLEMENT POUR CAR 

ONH 
XPRESSPOST/XP 

$15.31 

Item We1ght/Poids de 1 'article:0.102 
kg . 
Volumetric Equivalent (VE)/ 
Equivalent volumetrique (EV):0.040 
Destination:Canada 

#1:? Pasta l code - ZIP Code/Code pasta l -
ZIP:NOGlMO 

■111 w.-r~ .~n·t~I..J, •r-wi,, w 11111 
0390151530667130 

0~ w.oo 
INSUR. PARC XP P/C/COLIS ASSUR XP P/C 

Amount covered/Montant de la 
couverture:$100.00 

ONH $0.00 
DELIVERY CFIRM./CON DE LIVRAISON 

ONH $3.37 
FUEL SURCHARGE/SUPPLEMENT POUR CAR 



ONH 
XPRESSPOST/XP 

$15.31 

Item Weight/Poids de l'article:0.101 
kg 
Volumetric Equivalent (VE)/ 
£quivalent volum~trique (EV):0.040 
Destination:Canada 

#19 
Pasta l code - ZIP Code/Code postal -
ZIP:NOH2LO 

■1111»':1. ~\J.a.~':i'.N.,lilla.!NM MYI 11111 
0390151530923137 

ONH $0.00 
INSUR. PARC XP P/C/COLiS ASSUR XP P/C 

Amount covered/Montant de la 
couverture:$i00.00 

ONH $0.00 
DELIVERY CFIRM./CON DE LIVRAISON 

ONH $3.37 
FUEL SURCHARGE/SUPPLEMENT POUR CAR 

ONH $13.40 
XPRESSPOST/XP 

Item Weight/Poids de l'article:0.101 
kg 
Volumetric Equivalent (VE)/ 
~quivalent volum~trique (EV):0.040 
Destination:Canada 

#12 
Posta 1 code - ZIP Code/Code pasta l -
ZIP:L7S1A1 

■Ill W .. ~\Ji'.~r-'.kr.1-W..:ri'r\ ltl'll 11111 
0390151530966134 

ONH $0.00 
INSUR. PARC XP P/C/COLIS ASSUR XP P/C 

ONH 

Amount covered/Montant de la 
couverture:$100.00 

DELIVERY CFIRM./CON DE LIVRAISON 

ONH 
FUEL SURCHARGE/SUPPLEMENT POUR CAR 

$0.00 

$2.95 

ONH 
XPRESSPOST/XP 

$15.31 

Item Weight/Poids de l ·article:O. 100 
kg 
Volumetric Equivalent (VE)/ 
~quivalent volum~trique (EV):0.040 
Destination:Canada 

#15 
Postal code - ZIP Code/Code post a 1 -
ZIP:NOG2AO 

■Ill t:~ ~'IJ.-.l-tT\r-ftlhiJr '~ W 11111 
0390151531040130 

ONH $0.00 
INSUR. PARC XP P/C/COLIS ASSUR XP P/C 

Amount covered/Montant de la 
couverture:$100.00 

ONH $0.00 
DELIVERY CFIRM./CON DE LIVRAISON 

ONH $3.37 
FUEL SURCHARGE/SUPPLEMENT POUR CAR 

ONH $13.40 
XPRESSPOST/XP 

Item Weight/Poids de l'article:0.100 
kg 
Volumetric Equivalent (VE)/ 
~quivalent volum~trique (EV):0.040 
Destination:Canada 
Postal code - ZIP Code/Code postal -

#10 ZIP:P6A1P1 
■Ill 1:r.i. ~\Ji'."'r~Ntllwll'r,\'I Wr\r 11111 

0390151531085131 
ONH $0.00 

INSUR. PARC XP P/C/COLIS ASSUR XP P/C 

ONH 

Amount covered/Montant de la 
couverture:$100.00 

DELIVERY CFIRM./CON DE LIVRAISON 

ONH 
FUEL SURCHARGE/SUPPLEMENT POUR CAR 

$0.00 

$2.95 



ONH 
XPRESSPOST/XP 

$15.31 

Item Weight/Poids de l'article:O. 102 
kg 
Volumetric Equivalent (VE)/ 
Equivalent volumetrique (EV):0.040 
Destination:Canada 

#20 Postal code - ZIP Code/Code postal -
ZIP:NOH2TO 

■111 ~r~.~.N'nw.1,:r-K11 m 11111 
0390151530713134 

ONH $0.00 
INSUR. PARC XP P/C/COLIS ASSUR XP P/C 

Amount covered/Montant de la 
couverture:$100.00 

ONH $0.00 
DELIVERY CFIRM./CON DE LIVRAISON 

ONH $3.37 
FUEL SURCHARGE/SUPPLEMENT POUR CAR 

ONH $13.40 
XPRESSPOST/XP 

Item Weight/Poids de l 'article:O. 102 
kg 
Volumetric Equivalent (VE)/ 
Equivalent volumetrique (EV):0.040 
Destination:Canada 

#10 Pasta 1 code - ZIP Code/Code poStd l -
ZIP:N4K3E3 

■Ill l»l. ri.,, ,N.~i~I-.J•~r-i'\\ ltV 11111 
0390151530766130 

ONH $0.00 
INSUR. PARC XP P/C/COLIS ASSUR XP P/C 

Amount covered/Montant de la 
couverture:$100.00 

ONH $0.00 
DELIVERY CFIRM./CON DE LIVRAISON 

ONH $2.95 
FUEL SURCHARGE/SUPPLEMENT POUR CAR 

ONH 
XPRESSPOST/XP 

$15.31 

Item Weight/Poids de l'article:O. 101 
kg 
Volumetric Equivalent (VE)/ 
Equivalent volumetrique (EV):0.040 
Destination:Canada 

# 13 
Post a 1 code - ZIP Code/Code postal -
ZIP:NOG2TO 

■1111»-:..r 1~,,~.n11t1it■~t-W.t\r 11111 
0390151530811137 

ONH $0.00 
INSUR. PARC XP P/C/COLIS ASSUR XP P/C 

Amount covered/Montant de la 
couverture:$100.00 

ONH $0.00 
DELIVERY CFIRM./CON DE LIVRAISON 

ONH $3.37 
FUEL SURCHARGE/SUPPLEMENT POUR CAR 

ONH $15.31 
XPRESSPOST/XP 

Item l1Jeight/Poids de 1'article:0.101 
kg 
Volumetric Equivalent (VE)/ 
tQuivalent volumetrique (EV):0.040 
Destination:Canada 
Postal code - ZIP Code/Code postal -

# 16 ZIP: N0G2V0 

■Ill I»-:.. ri.,, ,IM'-1~~1111, 'MM t:i'l 11111 
0390151530884131 

ONH $0.00 
INSUR. PARC XP P/C/COLIS ASSUR XP P/C 

Amount covered/Montant de la 
couverture:$100;00 

0~ W.00 
DELIVERY CFIRM./CON DE LIVRAISON 

ONH $3.37 
FUEL SURCHARGE/SUPPLEMENT POUR CAR 



Hesselink, Tim 

From: 
Sent: 
To: 
Subject: 

Attachments: 

Good morning, 

Hesselink, Tim 
Tuesday, August 1, 2023 11:01 AM 
pgibson@tnt21.com 
EPCOR Natural Gas Limited Partnership - Brockton Leave to Construct Application -
EB-2022-0246 - Notice of Hearing 
Notice_EPCOR_Brockton LTC_20230724.pdf; 
ENG LP _APPL_Brockton_LTC_Notice_Final.pdf 

As per the Ontario Energy Board's ("OEB") letter of direction, please find attached the notice of hearing for the Brockton 
Leave to Construct along with the application and evidence. Further supporting evidence and appendixes can be found 
here on the OEB's website: 

https://www.oeb.ca/applications/applications-oeb/current-maior-applications/eb-2022-0246 

You have been served this application as you are the listed Area Contact for EPCOR Natural Gas Limited Partnership. 

Regards, 
Tim 

■ PROVIDINC, MORE 

Tim Hesselink, CPA 

Senior Manager, Regulatory Affairs 
EPCOR Ontario 
43 Stewart Road, Collingwood, ON 
T: 705.445.1800 ext. 227 4 
epcor.com 



Hesselink, Tim 

From: Hesselink, Tim 

Sent: 
To: 

Tuesday, August 1, 2023 10:58 AM 
eng i neeri ng.req uest@corp.eastlink.ca 

Subject: 

Attachments: 

Good morning, 

EPCOR Natural Gas Limited Partnership - Brockton Leave to Construct Application -

EB-2022-0246 - Notice of Hearing 
Notice_EPCOR_Brockton L TC_20230724.pdf; 

ENG LP _APPL_Brockton_LTC_Notice_Final.pdf 

As per the Ontario Energy Board's ("OEB") letter of direction, please find attached the notice of hearing for the Brockton 

Leave to Construct along with the application and evidence. Further supporting evidence and appendixes can be found 

here on the OEB's website: 

https://www.oeb.ca/applications/applications-oeb/current-major-applications/eb-2022-0246 

Regards, 

Tim 

■ PROVIDING MORE 

Tim Hesselink, CPA 

Senior Manager, Regulatory Affairs 
EPCOR Ontario 
43 Stewart Road, Collingwood, ON 
T: 705.445.1800 ext. 2274 
epcor.com 

1 



Hesselink, Tim 

From: 
Sent: 
To: 
Subject: 

Attachments: 

Good morning, 

Hesselink, Tim 
Tuesday, August 1, 2023 11 :09 AM 
REGULATORY AFFAIRS 

EPCOR Natural Gas Limited Partnership - Brockton Leave to Construct Application -
EB-2022-0246 - Notice of Hearing 
Notice_EPCOR_Brockton LTC_20230724.pdf; 
ENG LP _APPL_Brockton_LTC_Notice_Final.pdf 

As per the Ontario Energy Board's ("OEB") letter of direction, please find attached the notice of hearing for the Brockton 

Leave to Construct along with the application and evidence. Further supporting evidence and appendixes can be found 

here on the OEB's website: 

https://www.oeb.ca/applications/applications-oeb/current-major-applications/eb-2022-0246 

If you require a paper copy, kindly provide an address and we will mail one to you. 

Regards, 

Tim 

■ PROVIDING MOR( 

Tim Hesselink, CPA 

Senior Manager, Regulatory Affairs 
EPCOR Ontario 
43 Stewart Road, Collingwood, ON 
T: 705.445.1800 ext. 2274 
epcor.com 



THIS IS EXHIBIT 'G' referred to in 
the Affidavit of David Ashbourne sworn 

before me on this 'lSf' day of August, 2023. 

A Commissioner, etc. 



EXHIBIT G 



From: 
To: 
Cc: 
Subject: 
Date: 
Attachments: 

Hi Ryan & Stacy, 

Hesselink ]m 
Cadden Ryan; Ricketts Stacy 
Stachowski Thomas 
Mailing List • Brockton Notice 
Tuesday, August 1, 2023 9:25:37 AM 

ENGLP APPL Brockton LTC Notjce Eioal pdf 

Here is the list of contact/addresses to ship out the attached notice/application. I really apprecjate your help with this. 

Name Address City Province 

1 Shahrzad Rahbar 202-260 Centrum Boulevard Orleans ON 

2 John Creighton 200 - 98 Walker Drive Brampton ON 

3 Joshua Samuel 200 - 42 St. Clair Ave East Toronto ON 

4 David McLean 35025 Hawkins Rd Goderich ON 

5 Pierre Magnan 5101- 333 961th Avenue NE Calgary ON 

6 Mark Garner 647 Broadway Avenue Toronto ON 

7 John Lawford 2-285 McLeod Street Ottawa ON 

8 The Metis Nations of Ontario Suite 1100 - 66 Slater Street Ottawa ON 

9 Patty Sinnamon 316837 Highway 6, RR 1 Chatsworth ON 

10 Tara Warder 595 9th Ave East Owen Sound ON 

11 Wesley Plant 4905 Dufferin Street, 2nd Toronto ON 

Floor 

12 Fisheries and Ocean Canada 867 Lakeshore Road Burlington ON 

13 Bruce Telecom 3145 Hwy 21 N Tiverton ON 

14 Bell Canada 870 4th Av E Owen Sound ON 

15 EHTEL Networks Inc. 392058 Grey Road 109 Holstein ON 

16 Westario Power Inc. 24 Eastridge Rd, Walkerton ON 

17 Wightman Telecom Ltd Box 70, 100 Elora St. N Clifford ON 

18 Mary MacDougall 136 John St. Sault Ste. Marie ON 

19 George Govier 204 High Street Southampton ON 

20 Charlene Leonard 10129 Hwy 6 Georgian Bluffs ON 

21 Chippewas of Nawash Unceded First Nation 135 Lakeshore Blvd Neyaashiinigmiing ON 

Postal 

Code 

KlE 3P4 

L6T 4H6 

M4T lMl 

N7A 3Y3 

T3K OS3 

M4G 2S8 

K2P lAl 

KlP 5Hl 

NOH lGO 

N4K 3E3 

M3H 5T4 

L7S lAl 

NOG 2TO 

N4K 2N7 

NOG 2AO 

NOG 2VO 

NOG lMO 

P6A lPl 

NOH 2LO 

NOH 2TO 

NOH 2TO 

You can either choose Canada Post or a courier, whichever you think makes the most sense. When completed , please send me 

scanned copies of any receipts/waybills etc because we will likely need to include them in the affidavit that needs to be filed . 

Whatever option you go with should have a tracking number, but a signature is not required. 

Best case scenario is that these are delivered on Thursday, but feel free to reach out if you have questions or if you have to make 

complicated decisions regarding shipping. 

Thanks, 

Tim 

705-446-6291 

■ PROVIDING MORE 

Tim Hesselink, CPA 

Senior Manager, Regulatory Affairs 
EPCOR Ontario 
43 Stewart Road , Collingwood, ON 
T: 705.445.1800 ext. 2274 
epcor com 



Canada Post/Postes Canada 
AYLMER STN MAIN 

56 SYDENHAM ST vi 
AYLMER, ON NSH OAO 
GST/TPS#l19321495 

2023/08/01 14:20:29 Maryjane 
CC390151 W/G 2 

ONH 
XPRESSPOST/XP 

$13.40 

#11 

Item Weight/Poids de l'article:0.104 
kg 
Volumetric Equivalent (VE)/ 
Equivalent volumetrique (EV) :0 .. 040 
Destinat1on:Canada 
Postal code - ZIP Code/Code postal -
ZIP:M3H5T4 

■1111:n. ~.,.,., ,10,l ~'ll'P.11 ·~, W 11111 
0390151530425136 

ONH $0.00 
INSUR. PARC XP P/C/COLIS ASSUR XP P/C 

Amount·covered/Montant de la 
couverture:$100.00 

ONH $0.00 
DELIVERY CFIRM./CON DE LIVRAISON 

,~ 

ONH $2.95 
FUEL SURCHARGE/SUPPLEMENT POUR CAR 

G/S $18.71 
XPRESSPOST/XP 

Item Weight/Poids de 1 'article:0.104 
kg 
Volumetric Equivalent (VE)/ 
Equivalent vo1umetrique (EV):0.040 
Destination:Canada 

#S Postal code - ZIP Code/Code postal -
ZIP :T3KOS3 

■Ill Ir.I. ~·i.tt .~rLPt Pf l-..1h'~,lf1YI 11111 
0390151530506132 

G/S $0.00 
INSUR. PARC XP P/C/COLIS ASSUR XP P/C 

Amount covered/Montant de la 
couverture:$100.00 

G/S $0.00 
DELIVERY CFIRM./CON DE LIVRAISON 

G/S $4.12 
FUEL SURCHARGE/SUPPLEMENT POUR CAR 

ONH 
XPRESSPOST/XP 

$13.40 

Item Weight/Poids de l 'article:0.103 
kg 
Volumetric Equivalent (VE)/ 
~quivalent volum~trique (EV):0.040 
Destination:Canada 
Postal code - ZIP Code/Code postal -

#14 ZIP:N4K2N7 
■111 ~ r'.rt .tir.,:.~v1.-1,;tr,1'1W 11111 

0390151530599134 
ONH $0.00 

INSUR. PARC XP P/C/COLIS ASSUR XP P/C 

Amount covered/Montant de la 
couverture:$100.00 

ONH $0.00 
DELIVERY CFIRM./CON DE LIVRAISON 

ONH $2.95 
FUEL SURCHARGE/SUPPLEMENT POUR CAR 

ONH 
XPRESSPOST/XP 

$15.31 

Item Weight/Poids de 1 'article:0.102 
kg 
Volumetric Equivalent (VE)/ 
Equivalent volumetrique (EV):0.040 
Destination:Canada 

#17 
Pasta 1 code - ZIP Code/Code pasta l -
ZIP:NOGlMO 

■111 ~ r~ .~~n1=11ri1, ·r-w~. w 11111 
0390151530667130 

ONH $0.00 
INSUR. PARC XP P/C/COLIS ASSUR XP P/C 

Amount covered/Montant de la 
couverture:$100.00 

ONH $0.00 
DELIVERY CFIRM./CON DE LIVRAISON 

ONH $3.37 
FUEL SURCHARGE/SUPPLEMENT POUR CAR 



Hesselink, Tim 

From: 
Sent: 
To: 
Subject: 

Attachments: 

Good morning, 

Hesselink, Tim 

Tuesday, August 1, 2023 10:43 AM 
Fisheries Protection@dfo-mpo.gc.ca 

EPCOR Natural Gas Limited Partnership - Brockton Leave to Construct Application -
EB-2022-0246 - Notice of Hearing 
Notice_EPCOR_Brockton L TC_20230724.pdf; 
ENG LP _APPL_Brockton_LTC_Notice_Final.pdf 

As per the OEB's letter of direction, please find attached the notice of hearing for the Brockton Leave to Construct along 
with the application and evidence. Further supporting evidence and appendixes can be found here on the OEB's 

website: 

https://www.oeb.ca/applications/applications-oeb/current-maior-applications/eb-2022-0246 

A paper copy of this application is available to be sent to you should it be required. Can you please confirm whether or 

not this is necessary? 

Regards, 

Tim 

■ PROVIDING MORE 

Tim Hesselink, CPA 

Senior Manager, Regulatory Affairs 
EPCOR Ontario 
43 Stewart Road, Collingwood, ON 
T: 705.445.1800 ext. 2274 
epcor.com 

1 



Hesselink, Tim 

From: Hesselink, Tim 

Sent: 
To: 

Tuesday, August 1, 2023 9:57 AM 
e.downing@svca.on.ca 

Cc: 
Subject: 

Attachments: 

Good morning Erik, 

publicinfo@svca.on.ca; Litwinow, Ryan; Stachowski, Thomas 
EPCOR Natural Gas Limited Partnership - Brockton Leave to Construct Application -
EB-2022-0246 - Notice of Hearing 
Notice_EPCOR_Brockton L TC_20230724.pdf; 
ENG LP _APPL_Brockton_LTC_Notice_Final.pdf 

As per the OEB's letter of direction, please find attached the notice of hearing for the Brockton Leave to Construct along 

with the application and evidence. Further supporting evidence and appendixes can be found here on the OEB's 

website: 

https://www.oeb.ca/applications/applications-oeb/current-maior-applications/eb-2022-0246 

A paper copy of this application is available to be sent to you should it be required. Can you please confirm whether or 

not this is necessary? 

Regards, 

Tim 

■ PROVIDING MORE 

Tim Hesselink, CPA 

Senior Manager, Regulatory Affairs 
EPCOR Ontario 
43 Stewart Road, Collingwood, ON 
T: 705.445.1800 ext. 2274 
epcor.com 



Hesselink, Tim 

From: 
Sent: 
To: 
Subject: 

Attachments: 

Hello, 

Forwarding as Erik is away. 

Regards, 

Tim 

From: Hesselink, Tim 

Hesselink, Tim 
Tuesday, August 1, 2023 10:02 AM 
planning@svca.on.ca 
FW: EPCOR Natural Gas Limited Partnership - Brockton Leave to Construct Application -
EB-2022-0246 - Notice of Hearing 
Notice_EPCOR_Brockton L TC_20230724.pdf; 

ENG LP _APPL_Brockton_LTC_Notice_Final.pdf 

Sent: Tuesday, August 1, 2023 9:57 AM 

To: e.downing@svca.on.ca 
Cc: publicinfo@svca.on.ca; Litwinow, Ryan <rlitwinow@epcor.com>; Stachowski, Thomas <tstachpwski@epcor.com> 

Subject: EPCOR Natural Gas Limited Partnership - Brockton Leave to Construct Application - EB-2022-0246 - Notice of 

Hearing 

Good morning Erik, 

As per the OEB's letter of direction, please find attached the notice of hearing for the Brockton Leave to Construct along 
with the application and evidence. Further supporting evidence and appendixes can be found here on the OEB's 

website: 

https://www.oeb.ca/appl ications/ applications-oe b/ current-m ajor-app I ications/ eb-2022-0246 

A paper copy of this application is available to be sent to you should it be required. Can you please confirm whether or 

not this is necessary? 

Regards, 

Tim 

■ PROVIDING MORE 

Tim Hesselink, CPA 

Senior Manager, Regulatory Affairs 
EPCOR Ontario 
43 Stewart Road, Collingwood, ON 
T: 705.445.1800 ext. 227 4 
epcor.com 

1 



THIS IS EXHIBIT 'H' referred to in 
the Affidavit of David Ashbourne sworn 

before me on this 9,JJ( day of August, 2023. 

A Commissioner, etc. 



EXHIBITH 



Hesselink, Tim 

From: 
Sent: 
To: 

Subject: 

Attachments: 

Hesselink, Tim 
Tuesday, August 1, 2023 9:05 AM 
0 PCC.Cha i r@oeb.ca; hel ma.geerts@ontario.ca; omafra.ea notices@ontario.ca; 
karla.barboza@ontario.ca; heritage@ontario.ca; james.hamilton@ontario.ca; Ali-Khan, 
Farrah (ENERGY); shannon.mccabe@ontario.ca; andrew.evers@ontario.ca; 
sourceprotectionscreeni ng@ontario.ca; cory.ostrowka@i nfrastructu reonta rio.ca; 
maya.harris@ontario.ca; heather.watt@ontario.ca; michael.elms@ontario.ca; 
erick.boyd@ontario.ca; anna.little@ontario.ca; victoria.kosny@ontario.ca; 
keith.johnston@ontario.ca; ghighfield@tssa.org; ryu@tssa.org; 
daniel.prelipcean@ontario.ca; Alicia.Edwards@ontario.ca; 
eanotification.swregion@ontario.ca 
EB-2022-0246 - EPCOR Natural Gas Limited Partnership - Brockton Leave to Construct -
Notice of Application 
ENG LP _APPL_Brockton_LTC_Notice_Final.pdf 

Dear Members of the Ontario Pipeline Coordinating Committee, 

In accordance with the Ontario Energy Board's letter of direction in this hearing, please find attached the notice of 
hearing and application for EPCOR Natural Gas Limited Partnership's Brockton Leave to Construct Application Expansion 
(Ontario Energy Board File EB-2022-0246). 

Supporting evidence and additional documentation can be found on the OEB's website 
here: https://www.oeb.ca/applications/applications-oeb/current-major-applications/eb-2022-0246 

Regards, 
Tim 

■ PROVIDING MORE 

Tim Hesselink, CPA 

Senior Manager, Regulatory Affairs 
EPCOR Ontario 
43 Stewart Road, Collingwood, ON 
T: 705.445.1800 ext. 2274 
epcor.com 



THIS IS EXHIBIT ' I' referred to in 
the Affidavit _of DA1~id_ Ashbourne sworn 

before me on this _ ;J,.:J_· _ ·~ ay of August, 2023. 

A Commissioner, etc. 



EXHIBIT I 



Hesselink, Tim 

From: 
Sent: 
To: 

Subject: 

Attachments: 

Good afternoon, 

Hesselink, Tim 
Tuesday, August 1, 2023 8:08 AM 
larry@anwaatin.com; don.Richardson@sharedvaluesolutions.com; 
Lisa@demarcoallan.com; jonathan@demarcoallan.com; cary@demarcoallan.com; 
tbrett@foglers.com; Marion.Fraser@rogers.com; 
egdregulatoryproceedings@enbridge.com; fcass@airdberlis.com; 
John.creighton@gfsa.com; srahbar@igua.ca; laura.vansoelen@gowlingwlg.com; 
ian.mondrow@gowlingwlg.com; jsamuel@northeastmidstream.com; 
d mclea n@northerncross.ca; pierre .mag nan@parkland.ca; Christy. Elliott@parkland.ca; 
james.smellie@gowlingwlg.com; john.cusano@gowlingwlg.com; mcnally@opsba.org; 
mark@shepherdrubenstein.com; Jay Shepherd; mrodger@blg.com; 
Patrick.McMahon@enbridge.com; mjanigan@piac.ca; markgarner@rogers.com; 
jlawford@piac.ca 
EPCOR Natural Gas Limited Partnership - Brockton Leave to Construct Application -

EB-2022-0246 - Notice of Hearing 
Notice_EPCOR_Brockton L TC_20230724.pdf; 
ENG LP _APPL_Brockton_LTC_Notice_Final.pdf 

As per the OEB's letter of direction, please find attached the notice of hearing for the Brockton Leave to Construct along 

with the application and evidence. Further supporting evidence and appendixes can be found here on the OEB's 

website: 

https://www.oeb.ca/applications/applications-oeb/current-maior-applications/eb-2022-0246 

If you have not already reached out regarding a paper copy, please confirm upon receipt whether or not an email 

submission is sufficient. 

Regards, 
Tim 

■ PROVIDING MORE 

Tim Hesselink, CPA 

Senior Manager, Regulatory Affairs 
EPCOR Ontario 
43 Stewart Road, Collingwood, ON 
T: 705.445.1800 ext. 2274 
epcor.com 

1 



THIS IS EXHIBIT ' J' referred to in 
the Affidavit of David Ashbourne sworn 

before me on this :J.5.14. day of August, 2023. 

A Commissioner, etc. 



EXHIBITJ 



Table of Hand Delivered Notices 

In-person Delivery J Fritz-Alder Precast 173 6th Cone Chepstow ON N0G lK0 Delivered by D. Butler 

In-person Delivery 
Mary Immaculate School 

6 Ann St Chepstow ON N0G lK0 Delivered by D. Butler 
Chepstow 

In-person Delivery Langs Farm 472 Greenock Brant Chepstow ON N0G lK0 Delivered by D. Butler 

In-person Delivery Youngs Farm 1379 Concession 8 RR#l Cargill ON NOG lJ0 Delivered by D. Butler 

In-person Delivery Maus Family 2402 Bruce County Rd 3 Cargill ON Delivered by D. Butler 

In-person Delivery New Life Mills 1461 Bruce County Rd 20 Paisley ON Delivered by D. Butler 

In-person Delivery 1262 Bruce County Rd 20 Chepstow ON Delivered by D. Butler 

In-person Delivery 650 Bruce Road 19 Cargill ON N0G lJ0 Delivered by D. Butler 

In-person Delivery 
I Municipality of Arran-

Elderslie 
1925 Bruce Rd 10 Chesley ON N0G lL0 Delivered by D. Butler 

In-person Delivery 
Municipality of Brockton 

100 Scott St I Walkerton I ON J N0G 2V0 I Delivered by D. Butler 
office 

In-person Delivery County of Bruce Office 30 Park St I Walkerton I ON J N0G 2V0 I Delivered by D. Butler 



From: Butler Derek 
To: 
Subject: 

Ashbourne Daye; Stachowski Thomas 
Hand delivered letters with addresses 
Monday, August 21, 2023 9:41:41 AM Date: 

Hey Dave, 

Update below. 

• Fritz-Alder Precast Chepstow 173 6th Cone, Chepstow, ON N0G lK0 

• Mary Immaculate School Chepstow 6 Ann St, Chepstow, ON N0G lK0 

• Langs 472 Greenock Brant, Chepstow, ON N0G 1K0 

• Youngs 1379 Concession 8 RR#l Cargill ON N0G lJ0 

• Maus 2404 Bruce County Rd 3 Cargill, Ontario 

• New Life 1461 Bruce County Rd 20 Paisley, Ontario 

• Narva 1262 Bruce County Rd 20 Chepstow, Ontario 

• 650 Bruce Road 19 (Thompson) 

• Municipality of Arran-Elderslie 1925 Bruce Rd 10, Chesley, ON N0G 1L0 

• Municipality of Brockton office 100 Scott St, Walkerton, ON N0G 2V0 

• County of Bruce office 30 Park St, Walkerton, ON N0G 2V0 

Cheers, 

■ PROVIDING MORE 

Derek Butler 

Lead Hand SB Field Operations 

825 Lakerange Dr, Kincardine, ON N2Z 083 

Tel 519-891-1597 email: dbutler@epcor com I www.epcor.com 



From: Butler Derek 
Ashbourne Daye 
Stachowski Thomas 
Hand delivered letters 

To: 
Cc: 
Subject: 
Date: Monday, August 21, 2023 8:25:19 AM 

Good morning Dave, 

Please see the list of landowners I hand delivered letters to on Aug 2nd, 2023 between lOam-lpm 

EST 

• Fritz-Alder Precast Chepstow 

• Mary Immaculate School Chepstow & school board office 

• Langs 

• Youngs 

• Maus 

• New Life 

• Narva 

• 650 Bruce Road 19 (Thompson) 

• Municipality of Arran-Elderslie 

• Municipality of Brockton office 

• County of Bruce office 

Thanks, 

■ PROVIDING MORE 

Derek Butler 

Lead Hand SB Field Operations 

825 Lakerange Dr, Kincardine, ON N2Z 083 

Tel 519-891-1597 email:dbut!er@epcor.comIwww.epcor.com 



THIS IS EXHIBIT 'K' referred to in 
the Affidavit of David Ashbourne sworn 

before me on this fL.5"4--\iay of August, 2023. 

A Commissioner, etc. 



EXHIBITK 



From: 
To: 
Cc: 
Subject: 
Date: 
Attachments: 

Hi Ryan & Stacy, 

Hesselink nm 
Cadden Ryan; Ricketts Stacy 
Stachowski Thomas 
Mailing List - Brockton Notice 
Tuesday, August 1, 2023 9:25:37 AM 

ENGLp APPL Brockton LTC Notjce Final pdf 

Here is the list of contact/addresses to ship out the attached notice/application. I really apprecjate your help with this. 

Name Address City Province 

1 Shahrzad Rahbar 202-260 Centrum Bou levard Orleans ON 

2 John Creighton 200 - 98 Walker Drive Brampton ON 

3 Joshua Samuel 200 - 42 St. Cla ir Ave East Toronto ON 

4 David McLean 35025 Hawkins Rd Goderich ON 

5 Pierre Magnan 5101 - 333 961th Avenue NE Calgary ON 

6 Mark Garner 647 Broadway Avenue Toronto ON 

7 John Lawford 2-285 McLeod Street Ottawa ON 

8 The Metis Nations of Ontario Suite 1100 - 66 Slater Street Ottawa ON 

9 Patty Sinnamon 316837 Highway 6, RR 1 Chatsworth ON 

10 Tara Warder 595 9th Ave East Owen Sound ON 

11 Wesley Plant 4905 Dufferin Street, 2nd Toronto ON 

Floor 

12 Fisheries and Ocean Canada 867 Lakeshore Road Burlington ON 

13 Bruce Telecom 3145 Hwy 21 N Tiverton ON 

14 Bell Canada 870 4th Av E Owen Sound ON 

15 EHTEL Networks Inc. 392058 Grey Road 109 Holstein ON 

16 Westario Power Inc. 24 Eastridge Rd, Walkerton ON 

17 Wightman Telecom Ltd Box 70, 100 Elora St. N Clifford ON 

18 Mary MacDougal l 136 John St. Sault Ste. Marie ON 

19 George Govier 204 High Street Southampton ON 

20 Charlene Leonard 10129 Hwy 6 Georgian Bluffs ON 

21 Chippewas of Nawash Unceded First Nation 135 Lakeshore Blvd Neyaashiinigmiing ON 

Postal 

Code 

KlE 3P4 

L6T 4H6 

M4T 1Ml 

N7A 3Y3 

T3K OS3 

M4G 2S8 

K2P 1A1 

KlP 5Hl 

NOH 1GO 

N4K 3E3 

M3H 5T4 

L7S 1A1 

NOG 2TO 

N4K 2N7 

NOG 2AO 

NOG 2VO 

NOG lMO 

P6A 1P1 

NOH 2LO 

NOH 2TO 

NOH 2TO 

You can either choose Canada Post or a courier, whichever you think makes the most sense. When completed, please send me 

scanned copies of any receipts/waybills etc because we will likely need to include them in the affidavit that needs to be filed. 

Whatever option you go with should have a tracking number, but a signature is not required. 

Best case scenario is that th ese are del ivered on Thursday, but feel free to reach out if you have questions or if you have to make 

complicated decisions regarding shipping. 

Thanks, 

Tim 

705-446-6291 

■ PROVIDING MORE 

Tim Hesselink, CPA 

Senior Manager, Regulatory Affairs 
EPCOR Ontario 
43 Stewart Road , Collingwood, ON 
T: 705.445 .1800 ext. 2274 
epcor com 



Canada Post/Postes Canada 
AYLMER STN MAIN 

56 SYDENHAM ST ~1 
AYLMER, ON N5H OAO 
GST/TPS#119321495 

2023/08/01 14:20:29 Maryjane 
CC390151 W/G 2 

ONH 
XPRESSPOST/XP 

$13 .40 

#11 

Item Weight/Poids de l'article:O. 104 
kg 
Volumetric Equivalent (VE)/ 
Equivalent vo lumet ri que (EV): O .,040 
Destination:Canada 
Postal code - ZIP Code/Code postal -
ZIP:M3H5T4 

■1111:r.&. ~'!Ji ,IC,l ~'ll"''' •~ Iii 11111 
0390151530425136 

ONH $0.00 
INSUR. PARC XP P/C/COLIS ASSUR XP P/C 

Amount·covered/Montant de la 
couverture:$100.00 

O~ ~.00 
DELIVERY CFIRM./CON DE LIVRAISON 

,~ 

ONH $2.95 
FUEL SURCHARGE/SUPPLEMENT POUR CAR 

G/S $18.71 
XPRESSPOST/XP 

Item Weight/Poids de l'article:0.104 
kg 
Volumetric Equivalent (VE)/ 
tQuivalent volumetrique (EV) :0.040 
Destination:Canada 

#S Postal code - ZIP Code/Code postal -
ZIP:T3KOS3 

■Ill I». n,~ ,r1flP~ Pll•~--•~.1"'111' 11111 
0390151530506i32 

G/S $0.00 
INSUR. PARC XP P/C/COLIS ASSUR XP P/C 

Amount covered/Montant de la 
couverture:$100.00 

G/S $0.00 
DELIVERY CFIRM./CON DE LIVRAISON 

G/S $4 .12 
FUEL SURCHARGE/SUPPLEMENT POUR CAR 

ONH 
XPRESSPOST/XP 

$13.40 

Item Weight/Poids de l 'article:0.103 
kg 
Volumetric Equivalent (VE)/ 
Equivalent volumetrioue (EV):0.040 
Destination:Canada 
Postal code - ZIP Code/Code postal -

# 14 ZIP: N4K2N7 
■111 t:i.~r~.~,:,~r1•1,:w«.w 11111 

0390151530599134 
ONH $0.00 

INSUR. PARC XP P/C/COLIS ASSUR XP P/C 

Amount covered/Montant de la 
couverture:$100.00 

ONH $0.00 
DELIVERY CFIRM./CON DE LIVRAISON 

ONH $2.95 
FUEL SURCHARGE/SUPPLEMENT POUR CAR 

ONH 
XPRESSPOST/XP 

$15.31 

Item Weight/Poids de 1 'article:0.102 
kg . 
Volumetric Equivalent (VE)/ 
tQuivalent volumetrique (EV):0.040 
Destination:Canada 

#17 
Pasta 1 code - ZIP Code/Code pasta l -
ZIP:NOGlMO 

■Ill ~ ~' 1.r'l ,~~n•t=I"'', 'fwW, W 11111 
0390151530667130 

ONH $0.00 
INSUR. PARC XP P/C/COLIS ASSUR XP P/C 

Amount covered/Montant de la 
couverture:$100.00 

ONH $0.00 
DELIVERY CFIRM./CON DE LIVRAISON 

ONH $3.37 
FUEL SURCHARGE/SUPPLEMENT POUR CAR 



ONH 
XPRESSPOST/XP 

$15.31 

Item Weight/Poids de l'article:0.102 
kg 
Volumetric Equivalent (VE)/ 
tQuivalent volumetrique (EV):0.040 
Destination:Canada 

#20 
Postal code - ZIP Code/Code postal -
ZIP:NOH2TO 

■Ill ~ ~i..\ ,i-:,'1.1, N' nw.1, :r,u W 11111 
0390151530713134 

ONH $0.00 
INSUR. PARC XP P/C/COLIS ASSUR XP P/C 

Amount covered/Montant de la 
couverture:$100.00 

ONH $0.00 
DELIVERY CFIRM./CON DE LIVRAISON 

ONH $3.37 
FUEL SURCHARGE/SUPPLEMENT POUR CAR 

ONH $13.40 
XPRESSPOST/XP 

Item Weight/Poids de l'article:0.102 
kg 
Volumetric Equivalent (VE)/ 
Equivalent volumetrique (EV):0.040 
Destination:Canada 

#10 Pasta l code - ZIP Code/Code pasta 1 -
ZIP:N4K3E3 

■1111v.1.ri..~.N.~1~1•J•~r-L11 MYI 11111 
0390151530766130 

ONH $0.00 
INSUR. PARC XP P/C/COLIS ASSUR XP P/C 

Amount covered/Montant de la 
couverture:$100.00 

ONH $0.00 
DELIVERY CFIRM./CON DE LIVRAISON 

ONH $2.95 
FUEL SURCHARGE/SUPPLEMENT POUR CAR 

ONH 
XPRESSPOST/XP 

$15.31 

Item Weight/Poids de l'article:0.101 
kg 
Volumetric Equivalent (VE)/ 
Equivalent volumetrique (EV):0.040 
Destination:Canada 

# 13 
Pasta l code - ZIP Code/Code postal -
ZIP:NOG2TO 

■111 ~ r1~ .1~.nll(J1+-1.-.:Nff. w 11111 
0390151530811137 

ONH $0.00 
INSUR. PARC XP P/C/COLIS ASSUR XP P/C 

Amount covered/Montant de la 
couverture:$100.00 

ONH $0.00 
DELIVERY CFIRM./CON DE LIVRAISON 

ONH $3.37 
FUEL SURCHARGE/SUPPLEMENT POUR CAR 

ONH $15.31 
XPRESSPOST/XP 

Item Weight/Poids de 1'article:0.101 
kg 
Volumetric Equivalent (VE)/ 
tQuivalent volumetrique (EV):0.040 
Destination:Canada 
Postal code - ZIP Code/Code postal -

# 16 ZIP : NOG2VO 

■Ill tr.. ri.,~ ,IM-11illh11 'r.M Wii\f 11111 
0390151530884131 

ONH $0.00 
INSUR. PARC XP P/C/COLIS ASSUR XP P/C 

Amount covered/Montant de la 
couverture:$100.00 

ONH $0.00 
DELIVERY CFIRM./CON DE LIVRAISON 

ONH $3.37 
FUEL SURCHARGE/SUPPLEMENT POUR CAR 



ONH 
XPRESSPOST/XP 

$15.31 

Item Weight/Poids de l'article:0.101 
kg 
Volumetric Equivalent (VE)/ 
Equivalent volumetr·ique (EV) :0.040 
Destination:Canada · 

#19 
Pasta 1 code - ZIP Code/Code post a 1 -
ZIP:NOH2LO 

■1111»'!1. ~\J.-,~'1.Wl!a,Y'al&.:twft\ MYI 11111 
0390151530923137 

ONH $0.00 
INSUR. PARC XP P/C/COLIS ASSUR XP P/C 

Amount covered/Montant de la 
couverture:$100.00 

ONH $0.00 
DELIVERY CFIRM./CON DE LIVRAISON 

ONH $3.37 
FUEL SURCHARGE/SUPPLEMENT POUR CAR 

ONH $13.40 
XPRESSPOST/XP 

Item Weight/Poids de l'article:0.101 
kg 
Volumetric Equivalent (VE)/ 
tQuivalent volumetrique (EV):0.040 
Destination:Canada 

#12 
Posta 1 code - ZIP Code/Code pasta 1 -
ZIP:L7S1A1 

■Ill t:r. ~\J.ai~t'llf.l-.J..;N'r\ 1/111111 
0390151530966134 

ONH $0.00 
INSUR. PARC XP P/C/COLIS ASSUR XP P/C 

Amount covered/Montant de la 
couverture:$100.00 

ONH $0.00 
DELIVERY CFIRM./CON DE LIVRAISON 

ONH $2.95 
FUEL SURCHARGE/SUPPLEMENT POUR CAR 

ONH 
XPRESSPOST/XP 

$15.31 

Item Weight/Poids de l'article:0.100 
kg 
Volumetric Equivalent (VE)/ 
~quivalent volum~trique (EV):0.040 
Destination:Canada 

#15 
Postal code - ZIP Code/Code postal -
ZIP:NOG2AO 

■Ill ~ ~\i.-.rtnr-ttll.W, '* W 11111 
0390151531040130 

ONH $0.00 
INSUR. PARC XP P/C/COLIS ASSUR XP P/C 

Amount covered/Montant de la 
couverture:$100.00 

ONH $0.00 
DELIVERY CFIRM./CON DE LlVRAISON 

ONH $3.37 
FUEL SURCHARGE/SUPPLEMENT POUR CAR 

ONH $13.40 
XPRESSPOST/XP 

Item Weight/Poids de l'article:0.100 
kg 
Volumetric Equivalent (VE)/ 
~quivalent volum~trique (EV):0.040 
Destination:Canada 
Postal code - ZIP Code/Code postal -

#10 ZIP:P6A1P1 
■111 lo/!I. 1'\J.a,~r~eu.tllw~·M'i1 W(i\f 11111 

0390151531085131 
ONH $0.00 

INSUR. PARC XP P/C/COLIS ASSUR XP P/C 

Amount covered/Montant de la 
couverture:$100.00 

ONH $0.00 
DELIVERY CFIRM./CON DE LIVRAISON 

ONH $2.95 
FUEL SURCHARGE/SUPPLEMENT POUR CAR 



ONH 
XPRESSPOST/XP 

$15.31 

~~em Weight/Poids de l'article:0.099 

Vol~metric Equivalent (VE)/ 
Eq~1~ale~t volumetrique (EV):0.040 
Oeot1nat1on:Canada 

#21 ~~~~~6H~~~e - ZIP Code/Code posta 1 _ 

■Ill ffl. ~•1.Nitr,,~,a,:1,i,-1& •~i lrr\r 11111 
0390151531143138 

ONH 
INSUR. PARC XP P/C/COLIS ASSUR XP P/~0.00 

Amount covered/Montant de la 
couverture:$100.00 

ONH $0.00 
DELIVERY CFIRM./CON DE LIVRAISON 

ONH $3.37 
FUEL SURCHARGE/SUPPLEMENT POUR CAR 

ONH $15.31 
XPRESSPOST/XP 

~~em ~~eight/Poids de l 'article:0.099 

Vol~metric Equivalent (VE)/ 
tQu1~ale~t volumetrique (EV):0.040 
Dest1nat1on:Canada 

#9 Postal code - ZIP Code/Code postal 
ZIP:NOH1GO -

■111 rt.1.~\.N.~•~''.-2~r#r\W ■1111 
0390151531196134 

ONH 
INSUR. PARC XP P/C/COLIS ASSUR XP P/~0.00 

Amount covered/Montant de la 
couverture:$100.00 

ONH $0.00 
DELIVERY CFIRM./CON DE LIVRAISON 

ONH $3.37 
FUEL SURCHARGE/SUPPLEMENT POUR CAR 

ONH 
XPRESSPOST/XP 

$13.40 

!~em Weight/Poids de l'article:0.099 

Vol~metric Equivalent (VE)/ 
Equ1~ale~t volumetrique (EV):0.040 
Dest1nat1on:Canada 

#8 
Postal code - ZIP Code/Code postal 
ZIP :K1P5Hl -

■Ill t»':- ~\J.a.ll'II~~ rt.J-.'rt'I\ W 11111 
0390151531240134 

ONH 
INSUR. PARC XP P/C/COLIS ASSUR XP P/~O.OO 

Amount covered/Montant de la 
couverture:$100.00 

ONH $0.00 
DELIVERY CFIRM./CON DE LIVRAISON 

ONH $2.95 
FUEL SURCHARGE/SUPPLEMENT POUR CAR 

ONH $13.40 
XPRESSPOST/XP 

~~em Weight/Poids de l'article:0.099 

~ol~metric Equivalent (VE)/ 
Equ1~alent volumetrique (EV):0.040 
Dest,nation:Canada 

#7 
Postal code - ZIP Code/Code postal -
ZIP:K2P1A1 

■Ill~ ~\1.-.I&.~ l~ JIIP1~1Wt'. W/1111111 
0390151531289133 

ONH 
INSUR. PARC XP P/C/COLIS ASSUR XP P/~0.00 

Amount covered/Montant de la 
couverture:$100.00 

ONH $0.00 
DELIVERY CFIRM./CON DE LIVRAISON 

ONH 
FUEL SURCHARGE/SUPPLEMENT POUR CAR $

2
·
95 



ONH 
XPRESSPOST/XP 

$13.40 

Item Weight/Poids de l'article:0.099 
kg 
Volumetric Equivalent (VE)/ 
tQuivalent volumetrique (EV):0.040 
Destination:Canada 
Postal code - ZIP Code/Code postal -

#6 ZIP:M4G2S8 

■Ill ~ ~\N.~ Dnli-J,.'Nta. Wft'l 11111 
0390151531344139 

ONH $0.00 
INSUR. PARC XP P/C/COLIS ASSUR XP P/C 

Amount covered/Montant de la 
couverture:$100.00 

ONH $0.00 
DELIVERY CFIRM./CON DE LIVRAISON 

ONH $2.95 
FUEL SURCHARGE/SUPPLEMENT POUR CAR 

ONH $13.40 
XPRESSPOST/XP 

Item Weight/Poids de l'article:0.098 
kg 
Volumetric Equivalent (VE)/ 
Equivalent volumetrique (EV):0.040 
Destination:Canada 

#4 
Postal code - ZIP Code/Code postal -
ZIP: N7A3Y3 

■1111r.1. ~\J.a.~',,,w,-,1'"1..:rtt,1, IYt 11111 
0390151531389130 

ONH $0.00 
INSUR. PARC XP P/C/COLIS ASSUR XP P/C 

Amount covered/Montant de la 
couverture:$100.00 

ONH $0.00 
DELIVERY CFIRM./CON DE LIVRAISON 

ONH $2.95 
FUEL SURCHARGE/SUPPLEMENT POUR CAR 

ONH 
XPRESSPOST/XP 

$13. 40 -

Item Weight/Po1ds de l'article:0.099 
kg 
Volumetric Equivalent (VE)/ 
Equivalent volumetrique (EV):0.040 
Destination:Canada 
Postal code - ZIP Code/Code postal -

#3 ZIP:M4T1Ml 

■Ill ~ ~\J.-.1 ~.~r.'~l-'l'r.'Mff.Wt'11 ■1111 
0390151531468132 

ONH $0.00 
INSUR. PARC XP P/C/COLIS ASSUR XP P/C 

Amount covered/Montant de la 
couverture:$100.00 

ONH $0.00 
DELIVERY CFIRM./CON DE LIVRAISON 

ONH $2.95 
FUEL SURCHARGE/SUPPLEMENT POUR CAR 

ONH $13.40 
XPRESSPOST/XP 

Item Weight/Poids de 1 'article:0.099 
kg 
Volumetric Equivalent (VE)/ 
~quivalent volumatrique (EV):0.040 
Destination:Canada 
Postal code - ZIP Code/Code postal -

#2 ZIP:L6T4H6 
■Ill~ ~\J.a.~NMl.",,'A:rrf~ W 11111 

0390151531530136 
ONH $0.00 

INSUR. PARC XP P/C/COLIS ASSUR XP P/C 

Amount covered/Montant de la 
couverture:$100,00 

ONH $0.00 
DELIVERY CFIRM./CON DE LIVRAISON 

ONH $2.95 
FUEL SURCHARGE/SUPPLEMENT POUR CAR 



ONH 
XPRESSPOST/XP 

$13.40 

Item Weight/Poids de 1 'article:0.099 
kg 
Volumetric Equivalent (VE)/ 
Equivalent volumetrique (EV):0.040 
Destination:Canada 

#1 
Postal code - ZIP Code/Code postal -
ZIP:K1E3P4 

■Ill Er.I. ~'w'.~l lfi',"'4 ri:~~Wt\ MV 11111 
0390151531575137 

ONH $0.00 
INSUR. PARC XP P/C/COLIS ASSUR XP P/C 

Amount covered/Montant de la 
couverture:$100.00 

ONH $0.00 
DELIVERY CFIRM./CON DE LIVRAISON 

ONH $2.95 
FUEL SURCHARGE/SUPPLEMENT POUR CAR 

SUBTL/SOUS-TOTAL 
HST/TVH 
GST/TPS 
TOTAL 

Visa 

$368.47 
$45.00 
$1.14 

$414.61 

$414.61 

For complete terms and conditions consult 
the Canada Postal Guide at 
Wl~~I. CANADAPOST. CA or any Post Office./ 
Pour connaftre les modalitAs complAtes 
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consultez le Guide des pastes du Canada 

a 1 'ad resse i1JN1i/. POSTESCANADA. CA ou a vat re 
bureau de paste. 
Sender warrants that the shipped item(s) 
do(es) not contain non-mailable matter./ 
L 'exped iteur cont i rme que l 'art i c 1 e 
expedie ne contient aucun objet 
inadmissible. 
Tell us how we did today. Complete the 
survey at canadapostsurvey.ca or text 
survey to 55555 and enter to WIN one of 
two $250 Prepaid Visa Cards. (Standard 
message and data rates would apply for 
text message.)/ 
Parlez-nous de votre experience 
aujourd'hui. Repondez au sondage sur le 
site sondagepostescanada.ca ou envoyez un 
message texte a sondage au 55555 et courez 
la chance de GAGNER l 'une des deux ca rtes 
Visa prepayees de 250$. (Les frais 
standard pour les messages textes et les 
donnees s'appliQuent.) 
Track your item by web or mobile app: 
Some exceptions apply./ 
Reperer votre article par le web ou 
l'appli mobile: Certaines conditions 
s ' app l i quent . 
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THIS IS EXHIBIT 'L' referred to in 
the Affidavit of David Ashbourne sworn 

before me on this !J.$t'day of August, 2023. 

A Commissioner, etc. 



EXHIBITL 





..,fl Purolator Purolator Express Envelope 

li#IM@ 
Epcor 
10423101STNW 
FLOOR2 
EDMONTON, AB 
T5H0E8 
780-412-3057 
REF: 401560700195062 

iBl1 
Mary MacDougall 
Metis Nation of Ontario 
134 JOHN ST 
9AM Delivery 
SAULT STE. MARIE, ON 
P6A 1P1 

I 
I 

I~ 

DATE: IWEIGHT/POIDS 
24AUG 2023 YYZ 1 LB PIECES: 

1 of/de 1 

[Em 

PUROLATOR PIN: 334268390013 
ESO-POF 

83 

Purolator's published terms and conditions of service apply - see www.purolator.com. 
Les Modalltes et conditions de service publlees de Purolator s'appllquent - volr www.purolator.com. 
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No Declared Value Entered By Sender / Aucune valeur declaree entrae par 

CONDmONS OF CARRIAGE 

IMPORTANT - PLEASE READ: The consignor agrees that the act of tendering the shipment to the 
carrier for transportation shall be sufficient to constitute signature of this bill of lading by the consignor 
and shall bind the consignor to the conditions of carriage stated below. 

RECEIPT Carrier acknowledges receiving from_ the shipper, at the point of origin and on the date specified, the 
shipment descnbed i'I this bill of lading in apparent good order, except as noted (contents and conditions of contents of 
shipment unknown), and agrees to carry and deliver the shipment to the receiver at the destination set out in this bill of 
lading, subject to payment of an lawful charges. "Carrier" refers to Purolator Inc. and any connecting and/or successive 
carriers Involved In the transportation of the shipment herein described. lncludlng any of their respective subsidiaries, 
controlled entities, and their respective employees. agents and Independent contraetors. 

LIMITATION ON LIABILITY Carrier's llabllity In respect of the shipment described In this bll of lading (Including for any 
loss, damage. delay. misdelivery, non-delivery or faUure to deliver) is limited to $2.00 per pound ($4.41 per kilogram) 
computed on the total weight of the shipment, unless a higher value Is declared In the speclally marked Purolator 
Online Shipping user entry field, "Declared Value for Insurance ($)". Notwithstanding any disclosure of the nature or 
value of the goods carried or any special agreement to the contrary, earner Is not Hable under any circumstances for 
the consequences of delay, or for any indirect or consequential damages (including lost profits) howsoever caused. 

NOTICE OF CLAIM Carrier Is not liable for any loss, damage or delay to any goods carried under this bill of lading 
unless notice of the Clalm setting out parllculars of the origin, destination and date of shipment of the goods and the 
estimated amount dalmed In respect of such loss, damage or delay Is given In writing to the carrier within sixty (60) 
days after the delivery of the goods, or, in the case of faHure to make delivery, within nine (9) months from the date of 
shipment. SUbject to any overriding statutory provisions, the final statement of the clalm must be flied within nine (9) 
months from the date of shipment, together with a copy of the paid freight blH. If the Convention applies, other notice 
periods may govern. No claim will be entertained until an transportation charges due in connection with this bHI of lading 
have been paid in fuU. All claims are subject to proof of amount of loss. 

TERMS INCORPORATED BY REFERENCE Every service to be performed under this bill of lading Is subject to the 
conditions of carriage contained in this biU of lading, including the terms and conditions contained In Purolator lnc.'s 
published terms and conditions of carriage and the terms and conditions prescribed by the law of the jurisdiction where 
the goods originate ~ncludlng the uniform conditions of carriage thereunder, if any). If the carriage involves an ultimate 
destination or a stop in a country other than the country of departure, the Convention (as defined below) may apply and 
limit the riabiity of the carrier in respect of loss of, damage to or delay of cargo, "Convention' means the Convention 
for the Unification of Certain Rules relating to International Carriage by Ar, signed at Warsaw, Poland, 12 October, 
1929, or the Convention for the Unlllcatlon of Certain RUies for International Carriage by Air, signed at Montreal, 
Canada, 28 May, 1999, or those Conventions as amended or supplemented as may be applicable to the carriage 
hereunder. 

MISCELLANEOUS Unless otherwise Indicated, the consignor's name and address Is the sender's name and address 
indicated on this bill of lading, and the latter is the place of execution and the place of departure; the consignee's name 
and address is the receiver's name and address lnclcated on this biR of ledlng, and the latter is the place of destination; 
and the date indicated on this bill of lading Is the date of execution. There are no specific stopping places which are 
agreed to, and the carrier reserves the right to select the route and the mode of transportation that the carrier deems 
appropriate. The consignor warrants that the shipment Is property described on this bill of lading and on any 
accompanying documentation, and that the shipment is properly marked, addressed and packed to ensure safe 
transportation in acoordance with the carrier's ordinary care in handling. Unless otherwise indicated on this bill of 
lading, the consignor waives Hs right to detennlne the volume or dimensions of the shipment. and to Indicate same on 
this bil of lading. The consignor appoints the carrier as its agent for the perfonnance of customs clearance and 
selecting a customs broker. 

ENTIRE AGREEMENT The terms and conditions contained In this bill of lading, including those Incorporated herein by 
reference, constitute the entire agreement relating to the carriage of the shipment described in this bil of ladlng, and no 
agent, servant or representative of the carrier or consignor has the authority to alter, waive or otherwise modify any 
provision of this agreement In tendering the shipment described herein for carriage, the consignor agrees to these 
terms and conditions on his own behalf and on behalf of the consignee and any other party claiming an interest in this 
shipment. 





..,UPurolator 
i;J•llh•@ 
Epcor 
10423 101 ST NW 
FLOOR2 
EDMONTON, AB 
T5H 0E8 
780-412-3057 
REF: 401560700195052 

Purolator Express Envelope 9AM -Pierre Magnan 
Parkland International 
2404AVE SW 
SUITE 1800 

CALGARY,AB 
T2P 4H4 

DATE: 
24 AUG 2023 IWEIGHT/POIDS 95 1 LB PIECES: 

1 of/de 1 

IJ!.ti9:00 

PUROLATOR PIN: 334268405464 
ESO-PDF 

Purolator's published terms and conditions of service apply• see www.purolator.com. 
Les Modalites et conditions de service publiees de Purolator s'appliquent. voir www.purolator.com. 
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No Declared Value Entered By Sender/ Aucune valeur declaree entree par 

CONDITIONS OF CARRIAGE 

IMPORTANT - PLEASE READ: The consignor agrees that the act of tendering the shipment to the 
carrier for transportation shall be sufficient to constitute signature of this bill of lading by the consignor 
and shaH bind the consignor to the conditions of carriage stated below. 

RECEIPT Canier acknowledges receiving from the shipper, at the point of origin and on the date specified, the 
shipment described in this bill of lading in apparent good order, except as noted (contents and conditions of contents of 
shipment unknown), and agrees to carry and deliver the shipment to the receiver at the destination set out In this bll of 
lading, subject to payment of all lawful charges. "Carrier" refers to Purolator Inc. and any connecting and/or successive 
carriers Involved in the transportation of the shipment herein described, Including any of their respective subsidiaries, 
controlled entitles, and their respective employees, agents and independent contractors. 

LIMITATION ON LIABILITY Carrier's liabifity in respect of the shipment described in this bill of lading {including for any 
loss, damage, delay, misdelivery, non-delivery or falure to del iver) is limited to $2.00 per pound ($4.41 per kilogram) 
computed on the total weight of the shipment, unless a higher value Is declared in the special y marked Purolator 
Online Shipping user entry fleld, "Declared Value for Insurance ($)". Notwithstanding any disclosure of the nature or 
value of the goods carried or any special agreement to the contrary, carrier Is not llable under any circumstances for 
the consequences of delay. or for any Indirect or consequential damages (including lost profits) howsoever caused. 

NOTICE OF CLAIM Carrier Is not llable for any loss, damage or delay to any goods carried under this bill of lading 
unless notice of the claim setting out particulars of the origin, destination and date of shipment of the goods and the 
estimated amount claimed In respect of such loss, damage or delay Is given In writing to the carrier within sixty (60) 
days after the delivery of the goods, or, in the case of fanure to make delivery. within nine (9) months from the date of 
shipment Subject to any overriding statutory provisions, the final statement of the claim must be filed within nine (9) 

· months from the date of shipment. together with a copy of the paid freight blR. If the Convention applies, other notice 
periods may govern. No claim will be entertained until all transportation charges due in connection with this bill of lading 
have been paid in full. All claims are subject to proof of amount of loss. 

TERMS INCORPORATED BY REFERENCE Every service lo be perfonned under this bil of lading Is subject to the 
,. conditions of carriage contained in this bill of lading, including the terms and conditions contained in Purolator lnc.'s 
published terms and conditions of carriage and the terms and conditions prescribed by the law of the Jurisdiction where 
the goods originate (including the uniform conditions of carriage thereunder, If any). If the carriage involves an ultimate 
destination or a stop in a country other than the country of departure, the Convention (as defined below) may apply and 

,, limit the liability of the carrier In respect of loss of, damage to or delay of cargo. ·convention" means the Convention 
for the Unification of Certain Rules relating to lntematlonal Carriage by Air, signed at Warsaw, Poland, 12 October, 
1929, or the Convention for the Unification of Certain Rules for International Carriage by Air, signed at Montreal, 
Canada, 28 May, 1999, or those Conventions as amended or supplemented as may be applicable to the carriage 
hereunder. 

MISCELLANEOUS Unless otherwise Indicated, the consignor's name and address Is the sender's name and address 
indicated on this bill of lading, and the latter is the place of execution and the place of departure; the consignee's neme 
and address Is the receiver's name and address indicated on this bill of lading, and the latter ls the place of destination; 
and the date Indicated on this blll of lading Is the date of execution. There are no specific stopping places which are 
agreed to, and the carrier reserves the right to select the route and the mode of transportation that the carrier deems 
appropriate. The consignor warrants that the shipment is property described on this bill of lading and on any 
accompanying documentation, and that the shipment is property marked, addressed and packed to ensure safe 
transportation in accordance with Iha carrier's ordinary care in handling. Unless otherwise indicated on this bill of 
lading, the consignor waives its light to determine the volume or dimensions of the shipment. and to indicate same on 
this bill of lading. The consignor appoints the carrier as its agent fur the performance of customs clearance and 
selecting a customs broker. 

ENTIRE AGREEMENT The terms and conditions contained in this bill of lading, including those incorporated herein by 
reference, constitute the entire agreement relating to the carriage of the shipment described In this bDI of lading, and no 
agent, servant or representative of the canier or consignor has the authority to alter, waive or otherwise modify any 
provision of this agreement In tendering the shipment described herein for carriage, the consignor agrees to these 
terms and conditlofls on his own behalf and on behalf of the consignee and any other party claiming an Interest In this 
shipment 



THIS IS EXHIBIT 'M' referred to in 
the Affidavit of David Ashbourne sworn 

before me on this j_ff(day of August, 2023. 

A Commissioner, etc. 
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THIS IS EXHIBIT 'N' referred to in 
the Affidavit of Davi1 Ashbourne sworn 

before me on this 2P day of August, 2023. 

A Commissioner, etc. 
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https://www.epcor.com/products-services/natural-gas/Paqes/brockton-service.aspx 

Natural gas service in Brockton 
EPCOR is proposing to bring natural gas service to a number of unserviced areas in the Municipality of Brockton. the Municipality of West 

Grey and in the Township of Chatsworth and expand natural gas servlce in the Township of Arran-Elderslie and the Municipality of 

Kincardine (the "Project"}. 

The Project is proposc<l to connect customers by installing approximately 107 km of natural gas distribution pipeline through a tvito-staged 

approach. Stage 1 will consist of approximately 34 km of 4-inch diameter pipe and approximately 46 km of 2-inch diameter pipe. The system 

proposes to interconnect at three existing stations along EPCOR's Southern Bruce main line: one at Che~;ley and two near Paisley. Stage 2 of 

the Project would be developed if the Province authorizes a third phase of the Natural Gas Expansion Program, at which time EPCOR would 

submit a proposal to construct the remaining elements of the original Project. 

Brockton natural gas community expansion project map 
.. -··l·•· 

___ .,,.\ 
1 

Dov,·nlo.Jd a detailed version of the project's proposed route. 



Construction timelines 
Construction is currently anticipated to begin in 2024. 

EPCOR will update residents through mailed construction notices and social media as we near the start of construction. 

In the meantime, you can learn more about '-"•n::<r :c, ,-:,a"'cn :c<'r,·~n 1:,:inc;rn.1:~-:,-Jr, t-1cr-:ir,: .. 

Brockton expansion project update 
EPCOR Natural Gas limited Partnership has applied to the Ontario Energy Board for an order granting leave to constrnct natural p,as pipelines 

and ancillary facilities in the Municipality of Kincardine, the Township of Arran-Eldcrslic. the Municipality of Brockton and the Municipality of 

West Grey. 

• 011L::irio Eneq;y Buard s~ockto'1 Expansion Projell 

Brockton Community Expansion Environmental Assessment 
As part of the planning process, EPCOR has retained Stantec Consulting Ltd. ("Stantec•) to undertake an Environmental Study of the Project. 

The Environmental Study will fulfill the requirements of the Ontario Energy Board's (OEB) ''Environmental Guidelines for the Location, 

Construction and Operation of Hydrocarbon Pipelines and Facilities in Ontario, 7th Edition (2016)" 

The Environmental Report (ER) including appendices summarizing the results of the Environmental Study are available for download through 

the links provided below. 

Environmental Assessment 
(1MB) 

(5MB) 
(5MB) 

(53MB) 

(801 KB) 

(65MB) 

(26MB) 

(1MB) 

https://www.epcor.com/products-services/natural-
gas/Documents/EPCOR Brockton%20Leave%20to%20Construct%20Notice one%20paqer.pdf 

https://www.epcor.com/products-services/natural-gas/Documents/Brockton­
Leave%20to%20Construct Notice Final.pdf 

https://www.oeb.ca/applications/applications-oeb/current-major-applications/eb-2022-0246 






