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November 8, 2024          
 
VIA RESS AND EMAIL 
 
Nancy Marconi 
Registrar 
Ontario Energy Board 
2300 Yonge Street, Suite 2700 
Toronto, ON M4P 1E4 
 
Dear Nancy Marconi: 
Re: Enbridge Gas Inc. (Enbridge Gas) 
       Ontario Energy Board (OEB) File: EB-2024-0250 
       Ontario Line – Overlea Station Relocation Project 

 Application and Evidence – Update      
 
Further to the application and evidence filed by Enbridge Gas on August 9, 2024 in the 
above noted proceeding, enclosed please find the following evidence update: 
 
Exhibit Update  
Exhibit H-1-1 Attachment 3 The Ontario Ministry of Energy and Electrification 

(ENERGY) has completed its review of the 
Indigenous consultation record for the Overlea 
Station Relocation Project. The exhibit has been 
updated to include the letter received on October 
25, 2024. 

 
In addition to the above noted update, Enbridge Gas has been informed by Metrolinx 
that the following section of pipe is no longer required:  
 

The installation of approximately 360 m of NPS 4-inch PE IP natural gas pipeline 
between Overlea Boulevard and Banigan Drive onto Metrolinx private property (to 
become a new City of Toronto road in the future).1 

 
The scope change has no material impact to the Project and Enbridge Gas no longer 
requires an easement. 
 
 
 
 
 
 

 
1 Exhibit A, Tab 2, Schedule 1, p.2, para. 4; Exhibit D, Tab 1, Schedule 1, p. 2, para. 2 d) i). 
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If you have any questions, please contact the undersigned. 
 
Sincerely, 
 
 
 
 
Eric VanRuymbeke 
Sr. Advisor – Leave to Construct Applications 
 
cc:  Guri Pannu (Enbridge Gas Counsel)  
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A – ADMINISTRATION 
 
Exhibit Tab Schedule Contents of Schedule 

 
  

A 1 1 Exhibit List 
 

 2 1 Application 
 

   Attachment 1 – Project Map 
 

B – PROJECT NEED 
 
Exhibit Tab Schedule Contents of Schedule 
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   Attachment 1 – Metrolinx Letter of Support 
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F – ENVIRONMENTAL MATTERS 
 

  

Exhibit Tab Schedule Contents of Schedule 
 

F 1 1 Environmental Matters 
 

   Attachment 1 – Environmental Report (Redacted) 
 

G – LAND MATTERS 
 
Exhibit Tab Schedule Contents of Schedule 

 
G 1 1 Land Matters 

 
  

 
Attachment 1 – Working Area Agreement 
 

  
 

Attachment 2 – Standard Easement Agreement 
 

  
 

Attachment 3 – Landowner List (Redacted) 
 

H – INDIGENOUS CONSULTATION 
 
Exhibit Tab Schedule Contents of Schedule 
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   Attachment 1 – Project Description for ENERGY 

 
   Attachment 2 – Delegation Letter 

 
   Attachment 3 – Sufficiency Letter 

 
   Attachment 4 – Enbridge Inc. Indigenous Peoples Policy 
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   Attachment 6 – ICR Log & Project Correspondence 
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I – CONDITIONS OF APPROVAL 
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ONTARIO ENERGY BOARD 

IN THE MATTER OF the Ontario Energy Board Act, 1998, 
S.O. 1998, c. 15, Schedule B; and in particular subsection 
95(1); 
AND IN THE MATTER OF an application by Enbridge Gas 
Inc. for an order granting an exemption from the requirement 
to obtain leave to construct natural gas pipelines in the City 
of Toronto. 
 

 
APPLICATION  

1. Enbridge Gas Inc. (Enbridge Gas or the Company) hereby applies to the Ontario 

Energy Board (the OEB) pursuant to section 95(1) of the Ontario Energy Board Act, 

1998, S.O. 1998, c. 15, Schedule B (the Act), for an order exempting Enbridge Gas 

from the requirements under section 90 to obtain leave to construct from the OEB. 

This exemption application is for the construction of a pipeline relocation project 

described below.  

 

2. Further, Enbridge Gas requests the OEB grant this exemption without the need for a 

hearing based on the information provided herein, as permitted by section 21(4)(b) 

of the Act where no person other than the applicant will be adversely affected in a 

material way by the outcome of the proceeding. 

 

The Project 

3. The proposed project is a priority transit project within the meaning of the Building 

Transit Faster Act, 2020.1 Metrolinx has requested that Enbridge Gas relocate its 

existing natural gas pipeline assets in the City of Toronto to accommodate the 

Ontario Line Subway transit project (Ontario Line Subway). The relocation of the 

 
1 The definition of “priority transit project” in section 2 of the Building Transit Faster Act, 2020 includes “(a) 
the line known as the Ontario Lines located in the City of Toronto”. 
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Enbridge Gas pipelines is required as Metrolinx’s Ontario Line Subway project 

conflicts with Enbridge Gas’s natural gas pipelines. If Enbridge Gas cannot relocate 

the conflicting natural gas pipelines, it cannot supply natural gas to the majority of 

the customers impacted by the conflict.  

 

4. The proposed relocation includes the construction of the following: 

• The relocation of approximately 1000 m of Nominal Pipe Size (NPS) 12-

inch Steel Coated (SC) Medium Pressure (MP), and approximately 70 m 

of NPS 6-inch SC MP natural gas pipeline with the installation of 

approximately 1100 m of NPS 8-inch Polyethylene (PE) Intermediate 

Pressure (IP) natural gas pipeline along Overlea Boulevard from Millwood 

Road to Thorncliffe Park Drive in the City of Toronto; 

• The abandonment of approximately 150 m of NPS 4-inch SC MP natural 

gas pipeline along Thorncliffe Park Drive in the City of Toronto; 

• The relocation of approximately 110 m of NPS 4-inch SC MP natural gas 

pipeline with the installation of approximately 120 m of NPS 2-inch PE IP 

natural gas pipeline along Leaside Park Drive in the City of Toronto; 

• The installation of one Header Station along Leaside Park Drive in the City 

of Toronto;  

• The relocation of approximately 50 m of NPS 6-inch SC MP natural gas 

pipeline with the installation of approximately 35 m of NPS 6-inch PE IP 

along Thorncliffe Park Drive in the City of Toronto; 

• The installation of one District Station along Thorncliffe Park Drive, and 

the abandonment of one existing District Station along Millwood Road in 

the City of Toronto; and 

• The installation of approximately 360 m of NPS 4-inch PE IP natural gas 

pipeline between Overlea Boulevard and Banigan Drive onto Metrolinx 

private property (to become a new City of Toronto road in the future). 
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5. For the purposes of this application, the relocations above will be referred to as the 

Ontario Line – Overlea Station Relocation Project (the Project).  
 
6. For ease of reference and to assist the OEB with preparation of the Notice of 

Application for the proposed Project, a map of the proposed facilities is included at 

Attachment 1 to this Exhibit. 
 
7. Construction of the Project is planned to commence in January 2025 and the 

proposed pipelines are expected to be placed into service in November 2025. The 

proposed Project milestones can be found at Exhibit B, Tab 1, Schedule 1, Table 1. 

 
Request for Exemption 

8. But for a small (70 m) section of pipe that is proposed to be upsized from 6-inch to 8-

inch for constructability reasons, the Project would qualify for the priority transit 

exemption provided in Ontario Regulation 328/03 subsection 3 (3), which allows for 

exemption from the requirement for leave to construct when the relocation is to 

facilitate a priority transit project and:  

• any additional land required for the relocation or reconstruction is under the 

control of the priority transit project proponent or the road authority, as the 

case may be, and 

• the relocation or reconstruction is undertaken pursuant to an agreement 

between the applicant and the priority transit project proponent or the road 

authority that specifies that the cost of the relocation or reconstruction is to be 

paid for wholly or partly by the priority transit project proponent or the road 

authority; 

assuming the OEB determines that the Crown’s duty to consult, if applicable, has 

been adequately discharged. 
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9.  Enbridge Gas submits this application meets the criteria to warrant special 

circumstances under section 95(1) of the OEB Act, as the small length of upsized 

pipe is a design feature intended solely for the purposes of improved constructability 

and the exemption supports the spirit and stated purpose of the Building Transit 

Faster Act, 2020. Section 1 of that legislation reads “The purpose of the Act is to 

expedite the delivery of transit projects of provincial significance by removing 

barriers and streamlining processes that may result in delays to the timely 

completion of these projects, while enhancing coordination and engagement with 

and being fair to public and private sector stakeholders.”  

 

10. More specifically, Enbridge Gas submits that the following factors constitute special 

circumstances:   

• The need for the Project has been established by Metrolinx. 

• There are no landowner issues for the Project. All directly affected 

landowners have been notified and have raised no concerns with the Project.  

The Project will be located entirely within existing road allowances, rights-of-

way, and private property easements under the control of Metrolinx or the City 

of Toronto.  

• Metrolinx has an agreement to reimburse Enbridge Gas for 100% of the 

actual Project costs incurred. Accordingly, there is no impact on existing 

Enbridge Gas rates or ratepayers due to the Project. 

• Metrolinx has communicated strong support for the Project and has indicated 

that without OEB authorization of the Project, critical schedule milestones 

could be missed, jeopardizing the entire Ontario Subway Line project timeline. 

• Enbridge Gas was delegated the procedural aspects of Indigenous 

consultation by the Ministry of Energy and Electrification (ENERGY) and has 

carried out (and continues to carry out) engagement with the identified 

Indigenous communities. ENERGY is currently reviewing the details of 
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Enbridge Gas’s consultation with Indigenous groups potentially affected by 

the Project and will provide its letter of opinion on the sufficiency of that 

consultation when complete. Enbridge Gas will file this letter of opinion with 

the OEB upon receipt. The Project is being constructed in an area that is 

previously disturbed in the City of Toronto. Similar to the other transit projects 

recently approved by the OEB (EB-2022-0247and EB-2023-0260), no 

concerns have been expressed during the consultation. Enbridge Gas 

anticipates that it will receive a sufficiency letter from ENERGY. 

• The proposed Project is the best option to ensure that natural gas supply is 

maintained to the existing customers impacted by the conflict. The proposed 

Project also represents the lowest total project cost to resolve the conflict.  

The other alternatives as described in Exhibit C, Tab 1, are not feasible or 

preferred.  

• Enbridge Gas retained Stantec Consulting, an independent consultant, to 

assess the environmental and socio-economic impacts of the Project. No 

significant environmental or cumulative effects are anticipated from 

construction of the Project.  

 
11. Enbridge Gas further submits that the following factors allow the OEB to dispose of 

this application without a need for hearing pursuant to section 21(4)(b) of the Act:  

• No person will be adversely materially impacted by this proceeding. 

• As mentioned above, there is no ratepayer impact from the construction of the 

Project; there is no adverse environmental impact or archaeological concerns 

for the Project; and no land issues. There is a demonstrated need for the 

Project.  

 

12. Enbridge Gas has included information in respect of the Project to assist the OEB in 

its evaluation of this request for exemption. 
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13. Enbridge Gas requests that the OEB issue the following order, without a hearing 

according to section 21(4)(b) of the Act: 

 
(i) pursuant to section 95(1) of the Act, an Order exempting Enbridge Gas 

from the requirement to obtain leave to construct the Project. 

 
14. If the OEB determines that it will conduct a hearing for this application, then 

Enbridge Gas requests that it proceed by way of written hearing in English.  

 

15. Enbridge Gas requests that documents relating to the application and its supporting 

evidence, including the responsive comments of any interested party, be served on 

Enbridge Gas and its counsel as follows: 

(a)    The Applicant Eric VanRuymbeke 
Sr. Advisor, Leave to Construct Applications 
 

Address: P. O. Box 2001 
50 Keil Drive N 
Chatham, ON N7M 5M1 
 

Telephone: (519) 436-4600 x5002241 

Email: eric.vanruymbeke@enbridge.com  

EGIRegulatoryProceedings@enbridge.com 

 

(b) The Applicant’s counsel: Guri Pannu 
Sr. Legal Counsel 
Enbridge Gas Inc. 
 

Address for personal service: 500 Consumers Road 
Toronto, ON M2J 1P8 
 
 

Mailing Address: P. O. Box 650, Scarborough, ON M1K 5E3 

Telephone: (416) 758-4761 

Email: guri.pannu@enbridge.com  

mailto:eric.vanruymbeke@enbridge.com
mailto:EGIRegulatoryProceedings@enbridge.com
mailto:guri.pannu@enbridge.com
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DATED at the City of Chatham, Ontario this 9th day of August 2024. 
 
ENBRIDGE GAS INC. 

 
 

 
________________________________ 
Eric VanRuymbeke 
Sr. Advisor, Leave to Construct Applications 
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PROJECT NEED 
 

1. Introduction 

1. The Ontario Line - Overlea Station Relocation Project (the Project) is required to 

accommodate the new Ontario Line Subway transit project (the Ontario Line 

Subway), which is being completed by Metrolinx in collaboration with the Province of 

Ontario and the City of Toronto. The proposed Ontario Line Subway will be a  

15.6 km subway line that will make it faster and easier to travel within Toronto and 

beyond. The Ontario Line Subway will bring 15 new stations to the City of Toronto 

and will run from Exhibition Place, through the heart of downtown, to the Ontario 

Science Centre. The Ontario Line Subway will reduce travel time for commuters, 

with a trip from one end of the line to the other taking less than 30 minutes 

compared to the 70 minutes it takes on existing transit today. There will also be 

significant relief from crowding throughout the existing transit network as a result of 

the connections to more than 40 other travel options along the way, including the 

Toronto Transit Commission’s (TTC) Line 1 and Line 2, three GO Transit rail lines, 

and the Eglinton Crosstown LRT. 

 
2. Need for Relocation 

2. Metrolinx has requested that Enbridge Gas relocate existing natural gas pipeline 

assets located between Millwood Road and Thorncliffe Park Drive along Overlea 

Boulevard in the City of Toronto (East York) to accommodate the Ontario Line 

Subway. The Project will be located within existing road allowances and rights-of-

way, and private property easements. A map of the existing facilities and the areas 

of the Ontario Line Subway plans that conflict with the natural gas assets are shown 

in Figure 1 and Figure 2, and described in greater detail below. 
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Figure 1: Map of Existing Assets and Conflict Area 
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Figure 2: Map of Conflict Area with Ontario Line Subway 

 

                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        
 
3. The Project is comprised of four sub-projects. Ontario Line Subway plans that 

conflict with existing Enbridge Gas assets are described according to the general 

project area below:  

a. North Overlea NPS 8 Relocation (Open Excavation) 

i. Approximately 1000 m of Nominal Pipe Size (NPS) 12-inch Steel 

Coated (SC) Medium Pressure (MP), and approximately 70 m of NPS 

6-inch SC MP natural gas pipeline along Overlea Boulevard from 

Millwood Road to Thorncliffe Park Drive; 

ii. Approximately 150 m of NPS 4-inch SC MP natural gas pipeline along 

Thorncliffe Park Drive;  
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b. North Overlea Header Station Relocation (Open Excavation) 

i. Approximately 110 m of NPS 4-inch SC MP natural gas pipeline along 

Leaside Park Drive in the City of Toronto; 

c. North Overlea District Station (Open Excavation) 

i. Approximately 50 m of NPS 6-inch SC MP natural gas pipeline along 

Thorncliffe Park Drive in the City of Toronto; 

ii. One existing District Station along Millwood Road in The City of 

Toronto; and 

d. North Overlea New City Street Gas Main Installation (Open Excavation) 

i. Approximately 170 m of NPS 4-inch Polyethylene (PE) Intermediate 

Pressure (IP) natural gas pipeline along Banigan Drive. 

4. Enbridge Gas and Metrolinx have executed a Master Preparatory Activities 

Agreement (PAA). The PAA outlines the agreed upon processes, accountabilities, 

and cost recovery for any relocation of Enbridge Gas assets requested by Metrolinx. 

The proposed Project is included within this agreement. Attachment 1 to this Exhibit 

contains a letter dated March 25, 2024, from Metrolinx indicating support for the 

Project and its commitment to pay Enbridge Gas for the relocations required to 

facilitate the Ontario Line Subway. 

3. Existing System Capacity 

5. The proposed relocation Project is required to eliminate conflicts with Metrolinx’s 

Ontario Line Subway construction while maintaining the ability to serve existing 

Enbridge Gas customers. 

6. The relocation of the NPS 12-inch pipeline affects gas supply into a system of 

approximately 423 customers, as shown in the teal highlighted areas in Figure 3. 

This NPS 12-inch pipeline is the only feed for the customers indicated and is fed 
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from two different sources, Millwood Road, and Beth Nealson Drive. There is a 

planned future abandonment of one of the mains that feed the NPS 12-inch pipeline 

due to a separate project with Metrolinx on Beth Nealson Drive. Enbridge Gas will be 

unable to supply majority of the customers as illustrated in Figure 3 if the natural gas 

assets are abandoned instead of being relocated.  

Figure 3: Customers fed from NPS 12-inch Pipeline 

 
 
4. Project Timing 

7. The proposed Project schedule to meet Metrolinx’s timing for the Ontario Line 

Subway construction between Millwood Road and Thorncliffe Park Drive along 

Overlea Boulevard is set out in Table 1. Enbridge Gas is planning to commence 

construction in January 2025.  
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Table 1 
Proposed Project Schedule 

 
Environmental Report Completion  April 2024 

Survey, Lands Acquisition, Design Completion  July 2024 

Receipt of Permits and Approvals  October 2024 

Expected OEB Decision  November 2024 

Commence Construction  January 2025 

Expected In-service  November 2025 

Completion of Construction  December 2025 

Final Restoration and Inspection  May 2026 

 

5. Conclusion 

8. The proposed Project is required to accommodate Metrolinx’s construction of the 

Ontario Line Subway and involves the relocation of existing natural gas pipelines 

and regulating stations, which are in conflict with Metrolinx’s design and Ontario Line 

Subway construction. The Project aims to resolve all conflicts with Metrolinx’s work 

and ensures Enbridge Gas is able to maintain provision of safe and reliable natural 

gas services for its existing customers. As mentioned above if the Enbridge Gas 

assets are not relocated, Enbridge Gas will be unable to supply natural gas to the 

customers. The Project does not create any incremental capacity and Metrolinx is 

committed to pay Enbridge Gas entirely for the relocations required to facilitate the 

Ontario Line Subway construction. 



March 25, 2024 

Delivered via Email: daniel.petrozziello@enbridge.com   

 Daniel Petrozziello 
 Supervisor Transit, Capital Development and Delivery 
 Enbridge Gas Inc. 
 101 Honda Blvd.,  
 Markham, ON L6C 0M6 

Re: Metrolinx Letter in Support of Enbridge Gas Inc.’s (“EGI”) Leave to Construct Application to 
the Ontario Energy Board (the “OEB”) 

Dear Mr. Petrozziello: 

Please accept this letter in support of  EGI’s Application to the OEB to facilitate construction of the 
following projects in the vicinity of  Overlea Blvd and Thornclif fe Park Drive in The City of  Toronto to 
support Metrolinx’s delivery of  the future Ontario Line subway expansion project: 

1. North Overlea NPS 8 Relocation
2. North Overlea District Station
3. North Overlea Header Station Relocation
4. North Overlea New City Street Gas Main Installation

The Ontario Line is one of  four rapid transit projects announced in the Province of  Ontario’s 2019 
Budget as part of  its new Subway Transit Plan for the Greater Toronto and Hamilton Area (GTHA). The 
Ontario Line will bring 15.6 kilometers of  much-needed subway service to Toronto to make it faster and 
easier for hundreds of  thousands of  people to get where they need to be each day. 

Metrolinx requires that EGI complete construction of the above relocation projects by May 2025 to 
avoid downstream critical path schedule delays to the Don Valley Crossings core contract, which is 
one of  four core contracts supporting delivery of  the North segment of  the Ontario Line. 

Metrolinx strongly supports EGI’s Application and is working collaboratively to support the development 
of  EGI’s utility relocation design. Upon EGI’s completion of  said design, and Metrolinx’s acceptance, 
Metrolinx intends to provide EGI with all applicable approvals and permits to begin the relocation work. 
Without the OEB’s acceptance of  EGI’s Application, Metrolinx risks missing critical schedule 
milestones, jeopardizing the entire Ontario Line project timeline.  

Please feel f ree to contact Metrolinx should you require additional information or assistance, and we 
look forward to your support. 

Yours truly, 

Paul Collins 
Director, Advanced Works, Ontario Line, Metrolinx 

cc: Andreas Pappas, Director, Pre-Construction Services (Utilities), Metrolinx 

Filed: 2024-08-09, EB-2024-0250, Exhibit B, Tab 1, Schedule 1, Attachment 1, Page 1 of 1
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PROJECT ALTERNATIVES 

 
1. The purpose of this Exhibit is to describe Enbridge Gas’s analysis of alternatives to 

address conflicts between the Company’s existing natural gas assets and 

Metrolinx’s proposed Ontario Line Subway, as outlined in Exhibit B, Tab 1, Schedule 

1. As discussed in Exhibit B, Enbridge Gas is proposing to relocate existing natural 

gas pipeline assets located between Millwood Road and Thorncliffe Park Drive along 

Overlea Boulevard in the City of Toronto (East York) to accommodate the Ontario 

Line Subway. The Project will be within existing road allowances and rights-of-way, 

and private property easements. 

 
2. The preferred alternative is the proposed Project, which includes relocating and 

abandoning Enbridge Gas’s assets in conflict with Metrolinx’s project. The details of 

the proposed Project are described at Exhibit D, Tab 1, Schedule 1. 

 
3. The proposed Project resolves physical conflicts with the future Ontario Line Subway 

while allowing Enbridge Gas to maintain the integrity and operability of its existing 

natural gas network and continued service to existing customers. The proposed 

Project has an in-service date of December 2025. 

 
1. Integrated Resource Planning 
 
4. The Decision and Order for Enbridge Gas’s Integrated Resource Planning 

Framework Proposal (EB-2020-0091) was issued on July 22, 2021. This decision 

was accompanied by an Integrated Resource Planning Framework for Enbridge Gas 

(IRP Framework).1 The IRP Framework provides guidance from the OEB about the 

nature, timing and content of IRP considerations for future identified needs. The IRP 

Framework provides Binary Screening Criteria in order to focus on situations where 

there is reasonable expectation that an IRP Alternative (IRPA) could efficiently and 

 
1 EB-2020-0091, Decision and Order, July 22, 2021, Appendix A. 
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economically meet a system need. Enbridge Gas has applied the Binary Screening 

Criteria and determined that the need underpinning the Project does not warrant 

further IRP consideration based on application of the customer-specific build criteria. 

 
5. An IRP evaluation is not required if the need is underpinned by a customer-specific 

build: 
iii. Customer-specific builds – If an identified system need has been 
underpinned by a specific customer’s (or group of customers’) clear request 
for a facility project and either the choice to pay a Contribution in Aid of 
Construction or to contract for long-term services delivered by such facilities, 
then an IRP evaluation is not required.2 
 

The need for the Project is driven by Metrolinx and they have agreed to pay a 

Contribution in Aid of Construction. Accordingly, the Project is exempt from further 

IRP, which is consistent with the OEB’s decision in related leave-to-construct 

Projects involving Metrolinx.3  

 
6. Notwithstanding that an IRP evaluation was not required due to the customer-

specific build criteria, Enbridge Gas considered supply-side IRPAs for applicability, 

including market-based supply and compressed natural gas (CNG). As the existing 

pipeline provides natural gas to approximately 400 customers in the Project area, 

relocation of the pipe is required to maintain gas services to these customers. 

Additionally, the proposed Ontario Line Subway station is identified to be part of the 

Transit-Oriented Communities (TOC), a provincial program focused on unlocking 

mixed-use high-density development opportunities connected to, integrated with or 

nearby to, new major transit stations. Since the existing gas mains are embedded 

deep within Enbridge Gas’s distribution pipeline network and in a high-density urban 

area, there is no ability for a third-party natural gas market participant to deliver gas 

supplies directly to the region served by the existing natural gas mains or to feasibly 

 
2 Ibid, p. 10. 
3 EB-2022-0247, Decision and Order (May 9, 2023); EB-2023-0260, Decision and Order (April 18, 2024). 
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set up a CNG injection point. Therefore, the supply-side alternatives are not feasible 

and cannot offset the need for pipe relocation.  

 
7. Additionally, in a related LTC application for transit projects the Scarborough 

Subway Extension – Kennedy Station Relocation Project, the OEB found that 

Enbridge Gas had correctly applied the Binary Screening Criteria: 
 

The OEB also finds that the Project is excluded from IRP considerations for 
the following reason:  
 

• Because Metrolinx will pay all project costs, the project is within the 
intent of the findings made by the OEB in the IRP Framework 
decision regarding customer-specific builds where the customer 
fully pays for incremental infrastructure cost.4 

 
2. Alternatives Assessment Criteria  

8. Enbridge Gas established alternatives assessment criteria that quantitatively and/or 

qualitatively considered economic feasibility, timing, safety and reliability, risk 

management, and environmental and socio-economic impacts: 

 
a) Project Cost (Quantitative): 

• The alternative must be cost-effective compared to other alternatives. As 

discussed in Exhibit B, Tab 1, Schedule 1, the Project costs will be 

covered under the Master Preparatory Activities Agreement (PAA) 

between Metrolinx and Enbridge Gas. The PAA outlines the agreed upon 

processes, accountabilities, and cost recovery for any relocation of 

Enbridge Gas assets requested by the Metrolinx and recovered through a 

CIAC. Enbridge Gas considered the total cost of the relocation of its 

assets throughout its work to support the Ontario Line Subway design with 

Metrolinx.   

 
 

 
4 EB-2022-0247, Decision and Order (May 9, 2023), p. 6. 
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b) Timing (Quantitative):  

• The alternative must meet the required in service dates of December 2025 

or earlier. 

 
c) Safety & Reliability (Qualitative): 

• The alternative must ensure that Enbridge Gas can meet its obligation to 

provide reliable and safe delivery of firm natural gas volumes to existing 

Enbridge Gas customers as outlined in Exhibit B, Tab 1, Schedule 1 and 

that no existing Enbridge Gas customer experiences a loss of natural gas 

supply. 

 
d) Environmental and Socio-economic Impact (Qualitative):  

• The alternative should minimize impacts to Indigenous peoples, 

municipalities, landowners, and the environment relative to other viable 

alternatives. 

 
3. Identification and Assessment of Alternatives  

9. Enbridge Gas identified three alternatives capable of addressing the Ontario Line 

Subway conflicts identified in Exhibit B within the timeframes required by Metrolinx.  

Detailed descriptions of the facility alternatives are provided below:   

 
a) Alternative #1 – No relocation, abandon existing assets in conflict with 

Metrolinx’s proposed Ontario Line Subway and Station. 

• To avoid conflicts with the future pillars to be installed for the Ontario Line 

Subway and Thorncliffe Park Station, the existing NPS 12-inch SC MP 

gas main running east-west on Overlea Boulevard would be abandoned 

between the intersections of Overlea Boulevard and Millwood Road, and 

Overlea Boulevard and Thorncliffe Park Drive (East Side). No gas main 

would be installed to replace this existing asset. This would result in 
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existing customers connected to the existing gas mains to be without 

natural gas and there are no other pipes nearby that could supply them. 

• Additionally, to avoid the same conflict, the existing NPS 4-inch SC MP 

gas mains running north of Overlea Boulevard along Thorncliffe Park 

Drive (West Side) and then through Banigan Drive would be abandoned. 

No gas main would be installed to replace this existing asset. Abandoning 

without relocation would result in all existing customers losing access to 

natural gas.  

• Abandoning all gas mains in conflict with the Ontario Line Subway without 

relocation would result in the loss of approximately 400 existing 

customers. Hence, Alternative #1 is not feasible.  

 
b) Alternative #2 –Relocate with like-for-like pipe size and abandon existing 

assets in conflict with Metrolinx’s proposed Ontario Line Subway and Station . 

• To avoid conflicts with the future pillars to be installed for the Ontario Line 

Subway and Thorncliffe Park Station, the existing NPS 12-inch SC MP 

gas main running east-west on Overlea Boulevard would be relocated with 

a new NPS 12-inch SC IP gas main starting at Millwood Road up to the 

Overlea Boulevard and Thorncliffe Park Drive (East Side), and would be 

abandoned between the intersections of Overlea Boulevard and Millwood 

Road, and Overlea Boulevard and Thorncliffe Park Drive (East Side). All 

impacted services from this work on the medium-pressure network must 

be relayed/reconnected to the new intermediate pressure network.  

• Additionally, to avoid the same conflict, the existing NPS 4-inch SC MP 

gas mains running north of Overlea Boulevard along Thorncliffe Park 

Drive (West Side) and through Banigan Drive would be relocated with a 

new NPS 4-inch PE IP gas main starting at just north of Overlea 

Boulevard along the New City Street (future Leaside Park extension) and 

along Banigan Drive. All impacted services from this work on the medium 
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pressure network must be relayed/reconnected to the new intermediate 

pressure network.  

• Due to the required change in pressure, Alternative #2 would result in an 

increase in system capacity. The proposed route resolves the conflict with 

the Ontario Line Subway while minimizing the total length of gas main 

relocation. However, the cost to construct NPS 12-inch SC pipe is greater 

than NPS 8-inch PE pipe. Therefore, Alternative #2 is not preferred. 

 
c) Alternative #3 – Relocate with smaller diameter pipe size and abandon 

existing assets in conflict with Metrolinx’s proposed Ontario Line Subway and 

Station. 

• To avoid conflicts with the future pillars to be installed for the Ontario Line 

Subway and Thorncliffe Park Station, the existing NPS 12-inch SC MP 

gas main running east-west on Overlea Boulevard would be relocated with 

a new NPS 8-inch PE IP gas main starting at Millwood Road up to the 

Overlea Boulevard and Thorncliffe Park Drive (East Side), and would be 

abandoned between the intersections of Overlea Boulevard and Millwood 

Road, and Overlea Boulevard and Thorncliffe Park Drive (East Side). All 

impacted services from this pipe relocation work on the medium pressure 

network would be relayed/reconnected to the new intermediate pressure 

network.  

• Additionally, to avoid the same conflict, the existing NPS 4-inch SC MP 

gas mains running north of Overlea Boulevard along Thorncliffe Park 

Drive (West Side) and through Banigan Drive would be relocated with a 

new NPS 4-inch PE IP gas main starting at just north of Overlea 

Boulevard along the New City Street (future Leaside Park extension) and 

along Banigan Drive. All impacted services from this pipe relocation work 

on the medium pressure network would also be relayed/reconnected to 

the new intermediate pressure network. 
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• This Project area has approximately 400 existing MP customers. Due to 

this large volume of customers, relaying/reconnecting all customers to IP 

would take a significant amount of time and be very disruptive to the 

customers. To minimize the disruption impacts to the existing MP 

customers, an IP-MP district station is planned at the corner of Overlea 

Boulevard and Thorncliffe Park Drive (west side). 

• The proposed route resolves the conflict with the Ontario Line Subway 

while minimizing the total length of gas main relocation. 

 
4. Project Selection & Conclusion 

10. Based on the above assessment of alternatives, Enbridge Gas has determined that 

the proposed Project (Alternative #3) is the optimal solution to meeting the identified 

customer need as it:  

• Represents the lowest total project cost to resolve conflicts identified by 

Metrolinx’s Ontario Line Subway that maintain existing network connections 

and reliability by continuing to provide the same level of service to existing 

gas customers throughout construction. 

• Meets Metrolinx’s required December 2025 (or earlier) construction date. 

• Ensures Enbridge Gas can readily access its facilities/assets going forward, 

ensuring their safe operation and maintenance. 
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PROPOSED PROJECT 

 
1. Project Description 

1. To resolve the physical conflicts between existing Enbridge Gas assets and 

Metrolinx’s proposed Ontario Line Subway transit project (the Ontario Line Subway) 

to ensure that the Company can continue to meet its obligation to deliver firm 

natural gas services to its existing customers, Enbridge Gas is proposing to 

relocate its existing Nominal Pipe Size (NPS) 12 Steel Coated (SC) Medium 

Pressure (MP) gas main running east-west on Overlea Boulevard while the existing 

main will be abandoned between the intersections of Overlea Boulevard and 

Millwood Road, and Overlea Boulevard and Thorncliffe Park Drive (East Side). All of 

the pipe will be relocated with a new NPS 8 Polyethylene (PE) Intermediate 

Pressure (IP) gas main starting at Millwood Road up to the Overlea Boulevard and 

Thorncliffe Park Drive (East Side) distribution gas mains as shown in the Project 

Map found at Exhibit A, Tab 2, Schedule 1, Attachment 1.  

 
2. The construction of this Project includes: 

a. North Overlea NPS 8 relocation (Open Excavation) 

i. The relocation of approximately 1000 m of NPS 12-inch SC MP, and 

approximately 70 m of NPS 6-inch SC MP natural gas pipeline with the 

installation of approximately 1100 m of NPS 8-inch PE IP natural gas 

pipeline along Overlea Boulevard from Millwood Road to Thorncliffe Park 

Drive in the City of Toronto; 

ii. The abandonment of approximately 150 m of NPS 4-inch SC MP natural 

gas pipeline along Thorncliffe Park Drive in the City of Toronto; 

b. North Overlea Header Station Relocation (Open Excavation) 

i. The relocation of approximately 110 m of NPS 4-inch SC MP natural gas 

pipeline with the installation of approximately 120 m of NPS 2-inch PE IP 

natural gas pipeline along Leaside Park Drive in the City of Toronto; 
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ii. The installation of one Header Station along Leaside Park Drive in The 

City of Toronto;  

c. North Overlea District Station (Open Excavation) 

i. The relocation of approximately 50 m of NPS 6-inch SC MP natural gas 

pipeline with the installation of approximately 35 m of NPS 6-inch PE IP 

along Thorncliffe Park Drive in the City of Toronto; 

ii. The installation of one District Station along Thorncliffe Park Drive, and 

the abandonment of one existing District Station along Millwood Road in 

The City of Toronto; and 

d. North Overlea New City Street Gas Main Installation (Open Excavation) 

i. The installation of approximately 360 m of NPS 4-inch PE IP natural gas 

pipeline between Overlea Boulevard and Banigan Drive onto Metrolinx 

private property (to become a new City of Toronto road in the future). 

 
3. The route and location for the proposed Project facilities were reviewed by an 

independent environmental consultant through the process outlined in the Ontario 

Energy Board’s “Environmental Guidelines for the Location, Construction, and 

Operation of Hydrocarbon Pipelines and Facilities in Ontario” (8th Edition) (the 

Guidelines). Input from the public was sought during the route selection process and 

was incorporated into the selection of the preferred routes. 

 
2. Project Construction 

4. Enbridge Gas will ensure that all piping components for the Project will be designed, 

installed, and tested in accordance with specifications outlined in Enbridge Gas’s 

Construction and Maintenance Manual (Specifications). The Specifications meet or 

exceed the requirements of CSA Z662 – Oil and Gas Pipeline System standard and 

Ontario Regulation 210/01, Oil and Gas Pipeline Systems. 

 
5. Enbridge Gas will construct the Project using qualified construction contractors and 

Enbridge Gas employees. Each of these groups will follow approved construction 
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Specifications which will be updated to reflect site specific conditions for the 

Project as per the findings in the Environmental Report and the Environmental 

Protection Plan discussed in Exhibit F, Tab 1, Schedule 1. All construction, 

installation and testing of the Project will be witnessed and certified by a valid Gas 

Pipeline Inspection Certificate holder.   

 
6. Pipe will be installed using a combination of both the trench method and a 

trenchless method (horizontal directional drilling). Restoration and monitoring will 

be conducted post-construction to ensure successful environmental mitigation for 

the Project. 

 
7. Pipeline construction is divided into several crews that create a mobile assembly 

line. Each crew performs a different function, with a finished product left behind 

when the last crew has completed its work. 

 
8. Contractors are required to erect safety barricades, fences, signs or flashers, or to 

use flag persons as may be appropriate, around any excavation across or along a 

road. Ontario Traffic Manual – Book 7 – Temporary Conditions is followed as a 

minimum requirement for the purpose of traffic control. 

 
9. Once the new pipelines are placed into service, the existing pipe will be abandoned 

in place. Sections of the abandoned pipeline may be removed by other parties in the 

future as part of ongoing Ontario Line Subway or other construction works. 

 
10. Construction of the pipeline includes the following activities: 

 
a) Locating Running Line 

The location where the pipeline is to be installed (the running line) is 

established initially. For pipelines within road allowances, the adjacent 

property lines are identified, and the running line is set at a specified 

distance from the property line. For pipelines located on private easement, 
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the easement is surveyed, and the running line is set at the specified 

distance from the edge of the easement. The distance from the start of the 

pipeline (or other suitable point) is marked on the pipeline stakes and the 

drawings. 

b) Clearing and Grading 

The right-of-way is prepared for the construction of the pipeline. When 

required, bushes, trees and crops are removed, and the ground is leveled. 

When required, the topsoil is stripped and stored, and/or sod is lifted. 

c) Stringing 

The joints of pipe are laid end-to-end on supports that keep the pipe off the 

ground to prevent damage to the pipe coating. 

d) Welding 

The pipe is welded/fused into manageable lengths. The welds in steel pipe 

are radiographically inspected and the welds are coated. 

e) Installation 

Pipe will be installed using a combination of both the trench method and a 

trenchless method. All utilities that will be crossed or paralleled by the 

pipeline within the identified construction area will be located by the 

appropriate utility owner prior to installing the pipeline.  Prior to construction, 

all such utilities will be hand-located or hydro vacuumed to positively identify 

their location. 

i. Trench Method: Trenching is done by using a trenching machine, 

backhoe or excavator depending upon the ground conditions. 

Provisions are made to allow residents access to their property, as 

required. Next, the pipe is lowered into the trench. For steel pipe, the 

pipe coating is then inspected and tested using a high voltage 

electrical tester as the pipe is lowered into the trench. All defects in the 

coating are repaired before the pipe is lowered in. Next, the trench is 
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backfilled using suitable material such as sand or other approved 

material as per Enbridge Gas Specifications.  

ii. Trenchless Method: Trenchless methods are alternate methods used 

to install pipelines under infrastructure such as railways, roadways, 

watercourses, sidewalks, trees or other environmentally or 

archaeologically sensitive areas. The trenchless method that is 

proposed for this Project is horizontal directional drilling. This method 

involves excavating small entry and exit pits, drilling a pilot hole on the 

design path, reaming the pilot hole larger by passing a cutting tool, 

and pulling the pipe back through the bored hole. 

f) Tie-Ins 

The sections of pipe that have been buried using either a trench or 

trenchless method are joined together (tied-in). 

g) Cleaning and Testing  

To complete the construction, the pipeline is cleaned and tested and placed 

into service. 

h) Backfilling and Restoration 

The final construction activity is restoration of lands. The work area 

backfilled and leveled, sod is replaced in lawn areas and other grassed 

areas are re-seeded. Where required, concrete, asphalt and gravel are 

replaced, and all areas affected by the construction of the pipeline are 

returned to as close to original condition as possible. As a guide to show the 

original condition of the area, photos and/or a video will be taken before any 

work commences. When the clean-up is completed, the approval of 

landowners or appropriate government authorities is obtained. 
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3. Design Specifications & Testing Procedures 

11. The design specifications for the Project are provided in Tables 1, 2 and 3. The 

specifications are representative of the entire Project. Testing procedures for the 

Project are also discussed below. 

Table 1 

440 kPa NPS 8 PE Pipeline Design Specifications 

Description Design Specification Unit 

Pipe  (NPS 8)  
External Diameter  219.05 mm 

Standard Dimension Ratio  13.5 - 

Material Specification CSA B137.4 - 

Material Designation PE 2708 - 

Components 

Fittings CSA B137.4  

Flanges N/A - 

Valves CSA B137.4 - 

Design Data 

Class Location 4 - 

Design Pressure  440 kPa 

Maximum Operating Pressure  440 kPa 

Minimum Depth of Cover 0.9 m 

Method of Construction Open Cut / Horizontal Directional Drill / Plough  - 

Leak Test Data 

Test Medium Air or Nitrogen - 

Test Pressure (Min / Max) 700/ 770 kPa 

Min Test Duration 1 Hrs 
 

12. The NPS 8 PE pipeline will be leak tested after the installation of the pipe for a 

minimum duration of one hour. The leak test will use air or nitrogen as the test 

medium at pressures between 700 and 770 kPa. This is higher than 1.4 times the 

Maximum Operating Pressure (MOP) of the pipeline.  
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Table 2 

440 kPa NPS 6 PE Pipeline Design Specifications 

Description Design Specification Unit 

Pipe  (NPS 6)  
External Diameter  168.55 mm 

Standard Dimension Ratio  11 - 

Material Specification CSA B137.4 - 

Material Designation PE 2708 - 

Components 

Fittings CSA B137.4  

Flanges N/A - 

Valves CSA B137.4 - 

Design Data 

Class Location 4 - 

Design Pressure  440 kPa 

Maximum Operating Pressure  440 kPa 

Minimum Depth of Cover 0.9 m 

Method of Construction Open Cut / Horizontal Directional Drill / Plough  - 

Leak Test Data 

Test Medium Air or Nitrogen - 

Test Pressure (Min / Max) 700/ 770 kPa 

Min Test Duration 1 Hrs 
 

13. The NPS 6 PE pipeline will be leak tested after the installation of the pipe for a 

minimum duration of one hour. The leak test will use air or nitrogen as the test 

medium at pressures between 700 and 770 kPa. This is higher than 1.4 times the 

MOP of the pipeline.  
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Table 3  

440 kPa NPS 4 PE Pipeline Design Specifications 

Description Design Specification Unit 

Pipe  (NPS 4)  
External Diameter  114.30 mm 

Standard Dimension Ratio  11 - 

Material Specification CSA B137.4 - 

Material Designation PE 2708 - 

Components 

Fittings CSA B137.4  

Flanges N/A - 

Valves CSA B137.4 - 

Design Data 

Class Location 4 - 

Design Pressure  440 kPa 

Maximum Operating Pressure  440 kPa 

Minimum Depth of Cover 0.9 m 

Method of Construction Open Cut / Horizontal Directional Drill / Plough  - 

Leak Test Data 

Test Medium Air or Nitrogen - 

Test Pressure (Min / Max) 700/ 770 kPa 

Min Test Duration 1 Hrs 
 

14. The NPS 4 PE pipeline will be leak tested after the installation of the pipe for a 

minimum duration of one hour. The leak test will use air or nitrogen as the test 

medium at pressures between 700 and 770 kPa. This is higher than 1.4 times the 

MOP of the pipeline. 

 

4. Project Timing 

15. The Project schedule is shown at Exhibit D, Tab 2, Schedule 1. To meet the 

planned in-service date, Enbridge Gas must commence construction by  

January 2025 or earlier, which will place the Project in-service by December 2025 or 

earlier. 
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5. TSSA Correspondence 

16.  Enbridge Gas has filed an application with the Technical Standards & Safety 

Authority (TSSA) on March 27, 2024. Enbridge Gas does not anticipate the TSSA 

to have any objections to the Project after their review of the application. The TSSA 

will request Enbridge Gas to provide notice of the proposed start date so that the 

TSSA project audit can begin. 
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PROJECT COSTS AND ECONOMICS 

 

1. Project Cost 

1. The total cost for the Project is estimated to be $17.4 million, as detailed in Table 1. 

$15.3 million of this total cost is attributed directly to Project pipeline facilities for the 

relocation only and $2.1 million is attributed to ancillary facilities.  

 
Table 1 

Estimated Project Costs ($CAD) 

Line 
No. 

 
Description 

 
Pipeline Costs 

 
Ancillary Costs1 

 
Total 

1 Material 83,500 91,000 174,500 

2 Labour and Construction 3,273,270 462,492 3,735,762 

3 
Outside Services (Consulting, Professional 

Services) 
5,108,786 695,707 5,804,494 

4 Contingency 2,565,197 349,229 2,914,426 

5 Sub-Total 11,030,753 1,598,428 12,629,182 

6 Interest During Construction 340,092 27,740 367,832 

7 Direct Overheads 0 0 0 

8 Indirect Overheads 3,922,270 497,944 4,420,214 

9 Total Project Costs 15,293,115 2,124,112 17,417,228 

10 Less: CIAC (15,293,115) (2,124,112) (17,417,228) 

11 Net Project Costs 0 0 0 

 
2. The cost of land is negligible as Metrolinx is providing Enbridge Gas with a 

permanent easement to construct and install a gas main on Metrolinx’s own 

property. Metrolinx is reimbursing Enbridge Gas for 100% of the actual Project costs 

incurred. Accordingly, any cost associated with land acquisition with Metrolinx would 

negate itself in this instance.  

 
3. The cost estimate set out above includes a 30% contingency applied to all direct 

costs. This contingency amount has been calculated based on the risk profile of the 

Project and is comparable with contingency amounts calculated for similar Enbridge 

 
1 Ancillary costs include station installation, and customer services. 
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Gas projects in the past.2 

 
4. As discussed in Exhibit B, Tab 1, Schedule 1, the Project is covered under a PAA 

between Metrolinx and Enbridge Gas. Under this agreement, Metrolinx assumes full 

cost responsibility and will reimburse Enbridge Gas for all of the Company’s actual 

costs and expenses incurred in completing the Project. In addition, Enbridge Gas 

attributes and allocates its internal overhead costs at a rate of thirty-five percent 

(35%) of the actual costs. Therefore, there will be no impact on existing Enbridge 

Gas rates or ratepayers as a result of the Project. 

 
2. Project Cost Comparison 

5. The costs of recent pipeline reinforcement and relocation projects of comparable 

pipe size and location are set out in Table 2. Importantly, no two facility projects are 

directly comparable. There are multiple unique factors and project characteristics 

that influence costs, including but not limited to: 

• Complexity of Construction – The unique location and condition of project 

construction (e.g., greenfield, geotechnical ground conditions, 

environmentally sensitive areas, dense urban areas, established agricultural 

lands, road allowance, watercourse crossings, etc.) affects the method and 

complexity of construction. Generally, the higher construction complexity the 

greater the duration and cost to construct. Economies of scale are often 

realized with longer distance pipeline projects. 

• Timing of Construction – Depending on the season during which construction 

occurs (i.e., summer conditions compared to winter conditions) costs can 

vary widely. Further, if project construction schedules are condensed due to 

any number of reasons (e.g., regulatory delay, inclement weather, labour 

 
2 Liberty Village Pipeline Project (EB-2018-0096), Scarborough Subway Extension – Kennedy Station 
Relocation Project (EB-2022-0247) and Scarborough Subway Extension – Lawrence Ave East Station 
Relocation Project (EB-2023-0260). 
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constraints, etc.) costs can escalate in order to achieve facility in-service 

dates that are required for operational and/or commercial purposes. 

• System Planning Characteristics – Differences in facility design and MOP 

results in differences in materials, as well as construction, welding, and 

testing requirements. 

Table 2 

Project Cost Comparison ($CAD) 

Line 
No. 

 

 
Project Name 

Lawrence Ave East 
Relocation 

Kennedy Station  
Relocation 

 
Liberty Village Pipeline3  

1 Facility 
Description 

 
 
 

Pipeline 
266 m of NPS 6 SC HP; 

79 m of NPS 4 PE IP 
 

Total 345 m pipeline 

Phase 1 Pipeline 
310 m of NPS 4 PE IP; 
120 m of NPS 2 PE IP  

 
Phase 2 Pipeline 

30 m of NPS 8 SC HP;  
330 m of NPS 8 PE IP; 
16 m of NPS 6 PE IP;  
25 m of NPS 4 PE IP  

 
Total 831 m pipeline 

 
District station 

 
 
 

Pipeline 
900 m of NPS 8 ST IP; 
200 m of NPS 6 PE IP; 
85 m of NPS 4 PE IP 

 
Total 1185 m pipeline 

2 Material 
Costs 

48,972 91,986 76,490 

3 Labour Costs 1,719,120 2,918,403 4,048,493 

4 External 
Costs 

195,800 157,607 11,128 

5 IDC 29,285 48,280 15,570 

6 Contingency4 490,973 767,698 - 

7 Indirect 
Overheads5 

859,203 1,375,562 - 

8 Total Project 
Costs 

3,343,353 5,359,535 4,151,681 

 
 
 

 
3 EB-2018-0096, Post-Construction Financial Report on Costs and Variances, June 24, 2020. 
4 Contingency for Liberty Village was 25%; however, the costs above are the actuals and as such, no 
contingency costs are assigned. 
5 Indirect overheads were not forecasted for the Liberty Village Pipeline project. 
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3. Project Economics 

6. A Discounted Cash Flow report has not been completed as the Project is 

underpinned by a requirement to relocate existing NPS 12-inch, NPS 6-inch and 

NPS-4 inch pipeline(s) using like-sized replacement pipelines or smaller. The Project 

has been designed to replace as much of the pipeline capacity lost by relocating 

and/or abandoning the Company’s existing pipelines in conflict with Metrolinx’s 

Ontario Line Subway. The Project is not expected to create any incremental capacity 

or new revenues from customers. 
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ENVIRONMENTAL MATTERS 
 

1. Environmental Report 

1. Enbridge Gas retained Stantec Consulting Ltd. (Stantec) to undertake a route 

evaluation and environmental and socio-economic impact study, which included a 

cumulative effects assessment and Stage 1 Archaeological Assessment (AA), to 

select the Preferred Route (PR) for the Project. As part of the development of the 

study, Enbridge Gas and Stantec implemented a consultation program to receive 

input from interested and potentially affected parties including Indigenous 

communities. The consultation program input was evaluated and integrated into the 

study. Mitigation measures designed to minimize environmental and community 

impacts resulting from construction and operation of the Project were also developed 

as part of the study.  

 
2. The results of the study are documented in the Environmental Report (ER) entitled 

Overlea Station Relocation Project: Environmental Report included at Attachment 1 

to this Exhibit. The ER conforms to the OEB’s Environmental Guidelines for the 

Construction and Operation of Hydrocarbon Projects and Facilities in Ontario, 8th 

Edition (the Guidelines). 

 
3. Enbridge Gas supports Stantec’s findings. 

 
4. The objective of the ER is to outline various environmental mitigation and protection 

measures for the construction and operation of the Project while meeting the intent 

of the OEB’s Guidelines. To meet this objective, the ER was prepared to: 

• Undertake a route evaluation process. 

• Identify a PR that reduces potential environmental impacts.  

• Complete a detailed review of environmental features along the PR and 

assess the potential environmental impacts of the Project on these features.  
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• Establish mitigation and protective measures that may be used to minimize 

or eliminate potential environmental impacts of the Project.  

• Develop and implement a consultation and engagement program to receive 

input from interested and potentially affected parties.  

• Identify any necessary supplemental studies, monitoring and contingency 

plans. 

 
5. A Notice of Study Commencement for the Project was emailed to Indigenous 

communities on September 7, 2023. The Notice of Study Commencement was also 

emailed to the Ontario Pipeline Coordinating Committee (OPCC), the City of Toronto 

and various federal, provincial, and municipal government agencies on September 

8, 2023. Letters describing the Project and the environmental study process, 

providing a map showing the PR as well as details regarding the virtual open house 

were mailed to landowners on September 11, 2023. Facebook and Instagram 

advertisements for the Virtual Information Session ran from November 6 to 

November 20, 2023. The ad was targeted to the geographical area in-and-around 

the Study Area. 

 
6. During the consultation process for development of the ER, Enbridge Gas and 

Stantec received comments from agencies, interest groups, municipal and elected 

officials, and Indigenous communities. Information pertaining to the input received 

can be found in Appendix B.5 of the ER.  

 
7. The ER identifies no watercourses that will be crossed by the PR.   

 
8. Enbridge Gas sent an email with a link to access a draft version of the ER to OPCC 

members, Municipalities, Conservation Authorities, and Indigenous communities on 

March 14, 2024, with a request for comments by April 26, 2024. Comments received 

will be acknowledged, and where required, responses will be provided. 
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Correspondence from stakeholders during the OPCC review period, other than from 

Indigenous communities, are incorporated into the consultation log within the ER at 

Appendix B.5. Additionally, OPCC correspondence and review comments are 

included in the ER at Appendix B.6.  

 
9. Correspondence with Indigenous communities during the OPCC review period is 

summarized within the Indigenous Consultation Report located in the ER at  

Appendix B.5. 

 
2. Routing 

10. Enbridge Gas retained Stantec to review the potential route for the Project using 

existing municipal rights-of-way (where possible) and with consideration for 

environmental and socio-economic constraints. Details on the route evaluation and 

selection process can be found in Section 4.0 of the ER. 

 
3. Environmental Mitigation 

11. Environmental mitigation measures will be employed throughout construction of the 

Project, in accordance with specifications in Enbridge Gas’s Construction and 

Maintenance Manual, the recommendations in the ER, and conditions from 

permitting agencies. These mitigation measures will be communicated to the 

construction contractor prior to the commencement of construction of the Project.  

An environmental advisor will be available to assist the construction supervisor in 

seeing that specified environmental mitigation measures as well as requirements 

established by permitting agencies and any OEB conditions of approval are adhered 

to and that commitments made to the public, landowners and agencies are 

honoured. Enbridge Gas’s environmental advisor, construction supervisor and 

project manager will also mitigate any unforeseen environmental circumstances that 

arise before, during, and after construction. 

 



            
 

Filed: 2024-08-09 
EB-2024-0250 

Exhibit F 
Tab 1 

  Schedule 1 
Plus Attachments 

Page 4 of 4 
 

12. Recommended mitigation measures for potential effects have been developed in the 

ER to address environmental and socio-economic features found along the PR. A 

summary of potential effects and recommended mitigation measures and protective 

measures can be found in Section 5.0, along with a summary table (Section 5.2) of 

the ER.  

 
13. Using the mitigation measures and monitoring and contingency plans found within 

the ER as well as additional mitigation measures provided by regulatory agencies 

through the permitting and approval process, construction of this Project will have 

negligible impacts on the environment. No significant environmental or cumulative 

effects are anticipated from construction of the proposed Project.  
 
4. Cultural Heritage Assessment 

14.  A Cultural Heritage Checklist was completed and included in Appendix E of the ER. 

A Cultural Heritage Report: Existing Conditions and Preliminary Impact Assessment 

(CHRECPIA) was then completed by Stantec and was submitted to the MCM for 

review and comment on March 27, 2024.  The MCM confirmed receipt of the report 

on March 27, 2024. Enbridge Gas expects to receive MCM review and comment on 

the CHRECPIA prior to the commencement of construction.    

 
5. Archaeological Assessment 

15. A Stage 1 AA was completed by Stantec and was submitted to the MCM for review 

and acceptance. The Stage 1 AA found that the Project area does not retain 

archaeological potential and recommends no further assessments be completed.  

MCM acceptance of the report was provided on November 6, 2023. The Stage 1 AA 

can be found in Appendix D of the ER. 
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ENVIRONMENTAL REPORT 

 
1. Due to the size of the ER, a copy has been provided under separate cover. The 

link to the ER can be found electronically by accessing the following link, then 

navigating to the “Regulatory Information” tab: 

 

https://www.enbridgegas.com/about-enbridge-gas/projects/overlea-relocation-

project  

https://www.enbridgegas.com/about-enbridge-gas/projects/overlea-relocation-project
https://www.enbridgegas.com/about-enbridge-gas/projects/overlea-relocation-project
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LAND MATTERS & AGREEMENTS 

 
1. Land Requirements 

1. The PR for the Project is described in Exhibit D, Tab 1, Schedule 1, and in Section 

4.0 of the ER, found at Exhibit F, Tab 1 Schedule 1, Attachment 1. 

 
2. The PR follows public road allowance for the majority of the Project. However, a 

bylaw or easement may be required where municipal road allowances are not 

dedicated. In addition, Enbridge Gas will be required to obtain road occupancy 

permits from the City of Toronto. 

 
3. Enbridge Gas will require approximately 411 m2 of permanent easements to 

facilitate construction. Enbridge Gas will begin to execute the necessary land rights 

agreements discussed below with impacted landowners in the second quarter of 

2024. 

 
4.  Enbridge Gas has initiated meetings with the landowners from whom permanent 

easements are required and will continue to meet with them to obtain options to 

acquire all the necessary land rights. 

 
2. Permits & Agreements Required 
 
5. Potential permits and agreements that may be required for the Project are listed in 

Table 1. 

 
Table 1 

Potential Permits & Agreements Required 

Authority Purpose 

City of Toronto • Cut Permit, Road Occupancy Permit. 
 

Metrolinx 
• Permanent easements required for gas 

main relocation. 
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6. Other authorizations, notifications, permits and/or approvals may be required in 

addition to those identified above. 

 
3. Landowner Agreements 

7. Enbridge Gas will obtain all required permits, agreements to grant easements, 

easements, and temporary working area agreements, if and as required for the route 

and location of the proposed facilities prior to the commencement of construction. If 

it is determined that temporary working area agreements are required, affected 

landowners will be provided with Enbridge Gas’s standard form of Working Area 

Agreement.  

 
8. Attachment 1 contains the standard form of Working Area Agreement that will be 

provided to landowners. Attachment 2 contains the standard form of Easement 

Agreement that will be provided to landowners if a permanent easement is required.  

The standard form of Working Area Agreement and Easement Agreement are the 

same as those approved for use in Enbridge Gas’s Scarborough Subway Extension 

– Kennedy Station Relocation Project.1 

 

4. Landowner List 

9. Attachment 3 to this Exhibit identifies the directly impacted landowners. Directly 

impacted landowners are those landowners whose lands are directly impacted by 

the Project work. Enbridge Gas will provide notice of this application to all 

landowners listed in Attachment 3. 

 

 
1 EB-2022-0247, Exhibit G-1-1, Attachments 1 and 2; EB-2022-0247, Decision and Order (May 9, 2023). 
“Pursuant to section 97 of the OEB Act, the OEB approves the form of Easement Agreement and Form of 
Temporary Working Area Agreement that Enbridge Gas Inc. has offered or will offer to each owner of 
land affected by the Project.” 
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WORKING AREA AGREEMENT 

THIS AGREEMENT made the     day of    , 20 

BETWEEN:

(hereinafter called the “Owner”) 
-and-

ENBRIDGE GAS INC. 

(hereinafter called the “Company”) 

WHEREAS: 

1. The Company intends to construct and install a pipeline for the distribution of natural and/or manufactured gas
through Lot,     Concession/Plan              , in the Township of

2. To facilitate the construction of such pipeline, the Company requires a        wide temporary working area 
adjacent to the pipeline;

3. The Owner is the owner of the lands adjacent to the pipeline and has agreed to allow the Company to use such
working area to construct and install the pipeline.

NOW THEREFORE THIS AGREEMENT provides that in consideration of the sum of 
______________________________DOLLARS ($              ) paid by the Company to the Owner, receipt whereof is 
hereby acknowledged, the Owner hereby agrees to permit the Company, its employees and agents, with or without 
vehicles and/or machinery, to enter upon, use and otherwise occupy during the period of construction of the pipeline, an 
area adjacent to the pipeline and being a distance of             m.     

The Company agrees that at its own expense it will make all grading, repairs and replacements necessary to 
restore the lands to as near its original condition as is practicable upon the termination of such work.   The Company 
shall pay for all damages to land, crops, timber or improvements caused by its operations.   

IN WITNESS WHEREOF the parties have executed this Agreement. 

SIGNED, SEALED AND DELIVERED    ) 
In the presence of    ) 

)    _____________________________________ 
)     
) 
)   _____________________________________ 
) 
)  
) 
)   ENBRIDGE GAS INC. 
) 
) 
)    _____________________________________ 
)     
) 
)   _____________________________________ 
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TRANSFER OF EASEMENT 
(Blanket or Specified Lands) 

Definitions 

For the purposes of this easement the following capitalized words shall have the following 
meanings: 

“Company” or “Transferee” means Enbridge Gas Inc. 

“Dominant Tenement” means the lands described in Schedule 1 attached hereto. 

“Easement Lands” or “Servient Tenement” means the lands described in the Properties 
heading of the document to which this schedule is attached. 

“Equipment” means, collectively, all pipelines, piping, meters, attachments, appurtenances, 
apparatus, appliances, markers, fixtures, works and other equipment constructed or to be 
constructed by Company in, on and/or under the Servient Tenement. 

“Owner” or “Transferor” means the owner of the Property. 

IN CONSIDERATION OF THE COVENANTS HEREIN, the parties hereto agree as follows: 

(1) Owner hereby transfers, sells, grants and conveys in perpetuity to Company, its
successors and assigns, a free and unencumbered easement in, over, upon, under
and/or through the Easement Lands, to survey, lay, construct, install, operate, use,
inspect, remove, renew, replace, alter, enlarge, reconstruct, repair, expand and
maintain the Equipment which Company may deem necessary or convenient thereto.
This transfer of easement shall include the right of Company, its successors, assigns,
servants and agents to use the surface of the Easement Lands for ingress and egress
on foot and/or with vehicles, supplies, machinery and equipment at any time and from
time to time.

(2) Company shall have the right at any time and from time to time to remove any boulder
or rock and to sever, fell, remove or control the growth of any roots, trees, stumps,
brush or other vegetation on or under the Easement Lands.

(3) The rights of Company herein shall be of the same force and effect as a covenant
running with the Easement Lands and shall be appurtenant to the lands and premises
described in this Schedule as Company's Lands.

(4) Company shall have the right to assign or transfer its rights hereunder in whole or in
part.
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(5) This Transfer shall extend to, be binding upon and enure to the benefit of the estate 
trustees, successors and assigns of the parties hereto. If Owner is not the sole owner 
of the said lands, this Transfer shall bind Owner to the full extent of its interest therein 
and shall also extend to any after-acquired interest but all monies payable or paid to 
Owner hereunder shall be paid to Owner only in the proportion that its interest in the 
said lands bears to the entire interest therein. Owner hereby agree that all provisions 
herein are reasonable and valid and if any provision herein is determined to be 
unenforceable, in whole or in part, it shall be severable from all other provisions and 
shall not affect or impair the validity of all other provisions. 

(6) Owner shall have the right to use and enjoy the surface of the Easement Lands except 
that such use and enjoyment shall not interfere with the rights of Company hereunder. 
Without limiting the generality of the foregoing, Owner shall not, without the prior 
written consent of Company, place or erect on the Easement Lands any building, 
structure or fence and shall not excavate, alter the grading, drill, install thereon any pit, 
well, foundation and/or pavement which will obstruct or prevent the exercise and 
enjoyment by Company of its rights hereunder.  

(7) Notwithstanding any rule of law or equity, any Equipment constructed by Company 
shall be deemed to be the property of Company even though the same may have 
become annexed or affixed to the Easement Lands. 

(8) Company shall at its own expense as soon as reasonably possible after the 
construction of any Equipment or other exercise of its rights hereunder, remove all 
surplus sub-soil and debris from the Easement Lands and restore them to their former 
state so far as is reasonably practicable.   

(9) Owner covenants that: 
a. they have the right to convey the rights hereby transferred to Company; 
b. Company shall have quiet enjoyment of the rights hereby transferred; 
c. Owner or its successors and assigns will execute such further assurances and do 

such other acts (at Company's expense) as may be reasonably required to vest in 
Company the rights hereby transferred; and 

d. Owner has not done, omitted or permitted anything whereby the Easement Lands 
is or may be encumbered (except as the records of the Land Registry Office 
disclose). 

(10) Owner represents and warrants that the Easement Lands have not been used for the 
storage of and do not contain any toxic, hazardous, dangerous, noxious or waste 
substances or contaminants (collectively the “Hazardous Substances”). If Company 
encounters any Hazardous Substances in undertaking any work on the Easement 
Lands, it shall give notice to Owner. At the expense of Owner, Company (or, at 
Company's option, Owner) shall effect the removal of such Hazardous Substances in 
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accordance with the laws, rules and regulations of all applicable public authorities. In 
acquiring its interests in the Easement Lands pursuant to this Easement, Company 
shall be deemed not to acquire the care or control of the Easement Lands or any 
component thereof. 

(11) Company covenants and agrees that it shall comply with applicable federal and 
provincial environmental legislation in connection with the use of this Easement 
Lands and the rights granted herein.   
 

(12) Whenever the singular or neuter is used it shall, where necessary, be construed as if 
the plural or feminine or masculine has been used and vice versa, as the case may 
be. 

(13) Company hereby declares that this easement is being acquired by Company for the 
purpose of a hydrocarbon line within the meaning of Part VI of the Ontario Energy 
Board Act, 1998 and/or a utility line within the meaning of the Ontario Energy Board 
Act, 1998.  

 

SCHEDULE 1 

DOMINANT TENEMENTS - TRANSFEREE’S LANDS 
 
PIN 64057-0029 (LT)  
PT TWP LT 92,THLD, AS IN AA 90798 S/T & T/W AA90798; WELLAND 
 
PIN 04161-0019 (LT) 
PT LT 6 CON 6RF GLOUCESTER PART 1, 4R-10265 & PART 2, 5R-5963; GLOUCESTER 
 
PIN 03187-0004 (LT)   
PT W1/2 LT 30 CON 2 MARKHAM AS IN MA49406; RICHMOND HILL 

 

 

31598998.3 
 



Directly 
Affected (D)
Indirectly 
Affected  (I)

PIN First Name Last Name Company Name Address Line 1 Address Line 2 City Province Postal Code Property Description Condo Management Company Mortgage, Lien/Lease/Encumbrances REG. NUM Address Line 1 City Province Postal Code

D 103690002 CITY OF TORONTO 100 Queen St W Toronto ON M5H 2N1
PCL PLAN‐1 SEC M736; OVERLEA BLVD PL M736 
LEASIDE; TORONTO , CITY OF TORONTO

METROLINX AT6487026 20 Bay Street Suite 600 Toronto ON M5J 2W3

D 103721087 METROLINX 20 Bay Street Suite 600 Toronto ON M5J 2W3
PART BLOCK B PLAN M778 EAST YORK DESIGNATED 
AS PARTS 1, 2 AND 3 ON EXPROPRIATION PLAN 
AT6380017 CITY OF TORONTO

METROLINX AT6371087 20 Bay Street Suite 600 Toronto ON M5J 2W3

D 103721088 SUNCOR ENERGY INC. 1896 Eglinton Ave E SCARBOROUGH  ON M1L 2L9

BLOCK B PLAN M778 EAST YORK EXCEPT PARTS 1, 2 
AND 3 ON EXPROPRIATION PLAN AT6380017 SUBJECT 
TO AN EASEMENT IN GROSS OVER PART 4 ON 
EXPROPRIATION PLAN AT6380017 AS IN AT6380017 
SUBJECT TO AN EASEMENT IN GROSS OVER PARTS 5 
AND 6 ON EXPROPRIATION PLAN AT6380017 AS IN 
AT6380017 CITY OF TORONTO

Petro Cananda  C291936 800 Bay St Toronto ON M5S 1Y8

D 103721088 SUNCOR ENERGY INC. 1896 Eglinton Ave E SCARBOROUGH  ON M1L 2L9

BLOCK B PLAN M778 EAST YORK EXCEPT PARTS 1, 2 
AND 3 ON EXPROPRIATION PLAN AT6380017 SUBJECT 
TO AN EASEMENT IN GROSS OVER PART 4 ON 
EXPROPRIATION PLAN AT6380017 AS IN AT6380017 
SUBJECT TO AN EASEMENT IN GROSS OVER PARTS 5 
AND 6 ON EXPROPRIATION PLAN AT6380017 AS IN 
AT6380017 CITY OF TORONTO

THE CORPORATION OF THE BOROUGH OF EAST YORK E135630 850 Coxwell Ave East York ON M4C 5R1

D 103721088 SUNCOR ENERGY INC. 1896 Eglinton Ave E SCARBOROUGH  ON M1L 2L9

BLOCK B PLAN M778 EAST YORK EXCEPT PARTS 1, 2 
AND 3 ON EXPROPRIATION PLAN AT6380017 SUBJECT 
TO AN EASEMENT IN GROSS OVER PART 4 ON 
EXPROPRIATION PLAN AT6380017 AS IN AT6380017 
SUBJECT TO AN EASEMENT IN GROSS OVER PARTS 5 
AND 6 ON EXPROPRIATION PLAN AT6380017 AS IN 
AT6380017 CITY OF TORONTO

SUNCOR ENERGY INC. AT2583163 2489 North Sheridan Way Mississauga ON L5K 1A8

D 103721088 SUNCOR ENERGY INC. 1896 Eglinton Ave E SCARBOROUGH  ON M1L 2L9

BLOCK B PLAN M778 EAST YORK EXCEPT PARTS 1, 2 
AND 3 ON EXPROPRIATION PLAN AT6380017 SUBJECT 
TO AN EASEMENT IN GROSS OVER PART 4 ON 
EXPROPRIATION PLAN AT6380017 AS IN AT6380017 
SUBJECT TO AN EASEMENT IN GROSS OVER PARTS 5 
AND 6 ON EXPROPRIATION PLAN AT6380017 AS IN 
AT6380017 CITY OF TORONTO

METROLINX AT6371087 20 Bay Street Suite 600 Toronto ON M5J 2W3

D 103720097
THE CORPORATION OF THE TOWN 

OF LEASIDE
100 Queen Street West Toronto ON M5H 2N2

PCL F‐3 SEC M736; PT BLK F PL M736 EAST YORK PT 2, 
R2135; TORONTO , CITY OF TORONTO

METROLINX AT6487026 20 Bay Street Suite 600 Toronto ON M5J 2W3

D 103690008 METROLINX 10 OVERLEA BLVD Toronto ON M4H1A4
PCL G‐4 SEC M736; PT BLK G PL M736 LEASIDE PT 2, 
R2162; TORONTO , CITY OF TORONTO

METROLINX AT6374687 20 Bay Street Suite 600 Toronto ON M5J 2W3

D 103690010 METROLINX 16 Overlea Blvd #14 Toronto ON M4H1A4
PCL A‐19 SEC M736; PT BLK A PL M736 LEASIDE PT 1 
TO 10, R2377; TORONTO, CITY OF TORONTO

METROLINX AT5942335 20 Bay Street Suite 600 Toronto ON M5J 2W3

D 103690007 CITY OF TORONTO 100 Queen St W Toronto ON M5H 2N1
PCL A‐22 SEC M736; PT BLK A PL M736 LEASIDE PT 2, 
R1465 & PT 2, R1787; PCL G‐5 SEC M736; PT BLK G PL 
M736 LEASIDE PT 1, R2162; TORONTO, CITY

THE CORPORATION OF THE TOWN OF LEASIDE  AT5954737 100 Queen Street West Toronto ON M5H 2N2
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Directly 
Affected (D)
Indirectly 
Affected  (I)

PIN First Name Last Name Company Name Address Line 1 Address Line 2 City Province Postal Code Property Description Condo Management Company Mortgage, Lien/Lease/Encumbrances REG. NUM Address Line 1 City Province Postal Code

D 103690007 CITY OF TORONTO 100 Queen St W Toronto ON M5H 2N1
PCL A‐22 SEC M736; PT BLK A PL M736 LEASIDE PT 2, 
R1465 & PT 2, R1787; PCL G‐5 SEC M736; PT BLK G PL 
M736 LEASIDE PT 1, R2162; TORONTO, CITY

METROLINX AT6487026 20 Bay Street Suite 600 Toronto ON M5J 2W3

D

UNIT 1, LEVEL 1, METRO TORONTO CONDOMINIUM 

PLAN NO. 1262 AND ITS APPURTENANT INTEREST. 
THE DESCRIPTION OF THE CONDOMINIUM PROPERTY 
IS : PCL F‐10, SECT M‐736, PT BLOCK F, PLAN M‐736, 
BEING PT 3 ON PLAN R‐2135. S/T AS SET OUT IN 
SCHEDULE "A" OF DECLARATION NO.E‐267106. CITY 
OF TORONTO. , CITY OF TORONTO SUBJECT TO AN 
EASEMENT IN GROSS OVER PTS 1 & 2 ON 
EXPROPRIATION PLAN AT6380080 AS IN AT6380080

Metropolitan Toronto 
Condominium Corporation No. 

1262
Address for Service
125 Norfinch Dr, 203
North York, Ontario

M3N 1W8

D

UNIT 1, LEVEL 1, METRO TORONTO CONDOMINIUM 

PLAN NO. 1262 AND ITS APPURTENANT INTEREST. 
THE DESCRIPTION OF THE CONDOMINIUM PROPERTY 
IS : PCL F‐10, SECT M‐736, PT BLOCK F, PLAN M‐736, 
BEING PT 3 ON PLAN R‐2135. S/T AS SET OUT IN 
SCHEDULE "A" OF DECLARATION NO.E‐267106. CITY 
OF TORONTO. , CITY OF TORONTO SUBJECT TO AN 
EASEMENT IN GROSS OVER PTS 1 & 2 ON 
EXPROPRIATION PLAN AT6380080 AS IN AT6380080

Metropolitan Toronto 
Condominium Corporation No. 

1262
Address for Service
125 Norfinch Dr, 203
North York, Ontario

M3N 1W8
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INDIGENOUS1 CONSULTATION 

1. Enbridge Gas is committed to developing and implementing processes that support

meaningful engagement with potentially affected Indigenous groups (First Nations

and Métis). Through these processes, Enbridge Gas works to build an

understanding of project related interests, ensure regulatory requirements are met,

mitigate or avoid project-related impacts on Indigenous interests including rights,

and provide mutually beneficial opportunities where possible.

1. Introduction

2. Pursuant to the OEB’s Guidelines,2 Enbridge Gas provided the Ontario Ministry of

Energy (ENERGY) with a description of the Project to determine if there are any duty

to consult requirements and, if so, if ENERGY would delegate the procedural

aspects of the duty to consult to Enbridge Gas. This correspondence, dated

February 13, 2023, is set out in Attachment 1 to this Exhibit.

3. Enbridge Gas received a letter (Delegation Letter) from ENERGY dated June 29,

2023, indicating that ENERGY had delegated the procedural aspects of consultation

for the Project to Enbridge Gas. The Delegation Letter identified one Indigenous

community to be consulted. A copy of the Delegation Letter is provided in

Attachment 2 to this Exhibit.

4. The Indigenous Consultation Report (ICR) was provided to ENERGY on the date of

this filing. Enbridge Gas understands ENERGY will review Enbridge Gas’s

consultation with potentially affected Indigenous groups and provide a decision as to

whether Enbridge Gas’s consultation has been sufficient. Upon receipt of ENERGY’s

1 Enbridge Gas has used the terms “Aboriginal” and “Indigenous” interchangeably in its application. 
“Indigenous” has the meaning assigned by the definition “aboriginal peoples of Canada” in subsection 
35(2) of the Constitution Act, 1982. 
2 OEB’s Environmental Guidelines for the Construction and Operation of Hydrocarbon Projects and 
Facilities in Ontario, 8th Edition. 
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decision regarding the sufficiency of Indigenous consultation for the Project, 

Enbridge Gas will file a copy with the OEB. The sufficiency letter provided by 

ENERGY will be included as Attachment 3 to this Exhibit. 

 
2. Indigenous Engagement Program Objectives 

5. The design of the Indigenous engagement program was based on the OEB’s 

Guidelines and Enbridge Inc.’s company-wide Indigenous Peoples Policy (Policy) 

(set out in Attachment 4 to this Exhibit). The Policy lays out key principles for 

establishing relationships with Indigenous groups, which include: 

• Recognizing the importance of the United Nations Declaration on the Rights 

of Indigenous Peoples (UNDRIP) in the context of existing Canadian law. 

• Recognizing the legal and constitutional rights possessed by Indigenous 

Peoples in Canada and the importance of the relationship between 

Indigenous Peoples and their traditional lands and resources. 

• Engaging early to achieve meaningful relationships with Indigenous groups by 

providing timely exchanges of information, understanding and addressing 

Indigenous project-specific concerns, and ensuring ongoing dialogue 

regarding its projects, their potential impacts and benefits. 

• Aligning Enbridge’s interests with those of Indigenous groups through 

meaningful, direct Indigenous economic activity in projects corresponding to 

community capacity and project needs, where possible. 

 
6. The Indigenous engagement program for the Project recognizes the rights of 

Indigenous groups and assists Enbridge Gas in engaging in meaningful dialogue 

about the Project with potentially affected Indigenous groups. It also assists 

Enbridge Gas in meeting the procedural aspects of consultation that may be 

required by the Crown and the OEB’s Guidelines. 
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3. Overview of Indigenous Engagement Program Activities 
7. Enbridge Gas conducts its Indigenous engagement generally through phone calls, 

in-person meetings, Project mail-outs, open houses and email communications.  

During these engagement activities, Enbridge Gas representatives provide an 

overview of the Project, respond to questions and concerns, and address any 

interests or concerns expressed by Indigenous groups to appropriately mitigate any 

Project-related impacts. In order to accurately document Indigenous engagement 

activities and ensure follow-up, applicable supporting documents are tracked using a 

database.  

 
4. Ongoing Indigenous Engagement Activities 

8. Enbridge Gas will continue to actively engage all identified potentially affected 

Indigenous groups in meaningful ongoing dialogue concerning the Project and 

endeavor to meet with each Indigenous group, provided they are willing, to 

exchange information regarding the Project, respond to inquiries in a timely manner 

and address questions or concerns, if any. Enbridge Gas will seek information on 

the exercise of, and potential impacts to, Aboriginal or treaty rights, traditional use in 

the Project area and how any Project-related potential impacts can be mitigated.  

Enbridge Gas also engages as appropriate with ENERGY to ensure it is kept 

apprised of rights assertions by Indigenous groups. 

 
9. Attachment 5 to this Exhibit contains a summary of Enbridge Gas’s Indigenous 

engagement activities for the Project. Attachment 6 to this Exhibit contains the ICR 

and substantive correspondence related to the Project.  

 
10. The information presented in Attachment 5 and Attachment 6 reflects Enbridge 

Gas’s Indigenous engagement activities for the Project up to and including March 

21, 2024. Enbridge Gas will continue to engage throughout the life of the Project to 

ensure potential impacts on Aboriginal or treaty rights are addressed, as 

appropriate. 



February 13, 2023 

VIA EMAIL – amy.gibson@ontario.ca 

Ministry of Energy 
Amy Gibson 
Manager, Indigenous Energy Policy 

Re:  Ontario Line Subway Expansion – Overlea Station Relocation Project  

Dear Ms. Gibson,  

The Environmental Guidelines for the Location, Construction and Operation of 
Hydrocarbon Pipelines and Facilities in Ontario, 7th Edition 2016 (the “Guidelines”) 
issued by the Ontario Energy Board (“OEB”) indicate that a project applicant shall 
provide the Ministry of Energy (“MOE”) with a description of projects in the planning 
process, such that the MOE can determine if there are any Duty to Consult 
requirements.  

The purpose of this letter is to inform the MOE that Enbridge Gas Inc. (“Enbridge Gas”) 
is proposing to construct new natural gas pipeline facilities to accommodate the 
construction of the Metrolinx Ontario Line Subway Expansion Transit project, while 
maintaining the existing service to Enbridge Gas customers in the City of Toronto. The 
Ontario Line Subway Expansion – Overlea Station Relocation Project (the “Project”), is 
anticipated to include: 

i. The relocation/replacement of approximately 750 m of Nominal Pipe Size
(“NPS”) 12-inch natural gas pipeline with the installation of approximately 1100 m
of NPS 8-inch natural gas pipeline along Overlea Boulevard from Millwood Road
to Thorncliffe Park Drive in the City of Toronto;

ii. The relocation of approximately 120 m of NPS 4-inch natural gas pipeline along
Leaside Park Drive in the City of Toronto;

iii. The relocation of approximately 95 m of NPS 4-inch natural gas pipeline along
Thorncliffe Park Drive in the City of Toronto;

iv. The relocation of approximately 50 m of NPS 6-inch natural gas pipeline along
Thorncliffe Park Drive in the City of Toronto;

v. The installation of one Header Station along Leaside Park Drive, the installation
of one District Station along Thorncliffe Park Drive, and the abandonment of one
existing District Station along Millwood Road in The City of Toronto; and
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vi. The installation of approximately 360 m of NPS 4-inch natural gas pipeline
between Overlea Boulevard and Banigan Drive onto Metrolinx private property
(to become a new City of Toronto road in the future).

Enbridge Gas expects that the Project will require the Company to file a leave to 
construct application with the OEB. Enbridge Gas is therefore contacting the MOE to 
determine whether the Project triggers any Duty to Consult and, if so, to acquire a list of 
Indigenous communities that have or may have constitutionally protected Aboriginal or 
Treaty rights that could be adversely impacted by the proposed Project.  

Attachment 1 contains a description of the Project’s characteristics and its general 
location for the MOE’s review and to assist it with its determination as to whether it will 
delegate the procedural aspects of the Duty to Consult to Enbridge Gas. While work on 
the Project is still in its early stages, Enbridge Gas would be pleased to discuss the 
Project with you should you have any questions.  

Regards, 

Evan Tomek 
Advisor, Regulatory Applications – Leave to Construct
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Attachment 1 

1.0 Project Description 

a) What is the description of the project?

Metrolinx has requested Enbridge Gas Inc. (“Enbridge Gas”) relocate existing natural gas
pipeline assets in the City of Toronto to accommodate the construction of the Metrolinx
Ontario Line Subway Expansion Transit Project. Based on the conflict between Metrolinx’s
proposed Overlea Station and Enbridge Gas’ existing natural gas pipeline assets, Enbridge
Gas has identified the need to:

i. Relocate/replace approximately 750 m of Nominal Pipe Size (“NPS”) 12-inch natural gas
pipeline with the installation of approximately 1100 m of NPS 8-inch natural gas pipeline
along Overlea Boulevard from Millwood Road to Thorncliffe Park Drive in the City of
Toronto;

ii. Relocate approximately 120 m of NPS 4-inch natural gas pipeline along Leaside Park
Drive in the City of Toronto;

iii. Relocate approximately 95 m of NPS 4-inch natural gas pipeline along Thorncliffe Park
Drive in the City of Toronto;

iv. Relocate approximately 50 m of NPS 6-inch natural gas pipeline along Thorncliffe Park
Drive in the City of Toronto;

v. Install one Header Station along Leaside Park Drive, install one District Station along
Thorncliffe Park Drive, and abandon one District Station along Millwood Road in the City
of Toronto; and

vi. Install approximately 360 m of NPS 4-inch natural gas pipeline between Overlea
Boulevard and Banigan Drive onto Metrolinx private property (to become a new City of
Toronto road in the future).1

These facilities are proposed to be placed into service by October 2024 and are collectively 
referred to as the “Project” herein.  

b) What is the purpose/need of the project?

The Project will accommodate the construction of the Metrolinx Ontario Line Subway
Expansion Transit Project, while maintaining existing service to Enbridge Gas customers in
the City of Toronto by providing access to safe, reliable and affordable natural gas.

c) Is this a new project or a replacement/redevelopment project?

This is a replacement/redevelopment project to resolve the conflict with Metrolinx’s
proposed Ontario Line Overlea Station construction.

1 The new City of Toronto road will be named “Leadside Park Extension.” 
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2.0 Project Details 

a) Where is the project located? Please attach or embed a map. Coordinates of any
start/end locations and proposed facilities are helpful. Include shape (SHP) file if
available at this time or follow up when it is available.

A map of the Project Study Area is set out in Figure 1, and reflects the following Project
components:

• Overlea Boulevard (Millwood Road to Thorncliffe Park Drive): proposed NPS 8-inch
diameter polyethylene (“PE”) natural gas pipeline;

• Leaside Park Drive: proposed NPS 4-inch diameter PE natural gas pipeline and
proposed Header Station;

• Thorncliffe Park Drive: proposed NPS 8-inch diameter steel (“ST”) & NPS 6-inch
diameter PE natural gas pipelines, and proposed District Station;

• Millwood Road: abandonment of one existing District Station; and
• Leaside Park Extension on Metrolinx private property (Overlea Boulevard to Banigan

Drive): proposed NPS 4-inch diameter PE natural gas pipeline.

b) What is the length of the proposed pipeline(s)?
a. If several routing options are being considered, please include the range.

The Project consists of the following proposed pipeline lengths: 
• NPS 4-inch: approximately 575 m;
• NPS 6-inch: approximately 50 m; and
• NPS 8-inch: approximately 1100 m.

c) What is the diameter of the pipeline(s)?

• NPS 4-inch;
• NPS 6-inch; and
• NPS 8-inch.

d) Will the pipeline(s) be underground or above ground?

All pipelines will be installed below ground. The normal depth of ground cover over the
pipeline will be 0.9 to 1.2 m. However, the pipeline may be installed at a greater depth to
provide additional protection in areas where it crosses underneath existing infrastructure.

e) How is the land along the route of the pipeline currently being used?

The Project does not cross any crown land and includes only the following property types:
municipal right of way and private property.

f) Will the pipeline be located along an existing right of way?

The Project will be located within existing municipal right of way and on permanent
easements on Metrolinx-owned properties. Through discussions with Metrolinx, a
preliminary project route has been established, as shown in Figure 1. There are a number
of project constraints which limits the opportunity to explore additional routes including but
not limited to property constraints, utility congestion within the municipal right of way,
conflict areas with the proposed transit infrastructure, and the need to maintain the existing
connections to the Enbridge Gas network and Enbridge Gas customers. Enbridge Gas
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anticipates that permanent easement and temporary working space and laydown areas will 
be required on Metrolinx-owned properties only. Enbridge Gas will work with Metrolinx to 
identify and secure appropriate working space and easements as required. 

g) What structures/facilities have the potential to be built during construction?

There are no structures/facilities that will be built by Enbridge Gas during construction,
other than underground natural gas pipelines.

h) Will digging generally be required, such that it has the potential to impact
archaeological resources?

The Project area is located in a densely populated and previously disturbed area.

The main method of pipeline installation is planned to be via open-cut trenching. The
segment of pipeline along Overlea Boulevard is planned to be installed via Horizontal
Directional Drilling (“HDD”), which minimizes the need for mechanical excavation.

An archaeological assessment will be completed for the project by a licensed archaeologist
and will be submitted for review and acceptance by the Ministry of Citizenship and
Multiculturalism.

i) How long is the proposed construction phase? Will construction take place across
the line in phases, or all at once?

Construction is planned in four phases and may take up to 195 days.

j) Does the project include a laydown area(s) (e.g., adjacent areas)? What is the
anticipated general size and location (i.e., on an easement or Right of Way (ROW),
immediately adjacent to a ROW, close but not adjacent, etc.)?

The Project will be located within existing municipal right of ways and previously disturbed
corridors. Permanent easements and temporary working spaces will be required and will
be granted to Enbridge Gas by Metrolinx. Permanent easement will be required at 10
Overlea Boulevard in The City of Toronto. Given the current stage of Project design,
Enbridge Gas is unable to provide an estimate of any temporary land use locations and
dimensions required with any certainty at this time.

k) Does the project include any water crossings?

No, the Project does not include any water crossings.

l) Will the project intersect with any forests or woodlots?

The Project is not anticipated to intersect with any forests or woodlots. Should tree clearing
be necessary, Enbridge will obtain all required permits and authorizations to complete tree
clearing.

m) Are there any ancillary developments required? (e.g., roads)

Given the current stage of Project design, Enbridge Gas does not anticipate that any
ancillary developments will be required at this time.
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n) Is there signage or any fencing around the project lands/site?

There will be safety fencing around excavations and work areas around the HDDs. Project
signage will be posted around areas of construction.

3.0 Project Development and Crown Decisions 

a) What are the major phases of project development? (e.g., advanced exploration, pre-
feasibility, feasibility, planning, EA, construction, operation, etc.

An Environmental Report (“ER”) for the Project will be prepared in accordance with the
OEB Environmental Guidelines for the Location, Construction and Operation of
Hydrocarbon Pipelines and Facilities in Ontario, 7th Edition 2016 (the “Guidelines”), with
support provided by consultant archeologists, cultural heritage specialists, and
environmental professionals. The ER will identify the potential authorization required. The
ER for this Project is anticipated to be completed in Q2 2023.

The design process involves the selection of a specific running line location, appropriate
materials, the selection of valves/fittings and location(s) for open cut excavation and for
trenchless drilling activities. Information obtained from the geotechnical analysis,
subsurface utility engineering, and soil sampling is typically used to inform pipeline design.

Engineered drawings will be produced with the final design and issued to local
municipalities and other regulators for approval. Once all approvals are obtained, final
engineered drawings will be prepared for construction.

Construction is proposed to start Q3 2024 and the facilities are anticipated to be placed
into service by the end of Q2 2025.

b) What are the anticipated provincial Crown decisions/ on permits or approvals that
must be made in relation to this proposed project?

Enbridge Gas’s preliminary work on the Project has identified potential authorizations
which are presented in response to questions 3.0 b) and 3.0 c). A complete list will be
available following the completion of the ER and following consultation activities with
relevant regulatory agencies.

Provincial:
• Ministry of Citizenship and Multiculturalism – Archaeological Assessment and

Cultural Heritage Assessment.
• Ministry of the Environment, Conservation and Parks - 1. Permit to Take Water or

Environmental Activity and Sector Registry 2. Endangered Species Act permits.
• Metrolinx - Corridor Development Permit and Easement Agreements.

c) Are there any federal or municipal permits or approvals associated with the proposed
project?

Municipal:
• The City of Toronto – Full Stream Cut Permit

Other: 
• Toronto Public Utilities Coordinating Committee – Utility Clearances.
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Other authorizations, notifications, permits and/or approvals may be required in addition to 
those identified above. 

4.0 Foreseeable Impacts 

a) What potential impacts on air, water, land and/or natural resources can reasonably be
foreseen?

Previous pipeline construction experience and a review of post-construction monitoring
reports from other projects indicate that potential impacts from Project construction are
generally minimal and temporary. The mitigation and protective measures implemented to
eliminate or reduce impacts are well known and have been proven to be effective. With the
implementation of the recommendations in the ER, ongoing communication and
consultation, and adherence to permit, regulatory and legislative requirements, it is
anticipated that any residual impacts of the Project will not be significant.

b) What is the anticipated geographical scope of the impacts?

Impacts are anticipated to be limited to the immediate vicinity of the Project scope.

c) What is the anticipated temporal scope of the impacts? (e.g., will they last only for the
duration of the construction phase, or are longer term operational impacts anticipated
or possible?)

It is expected that the majority of adverse environmental and/or socio-economic effects will
be construction related. These effects are expected to be temporary and transitory. The
Project will also be underground once construction is complete, further limiting the potential
for any long-term effects.

Mitigation measures recommended in the ER will be followed in conjunction with Enbridge
Gas’s Construction and Maintenance standards. In addition, Enbridge Gas will use
professional judgment, past experience, industry best practices, and any additional
feedback received through the consultation process when constructing the Project.

5.0 Indigenous Community Engagement and Any Known Interests 

a) Have any Indigenous communities already been engaged or otherwise made aware of
the proposed project? If so, which ones?

No Indigenous communities have been engaged or made aware of the proposed project so
far.

b) Have any Indigenous communities expressed an interest or concern regarding this
specific project?

No communities have expressed any concerns with the Project.

c) Have any Indigenous communities previously demonstrated a known interest in the
project area or in other Enbridge projects in the area?

i. If so, is Enbridge aware of any specific concerns or interests from these
Indigenous communities?
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Enbridge Gas recently filed a Leave to Construct application for the Scarborough Subway 
Extension - Kennedy Station Relocation Project which is located in close geographic 
proximity to the Project. Per the Delegation Letter provided by the MOE for that project, 
Enbridge Gas has engaged with the following communities: Aldersville First Nation, 
Beausoleil First Nation, Curve Lake First Nation, Chippewas of Rama First Nation, 
Chippewas of Georgina Island, Hiawatha First Nation, Mississauga of Scugog Island First 
Nation, Kawartha Nishnawbe, Huron Wendat, and Mississauga of the Credit First Nation.  

d) Will communities have the opportunity to participate as environmental or
archaeological monitors?

Yes, as part of Enbridge Gas’ engagement on the project, Indigenous communities will
have the opportunity to participate as environmental or archaeological monitors.

e) Are there any economic opportunities or benefits available for communities in
connection with the project?

Indigenous businesses may be included in Request for Proposals that are submitted by
contractors in accordance with Enbridge Gas’s “Socio-Economic Requirements of
Contractors” process. Capacity funding to support project related engagement will be
offered to all Indigenous communities identified in the Duty to Consult letter.

6.0 Contact Information 

Regulatory Applications: 
Evan Tomek 
evan.tomek@enbridge.com 
Office: (519) 436-4600 ext. 5003441 
Cell: (226) 229-9598 

Community & Indigenous Engagement: 
Melanie Green 
melanie.green@enbridge.com 
Cell: (613) 297-4365 
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Figure 1: Project Study Area
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Ministry of Energy Ministère de l’Énergie

Energy Networks and Indigenous Policy 
Branch 

Direction Générale des Réseaux Énergétiques 
et des Politiques Autochtones

Indigenous Energy Policy Politique Énergétique Autochtones

77 Grenville Street, 6th Floor 77 Rue Grenville, 6e Étage
Toronto, ON    M7A 67C Toronto, ON    M7A 67C
Tel:  (416) 315-8641 Tel:  (416) 315-8641

June 29, 2023 VIA EMAIL 

Evan Tomek 
Enbridge Gas Incorporated 
Advisor, Regulatory Applications – Leave to Construct 
Enbridge Inc.   
50 Keil Drive North | Chatham, ON N7M 5M1 
email: evan.tomek@enbridge.com 

Re: Ontario Line Subway Expansion – Overlea Station Relocation Project 

Dear Evan Tomek: 

Thank you for your email dated April 13, 2023, notifying the Ministry of Energy (ENERGY) of 
Enbridge Gas Inc.’s (Enbridge) intention to apply to the Ontario Energy Board (OEB) for 
Leave to Construct for the Ontario Line Subway Expansion Project - Overlea Station 
Relocation Project (the Project). 

I understand that Enbridge is proposing to construct new natural gas pipeline facilities in East 
York to accommodate the construction of the Metrolinx Ontario Line Subway Expansion 
Transit project, while maintaining the existing service to Enbridge customers in the City of 
Toronto. Enbridge is proposing the relocation of 5 pipeline components that range between 
50 and 1100 meters of pipeline, and the installation of one Header Station and one District 
Station, as well as the abandonment of one existing District Station. The pipelines are 
proposed to be located within existing municipal right of ways, in densely populated areas and 
previously disturbed corridors, and would require minimal digging. From what I understand, 
the Header and District stations are installed above-ground and would not require a lot of 
digging or disturbance to the area. Enbridge’s proposal also indicates that the Project does 
not include any water crossings and is not anticipated to intersect with any forests or 
woodlots. 

On behalf of the Government of Ontario (the Crown), ENERGY has reviewed the information 
provided by Enbridge with respect to the Project and assessed it against the Crown’s current 
understanding of the interests and rights of Aboriginal communities who hold or claim 
Aboriginal, or treaty rights protected under Section 35 of Canada’s Constitution Act 1982 in 
the area. In doing so, ENERGY has determined that the Project may have the potential to 
affect such Indigenous communities. 

The Crown has a constitutional duty to consult and, where appropriate, accommodate 
Indigenous communities when the Crown contemplates conduct that might adversely impact 
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established or asserted Aboriginal or Treaty rights. These consultations are in addition to 
consultation imposed by statute. 

While the legal responsibility to meet the duty to consult lies with the Crown, the Crown may 
delegate the day-to-day, procedural aspects of consultation to project proponents. Such a 
delegation by the Crown to project proponents is routine practice for ENERGY.  

I am writing to advise you that on behalf of the Crown, ENERGY is delegating the procedural 
aspects of consultation in respect of the Project to Enbridge (Proponent) through this letter. 
ENERGY expects that the Proponent will undertake the procedural aspects of consultation 
with respect to any regulated requirements for the proposed Project. The Crown and/or its 
agents will fulfill the substantive aspects of consultation and retain oversight over all aspects 
of the process for fulfilling the Crown’s duty. Please see the appendix for information on the 
roles and responsibilities of both the Crown and the Proponent.  

Based on the Crown’s assessment of First Nation and Métis community rights and potential 
project impacts, the following Indigenous community should be consulted on the basis that 
they have or may have constitutionally protected Aboriginal or Treaty rights that may be 
adversely affected by the Project.  

Community Mailing Address

Mississaugas of the Credit First Nation  

2789 Mississauga Road R.R. #6 
Hagersville, ON N0A 1H0 
T: (905) 768-1133 
http://mncfn.ca/

Based on currently available information about the Project’s anticipated impacts, ENERGY’s 
preliminary assessment has determined that consultation is owed at the low level of the 
consultation spectrum for the Mississaugas of the Credit First Nation. As such, ENERGY 
requires Enbridge to at a minimum notify the community of the Project; share information 
about the Project and provide an opportunity for the community to comment. Any issues 
raised by the community should be discussed and considered in light of the potential to 
impact rights, with mitigation or other forms of accommodation identified where appropriate. 
Enbridge’s initial notice of the Project to the community could include a request to confirm 
whether the community believes the Project will impact their rights and accordingly whether 
they are interested in being consulted.  Should no response be received, Enbridge should 
continue to provide high-level notifications in accordance with project stage milestones. 

Enbridge should also be able to demonstrate how any concerns were considered and 
responded to, and what impact they had on project decisions moving forward. More detailed 
information on the roles and responsibilities delegated to Enbridge is available in the 
appendix. 

Should any of the communities indicate they are not interested in being consulted, please 
inform ENERGY so that we can consider revisions to the consultation list. Should information 
become available throughout the consultation process to suggest that project impacts will be 
significant enough to warrant a deeper level of consultation, Enbridge must inform ENERGY 
so that updated guidance can be provided. Should no response be received, the Proponent 
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should continue to provide high-level notifications in accordance with project stage 
milestones. 
 
This rights-based consultation list is based on information that is subject to change. 
Consultation is ongoing throughout the duration of the project, including project development 
and design, consultation, approvals, construction, operation and decommissioning. First 
Nations and Métis communities may make new rights assertions at any time, and further 
project related developments can occur that may require additional First Nation and/or Métis 
communities to be notified and/or consulted.  
 
If you become aware of potential rights impacts on Indigenous communities that are not listed 
above at any stage of project, please bring this to the attention of ENERGY with any supporting 
information regarding the claim at your earliest convenience.  
 
Acknowledgement 
 
By accepting this letter, the Proponent acknowledges this Crown delegation and the 
procedural consultation responsibilities enumerated in the appendix. If you have any 
questions about this request, you may contact Farrah Ali-Khan, Senior Advisor, Indigenous 
Energy Policy (farrah.ali-khan@Ontario.ca).   
 
I trust that this information provides clarity and direction regarding the respective roles of the 
Crown and Enbridge. If you have any questions about this letter or require any additional 
information, please contact me directly.  
 
Sincerely, 
 
 
 
 
Amy Gibson, Manager, Indigenous Energy Policy 
Energy Networks and Indigenous Policy Branch 
c: Ontario Pipeline Coordinating Committee (OPCC)   
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APPENDIX: PROCEDURAL CONSULTATION 

Roles and Responsibilities Delegated to the Proponent 

Please refer to the letter above for specific guidance on this Project. On behalf of the Crown, 
please be advised that your responsibilities as Project Proponent for this Project include:  

 providing notice and information about the Project to Indigenous communities, with
sufficient detail and at a stage in the process that allows the communities to prepare their
views on the Project and, if appropriate, for changes to be made to the Project. This can
include:
o accurate, complete and plain language information including a detailed description of

the nature and scope of the Project and translations into Aboriginal languages where
appropriate;
 maps of the Project location and any other affected area(s);
 information about the potential negative effects of the Project on the environment,

including their severity, geographic scope and likely duration. This can include,
but is not limited to, effects on ecologically sensitive areas, water bodies,
wetlands, forests or the habitat of species at risk and habitat corridors;

 a description of other provincial or federal approvals that may be required for the
Project to proceed;

 whether the Project is on privately owned or Crown controlled land;
 any information the Proponent may have on the potential effects of the Project,

including particularly any likely adverse impacts on established or asserted
Aboriginal or treaty rights;

o a written request asking the Indigenous community to provide in writing or through a
face-to-face meeting:
 any information available to them that should be considered when preparing the

Project documentation;
 any information the community may have about any potential adverse impacts on

their Aboriginal or treaty rights; and
 any suggested measures for avoiding, minimizing or mitigating potential adverse

impacts;
 information about how information provided by the Indigenous community as part

of the consultation process will be collected, stored, used, and shared for their
approval;

o identification of any mechanisms that will be applied to avoid, minimize or mitigate
potential adverse impacts;

o identification of a requested timeline for response from the community and the
anticipated timeline for meeting Project milestones following each notification;

o an indication of the Proponent's availability to discuss the process and provide further
information about the Project;

o the Proponent's contact information; and
o any additional information that might be helpful to the community;
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 following up, as necessary, with Indigenous communities to ensure they received Project 
notices and information and are aware of the opportunity to comment, raise questions or 
concerns and identify potential adverse impacts on their established or asserted rights; 

 gathering information about how the Project may adversely affect Aboriginal or treaty rights; 

 bearing the reasonable costs associated with the procedural aspects of consultation 
(paying for meeting costs, making technical support available, etc.) and considering 
reasonable requests by communities for capacity funding to assist in participating in the 
consultation process; 

 considering and responding to comments and concerns raised by Indigenous communities 
and answering questions about the Project and its potential impacts on Aboriginal or treaty 
rights; 

 as appropriate, discussing and implementing changes to the Project in response to 
concerns raised by Indigenous communities. This could include modifying the Project to 
avoid or minimize an impact on an Aboriginal or treaty right (e.g. altering the season when 
construction will occur to avoid interference with mating or migratory patterns of wildlife); 
and 

 informing Indigenous communities about how their concerns were taken into consideration 
and whether the Project proposal was altered in response. It is considered a best practice 
to provide the Indigenous community with a copy of the consultation record as part of this 
step for verification. 

If you are unclear about the nature of a concern raised by an Indigenous community, you 
should seek clarification and further details from the community, provide opportunities to 
listen to community concerns and discuss options, and clarify any issues that fall outside 
the scope of the consultation process. These steps should be taken to ensure that the 
consultation process is meaningful and that concerns are heard and, where possible, 
addressed. 
 
You can also seek guidance from the Crown at any time. It is recommended that you 
contact the Crown if you are unsure about how to deal with a concern raised by an 
Indigenous community, particularly if the concern relates to a potential adverse impact on 
established or asserted Aboriginal or treaty rights. 
 
The consultation process must maintain sufficient flexibility to respond to new information, 
and we request that you make all reasonable efforts to build positive relationships with all 
Indigenous communities potentially affected by the Project. If a community is unresponsive to 
efforts to notify and consult, you should nonetheless make attempts to update the community 
on the progress of the Project, the environmental assessment (if applicable) and other 
regulatory approvals. 
 
If you reach a business arrangement with an Indigenous community that may affect or relate to 
the Crown's duty to consult, we ask that that Crown be advised of those aspects of such an 
arrangement that may relate to or affect the Crown's consultation obligations, and that the 
community itself be apprised of the Proponent's intent to so-apprise the Crown. Whether or not 
any such business arrangements may be reached with any community, the Crown expects the 
Proponent to fulfill all of its delegated procedural consultation responsibilities to the satisfaction 
of the Crown.  
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If the Crown considers that there are outstanding issues related to consultation, the Crown may 
directly undertake additional consultation with Indigenous communities, which could result in 
delays to the Project.  The Crown reserves the right to provide further instructions or add 
communities throughout the consultation process. 
 
Roles and responsibilities assumed directly by the Crown 
 
The role of the Crown in fulfilling any duty to consult and accommodate in relation to this 
Project includes: 
 identifying for the Proponent, and updating as appropriate, the Indigenous communities to 

consult for the purposes of fulfillment of the Crown duty; 

 carrying out, from time to time, any necessary assessment of the extent of consultation or, 
where appropriate, accommodation, required for the project to proceed; 

 supervising the aspects of the consultation process delegated to the Proponent; 

 determining in the course of Project approvals whether the consultation of Indigenous 
communities was sufficient; 

 determining in the course of Project approvals whether accommodation of Indigenous 
communities, if required, is appropriate and sufficient. 

Consultation Record 
It is important to ensure that all consultation activities undertaken with Indigenous 
communities are fully documented.  This includes all attempts to notify or consult the 
community, all interactions with and feedback from the community, and all efforts to 
respond to community concerns.  Crown regulators require a complete consultation 
record in order to assess whether Aboriginal consultation and any necessary 
accommodation is sufficient for the Project to receive Ontario government approvals. 
The consultation record should include, but not be limited to, the following: 
 
 a list of the identified Indigenous communities that were contacted; 

 evidence that notices and Project information were distributed to, and received by, the 
Indigenous communities (via courier slips, follow up phone calls, etc.).  Where a community 
has been non-responsive to multiple efforts to contact the community, a record of such 
multiple attempts and the responses or lack thereof. 

 a written summary of consultations with Indigenous communities and appended 
documentation such as copies of notices, any meeting summaries or notes including where 
the meeting took place and who attended, and any other correspondence (e.g., letters and 
electronic communications sent and received, dates and records of all phone calls); 

 responses and information provided by Indigenous communities during the consultation 
process. This includes information on Aboriginal or treaty rights, traditional lands, claims, 
or cultural heritage features and information on potential adverse impacts on such 
Aboriginal or treaty rights and measures for avoiding, minimizing or mitigating potential 
adverse impacts to those rights; and 
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 a summary of the rights/concerns, and potential adverse impacts on Aboriginal or treaty
rights or on sites of cultural significance (e.g. burial grounds, archaeological sites), identified
by Indigenous communities; how comments or concerns were considered or addressed;
and any changes to the Project as a result of consultation, such as:
o changing the Project scope or design;
o changing the timing of proposed activities;
o minimizing or altering the site footprint or location of the proposed activity;
o avoiding impacts to the Aboriginal interest;
o environmental monitoring; and
o other mitigation strategies.

As part of its oversight role, the Crown may, at any time during the consultation and 
approvals stage of the Project, request records from the Proponent relating to 
consultations with Indigenous communities.  Any records provided to the Crown will be 
subject to the Freedom of Information and Protection of Privacy Act, however, may be 
exempted from disclosure under section 15.1 (Relations with Aboriginal communities) 
of the Act. Additionally, please note that the information provided to the Crown may 
also be subject to disclosure where required under any other applicable laws. 
The contents of what will make up the consultation record should be shared at the 
onset with the Indigenous communities consulted with and their permission should be 
obtained. It is considered a best practice to share the record with the Indigenous 
community prior to finalizing it to ensure it is a robust and accurate record of the 
consultation process. 
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Ministry of Energy and Electrification  Ministère de l’Énergie et de l'Électrification 

Energy Networks and Indigenous Policy 
Branch 

Direction Générale des Réseaux Énergétiques 
et des Politiques Autochtones 

Indigenous Energy Policy Politique Énergétique Autochtones 

77 Grenville Street, 6th Floor 
Toronto, ON    M7A 67C 
Tel:  (416) 315-8641 

77 Rue Grenville, 6e Étage  
Toronto, ON    M7A 67C 
Tel:  (416) 315-8641 

October 25, 2024  VIA EMAIL 

Mr. Evan Tomek 
Advisor, Regulatory Applications – Leave to Construct 
Enbridge Gas Inc.   
50 Keil Drive North, Chatham, ON  
N7M 5M1 
email: evan.tomek@enbridge.com 

Re: Letter of Opinion –Overlea Station Relocation Project 

Dear Mr. Tomek, 

The Ontario Ministry of Energy and Electrification (ENERGY) has completed its review of the 
consultation undertaken by Enbridge Gas Inc. (Enbridge) with the Mississaugas of the Credit 
First Nation for the Overlea Station Relocation Project (the Project).  

ENERGY has reviewed the information provided by Enbridge as well as materials filed with the 
Ontario Energy Board (OEB). ENERGY also engaged with the Mississaugas of the Credit First 
Nation to understand any concerns about potential impacts to Aboriginal and treaty rights from 
the project as well as community feedback about satisfaction with Enbridge’s response or 
proposed mitigation, where appropriate.   

This letter is to notify you that, based on this review of materials and our outreach to the 
Mississaugas of the Credit First Nation, ENERGY is of the opinion that the procedural aspects 
of consultation undertaken by Enbridge to-date for the purposes of the Ontario Energy Board’s 
Leave to Construct for the Project are satisfactory.  

It is expected that Enbridge will continue its consultation activities with the Missaugas of the 
Credit First Nation throughout the life of the project, and that Enbridge will notify ENERGY 
should any rights-based concerns/issues arise.  

If you have any questions about this letter or require any additional information, please contact 
me at 416-315-8641 or amy.gibson@ontario.ca. 
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Sincerely, 

Amy Gibson 
Manager, Indigenous Energy Policy 
Ontario Ministry of Energy and Electrification 

c: Ontario Energy Board 
    Ontario Pipeline Coordinating Committee 
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Enbridge Inc. 
Indigenous 
Peoples Policy

August 2022
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Purpose: Enbridge recognizes the diversity of Indigenous 
peoples1 who live where we work and operate. We 
understand that certain laws and policies—in both Canada 
and the United States—have had destructive impacts on 
Indigenous cultures, languages, and the social and economic 
well-being of Indigenous peoples. Enbridge recognizes the 
importance of reconciliation between Indigenous peoples 
and broader society. We are committed to building positive 
and sustainable relationships with Indigenous peoples, based 
on trust and respect, and focused on finding common goals 
through open dialogue.

Enbridge believes: Companies can play a role in advancing 
reconciliation through meaningful engagement with and 
inclusion of Indigenous peoples and perspectives in their 
business activities.

Policy: As an energy infrastructure company whose 
operations span Treaty and Tribal lands, the National Métis 
Homeland, unceded lands and the traditional territories of 
Indigenous groups2 across North America, Enbridge is deeply 
committed to advancing reconciliation with Indigenous 
peoples. Our mutual success depends on the ability to build 
long-term, respectful and constructive relationships with 
Indigenous groups near Enbridge’s projects and operations 
throughout the lifecycle of our activities. To achieve this, 
Enbridge will govern itself by the following principles: 

Respect for Indigenous rights 
and knowledge
• We recognize the importance of the United Nations

Declaration on the Rights of Indigenous Peoples (UNDRIP)
in the context of existing Canadian law, and the legal and
constitutional obligations that governments in both Canada
and the United States have to protect those rights.

• We recognize the legal and constitutional rights possessed
by Indigenous peoples in Canada and in the Unites States,
and the importance of the relationship between Indigenous
peoples and their traditional lands and resources. We
commit to working with Indigenous communities in
a manner that recognizes and respects those legal
and constitutional rights and the traditional lands and
resources to which they apply, and we commit to ensuring
that our projects and operations are carried out in an
environmentally responsible manner.

• Consistent with Enbridge’s respect for the rights of
Indigenous peoples, we engage early and sincerely through
processes that aim to achieve the support and agreement
of Indigenous nations and governments for our projects
and operations that may occur on their traditional lands.

• We seek the input and knowledge of Indigenous groups to
identify and develop appropriate measures to avoid and/
or mitigate the impacts of our projects and operations that
may occur on their traditional lands.

Enbridge Indigenous 
Peoples Policy

 1  In Canada, Indigenous peoples has the meaning assigned by the definition aboriginal peoples of Canada in subsection 35(2) of the Constitution 
Act, 1982, which includes First Nations, Métis and Inuit Peoples. In the United States, Enbridge refers to Indigenous peoples as all descendants 
of people inhabiting land within the current exterior boundaries of the United States prior to the continent being inhabited by European settlers, 
including all U.S. federally recognized tribes.   

2  The collective term “Indigenous groups” is used in this Policy when referring to Enbridge’s engagement with Indigenous nations, governments 
or groups in Canada, and/or Native American Tribes and Tribal associations in the United States about Enbridge’s projects and operations. 
Enbridge has the utmost respect for the unique rights and individual names of Indigenous groups across North America. This collective term is 
used solely for the purpose of readability of the policy.

Filed: 2024-08-09, EB-2024-0250, Exhibit H, Tab 1, Schedule 1, Attachment 4, Page 2 of 3



Fostering awareness 
through education 
• We are building—and will continue to ensure—a

foundational understanding of the rights, history and
cultures of Indigenous peoples through Indigenous
awareness training for all Enbridge employees, with the
aim of advancing reconciliation with Indigenous peoples

Enbridge will provide ongoing leadership and resources to 
ensure the effective implementation of the above principles, 
including the development of implementation strategies and 
specific action plans, and report its Indigenous reconciliation 
efforts—including engagement and inclusion outcomes—
through its annual Sustainability Report.

This Policy is a shared responsibility involving Enbridge and 
its affiliates, employees and contractors, and we will conduct 
business in a manner that reflects the above principles. We 
will work with our contractors, joint venture partners and 
others to support consistency with this policy. Enbridge 
commits to periodically reviewing this policy to ensure it 
remains relevant and meets changing expectations.

Approved by the Sustainability Committee of the Board | August 2022

Promoting equity and inclusion
• Recognizing the need to eliminate the significant

socioeconomic barriers that continue to prevent
Indigenous peoples from fully participating in the North
American economy, Enbridge works with Indigenous
peoples to ensure they have opportunities to be included
in socioeconomic benefits resulting from our projects
and operations. These may include partnerships and
opportunities in training and education, employment,
procurement, equity participation, business development
and community development.

• We are committed to increasing Indigenous representation
in Enbridge’s workforce and supplier community.
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INDIGENOUS CONSULTATION REPORT: SUMMARY TABLES 

As of March 21, 2024 

Mississaugas of the Credit First Nation 

Was project information 
provided to the 
community? 

☒ Yes
☐ No

Enbridge Gas has provided MCFN with the following information: 

• A description of the scope of the Project including a Notice of
Commencement letter.

• Maps of the Project location.
• Letter containing Project information and Virtual Open House.
• Environmental Report, providing information about the potential

effects of the Project on the Environment.

Enbridge Gas requested community feedback, including any suggestions or 
proposals on mitigating, avoiding or accommodating any potential impacts 
the Project may have on Aboriginal or treaty rights. 

Capacity funding has been offered to support activities such as timely 
technical reviews of documents, participation in field work associated with 
the proposed Project, and to engage in meaningful consultation. 

Was the community 
responsive/did you have 
direct contact with the 
community? 

☒ Yes
☐ No

MCFN and Enbridge Gas have exchanged emails and met in-person 
regarding the Project. 

Did the community 
members or 
representatives have any 
questions or concerns? 

☐ Yes
☒ No

As of March 21, 2024, MCFN has not advised of any concerns regarding the 
Project. 

Does the community 
have any outstanding 
concerns? 

☐ Yes
☒ No

As of March 21, 2024, MCFN has not advised of any outstanding concerns 
regarding the Project.  Enbridge Gas will continue to engage with the MCFN 
in relation to the Project. 
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Enbridge Gas Inc. Indigenous Consultation Log 

Ontario Line – Overlea Station Relocation Project 

Log update as of March 21, 2024 

Mississsaugas of the Credit First Nation (MCFN) 

Line 
Item 

Date Method Summary of Enbridge Gas Inc. 
(Enbridge Gas) Consultation 
Activity 

Summary of Community 
Consultation Activity 

Issues or Concerns Raised 
and Enbridge Gas Responses 

1.0 September 
7, 2023 

Email An Enbridge Gas 
representative emailed an 
MCFN representative providing 
a Project notification letter and 
map for the upcoming Ontario 
Line – Overlea Station 
Relocation Project (Project).  
The letter provided an 
overview of the proposed 
Project, a list of potential 
authorizations required, and 
contact information for the 
Ministry of Energy. The letter 
advised an Environmental 
Study of construction and 
operation activities would be 
undertaken. The letter 
requested community 
feedback on the proposed 
Project to avoid, minimize or 
mitigate potential adverse 
impacts on Aboriginal or 
Treaty right. 

See line-item attachment 
1.0. 

1.1 October 26, 
2023 

Email An Enbridge Gas 
representative emailed an 
MCFN representative to 
provide the Notice of 
Commencement (NOC) and 
invitation to the Virtual Open 
House (VOH). The VOH will be 
available to MCFN from 
November 6th  to November 
16th for comments or 
questions. The Enbridge Gas 
representative advised that if 
the MCFN representative has 
any questions or concerns to 
please reach out to the 
Enbridge Gas representative. 

See line-item attachment 
1.1. 

1.2 October 30, 
2023 

Email An MCFN 
representative emailed 
the Enbridge Gas 
representative to 
confirm receipt of the 
Project information. 
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1.3 November 
2, 2023 

Email An Enbridge Gas 
representative emailed the 
MCFN representative to re-
provide the NOC letter and 
advise the VOH will be open 
from November 6th to the 20th 
to provide more time for 
comments or concerns.  

1.4 February 
13, 2024 

In-person 
Meeting 

An Enbridge Gas 
representative met with the 
MCFN representative to 
provide an update on the 
Project. The Enbridge Gas 
representative advised that 
the Environmental Report (ER) 
has been completed and it will 
be forwarded to MCFN for 
review as soon as it is received. 
The Enbridge Gas 
representative encouraged the 
MCFN representative to 
provide an invoice for capacity 
funding for the Project. 

1.5 March 14, 
2024 

Email An Enbridge Gas emailed the 
MCFN representative to 
provide them with the ER for 
the Project. The Enbridge Gas 
representative asked for any 
feedback to be sent by April 
26, 2024. 

See line-item attachment 
1.5. 
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Line-item attachment 1.0 
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Line-item attachment 1.1 
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Line-item attachment 1.5 
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CONDITIONS OF APPROVAL 

1. The OEB has developed standard conditions that are typically imposed in leave to

construct (LTC) approvals.1 Should the OEB grant the LTC exemption sought for

the Project and decide to impose one or more of the standard conditions (with

appropriate modifications for a LTC exemption order) in doing so, Enbridge Gas is

prepared to adhere to such condition(s).

1 Standard conditions of approval are included in Schedule 1 of the OEB’s standard issues list for leave to 
construct applications (https://www.oeb.ca/sites/default/files/issues-list-LTC-natural-gas.pdf) and in its 
letter (dated April 3, 2024) to all natural gas distributors, the OEB communicated minor modifications to 
the standard conditions of approval 
(https://www.oeb.ca/sites/default/files/OEB%20Ltr_Minor%20Mods%20CoA%20for%20LTC%20Approvals
_20240403.pdf). 

https://www.oeb.ca/sites/default/files/issues-list-LTC-natural-gas.pdf
https://www.oeb.ca/sites/default/files/OEB%20Ltr_Minor%20Mods%20CoA%20for%20LTC%20Approvals_20240403.pdf
https://www.oeb.ca/sites/default/files/OEB%20Ltr_Minor%20Mods%20CoA%20for%20LTC%20Approvals_20240403.pdf
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