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Board Staff Interrogatory #1(A) for OPG 

 
 
Interrogatory 
 
Re: Need for Lennox as a Reliability Must Run (“RMR”) Resource 
 
i. Please file the technical assessment. 
 
 
Response 
 
i. The technical assessment conducted by the IESO under the Market Rules which is 

the basis for entering into the 2008-09 RMR Agreement is located at: 
 
 http://www.ieso.ca/imoweb/pubs/corp2/IESO-Lennox-RMR-2009.pdf 

http://www.ieso.ca/imoweb/pubs/corp2/IESO-Lennox-RMR-2009.pdf
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Board Staff Interrogatory #2(A) for OPG 

 
 
Interrogatory 
 
Re: Financial Provisions of the RMR Agreement 
 
i. Please confirm the correctness of the values shown in Table A and make any 

necessary corrections, with appropriate explanations. 
 
ii. Please explain the significant differences (42-57%) between “Forecast” and “Actual” 

values in the “Fixed and Variable Fuel Costs” and “Net Energy Market Settlement” 
categories for the 1st and 2nd RMR. 

 
iii. Please provide the “Actual” values for the 3rd RMR Agreement in the attached Table 

A. 
 
iv. For the categories shown in Table A, please provide an explanation with supporting 

documentation, for any significant variation (greater than 10% and greater than 
$50,000) between:  

i. “Forecast” and “Actual” amounts in the 3rd RMR period; 
ii. “Actual” amounts in the 2nd and 3rd RMR periods; 
iii. “Forecast” amounts in the 3rd and 4th RMR periods; and 
iv. “Actual” amounts in the 3rd RMR period and “Forecast” amounts in the 4th 

RMR period. 
 
v. Please provide the amount of any performance reward payable under the 3rd RMR 

agreement for the term of the agreement. 
 
 
Response 
 
i. The “TOTAL ESTIMATED PAYMENT” for the 1st RMR was corrected by OPG by 

rounding it to the nearest thousand dollars, as this is how it was presented in the 
agreement which was submitted for approval. With the exception of this change, 
each value in the table was correct to within +/-$5.  As OPG did not produce the 
table, we cannot explain these minor differences.  

 
ii. The differences are due to the fact that the IESO dispatched Lennox to produce 

more energy than had been forecast, thereby increasing the Fixed and Variable Fuel 
Costs and the Net Energy Market Settlement categories above the forecast amounts. 

 
iii. See table A below. 
 
iv. See table B below. Supporting documentation in addition to the explanations 

provided in Table B consists of numerous spreadsheets and extracts from various 
systems residing in a number of groups within OPG, and has not been provided as it 
would be very onerous to collect and organize for presentation. This is made more 
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complex due to much of the information, such as business planning information, 
being based on calendar years, whereas the Lennox RMR agreements are based on 
October to September terms. 

 
v. The total amount of the performance incentive payable under the 3rd RMR 

agreement was $1,562,500.
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4th RMR

Cost Category Forecast Actual Forecast Actual Forecast Actual Forecast
Fuel Costs
Fixed and Variable Fuel Costs 29,625,000 52,148,980 43,183,823 78,600,319 23,881,471 66,879,785 11,586,761

OM&A Costs
Labour 24,106,000 24,647,591 26,450,067 26,474,892 28,203,833 26,822,746 28,868,029

Energy Markets (fuel purchasing / trading) 215,000 215,000 216,900 216,900 254,800 254,800 275,000

Materials 5,210,000 4,107,836 5,133,287 4,067,558 4,871,972 4,383,326 4,922,645

Other 3,497,000 4,362,119 4,366,952 4,499,734 4,518,123 5,329,874 4,190,259

OEB Approval Process 0 39,208 12,000 20,704 28,000 11,366 12,048

Projects 14,555,000 11,271,646 9,026,000 10,232,308 16,641,000 11,085,804 5,177,206

Corporate Functions at Facilities 1,344,000 1,381,800 1,404,480 1,376,884 1,400,000 1,140,319 1,250,000

Insurance 1,782,000 1,683,024 1,707,224 1,731,413 1,750,000 1,532,586 1,550,000

Property Taxes 1,042,000 2,655,199 2,935,373 2,774,749 3,000,000 2,799,782 2,900,000

IESO Market Costs
Net Energy Market Settlement for Non-dispatchable Load - CC 101 0 4,684,107 0 3,974,645 0 4,403,778 0

Network Pool Service Charge - CC 650 0 689,094 780,352 677,276 682,856 536,838 527,655

Debt Retirement Charge - CC 752 0 602,959 632,750 613,843 631,151 644,348 728,117

Rural Rate Assistance Settlement Credit - CC 753 0 86,137 90,393 87,692 90,164 92,050 104,017

OPA Administration Charge - CC 754 25,180 18,658 33,887 39,046

IESO Energy Market Administration Charge - CC 9990 0 72,000 85,096 73,349 77,245 73,944 83,704

Uplift 0 227,392 246,078 65,190 221,653 221,977 243,943

Other Costs
Non-IESO Market Revenue Costs 0 0 0 0 0

Financing Cost on Working Capital 2,976,000 4,668,602 4,043,904 3,445,741 3,700,000 4,472,775 4,500,000

TOTAL ESTIMATED OPERATING COST (O) 84,352,000 113,542,692 100,314,679 138,958,377 89,970,926 130,719,985 66,958,430

MARGIN AMOUNT (M) 1,283,000 1,312,220 1,403,572 1,403,434 1,492,932 1,410,893 1,519,651

TABLE A

1st RMR 2nd RMR 3rd RMR
Comparison of the 2009 RMR Contract (4th RMR) to the Previous Three RMR Contracts
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Energy
Net Energy Market Settlement - CC 100 21,445,000 48,334,799 38,701,645 66,300,639 12,806,898 50,572,691 1,045,786

CMSC for Energy - CC 105 0 4,732,924 0 4,593,843 0 3,551,793 0

Generation Cost Guarantee Payment - CC 133 0 5,089,896 0 4,203,792 0 5,545,848 0

Ancillary
10 Minute Spinning Reserve Market Settlement Credit - CC 200 3,351,000 420,166 3,451,933 669,913 1,551,973 1,093,058 2,400,000

10 Minute Non-spinning Reserve Market Settlement Credit - CC 202 0 0 0 0 0 0 0

30 Minute Operating Reserve Market Settlement Credit - CC 204 0 654,100 0 693,513 0 1,556,752 0

CMSC for 10 Minute Spinning Reserve - CC 106 0 218,259 0 489,788 0 228,531 0

CMSC for 10 Minute Non-spinning Reserve - CC 107 0 0 0 0 0 0 0

CMSC for 30 Minute Operating Reserve - CC 108 0 316,077 0 974,494 0 406,612 0

Salvage
Gas Salvage Margin 0 -460,867 0 171,710 0 -205,372 0

Other
Global Adjustment Settlement Amount - CC 146 0 89,612 0 -383,109 0 -456,012 0

OPG Non-Prescribed Assets Adjustment 0 205,145 0 128,255 0 128,890 0

Other IESO Market Revenues 0 0 0 20,678 0 17,475 0

Non-IESO Market Revenues 0 0 0 0 0 0

Total Estimated Gross Revenues (T) 24,796,000 59,600,111 42,153,578 77,863,516 14,358,871 62,440,265 3,445,786

TOTAL ESTIMATED RETAINED GROSS REVENUE (G) 
(95% of (T))                           

23,556,000 56,620,105 40,045,899 73,970,340 13,640,928 59,318,251 3,273,497

TOTAL ESTIMATED PAYMENT (O) + (M) - (G) 62,079,000 58,234,806 61,672,352 66,391,470 77,822,930 72,812,627 65,204,584

MONTHLY PAYMENT [(O) + (M) - (G)]/12 5,173,250 5,139,363 6,485,244 5,433,715

TABLE A Cont'd
Comparison of the 2009 RMR Contract (4th RMR) to the Previous Three RMR Contracts
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Fixed and Variable Fuel Costs +$42,998k, 180% -$11,721k, -15% -$12,295k, -51% -$55,293k, -83%

Labour -$1,381k, -5% +$348k, 1% +$664k, 2% +$2,045k, 8%

Energy Markets (fuel purchasing / trading) -$0k, 0% +$38k, 17% +$20k, 8% +$20k, 8%

Materials -$489k, -10% +$316k, 8% +$51k, 1% +$539k, 12%
Other +$812k, 18% +$830k, 18% -$328k, -7% -$1,140k, -21%
OEB Approval Process -$17k, -59% -$9k, -45% -$16k, -57% +$1k, 6%

Projects -$5,555k, -33% +$853k, 8% -$11,464k, -69% -$5,909k, -53%
Corporate Functions at Facilities -$260k, -19% -$237k, -17% -$150k, -11% +$110k, 10%
Insurance -$217k, -12% -$199k, -11% -$200k, -11% +$17k, 1%

Property Taxes -$200k, -7% +$25k, 1% -$100k, -3% +$100k, 4%

Net Energy Market Settlement for Non-dispatchable Load - 
CC 101 +$4,404k +$429k, 11% -$0k -$4,404k

Network Pool Service Charge - CC 650 -$146k, -21% -$140k, -21% -$155k, -23% -$9k, -2%

Debt Retirement Charge - CC 752 +$13k, 2% +$31k, 5% +$97k, 15% +$84k, 13%
Rural Rate Assistance Settlement Credit - CC 753 +$2k, 2% +$4k, 5% +$14k, 15% +$12k, 13%

OPA Administration Charge - CC 754 +$15k, 82% +$9k, 35% +$20k, 109% +$5k, 15%

IESO Energy Market Administration Charge - CC 9990 -$3k, -4% +$1k, 1% +$6k, 8% +$10k, 13%

Uplift +$0k, 0% +$157k, 241% +$22k, 10% +$22k, 10%

Non-IESO Market Revenue Costs $0k $0k $0k $0k

Financing Cost on Working Capital +$773k, 21% +$1,027k, 30% +$800k, 22% +$27k, 1%

TOTAL ESTIMATED OPERATING COST (O)
MARGIN AMOUNT (M)

4th RMR period Forecast 
amounts vs 3rd RMR 

period Forecast amounts

4th RMR period Forecast 
amounts vs 3rd RMR 

period Actual amountsCost Category

OM&A Costs

Variances greater than 10% and greater than $50k 
requiring explanations are shaded

TABLE B
Explanation of Variances for RMR Contracts

Fuel Costs

IESO Market Costs

Other Costs

Actual vs Forecast 
amounts in the 3rd RMR 

period

3rd RMR period Actual 
amounts vs 2nd RMR 

period Actual amounts
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Net Energy Market Settlement - CC 100 +$37,766k, 295% -$15,728k, -24% -$11,761k, -92% -$49,527k, -98%
CMSC for Energy - CC 105 +$3,552k -$1,042k, -23% $0k -$3,552k
Generation Cost Guarantee Payment - CC 133 +$5,546k +$1,342k, 32% $0k -$5,546k

10 Minute Spinning Reserve Market Settlement Credit - CC 
200 -$459k, -30% +$423k, 63% +$848k, 55% +$1,307k, 120%

10 Minute Non-spinning Reserve Market Settlement Credit - 
CC 202 $0k $0k $0k $0k

30 Minute Operating Reserve Market Settlement Credit - 
CC 204 +$1,557k +$863k, 124% $0k -$1,557k

CMSC for 10 Minute Spinning Reserve - CC 106 +$229k -$261k, -53% $0k -$229k
CMSC for 10 Minute Non-spinning Reserve - CC 107 $0k $0k $0k $0k

CMSC for 30 Minute Operating Reserve - CC 108 +$407k -$568k, -58% $0k -$407k

Gas Salvage Margin -$205k -$377k, -220% $0k +$205k

Global Adjustment Settlement Amount - CC 146 -$456k -$73k, 19% $0k +$456k
OPG Non-Prescribed Assets Adjustment +$129k +$1k, 0% $0k -$129k
Other IESO Market Revenues +$17k -$3k, -15% $0k -$17k

Non-IESO Market Revenues $0k $0k $0k $0k

TABLE B - Continued
Explanation of Variances for RMR Contracts

Energy

Ancillary

Salvage

Other
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Explanations are provided in cells where criteria of 
greater than 10% and greater than $50k were met

Cost Category

Fixed and Variable Fuel Costs

Primarily due to actual energy 
production exceeding the 
forecast energy production.

Energy production was 33% 
lower in the 3rd RMR period, 
and fuel costs were about 15% 
higher, resulting in moderately 
lower costs in the 3rd RMR 
period.

Energy production is forecast to 
be lower in the 4th RMR period.

Energy production is forecast to 
be lower in the 4th RMR period.

Labour
Energy Markets (fuel purchasing / trading)

Materials
Some expenditures planned as 
materials were reclassified as 
other costs

Some expenditures planned as 
materials were reclassified as 
other costs

Other
Some expenditures planned as 
materials were reclassified as 
other costs

Higher Relocation costs during 
this contract period

Some expenditures planned as 
materials were reclassified as 
other costs

OEB Approval Process

Projects

Projects completed for less than 
estimated ($3M); Projects 
delayed and deferred ($1.4M); 
Projects cancelled ($1M)

Generator Rotor and Train 
Unloading Shed were included 
in 3rd RMR Contract

Generator Rotor and Train 
Unloading Shed were included 
in 3rd RMR Contract

Corporate Functions at Facilities
Hiring lag and lower material 
purchases

Hiring lag and lower material 
purchases

Revised planning assumptions 
based on 3rd contract actuals

Hiring lag and lower material 
purchases

Insurance
Favourable exchange rate - 
Insurance is paid in US dollars

Favourable exchange rate - 
Insurance is paid in US dollars

Favourable exchange rate - 
Insurance is paid in US dollars

Property Taxes

TABLE B - Continued

Fuel Costs

OM&A Costs

Explain Actual vs 
Forecast amounts in the 

3rd RMR period

Explain 3rd RMR period 
Actual amounts vs 2nd 

RMR period Actual 
amounts

Explain 4th RMR period 
Forecast amounts vs 3rd 

RMR period Forecast 
amounts

Explain 4th RMR period 
Forecast amounts vs 3rd 

RMR period Actual 
amounts

Explanation of Variances for RMR Contracts
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Net Energy Market Settlement for Non-dispatchable Load - 
CC 101

The station consumes energy to 
maintain its readiness to 
generate, however that amount 
is not forecast.

Comparing 3rd RMR to 2nd 
RMR, HOEP was 6% higher, 
and 5% more energy was 
withdrawn. The energy volume 
variance is within the normal 
range of station operation.

The station consumes energy to 
maintain its readiness to 
generate, however that amount 
is not forecast.

Network Pool Service Charge - CC 650

Hydro One decreased the 
demand charge for this service 
by 17%

Hydro One decreased the 
demand charge for this service 
by 17%

The respective forecasts are 
based on different business 
assumptions relating to Lennox 
production. Lower production 
would also lead to lower peak 
demand load costs.

Debt Retirement Charge - CC 752

Charge is based on load 
consumed by Lennox GS at a 
fixed rate.  As Lennox 
production decreases, an 
increased amount of station 
supply load must be supplied 
from the grid. 

Charge is based on load 
consumed by Lennox GS at a 
fixed rate.  As Lennox 
production decreases, an 
increased amount of station 
supply load must be supplied 
from the grid. 

Rural Rate Assistance Settlement Credit - CC 753
OPA Administration Charge - CC 754
IESO Energy Market Administration Charge - CC 9990

Uplift
These costs are based on 
market conditions which are 
difficult to forecast.

TABLE B - Continued
Explanation of Variances for RMR Contracts

IESO Market Costs

 
 
 
 
 
 
 
 
 
 



Filed: 2008-12-01 
EB-2008-0298 

OPG Responses 
Page 9 of 11 

 

Non-IESO Market Revenue Costs

Financing Cost on Working Capital
Fuel Costs have increased 
resulting in higher inventory 
values

Fuel Costs have increased 
resulting in higher inventory 
values

Fuel Costs have increased 
resulting in higher inventory 
values

TOTAL ESTIMATED OPERATING COST (O)
MARGIN AMOUNT (M)

Net Energy Market Settlement - CC 100
Energy production was higher 
than forecast

Energy production was lower in 
the 3rd RMR period

Energy production is forecast to 
be lower in the 4th RMR period

Energy production is forecast to 
be lower in the 4th RMR period

CMSC for Energy - CC 105

Historically OPG does not 
forecast these costs at the 
station level for business 
planning purposes or for the 
RMR submissions.  These costs 
are based on market conditions 
which are difficult to forecast.

These costs are based on 
market conditions which are 
difficult to forecast.

Historically OPG does not 
forecast these costs at the 
station level for business 
planning purposes or for the 
RMR submissions.  These costs 
are based on market conditions 
which are difficult to forecast.

Generation Cost Guarantee Payment - CC 133

Historically OPG does not 
forecast these costs at the 
station level for business 
planning purposes or for the 
RMR submissions.  These costs 
are based on market conditions 
which are difficult to forecast.

These costs are based on 
market conditions which are 
difficult to forecast.

Historically OPG does not 
forecast these costs at the 
station level for business 
planning purposes or for the 
RMR submissions.  These costs 
are based on market conditions 
which are difficult to forecast.

Other Costs

Energy

TABLE B - Continued
Explanation of Variances for RMR Contracts
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10 Minute Spinning Reserve Market Settlement Credit - CC 
200

Energy production was higher 
than forecast, such that the 
generators were available less 
often to provide this service

Energy production was lower in 
the 3rd RMR period, so the 
generators were available more 
often to provide this service

Revised planning assumptions 
based on 3rd contract actuals

4th RMR forecast assumes less 
energy production than occurred 
in the 3rd RMR period, so 
generators would be available 
more often to provide this 
service

10 Minute Non-spinning Reserve Market Settlement Credit - 
CC 202

30 Minute Operating Reserve Market Settlement Credit - 
CC 204

OPG does not forecast OR 
revenues as per the 3 
categories of OR at the station 
level for business planning 
purposes.  All OR revenues 
were forecasted in aggregate 
and included in the 10 minute 
spinning reserve category which 
is the main OR product supplied 
by Lennox.

Energy production was lower in 
the 3rd RMR period, so the 
generators were available more 
often to provide this service.

OPG does not forecast OR 
revenues as per the 3 
categories of OR at the station 
level for business planning 
purposes.  All OR revenues 
were forecasted in aggregate 
and included in the 10 minute 
spinning reserve category which 
is the main OR product supplied 
by Lennox.

CMSC for 10 Minute Spinning Reserve - CC 106

Historically OPG does not 
forecast these revenues at the 
station level for business 
planning purposes or for the 
RMR submissions.  These 
revenues are based on market 
conditions which are difficult to 
forecast.

These revenues are affected by 
market conditions which vary 
over time.

Historically OPG does not 
forecast these revenues at the 
station level for business 
planning purposes or for the 
RMR submissions.  These 
revenues are based on market 
conditions which are difficult to 
forecast.

CMSC for 10 Minute Non-spinning Reserve - CC 107

CMSC for 30 Minute Operating Reserve - CC 108

Historically OPG does not 
forecast these revenues at the 
station level for business 
planning purposes or for the 
RMR submissions.  These 
revenues are based on market 
conditions which are difficult to 
forecast.

These revenues are affected by 
market conditions which vary 
over time.

Historically OPG does not 
forecast these revenues at the 
station level for business 
planning purposes or for the 
RMR submissions.  These 
revenues are based on market 
conditions which are difficult to 
forecast.

Ancillary

TABLE B - Continued
Explanation of Variances for RMR Contracts
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Gas Salvage Margin

Historically OPG does not 
forecast these costs at the 
station level for business 
planning purposes or for the 
RMR submissions.  These costs 
are based on market conditions 
which are difficult to forecast.

This represents the aggregate of 
several gas salvage 
transactions, which in total are 
minute compared to the total 
fuel cost. 

Historically OPG does not 
forecast these costs at the 
station level for business 
planning purposes or for the 
RMR submissions.  These costs 
are based on market conditions 
which are difficult to forecast.

Global Adjustment Settlement Amount - CC 146

Historically OPG does not 
forecast these amounts at the 
station level for business 
planning purposes or for the 
RMR submissions.  These 
amounts are based on market 
conditions which are difficult to 
forecast.

These amounts are affected by 
market conditions which vary 
over time and are difficult to 
forecast.

Historically OPG does not 
forecast these amounts at the 
station level for business 
planning purposes or for the 
RMR submissions.  These 
amounts are based on market 
conditions which are difficult to 
forecast.

OPG Non-Prescribed Assets Adjustment

Historically OPG does not 
forecast these costs at the 
station level for business 
planning purposes or for the 
RMR submissions.  These costs 
are based on market conditions 
which are difficult to forecast.

Historically OPG does not 
forecast these costs at the 
station level for business 
planning purposes or for the 
RMR submissions.  These costs 
are based on market conditions 
which are difficult to forecast.

Other IESO Market Revenues
Non-IESO Market Revenues

Salvage

Other

TABLE B - Continued
Explanation of Variances for RMR Contracts
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Board Staff Interrogatory #3(A) for OPG 

 
 
Interrogatory 
 
Re: Interim Payment Arrangement 
 
i. Please advise what payments, if any, have been or are planned to be made by the 

IESO to OPG in relation to Lennox as of the date of expiry of the 3rd RMR Contract 
(September 30, 2008), as well as the basis on which those payments have been or 
are intended to be made. 

 
 
Response 
 
i. The table below identifies the payments made by the IESO to OPG after September 

30, 2008 and the basis on which they were made. 
 

These payments were required under the terms of the 2007-08 Lennox RMR 
Agreement. No further payments relating to the 2007-08 agreement are planned. No 
payments have been made in relation to the pending 2008-09 Lennox RMR 
Agreement.  
 

Payments Made After September 30, 2008 

Amount Description 
$6,485,244.13 fixed payment for September 2008 

$185,116.09 accrued true-up for September 20081 
-$1,172,972.96 monthly true-up for August 20082 

$792,378.06 monthly true-up for September 20082 
$185,116.09 final accrued true-up1 

$1,562,500.00 performance award 
-$2,019,998.78 interim true-up for Jul, Aug, Sep 20083 
$6,017,382.63 Total payments made after Sept. 30, 2008 

 
 
 
 Notes: 

1 Accrued true-ups are to recover the true-up for October 2007 that is required 
under clause 3 in Schedule A of the RMR Agreement. Because the 2007-08 
RMR agreement was approved by the OEB on December 21, 2007, the 
October true-up was accrued and recovered through a series of monthly 
payments beginning with November 2007, each of which is 1/11 of the 
October 2007 true-up. 
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2 Monthly true-ups reconcile actual market revenues and fuel costs to the 

forecast amounts in the RMR agreement as per clause 3 in Schedule A of the 
RMR Agreement. 

3 The interim true-up reconciles actual non-market costs to those forecast in 
the RMR agreement as per clause 4 in Schedule A of the RMR Agreement.  

 
 
 



Filed: 2008-11-28 
EB-2008-0298 

OPG Responses 
Page 1 of 1 

 
Board Staff Interrogatory #4(A) for OPG 

 
 
Interrogatory 
 
Re: Additional Evidence Filed by OPG 
 
i. Board staff’s understanding is that the evidence filed by OPG regarding the cost-

effectiveness of a longer term agreement for Lennox is presented in anticipation of a 
possible determination that Lennox is required for reliability reasons beyond 
September 30, 2009 and that the Board may therefore wish to pursue the merits of a 
multi-year RMR agreement. Please confirm that this understanding is accurate. 

 
ii. OPG’s evidence states that OPG has held discussions with the IESO and OPA 

regarding the future need for Lennox. Please confirm whether and to what extent the 
evidence filed by OPG reflects the views of and/or is supported by the IESO and/or 
the OPA. 

 
iii. What contractual commitments does OPG require in order to proceed with the 

Combined Heat and Power (CHP) project at Lennox? 
 
 
Response 
 
i. The evidence filed by OPG regarding the cost-effectiveness of a longer term 

agreement for Lennox was filed in response to an interest expressed by the Board in 
the EB-2007-0715 Decision, and reiterated in Procedural Order No. 1 for EB-2008-
0298, in a multi-year RMR arrangement.  

 
ii. OPG provided the IESO and OPA with a copy of OPG’s draft evidence for review 

prior to submitting it to the OEB. OPG understands that references in its evidence 
with respect to the IESO’s need for Lennox to address local reliability concerns are 
generally supported by the IESO, and that references to the OPA’s requirements for 
Lennox are generally supported by the OPA. 

 
iii. OPG would require a contractual commitment from a third party to fund the cost of 

the project. This commitment would be required by April 2009 to enable OPG to 
issue an RFP for engineering services with sufficient lead time to have a services 
contract in place by July 2009.   
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