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PROCUREMENT AND CONSTRUCTION AGREEMENT  

 
FOR  

 
TRANSMISSION FACILITIES 

 
 

by and between 
 

NEXTBRIDGE INFRASTRUCTURE LP,  
     as Owner, 

and 
 

[___________________],  
    as Contractor, 

 
dated as of 

 
 

[_________________ ___], 20[__] 
 

[___________] Project 
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PROCUREMENT AND CONSTRUCTION AGREEMENT FOR 
TRANSMISSION FACILITIES 

 
 THIS PROCUREMENT AND CONSTRUCTION AGREEMENT FOR TRANSMISSION 
FACILITIES (this “Agreement”), is made this [__] day of [___________], 20[__] (the “Effective Date”), by 
and between [_____________________], a [______________] (“Contractor”), and NextBridge Infrastructure 
LP, an Ontario limited partnership acting through its general partner Upper Canada Transmission, Inc. 
(“Owner”) (each individually referred to hereinafter as a “Party” and collectively as the “Parties”). 
 

W I T N E S S E T H: 
 
WHEREAS, Owner is developing a [__] kV transmission line, and all services and utilities related 

thereto, to form part of the interconnected electricity transmission system located in Ontario, Canada; 
 
WHEREAS, Contractor has represented that it is experienced and qualified in providing technical 

assistance, construction management, construction, procurement and installation services, and that it possesses 
the requisite expertise and resources to complete the Work (as hereinafter defined); 

 
WHEREAS, Owner desires to obtain, and Contractor has agreed to provide, through itself or through 

Subcontractors (as hereinafter defined), such Work, all for the Contract Price (as hereinafter defined); and 
 
WHEREAS, Contractor has agreed to guarantee the timely and proper completion of the Work in 

strict accordance with the terms and conditions hereinafter set forth. 
 
NOW, THEREFORE, in consideration of the foregoing premises, the mutual promises and covenants 

herein contained, and other good and valuable consideration, the receipt and sufficiency of which are hereby 
acknowledged, the Parties, intending to be legally bound, hereby agree as follows: 

 
ARTICLE I. 

DEFINITIONS 
 

1.1 Definitions.  As used in this Agreement, the following terms have the meanings indicated: 
 

“Activity” means, in relation to the Schedule of Values, a task or group of tasks to be performed by 
Contractor pursuant to the terms of the Agreement. 

 
“Additional Contractor Responsibilities” means those additional Contractor requirements set forth in 

Exhibit X. 
 
“After-Tax Basis” means, with respect to any indemnity payment to be received by any Person, the 

amount of such payment (the base payment) supplemented by a further payment (the additional payment) to 
that Person so that the sum of the base payment plus the additional payment shall, after deduction of the 
amount of all federal, provincial and local income Taxes, if any, required to be paid by such Person in respect 
of the receipt or accrual of the base payment and the additional payment (taking into account any reduction in 
such income Taxes resulting from Tax benefits realized or to be realized by the recipient as a result of the 
payment or the event giving rise to the payment), be equal to the amount required to be received.  Such 
calculations shall be made on the basis of the highest applicable federal, provincial and local income Tax rates 
applicable to the corporation or entity for whom the calculation is being made for all relevant periods in effect 
for the year of the payment, and shall take into account the deductibility of provincial and local income Taxes 
for federal income Tax purposes and for these purposes any indemnity payment shall be exclusive of HST, if 
any.  

 
“Affiliate” means, in relation to any Person, any other Person:  (i) which directly or indirectly controls, 
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or is controlled by, or is under common control with, such Person; or (ii) which directly or indirectly 
beneficially owns or holds fifty percent (50%) or more of any class of voting stock or other equity interests of 
such Person; or (iii) which has fifty percent (50%) or more of any class of voting stock or other equity interests 
that is directly or indirectly beneficially owned or held by such Person, or (iv) who either holds a general 
partnership interest in such Person or such Person holds a general partnership interest in the other Person.  For 
purposes of this definition, the word “controls” means possession, directly or indirectly of the power to direct 
or cause the direction of the management or policies of a Person, whether through the ownership of voting 
securities or otherwise.  It is understood and agreed by the Parties that notwithstanding the definition of 
“Affiliate,” NextEra NextBridge Holdings, Inc., Enbridge Inc., BPC Transmission Trust, Enbridge 
Transmission Holdings, Inc., Borealis EWT Inc., NextEra Energy UCT Holdings, Inc., Upper Canada 
Transmission, Inc. and any other limited partner or general partner of Owner (and each of their successors, 
assigns and/or their affiliates) shall be deemed “Affiliates” for purposes of this Agreement.  

 
“Agreement” has the meaning set forth in the first paragraph hereof (including the Exhibits hereto), as 

the same may be amended, supplemented or modified from time to time in accordance with the terms hereof. 
 
“Applicable Laws” means: (i) federal, provincial, or municipal laws, orders-in-council, by-laws, codes 

(including, without limitation, the Transmission System Code), rules (including the IESO Market Rules as well 
as any manuals or interpretation bulletins issued by the IESO from time to time), policies, guidelines, 
regulations and statutes; (ii) orders, decisions, codes, judgments, rules, injunctions, decrees, awards, and writs 
of any Governmental Authority; and (iii) any requirements under or prescribed by any Applicable Permits, 
licenses and/or common law; applicable to a Party (as to that Party), the Project, the Job Site or the 
performance of the Work. 

 
 “Applicable Permits” means any and all permits, clearances, licenses, authorizations, consents, filings, 

registrations, exemptions or approvals from or required by any Governmental Authority or requested by Owner 
that are necessary for the performance of the Work or ownership or operation of the Transmission Facilities or 
the Project. 

 
“Applicable Standards” means those sound and prudent practices, methods, specifications, codes or 

standards of assembly, erection, installation, construction, performance, safety and workmanship prudently and 
generally engaged in or observed by the majority of the construction contractors for high voltage electric 
transmission facilities in the United States and Canada that, in the exercise of reasonable judgment, would 
have been expected to accomplish the desired result in a manner consistent with Applicable Laws, Additional 
Contractor Responsibilities, Applicable Permits, Prudent Electrical Industry Practices, reliability, safety, 
environmental protection, local conditions, economy and efficiency.  Notwithstanding the foregoing, the Work 
or any portion thereof shall meet specifications that are at least as stringent as those set forth in the Technical 
Specifications or any other specifications set forth in the Agreement. 

 
“As-Built Drawings” means final Drawings and final Technical Specifications for the Work, as 

revised to reflect the changes in the Work during construction, and shall include as-built drawings, piping and 
instrumentation diagrams, underground structure drawings (including buried piping, all utilities, and critical 
hidden items), electric one lines, electric schematics and connection diagrams.  

 
“Basic Holdback” means that portion of the Holdback with respect to Work performed up to 

publication of the certificate of “substantial performance” of the Agreement as that term is defined in the 
Construction Lien Act. 

 
 “Business Day” means every day other than a Saturday, Sunday or a day which is a legal holiday in 

Toronto, Canada. 
 

“Cash Flow Table” means the table of Progress Payments which is set forth in Exhibit B-3. 
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“Change in Applicable Law” means any newly enacted or change in, or final change in the judicial or 
administrative interpretation of, or adoption or repeal of, any Applicable Law promulgated by any 
Governmental Authority of (A) the Province of Ontario (or any city, county or municipality therein) or (B) the 
Federal government of Canada to the extent such federal law directly affects the Work performed at the Job 
Site and is at variance with or in addition to any Applicable Law (if any) in effect on the Effective Date, and 
provided further that (i) such change materially and adversely affect Contractor’s costs or schedule for 
performing the Work, (ii) such change could not on the Effective Date reasonably have been foreseen and (iii) 
such change affects a substantial or essential portion of the Work; provided, however, and notwithstanding the 
foregoing, it is understood and agreed by the Parties that (a) changes to Applicable Law relating to income 
taxes imposed on Contractor or its Subcontractors, (b) changes to Applicable Law relating to the organization, 
existence, good standing, qualification, or licensing of Contractor or its Subcontractors in any jurisdiction, (c) 
the issuance of an Applicable Permit pursuant to Applicable Law, (d) changes to any federal, provincial, or 
local Tax law or any other law imposing a Tax, duty, levy, impost, fee, royalty, or charge for which Contractor 
is responsible hereunder, (e) changes to any federal, provincial or local law affecting the cost of Contractor’s 
or any Subcontractor’s Labour, and (f) changes to the Construction Lien Act, in each case of clauses (a) 
through (f) of this definition, shall not be a Change in Applicable Law pursuant to this Agreement.  

 
“Commodity Taxes” means all Taxes levied on or measured by, or referred to as transfer, land transfer, 

registration charges, gross receipt, sales, provincial sales, use, consumption, HST, Quebec sales, value-added, 
turnover, excise or stamp, all customs duties, countervail, anti-dumping and special import measures and all 
import and export taxes. 

 
“Confidential Information” has the meaning set forth in Section 17.1. 
 
“Consumable Parts” has the meaning set forth in Section 2.10. 
 
“Construction Lien Act” means the Construction Lien Act (Ontario), and all regulations issued 

thereunder, all as amended from time to time or any successor statutes thereto. 
 
“Contract Price” means the total sum payable by Owner for all labour, all materials, and all equipment, 

which sum shall be due in accordance with the terms of the Agreement as consideration for the timely 
performance of the Scope of Work to be performed by or through Contractor in order to complete the Work, 
all in strict accordance with the terms of the Agreement, which total sum is guaranteed by Contractor not to 
exceed the amount set forth in Section 4.1, and which sum shall only be subject to adjustment in accordance 
with the Agreement. 

 
“Contractor” has the meaning set forth in the first paragraph hereof, and includes its legal successors 

and permitted assigns, pursuant to the terms of this Agreement. 
 
“Contractor Agent” has the meaning set forth in Section 2.23.1. 
 
“Contractor Deliverables” means all Drawings, Final Plans, operation and maintenance manuals and 

other documents and similar information prepared or modified by Contractor or any of its Subcontractors and 
delivered or required to be delivered hereunder. 

 
“Contractor Equipment” means all of the equipment, materials, apparatus, structures, tools, supplies 

and other goods provided and used by Contractor and its Subcontractors for performance of the Work but 
which is not intended to be installed or incorporated into the Work. 

 
“Contractor Event of Default” has the meaning set forth in Section 13.1. 
 
“Contractor Permits” means those permits required to be obtained by Contractor, as listed in Part B of 

Exhibit H. 
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“Contractor Provided Training” means the training provided by Contractor as set forth in Exhibit K. 
 
“Contractor Safety Requirements” means those safety requirements that Contractor and its 

Subcontractors shall comply with as more particularly set forth in set forth in Exhibit Q-1. 
 
“Contractor Termination for Cause” has the meaning set forth in Section 13.2. 
 
“Critical Path” means a determination of the Project Schedule specifically illustrating those unique 

activities and durations that must be completed in sequence to complete the Work in the shortest possible 
duration, which logic and sequence shall be determined using the critical path method precedence networking 
techniques applied by Contractor, using Primavera or equivalent electronic scheduling software.  
 

“Defect” means, any design, software, drawing, component, tool, Equipment, installation, 
construction, workmanship or Work or portion thereof that, in Owner’s reasonable judgment, (i) does not 
conform to the requirements of the Agreement, (ii) is not of uniform good quality, free from defects in design, 
application, manufacture or workmanship, or that contain improper or inferior workmanship or (iii) would 
adversely affect (A) the performance of the Transmission Facilities under anticipated operating conditions 
contemplated by the Agreement, and, (B) the continuous safe operation of the Transmission Facilities during 
the Transmission Facilities’ design life, (C) the structural integrity of the Transmission Facilities or (D) the 
economic value of Owner’s investment in the Work.  Anything to the contrary notwithstanding, the Parties 
agree that Work shall be considered to be defective if it does not conform to the Applicable Standards.  

 
“Delay Liquidated Damages” has the meaning set forth in Section 6.9.1. 
 
“Description of Project Site and Real Property Rights” means the description set forth in Exhibit G. 
 
“Deviation Notice” means a written notice pursuant to Article IX and set forth in Exhibit V-3, signed 

by Owner and Contractor Project Manager acknowledging a Scope Change Order request. 
 
“Disputes” has the meaning set forth in Section 15.1. 
 
“Dollars” and “$” shall mean the legal currency of Canada, unless otherwise specified. 
 
“Drawings” means (i) all specifications, calculations, designs, plans, drawings, analyses, and other 

documents which determine, establish, define or otherwise describe the scope, quantity, and relationship of the 
components of the Work, including the structure and foundation thereof, and (ii) all technical drawings, 
operating drawings, specifications, shop drawings, diagrams, illustrations, schedules and performance charts, 
calculations, samples, patterns, models, operation and maintenance manuals, underground structure drawings, 
conduit and grounding drawings, lighting drawings, conduit and cable drawings, electric one-lines, electric 
schematics, connection diagrams and technical information of a like nature, prepared or modified by 
Contractor or any of its Subcontractors any of which are required to be submitted by Contractor, or any 
Subcontractor, from time to time under the Agreement or at Owner’s request which illustrates any of the 
Equipment or any other portion of the Work, either in components or as completed. 
 

“Effective Date” means the date of this Agreement. 
 
“Environmental Compliance Plan” has the meaning set forth in Section 2.13.1. 
 
“Equipment” means all of the equipment (including, without limitation, Owner-Furnished Equipment), 

materials, apparatus, structures, tools, supplies, goods and other items provided by Contractor and its 
Subcontractors that are installed or incorporated into the Work (other than Contractor Equipment). 
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“ESA” means the Electrical Safety Authority of Ontario, or its successor. 
 
“Final Acceptance” means the achievement of each of the following:  (a) Provisional Acceptance has 

been achieved and Contractor has performed all of the Work, including restoration and remediation of the Job 
Site (including the clean-up and restoration of that portion of the Job Site, the removal from the Job Site of all 
waste materials introduced or created by Contractor in the performance of the Work, the recycling and/or 
disposal of such waste material in accordance with Additional Contractor Responsibilities, Applicable Laws 
and Applicable Permits and the re-grading and/or re-seeding of disturbed areas where appropriate); (b) the 
Transmission Facilities are capable of being operated safely, reliably, normally and continuously in accordance 
with the requirements of all Additional Contractor Responsibilities, Applicable Laws, Applicable Permits and 
the Agreement at all operating conditions and modes specified in the Agreement; (c) Owner has received a 
final list and summary of the work performed by all Subcontractors and verification of the payment thereof; (d) 
any and all Liens in respect to the Project, the Work, the Agreement, the Job Site or any fixtures, personal 
property or Equipment included in the Work created by, through or under, or as a result of any act or omission 
of, Contractor or any Subcontractor other Person providing labour or materials in connection with the Work 
have been released or bonded in form satisfactory to Owner; (e) Contractor has delivered to Owner the 
statutory declarations in the applicable forms of CCDC 9A/9B and waivers of claim contemplated in Section 
2.18.4 from the Contractor and all Major Subcontractors; (f) all Operational Tests have been completed and the 
results thereof have been to the satisfaction of Owner; (g) all Contractor Equipment and all of Contractor’s 
supplies, personnel and waste have been removed from the Job Site; (h) any Defects found have been 
corrected; (i) the Final Plans accurately reflect the Work as constructed; (j) Contractor has paid all Delay 
Liquidated Damages due under the Agreement, if any; (k) all Contractor Deliverables have been delivered to, 
and accepted by, Owner; (l) either (1) all Punch List Items have been completed or (2) the Parties have reached 
an agreement pursuant to Section 6.6.2 and Contractor has paid all amounts due to Owner pursuant thereto; 
(m) “completion” of the Agreement has been attained by the Contractor for purposes of the Construction Lien 
Act; and (n) Owner has accepted a Final Acceptance Certificate pursuant to Section 6.7.2.  

 
“Final Acceptance Certificate” means the certificate, in the form of Exhibit T-6, issued by Contractor 

indicating that Final Acceptance has been achieved.  
 
“Final Acceptance Date” means the date on which Final Acceptance occurs as indicated in the Final 

Acceptance Certificate. 
 
“Final Plans” means final Drawings for the Work, as revised to reflect the changes during construction, 

and shall include As-Built Drawings, piping and instrumentation diagrams, underground structure drawings 
(including buried piping, all utilities, and critical hidden items), electric one-lines, electric schematics and 
connection diagrams. 

 
“Financing Documents” means all of those documents, instruments and agreements by and between 

Owner and any of the Financing Parties or otherwise related to the financing provided by the Financing Parties. 
 
“Financing Parties” means the lenders, security holders, investors, export credit agencies, multilateral 

institutions, equity providers and others providing financing or refinancing to or on behalf of Owner or any 
Affiliate thereof, and any trustee, agent or engineer, acting on behalf of any of the foregoing. 

 
“Finishing Holdback” means that portion of the Holdback with respect to Work performed after the 

date of publication of the certificate of “substantial performance” of the Agreement as defined in the 
Construction Lien Act.  

 
“Force Majeure Event” means any event or circumstance, or combination of events or circumstances, 

that arises after the date hereof, is beyond the reasonable control of the Party claiming the Force Majeure Event, 
is unavoidable or could not be prevented or overcome by the reasonable efforts and due diligence of the Party 
claiming the Force Majeure Event and has an impact which will actually, demonstrably, adversely and 
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materially affect Owner’s ability to perform its obligations (other than payment obligations) in accordance 
with the terms of the Agreement or has an impact which will actually, demonstrably, adversely and materially 
affect the Critical Path of the Work and performance of Contractor’s obligations in accordance with the terms 
of the Agreement; subject to the satisfaction of the foregoing criteria, Force Majeure Events may include, 
without limitation, the following: acts of God, natural disasters, fires, earthquakes, lightning, floods, storms, 
civil disturbances, riots, war and military invasion.  Notwithstanding the foregoing, the definition of “Force 
Majeure Event” shall not include: strikes, work stoppages (or deteriorations), slowdowns or other labour 
actions; any labour or manpower shortages; unavailability, late delivery, failure, breakage or malfunction of 
equipment or materials or events that affect the cost of equipment or materials; economic hardship (including 
lack of money); perils of sea; delays in transportation (including delays in clearing customs) other than delays 
in transportation resulting from accidents or closure of roads or other transportation route by Governmental 
Authorities; changes in Applicable Laws or Applicable Permits; reasonably foreseeable weather conditions in 
the Job Site’s geographic area (Contractor acknowledges that it has factored into the schedule a sufficient 
number of lost days to account for such weather conditions) or elsewhere; actions of a Government Authority 
with respect to Contractor’s compliance with Applicable Laws or Applicable Permits, which may include, 
without limitation, a Change in Applicable Law; any failure by the Contractor to obtain and/or maintain any 
Applicable Permit it is required to obtain and/or maintain hereunder; or any other act, omission, delay, default 
or failure (financial or otherwise) of a Subcontractor.  

 
“Full Day Data Sensitivity Training” means a full day classroom or WebEx training course provided 

by the NHIC or the MNRF, related to the access, use and confidentiality of Sensitive Data, which may be 
obtained by contacting the NHIC or the MNRF. 

 
“Full Notice to Proceed” means the written notice given from Owner to Contractor, directing 

Contractor to commence performance of the entire Work. 
 
“Full Notice to Proceed Date” means the date the Full Notice to Proceed is issued as set forth in 

Section 2.4.2. 
 
 “Governmental Authority” means any and all foreign, national, federal, provincial, county, city, 

municipal, local or regional authorities, departments, bodies, commissions, corporations, branches, directorates, 
agencies, ministries, courts, tribunals, judicial authorities, legislative bodies, administrative bodies, regulatory 
bodies, autonomous or quasi-autonomous entities or taxing authorities or any department, municipality or 
other political subdivision thereof, including the IESO, the IESO, the OEB, the ESA, the TSSA, any 
municipality or township, any transmitter (including HONI) or local distribution company, and any Person 
acting under the authority of any Governmental Authority. 

 
“Guaranteed Final Acceptance Date” means the date as identified in Exhibit C-1. 
 
“Guaranteed Provisional Acceptance Date” means the date as identified in Exhibit C-1. 
 
“Hazardous Materials” means and include each substance designated as a hazardous waste, hazardous 

substance, hazardous material, special waste, radioactive material, dangerous substance or dangerous good, 
pollutant, contaminant, toxic substance, or other compound, element or substance in any form as designated 
with words of similar meaning and regulatory effect under any Applicable Law, as well as petroleum and 
petroleum products, derivatives, wastes or additives, polychlorinated biphenyls, asbestos, and any other 
substance present in, on, or under the Job Site in excess of that permitted by Applicable Laws, including 
without limiting the generality of the foregoing, any contaminant, waste, substance or material of any kind that 
is: (i) defined by Applicable Law as hazardous, toxic or dangerous or any other substance or material 
prohibited or regulated pursuant to any Applicable Law; (ii) a “designated substance” pursuant to OHSA; (iii) 
a “hazardous industrial waste”, “hazardous waste”, or “hazardous waste chemical” pursuant to Ontario 
Regulation 347 (General – Waste Management), R.R.O. 1990, made under the Ontario Environmental 
Protection Act, R.S.O. 1990, c. E.19; (iv) a “contaminant” as defined under the Ontario Environmental 
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Protection Act, R.S.O. 1990, c. E.19; (v) a material that “may impair the quality of the water of any waters” 
within the meaning of s. 30 of the Ontario Water Resources Act, R.S.O. 1990, c. O.40, including without 
limitation soil erosion or sedimentation from construction activities; or, (vi) a “substance” or “toxic substance” 
or “pollution” under the Canadian Environmental Protection Act, 1999, S.C. 1999, c. 33, or the regulations 
made thereunder.  

 
“Health Plan” has the meaning set forth in Section 2.13.1. 
 
“Health and Safety Plan” has the meaning set forth in Section 2.13.1. 
 
“Holdback” means the holdback contemplated in the Construction Lien Act and includes the Basic 

Holdback and the Finishing Holdback. 
 
“HONI” means Hydro One Networks, Inc., or its successor. 
 
“HST” means any harmonized sales tax or goods and services tax levied or imposed under Part IX of 

the Excise Tax Act (Canada). 
 
“IESO” means the Independent Electricity System Operator established under Part II of the Electricity 

Act, 1998 (Ontario), or its successor. 
 
“IESO Market Rules” means the rules made under section 32 of the Electricity Act, 1998 (Ontario), 

together with all market manuals, policies, and guidelines issued by the IESO, all as amended or replaced from 
time to time. 

 
“Indemnified Person” has the meaning set forth in Section 10.2. 
 
“Indemnifying Party” has the meaning set forth in Section 10.2. 
 
“IESO” means the Independent Electric System Operator, or its successor. 
 
“Intellectual Property Rights” has the meaning set forth in Section 2.20. 
 
“Job Book” means all of the minimal requirements as identified in Exhibit E, which may be amended 

from time to time in accordance with the terms hereof.  
 
“Job Site” means all those parcels of land in the Province of Ontario on which the Transmission 

Facilities will be located or Work performed under this Agreement, including any access roads, laydown or 
storage areas. 

 
“Labour” means the workforce of the relevant Person, including its staff and employee and non-

employee and skilled and unskilled workers. 
 
“Late Delivery Liquidated Damages” has the meaning set forth in Section 6.9.1. 
 
“Latest Full Notice to Proceed Date” has the meaning set forth in Section 2.4.2. 
 
“LD Cap” has the meaning set forth in Section 6.9.1. 
 
“Letter of Credit” shall have the meaning set forth in Section 2.22.  
 
“Lien” means any lien, security interest, retention, claim, charge, mortgage, hypothecation, 

encumbrance or other restriction on title or property interest, and includes written notice of any of the 
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foregoing.  
 
“Limited Notice to Proceed” means any written notice, purchase order or other agreement given by 

Owner or an Affiliate thereof to Contractor directing or authorizing Contractor to commence performance of 
any portion of the Work (including the procurement of materials or equipment), which Limited Notice to 
Proceed may be issued prior to or after the date of this Agreement.   

 
“Limited Notice to Proceed Date” has the meaning set forth in Section 2.4.1.   
 
“Major Subcontract” means any agreement with a Subcontractor having an aggregate value in excess 

of  for performance of any part of the Work.  
 
“Major Subcontractor” means, any Subcontractor with whom Contractor will enter (or has entered) 

into a Major Subcontract.  
 
“Milestone” means each activity listed in the Project Schedule. 
 
“Milestone Achievement Certificate” means the certificate, in the form of Exhibit T-10, issued by 

Contractor in connection with a Request for Payment. 
 
“Milestone Date” means the date identified in the Project Schedule as being the date by which the 

corresponding Milestone is required to be achieved, as such date may be extended pursuant to the terms of this 
Agreement. 

 
“MNRF” means Her Majesty the Queen in right of Ontario as represented by the Ministry of Natural 

Resources and Forestry. 
 
“MNRF Sensitive Data” means confidential digital data, meta-data, information or documentation 

related to Provincially Tracked Species, or other data identified as “medium sensitivity” by the MNRF in 
accordance with the Government of Ontario’s Information Security & Privacy Classification Operating 
Procedures. 

 
“Monthly Progress Report” means a monthly written report that includes a description of the progress 

and status of the Work compared to the Project Schedule, the Subcontractors’ activities, cost information 
regarding backcharges, a summary of any Scope Change Orders executed by the Parties as of the date of such 
report and a summary of any events which may affect the Project Schedule (including, without limitation, any 
Force Majeure Events, Liens on the Job Site or the Project, or any asserted violations of Applicable Laws). 

 
“MW” means one (1) megawatt or one million (1,000,000) watts. 
 
“NHIC” means the National Heritage Information Center. 
 
“OEB” means the Ontario Energy Board, or its successor.  
 
“OHSA” means the Occupational Health and Safety Act (Ontario), and all regulations issued 

thereunder, all as amended from time to time.  
 
“Operational Tests” means the operational tests to be conducted by Utility, which are necessary and 

required for Contractor to demonstrate to the satisfaction of Owner that the Transmission Facilities (i) have 
been interconnected and synchronized with the high voltage facilities of Utility in accordance with the Utility’s 
interconnection requirements and (ii) are being operated safely, reliably, normally and continuously in 
accordance with the requirements of all Additional Contractor Responsibilities, Applicable Laws, Applicable 
Permits and the Agreement at all operating conditions and modes specified in the Agreement. 
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 “Owner” has the meaning set forth in the first paragraph hereof, and includes its legal successors and 

permitted assigns, pursuant to the terms of this Agreement. 
 
“Owner Caused Delay” means a material delay in Contractor’s performance of the Work that is 

actually and demonstrably caused directly and solely by Owner’s failure to perform any covenant of Owner 
hereunder (other than by exercise of rights under this Agreement, including the exercise by Owner of the right 
to have defective or nonconforming Work corrected or re-executed) which actually, demonstrably, adversely 
and materially affects the Critical Path of the Work.  Contractor expressly acknowledges and agrees that any 
delay that is due in part to Contractor’s or any of its Subcontractors’ action or inaction is not an Owner Caused 
Delay. 

 
“Owner Event of Default” has the meaning set forth in Section 13.2. 
 
“Owner-Furnished Equipment” means the equipment and materials incorporated into the Work, which 

are furnished by Owner and identified in Exhibit N.  
 
“Owner Indemnified Party” has the meaning set forth in Section 10.1.1. 
 
“Owner Permits” means the Permits required to be obtained by Owner, as listed in Part A of Exhibit H. 
 
“Owner Taxes” has the meaning set forth in Section 4.2. 
 
“Owner Termination for Cause” has the meaning set forth in Section 13.1.1. 
 
“Party” means, individually, Owner or Contractor. 
 
“Parties” means, collectively, Owner and Contractor. 
 
“Permit” means any valid waiver, exemption, variance, certificate, franchise, permit, authorization, 

license or similar order of or from, or filing with, or notice to, any Governmental Authority. 
 
“Person” means any individual, corporation, partnership, limited liability company, association, joint 

stock company, trust, unincorporated organization, joint venture, Governmental Authority or other entity of 
whatever nature. 

 
“Pre-Existing Hazardous Material” means Hazardous Material that existed on or in the Job Site prior 

to the date when Contractor or any of its Subcontractors or other representatives is first present on the Job Site 
on or following the earlier of Limited Notice to Proceed Date or the date of this Agreement. 

 
“Progress Payments” has the meaning set forth in Section 4.6. 

 
“Project” means the 230 kV transmission facilities to be located in the Province of Ontario, and 

consisting of all poles, structures, facilities, transformers, substation facilities, appliances, lines (including 
transmission lines), conductors, instruments, equipment, apparatus, components, roads and other property 
comprising and integrating the entire facility, including the Transmission Facilities and other Work, as more 
particularly described in the Agreement. 

 
“Project Schedule” means the schedule for key dates and milestones for the completion of the Work as 

set forth in Exhibit C-1, as amended in accordance with the terms of this Agreement. 
 
“Provincially Tracked Species” means (i) species listed on the Species at Risk in Ontario List in O. 

Reg. 230/08 made under the Endangered Species Act, 2007, S.O. 2007, c. 6, as amended, or (ii) other species 
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identified by the NHIC for which there are very few known observations or a potential conservation concern at 
a global, national or provincial level, included in the Provincially Tracked Species List, as amended from time 
to time, and available on the NHIC’s website. 

 
“Provisional Acceptance” means the achievement of each of the following:  (a) the Work has been 

completed (other than Punch List Items) and the Transmission Facilities are capable of being energized;  (b) 
the Transmission Facilities are capable of being interconnected and synchronized with the high voltage 
facilities of Utility in accordance with the Utility’s interconnection requirements; (b) Contractor has prepared 
and submitted to Owner the final and complete list of Punch List Items and Owner has reviewed and approved 
such list; (c) the Transmission Facilities are capable of being operated safely, reliably, normally and 
continuously in accordance with the requirements of all Additional Contractor Responsibilities, Applicable 
Laws, Applicable Permits and the Agreement at all operating conditions and modes specified in the 
Agreement; (d) all training, if any, required under the Agreement has been completed; (e) all spare parts 
required under the Agreement have been delivered by Contractor to the Job Site; (f) a certificate of substantial 
performance (in the form prescribed by the Construction Lien Act) shall have been issued by Contractor with 
the agreement of the Owner and publication of notice of substantial performance shall have been effected as 
required by the Construction Lien Act; and (g) Owner and Contractor have each executed a Provisional 
Acceptance Certificate with respect to the Work pursuant to Section 6.4.2. 

 
“Provisional Acceptance Certificate” means a certificate, in the form of Exhibit T-5, issued by 

Contractor indicating that Provisional Acceptance has been achieved. 
 

“Provisional Acceptance Date” means the date on which Provisional Acceptance occurs as indicated 
in the Provisional Acceptance Certificate. 

 
“Provisional Acceptance Delay Liquidated Damages” has the meaning set forth in Section 6.9.1. 
 
“Prudent Electrical Industry Practices” means those practices, methods, standards and acts (including 

those engaged in or approved by a significant portion of the electric utility industry for facilities in the United 
States and Canada similar to the Transmission Facilities) that at a particular time in the exercise of good 
judgment would have been expected to accomplish the desired result in a manner consistent with Applicable 
Laws, Applicable Permits, Applicable Standards, reliability, safety, environmental protection, local conditions, 
economy and efficiency.  

 
“Punch List Items” means minor items that remain to be performed hereunder at the time of 

Provisional Acceptance that do not affect the safety, reliability or operability of the Work, the Project or any 
part of them and do not require a shut-down or reduced operation of the Work, the Project or any part of them 
to be completed and which items the Contractor must complete before Final Acceptance. 

 
“Quality Control Program” means Contractor’s written quality control program for the Work, which is 

substantially in the form of Exhibit Z and reviewed and approved by Owner, that includes at a minimum 
measures to insure that: (i)  materials are accurately specified and ordered; (ii) correct materials are received, 
properly stored and controlled, (iii) accurate instructions are provided and followed to perform the Work, 
(iv) critical parameters and data are identified and checked using proper inspection and testing techniques; 
(v) special processes such as welding and coatings are correctly performed, inspected and documented; 
(vi) installation and testing is properly performed using proper test equipment and techniques; 
(vii) nonconforming conditions and/or deficiencies are identified and correctly resolved; and (viii) proper 
records and documentation are maintained, reviewed and certified for correctness. 

 
“Real Property Rights” means all rights in or to real property, including leases, agreements, Permits, 

easements, licenses and private rights-of-way, obtained by Owner or its Affiliates in connection with the right 
to use or access the Job Site. 
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“Request for Payment” has the meaning set forth in Section 4.3. 
 
“Safety Plan” has the meaning set forth in Section 2.13.1. 
 
“Schedule of Values” means the table of unit rates set forth in Exhibit B.  
 
“Scope Change” has the meaning set forth in Section 9.1. 
 
“Scope Change Order” means a written order, in the form set forth in Exhibit V-1, to Contractor 

pursuant to Article IX, signed by Owner and countersigned by Contractor, authorizing a Scope Change. 
 
“Scope of Work” means the services and work to be provided, or caused to be provided, by or through 

Contractor under the Agreement, as more particularly described in Exhibit A, and the other obligations of 
Contractor under the Agreement, including the Technical Specifications, as the same may be amended from 
time to time in accordance with the terms hereof, and which Scope of Work includes, without limitation, all 
licenses, technical assistance, assembly, construction management, construction, services, labour, materials, 
equipment, operations and management that are indicated on, inferable from, or incidental to, the Agreement 
or the Drawings, all in order to produce Transmission Facilities that complies with the requirements of the 
Agreement. 

 
“Sensitive Data Location Standards” refers to the standards created by the NHIC for representing 

Sensitive Data on a map or in an application, as amended from time to time, and available from the NHIC’s 
website. 

 
“Subcontractor” means any subcontractor or supplier of equipment, services or other work to 

Contractor or any subcontractor or any Person engaged or employed by Contractor or any subcontractor in 
connection with the performance of the Work. 

 
“Tax” or “Taxes” shall mean all fees, taxes (including HST, consumption taxes, sales taxes, use taxes, 

stamp taxes, value-added taxes, ad valorem taxes and property taxes (personal and real, tangible and 
intangible), levies, assessments, withholdings and other charges and impositions of any nature, plus all related 
interest, penalties, fines and additions to tax, now or hereafter imposed by any federal, provincial, local or 
foreign government or other taxing authority. 

 
“Technical Specifications” means the detailed technical specifications for the Project set forth as in 

Exhibit A. 
 
“Termination Payment” has the meaning set forth in Section 4.9.1. 
 
“Termination Without Cause” has the meaning set forth in Section 13.3. 
 
“Transmission Facilities” means the 230 kV transmission line, as more particularly described in the 

Technical Specifications, including all necessary grid transformers (new), protection equipment, metering and 
associated control buildings. 

 
“Transmission System Code” means the “Transmission System Code” approved by the OEB, as may 

be amended, supplemented or replaced from time to time.  
 
“TSSA” means the Technical Standards and Safety Authority of Ontario, or its successor. 
 
“Understanding Sensitive Information Training” means the e-learning module related to the access, 

use and confidentiality of Sensitive Data, which may be obtained by contacting the MNRF. 
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“Utility” means HONI.  
 
“Warranty Period” has the meaning set forth in Section 7.1.1. 
 
“Work” has the meaning set forth in Section 2.1 and includes the Contactor Deliverables, the 

Equipment, the Transmission Facilities and any other product or result of the Work. 
 

1.2 Rules of Interpretation.  Unless otherwise required by the context in which any term 
appears:  (a) capitalized terms used in this Agreement have the meanings specified in this Article I; (b) the 
gender of all words used herein shall include the masculine, feminine and neuter and the singular shall include 
the plural; (c) unless otherwise specified, references to “Articles,” “Sections,” “Schedules,” “Annexes,” 
“Appendices” or “Exhibits” (if any) shall be to Articles, Sections, schedules, annexes, appendices or Exhibits 
(if any) of this Agreement, as the same may be amended, modified, supplemented or replaced from time to 
time hereunder; (d) all references to a Person shall include a reference to such Person’s successors and 
permitted assigns; (e) the words “herein,” “hereof” and “hereunder” shall refer to this Agreement as a whole 
and not to any particular Section or subsection of this Agreement; (f) all accounting terms not specifically 
defined herein shall be construed in accordance with generally accepted accounting principles in Canada, 
consistently applied; (g) references to this Agreement shall include a reference to all appendices, annexes, 
schedules and Exhibits hereto, as the same may be amended, modified, supplemented or replaced from time to 
time; (h) references to any agreement, document or instrument shall mean a reference to such agreement, 
document or instrument as the same may be amended, modified, supplemented or replaced from time to time; 
(i) the use of the word “including” in this Agreement to refer to specific examples shall be construed to mean 
“including, without limitation” or “including but not limited to” and shall not be construed to mean that the 
examples given are an exclusive list of the topics covered; (j) references to an Applicable Law shall mean a 
reference to such Applicable Law as the same may be amended, modified, supplemented or restated and be in 
effect from time to time; and (k) the headings contained herein are used solely for convenience and do not 
constitute a part of this Agreement nor should they be used to aid in any manner to construe or interpret this 
Agreement.  The Parties collectively have prepared this Agreement, and none of the provisions hereof shall be 
construed against one Party on the ground that such Party is the author of this Agreement or any part hereof.  
The Parties hereto have requested that this Agreement and all related documents (unless otherwise specified 
herein) be drafted in the English language.  Les parties aux présentes ont requis que cette entente ainsi que tous 
les autres documents reliés (à moins de mention à l’effet contraire) soient rédigés en langue anglaise. 

 
1.3 Exhibits.  The following exhibits are attached to and incorporated into and made a part of this 

Agreement:  
 

Exhibit A Scope of Work, Rev. 04/14/16; 
Exhibit B-1 Contract Price Breakdown, Rev. 04/14/16; 
Exhibit B-2               Unit Rate Schedule, Rev 04/14/16; 
Exhibit B-3               Cash Flow Table, Rev. 04/14/16; 

 Exhibit C-1 Project Schedule, Rev. 03/08/16; 
Exhibit C-2 Project Controls Requirements, Rev. 08/20/14; 
Exhibit D Intentionally Left Blank; 
Exhibit E Job Books Documentation Requirements, Rev. 03/01/16; 
Exhibit F Intentionally Left Blank; 
Exhibit G Description of Project Site and Real Property Rights, Rev. 02/11/16; 
Exhibit H List of Permits, Rev. 04/14/16; 
Exhibit I List of Approved Major Subcontractors, Rev. 03/24/16; 
Exhibit J Form of Letter of Credit, Rev. 03/21/16; 
Exhibit K Contractor Provided Training, Rev. 04/14/16; 
Exhibit L  Intentionally Left Blank; 
Exhibit M  Intentionally Left Blank; 
Exhibit N  Owner Furnished Equipment, Rev. 02/01/16; 
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Exhibit O  Project Management Team, Rev. 03/22/16; 
Exhibit P  Intentionally Left Blank; 
Exhibit Q-1 Contractor Safety Requirements, Rev. 02/11/16; 
Exhibit R  Intentionally Left Blank; 
Exhibit S  Intentionally Left Blank; 
Exhibit T-1  Intentionally Left Blank; 
Exhibit T-2  Intentionally Left Blank; 
Exhibit T-3  Intentionally Left Blank; 
Exhibit T-4  Intentionally Left Blank; 
Exhibit T-5  Form of Provisional Acceptance Certificate, Rev. 01/14/16; 
Exhibit T-6  Form of Final Acceptance Certificate, Rev. 01/14/16; 
Exhibit T-7  Intentionally Left Blank; 
Exhibit T-8  Intentionally Left Blank; 
Exhibit T-9  Intentionally Left Blank;  
Exhibit T-10  Form of Milestone Achievement Certificate, Rev. 01/15/16; 
Exhibit U  Intentionally Left Blank; 
Exhibit V-1 Form of Scope Change Order, Rev. 04/11/16; 
Exhibit V-2  Scope Change Process, Rev. 02/05/15; 
Exhibit V-3  Form of Deviation Notice, Rev. 02/15/16; 
Exhibit W-1 Intentionally Left Blank;  
Exhibit W-2 Intentionally Left Blank; 
Exhibit X Additional Contractor Responsibilities, Rev. 04/14/16; 
Exhibit Y Form of Request for Payment, Rev. 01/14/16; 
Exhibit Z Form of Quality Control Program, Rev. 01/15/16; 
Exhibit AA-1 Intentionally Left Blank; 
Exhibit AA-2  Intentionally Left Blank; 
Exhibit BB-1  Contractor’s Statutory Declaration in the form of CCDC 9A; 
Exhibit BB-2  Major Subcontractor’s Statutory Declaration in the form of CCDC 9B; and 
Exhibit CC-1 List of Designated Substances under the OHSA, letter dated as of 09/25/14. 
 

1.4 Order of Precedence. 
 

1.4.1 In the event of any inconsistencies between the terms of this Agreement, the 
following order of precedence in the interpretation hereof or resolution of such conflict hereunder shall prevail: 

 
 (a) Amendments, addenda or other modifications to the Agreement (including 

Scope Change Orders) duly signed and issued after the signing of this Agreement, with those of a later date 
having precedence over those of an earlier date; 

 
 (b) The terms of the Agreement (other than Exhibits); 
 
 (c) Exhibits hereto; and 

 
 (d) Drawings produced and delivered pursuant hereto (in respect of which, 

precedence shall be given to Drawings of a larger scale over those of smaller, figured dimensions on the 
drawings shall control over scaled dimensions, and noted materials shall control over undimensioned graphic 
indications). 

 
1.4.2 In the event of a conflict among, or within, any provision within any one of the levels 

set forth in the foregoing order of precedence, the more stringent or higher quality requirements of such 
provisions which are applicable to the obligations of Contractor shall take precedence over the less stringent or 
lesser quality requirements applicable thereto.  All obligations imposed on Contractor and each Subcontractor 
under the Agreement (other than this Agreement) or under Applicable Laws, Applicable Permits, Prudent 
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Electrical Industry Practices or Applicable Standards and not expressly imposed or addressed in this 
Agreement shall be in addition to and supplement the obligations imposed on Contractor under this Agreement, 
and shall not be construed to create an “irreconcilable conflict.”  Where a conflict exists among codes and 
standards applicable to Contractor’s performance of the Work, the most stringent provision of such codes and 
standards shall govern. 

 
ARTICLE II. 

RETENTION OF CONTRACTOR; CONTRACTOR RESPONSIBILITIES 
 

2.1 Work to be Performed. 
 

2.1.1 Owner hereby retains Contractor, and Contractor hereby agrees to be retained by 
Owner, to perform or cause to be performed all Work in accordance with the terms and conditions of the 
Agreement.  Contractor shall, at its own cost and expense, (a) procure and construct the Transmission 
Facilities, and (b) manage, supervise, inspect and furnish all labour, equipment, materials, temporary 
structures, temporary utilities, machinery, tools, transportation, products and services, all on a turnkey basis, 
for the performance of Contractor’s obligations hereunder, including completion of the Scope of Work, all in 
accordance with the Agreement, including, without limitation, the Project Schedule, as each may be modified 
from time to time in accordance with the terms hereof by a Scope Change Order or other amendment hereto 
(all of the foregoing being collectively referred to in this Agreement as the “Work”).     

 
2.1.2 In light of the foregoing, Contractor has included within the Contract Price the cost 

to complete the entire Scope of Work.  Items need not be specifically listed in the Agreement or in the 
Technical Specifications in order to be deemed to be items within the Scope of Work.  It is understood that 
Contractor is better qualified to list exclusions than Owner is to list inclusions.  Therefore, any item indicated 
in the Agreement, inferable therefrom, incidental thereto or required in accordance with any Applicable Law, 
Ancillary Requirement, Applicable Permit, Prudent Electrical Industry Practices or Applicable Standard is to 
be considered as part of the Scope of Work.  In addition, the Scope of Work includes all that should be 
properly included and all that would be customarily included within the general scope and magnitude of the 
Work.  As a result, Contractor hereby waives any and all claims for an increase in the Contract Price or an 
extension of time hereunder, including, without limitation, the applicable Guaranteed Provisional Acceptance 
Date or the Guaranteed Final Acceptance Date based, in whole or in part, upon an assertion that any certain 
license, technical assistance, assembly, construction, service, Labour, material, equipment, operation or 
management is beyond the Scope of Work when such license, technical assistance, assembly, construction, 
service, Labour, material, Equipment, operation or management is indicated in the Agreement, the Drawings or 
other instruments of service prepared in connection with the Agreement, inferable therefrom, incidental thereto, 
required in accordance with any Applicable Law, Ancillary Requirement, Applicable Permits, Prudent 
Electrical Industry Practices, Applicable Standards or otherwise necessary in order to complete the Work in 
accordance with and subject to the requirements of the Agreement. 

 
2.2 Status of Contractor; No Partnership.  Contractor shall be an independent contractor with 

respect to any and all Work performed or to be performed under the Agreement.  The Agreement shall not be 
interpreted or construed to create an association, joint venture or partnership relationship among or between 
the Parties or any similar relationship, obligations or liabilities.  Neither Party shall have any right, power or 
authority to enter into any agreement or undertaking for, act on behalf of, or to act as or be an agent or 
representative of, or to otherwise bind or obligate the other Party. 

 
2.3 Compliance.  The Work shall meet professional standards utilized by construction 

professionals regularly involved in projects in the United States and Canada of technology, complexity and 
size similar to the Transmission Facilities.  Without limiting the generality of the foregoing, Contractor shall:  
(i) comply with, and shall cause the Work and all components thereof to comply with, Additional Contractor 
Responsibilities, Prudent Electrical Industry Practices, Applicable Laws, Applicable Permits, Applicable 
Standards, the Agreement, including the Technical Specifications and Owner’s reasonable requests; and the 
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generally accepted standard of care, skill and diligence as would be provided by, a prudent construction firm 
experienced in supplying construction services in the United States and Canada to electric utilities for projects 
of technology, complexity and size similar to the Transmission Facilities; and (ii) cause the Work to be 
performed with Contractor’s best skill and judgment, in a safe, expeditious, good and workmanlike manner in 
accordance with the preceding clause (i).  Contractor shall inspect or cause to be inspected all materials and 
equipment to be incorporated into or used in the performance of the Work and shall reject those items 
determined not to be in compliance with the requirements of this Agreement.  Except as otherwise expressly 
provided in this Agreement, the standard of performance set forth in this Section 2.3 shall apply to all aspects 
of the Work, and this Section 2.3 shall be deemed to be incorporated by reference into each provision of the 
Agreement describing the Work, Contractor’s obligations hereunder, or referring to the “requirements of this 
Agreement” or words of similar effect.  In no event will references in any provision of this Agreement to one 
or more of the standards, guidelines, practices, regulations, laws, or permits contained in this Section 2.3 be 
interpreted to limit in the applicability of all such standards, guidelines, practices, regulations, laws, and 
permits to such provision.  Additionally, as a condition to meeting any Milestone, including Provisional 
Acceptance or Final Acceptance, the Work for such Milestone must be completed in accordance with all of the 
standards, guidelines, practices, regulations, laws, and permits contained in this Section 2.3.  Without limiting 
Contractor’s obligations under this Agreement, Contractor acknowledges and agrees that its compliance with 
the Ministry of Labor Occupational Health and Safety Act includes, without limitation, the preparation and 
filing of the “Notice of Project” prior to the start of any onsite Work and should identify Owner as “Owner” 
and Contractor as “Constructor” as defined by the Ministry of Labor Occupational Health and Safety Act. 

 
2.4 Commencement of Work; Scheduling. 

 
2.4.1 Limited Notice to Proceed.  Prior to or after the Effective Date hereof, Owner may 

issue one or more Limited Notices to Proceed.  The date on which Owner provides Contractor with a Limited 
Notice to Proceed, if at all, shall be the respective “Limited Notice to Proceed Date.”  Any work described in a 
Limited Notice to Proceed shall be deemed to be Work hereunder and be subject to the terms of this 
Agreement.  Any payment by Owner under any Limited Notice to Proceed shall be credited against the earliest 
payments of the Contract Price to be made in accordance with Article IV hereof. 

 
2.4.2 Full Notice to Proceed.  The Full Notice to Proceed shall be issued by Owner no 

later than the date identified in Exhibit C-1 (the “Latest Full Notice to Proceed Date”).  On the Full Notice to 
Proceed Date, Contractor shall commence and shall thereafter diligently pursue all of the Work assigning to it 
a priority that should reasonably permit the attainment of Provisional Acceptance on or before the Guaranteed 
Provisional Acceptance Date.  Contractor shall proceed with the performance of the Work in accordance with 
the Project Schedule.  If a Full Notice to Proceed has not been issued by the Latest Full Notice to Proceed Date, 
and such failure satisfies the requirement of an Owner Caused Delay, then Contractor shall promptly notify 
Owner thereof in writing and Owner may either (i) issue a Scope Change Order to address such failure in 
which event the Latest Full Notice to Proceed Date shall be extended for  (or longer period of 
time mutually agreed to by the Parties) and the procedure set forth herein shall be repeated upon the expiration 
of each additional  period (or longer period of time mutually agreed to by the Parties); or (ii) 
terminate this Agreement pursuant to Section 13.3, except that Owner shall only be obligated to pay Contractor 
an amount equal to any applicable Termination Payment.  If this Agreement is terminated pursuant to this 
Section 2.4.2, then except as set forth in Section 13.3, neither Party shall have any further rights or obligations 
hereunder (other than such rights and obligations that by the express terms of this Agreement survive the 
expiration or earlier termination of this Agreement or as otherwise set forth in a Limited Notice to Proceed). 

 
2.4.3 Project Schedule.  Contractor shall perform the Work in accordance with the Project 

Schedule, including completing the Work required on or before the applicable Guaranteed Provisional 
Acceptance Date and the Guaranteed Final Acceptance Date.  Contractor hereby covenants and warrants to 
Owner that, in undertaking to complete the Work in accordance with the terms hereof, Contractor has taken 
into consideration and made reasonable allowances for hindrances and delays incident to such Work.  
Contractor shall meet or achieve each Milestone noted as such on the Project Schedule no later than the 
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Milestone Date therefor.  Contractor shall coordinate and incorporate the schedules of all Subcontractors and 
other contractors of Owner performing Work at or near the Job Site into all applicable schedules, work plans 
and progress reports. Contractor shall promptly notify Owner in writing at any time that Contractor has reason 
to believe that there will be a material deviation from the Project Schedule and shall specify in such notice the 
corrective action planned by Contractor.  During the performance of the Scope of Work, Contractor and Owner 
shall, at a minimum, conduct meetings each month (or more frequently or less frequently as may be requested 
by Owner) at a mutually convenient time and date for the purpose of reviewing the progress of the Scope of 
Work, the latest progress reports, the Health and Environmental Compliance Plan, Safety Plan, Quality Control 
Program, Contractor’s and Subcontractors’ adherence to the Scope of Work and the Project Schedule as well 
as the status of any claims submitted pursuant to the terms of the Agreement.  Contractor shall prepare detailed 
minutes of each such meeting, in form and content acceptable to Owner, and shall distribute same to Owner 
within five (5) Business Days after such meeting. 

 
2.4.4 Acceleration of Work.  If, at any time or from time to time, Owner determines, in its 

sole discretion, that: (i) Contractor has failed to show adequate progress of the Work toward completion of a 
Milestone by the date required by the applicable Milestone Date, or (ii) Contractor has failed to achieve a 
Milestone by the applicable Milestone Date, then, on each such date, Contractor shall promptly, but in any 
event within two (2) Business Days of such date, submit for approval by Owner a written recovery plan to 
complete all necessary Work to achieve completion of the remaining Milestones by the applicable Milestone 
Dates.  Owner shall approve or submit reasonable revisions to such written recovery plan.  Contractor shall 
incorporate such revisions into such recovery plan and resubmit such recovery plan to Owner for approval 
within two (2) Business Days of receipt of Owner’s revisions.  Upon approval by Owner, Contractor shall 
diligently prosecute the Work in accordance with such recovery plan at its sole cost and expense.  
Notwithstanding anything to the contrary in this Agreement, in law, or in equity, neither approval by Owner of 
such recovery plan nor Contractor’s prosecution of the Work in compliance with such recovery plan shall (i) 
be deemed in any way to have relieved Contractor of its obligations under the Agreement relating to the failure 
to timely achieve any Milestone by the applicable Milestone Date, or (ii) be a basis for a Scope Change Order, 
any claim for Owner-directed acceleration (or similar claim however phrased), or any other compensation or 
an increase whatsoever in the Contract Price or extension whatsoever in the Project Schedule.  In the event that 
Contractor fails to deliver a recovery plan in accordance with this Section 2.4.4 or fails to comply with such 
recovery plan or thereafter fails to achieve a Milestone by the applicable Milestone Date, Owner shall have the 
right to require Contractor to accelerate the Work by means of overtime, additional personnel, additional shifts, 
additional equipment and/or re-sequencing of the Work.  Notwithstanding anything to the contrary in this 
Agreement, in law, or in equity, Contractor agrees that it shall not be entitled to a Scope Change Order, any 
claim for Owner-directed acceleration (or similar claim however phrased), or any other compensation or 
increase in the Contract Price or extension whatsoever in the Project Schedule in connection with the 
implementation of any recovery plan or any such requirement to accelerate.  This Section 2.4.4 shall not be 
construed to limit any of the rights and remedies hereunder. 

 
2.4.5 Critical Path. No later than fifteen (15) days following the date hereof, Contractor 

shall prepare and submit to Owner for review and comment a preliminary draft of the Critical Path, in form 
and content acceptable to Owner, and being in such electronic native format that includes full disclosure the 
logic and sequencing assumptions within the Critical Path.  Upon receipt of comment from Owner, Contractor 
shall either promptly make changes to the Critical Path as suggested by Owner or negotiate and resolve in 
good faith with Owner such changes.  Upon approval of the Critical Path by the Parties, Contractor shall 
comply with the provisions thereof.  Contractor shall provide five (5) copies, as well as an electronic copy, of 
the Critical Path to Owner.  Contractor shall not revise or modify the Critical Path without the written consent 
of Owner, and if such consent is received, the Critical Path shall be maintained so that so that it reflects and 
clearly indicates the impact of Scope Change Orders and other occurrences that impact the Project Schedule, 
on an ongoing basis. 

 
2.5 Materials, Equipment and Related Services.   
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 2.5.1 Contractor shall procure and supply, at its own expense, whether by producing itself 
or by procuring from others, all materials, tools, equipment, supplies, consumables, transportation, labour, 
supervision and other goods and services required for performance of its obligations under this Agreement 
(whether on or off the Job Site).  Contractor shall be responsible, at its sole expense, for furnishing and 
installation of all temporary utilities, telephone, data lines, cabling and wiring necessary for all activities 
associated with the completion of the Work.  All Equipment and materials produced or procured by Contractor 
for use in performance of the Work shall be new (except as otherwise agreed to in writing by Owner and 
Contractor) and of suitable grade for their respective purpose.  Contractor shall provide appropriate storage for 
materials, supplies, tools and Equipment for use in performance of the Work.  Contractor shall have exclusive 
responsibility for construction and installation methods, means, techniques and procedures and for the 
establishment of and compliance with safety procedures at the Job Site, including, without limitation, the 
Contractor Safety Requirements.  All materials, supplies, tools and Equipment which may be used in the 
performance of the Work and which are stored at a location other than on the Job Site shall be segregated from 
other goods. 

 
 2.5.2 Contractor shall (or if necessary, Contractor shall designate a licensed customs 

broker to act as the importer of record and make entry on the Contractor’s behalf) be responsible for customs 
clearance and performing administrative formalities in connection therewith, including being the “importer of 
record” and obtaining all approvals, documents and licenses which may be pertinent and/or necessary for the 
exportation or importation of Equipment, Contractor Equipment, spare parts and other items required for 
performance of the Work hereunder and for providing all completed documentation required by all applicable 
government authorities to import equipment, machinery, materials and spare parts required for the Work.  
Contractor also agrees to prepare and execute any necessary or appropriate documents to acknowledge or 
demonstrate that Contractor or the licensed customs broker designated by Contractor is the importer of record 
for, and consignee of all portions of the Work shipping from international locations into Canada.  All custom 
duties for the importation of Equipment, Contractor Equipment, spare parts and other items required for 
performance of the Work hereunder shall be paid by Contractor and be deemed to be included in the Contract 
Price.  Without limiting Contractor’s obligations hereunder, Contractor shall be responsible for all broker and 
other customs and import fees, duties and Taxes with respect to the importation of the Work into Canada 
(including any antidumping or countervailing duties).  Notwithstanding anything in this Section 2.5.2 to the 
contrary, Owner shall retain title to the Work in accordance with Section 14.1.   

 
2.6 Contractor Deliverables.   
 
 2.6.1 The Contractor shall maintain at the Job Site, as required during the performance of 

the Work, qualified technical representatives of the manufacturers of Equipment and other qualified personnel 
to aid the Contractor until Provisional Acceptance all at the Contractor’s cost and expense.  Notwithstanding 
the foregoing, the Contractor shall, at its sole cost and expense, fully perform its obligation to address Defects 
and breaches of warranty set forth in Article VII by providing any technical assistance necessary in connection 
with any such Defect or breach of warranty. 

 
 2.6.2 Contractor shall deliver the Contractor Deliverables to Owner in accordance with the 

Project Schedule and the Technical Specifications.  All Contractor Deliverables shall be in English.  All 
Contractor Deliverables, reports and other information furnished by Contractor, or prepared by it, its 
Subcontractors or others in connection with the performance of the Work, whenever provided, shall be kept by 
Contractor at the Job Site in an orderly and catalogued fashion for reference by Owner during the performance 
by Contractor of the Work. 

 
 2.6.3 Contractor shall submit all Contractor Deliverables in electronic format to Owner in 

accordance with Exhibit A for review and comment as provided in the Scope of Work.  Based upon Owner’s 
comments, if any, Contractor shall resolve Owner’s comments and resubmit such Contractor Deliverable to 
Owner for review and comment within five (5) Business Days after receipt of Owner’s comments.  Such 
process shall continue until Owner approves such Contractor Deliverable.  Notwithstanding anything 
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contained herein to the contrary, Owner’s review and/or acceptance of any Contractor Deliverable, or any 
portion thereof, shall not in any way relieve Contractor of any of its obligations or warranties set forth herein, 
including, but not limited to, its full responsibility for the accuracy of the dimensions, details, integrity and 
quality of Contractor Deliverables. 

 
2.7 Quality Control Program.  Not later than thirty (30) days after the Effective Date, 

Contractor shall submit for Owner’s approval a draft Quality Control Program, which shall be substantially in 
the form of Exhibit Z, to be used by Contractor in the performance of the Work.  Within fifteen (15) days of 
such submission, Owner shall notify Contractor of Owner’s approval of the draft Quality Control Program, or 
its revisions to or rejection of all or any portion thereof.  In the event Owner revises or rejects all or any portion 
of the draft Quality Control Program, within fifteen (15) days after receipt of notice of such revision or 
rejection Contractor shall make appropriate changes to the draft Quality Control Program to respond to 
Owner’s revisions or rejection and shall resubmit such draft Quality Control Program to Owner.  Such process 
shall be repeated until Owner accepts such Quality Control Program.  Upon acceptance by Owner, Contractor 
shall, and shall cause its Subcontractors, comply with the Quality Control Program. 

 
2.8 Obtaining, Maintaining and Identifying Permits.  Contractor shall timely obtain and 

maintain all Contractor Permits and any other Applicable Permit necessary for performance of the Work.  In 
addition, Contractor shall provide all assistance reasonably requested by Owner in connection with Owner’s 
efforts to obtain and maintain the Owner Permits, including, without limitation, witnesses testimony, 
depositions, preparation of exhibits, technical calculations and attending meetings.  In the event that any 
Applicable Permit is required to perform the Work that is not identified in the Agreement, Contractor or 
Owner, as applicable, shall promptly, after it becomes aware of the need for such Applicable Permit, notify the 
other Party that such Applicable Permit is required.  If such permit is of a nature typically obtained by 
contractors in similar projects, Contractor shall, at its sole cost and expense, be obligated to obtain and 
maintain such Applicable Permit on behalf of Owner. Contractor shall deliver to Owner true and complete 
copies of all Applicable Permits obtained by Contractor upon its receipt thereof. 

 
2.9 Real Property Rights.  Contractor shall comply with the terms of the Real Property Rights.  

As of the Effective Date, Contractor represents and warrants that it has inspected and is fully familiar with the 
Job Site and the Real Property Rights, and that (i) other than with respect to the status of Owner’s title thereto 
(as to which Contractor makes no representation or warranty), the Job Site and such Real Property Rights are 
sufficient for Contractor to undertake and complete the Work in accordance with the Agreement, Applicable 
Laws, Applicable Permits, Applicable Standards and Prudent Electrical Industry Practices, and (ii) Contractor 
has not discovered any conditions that in Contractor’s reasonable judgment would be a basis for claiming a 
Scope Change.  Contractor shall have the sole responsibility to obtain all construction permits, transportation 
permits, railroad or waterway crossing rights, blasting and other seismic rights, other licenses, rights-of-way 
and other real property rights and easements necessary for Contractor to complete the Work that are not Owner 
Permits or part of the Real Property Rights. 

 
2.10 Consumable Parts.  Included within the Work is the provision of consumable parts for such 

Work and for achievement of Provisional Acceptance of such Work, including consumable supplies normally 
consumed in the construction and installation of Transmission Facilities (the “Consumable Parts”).  Contractor 
shall ensure that an initial stock of Consumable Parts is in storage at the Job Site upon commencement of the 
Work hereunder.  All Consumable Parts not used by Contractor as of the Provisional Acceptance Date shall 
become the property of Owner. 

 
2.11 Final Plans.  Thirty (30) days prior to the date on which Contractor is scheduled to achieve 

Provisional Acceptance, Contractor shall deliver to Owner two (2) copies of the semi-final draft of the Final 
Plans.  A semi-final draft shall mean a draft that is as reasonably complete as available information will allow.  
Contractor shall provide five (5) copies of the final and complete Final Plans to Owner within ten (10) days 
prior to the Guaranteed Final Acceptance Date.  Final Plans must be presented in a format acceptable to Owner 
for Final Acceptance to occur.  The Final Plans shall be prepared in English only.  Where any of the 
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information in the Final Plans was produced by computer-aided design and is available to Contractor or any 
Subcontractor, Contractor shall provide or cause to be provided to Owner an electronic copy of such 
information.   

 
2.12 Labour and Personnel. 

 
2.12.1 Engagement of Labour.  Contractor shall provide, manage, oversee, hire, remove, 

promote and transfer all Labour and personnel required in connection with the performance of the Work and of 
its obligations hereunder, all of whom shall have had extensive experience (in the case of supervisors, 
managers and other key personnel) and appropriate levels of experience (in the case of other personnel) 
performing work similar in technology and magnitude to those portions of the Work each will perform, 
including: (i) a project manager; (ii) construction personnel and supervisors; and (iii) quality assurance 
personnel and supervisors, all of whom are competent to perform their assigned duties in a safe and secure 
manner.  Contractor agrees, where required by Applicable Law or at Owner’s request, to employ only licensed 
personnel in good standing with their respective trades and licensing authorities to perform the Work.  All such 
professional services shall be performed with the degree of care, safety, skill and responsibility customary 
among such licensed personnel. 

 
2.12.2 Owner Review of Labour.  Upon Owner’s request, Contractor shall provide Owner 

with the resumes of, and arrange for the interview by Owner of, any or all management and supervisory 
personnel employed in connection with the Work.  Owner may require the replacement of any  of Contractor’s 
or its Subcontractors’ Labour, at Contractor’s sole expense if, in Owner’s opinion, such person is impeding the 
orderly progress of the Work, creating any unsafe condition or other situation that may cause damage or harm 
to any person or property or otherwise causing interference or delays with respect to the Work.  Rejection of 
Contractor’s Labour by Owner shall not relieve Contractor of any of its obligations hereunder or be construed 
as a waiver by Owner of any of its rights under the Agreement. 

 
2.12.3 Alcohol and Drugs.  Contractor shall not possess, consume, import, sell, give, barter 

or otherwise make available or dispose of any alcoholic beverages or drugs (excluding drugs for proper 
medical purposes and then only in accordance with Applicable Law) at the Job Site, or permit or suffer any 
such possession, consumption, importation, sale, gift, barter or disposal by its Subcontractors, agents or Labour 
and shall at all times assure that the Job Site is kept free of all such substances and that its Subcontractors, 
agents and Labour perform the Work free from the influence of all such substances.  To the extent permitted 
by Applicable Law, Contractor shall perform random alcohol testing on Subcontractors, agents and Labour and 
shall be required to perform a drug and alcohol test on any Subcontractor, agent or Labour that Contractor or 
Owner reasonably suspects is in possession of or under the influence of any dangerous or controlled drug, 
alcohol or other such substance at any time during such Person’s performance of any portion of the Work at 
the Job Site.  Contractor shall immediately identify and remove from its or its Subcontractors’ employment at 
the Job Site any Person (whether in the charge of Contractor or any Subcontractor) who (i) is in possession of 
or under the influence of any dangerous or controlled drug, alcohol or other such substance at any time during 
such Person’s performance of any portion of the Work, excluding any Person using a prescription drug under 
supervision and approval from a medical doctor, or (ii) who is required to submit to a drug or alcohol test in 
accordance with this Section 2.12.3, pending the results of such test.  

 
2.12.4 Disorderly Conduct.  Contractor shall be responsible for the conduct and deeds of 

its Labour and its Subcontractors’ Labour relating to the Agreement and the consequences thereof.  Contractor 
shall at all times take all reasonable precautions to prevent any unlawful, riotous or disorderly conduct by or 
among such Labour and for the preservation of peace, protection and safety of Persons and property in the area 
of the Job Site against the same.  Contractor shall not interfere with any members of any authorized police, 
military or security force in the execution of their duties. 

 
2.12.5 Labour Disputes.  Contractor shall minimize the risk of labour-related delays or 

disruption of the progress of the Work.  Contractor shall promptly take any and all reasonable steps that may 
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be available in connection with the resolution of violations of collective bargaining agreements or labour 
jurisdictional disputes, including the filing of appropriate processes with any court or administrative agency 
having jurisdiction to settle, enjoin or award damages resulting from violations of collective bargaining 
agreements or labour jurisdictional disputes.  Contractor shall advise Owner promptly, in writing, of any actual 
or threatened labour dispute of which Contractor has knowledge that might materially affect the performance 
of the Work by Contractor or by any of its Subcontractors. 

 
2.12.6 Personnel Documents.  Contractor shall ensure that all its personnel and personnel 

of any Subcontractors performing the Work are, and at all times shall be, in possession of all such documents 
(including, without limitation, visas, driver’s licenses and work permits) as may be required by any and all 
Applicable Laws. 

 
2.12.7 Non-English Speaking Employees.  Contractor’s use of non-English speaking 

employees will not impede or adversely affect the efficient and safe prosecution of the Work. 
 

2.12.8 Project Management.  Contractor has designated the management team positions, 
as set forth on Exhibit O.  Any future members of the management team must be approved by Owner in 
writing prior to his/her designation becoming effective, which approval shall not be unreasonably withheld.  
During the performance of the Work from the initial Job Site mobilization and thereafter, Contractor shall 
maintain continuously at the Job Site adequate management, supervisory, administrative, security and technical 
personnel to ensure expeditious and competent handling of all matters related to the Work, according to its 
determination of the staffing required for this purpose.  Contractor will not re-assign, remove or replace those 
Persons set forth on Exhibit O without Owner’s prior written consent, except to the extent Contractor no longer 
employs or has a contract with such Person.  To the extent any change to a Person identified on Exhibit O is 
approved by Owner, the Parties shall enter into a Scope Change Order to update Exhibit O. 

 
2.13 Environmental Compliance Plan, Health Plan and Safety Plan; Emergencies; and 

Security. 
 
2.13.1 Environmental Compliance Plan, Health Plan and Safety Plan.  No later than 

thirty (30) days prior to the first instance when any of Contractor or its Subcontractors’ Labour or other 
representatives will be present on the Job Site or as otherwise required pursuant to a Limited Notice to 
Proceed, Contractor shall prepare and submit to Owner (i) a project specific health plan that includes health, 
first aid facility/area with qualified attendant and emergency procedures to be used at the Job Site (the “Health 
Plan”); (ii) a project specific  environmental compliance plan that satisfies and complies with all of the 
requirements set forth in Exhibit X and which also includes, without limitation, (a) a Hazardous Materials, 
waste and industrial hazards management and disposal program which details the controlled usage and 
treatment of all Hazardous Materials, toxic wastes, industrial hazards, sanitary waste, solid waste and other 
waste brought onto, used or produced at the Job Site or in relation to the Work and outlines a management 
structure for carrying out the specific provisions of such program, (b) an environmental protection and 
management program, including, without limitation, a sediment and erosion control program, (c) a re-
vegetation program and (d) the description, location and drawings of construction facilities and temporary 
works (the “Environmental Compliance Plan”); and (iii) a project specific safety plan that, at a minimum 
satisfies and complies with the requirements set forth in the Contractor Safety Requirements, and which plan 
shall also include an acknowledgement by Contractor that Contractor shall at all times remain in compliance 
with all federal, provincial and local safety codes and other Applicable Laws (the “Safety Plan,” together with 
the Health Plan, the “Health and Safety Plan”).  Each of the Health and Safety Plan and the Environmental 
Compliance Plan shall be consistent with all Applicable Laws, and Applicable Permits and shall be submitted 
to Owner for review and comment.  Contractor shall either promptly make changes to such Health and Safety 
Plan and/or Environmental Compliance Plan incorporating the comments of Owner or negotiate and resolve in 
good faith with Owner any such changes. Contractor shall comply and shall cause its Subcontractors comply 
with the Health and Safety Plan and the Environmental Compliance Plan and the Contractor Safety 
Requirements, and to follow all other safety measures and procedures implemented by Owner or the Utility at 
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the Job Site.  Without limiting the generality of the foregoing, Contractor shall furnish and maintain all 
necessary safety equipment such as barriers, signs, warning lights and guards as required to provide adequate 
protection to Persons and property during the term of this Agreement.  Contractor shall be responsible for (x) 
all damage it and its Subcontractors cause to public roads and highways, (y) all damage caused by it and its 
Subcontractors to private roads or property of third parties, in each case in connection with performance of the 
Work, and (z) all injury resulting from a failure of its agents, employees or Subcontractors to abide by the 
requirements of the Health and Safety Plan and the Environmental Compliance Plan, in each case in 
connection with performance of the Work.  Without limiting Contractor’s obligations under this Agreement, 
Contractor acknowledges and agrees that its compliance with OHSA includes, without limitation, the 
preparation, filing and posting of the “Notice of Project” prior to the start of any onsite Work and should 
identify Owner as “Owner” and Contractor as “Constructor” as defined by OHSA.   

 
2.13.2 Constructor Responsibilities.  Without limiting the generality of Contractor’s 

obligations under Section 2.13.1, and notwithstanding anything in this Agreement to the contrary, until the 
Final Acceptance Date, the Contractor shall: (i) be, and fulfill all of the duties and obligations of, the 
“constructor” (as that term is defined under OHSA) with respect to the Work and work and other activities 
performed by Owner and other contractors and other service providers employed by Owner at the Job Site (e.g., 
telephone and metering installation) for the purposes of OHSA; (ii) have complete and sole responsibility for 
all health and safety matters regarding the Work and work and other activities performed by Owner and other 
contractors and subcontractors at the Job Site, including, without limitation, compliance with all requirements 
pursuant to Applicable Laws, familiarizing all relevant Persons with the provisions of OHSA that apply to the 
Work and work performed by Owner and other contractors and subcontractors at the Job Site and all potential 
or actual dangers to health and safety in the workplace and as otherwise set out in this Agreement; (iii) initiate, 
maintain and take complete responsibility for supervising health and safety precautions and programs 
necessary to comply with Applicable Laws and to prevent injury to Persons or damage to property on, about or 
adjacent to the Job Site; (iv) be responsible for submission of the required “Notice of Project” and registration 
form under OHSA; and (v) comply with the pre-start safety review in accordance with OHSA.  On and after 
the Final Acceptance Date, Contractor shall comply with the safety, health and project regulations, policies or 
directives of Owner and promptly remove from the Job Site anyone under the control of Contractor who 
violates any of the aforesaid safety, health, or plant regulations, policies or directives or upon reasonable 
request of Owner. 

 
2.13.3 Emergencies.  In the event of any emergency endangering Persons or property 

during the performance of the Work, Contractor shall take such action as may be reasonable and necessary to 
prevent, avoid or mitigate injury, damage or loss and shall, as soon as possible, report any such incidents, 
including Contractor’s response thereto, to Owner.  Whenever Contractor has not taken reasonable precautions 
for the safety of the public or the protection of the Work or of structures or property on or adjacent to the Job 
Site, Owner may, but shall be under no obligation to, take such action as is reasonably necessary under the 
circumstances.  The taking of such action by Owner or Owner’s failure to do so shall not limit Contractor’s 
obligations or liability hereunder.  Contractor shall reimburse Owner for any costs incurred by Owner in taking 
such actions in the event of an emergency.  
 

2.13.4 Security.  Contractor shall be responsible for the security and protection of the 
Equipment, machinery and components comprising the Work and other property owned or leased by 
Contractor or any Subcontractor located at the Job Site or stored or warehoused off the Job Site through the 
Final Acceptance Date.  Contractor shall use the same care to protect any of Owner’s property at any time in 
its possession or under its control while performing the Work as it does with its own property and shall be 
responsible for any damage to such property resulting from its failure to use such care. 

 
2.14 Hazardous Materials.   

 
2.14.1 Contractor Duty to Monitor Compliance.  Contractor shall, and shall cause its 

Subcontractors to, comply with all Applicable Laws relating to Hazardous Materials and all Applicable 
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Permits.  Without limiting the generality of the foregoing: (i) Contractor shall, and shall cause its 
Subcontractors to, apply for, obtain, comply with, maintain and renew all Applicable Permits required of 
Contractor by Applicable Laws regarding Hazardous Materials that are necessary, customary or advisable for 
the performance of the Work.  Contractor shall, and shall cause its Subcontractors to, comply with all waste 
generation facility, generator registration, manifesting, and reporting requirements for the generation, storage, 
handling, transportation and disposal of Hazardous Material under the Agreement if and as required under 
Applicable Laws or Applicable Permits; (ii) Contractor shall conduct its activities under the Agreement, and 
shall cause each of its Subcontractors to conduct its activities, in a manner designed to prevent pollution of the 
environment or any other release of any Hazardous Material by Contractor and its Subcontractors in a manner 
or at a level requiring remediation pursuant to any Applicable Law and/or Applicable Permit; (iii) Contractor 
shall not cause or allow the release or disposal of Hazardous Material at the Job Site, bring Hazardous Material 
to the Job Site, or transport Hazardous Material from the Job Site, except in accordance with Applicable Law 
and Applicable Permits.  Contractor shall be responsible for the management of and proper disposal of all 
Hazardous Material brought onto or generated at the Job Site by it or its Subcontractors, if any.  Contractor 
shall cause all such Hazardous Material brought onto or generated at the Job Site by it or its Subcontractors, if 
any, (A) to be transported only by carriers maintaining valid permits and operating in compliance with such 
permits and laws regarding Hazardous Material pursuant to manifest and shipping documents identifying only 
Contractor as the generator of waste or person who arranged for waste disposal, and (B) to be treated and 
disposed of only at treatment, storage and disposal facilities maintaining valid permits operating in compliance 
with such permits and laws regarding Hazardous Material, from which, to the best of Contractor’s knowledge, 
there has been and will be no release of Hazardous Material.  Contractor shall submit to Owner a list of all 
Hazardous Material to be brought onto or generated at the Job Site prior to bringing or generating such 
Hazardous Material onto or at the Job Site.  Contractor shall keep Owner informed as to the status of all 
Hazardous Material on the Job Site and disposal of all Hazardous Material from the Job Site. 

 
2.14.2 Environmental Releases.  Contractor shall perform the Work and turn the Work 

over to Owner in a manner that is environmentally sustainable, prevents the discharge or release of Hazardous 
Materials to the environment, and fully protects all waterways, watersheds, habitats and lands in proximity to 
the Job Site, from any and all environmental impacts.  If Contractor or any of its Subcontractors releases any 
Hazardous Material on, at, or from the Job Site, or becomes aware of any Person who has stored, released or 
disposed of Hazardous Material on, at, or from the Job Site during the Work, Contractor shall immediately 
notify Owner in writing.  If Contractor’s Work involved the area where such release occurred, Contractor shall 
immediately stop any Work affecting the area.  Contractor shall, at its sole cost and expense, diligently proceed 
to take all necessary or desirable remedial action to clean-up fully the contamination caused by (A) any 
negligent release or exacerbation by Contractor or any of its Subcontractors of any Pre-Existing Hazardous 
Material, and (B) any Hazardous Material that was brought onto the Job Site by, or used in performance of the 
Work by, Contractor or any of its Subcontractors, whether on or off the Job Site.  If Contractor discovers any 
Pre-Existing Hazardous Material that has been stored, released or disposed of at the Job Site, Contractor shall 
immediately notify Owner in writing.  If Contractor’s Work involves the area where such a discovery was 
made, Contractor shall immediately stop any Work affecting the area and Owner shall determine a reasonable 
course of action.  Contractor shall not, and shall cause its Subcontractors to not, take any action that may 
exacerbate any such Pre-Existing Hazardous Material or cause or permit its discharge, further discharge or 
migration from the Job Site. 

 
2.14.3 Designated Substance.    Contractor acknowledges that: (i) prior to the negotiation 

and execution of this Agreement, Owner conducted an environmental assessment of the Job Site and provided 
the results to the Contractor as set out in Exhibit CC-1; and (ii) in light of the nature of the Project and the 
large geographic expanse of the Job Site, such assessment represents a genuine and reasonable determination 
as to Pre-Existing Hazardous Materials which are a “designated substance” as defined under the OHSA and its 
regulations, and which are potentially present at the Job Site.  Contractor agrees to proceed with the Work in 
light of the results of due diligence assessment in Exhibit CC-1, and shall take all appropriate precautions in 
preparing for and conducting the Work as it relates to such potentially present designated substances, and shall 
comply with all obligations imposed upon in by the OHSA in respect of “designated substances” that may be 
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encountered by Contractor and its Subcontractors at the Job Site.   
 
2.14.4 Recordkeeping.  Contractor shall maintain an updated file of all material safety data 

sheets for all Hazardous Materials used in connection with performance of the Work or at or near the Job Site 
and shall deliver an update of such file to Owner no later than ten (10) Business Days after the end of each 
month.  Contractor shall maintain an accurate record and current inventory of all Hazardous Materials used in 
performance of the Work or at or near the Job Site, which record shall identify quantities, location of storage, 
use and final disposition of such Hazardous Materials. 

 
2.15 Clean-up; Non-Interference.  Contractor shall at all times keep the Job Site reasonably free 

from waste materials or rubbish related to the Work.  Contractor shall maintain the Job Site in a neat and 
orderly condition throughout the performance of the Work.  Prior to the Final Acceptance Date or as soon as 
practicable after termination of this Agreement by Owner in accordance with the provisions of Article XIII, 
Contractor shall remove all of Contractor Equipment and materials not constituting part of the Work (other 
than equipment, supplies and materials necessary or useful to the operation or maintenance of the Work and 
equipment, supplies and materials directed by Owner to remain at the Job Site until completion of the Work) 
and complete removal of all waste material and rubbish from and around the Job Site.  All waste material and 
rubbish resulting from the Work shall be handled and disposed of by Contractor at its own expense in 
accordance with all Applicable Laws and Applicable Permits.  Contractor shall provide to Owner all waste 
disposal manifests, if any.  Contractor shall re-grade and/or re-seed areas disturbed as a result of the 
performance of the Work. 

 
2.16 Books and Records; Job Books.   
 

2.16.1 Books and Records.  During the term of the Agreement and continuing for seven (7) 
years after the Final Acceptance Date, Owner or its representatives or agents may audit, examine and/or copy, 
at any time during the office hours of the Contractor, the Contractor’s books, records, accounts, relevant 
correspondence, specifications, time cards, drawings, designs and other documents, to the extent that these are 
related to the Work and insofar as Owner believes necessary (i) to verify items paid by the Owner pursuant to 
the Agreement, (ii) to verify Contractor’s compliance with this Agreement or (iii) for Owner’s Tax or 
regulatory filings or exemptions or positions advocated by Owner. 

2.16.2 Job Books.    Not later than thirty (30) days prior to the Guaranteed Provisional 
Acceptance Date, Contractor shall deliver to Owner two (2) copies of the semi-final draft of the Job Books, 
either in job book format or in form and format available as a result of the design and construction process, as 
appropriate.  A semi-final draft shall mean a draft that does not contain final As-Built Drawings and 
documentation, but is as reasonably complete as available information will allow, containing at a minimum 
sufficient information to permit the conduct of operator training and operation, repair and modification of the 
Transmission Facilities by Persons generally familiar with machinery and equipment similar to that comprising 
the Transmission Facilities.  Contractor shall provide two (2) paper copies and two (2) compact disk (data type, 
not audio) sets of the final and complete Job Books to Owner within thirty (30) days after the Final Acceptance 
Date.  The Job Books shall be prepared in English only.  Where any of the information in the Job Books was 
produced by computer-aided design and is available to Contractor or any Subcontractor, Contractor shall 
provide or cause to be provided to Owner a disk copy of such information.  Owner shall have a license to use 
such information. 

2.17 Owner’s Right to Inspect; Correction of Defects. 
 

2.17.1 Right to Inspect.   
 
  (a) Owner, its authorized representatives and, with Owner’s prior approval, any 

of Owner’s other contractors, the Financing Parties and any of their authorized representatives, shall have the 
right to inspect the Work and to maintain personnel at the Job Site for such purpose, subject in all cases to 
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Contractor’s reasonable safety precautions.  Contractor shall include rights in all Subcontracts to permit Owner, 
the Financing Parties and any of their authorized representatives to audit, inspect, test and observe the 
Equipment at the facilities of any Subcontractor and the manufacturer of Equipment, and Contractor shall 
ensure reasonable, adequate and safe access to such facilities for such purposes.   

 
  (b) If any portion of the Work should be covered contrary to the request of 

Owner or contrary to requirements specifically expressed in the Agreement, such portion of the Work shall, if 
requested by Owner, be uncovered for observation and shall be replaced at Contractor’s expense.  If any 
portion of the Work has been covered which Owner has not specifically requested to observe prior to being 
covered, Owner may request to see such Work and Contractor shall uncover it.  If such portion of the Work is 
found not to be in accordance with the requirements of this Agreement, the cost of uncovering, replacement 
and re-covering shall be charged to Contractor.  If such portion of the Work is found to be in accordance with 
the requirements of this Agreement, Owner shall pay such costs pursuant to an appropriate Scope Change 
Order in accordance with Article IX.  Such inspection of any part of the Work shall in no way relieve 
Contractor of its obligation to perform the Work in accordance with this Agreement. 

 
  (c) Contractor shall perform such detailed inspection of Work in progress at 

intervals appropriate to the stage of construction of the Work and the fabrication of Equipment at the facilities 
of Subcontractors and the manufacturer of Equipment as is necessary to ensure that such Work is proceeding in 
accordance with the Agreement and to protect Owner against Defects and deficiencies in such Work.  With 
respect to any inspection or test of the Work performed by Contractor, Contractor (i) shall advise Owner of any 
Defects and deficiencies revealed through such inspections or tests and of the measures proposed by 
Contractor to remedy such deficiencies in order to avoid any delay in the completion of the Work and 
Contractor’s performance of the Work; provided that, any such notice provided pursuant to this Section shall 
not constitute a request for adjustment, extension or modification of the Project Schedule or Owner’s consent 
to any of the same; and (ii) shall, upon Owner’s request, provide Owner with a reasonable opportunity to 
review Contractor’s records with respect to such inspections or tests. 

 
2.17.2 Correction of Defects.  Contractor shall, at its own cost and expense, correct or 

replace any Work that contains a Defect, or is not otherwise in compliance with the terms and requirements of 
the Agreement.  Equipment that has been replaced, if situated on the Job Site, shall be removed by Contractor 
from the Job Site at Contractor’s own cost and expense.  If Contractor fails within a reasonable period of time 
(as reasonably determined by Owner) after it knows or should have known of such Defect or noncompliance or 
neglects to commence and continue correction of such Defect or noncompliance with diligence and 
promptness, Owner may, without prejudice to other remedies Owner may have under the Agreement, correct 
such Defect or noncompliance.  In such event, an appropriate Scope Change Order shall be issued deducting 
from payments then or thereafter due to Contractor the cost of correcting such Defect or noncompliance, 
including compensation for the costs to enforce this provision (including legal fees) and any consultant’s 
additional services and expenses made necessary by such neglect or failure.  If payments then or thereafter due 
to Contractor are not sufficient to cover such amounts, Contractor shall pay the difference to Owner within 
three (3) days from Owner’s request therefor.  Contractor shall correct any and all Defects and noncompliance 
as required by the Agreement notwithstanding any actual or possible legal obligation or duty of a 
Subcontractor concerning same and nothing contained in this Section shall modify Contractor’s obligations 
under the Agreement. 

 
2.18 Liens   

 
2.18.1 Contractor shall not suffer to be created any Lien in respect to the Project, the Work, 

the Agreement, the Equipment, the Job Site, the property of an adjacent operator or other neighbouring 
property, or any fixtures or personal property included in the Work (whether or not any such Lien is valid or 
enforceable) created by, through or under, or as a result of any act or omission (or alleged act or omission) of, 
Contractor or any Subcontractor, or other Person providing Labour or materials within the Scope of Work.  
Contractor shall immediately notify Owner in writing of the assertion of any Lien, whether by registration on 
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title of a Lien or delivery of a notice of Lien that is not registered on title.   
 
2.18.2  Contractor shall, at Contractor’s sole expense, within ten (10) days of the earlier of (i) 

receipt of a written demand from Owner and (ii) the Contractor having knowledge of or should have had 
knowledge of the assertion of any Lien, vacate or discharge the Lien from title to the premises, cancel the 
notice of Lien, or make alternative arrangements consented to by Owner in writing to bond or otherwise secure 
the amount of the Lien claim and costs associated therewith, as the case may be, in accordance with Applicable 
Law.  

 
2.18.3 In the event that Contractor fails or refuses to vacate or discharge a Lien, cancel a 

notice of Lien, or make alternative arrangements to bond the amount of Lien claim and costs associated 
therewith, as the case may be, within ten (10) days, Owner shall, at its option, be entitled to take all steps 
necessary to vacate and/or discharge Lien, or cancel the notice of Lien by paying monies into court or posting 
security in accordance with the Construction Lien Act, and all costs and expenses incurred by Owner in so 
doing (including all losses and the cost and amount of the security posted to vacate Lien) shall be for the 
account of Contractor, and Owner may draw down and use funds from the Letter of Credit for such purpose 
and/or deduct such amounts from amounts otherwise due or owing to Contractor.  If Owner vacates a Lien, it 
shall be entitled to retain all amounts it would be required to retain pursuant to the Construction Lien Act if 
Lien had not been vacated.  

 
2.18.4 Except as otherwise expressly prohibited under the Construction Lien Act, in 

consideration of each payment to Contractor hereunder and on the date of any Request for Payment hereunder, 
Contractor does hereby unconditionally and irrevocably waive, release, remise, relinquish and quit claim all 
actions, claims and demands, of any kind whatsoever, which Contractor ever had or then has (or, upon final 
payment hereunder, may have in the future), known or unknown, against the Work, the Project, the property on 
which the Work or the Project is located, or against Owner, its Affiliates, at all tiers, and its and their insurers, 
sureties, employees, officers, directors, representatives, partners, members, shareholders, agents, and all 
Persons acting for any of them, including, without limitation, all claims related to, in connection with, or 
arising out of, all facts, acts, events, circumstances, changes or extra work, constructive or actual delays or 
accelerations, interferences and the like which have occurred or may be claimed to have occurred.  Contractor 
acknowledges and agrees that the releases and waivers given by Contractor pursuant to this Section 2.18.4 
shall be provided to Owner from time to time at the same times as the CCDC 9A statutory declarations are 
required under this Agreement, and are freely and voluntarily given by Contractor, and Contractor has had the 
advice of counsel in connection herewith and is fully informed as to the legal effects of such releases and 
waivers. 

 
2.19 Cooperation and Non-Interference with Other Owner Contractors.  Contractor shall 

cooperate with Owner in connection with Owner’s efforts to obtain the approvals, certificates, financing, 
Applicable Permits and Owner’s commissioning and testing of the Project.  Contractor acknowledges that 
work may be performed by others at or near the Job Site during the execution of Work under this Agreement.  
Contractor further acknowledges that Owner, through itself or through its employees, subcontractors or agents, 
will continue to work and perform activities in connection therewith at the Job Site during the execution of the 
Work under this Agreement.  In addition to Contractor’s obligations under Section 2.13 regarding safety for 
any such persons at the Job Site, Contractor shall cooperate and cause its Subcontractors to cooperate with 
Owner and other unrelated contractors and the Utility who may be working at or near the Job Site in order to 
assure that neither Contractor, nor any of its Subcontractors unreasonably hinders or increases, or makes more 
difficult than necessary the work being done by Owner, other unrelated contractors and the Utility.  Contractor 
agrees to perform the Work in full cooperation with such others and to permit, without charge, reasonable 
access to, and use of, the Job Site and the Work, by said others or by Owner, whether such Work is partially or 
entirely complete, when, in the judgment of Owner, such access or use is necessary for the performance and 
completion of the work of others.  All material and Labour shall be furnished, and the Work performed, at such 
time or times as shall be for the best interest of all contractors concerned, to the end that all Work, and the 
work of any separate contractor, will be properly coordinated and completed in accordance with the applicable 
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office, any political party or any official of a political party.   Contractor agrees that no Contractor Agent shall 
engage in any such activity without the prior written consent of Owner.  

 
2.24 Waiver of Responsibility.  No inspection made, acceptance of Work, payment of money or 

approval given by Owner shall be deemed a waiver of any provision by Owner or relieve Contractor of its 
obligations for the proper performance of the Work in accordance with the terms hereof.  Owner may reject 
any Work with Defects or which is not in accordance with the requirements of the Agreement, regardless of 
the stage of completion, the time or place of discovery of error, and whether Owner previously accepted any or 
all of such Work through oversight or otherwise.  No approval given by Owner shall be considered as an 
assumption of risk or liability by Owner.  Any such approval shall mean that Owner has no objection to the 
adoption or use by Contractor of the matter approved at Contractor’s own risk and responsibility.  Contractor 
shall have no claim relating to any such matter approved, including any claims relating to the failure or 
inefficiency of any method approved. 

 
2.25 Project Controls Requirements.  Contractor shall comply with the requirements of Exhibit 

C-2 hereto. 
 

2.26 Archaeological Resources.  In the event any archaeological sites, places, monuments or 
areas are discovered or identified by Contractor during the performance of Work under the Agreement, 
Contractor shall leave such sites untouched and protected by fencing and shall immediately stop any Work 
affecting the area.  Contractor promptly shall notify Owner of any such discovery as soon as practicable, and 
Contractor shall carry out Owner’s instructions for dealing with the same.  All fossils, coins, articles of value 
or antiquity and structures and other remains or things of geological, archaeological, historical, religious, 
cultural or similar interest discovered on the Job Site shall, as between Owner and Contractor, be deemed to be 
the absolute property of Owner.  Contractor shall prevent its and its Subcontractors’ Labour and any other 
Persons from removing or damaging any such article or thing.  If Contractor discovers such sites, articles or 
things and their existence actually, demonstrably, adversely and materially affects (i) the Critical Path of the 
Work and (ii) performance of Contractor’s obligations in accordance with the terms of the Agreement, then 
Contractor shall promptly, but in any event within five (5) days after any such discovery, notify Owner thereof 
and Owner shall either (x) issue a Scope Change Order to address the effect (if any) on the Contract Price 
and/or the Project Schedule as a result of the discovery of any archaeological sites or articles or (y) terminate 
this Agreement pursuant to Section 13.3. 
 

2.27 MNRF Sensitive Data.  Contractor shall cause each of Contractor’s Recipients who have a 
need to view the MNRF Sensitive Data have successfully completed either (i) the Full Day Data Sensitivity 
Training, or (ii) the Understanding Sensitive Information Training under the supervision of another employee 
or person who has successfully completed the Full Day Data Sensitivity Training.  It is understood and agreed 
by Contractor that Contractor shall cause each of Contractor’s Recipients who have a need to view the MNRF 
Sensitive Data to: (a) use the MNRF Sensitive Data solely for purposes of completing the Work for the Project 
and for no other use or purpose; (b) reproduce all applicable notices that appear on the MNRF Sensitive Data 
when received on all copies made by each of Contractor’s Recipients who have a need to view the MNRF 
Sensitive Data; and (c) not display the MNRF Sensitive Data related to the location of Provincially Tracked 
Species in a document to be made available to any Person other than Owner, except in accordance with the 
Sensitive Data Location Standards and agreed to by Owner in writing. 
 

ARTICLE III. 
SUBCONTRACTORS 

 
3.1 Subcontractors and Assignment of Subcontracts. 

 
3.1.1 Subcontractors.  Owner acknowledges that Contractor intends to have portions of 

the Work accomplished by Subcontractors qualified to perform such Work pursuant to written subcontracts 
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between Contractor and such Subcontractors; provided, that Contractor may not enter into any contract with a 
Major Subcontractor unless the Major Subcontractor is named on Exhibit I or has been approved by Owner in 
accordance with Section 3.2 and that Contractor shall provide Owner with the right to inspect all aspects of the 
Work at facilities of each Major Subcontractor to the extent practical.  Contractor shall be solely responsible 
for engaging, managing, supervising and paying all such Subcontractors.  Contractor shall require that all 
Work performed, and all Equipment provided by Subcontractors are received, inspected and otherwise 
furnished in accordance with the Agreement, and Contractor shall be solely liable for all acts, omissions, 
liabilities and Work (including Defects therein) of such Subcontractors and of Persons directly or indirectly 
employed by them.  All contracts with Subcontractors shall be consistent with the terms and provisions of the 
Agreement.  At a minimum, all subcontracts shall require the Subcontractors to comply with Applicable Laws 
and Applicable Permits, shall provide that Owner has the right of inspection as provided hereunder and require 
such Subcontractors to (a) be subject to the Labour obligations hereunder as well as the safety and security 
provisions of the Agreement, (b) provide guarantees and warranties with respect to its portion of the Work and 
the Equipment, (c) provide certificates of insurance as set forth herein, and (d) be subject to the dispute 
resolution procedures as required herein.  All subcontracts shall preserve and protect the rights of Owner, shall 
not prejudice such rights and shall require each Subcontractor to enter into similar agreements with other 
Subcontractors.  Except as hereinafter provided, no contractual relationship shall exist between Owner and any 
Subcontractor with respect to the Work to be performed hereunder.  Contractor shall require and shall cause all 
Subcontractors to perform their portions of the Work in accordance with the requirements of the Agreement.  
Nothing contained herein shall obligate Owner to pay any Subcontractor and Contractor shall be solely 
responsible for paying each Subcontractor and any other Person to whom any amount is due from Contractor 
in connection with the Work. 

 
3.1.2 Subcontract Third-Party Beneficiary.  In addition to the requirements set forth in 

Section 3.1.1, Contractor shall include in each subcontract entered into with Subcontractors the following 
language to make Owner an express third-party beneficiary of such subcontract: 

 
“The parties hereto agree and acknowledge that the services/work/equipment 

to be provided hereunder by [subcontractor] will be incorporated into the transmission 
facilities being developed by [Owner].  As such, the parties expressly agree that Owner is a 
third-party beneficiary of this [Agreement] entitled, in its own name or in the name of 
[Contractor], to enforce this [Agreement] against [subcontractor].” 

 
3.1.3 Assignment.  No subcontract or purchase order shall bind or purport to bind Owner, 

but each subcontract entered into between Contractor and a Subcontractor with respect to the Work shall 
contain a provision permitting its assignment to Owner upon Owner’s written request, following default by 
Contractor or termination or expiration of this Agreement. 

 
3.1.4 Subcontractor Warranties.  Without in any way derogating Contractor’s 

representations and warranties and other testing requirements and guarantees set forth herein with respect to all 
of the Work, Contractor shall use reasonable efforts to obtain from all Subcontractors any representations, 
warranties, guarantees, and obligations offered by such Subcontractors and to negotiate the longest reasonably 
practicable warranty periods at no additional cost with respect to design, materials, workmanship, Equipment, 
tools, supplies, and other items furnished by such Subcontractors.  Contractor shall assign all representations, 
warranties, guarantees, and obligations of all Subcontractors at the request and direction of Owner, and without 
recourse to Contractor, to Owner upon default by Contractor or termination or expiration of this Contract; 
provided, however, that, notwithstanding such assignment, Contractor shall be entitled to enforce each such 
representation, warranty, guaranty, and obligation so long as Contractor has any liability under this Agreement.  
Contractor hereby assigns to Owner, effective as of the end of the Warranty Period, all representations, 
warranties, guaranties and obligations of all Subcontractors. 

 
3.2 Major Subcontracts.  Exhibit I contains a list of approved Major Subcontractors.  In the 

event that Contractor is considering the selection of a Subcontractor not listed in Exhibit I for a Major 
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Subcontract, Contractor shall (i) notify Owner of the proposed Major Subcontractor at the earliest practical 
point in its selection process and furnish to Owner all information reasonably requested by Owner with respect 
to Contractor’s selection criteria (including copies of bid packages furnished to prospective Major 
Subcontractors and the qualifications of proposed Major Subcontractors) and (ii) notify Owner no less than 
fifteen (15) Business Days prior to the proposed date of execution of a Major Subcontract.  Owner shall have 
the right to reject any proposed Major Subcontractor or Major Subcontract, and Contractor shall not enter into 
any Major Subcontract with a proposed Major Subcontractor rejected by Owner.  Owner shall undertake in 
good faith to review the information provided by Contractor expeditiously and shall notify Contractor of any 
such rejection as soon as practicable after such decision is made.  If at the end of the fifteen (15) Business 
Days after receipt of such information by Owner Contractor has not received notice of Owner’s rejection of the 
proposed Major Subcontractor or Major Subcontract, Contractor shall have the right to execute such agreement 
with the proposed Major Subcontractor and such Major Subcontractor shall be deemed added to the list of 
approved Subcontractors in Exhibit I.  Approval (or deemed approval) of any Major Subcontractor under this 
paragraph shall only be for the portion of the Work so approved.  Contractor hereby acknowledges and agrees 
that the review and/or acceptance of any subcontract by Owner and the acceptance of the approved Major 
Subcontractors shall not (i) modify, in any way, the obligations of Contractor pursuant to the Agreement; or 
(ii) be raised as a claim or as a defense or counterclaim to any claim in connection with the Agreement. 

 
ARTICLE IV. 

CONTRACT PRICE 
 

4.1 Contract Price. 
 

 4.1.1 As full consideration and payment to Contractor for completing and furnishing the 
Work, Owner agrees to pay Contractor an amount, equal to [____________________] Dollars  
($[___________]), subject to any price adjustments as may arise from time to time pursuant to this Section 4.1.  
The Contract Price is a fixed price and is stated in Canadian dollars and is not subject to adjustment for 
exchange rate fluctuations.  For the purpose of accounting requirements, the Contract Price is broken down by 
WBS element as set forth in Exhibit B-1.  

 
 4.1.2 The Contract Price is fixed; provided, however, that, with respect to quantities 
estimated in Exhibit A hereto for which there is a unit price, the Contract Price shall be adjusted (whether 
increased or decreased) at Provisional Acceptance in accordance with the unit rates set forth in Exhibit B-2 
hereto to the extent the actual quantities used in performance of the Work varied from such estimated 
quantities and Owner has approved such variation pursuant to its issuance of a Scope Change Order.  Without 
limiting the generality of the foregoing and for greater certainty, the Contractor acknowledges that the Contract 
Price assumes that the numbers of each type of foundation set out in Exhibit A will be used in the Work; 
however, if and to the extent that the actual number of each type of foundations used in the Work vary from 
the assumed number(s) due to unforeseen conditions, the applicable unit rate set forth for each foundation 
actually as set forth in Exhibit B-2 shall apply and the Contract Price shall be adjusted accordingly at 
Provisional Acceptance.  Contractor shall notify Owner immediately if the actual quantities used in 
performance of the Work will vary from estimated quantities, and Contractor shall not perform any Work that 
varies from such estimated quantities until Owner has approved such variation. Except as set forth in a Scope 
Change Order, any adjustment to the Contract Price due to any variation in the actual quantities used in 
performance of the Work from estimated quantities shall be made to the payment due hereunder at Provisional 
Acceptance.  Notwithstanding any provision herein to the contrary, Contractor shall not be entitled to an 
increase in the Contract Price due to any increase in quantities used in performance of the Work from 
estimated quantities if such increase in quantities resulted from: (i) the fault or negligence of the Contractor, 
Subcontractors, or any Person directly or indirectly employed by any of them, or for whose acts any of them 
may be liable; (ii) Contractor’s failure to perform the Work in accordance with the Agreement or any other 
failure of Contractor to comply with its obligations hereunder or the requirements of this Agreement, including 
increases related to the correction of any Defect or breach of warranty in Article VII; (iii) acceleration of Work 
(whether due to delays in the Project Schedule or otherwise) other than pursuant to a mutually agreed upon 
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Scope Change Order; or (iv) Force Majeure Events.  Notwithstanding the foregoing, with respect to items in 
Exhibit B-2 hereto for which the column labeled “UOM” or “LS”, Contractor shall not be entitled to an 
increase in the Contract Price due to any increase in quantities of such item used in performance of the Work 
from estimated quantities. 
 
 4.1.3 The following amounts and only the following amounts that may be payable to 
Contractor pursuant to the terms hereof are in addition to the Contract Price:  (i) interest payable on overdue 
payments by Owner hereunder that are not being disputed by Owner; and (ii) indemnification payments 
pursuant to Article X.  The Contract Price is stated in Canadian dollars and is not subject to adjustment for 
exchange rate fluctuations. 

 
4.2 Taxes.   
 

4.2.1   Contract Price. The Contract Price is inclusive of any Tax, benefits and burdens of 
Persons with respect to the Work performed thereby.  For greater certainty, the Contract Price includes Tax on 
all equipment and materials that are not conveyed to Owner as part of this Agreement. 

4.2.2 Contractor Taxes.  Except as otherwise provided herein, Contractor shall pay all 
Taxes payable by Contractor under Applicable Law, plus any Commodity Taxes (other than HST and real 
property Taxes as noted in Section 4.2.3) payable by Owner under Applicable Law as levied on the Work or in 
connection with Contractor’s performance hereunder, including without limitation, applicable HST on all 
materials, supplies and equipment supplied to Contractor in respect of the Work or this Agreement, Taxes 
based on or related to the income, receipt, capital or net worth of Contractor, Contractor’s or its Subcontractors’ 
Labour or income, HST on Contractor owned, leased or rented equipment, all personal property taxes assessed, 
if any, by any Governmental Authority with respect to or against any Contractor equipment located at the Job 
Site, and any amounts related to licenses and permits required for Contractor to carry on business or perform 
any Work or deliver any goods (collectively, “Contractor Taxes”). Contractor will be responsible for any sales 
and use Tax related to the items purchased for their own consumption. Owner Taxes, shall be governed by the 
Section below, and shall not be included within the term “Contractor Taxes.”  Contractor and Owner agree that 
sales and use Taxes (or other similar transfer or transaction Taxes) will be governed by Section 4.2.4 below.  
Contractor shall cooperate with Owner to minimize Taxes.  Contractor shall act as importer of record for all 
goods to be imported into Canada for consumption, use or supply in the performance of the Work and pay all 
Commodity Taxes in respect of such import.   

 
4.2.3 Owner Taxes.  Owner shall pay all real property Taxes assessed by the Province of 

Ontario against real property owned by Owner, plus all income and capital Taxes of the Owner. Except as set 
forth in the preceding sentence, all other Commodity Taxes payable by the Owner under Applicable Law are 
included in the Contract Price and shall deemed Contractor Taxes and the responsibility of Contractor to remit 
to the applicable Governmental Authority. 

  
4.2.4 Sales Tax and HST.   Owner and Contractor agree that this Agreement is a real 

property improvement contract.  As such, Owner and Contractor acknowledge that the Contractor will be 
deemed the ultimate consumer of the materials and supplies used to perform the Work and will be responsible 
for paying the HST to Contractor’s suppliers on all purchases.  Contractor shall not bill the Owner any HST as 
a separate line item.  Contractor agrees to take such action as may be reasonably required by Owner to allow 
any of the property included within the Project to qualify for any applicable Tax exemptions.  Contractor shall, 
as required by Applicable Law, pay HST on materials and equipment, and Contractor shall pay HST on all 
materials and equipment physically incorporated in the Project, purchased by Contractor that are not subject to 
exemption.  In the event that an assessment for HST is levied against Contractor on materials and equipment 
subject to exemption, Contractor shall promptly notify Owner and furnish to Owner a copy of such assessment.  
If Owner determines that the assessment should be contested and so notifies Contractor in writing, Owner may 
file such documents as are necessary to contest such assessment.  Owner shall exclusively control any contest, 
assessment or other action regarding any such Taxes or assessments, or any penalties or interest in respect 
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thereof.  Contractor shall cooperate with and assist Owner in any contest or proceeding relating to HST 
assessed or paid on materials and equipment included in this Agreement.  In the event that Owner is required 
to pay additional Taxes, penalties or interest because Contractor failed to follow written instructions of Owner 
appropriately or to comply with its obligations under this Section 4.2, Contractor shall be responsible for the 
cost of such additional Taxes, penalties and interest within thirty (30) days of Owner’s written request therefor.  
Contractor shall (and shall cause its Subcontractors to) provide to Owner all information and documentation 
necessary for Owner to recover any HST paid to Contractor.   

 
4.2.5 Tax Indemnity. Owner shall not be obligated to pay, and shall be promptly 

reimbursed by Contractor if Owner does pay, any amounts of Taxes, penalties or interest charges levied or 
assessed by reason of any failure of Contractor to comply with Applicable Laws or Applicable Permits or 
governmental regulations, and Contractor shall indemnify and hold Owner Indemnified Parties (as defined in 
Section 10.1.1) harmless, on an After-Tax Basis, from the payment of any or all such Taxes, penalty, and 
interest and all costs, expenses, and charges (including legal fees) associated therewith or arising therefrom.  
Any limitations of Contractor liability present in other sections of this Agreement are not applicable to 
payments made by Contractor under this section.  Contractor further agrees to provide to Owner, upon request, 
all forms and/or other documentation as may be required by Applicable Laws for purposes of Federal, 
provincial, county or municipal Tax reporting, including, but not limited to, certification(s) regarding residency.  

 
4.3 Payment of the Contract Price.  Owner shall pay the Contract Price to Contractor based on 

progress of completion of Activities in the Schedule of Values and made in accordance with the Cash Flow 
Table, subject to the terms and conditions hereof.  Commencing after the Effective Date, Contractor shall, on 
the first (1st) day of a calendar month (or the following Business Day) following any month in which 
Contractor achieves completion of a Activity, Contractor may submit to Owner a request for payment (the 
“Request for Payment”) (separating materials and labour) for each Activity completed during the previous 
month.     

 
4.4 Disputed Invoices.  If there is any Dispute about any amount invoiced by Contractor, the 

amount not in dispute shall be promptly paid, and any amount that is disputed in good faith by proper 
proceedings shall be paid if required following resolution of the Dispute.   

 
4.5 Holdback.  There shall be withheld as Holdback from each payment due and payable to 

Contractor hereunder ten percent (10%) of the amount of such payment in compliance with the Construction 
Lien Act.  The Holdback shall be held by Owner as required by, and in accordance with, the Construction Lien 
Act.  When Contractor believes that this Agreement has attained “substantial performance” pursuant to the 
Construction Lien Act, Contractor shall submit an application to Owner with respect to the issuance and 
publication of a “Certificate of Substantial Performance” of this Agreement as that term and process are 
defined in, and in accordance with the requirements of, the Construction Lien Act. No later than ten (10) days 
after the receipt of Contractor’s application with respect to the issuance and publication of a “Certificate of 
Substantial Performance”, Owner shall review the Work to verify the validity of such application, and no later 
than seven (7) days after completing the review, Owner shall notify Contractor whether the Agreement is 
substantially performed or not.  Upon mutual agreement by the Parties that substantial performance has been 
attained, Owner and Contractor shall state the date of substantial performance in a certificate signed by them. 
Contractor shall publish the mutually signed certificate of substantial performance in accordance with the 
requirements of the Construction Lien Act. Any interest accruing on Holdback shall accrue for the account of 
Owner and not Contractor. 

 
4.5.1  Basic Holdback.   Within a reasonable time following the Final Acceptance Date, 

and provided that the forty-five (45) day lien period pursuant to the Construction Lien Act has expired, 
Contractor may prepare a Request for Payment for the Basic Holdback.  Subject to the Owner’s rights pursuant 
to this Agreement and provided that there are no pending claims under the Construction Lien Act or otherwise 
which Owner determines may be claimed against such monies, the release of the Basic Holdback authorized by 
this certificate shall be carried out provided that the Contractor has submitted to Owner the statutory 
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4.11 Set-off.  Owner may deduct and set-off against any part of the balance due or to become due 

to Contractor under this Agreement (i) any Delay Liquidated Damages due or accrued but not paid from 
Contractor to Owner hereunder, (ii) any Holdback held by Owner, and (iii) any other amounts that are due 
from Contractor to Owner under or in connection with this Agreement. 

 
4.12 Payment Dates.  Notwithstanding anything to the contrary in this Article IV, in the event that 

a payment to be made under this Agreement falls due on any day that is not a Business Day, the payment shall 
be deemed due on the first Business Day thereafter. 

 
4.13 No Payment During Contractor Event of Default.  Notwithstanding any other provision to 

the contrary contained herein, Owner shall have no obligation to make any payment to Contractor at any time 
when a Contractor Event of Default has occurred and is continuing. 
 

ARTICLE V. 
OWNER RESPONSIBILITIES 

 
5.1 Owner-Furnished Equipment.  Owner shall provide or cause to be provided all Owner-

Furnished Equipment in accordance with the delivery schedule therefor set forth in Exhibit N. 
 
5.2 Permits.  Owner shall, with Contractor’s reasonable assistance (to be provided at no cost to 

Owner), timely obtain and maintain, at its own cost and expense, all Owner Permits as set forth in Exhibit H.  
In addition, Owner shall execute, at no cost to Owner, such applications as Contractor may reasonably request 
in connection with obtaining any of the Contractor Permits.   

 
ARTICLE VI. 

PROVISIONAL ACCEPTANCE; FINAL ACCEPTANCE; DELAY LIQUIDATED DAMAGES 
 

6.1 Intentionally Left Blank. 
 

6.2 Intentionally Left Blank. 
 

6.3 Intentionally Left Blank. 
 

6.4 Provisional Acceptance. 
 

6.4.1 Achievement of Provisional Acceptance.  Contractor shall cause Provisional 
Acceptance of the Work to occur on or prior to the applicable Guaranteed Provisional Acceptance Date.  If 
Contractor fails to achieve Provisional Acceptance by the applicable Guaranteed Provisional Acceptance Date, 
Contractor shall pay to Owner Delay Liquidated Damages pursuant to Section 6.9.  On the date on which 
Contractor believes it has achieved Provisional Acceptance, Contractor shall prepare and submit to Owner a 
completed Provisional Acceptance Certificate for such portion of the Work.  Such Provisional Acceptance 
Certificate shall include a report containing all information relevant to the achievement of Provisional 
Acceptance, which report shall be in a form reasonably acceptable to Owner, with sufficient detail to enable 
Owner to corroborate that Provisional Acceptance has been achieved. 

 
6.4.2 Confirmation of Provisional Acceptance.  By the close of the fifteenth (15) 

Business Day following the date on which the Provisional Acceptance Certificate is received by Owner, 
Owner shall review and inspect all Work and shall either (i) countersign and deliver to Contractor the 
Provisional Acceptance Certificate, or (ii) notify Contractor that Provisional Acceptance has not been achieved.  
Any notice issued pursuant to clause (ii) above shall state in detail Owner’s reasons for determining that 
Contractor has not achieved Provisional Acceptance.  If Owner determines that Provisional Acceptance has not 
been achieved and delivers the notice under the preceding clause (ii), Contractor promptly shall take such 
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action, including the performance of additional Work, as will achieve Provisional Acceptance thereof.  Upon 
completing such actions, Contractor shall issue a new Provisional Acceptance Certificate for such Work for 
reconsideration by Owner.  Such procedure shall be repeated as necessary until Provisional Acceptance has 
been achieved for such Work.  For all purposes of this Agreement, the date and time of achievement of 
Provisional Acceptance for any portion of the Work shall be the date and time the Provisional Acceptance 
Certificate ultimately accepted by Owner was submitted to Owner after achievement of Provisional 
Acceptance. 

 
6.5 Intentionally Left Blank. 

 
6.6 Punch List. 

 
 6.6.1 No later than thirty (30) days before the Provisional Acceptance Date, Contractor 

shall prepare and submit to Owner a comprehensive list of the Punch List Items to be completed for the Work 
to reach Final Acceptance.  Contractor shall make such revisions such list as and when requested by Owner 
from time to time.  Contractor shall complete the Punch List Items within thirty (30) days after the Provisional 
Acceptance Date. 

 
 6.6.2 Upon request of Owner, the Parties shall reasonably agree upon the commercial 

value of all Punch List Items that have not been completed.  The Parties agree that with respect to Punch List 
Items that remain uncompleted and which are preventing Final Acceptance, it may be more expedient for 
Owner to complete any or all of the Punch List Items, at its election and option.  Notwithstanding the 
foregoing, if such Punch List Items are not completed thirty (30) days from the Provisional Acceptance Date 
(or such date as mutually agreed to in writing by the Parties), Owner shall have the right, in its sole discretion, 
to complete such Punch List Items, and apply the Holdback to or off-set against the payment of Final 
Acceptance the costs incurred by Owner to complete such Punch List Items,  

 with any balance of the Holdback remaining thereafter to be 
paid to Contractor in accordance with Section 4.5. 

 
6.7 Final Acceptance. 

 
6.7.1 Achievement of Final Acceptance.  Contractor shall cause Final Acceptance to 

occur on or before the Guaranteed Final Acceptance Date and otherwise in accordance with the requirements 
of the Agreement.  Upon satisfaction of all requirements for Final Acceptance, Contractor shall provide Owner 
with a Final Acceptance Certificate with respect to the achievement of such activity.  Such Final Acceptance 
Certificate shall include a report containing all information relevant to the achievement of Final Acceptance, 
which report shall be presented in a form reasonably acceptable to Owner, with sufficient detail to enable 
Owner to determine that Contractor has achieved Final Acceptance. 

 
6.7.2 Confirmation of Final Acceptance.  Within thirty (30) days following the date on 

which the Final Acceptance Certificate is received by Owner, Owner shall review and inspect the Work and 
shall either (a) deliver to Contractor a countersigned Final Acceptance Certificate indicating its acceptance of 
the achievement of Final Acceptance, or (b)  notify Contractor in writing that such Final Acceptance has not 
been achieved, stating in detail the reasons therefor.  If Owner delivers the notice under the preceding clause 
(b), Contractor shall promptly take all actions necessary, including the performance of additional Work, to 
achieve Final Acceptance, and upon completion of such actions shall issue to Owner another Final Acceptance 
Certificate pursuant to this Section 6.7.2.  Such procedure shall be repeated as necessary until Final 
Acceptance has been achieved.  For all purposes of this Agreement, the date of achievement of Final 
Acceptance shall be the date on which Contractor delivers to Owner the Final Acceptance Certificate that 
Owner ultimately accepts after achievement of Final Acceptance. 

 
6.8 Completion Deadlines.  Time is of the essence in Contractor’s performance of its obligations 

under this Agreement.  Without duplication or limitation of the foregoing or any other provisions of the 
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Agreement, Contractor shall do whatever is commercially necessary to perform the Work in full compliance 
with the Agreement so that the performance of the Work satisfies all of the conditions of Provisional 
Acceptance and Final Acceptance by the guaranteed date for the applicable milestone.   

 
6.9 Delay Liquidated Damages. 

 
6.9.1 Obligation to Pay.   
 
(a)  Owner and Contractor acknowledge and agree that any failure to achieve Provisional 

Acceptance on or before the applicable Guaranteed Provisional Acceptance Date will directly cause substantial 
damage to Owner, which damage cannot be ascertained with reasonable certainty.  Accordingly, if Contractor 
fails to achieve Provisional Acceptance for any portion of the Work on or before the applicable Guaranteed 
Provisional Acceptance Date, it shall pay to Owner, as liquidated and agreed damages, an amount (collectively, 
the “Provisional Acceptance Delay Liquidated Damages”) equal to  for each day (or portion 
thereof) of delay beyond the applicable Guaranteed Provisional Acceptance Date, commencing with the first 
calendar day after such Guaranteed Provisional Acceptance Date.  

 
(b)        Owner and Contractor acknowledge and agree that any failure of the Transmission 

Facilities to satisfy the Operational Tests between the Provisional Acceptance Date and Final Acceptance will 
directly cause substantial damage to Owner, which damage cannot be ascertained with reasonable 
certainty.  Accordingly, if the Transmission Facilities fail to satisfy the Operational Tests between the 
Provisional Acceptance Date and Final Acceptance, Contractor shall pay to Owner, as liquidated and agreed 
damages, an amount (collectively, the “Late Delivery Delay Liquidated Damages” together with the 
Provisional Acceptance Liquidated Damages, the “Delay Liquidated Damages”) equal to for each 
day (or portion thereof) of delay between the Provisional Acceptance Date and Final Acceptance that the 
Transmission Facilities fail to satisfy the Operational Tests, commencing with the first calendar day after the 
date the Transmission Facilities are first interconnected with the high voltage facilities of Utility in accordance 
with the Utility’s interconnection requirements.  

 
(c) The amount of Delay Liquidated Damages shall not exceed of the 

Contract Price (the “LD Cap”).  Except as set forth in Section 6.9.2, payment of Delay Liquidated Damages in 
accordance with this Section 6.9.1 shall constitute Contractor’s sole liability, and Owner’s exclusive remedy, 
for delay in achieving Provisional Acceptance or failure of the Transmission Facilities to satisfy the 
Operational Tests between the Provisional Acceptance Date and Final Acceptance, as applicable, but in no 
event shall excuse Contractor from performance of any of its other obligations hereunder, including the 
obligation of Provisional Acceptance and Final Acceptance to occur.  Notwithstanding the foregoing, if 
Contractor fails to: (i) achieve Provisional Acceptance by the first to occur of (A) the date that is  
days after the Guaranteed Provisional Acceptance Date, and (B) the date that Provisional Acceptance Delay 
Liquidated Damages payable hereunder reaches the LD Cap; or (ii) achieve Final Acceptance by the first to 
occur of (1) the date that is  days after the Guaranteed Final Acceptance Date and (2) the date that 
Late Delivery Delay Liquidated Damages payable hereunder reaches the LD Cap, such failure shall 
automatically constitute a Contractor Event of Default under Article XIII and Owner shall be entitled to any 
and all remedies afforded Owner under this Agreement.  
 

6.9.2 Fair and Reasonable Amount.  It is understood and agreed between the Parties that 
the terms, conditions and amounts fixed pursuant to this Article VI as Delay Liquidated Damages are fair and 
reasonable, considering the damages that Owner would sustain if (i) Provisional Acceptance is delayed beyond 
the applicable Guaranteed Provisional Acceptance Date or (ii) failure of any of the Transmission Facilities to 
satisfy the Operational Tests between the Provisional Acceptance Date and Final Acceptance, as applicable, 
and that these amounts are agreed upon and fixed as liquidated damages, and not as a penalty, because of the 
difficulty of ascertaining the exact amount of damages that would be sustained as a result of (a) delay in 
achieving Provisional Acceptance or (b) failure of any of the Transmission Facilities to satisfy the Operational 
Tests between the Provisional Acceptance Date and Final Acceptance.   
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6.9.3 Accrual; Payment.  After the end of any week during which Delay Liquidated 

Damages accrue under this Section 6.9, Owner may provide Contractor with a statement of the amount of 
Delay Liquidated Damages owed for such week.  Contractor shall pay any Delay Liquidated Damages within 
seven (7) days after receipt of such statement(s).  Contractor’s obligation to pay Delay Liquidated Damages 
when and as provided in this Section 6.9 is an absolute and unconditional obligation, and shall not be released, 
discharged, diminished, or in any way affected by (i) any default by Owner in the performance or observance 
of any of its obligations hereunder, provided that Owner has paid all undisputed amounts due to Contractor 
hereunder, (ii) the assignment by Owner of the Agreement to any Person, or (iii) any other circumstances, 
happening, condition or event.  Contractor shall pay such Delay Liquidated Damages without deduction, set-
off, reduction or counterclaim.  Contractor shall continue to make such payments of Delay Liquidated 
Damages until achievement of Final Acceptance, at which time Contractor shall pay all previously accrued and 
unpaid Delay Liquidated Damages amounts.  Contractor shall pay Delay Liquidated Damages required 
hereunder by wire transfer.  In no event shall the payment of Delay Liquidated Damages excuse Contractor 
from performance of any of its other obligations hereunder, including the obligation to cause Provisional 
Acceptance or Final Acceptance to occur.   

 
6.10 Offset Rights; Security for Obligations.  Owner shall have the right to offset any amounts 

owing to Owner under this Article VI against Progress Payments or other amounts owing to Contractor and to 
exercise its rights against any security provided to Owner hereunder by or for the benefit of Contractor, in such 
order as Owner may elect in its sole discretion. 
 

ARTICLE VII. 
WARRANTIES 

 
7.1 Warranty Provisions. 

 
7.1.1 Warranty.   

 
(a) Contractor warrants to Owner that all Equipment (other than Owner-

Furnished Equipment) shall (i) be new, unused and undamaged when installed, (ii) be free from improper 
workmanship and Defects, (ii) conform to all applicable requirements of all Additional Contractor 
Responsibilities, Applicable Laws, Applicable Permits, Applicable Standards, Prudent Electrical Industry 
Practices and the Agreement and (iii) be suitable for Owner’s use in the Transmission Facilities in accordance 
with Owner’s intended purposes.  

 
(b) Contractor warrants to Owner that the Work will be performed in a good and 

workmanlike manner, and that the Work: (i) will conform to, and be designed (to the extent of Contractor’s 
design responsibilities set forth in the Technical Specifications), and constructed in accordance with, all 
Applicable Laws, Applicable Permits, Applicable Standards, Prudent Electrical Industry Practices and the 
other terms and requirements of the Agreement; and (ii) will be constructed to operate, and shall be capable of 
being operated, safely, normally and continuously in accordance with the requirements of all Applicable Laws, 
Applicable Permits and the Agreement at all operating levels and modes specified in the Agreement and the 
Drawings. 

 
(c)  Except as expressly stated herein to the contrary, Contractor agrees to 

remedy any Defects or breach of any warranty set forth in this Section 7.1.1 which appear within a period of 
 following Final Acceptance (as such period may be extended in accordance with the terms 

hereof) (the “Warranty Period”); provided, however, that if any portion of the Work is remedied pursuant to 
this Section, then the Warranty Period with respect to such Work shall be continued until the later of (i) the 
expiration of the Warranty Period and (ii)  from the date of completion of such remedying 
Work; provided, however, in no event shall the Warranty Period extend beyond  from 
the Final Acceptance Date, except for serial component failures set forth in Section 7.1.1(d).  The provisions of 
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performance of such obligations and shall pay to Owner an amount equal to such costs, charges and expenses 
within thirty (30) days after demand therefor.  Any remedying Work performed by Owner or its contractors 
pursuant to this Section shall not affect the warranties herein or Contractor’s warranty obligations hereunder, 
shall be deemed to have been performed by Contractor hereunder and shall be subject to extended Warranty 
Periods in accordance with Section 7.1.1(c). 

 
7.3 Subcontractor Warranties. 

 
 7.3.1 Contractor shall, for the protection of Contractor and Owner, obtain from the 

Subcontractors such guarantees and warranties with respect to Work performed as are reasonably obtainable, 
which guarantees and warranties shall equal or exceed those set forth in Section 7.1 and shall be made 
available and assignable to Owner and the Financing Parties to the full extent of the terms thereof upon the 
expiration of the Warranty Period.  Owner shall be an express third-party beneficiary of all such guarantees 
and warranties.  To the extent available, Owner shall have the right to require Contractor to secure additional 
warranty or extended guarantee protection pursuant to a Scope Change Order issued in accordance with the 
provisions of Article IX.  Upon the earlier of the expiration of the Warranty Period or termination of this 
Agreement, Contractor shall deliver to Owner copies of all relevant contracts providing for such guarantees 
and warranties. 

 
 7.3.2 Contractor shall be responsible for enforcing the warranties of all Subcontractors 

through the Warranty Period unless Owner requests that any such warranties be assigned to it at an earlier date.  
Upon the earlier of the expiration of the Warranty Period or termination of this Agreement, Contractor shall 
assign to Owner all warranties received by it from Subcontractors or otherwise obtained under Section 7.3.1.  
Contractor shall provide reasonable assistance to Owner without cost to Contractor in connection with the 
enforcement by Owner of any Subcontractor warranty after such assignment.  Such assignment of warranties 
to Owner must also allow Owner to further assign such warranties.  However, in the event that Owner makes 
any warranty claim against Contractor with respect to services supplied in whole or in part by any 
Subcontractor, and Contractor fulfills its obligations with respect to such claim by Owner, Contractor shall be 
entitled to enforce for its own benefit any warranty given by such Subcontractor with respect to such services. 

 
7.4 Proprietary Rights.  Without limiting any of the provisions of the Agreement and 

notwithstanding any provision herein to the contrary, if Owner or Contractor is prevented from completing the 
Work (or any part thereof) in accordance with the Agreement or from the use, operation repair, maintenance, 
alteration, expansion, rebuilding or enjoyment of the Work (or any part thereof) as a result of a claim, action or 
proceeding by any Person for unauthorized disclosure, infringement or use of Intellectual Property Rights 
arising from Contractor’s performance (or that of its Subcontractors) under the Agreement or any Intellectual 
Property Right or Contractor Deliverable transferred or licensed to Owner hereunder, Contractor shall 
promptly, but in no event later than thirty (30) days from the date of any action or proceeding, take all actions 
necessary to remove such impediment, including (a) secure termination of the injunction and procure for 
Owner or its assigns, as applicable, the right to use such materials, Equipment or Contractor Deliverable in 
connection with the completion, repair, operation, maintenance, alteration, rebuilding or expansion of the 
Work without obligation or liability; or (b) replace such materials, Equipment, or Contractor Deliverable, with 
a non-infringing equivalent, or modify same to become non-infringing, all at Contractor’s sole expense, but 
subject to all the requirements of the Agreement. 

 
7.5 No Implied Warranties.  THE WARRANTIES SET FORTH IN THIS AGREEMENT ARE 

EXCLUSIVE AND IN LIEU OF ALL OTHER WARRANTIES, EXPRESS OR IMPLIED, FOR 
PERFORMANCE, MERCHANTABILITY, FITNESS FOR A PARTICULAR PURPOSE OR OTHERWISE.  
THERE ARE NO OTHER WARRANTIES, AGREEMENTS, ORAL OR WRITTEN, OR 
UNDERSTANDINGS WHICH EXTEND BEYOND THOSE SET FORTH IN THIS AGREEMENT WITH 
RESPECT TO THE WARRANTED WORK, MATERIALS AND EQUIPMENT. 

 
7.6 Survival of Warranties.  The provisions of this Article VII shall survive the expiration or 
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termination of this Agreement.   
 

ARTICLE VIII. 
FORCE MAJEURE/OWNER CAUSED DELAY/CHANGE IN APPLICABLE LAW 

 
 

8.1 Performance Excused.  So long as the conditions set forth in this Section 8.1 are satisfied, 
neither Party shall be responsible or liable for or deemed in breach of this Agreement because of any failure or 
delay in complying with its obligations under or pursuant to the Agreement to the extent that such failure has 
been caused, or contributed to, by one or more Force Majeure Events or its effects or by any combination 
thereof, and in such event: 

 
(a) The Party claiming a Force Majeure Event shall give the other Party notice 

describing the particulars of the cause and nature of the occurrence, with written notice given promptly after 
the occurrence of the Force Majeure Event, and in no event more than five (5) Business Days after the affected 
Party becomes aware of such occurrence and as soon as reasonably practicable, but in any case within ten (10) 
Business Days after such occurrence, the Party claiming a Force Majeure Event shall give the other Party 
sufficient proof of the occurrence of such Force Majeure Event and written notice estimating the Force 
Majeure Event’s expected duration and probable impact on the performance of such Party’s obligations 
hereunder, and such affected Party shall continue to furnish timely regular reports with respect thereto during 
the continuation of the Force Majeure Event; 

 
(b) The performance of the Party claiming the Force Majeure Event of its obligations 

hereunder shall be suspended, provided the suspension of performance shall be of no greater scope and of no 
longer duration than is reasonably required by the effects of the Force Majeure Event; 

 
(c) Any liability of either Party, which arose before the occurrence of the Force Majeure 

Event causing the suspension of performance, shall not be excused as a result of the occurrence; 
 
(d) The affected Party shall continually exercise all commercially reasonable efforts to 

alleviate and mitigate the cause and effect of such Force Majeure Event, remedy its inability to perform and 
limit damages to the other Party; 

 
(e) The affected Party shall use all reasonable efforts to continue to perform its 

obligations hereunder and to correct or cure the event or condition excusing performance; and 
 
(f) When the affected Party is able to resume performance of the affected obligations 

under the Agreement, that Party shall give the other Party written notice to that effect, and the affected Party 
promptly shall resume performance under the Agreement. 

 
So long as the conditions set forth in this Section 8.1 are satisfied, Contractor shall be entitled to suspension of 
performance or extension of time (including an extension of the applicable Guaranteed Provisional Acceptance 
Date to the extent achievement thereof is affected) with respect to a Force Majeure Event to the extent agreed 
upon by both Parties pursuant to a Scope Change Order under Article IX.  A Party’s failure to comply with the 
provisions of this Section 8.1 shall constitute a waiver of any claim of a Force Majeure Event. 

 
8.2 Owner Caused Delay.  In the event Contractor desires to claim an Owner Caused Delay, 

Contractor shall within three (3) Business Days after it becomes aware of the Owner Caused Delay, give 
Owner written notice describing the details of the Owner Caused Delay, the anticipated length of such delay 
and any other effect on Contractor’s performance of its obligations hereunder.  Within ten (10) days after 
initial notification, Contractor shall provide to Owner demonstrable proof (i) of the occurrence and duration of 
such Owner Caused Delay and (ii) that such Owner Caused (x) prevents Contractor from performing all or a 
portion of the Work, (y) has a demonstrable material cost increase to Contractor and (z) has a schedule impact 
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that will actually, demonstrably, adversely and materially affect Contractor’s ability to complete the Critical 
Path of the Work by the required dates.  So long as the conditions set forth in this Section 8.2 are satisfied, 
Contractor shall be entitled to suspension of performance or extension of time with respect thereto, together 
with an increase in the Contract Price for its demonstrated, justified and reasonable additional costs, incurred 
by reason of such delay to the extent agreed upon by both Parties pursuant to a Scope Change Order issued in 
accordance with the provisions of Article IX, provided that: (A) such suspension of performance and extension 
of time shall be of no greater scope and of no longer duration than is required by the effects of the Owner 
Caused Delay; (B) Contractor provides timely notice of the Owner Caused Delay; and (C) Contractor shall 
continually exercise all commercially reasonable efforts to alleviate and mitigate the cause and effect of such 
Owner Caused Delay, remedy its inability to perform and limit damages to Owner.  Contractor’s failure to 
comply with the terms of this Section 8.2 shall constitute a waiver of any claim of an Owner Caused Delay. 

 
8.3 Change in Applicable Law.  In the event Contractor desires to claim a Change in Applicable 

Law, Contractor shall within five (5) Business Days after it becomes aware of the Change in Applicable Law, 
give Owner written notice describing the details of the Change in Applicable Law, the anticipated length of 
such delay and any other effect on Contractor’s performance of its obligations hereunder.  Within ten (10) days 
after initial notification, Contractor shall provide to Owner demonstrable proof (i) of the occurrence and 
duration of such Change in Applicable Law and (ii) that such Change in Applicable Law (x) prevents 
Contractor from performing all or a portion of the Work, (y) has a demonstrable material cost increase to 
Contractor and (z) has a schedule impact that will actually, demonstrably, adversely and materially affect 
Contractor’s ability to complete the Critical Path of the Work by the required dates.  So long as the conditions 
set forth in this Section 8.3 are satisfied, Contractor shall be entitled to suspension of performance or extension 
of time with respect thereto, an adjustment (whether an increase or a decrease) in the Contract Price for its 
demonstrated, justified and reasonable costs, incurred or not incurred by reason of such delay to the extent 
agreed upon by both Parties pursuant to a Scope Change Order issued in accordance with the provisions of 
Article IX, provided that: (A) such suspension of performance and extension of time shall be of no greater 
scope and of no longer duration than is required by the effects of the Change in Applicable Law; (B) 
Contractor provides timely written notice of the Change in Applicable Law; and (C) Contractor shall 
continually exercise all commercially reasonable efforts to alleviate and mitigate the cause and effect of such 
Change in Applicable Law, remedy its inability to perform and limit damages to Owner.   Contractor’s failure 
to comply with the terms of this Section 8.3 shall constitute a waiver of any claim of a Change in Applicable 
Law.   

 
8.4 Burden of Proof.  The burden of proof as to whether a Force Majeure Event, Owner Caused 

Delay, or Change in Applicable Law has occurred and whether the Force Majeure Event or Owner Caused 
Delay or Change in Applicable Law excuses the claiming Party from performance under Section 8.1, Section 
8.2 or Section 8.3 shall be upon the Party claiming such Force Majeure Event or Owner Caused Delay. 

 
ARTICLE IX. 

SCOPE CHANGES 
 

9.1 Scope Changes at Owner’s Request.  Owner may, from time to time, without invalidating 
this Agreement, order or approve scope changes in all or a portion of the Work or changes in the Project 
Schedule (collectively, “Scope Changes”) by notification in writing to Contractor.  Contractor shall make a 
written response thereto within ten (10) days after receiving such request.  If Contractor believes that giving 
effect to any Scope Change requested by Owner will increase or decrease its cost of performing the Work, 
shorten or lengthen the time needed for completion of the Work or require a modification of any provisions of 
the Agreement, its response to the Scope Change request shall set forth such changes (including any 
amendments to the Agreement) that Contractor deems necessary as a result of the requested Scope Change and 
its justification therefor.  If Contractor accepts the Scope Changes requested by Owner (together with any 
amendments to the Agreement specified therein) or if the Parties agree upon a modification of such requested 
Scope Changes, the Parties shall set forth the agreed upon Scope Change in the Work and agreed upon 
amendments to the Agreement, if any, in a Scope Change Order.  Each Scope Change Order shall constitute a 
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9.5 Scope Changes Caused by a Force Majeure Event, Owner-Caused Delay or Change in 

Applicable Law. 
 

 9.5.1 Owner and Contractor may, by written notice to the other Party, propose Scope 
Changes in the Work or the Project Schedule due to a Force Majeure Event, Owner Caused Delay or Change 
in Applicable Law.  If Owner agrees that Contractor has met all of the applicable condition precedents for 
a requested Force Majeure Event, Owner Caused Delay or Change in Applicable Law, as applicable, 
including, without limitation, Contractor establishing there is a material impact that will actually, 
demonstrably, adversely and materially affects the Critical Path as a result of such Force Majeure Event, 
Owner Caused Delay or Change in Applicable Law, then the Parties agree to negotiate reasonably and in good-
faith for the execution of a mutually acceptable Scope Change Order. 

 
 9.5.2 Force Majeure Events will entitle Contractor only to extensions of the Project 

Schedule and will not entitle Contractor to any compensation, reimbursement of costs or any increase in the 
Contract Price.  Any extension permitted under this Section 9.5 shall be of an equitable duration designed to 
reflect the delay actually caused by the relevant event despite Contractor’s efforts to mitigate the same.  In the 
case of Force Majeure Events, Owner Caused Delays and Change in Applicable Law, the Parties acknowledge 
that such equitable extension will generally be equal to or less than the number of days during which a (i) 
Force Majeure Event or the effects thereof persisted, (ii) the number of days of the Owner Caused Delay or 
(iii) Change in Applicable Law or the effects thereof persisted, as the case may be; provided, however, that in 
no event will Contractor be entitled to an extension that is longer than the duration of the applicable (a) Force 
Majeure Event or the effects thereof, (b) Owner Caused Delay or (c) Change in Applicable Law or the effects 
thereof persisted. 

 
9.6 Changes to Contract Price; Disputes.  A Scope Change Order initiated by Owner may have 

the effect of either increasing or decreasing the Contract Price.  Except as otherwise set forth herein, such 
increases or decreases to the Contract Price for items for which a unit rate is set forth in Exhibit B hereto shall 
be determined using such unit rates.   Any Contractor response to a Scope Change Order under Section 9.1 and 
any Contractor notification under Section 9.4, shall be accompanied by a proposed all inclusive final lump sum 
cost (separating materials and labour) to Owner; provided, however, Owner may in its sole discretion 
determine that Contractor shall be paid for such Scope Change on a not to exceed cost plus basis.  In the event 
that the Parties are unable to reach an agreement on an all-inclusive final lump sum cost to Owner or a not-to-
exceed cost estimate as a result of a requested Scope Change, then Contractor agrees to perform the requested 
Scope Change at a price equal to Owner’s proposed lump sum amount and to resolve (in accordance with the 
dispute resolution procedures set forth in Article XV) the issue of any excess of Contractor’s proposed lump 
sum cost over that of Owner’s proposed lump sum amount.  In addition, in the event that Owner and 
Contractor are unable to reach agreement on a Scope Change Order for a Scope Change requested by either 
Owner or Contractor, at the direction of Owner (and only at the direction of Owner), Owner’s proposed Scope 
Changes shall become effective as a Scope Change Order and Contractor shall continue to perform the Work 
in accordance with such Scope Change Order and the proposed Scope Changes shall be performed by 
Contractor at its sole cost and expense pending resolution of the dispute pursuant to the dispute resolution 
procedures set forth in Article XV. Contractor shall not suspend, in whole or in part, performance of this 
Agreement during any good faith dispute over any Scope Change Order unless directed to do so by Owner. 
 

ARTICLE X. 
INDEMNIFICATION 

 
10.1 Indemnities. 

 
10.1.1 Contractor’s General Indemnity.  Contractor shall defend, indemnify and hold 

harmless, on an After-Tax Basis, each of Owner, the Financing Parties and each of their subsidiaries and 
Affiliates, and the directors, officers, agents, employees, successors and assigns of each of them (each, an 
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“Owner Indemnified Party”) from and against losses, costs, damages, injuries, liabilities, claims, demands, 
penalties, assessments, interest and causes of action, expenses, including reasonable legal fees, incurred by or 
asserted against any Owner Indemnified Party to the extent and as a result of the following: 

 
 (a) Bodily injury, death or damage to property caused by any act or omission 

(including strict liability) relating to or arising out of the performance of the Work (including any warranty 
Work) by Contractor or any Affiliate thereof, any Subcontractor, or anyone directly or indirectly employed by 
any of them, or anyone for whose acts such Person may be liable; 

 
 (b) Claims resulting from bodily injury, death or damage to property arising out 

of any Defect or breach of any warranty set forth in Article VII; 
 
 (c) Claims by any Governmental Authority for, or in respect of or in connection 

with, any Taxes payable by Contractor; 
 
 (d) Any Hazardous Material brought to the Job Site or generated at the Job Site 

by Contractor or any Subcontractor, or (ii) any contamination or pollution, or any release or discharge of any 
Hazardous Material, on, under or from the Job Site or any portion thereof that is caused or contributed to by 
Contractor or any Subcontractor (including as a result of releasing pre-existing Hazardous Material, 
exacerbating pre-existing Hazardous Material or rendering removal or remediation of pre-existing Hazardous 
Material more costly); 

 
 (e) Any Lien, on the Project, the Work, Equipment, the Job Site or any fixtures 

or personal property included in the Work created by, through or under, or as a result of any act or omission (or 
alleged act or omission) of, Contractor, any Subcontractor or other Person providing labour or materials in 
connection with the Work; 

 
 (f) Any claim, action or proceeding by any Person for unauthorized disclosure, 

infringement or use of any Intellectual Property Right arising from or related to (i) Contractor’s performance 
(or that of its Affiliates, Subcontractors) under the Agreement, (ii) the design, construction, use, operation or 
ownership of the Work (including the Equipment, Contractor Deliverables or any portion of any of them), or 
(iii) Owner’s use of any license granted hereunder; 

 
 (g) Any failure of the Work, as constructed and completed by Contractor, to 

comply with, or be capable of operating in compliance with, Applicable Laws or the conditions or provisions 
of Applicable Permits; 

 
 (h) Any failure of Contractor to comply with Applicable Laws or the conditions 

or provisions of Applicable Permits;  
 
 (i) Any claims with respect to employer’s liability or worker’s compensation 

filed by any employee of Contractor or any of its Subcontractors; 
 
 (j) Any breach by Contractor of any representation or warranty contained in 

Article XVI;  
 
 (k) Any vitiation of any insurance policy procured under Article XII as a result 

of Contractor’s failure to comply with any of the requirements set forth in such policy or any other act by 
Contractor or any Subcontractor;  

 
 (l) Any allegation or claim of noncompliance by Contractor or any Contractor 

Agent or Subcontractor with, or breach of any representation set forth in, Section 2.23; and 
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 (m) Any allegation or claim of noncompliance by Contractor or any its 
Recipients with, or breach of any obligation set forth in, Section 2.27. 

 
10.1.2 Owner’s Indemnity.  Owner shall defend, indemnify and hold harmless, on an 

After-Tax Basis, Contractor and its directors, officers, agents, employees, Subcontractors, successors and 
assigns from and against any and all losses, costs, damages, injuries, liabilities, claims, demands, penalties, 
assessments, interest and causes of action, expenses, including reasonable legal fees, incurred by or asserted 
against any such Person to the extent and as a result (i) of the injury or death of any Person, including 
employees of Owner, Contractor or any Person employed by any of them for whose acts any of them may be 
liable resulting from Owner’s negligent acts or omissions under this Agreement or (ii) resulting from loss of or 
damage to property resulting from Owner’s negligent acts or omissions under this Agreement. 

 
10.2 Conditions of Indemnification.   The respective rights and obligations of the Parties and the 

other indemnitees under this Article with respect to claims resulting from the assertion of liability by third 
parties shall be subject to the following terms and conditions:  

10.2.1 Notice of Proceedings.  Within fourteen (14) days (or such earlier time as might be 
required to avoid prejudicing the indemnifying Party’s position) after receipt of notice of commencement of 
any legal action or of any claims against such indemnitee in respect of which indemnification will be sought, 
the Person claiming to be indemnified under the terms of this Article (the “Indemnified Person”) shall give the 
Party from which indemnification is sought (the “Indemnifying Party”) written notice thereof, together with a 
copy of such claim, process or other legal pleading.  Failure of the Indemnified Person to give such notice will 
not reduce or relieve the Indemnifying Party of liability hereunder unless and to the extent that the 
Indemnifying Party was precluded from defending such claim, action, suit or proceeding as a result of the 
failure of the Indemnified Person to give such notice.  In any event, the failure to so notify shall not relieve the 
Indemnifying Party from any liability that it may have to the Indemnified Person otherwise than under this 
Article. 

 
10.2.2 Conduct of Proceedings.  Each Party and each other indemnitee shall have the right, 

but not the obligation, to contest, defend and litigate any claim, action, suit or proceeding by any third party 
alleged or asserted against it arising out of any matter in respect of which it is entitled to be indemnified 
hereunder and the reasonable costs and expenses thereof (including reasonable legal fees and expert witness 
fees) shall be subject to the said indemnity; provided that the Indemnifying Party shall be entitled, at its option, 
to assume and control the defence of such claim, action, suit or proceeding at its expense upon its giving 
written notice thereof to the Indemnified Person.  The Indemnified Person shall provide reasonable assistance 
to the Indemnifying Party, at the Indemnifying Party’s expense, in connection with such claim, action, suit or 
proceeding.  Upon such assumption, the Indemnifying Party shall reimburse the Indemnified Person for the 
reasonable costs and expenses previously incurred by it prior to the assumption of such defence by the 
Indemnifying Party.  The Indemnifying Party shall keep the Indemnified Person informed as to the status and 
progress of such claim, action, suit or proceeding.  Except as set forth in paragraph (c) below, in the event the 
Indemnifying Party assumes the control of the defence, the Indemnifying Party will not be liable to the 
Indemnified Person under this Article for any legal fees or expenses subsequently incurred by the Indemnified 
Person in connection with such defence.  The Indemnifying Party shall control the settlement of all claims over 
which it has assumed the defence; provided, however, that the Indemnifying Party shall not agree to or 
conclude any settlement that affects the Indemnified Person without the prior written approval of the 
Indemnified Person, (whose said approval shall not be unreasonably withheld).   

 
10.2.3 Representation.  In the event the Indemnifying Party assumes control of the defence, 

the Indemnified Person shall have the right to employ its own counsel and such counsel may participate in 
such claim, action, suit or proceeding, but the fees and expenses of such counsel shall be at the expense of such 
Indemnified Person, when and as incurred, unless the: 

 
(a) Employment of counsel by such Indemnified Person has been authorized in 
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DEFAULT, TERMINATION AND SUSPENSION 
 

13.1 Contractor Defaults.  The occurrence of any one or more of the following events shall 
constitute an event of default by Contractor hereunder (“Contractor Event of Default”): 

 
(a) Any of the following occurs: (i) Contractor consents to the appointment of or taking 

possession by, a receiver, a trustee, custodian, or liquidator of itself or of a substantial part of its assets, or fails 
or admits in writing its inability to pay its debts generally as they become due, or makes a general assignment 
for the benefit of creditors; (ii) Contractor files a voluntary petition in bankruptcy or a voluntary petition or an 
answer seeking reorganization in a proceeding under any applicable bankruptcy or insolvency laws or an 
answer admitting the material allegations of a petition filed against it in any such proceeding, or seeks relief by 
voluntary petition, answer or consent, under the provisions of any now existing or future bankruptcy, 
insolvency or other similar law providing for the liquidation, reorganization, or winding up of corporations, or 
providing for an agreement, composition, extension, or adjustment with its creditors; (iii) a substantial part of 
Contractor’s assets is subject to the appointment of a receiver, trustee, liquidator, or custodian by court order 
and such order shall remain in effect for more than thirty (30) days; or (iv) Contractor is adjudged bankrupt or 
insolvent, has any property sequestered or seized by court order and such order shall remain in effect for more 
than thirty (30) days, or has filed against it a petition under any bankruptcy, reorganization, arrangement, 
insolvency, readjustment of debt, dissolution or liquidation law of any jurisdiction, whether now or hereafter in 
effect, and such petition shall not be dismissed within thirty (30) days of such filing; 

 
(b) Contractor fails to achieve Provisional Acceptance by the earlier of (i) the date on 

which the cap, if any, on Delay Liquidated Damages has been reached or (ii) sixty (60) days after the 
Guaranteed Provisional Acceptance Date; 

 
(c) Contractor fails, for any reason, (i) to pay when due Delay Liquidated Damages as 

required herein or (ii) to make any other payment or payments required to be made to Owner under the 
Agreement within ten (10) Business Days after receipt of written notice from Owner of Contractor’s failure to 
make such other payment or payments; 

 
(d) Contractor suspends performance of a material portion of the Work (other than as 

permitted under Article VIII or pursuant to a Scope Change Order);  
 
(e) Contractor disregards any provision of any Applicable Law, and such condition 

remains unremedied for fifteen (15) days following written notice thereof by Owner; 
 
(f) Any breach by Contractor of any representation or warranty contained in Article 

XVI; 
 
(g) The failure by Contractor to deliver any recovery plan described in Section 2.4.4 in 

accordance with the terms of such Section, or following approval of a recovery plan pursuant to such Section, 
the failure of Contractor to comply with such recovery plan; 

 
 (h) The dissolution of Contractor, except for the purpose of merger, consolidation or 

reorganization where the successor expressly assumes Contractor’s obligations hereunder and such assignment 
and assumption does not materially adversely affect the ability of the successor to perform its obligations 
under the Agreement, as applicable, remains in full force and effect for the obligations of such successor; 

 
(i) The transfer by Contractor of (i) all or a substantial portion of the rights and/or 

obligations of Contractor hereunder, except for an assignment permitted hereunder, or (ii) all or a substantial 
portion of the assets or obligations of Contractor; 

 
(j) Any failure by Contractor to maintain the insurance coverages required of it in 
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accordance with Article XII;  
 
(k) Any failure of Contractor to obtain or maintain the Letter of Credit in accordance 

with Section 2.22;  
 
(l) Any noncompliance by Contractor (or its employees) or any Subcontractor (or its 

employees) with, or breach of any obligation set forth in Section 2.27; 
 
(m) Any noncompliance by Contractor or any Contractor Agent or any Subcontractor 

with, or breach of any representation set forth in Section 2.23; or  
 
(n) Contractor is in breach of any provision of this Agreement or has failed to perform 

its obligations under the Agreement (other than those breaches specified in this Section 13.1 (a) through (m) 
above) and (i) such breach is not cured by Contractor within fifteen (15) days after notice thereof from Owner, 
or (ii) if such breach is not capable of being cured within such fifteen (15) day period (as determined in 
Owner’s reasonable judgment), Contractor (A) fails to commence to cure such breach within such fifteen (15) 
day period, (B) fails to thereafter diligently proceed to cure such breach in a manner satisfactory to Owner or 
(C) fails to cure such breach within sixty (60) days after notice thereof from Owner. 

 
13.1.1 Termination for Cause.  Upon the occurrence and during the continuation of any 

Contractor Event of Default hereunder, Owner, in addition to its right to pursue any other remedy now or 
hereafter existing at law or in equity or otherwise, shall have the right to terminate this Agreement by written 
notice to Contractor (an “Owner Termination for Cause”).  An Owner Termination for Cause shall be effective 
upon delivery of Owner’s notice with respect thereto, subject to the applicable cure periods set forth herein.  In 
the event of a termination by Owner under this Section 13.1.1, Owner shall have the right to take possession of 
and use all of the Contractor Equipment located at the Job Site on the date of such termination for the purpose 
of completing the Work and may employ any other Person to complete the Work by whatever method that 
Owner may deem necessary.  In addition, Owner may make such expenditures as in Owner’s sole judgment 
will accomplish the timely completion of the Work in accordance with the terms hereof.  Owner shall, within a 
reasonable period of time after the Work is finally completed by the work of one or more replacement 
contractors, determine the total cost to Owner for completing the Work in accordance with the Scope of Work, 
the Technical Specifications, and the other requirements of the Agreement, including all sums previously paid 
or then owed to Contractor pursuant to this Agreement.  In the event of termination by Owner under this 
Section 13.1.1, Contractor shall be responsible for and shall reimburse Owner for the following amounts: (i) all 
costs and expenses incurred by Owner to engage one of more substitute contractors to complete (or cure 
Defects in) the Work, including, without limitation, overhead and legal, engineering and other professional 
expenses, (ii) all other costs, expenses and damages suffered by Owner as a result of a default or breach by 
Contractor of the requirements of this Agreement and the termination of the Agreement as a result thereof, and 
(iii) the amount by which (A) the cost to complete (or cure Defects in) the Work, exceeds (B) the balance of 
the Contract Price unpaid at the time of the termination.  Any amount owed by Owner to Contractor for the 
completion of the Work shall be retained by Owner until after completion of the Work and applied by Owner 
to pay any amounts owed by Contractor pursuant to this Section 13.1.1 or otherwise.  Any excess of the 
amount retained by Owner over the amount due to Owner from Contractor under this Section 13.1.1 shall be 
remitted to Contractor within thirty (30) days after the Final Acceptance Date. 

 
13.1.2 Other Owner Remedies.  Upon the occurrence and during the continuance of a 

Contractor Event of Default but prior to termination of this Agreement by Owner, Owner may, without 
prejudice to any of its other rights or remedies under the Agreement or existing at law or in equity, (i) seek 
performance by any guarantor of Contractor’s obligations hereunder or make a claim or draw under any 
security for Contractor’s performance (including any letter of credit) to cure such Contractor Event of Default, 
(ii) seek equitable relief to cause Contractor to take action or to refrain from taking action pursuant to the 
Agreement, or to make restitution of amounts improperly received under the Agreement, and/or (iii) make such 
payments or perform such obligations as are required to cure such Contractor Event of Default and Contractor 
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shall reimburse Owner for the cost of such payment or performance within fifteen (15) days after demand 
therefor; provided that Owner shall be under no obligation to cure any such Contractor Event of Default. 

 
13.2 Owner Defaults. 

 
13.2.1 Contractor Termination for Cause.  The occurrence of any one or more of the 

following events shall constitute an event of default by Owner hereunder (“Owner Event of Default”): 
 

(a) Any of the following occurs: (i) Owner consents to the appointment of or 
taking possession by, a receiver, a trustee, custodian, or liquidator of itself or of a substantial part of its assets, 
or fails or admits in writing its inability to pay its debts generally as they become due, or makes a general 
assignment for the benefit of creditors; (ii) Owner files a voluntary petition in bankruptcy or a voluntary 
petition or an answer seeking reorganization in a proceeding under any applicable bankruptcy or insolvency 
laws or an answer admitting the material allegations of a petition filed against it in any such proceeding, or 
seeks relief by voluntary petition, answer or consent, under the provisions of any now existing or future 
bankruptcy, insolvency or other similar law providing for the liquidation, reorganization or winding up of 
corporations, or providing for an agreement, composition, extension or adjustment with its creditors; (iii) a 
substantial part of Owner’s  assets are subject to the appointment of a receiver, trustee, liquidator or custodian 
by court order and such order shall remain in effect for more than thirty (30) days; or (iv) Owner is adjudged 
bankrupt or insolvent, has any property sequestered by court order and such order remains in effect for more 
than thirty (30) days, or has filed against it a petition under any bankruptcy, reorganization, arrangement, 
insolvency, readjustment of debt, dissolution or liquidation law of any jurisdiction, whether now or hereafter in 
effect, and such petition is not dismissed within thirty (30) days of such filing; 

 
(b) The dissolution of Owner except for the purpose of merger, consolidation or 

reorganization where the successor expressly assumes Owner’s obligations hereunder and such assignment and 
assumption does not materially adversely affect the ability of the successor to perform its obligations under the 
Agreement; or  

 
(c) The transfer by Owner of (i) all or a substantial portion of the rights and/or 

obligations of Owner hereunder, except for an assignment permitted hereunder, or (ii) all or a substantial 
portion of the assets or obligations of Owner, except where the transferee expressly assumes the transferred 
obligations and such transfer does not materially adversely affect the ability of Owner or the transferee, as 
applicable, to perform its obligations under the Agreement. 

 
(d) Owner is in breach of any provision of this Agreement or has failed to 

perform its obligations under the Agreement (other than those breaches specified above) and (i) such breach is 
not cured by Owner within thirty (30) days after notice thereof from Contractor, or (ii) if such breach is not 
capable of being cured within such thirty (30) day period (as determined in Owner’s reasonable judgment), 
Owner (A) fails to commence to cure such breach within such thirty (30) day period, (B) fails to thereafter 
diligently proceed to cure such breach in a manner satisfactory to Contractor or (C) fails to cure such breach 
within sixty (60) days after notice thereof from Contractor; provided that Owner shall not be deemed to be in 
breach of this Agreement due to the failure of Owner to pay any portion of any amount that remains in dispute 
hereunder. 

 
Upon the occurrence and during the continuation of any Owner Event of Default hereunder, Contractor shall 
have the right to terminate this Agreement by written notice to Owner (an “Contractor Termination for Cause”), 
subject to the applicable cure periods set forth herein, and shall be entitled to be paid the Termination Payment 
under Section 4.9, as Contractor’s sole and exclusive remedy due to such termination or any Owner Event of 
Default or other breach by Owner of any provision hereof.  A Contractor Termination for Cause shall be 
effective upon delivery of Contractor’s notice with respect thereto, subject to the applicable cure periods set 
forth herein.  Unless Contractor terminates this Agreement pursuant to the foregoing provisions, Contractor 
shall not be entitled to terminate the Agreement and shall not suspend or delay performance of the Work 
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because of any Owner Event of Default or other breach by Owner of any provision hereof.  Contractor shall 
continue performance of the Work during any dispute under or related to this Agreement. 

 
13.2.2 Financing Party Cure Rights.  Contractor’s right to exercise the option to terminate 

this Agreement pursuant to Section 13.2.1 is subject to Contractor’s first delivering to the Financing Parties, 
simultaneously with delivery thereof to Owner, notice of Owner’s failure to cure the default and Contractor’s 
intent to terminate as a result thereof.  Each Financing Party shall have the option to cure such Owner Event of 
Default within ninety (90) days after receipt of such notice or to cause the Financing Parties’ designee to 
assume this Agreement.  If the Financing Parties desire to cause their designee to assume this Agreement, they 
shall provide notice to that effect within ninety (90) days after receipt of Contractor’s notice to the Financing 
Parties of Contractor’s intent to terminate.  In either such case, Contractor’s right to terminate this Agreement 
shall be of no further force and effect upon the cure by the Financing Parties of such default or receipt by 
Contractor of such notice from the Financing Parties of their intent to have this Agreement assumed. 

 
13.3 Termination Without Cause.  Owner may for its convenience terminate this Agreement 

after giving written notice to Contractor in which event Contractor shall be entitled to be paid the Termination 
Payment pursuant to Section 4.9.  As a condition to any termination by Owner pursuant to this Section 13.3 (a 
“Termination Without Cause”), Owner must provide written notice to Contractor of the Termination Without 
Cause prior to the effective date of such termination.  If, at the date of termination under this Section 13.3, 
Contractor has properly performed services or purchased, prepared or fabricated off the Job Site any materials 
or Equipment for subsequent incorporation at the Job Site, Owner shall have the option of having such 
materials or Equipment delivered to the Job Site or to such other place as Owner shall reasonably direct.     
 

13.4 Actions Required Following Termination.   
 

13.4.1 Discontinuation of Work.  Upon termination of this Agreement, Owner shall be 
immediately released from any and all obligations to Contractor (except for Owner’s obligation to pay any 
amount specified in the event of such termination, if applicable) and Contractor immediately shall discontinue 
the Work. Upon a termination of this Agreement: (a) Contractor shall leave the Job Site and remove from the 
Job Site all the Contractor Equipment, waste, rubbish and Hazardous Material as Owner may request; 
(b) Owner shall take possession of the Job Site and of the Equipment (whether at the Job Site, in transit or 
otherwise); (c) Contractor shall promptly assign to Owner or its designee any contract that it has with 
Subcontractors as requested by Owner, and Contractor shall execute such documents as may be reasonably 
requested by Owner to evidence such assignment, subject to Owner’s assumption of same; (d) Contractor shall 
promptly furnish Owner with copies of all completed Contractor Deliverables and, to the extent available, 
drafts of incomplete Contractor Deliverables; (e) Contractor shall execute such documents as may be 
reasonably requested by Owner to evidence the licenses granted hereunder; (f) Contractor shall assist Owner in 
preparing an inventory of all Equipment in use or in storage at the Job Site; and (g) Contractor shall take such 
other action as required hereunder upon termination of the Agreement. 

 
13.4.2 Surviving Obligations.  Termination or expiration of this Agreement (a) shall not 

relieve either Party of its obligations with respect to the confidentiality of the other Party’s information as set 
forth in Section 17.1, (b) shall not relieve either Party of any obligation hereunder which expressly or by 
implication survives termination hereof and (c) except as otherwise provided in any provision of this 
Agreement expressly limiting the liability of either Party, shall not relieve either Owner or Contractor of any 
obligations or liabilities for loss or damage to the other Party arising out of or caused by acts or omissions of 
such Party prior to the effectiveness of such termination or arising out of such termination, and shall not relieve 
Contractor of its obligations as to portions of the Work or other services hereunder already performed or of 
obligations assumed by Contractor prior to the date of termination.  This Article XIII shall survive the 
termination or expiration of this Agreement. 

 
13.5 Suspension by Owner for Convenience.  Owner may suspend all or a portion of the Work to 

be performed under the Agreement at any time for any reason in its sole discretion by giving written notice 

00072
REDACTED, Updated:  2018-03-14, EB-2017-0182, Exhibit I.B.NextBridge.STAFF.7, Attachment 2, Page 72 of 406



 

54 
 

thereof to Contractor.  Such suspension shall continue for the period specified in the notice of suspension, and 
Contractor agrees to resume performance of the Work promptly upon receipt of notice from Owner.  Upon 
receiving any such notice of suspension, unless the notice requires otherwise, Contractor shall: (i) immediately 
discontinue the Work on the date and to the extent specified in the notice; (ii) place no further orders or 
subcontracts for Equipment, services or materials with respect to suspended Work, other than to the extent 
required in the notice; (iii) promptly make every reasonable effort to obtain suspension, with terms satisfactory 
to Owner, of all orders, subcontracts and rental agreements to the extent they relate to performance of 
suspended Work; (iv) continue to protect and maintain the Work performed, including those portions on which 
Work has been suspended; and (v) take any other reasonable steps to minimize costs and expenses associated 
with such suspension.  Contractor shall use reasonable commercial efforts to include a suspension for 
convenience provision with terms similar to the foregoing in all subcontracts. Any Scope Changes required as 
a result of a suspension of Work pursuant to this Section 13.5 shall be made pursuant to a Scope Change Order 
issued in accordance with the provisions of Article IX, provided that Contractor’s full compensation for any 
suspension under this Section will be reimbursed by Owner for the costs, as reasonably incurred, without 
duplication of any item, to the extent that such costs directly result from such suspension of the Work and to 
the extent that they do not reflect reimbursement for Contractor’s or Subcontractors’ anticipated profit from 
unperformed Work, including all necessary and reasonable costs incurred in connection with demobilization 
and remobilization of Contractor’s facility and Labour and the Contractor Equipment and of receiving, 
maintaining and protecting that portion of Work upon which performance has been suspended, in each case as 
such costs have been agreed to by Owner and Contractor. 

 
13.6 Suspension by Owner for Cause. Owner may, by notice, temporarily suspend the Work, or 

any portion thereof, under this Agreement (i) when the performance by Contractor is unsatisfactory to obtain 
the results required by this Agreement or (ii) upon the occurrence of a Contractor Event of Default.  The 
methods by which Contractor performs its Work are entirely the responsibility of Contractor.  Owner’s right to 
suspend Work under this Section 13.6 is intended solely to verify that the Work being performed by Contractor 
conforms to the Agreement, including the Drawings and Project Schedule and shall not obligate Owner to 
review the efficiency, adequacy or safety of Contractor’s methods or means of operation or construction.  Any 
additional costs incurred by Contractor resulting from such suspension shall be borne solely by Contractor.  
Upon receiving any such notice of suspension under this Section 13.6, unless the notice requires otherwise, 
Contractor shall: (a) immediately discontinue the Work on the date and to the extent specified in the notice; 
(b) place no further orders or subcontracts for Equipment, services or materials with respect to suspended 
Work, other than to the extent required in the notice; (c) promptly make every reasonable effort to obtain 
suspension, with terms satisfactory to Owner, of all orders, subcontracts and rental agreements to the extent 
they relate to performance of suspended Work; and (d) continue to protect and maintain the Work performed, 
including those portions on which Work has been suspended. Contractor shall use reasonable commercial 
efforts to include a suspension for cause provision with terms similar to the foregoing in all subcontracts.  If 
the unsatisfactory condition is immediately corrected by Contractor, Owner shall authorize resumption of the 
Work.  Contractor’s failure to promptly effect correction of the unsatisfactory conditions shall be cause for 
immediate termination of the Agreement in accordance with Section 13.1. 

 
ARTICLE XIV. 

TITLE AND RISK OF LOSS 
 

14.1 Title to the Work.  Contractor warrants and guarantees that legal title to and ownership of 
each portion of the Work (including, without limitation, all Equipment) shall pass to Owner, free and clear of 
any and all Liens, upon the earlier of (i) payment to Contractor of the portion of the Contract Price then 
actually due Contractor in connection with the applicable Request for Payment as provided in the Agreement 
or (ii) delivery of such portion of the Work to the Job Site or other Owner designated location.  
Notwithstanding anything to the contrary, (a) title to any Equipment provided (or to be provided) by 
Contractor that is manufactured outside Canada shall pass to Owner no earlier than at the port of export after 
having cleared customs, (b) the costs of unloading and transporting to the Job Site are included in the Contract 
Price and (c) all right, title and interest in and to all Owner-Furnished Equipment shall remain with Owner. 
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14.2 Title to Contractor Deliverables.  Except as otherwise provided in Article XIII, title to the 

Contractor Deliverables, which are owned by Contractor, shall be transferred to Owner upon the earlier of 
delivery of such Contractor Deliverable, Provisional Acceptance or termination of the Agreement.  In addition, 
Contractor grants to Owner an irrevocable, perpetual, non-exclusive royalty-free license to use and reproduce 
such Contractor Deliverables to which Contractor does not have title solely for the purpose of completing 
construction of, operating and maintaining, rebuilding, modifying and expanding the Work.  Owner shall have 
the right to assign the benefit of such license to the Financing Parties in connection with granting a security 
interest in the Transmission Facilities, to a purchaser or the Utility in connection with a transfer of the 
Transmission Facilities, or to any subsequent purchaser or assignee of same.  Any such purchaser or assignee 
shall acquire such license subject to the same terms and restrictions as stated in this Section 14.2.  Owner may 
retain the necessary number of copies of all such documents for purposes of construction, operation, 
maintenance and repair of the Work.   

 
14.3 Risk of Loss.  Notwithstanding passage of title as provided in Section 14.1, from the 

Effective Date until the Provisional Acceptance Date, Contractor hereby assumes the risk of loss for the Work, 
including: (a) any Equipment whether on or off the Job Site, (b) all other Work completed on or off the Job 
Site, (c) Owner-Furnished Equipment on the Job Site and (d) all Work in progress.  All Equipment and Owner-
Furnished Equipment not yet incorporated into the Work shall be stored in secured areas.  Contractor shall bear 
the responsibility of preserving, safeguarding and maintaining such Equipment, Owner-Furnished Equipment 
and any other completed Work and Work in progress (including spare parts provided by Owner).  If any loss, 
damage, theft or destruction occurs to Owner-Furnished Equipment and the Work, on or off the Job Site, for 
which Contractor has so assumed the risk of loss, Contractor shall, at its cost, promptly repair or replace the 
property affected thereby.  Risk of loss for the Work shall pass to Owner (excluding Contractor Equipment and 
other items to be removed by Contractor, which shall remain the responsibility of Contractor) on the 
Provisional Acceptance Date; provided, however, Contractor shall continue to be responsible until the Final 
Acceptance Date for claims, physical loss or damage to the Owner-Furnished Equipment and Work to the 
extent resulting from Contractor’s or its Subcontractors’ acts or omissions, and/or failure to comply with the 
requirements of the Agreement. Notwithstanding the foregoing, if Contractor is obligated by the terms of this 
Agreement to perform additional Work subsequent to the date of completion for such Work, Contractor shall 
bear the risk of loss and damage with respect to such Work until such additional Work is complete. 
 
 

ARTICLE XV. 
DISPUTE RESOLUTION 

 
15.1 Senior Representatives Discussion.  Any dispute between the Parties relating to the 

prosecution of the Work, including without limitation, the scheduling thereof, the achievement of Milestones, 
and the entitlement of Contractor for payment in accordance with the Schedule of Values for completed 
Activities, shall be referred to the on-site project managers of the Parties for prompt resolution.  Any such 
dispute between the Parties that cannot be resolved by on-site project managers within fifteen (15) days and 
any other dispute arising out of or relating to this Agreement (collectively, “Disputes”), including without 
limitation, Disputes concerning the breach, termination or invalidity hereof, shall be reviewed by senior 
representatives of each of the Parties designated by such Party, for resolution on an informal basis as promptly 
as practicable.  If such consultations do not result in a resolution of the Dispute within thirty (30) days after 
notice of a Dispute is delivered by either Party, then either Party may pursue all of its remedies.   

 
15.2 Litigation. 

 
15.2.1 If a Dispute cannot be resolved pursuant to Section 15.1, and in the event of litigation 

arising hereunder, the Parties agree that the exclusive venue for such litigation shall be the courts of the 
Province of Ontario located in Toronto and any appellate court from any thereof.  The Parties irrevocably 
waive any objection, which any of them may now or hereafter have to the bringing of any such action or 
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proceeding in such respective jurisdictions, including any objection to the laying of venue based on the 
grounds of forum non conveniens and any objection based on the grounds of lack of in personam jurisdiction. 

 
15.2.2 IN ANY LITIGATION ARISING FROM OR RELATED TO THIS AGREEMENT, 

THE PARTIES HERETO EACH HEREBY KNOWINGLY, VOLUNTARILY AND INTENTIONALLY 
WAIVE THE RIGHT EACH MAY HAVE TO A TRIAL BY JURY WITH RESPECT TO ANY 
LITIGATION BASED HEREON, OR ARISING OUT OF, UNDER OR IN CONNECTION WITH THIS 
AGREEMENT, OR ANY COURSE OF CONDUCT, COURSE OF DEALING, STATEMENTS (WHETHER 
ORAL OR WRITTEN) OR ACTIONS OF EITHER PARTY TO THIS AGREEMENT.  THIS PROVISION 
IS A MATERIAL INDUCEMENT FOR OWNER AND CONTRACTOR TO ENTER INTO THIS 
AGREEMENT, TO THE MAXIMUM EXTENT PERMITTED UNDER APPLICABLE LAWS.  EACH 
PARTY AGREES THAT FINAL JUDGMENT IN ANY SUCH ACTION OR PROCEEDING SHALL BE 
CONCLUSIVE AND MAY BE ENFORCED IN ANY OTHER JURISDICTION BY SUIT ON THE 
JUDGMENT OR IN ANY OTHER MANNER PROVIDED BY APPLICABLE LAW. 

 
15.2.3 The rights and obligations of the Parties under this Article XV shall not be impaired, 

reduced or otherwise affected as a result of any of the following: (i) the receipt by a Party from any third party 
of any amounts in reimbursement of damages that are the subject of the Dispute; or (ii) the assignment or 
transfer by either Party of any or all of its rights and/or obligations under the Agreement as permitted 
hereunder. 

 
15.3 Continued Performance.  During the continuation of any Dispute, so long as the dispute 

resolution procedures set forth in this Article XV are continuing, the Parties shall continue to perform their 
respective obligations under this Agreement including continuation of Work under the Project Schedule and 
prompt and timely payment of all undisputed amounts due hereunder until a final non-appealable resolution is 
reached. 

 
15.4 Tolling Statute of Limitations.  All applicable statutes of limitation and defences based 

upon the passage of time and similar contractual limitations shall be tolled while the procedures specified in 
this Article XV are pending.  The Parties will take such action, if any, required to effectuate such tolling.  
Without prejudice to the procedures specified in this Article XV, a Party may file a complaint for statute of 
limitations purposes, if in its sole judgment such action may be necessary to preserve its claims or defences.  
Despite such action, the Parties will continue to participate in good faith in the procedures specified in this 
Article XV. 

 
15.5 Audit Rights.  In addition to Owner’s rights to audit elsewhere in this Agreement, in the 

event of a claim by Owner or Contractor under this Agreement involving an amount greater than  
 or for any audit to which the Owner is subject under Applicable Law regardless of amount 

including relating to any regulatory requirements, Contractor shall grant audit rights to Owner with respect to 
all relevant documentation pertaining to such claim. 

 
15.6 Specific Performance.  Notwithstanding anything to the contrary contained in this 

Article XV, if, due to a material breach or threatened material breach or default or threatened default, a Party is 
suffering irreparable harm for which monetary damages are inadequate, such Party may petition a court of 
competent jurisdiction for injunctive relief, specific performance or other equitable relief. 

 
ARTICLE XVI. 

REPRESENTATIONS AND WARRANTIES 
 
 

16.1 Contractor Representations and Warranties.  Contractor represents and warrants to Owner 
that: 

 

00075
REDACTED, Updated:  2018-03-14, EB-2017-0182, Exhibit I.B.NextBridge.STAFF.7, Attachment 2, Page 75 of 406



 

57 
 

16.1.1 Organization.   It is a [___________] duly formed, validly existing and in good 
standing under the laws of the Province of [__________], and is duly authorized and qualified to do business 
in the Province of Ontario. 

 
16.1.2 No Violation of Law; Litigation.  It is not in violation of any Applicable Laws or 

Applicable Permits or judgments entered by any Governmental Authority which violations, individually or in 
the aggregate, would affect its performance of any obligations under this Agreement.  There are no legal, 
administrative or arbitration proceedings or actions now pending or, to the best knowledge of Contractor, 
threatened against Contractor which, if adversely determined, could reasonably be expected to affect the ability 
of Contractor to perform any of its obligations under this Agreement.  Contractor does not know of any basis 
for any such proceedings. 

 
16.1.3 Licenses.  It is the holder of all governmental consents, licenses, permissions and 

other authorizations and Applicable Permits required to operate and conduct its business now and as 
contemplated by this Agreement, other than Applicable Permits which will be obtained in accordance with the 
terms of the this Agreement; 

 
16.1.4 No Breach.  None of the execution, delivery and performance of this Agreement, the 

consummation of the transactions herein contemplated, or compliance with the terms and provisions hereof, 
shall conflict with or result in a violation or breach of the terms, conditions or provisions of, or require any 
consent under, the charter or by-laws of Contractor, or any Applicable Law or regulation, order, writ, 
injunction, award, judgment or decree of any court, or any agreement, contract, indenture or other instrument 
to which Contractor is a party or by which it or its assets is bound or to which it or its assets is subject, or 
constitute a default under any such agreement or instrument; 

 
16.1.5 Corporate Action.  It has all necessary power and authority to conduct its business, 

own its properties and to execute, deliver and perform its obligations under this Agreement; the execution, 
delivery and performance by Contractor of this Agreement have been duly authorized by all requisite corporate 
action; and this Agreement has been duly and validly executed and delivered by Contractor and constitutes the 
legal, valid and binding obligation of Contractor enforceable in accordance with its terms, except as the 
enforceability thereof may be limited by bankruptcy, insolvency, reorganization or moratorium or other similar 
laws relating to the enforcement of creditors’ rights generally and by general equitable principles; 

 
16.1.6 Investigation.  It has:  (i) by itself and through its Subcontractors, full experience 

and proper qualifications to perform the Work and (ii) ascertained the nature and location of the Work, the 
general character and accessibility of the Job Site, the existence of obstacles to performance of the Work, the 
location and character of existing or adjacent work or structures, and other general and local conditions and 
Applicable Laws (including Labour) which might affect its performance of the Work or the cost thereof and 
has performed such testing or examined the results of such testing as would normally be conducted by a 
contractor considering entering into an agreement such as this Agreement; 

 
16.1.7 Review of Agreement.  It has examined this Agreement, including all Exhibits 

attached hereto, thoroughly and become familiar with all its terms and provisions; 
 
16.1.8 Review of Additional Documents.  It has reviewed all other documents and 

information necessary and available to it in order to ascertain the nature, location and scope of the Work, the 
character and accessibility of the Job Site, the existence of obstacles to performance of the Work, the 
availability of facilities and utilities, and the location and character of existing or adjacent work or structures. 

  
16.1.9 Intellectual Property.  It owns or has the right to use all patents, trademarks, service 

marks, tradenames, copyrights, licenses, franchises, Permits and intellectual property rights necessary to 
perform the Work without conflict with the rights of others; 
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16.1.10  Solvency.   It is financially solvent, able to pay its debts as they mature, and 
possessed of sufficient working capital to complete its obligations under this Agreement; 

 
16.1.11 Studies and Reports.   Owner may provide or may have provided it with copies of 

certain studies, assessments, reports or other information (including oral statements) and it represents and 
acknowledges that (i) all such documents or information have been or will be provided as background 
information and as an accommodation to Contractor, (ii) Owner makes no representations or warranties with 
respect to the accuracy of such documents or the information (including oral statements) or opinions therein 
contained or expressed and (iii) it is not relying on Owner for any information, data, inferences, conclusions, or 
other information with respect to the Job Site, including the surface conditions of the Job Site and the 
surrounding areas; 

16.1.12 Certifications.  All Persons who will perform any portion of the Work have and will 
have all business and professional certifications required by Applicable Law to perform their respective 
services under this Agreement;  

 
16.1.13 Site Access.  The access rights granted to or obtained by Contractor to the Job Site 

are adequate for the performance of the Work; and 
 

16.1.14 Residency.  Contractor is not a non-resident of Canada for purposes of the Income 
Tax Act (Canada). 

 
16.1.15 MNRF Sensitive Data.  Contractor and each of its Recipients who have a need to 

view the MNRF Sensitive Data have successfully completed either (i) the Full Day Data Sensitivity Training, 
or (ii) the Understanding Sensitive Information Training under the supervision of another employee or person 
who has successfully completed the Full Day Data Sensitivity Training. 

 
16.2 Owner Representations and Warranties.  Owner represents and warrants to Contractor 

that: 
 

16.2.1 Organization.  It is a limited partnership duly formed, validly existing and in good 
standing under the laws of the Province of Ontario, and is duly authorized and qualified to do business in the 
Province of Ontario. 

 
16.2.2 No Violation of Law; Litigation.  It is not in violation of any Applicable Laws or 

Applicable Permits or judgments entered by any Governmental Authority which violations, individually or in 
the aggregate, would affect its performance of any of its obligations under this Agreement; 

 
16.2.3 Licenses.  It is the holder of all governmental consents, licenses, permissions and 

other authorizations and Applicable Permits required to operate and conduct its business now and as 
contemplated by this Agreement, other than Applicable Permits which will be obtained in accordance with the 
terms of this Agreement; 

 
16.2.4 No Breach.  None of the execution and delivery of this Agreement, the 

consummation of the transactions herein contemplated, or compliance with the terms and provisions hereof 
and thereof, conflicts with or will result in a breach of, or require any consent under, the limited liability 
company agreement of Owner, or any Applicable Law or regulation, order, writ, injunction or decree of any 
court, or any agreement or instrument to which Owner is a party or by which it is bound or to which it is 
subject, or constitute a default under any such agreement or instrument; and 

 
16.2.5 Corporate Action.  It has all necessary power and authority to conduct its business, 

own its properties and to execute, deliver and perform its obligations under this Agreement; the execution, 
delivery and performance by Owner of this Agreement have been duly authorized by all requisite limited 
liability company action; and this Agreement has been duly and validly executed and delivered by Owner and 
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constitutes the legal, valid and binding obligation of Owner enforceable in accordance with its terms, except as 
the enforceability thereof may be limited by bankruptcy, insolvency, reorganization or moratorium or other 
similar laws relating to the enforcement of creditors’ rights generally and by general equitable principles. 

 
16.3 Survival of Representations and Warranties.  The representations and warranties of the 

Parties in this Article shall survive execution and termination of this Agreement. 
 
 
 
 
 

ARTICLE XVII. 
MISCELLANEOUS PROVISIONS 

 
17.1 Confidentiality and Publicity. 

 
17.1.1 Confidential Information and Permitted Disclosures.  Contractor and Owner shall 

hold in confidence the contents of the Agreement and any information provided by the other Party pursuant to 
this Agreement and any other information supplied by either Party to the other Party or any Subcontractor or 
other Affiliate or agent that is either (i) marked as “confidential” or “proprietary” by an appropriate stamp, 
label, legend or other written notice thereon if transmitted electronically or other written form, and if disclosed 
orally by a Party, then the disclosing Party shall confirm the oral or visual disclosure that shall be considered 
Confidential Information in a written memorandum to the receiving Party within thirty (30) days after such 
visual or oral disclosure or (ii) information that due to its character and nature, a reasonable person under like 
circumstances would treat such information as confidential or proprietary (collectively, “Confidential 
Information”).  Notwithstanding foregoing, any MNRF Sensitive Data disclosed by Owner or its agents to 
Contractor or its Recipients under this Agreement shall be deemed Confidential Information.  Both Parties 
shall inform their respective Affiliates, Subcontractors, suppliers and employees of its obligations under this 
Section 17.1 and require such Persons to adhere to the provisions hereof.  Notwithstanding the foregoing, 
either Party may disclose the following categories of information or any combination thereof: 

 
(i) Confidential Information that was in the public domain prior to receipt 

thereof by either party or which subsequently becomes part of the public domain by publication or otherwise 
except by a wrongful act of the Party to whom which the Confidential Information had been provided or its 
Affiliates, Subcontractors, employees, directors, officers, agents, advisers or representatives; 

 
(ii)  Confidential Information that either Party can show was lawfully in its 

possession prior to receipt thereof from the other Party through no breach of any confidentiality obligation; 
 

(iii) Confidential Information received by either Party from a third party having 
no obligation of confidentiality with respect thereto; 

 
(iv) Confidential Information at any time developed independently by either 

Party providing it is not developed from otherwise Confidential Information; 
 
(v) Confidential Information disclosed pursuant to and in conformity with 

Applicable Law;  
 
(vi) Confidential Information that is necessary or advisable to disclose for Owner 

to exercise its Intellectual Property Rights under this Agreement;   
 
(vii) Confidential Information that is necessary or advisable to disclose for the 

purpose of enforcing the disclosing Party’s rights hereunder;  
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(viii)  Confidential Information required to be disclosed under securities laws 

applicable to publicly traded companies and their subsidiaries; and 
 
(ix) Confidential Information disclosed to Affiliates, Subcontractors, contractors, 

consultants, employees, directors, officers, agents, advisors, insurers or representatives (the “Recipients”) of 
either Party as necessary for purposes of the Work, the Project or other Owner purpose; provided that such 
Recipients are informed of the confidential nature of the Confidential Information, and disclosing Party shall 
be liable to the other Party for any disclosure by such Recipients in violation of the terms of this Section 17.1. 

 
17.1.2 Consent.    Notwithstanding the foregoing, either Party may disclose 

Confidential Information with the express written consent of the other Party, which consent shall not be 
unreasonably withheld.  Notwithstanding the foregoing, Owner may disclose information on a need-to-know 
basis to (a) any existing or potential Financing Party or potential purchaser of any direct or indirect interest in 
the Work, the Project or Owner, and (b) any Person relating to the completion, operation, repair or 
maintenance of the Work or the Project; provided, however, that such disclosures shall be subject to such 
Financing Party or other Person being informed of the confidential nature of the Confidential Information, and 
disclosing Party shall be liable to the other Party for any disclosure by such Financing Party or other Person in 
violation of the terms of this Section 17.1.   

 
17.1.3 Press Release.  Contractor shall not issue any press or publicity release or otherwise 

release, distribute or disseminate any confidential information for publication concerning this Agreement or 
the participation of Owner in the transactions contemplated hereby without the prior written consent of Owner; 
provided, however, that such limitation on disclosure shall not apply to disclosures or reporting required by a 
Governmental Authority if Contractor informs Owner of the need for such disclosure and, if reasonably 
requested by Owner, seeks, through a protective order or other appropriate mechanism, to maintain the 
confidentiality of Confidential Information. 
 

17.1.4 Ownership of Confidential Information.  All right and title to, and interest in, 
Owner’s Confidential Information shall remain with Owner.  All Confidential Information obtained, developed 
or created by or for Contractor exclusively for the Work, including copies thereof, is the exclusive property of 
Owner whether delivered to Owner or not.  No right or license is granted to Contractor or any third party 
respecting the use of Confidential Information by virtue of this Agreement.  Contractor shall deliver the 
Confidential Information, including all copies thereof, to Owner upon request. 

 
17.1.5 Required Disclosure. In the event that a Party is requested or required by legal or 

regulatory authority to disclose any Confidential Information, the receiving Party shall promptly notify the 
disclosing Party of such request or requirement prior to disclosure, if permitted by law, so that the disclosing 
Party may seek an appropriate protective order and/or waive compliance with the terms of this Agreement.  In 
the event that a protective order or other remedy is not obtained, or the disclosing Party waives compliance 
with the provisions hereof, the receiving Party agrees to furnish only that portion of the Confidential 
Information that it reasonably determines, in consultation with its counsel, is consistent with the scope of the 
subpoena or demand, and to exercise reasonable efforts to obtain assurance that confidential treatment will be 
accorded such Confidential Information. 

17.1.6 Remedies for Unauthorized Disclosure. The Parties agrees that money damages 
would not be a sufficient remedy for any breach of the a Party’s Confidential Information under this 
Agreement and that the disclosing Party shall be entitled to injunctive or other equitable relief to remedy or 
prevent any breach or threatened breach of this Agreement.  Such remedy for an unauthorized disclosure of a 
Party’s Confidential Information shall not be the exclusive remedy for any breach of this Agreement, but shall 
be in addition to all other rights and remedies available at law or in equity. 
 

17.2 Notice.  All notices and other communications required or permitted by this Agreement or by 
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law to be served upon or given to a Party by any other Party shall be in writing signed by the Party giving such 
notice and shall be deemed duly served, given and received (i) when actually received by the Party to whom it 
is sent, if served personally or if delivered by nationally recognized courier service to the Party to whom notice 
is to be given, (ii) on the first (1st) day following the day transmitted (with confirmation of receipt) if delivered 
by  facsimile or (iii) on the third (3rd) Business Day after mailing, if mailed by first class registered or certified 
mail, return receipt requested, postage prepaid, addressed to the appropriate Party, at the address and/or 
facsimile numbers of such Party set forth below (or at such other address as such Party may designate by 
written notice to the other Party in accordance with this Section 17.2): 

 
If to Owner:   NextBridge Infrastructure LP 

[Representative contact name] 
[Title] 
390 Bay Street 
Suite 1720 
Toronto Ontario, Canada M5H 2Y2 
Telephone: (___) [____________] 
Fax: (___) [____________] 

 
If to Contractor:  [_____________] 

[Representative contact name] 
[Title] 
[____________] 
[____________] 
Telephone: (___) [____________] 
Fax: (___) [____________]  
 

17.3 Time of the Essence.  Time is of the essence to the performance of the Work in accordance 
with the requirements of this Agreement. 

 
17.4 No Rights in Third Parties.  Except with respect to the rights of indemnitees under Article X 

(a) nothing in this Agreement nor any action taken hereunder shall be construed to create any duty, liability or 
standard of care to any Person that is not a Party, (b) no Person that is not a Party shall have any rights or 
interest, direct or indirect, in this Agreement or the services to be provided hereunder and (c) this Agreement is 
intended solely for the benefit of the Parties, and the Parties expressly disclaim any intent to create any rights 
in any third party as a third-party beneficiary to this Agreement or the services to be provided hereunder. 

 
17.5 Entire Agreement.  The Agreement contains the entire understanding of the Parties with 

respect to the subject matter hereof and supersedes all prior agreements, arrangements, discussions, 
undertakings and commitments (whether written or oral) with respect thereto.  There are no other oral 
understandings, terms or conditions and neither Party has relied upon any representation, express or implied, 
not contained in this Agreement. 

 
17.6 Amendments.  No amendment or modification of this Agreement shall be valid or binding 

upon the Parties unless such amendment or modification shall be in writing and duly executed by authorized 
officers of both Parties. 

 
17.7 Governing Law.  This Agreement shall be governed by and construed in accordance with the 

laws of the province of Ontario, Canada, and the laws of Canada applicable therein, other than any provision 
thereof relation to the choice or conflict of law.  

 
17.8 Right of Waiver.  No delay, failure or refusal on the part of any Party to exercise or enforce 

any right under this Agreement shall impair such right or be construed as a waiver of such right or any 
obligation of another Party, nor shall any single or partial exercise of any right hereunder preclude other or 
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future exercise of any right.  The failure of a Party to give notice to the other Party of a breach of this 
Agreement shall not constitute a waiver thereof.  Any waiver of any obligation or right hereunder shall not 
constitute a waiver of any other obligation or right, then existing or arising in the future.  Each Party shall have 
the right to waive any of the terms and conditions of this Agreement that are for its benefit.  To be effective, a 
waiver of any obligation or right must be in writing and signed by the Party waiving such obligation or right. 

 
17.9 Severability.  If any provision of this Agreement is held to be illegal, invalid, or 

unenforceable under present or future laws, such provision shall be fully severable; this Agreement shall be 
construed and enforced as if such illegal, invalid or unenforceable provision had never comprised a part of this 
Agreement; and the remaining provisions of this Agreement shall remain in full force and effect and shall not 
be affected by the illegal, invalid, or unenforceable provision or by its severance from this Agreement.  
Furthermore, in lieu of such illegal, invalid or unenforceable provision, there shall be added automatically as a 
part of the this Agreement a provision as similar in its terms to such illegal, invalid or unenforceable provision 
as may be possible and be legal, valid and enforceable. 

 
17.10 Assignment.  Except as set forth herein, this Agreement and all of the Contractor's rights, 

duties and obligations under this Agreement are personal in nature and shall not be subcontracted, assigned, 
delegated or otherwise disposed of by the Contractor without the prior written consent of Owner.  Without 
limiting Owner’s right to assign this Agreement, it is understood and acknowledged by Contractor that (i) 
Owner shall be entitled to assign this Agreement and its rights herein without the consent of Contractor to any 
of Owner’s Affiliates that has a direct or indirect interest in the Project, and (ii) Contractor hereby consents to 
the granting of a security interest in and an assignment by Owner of the Agreement and its rights herein to the 
Financing Parties and their successors, assigns and designees in connection with any financing or refinancing 
related to the development, construction, operation and maintenance of the Project.  In furtherance of the 
foregoing, Contractor further acknowledges that Owner’s Affiliates and/or the Financing Parties may under 
certain circumstances assume the interests and rights of Owner under the Agreement.   

 
17.11 Successors and Assigns.  This Agreement shall be binding upon the Parties and their 

successors and permitted assigns. 
 
17.12 Survival.  All provisions of the Agreement that are expressly or by implication to come into 

or continue in force and effect after the expiration or termination of this Agreement shall remain in effect and 
be enforceable following such expiration or termination.   

 
17.13 Effectiveness.  This Agreement shall be effective on, and binding upon each of the Parties, 

the Effective Date. 
 
17.14 Expenses and Further Assurances.  Each Party shall pay its own costs and expenses in 

relation to the negotiation, preparation, execution and carrying into effect this Agreement.  Contractor and 
Owner agree to provide such information, execute and deliver any instruments and documents and to take such 
other actions as may be necessary or reasonably requested by the other Party (at the cost and expense of the 
other Party) in order to give full effect to this Agreement and to carry out the intent of this Agreement. 

 
17.15 Counterparts.  This Agreement may be executed in any number of counterparts and each 

counterpart shall represent a fully executed original as if executed by both Parties, with all such counterparts 
together constituting but one and the same instrument. Delivery hereof may be performed by facsimile of, or 
the electronic transmission of scanned, signature pages.   

 
17.16 Offset.  Notwithstanding any other provision hereof, any and all amounts owing or to be paid 

by Owner to Contractor hereunder or otherwise, shall be subject to offset and reduction in an amount equal to 
any amounts that may be owing at any time by Contractor to Owner. 

 
17.17 Good Faith Dealings.  The Parties undertake to act fairly and in good faith in relation to the 
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performance and implementation of this Agreement and to take such other reasonable measures as may be 
necessary for the realization of its purposes and objectives. 

 
17.18 Financing Parties’ Requirements.  Contractor acknowledges that Owner or its Affiliates 

may borrow certain funds from the Financing Parties and that, as a condition to making loans to Owner or its 
Affiliates, the Financing Parties may from time to time require certain documents from, and agreements by, 
Contractor and its Subcontractors.  In connection therewith, Contractor agrees to furnish to the Financing 
Parties, and to cause its Subcontractors to furnish to the Financing Parties, such written information, 
certificates, copies of invoices and receipts, statutory declarations, affidavits, consents to assignment of the 
Agreement and other like documents as the Financing Parties may reasonably request.  In addition, Contractor 
agrees to accept all revisions or amendments to the Agreement, which are reasonably requested by the 
Financing Parties, provided that such revisions or amendments are of a nature typically obtained by financing 
parties in non-recourse financing.  Upon the request of the Financing Parties, Contractor shall state in writing 
whether or not it is satisfied with Owner’s performance to that date. 
 

17.19 Financial Assurances.  If Owner determines that Contractor’s financial condition has 
deteriorated so as to create a risk of loss to Owner, then Owner may inform Contractor in writing of such 
insecurity, and as Owner shall direct in its sole discretion, Contractor shall immediately: (a) provide written 
assurance within five (5) Days that Contractor is capable of performing and completing the Work and its 
obligations under this Agreement; (b) increase the forms and/or amounts of security; (c) require direct payment 
or co-payment to Subcontractors; (d) adjust the amount of Work to be performed by Contractor with 
corresponding adjustments in the Contract Price; and/or (e) to assign to Owner any agreement or purchase 
order with a Subcontractor, provided that Contractor shall remain responsible for its obligations under such 
agreement or purchase order. 

 
[REMAINDER OF PAGE INTENTIONALLY LEFT BLANK; 

SIGNATURES APPEAR ON FOLLOWING PAGE.]
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IN WITNESS WHEREOF, the Parties have caused this PROCUREMENT AND CONSTRUCTION 
AGREEMENT FOR TRANSMISSION FACILITIES to be executed by their duly authorized representatives 
as of the date and year first above written.  

 
as Owner: 

 
NEXTBRIDGE INFRASTRUCTURE LP 
By: Upper Canada Transmission, Inc., its general 
partner 
 
 
 
By:   
Name: 
Title: 

 
  
 

By:   
Name: 
Title: 

 
as Contractor: 

 
[__________________] 

 
 
 
By: _________________________________ 
Name: 
Title: 
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ATTACHMENT 2  
 

  
3-19-16 

SUPPLIER FINANCIAL RISK ASSESSMENT 
Kindly complete this form and return as directed 
 
Name of Proponent/Invited Entity (all information below relates to this entity) 
 

Principal business focus 
 

Headquarters (city, state/province, country) 
 

If company is a subsidiary, provide name of ultimate parent company and ownership stake 
 

Years in business 
 

Number of employees 
 

Key clients (representing more than 10% of revenues) 
 

Financial highlights: 
 
Total assets ($m) 
 

Annual revenue ($m) 
 

Cash flow from operations ($m) 
 

Interest bearing debt maturity profile ($m amount due each year) 
 

Available credit facilities (lender & amount, amount unutilized) 
 

 
Financial Information 
 
Kindly attach the most recent financial information relating to the Proponent: 
 
In the case of a public company:   
(a) audited financial statements relating to last financial year end (including auditors report, balance 

sheet, income statement, cash flow statement and financial notes), AND 
(b) unaudited quarterly financial statements relating to the last financial quarter end (including 

balance sheet, income statement and cash flow).  
  
In the case of a privately held company:  
(a) if audited, then  

- audited financial statements relating to last financial year end (including auditors report, 
balance sheet, income statement, cash flow statement and financial notes), AND  

- unaudited quarterly financial statements relating to the last financial quarter end (including 
balance sheet, income statement and cash flow) if available. 

(b) if unaudited, then financial statements relating to the last financial year end (including balance 
sheet, income statement and cash flow statement, showing comparative figures for previous 
period). 
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ATTACHMENT 3 

 

Rev 03-19-16 

PROPOSAL AND ADDENDA ACKNOWLEDGEMENT FORM 
 

TO: NextBridge Infrastructure LP 

RE: RFP No. RJC-041516, Procurement and Construction Agreement for Transmission Line, 
dated 04/15/16 (“RFP”) 

              

All capitalized terms used herein and not otherwise defined shall have the meaning set forth in 
the RFP. 

1. We, ___________________, the undersigned, (“Proponent”) submit this Form and the 
attached documents in accordance with and subject to the RFP.  

2. We confirm that we have read and understand the terms and conditions of the RFP.  

3. We confirm that our Proposal is based on the terms and conditions set out in the RFP. 

4. We hereby acknowledge the receipt of the following addenda, by number and date, and 
that their requirements have been included in our Proposal. 

Addendum No.   Dated  

Addendum No.   Dated  

Addendum No.   Dated  

Addendum No.   Dated  

Addendum No.   Dated  
 

 
5. We confirm that no work shall be started unless and until an agreement has been signed by 

the parties. 
 
COMPANY: ______________________________________________________ 
 
AUTHORIZED REPRESENTATIVE: ________________________________ 
 
TITLE: __________________________________________________________ 
 
DATE: ___________________________________________________________ 
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Water Body ID Zone Easting Northing
Measure 

(distance along 
route)

Watercourse Name Tertiary Watershed 
Mapped/ 

Unmapped
Flow Regime Water Body Type(a) Thermal Regime 

4450.00-WC 16 668867 5310768 431519 unnamed Michipicoten - Magpie Mapped Intermittent Watercourse No data
2030.00-WC 16 498532 5407612 185684 unnamed Little Pic Unmapped Permanent Watercourse No data
3030.00-WC 16 616429 5390053 311972 unnamed White Mapped Permanent Watercourse No data
790.00-WC 16 397850 5421330 77669 unnamed Black Sturgeon Mapped Ephemeral Watercourse Cold
2630.00-WC 16 569193 5394238 260616 unnamed Pic Mapped Permanent Watercourse No data
3020.00-WC 16 615816 5390561 311174 unnamed White Mapped Permanent Watercourse No data
3130.00-WC 16 623930 5386903 320865 unnamed White Mapped Permanent Watercourse No data
4130.00-WC 16 649679 5322294 408804 unnamed Michipicoten - Magpie Mapped Permanent Watercourse No data
4380.00-WC 16 659903 5314519 421651 unnamed Michipicoten - Magpie Mapped Ephemeral Watercourse No data
1990.00-WC 16 491975 5408612 179051 unnamed Little Pic Unmapped Ephemeral Watercourse No data
2400.00-WC 16 535636 5403750 223102 unnamed Little Pic Unmapped Permanent Watercourse No data
1842.00-WC 16 479203 5410999 166047 unnamed Little Pic Unmapped Ephemeral Watercourse Cool
2640.00-WC 16 569834 5394180 261272 unnamed Pic Unmapped Permanent Watercourse No data
4110.00-WC 16 649058 5322732 408044 unnamed Michipicoten - Magpie Unmapped Permanent Watercourse No data
4270.00-WC 16 655038 5318326 415474 unnamed Michipicoten - Magpie Unmapped Ephemeral Watercourse No data
1600.00-WC 16 460707 5414949 147053 unnamed Little Pic Unmapped Intermittent Watercourse No data
1940.00-WC 16 487363 5409380 174370 unnamed Little Pic Unmapped Permanent Watercourse No data
3150.00-WC 16 624494 5383922 324006 unnamed White Mapped Permanent Watercourse No data
1520.00-WC 16 454189 5417226 140148 unnamed Jackpine Unmapped Permanent Watercourse Cold
760.00-WC 16 395014 5418434 73591 unnamed Black Sturgeon Mapped Permanent Watercourse Cold
1760.00-WC 16 473845 5412035 160583 unnamed Little Pic Mapped Ephemeral Watercourse Cold
2390.00-WC 16 534803 5403908 222255 unnamed Little Pic Unmapped Ephemeral Watercourse No data
2570.00-WC 16 554313 5395399 244966 unnamed Pic Mapped Ephemeral Watercourse No data
1220.00-WC 16 433904 5425111 118370 unnamed Jackpine Unmapped Permanent Watercourse No data
1230.00-WC 16 434086 5425021 118572 unnamed Jackpine Unmapped Ephemeral Watercourse No data
1930.00-WC 16 487062 5409441 174064 unnamed Little Pic Unmapped Permanent Watercourse No data
3980.00-WC 16 640797 5328393 398029 unnamed Michipicoten - Magpie Unmapped Permanent Watercourse No data
2090.00-WC 16 505496 5406895 192689 unnamed Little Pic Mapped Ephemeral Watercourse Cold
340.00-WC 16 366313 5387226 25589 unnamed Black Sturgeon Unmapped Permanent Watercourse Cool
820.00-WC 16 399383 5423454 80311 unnamed Nipigon Mapped Ephemeral Watercourse Cold
840.00-WC 16 400117 5424476 81569 unnamed Nipigon Unmapped Ephemeral Watercourse Cold
1050.00-WC 16 414653 5429276 97792 unnamed Jackpine Unmapped Ephemeral Watercourse No data
2620.00-WC 16 566252 5393856 257651 unnamed Pic Mapped Permanent Watercourse No data
2540.00-WC 16 551989 5395654 242628 unnamed Pic Unmapped Permanent Watercourse No data
2700.00-WC 16 582873 5395402 274431 unnamed Pic Mapped Permanent Watercourse No data
3630.00-WC 16 621890 5340270 375695 unnamed White Mapped Permanent Watercourse No data
3960.00-WC 16 639265 5329430 396179 unnamed Michipicoten - Magpie Mapped Permanent Watercourse No data
2930.00-WC 16 607550 5396193 300889 Pukaskwa River White Mapped Permanent Watercourse No data
1090.00-WC 16 419613 5429890 102790 unnamed Jackpine Mapped Ephemeral Watercourse No data
1100.00-WC 16 420526 5430001 103710 unnamed Jackpine Unmapped Ephemeral Watercourse Cold
1810.00-WC 16 477120 5411454 163910 unnamed Little Pic Mapped Permanent Watercourse No data
3310.00-WC 16 620027 5368837 341220 unnamed White Mapped Permanent Watercourse No data
3650.00-WC 16 623405 5339367 377459 unnamed White Unmapped Permanent Lake/Pond No data
3656.00-WC 16 624257 5338860 378451 unnamed White Mapped Permanent Watercourse No data
3660.00-WC 16 624662 5338615 378924 unnamed White Mapped Permanent Watercourse No data
3780.00-WC 16 630091 5335150 385366 unnamed Michipicoten - Magpie Mapped Permanent Watercourse No data
3930.00-WC 16 637085 5330833 393585 unnamed Michipicoten - Magpie Mapped Permanent Watercourse No data
890.00-WC 16 403336 5427311 86159 unnamed Nipigon Mapped Permanent Watercourse Cold
3210.00-WC 16 622529 5376840 332316 unnamed White Mapped Permanent Watercourse No data
2760.00-WC 16 594923 5397618 286754 unnamed Pic Mapped Permanent Watercourse No data
2870.00-WC 16 603950 5397262 296551 unnamed White Mapped Permanent Watercourse No data
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2600.00-WC 16 558888 5392995 250204 unnamed Pic Mapped Permanent Watercourse No data
3970.00-WC 16 639657 5329165 396652 unnamed Michipicoten - Magpie Mapped Permanent Watercourse No data
4350.00-WC 16 658553 5315575 419937 unnamed Michipicoten - Magpie Mapped Permanent Watercourse No data
960.00-WC 16 406842 5427432 89680 unnamed Nipigon Mapped Intermittent Watercourse Cold
1210.00-WC 16 431720 5426139 115956 unnamed Jackpine Mapped Permanent Watercourse Cold
3450.00-WC 16 622722 5356717 354875 Pokei Creek White Mapped Permanent Watercourse No data
3460.00-WC 16 622757 5355802 355799 unnamed White Mapped Permanent Watercourse No data
1040.00-WC 16 414497 5429255 97635 unnamed Jackpine Unmapped Permanent Watercourse No data
2550.00-WC 16 552366 5395614 243007 unnamed Pic Unmapped Permanent Watercourse No data
2000.00-WC 16 493381 5408398 180474 unnamed Little Pic Unmapped Ephemeral Watercourse No data
2040.00-WC 16 499575 5407458 186739 unnamed Little Pic Mapped Permanent Watercourse No data
2110.00-WC 16 506175 5406891 193368 Santoy Creek Little Pic Mapped Permanent Watercourse Cold
1770.00-WC 16 474481 5411917 161230 unnamed Little Pic Mapped Ephemeral Watercourse Cold
4210.00-WC 16 651771 5320812 411368 unnamed Michipicoten - Magpie Mapped Permanent Watercourse No data
2610.00-WC 16 565563 5393766 256956 unnamed Pic Mapped Permanent Watercourse No data
4400.00-WC 16 660699 5313897 422662 unnamed Michipicoten - Magpie Mapped Permanent Watercourse No data
4430.00-WC 16 664232 5312075 426701 unnamed Michipicoten - Magpie Unmapped Permanent Watercourse Cold
230.00-WC 16 361566 5383603 19611 unnamed Black Sturgeon Unmapped Permanent Watercourse Cold
740.00-WC 16 393076 5417484 71377 unnamed Black Sturgeon Mapped Permanent Watercourse Cold
3050.00-WC 16 618078 5389394 313813 unnamed White Unmapped Permanent Watercourse No data
2280.00-WC 16 519046 5406060 206282 unnamed Little Pic Mapped Permanent Watercourse Cold
1360.00-WC 16 445006 5420501 130400 unnamed Jackpine Mapped Permanent Watercourse Cold
1720.00-WC 16 468734 5412894 155399 unnamed Little Pic Mapped Permanent Watercourse Cold
1020.00-WC 16 414054 5429211 97190 unnamed Jackpine Unmapped Ephemeral Watercourse No data
509.00-WC 16 374605 5394195 36463 unnamed Black Sturgeon Unmapped Ephemeral Watercourse No data
510.00-WC 16 374617 5394212 36484 unnamed Black Sturgeon Mapped Permanent Watercourse No data
4570.00-WC 16 680820 5307328 444014 unnamed Michipicoten - Magpie Mapped Intermittent Watercourse Cold
940.00-WC 16 405932 5427374 88768 unnamed Nipigon Mapped Intermittent Watercourse Cold
1060.00-WC 16 415028 5429323 98170 East Little Ruby Creek Jackpine Mapped Permanent Watercourse No data
1270.00-WC 16 438482 5423029 123399 unnamed Jackpine Mapped Permanent Watercourse Cold
2100.00-WC 16 505675 5406894 192868 unnamed Little Pic Mapped Ephemeral Watercourse Cold
3390.00-WC 16 622427 5360973 350594 unnamed White Mapped Permanent Watercourse No data
480.00-WC 16 372383 5391948 33283 unnamed Black Sturgeon Mapped Permanent Watercourse Cold
2250.00-WC 16 517982 5406141 205214 unnamed Little Pic Mapped Permanent Watercourse No data
320.00-WC 16 364511 5385846 23314 Bittern Creek Black Sturgeon Mapped Permanent Watercourse Cool
1080.00-WC 16 419454 5429870 102630 unnamed Jackpine Mapped Permanent Watercourse No data
3590.00-WC 16 618540 5342309 371773 unnamed White Mapped Permanent Lake/Pond No data
1310.00-WC 16 439240 5422698 124226 Little Cypress River Jackpine Mapped Permanent Watercourse Cold
4030.00-WC 16 643878 5326314 401746 unnamed Michipicoten - Magpie Mapped Permanent Watercourse No data
2240.00-WC 16 517734 5406168 204965 unnamed Little Pic Mapped Permanent Watercourse No data
1120.00-WC 16 421026 5430064 104214 unnamed Jackpine Mapped Permanent Watercourse Cold
90.00-WC 16 351594 5376571 7403 unnamed Black Sturgeon Mapped Permanent Watercourse No data
2120.00-WC 16 507423 5406883 194617 unnamed Little Pic Mapped Permanent Watercourse Cold
3180.00-WC 16 624830 5379191 328749 Whitehead's Creek White Mapped Permanent Watercourse No data
606.01-WC 16 378758 5410170 54694 unnamed Black Sturgeon Mapped Permanent Watercourse No data
1900.00-WC 16 485629 5409727 172602 unnamed Little Pic Mapped Permanent Watercourse No data
3290.00-WC 16 620131 5369877 340174 unnamed White Mapped Permanent Lake/Pond No data
3293.00-WC 16 620129 5369846 340205 unnamed White Mapped Permanent Lake/Pond No data
3296.00-WC 16 620127 5369810 340242 unnamed White Mapped Permanent Watercourse No data
3297.00-WC 16 620126 5369804 340248 unnamed White Mapped Permanent Watercourse No data
4590.00-WC 16 683153 5306617 446456 unnamed Michipicoten - Magpie Mapped Intermittent Watercourse No data
870.00-WC 16 401826 5426863 84505 unnamed Nipigon Mapped Ephemeral Watercourse Cold
1320.00-WC 16 440043 5422322 125113 unnamed Jackpine Unmapped Ephemeral Watercourse Cold
1540.00-WC 16 455768 5416668 141823 unnamed Jackpine Mapped Permanent Watercourse No data
1950.00-WC 16 487577 5409347 174587 unnamed Little Pic Mapped Permanent Watercourse No data
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1970.00-WC 16 488511 5409227 175531 unnamed Little Pic Mapped Permanent Watercourse No data
4520.00-WC 16 676108 5308960 438982 Coleman Creek Michipicoten - Magpie Mapped Permanent Watercourse Cool
490.00-WC 16 373114 5392496 34197 unnamed Black Sturgeon Mapped Permanent Watercourse No data
680.00-WC 16 385963 5415241 63917 unnamed Black Sturgeon Mapped Permanent Watercourse Cold
1150.00-WC 16 424578 5429880 107791 unnamed Jackpine Mapped Permanent Watercourse Cold
2200.00-WC 16 512842 5406573 200055 unnamed Little Pic Mapped Permanent Watercourse No data
4370.00-WC 16 659630 5314732 421305 unnamed Michipicoten - Magpie Mapped Permanent Watercourse No data
1240.00-WC 16 434824 5424661 119393 unnamed Jackpine Mapped Permanent Watercourse No data
4280.00-WC 16 655716 5317793 416336 unnamed Michipicoten - Magpie Unmapped Permanent Watercourse No data
4310.00-WC 16 656264 5317364 417032 unnamed Michipicoten - Magpie Mapped Permanent Watercourse No data
2180.00-WC 16 512177 5406603 199389 unnamed Little Pic Mapped Permanent Watercourse No data
4390.00-WC 16 660346 5314172 422214 unnamed Michipicoten - Magpie Mapped Permanent Watercourse No data
1010.00-WC 16 413691 5429158 96823 unnamed Jackpine Mapped Permanent Watercourse No data
1530.00-WC 16 455515 5416758 141555 unnamed Jackpine Mapped Permanent Watercourse No data
3360.00-WC 16 621789 5363732 347561 unnamed White Mapped Intermittent Lake/Pond No data
4000.00-WC 16 641590 5327859 398986 unnamed Michipicoten - Magpie Mapped Intermittent Watercourse No data
4010.00-WC 16 642263 5327404 399797 unnamed Michipicoten - Magpie Mapped Ephemeral Watercourse No data
601.01-WC 16 375672 5406924 50123 Unnamed Black Sturgeon Mapped Permanent Watercourse Cold
2320.00-WC 16 524984 5405570 212239 unnamed Little Pic Mapped Permanent Watercourse No data
390.00-WC 16 368489 5389038 28421 unnamed Black Sturgeon Mapped Permanent Watercourse Cold
2210.00-WC 16 514034 5406498 201250 unnamed Little Pic Mapped Permanent Watercourse No data
1340.00-WC 16 442453 5421417 127688 unnamed Jackpine Mapped Permanent Watercourse Cold
2360.00-WC 16 532399 5404381 219802 unnamed Little Pic Mapped Permanent Watercourse No data
2370.00-WC 16 533131 5404228 220552 unnamed Little Pic Mapped Permanent Watercourse No data
3320.00-WC 16 619988 5368475 341584 unnamed White Mapped Permanent Watercourse No data
4100.00-WC 16 648438 5323173 407283 unnamed Michipicoten - Magpie Mapped Permanent Watercourse No data
1000.00-WC 16 413283 5429107 96412 unnamed Jackpine Mapped Permanent Watercourse No data
3040.00-WC 16 616877 5389754 312547 unnamed White Mapped Permanent Watercourse No data
3990.00-WC 16 641334 5328034 398675 unnamed Michipicoten - Magpie Unmapped Ephemeral Watercourse No data
605.01-WC 16 376749 5408545 52084 unnamed Black Sturgeon Mapped Permanent Watercourse Cold
2460.00-WC 16 541856 5403005 229414 unnamed Little Pic Mapped Permanent Watercourse No data
750.00-WC 16 394763 5418213 73256 unnamed Black Sturgeon Mapped Permanent Watercourse Cold
810.00-WC 16 398381 5422158 78666 Moseau Creek Black Sturgeon Mapped Intermittent Watercourse No data
1400.00-WC 16 445875 5420189 131323 Paddy Creek Jackpine Mapped Permanent Watercourse Cold
1850.00-WC 16 481634 5410474 168533 unnamed Little Pic Mapped Permanent Watercourse No data
2150.00-WC 16 511084 5406727 198287 unnamed Little Pic Mapped Permanent Watercourse No data
3600.00-WC 16 619743 5341553 373194 unnamed White Mapped Permanent Watercourse Cold
2660.00-WC 16 574275 5394506 265752 unnamed Pic Mapped Permanent Watercourse No data
2710.00-WC 16 583929 5395686 275526 unnamed Pic Unmapped Permanent Watercourse No data
1840.00-WC 16 478902 5411068 165738 unnamed Little Pic Mapped Permanent Watercourse No data
2440.00-WC 16 539846 5403053 227370 unnamed Little Pic Mapped Permanent Watercourse No data
2580.00-WC 16 555220 5395236 245902 unnamed Pic Mapped Permanent Watercourse No data
579.01-WC 16 376886 5400057 43102 unnamed Black Sturgeon Mapped Permanent Watercourse Cold
1390.00-WC 16 445840 5420201 131285 Paddy Creek Jackpine Mapped Permanent Watercourse Cold
450.00-WC 16 371334 5391167 31975 unnamed Black Sturgeon Mapped Permanent Watercourse Cold
50.00-WC 16 346886 5374948 2414 Wild Goose Creek Black Sturgeon Mapped Permanent Watercourse Cold
1610.00-WC 16 461208 5414786 147580 Willie Whites Creek Little Pic Mapped Permanent Watercourse No data
3840.00-WC 16 632958 5333320 388767 unnamed Michipicoten - Magpie Mapped Permanent Watercourse No data
400.00-WC 16 369437 5389755 29610 Anderson Creek Black Sturgeon Mapped Permanent Watercourse Cold
540.00-WC 16 376224 5396202 39041 Little Hilma Lake Black Sturgeon Mapped Permanent Lake/Pond Cold
580.02-WC 16 376835 5400306 43359 MacIntosh Creek Black Sturgeon Mapped Permanent Watercourse Cold
1700.00-WC 16 468665 5412903 155329 unnamed Little Pic Mapped Permanent Watercourse Cold
2190.00-WC 16 512725 5406578 199937 unnamed Little Pic Unmapped Permanent Watercourse No data
2490.00-WC 16 543600 5401528 231883 Angler Creek Little Pic Mapped Permanent Watercourse No data
800.00-WC 16 398041 5421689 78076 Moseau Creek Black Sturgeon Mapped Permanent Watercourse No data
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1250.00-WC 16 437303 5423544 122113 unnamed Jackpine Mapped Permanent Watercourse Cold
2450.00-WC 16 540232 5402994 227761 Craddock Creek Little Pic Mapped Permanent Watercourse No data
1380.00-WC 16 445793 5420218 131236 Paddy Creek Jackpine Mapped Permanent Watercourse Cold
1870.00-WC 16 483493 5410076 170435 unnamed Little Pic Mapped Permanent Watercourse No data
1300.00-WC 16 439222 5422706 124207 Little Cypress River Jackpine Mapped Permanent Watercourse Cold
460.00-WC 16 371389 5391208 32043 unnamed Black Sturgeon Mapped Permanent Watercourse Cold
3610.00-WC 16 619823 5341505 373288 East Pukaskwa River White Mapped Permanent Watercourse Cold
2220.00-WC 16 515135 5406370 202358 unnamed Little Pic Mapped Permanent Watercourse No data
3190.00-WC 16 624556 5378277 329831 Whitehead's Creek White Mapped Permanent Watercourse No data
1200.00-WC 16 431153 5426418 115323 Dublin Creek Jackpine Mapped Permanent Watercourse Cold
3510.00-WC 16 619170 5351872 361760 unnamed White Mapped Permanent Watercourse No data
3370.00-WC 16 622291 5363038 348521 unnamed White Mapped Permanent Watercourse Cold
3410.00-WC 16 622574 5358446 353129 unnamed White Mapped Permanent Watercourse No data
3420.00-WC 16 622572 5358424 353151 unnamed White Mapped Permanent Watercourse No data
3430.00-WC 16 622571 5358411 353164 unnamed White Mapped Permanent Watercourse No data
3760.00-WC 16 628980 5335879 384037 unnamed Michipicoten - Magpie Mapped Permanent Watercourse No data
3820.00-WC 16 631748 5334062 387348 unnamed Michipicoten - Magpie Mapped Permanent Watercourse No data
3870.00-WC 16 633855 5332780 389814 unnamed Michipicoten - Magpie Mapped Permanent Watercourse No data
2920.00-WC 16 607164 5396471 300410 Bertrand Creek White Mapped Permanent Watercourse No data
3530.00-WC 16 618191 5347209 366527 unnamed White Mapped Permanent Watercourse No data
930.00-WC 16 405063 5427319 87897 unnamed Nipigon Mapped Permanent Watercourse Cold
2140.00-WC 16 510913 5406751 198113 unnamed Little Pic Mapped Permanent Watercourse No data
4360.00-WC 16 658809 5315375 420262 unnamed Michipicoten - Magpie Mapped Permanent Watercourse No data
4220.00-WC 16 652327 5320417 412050 unnamed Michipicoten - Magpie Mapped Permanent Watercourse No data
1370.00-WC 16 445057 5420482 130454 Little Gravel River Jackpine Mapped Permanent Watercourse Cold
2520.00-WC 16 546534 5399325 235695 unnamed Little Pic Mapped Permanent Watercourse No data
2480.00-WC 16 543589 5401541 231866 Angler Creek Little Pic Mapped Permanent Watercourse No data
950.00-WC 16 406326 5427399 89163 Stillwater Creek Nipigon Mapped Permanent Watercourse Cold
3140.00-WC 16 624383 5385482 322442 Two and a Half Creek White Mapped Permanent Watercourse No data
3830.00-WC 16 632328 5333699 388032 Stares Creek Michipicoten - Magpie Mapped Permanent Watercourse No data
2750.00-WC 16 594141 5397565 285971 Alder Creek Pic Mapped Permanent Watercourse No data
600.02-WC 16 376264 5402373 45503 Coldwater Creek Black Sturgeon Mapped Permanent Watercourse Cold
2470.00-WC 16 542707 5402730 230385 Hare Creek Little Pic Mapped Permanent Watercourse No data
1130.00-WC 16 423061 5430070 106262 unnamed Jackpine Mapped Permanent Watercourse Cold
4050.00-WC 16 644737 5325733 402783 unnamed Michipicoten - Magpie Mapped Permanent Watercourse No data
2740.00-WC 16 590928 5397347 282750 Alder Creek Pic Mapped Permanent Watercourse No data
1070.00-WC 16 418151 5429709 101317 Fire Hill Creek Jackpine Mapped Permanent Watercourse Cold
2500.00-WC 16 543642 5401470 231954 Angler Creek Little Pic Mapped Permanent Watercourse No data
1690.00-WC 16 467426 5413057 154080 McLean's Creek Little Pic Mapped Intermittent Watercourse No data
2410.00-WC 16 535742 5403740 223209 Culvert Creek Little Pic Mapped Permanent Watercourse No data
2010.00-WC 16 494612 5408212 181718 Blackbird Creek Little Pic Mapped Permanent Watercourse No data
4440.00-WC 16 665193 5311788 427704 Trout Creek Michipicoten - Magpie Mapped Permanent Watercourse Cold
860.00-WC 16 401517 5426442 83983 North Trout Creek Nipigon Mapped Permanent Watercourse Cold
1160.00-WC 16 426726 5429233 110075 unnamed Jackpine Mapped Permanent Watercourse Cold
160.00-WC 16 356982 5380164 13879 Mackenzie River Black Sturgeon Mapped Permanent Watercourse Cold
4290.00-WC 16 655864 5317677 416524 unnamed Michipicoten - Magpie Mapped Permanent Watercourse No data
1350.00-WC 16 443215 5421143 128497 unnamed Jackpine Mapped Permanent Watercourse Cold
1570.00-WC 16 458872 5415581 145113 Little Pays Plat Creek Little Pic Mapped Permanent Watercourse No data
850.00-WC 16 400245 5424660 81793 South Trout Creek Nipigon Mapped Permanent Watercourse Cold
1960.00-WC 16 488254 5409255 175271 Fog Creek Little Pic Mapped Permanent Watercourse No data
1800.00-WC 16 476241 5411589 163021 unnamed Little Pic Mapped Permanent Lake/Pond No data
4420.00-WC 16 664048 5312137 426508 Wawa Creek Michipicoten - Magpie Mapped Permanent Watercourse Cold
1890.00-WC 16 485086 5409834 172047 Ansell Creek Little Pic Mapped Permanent Watercourse No data
130.00-WC 16 356743 5380005 13592 Mackenzie River Black Sturgeon Mapped Permanent Watercourse Cold
330.00-WC 16 365356 5386514 24392 Bittern Creek Black Sturgeon Mapped Permanent Watercourse Cool
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3700.00-WC 16 628146 5336426 383039 unnamed Michipicoten - Magpie Mapped Permanent Watercourse No data
3910.00-WC 16 635869 5331566 392166 unnamed Michipicoten - Magpie Mapped Permanent Watercourse No data
4230.00-WC 16 653802 5319291 413906 unnamed Michipicoten - Magpie Mapped Intermittent Watercourse No data
1550.00-WC 16 456122 5416543 142199 unnamed Jackpine Mapped Permanent Watercourse No data
3200.00-WC 16 623509 5377535 331115 unnamed White Unmapped Permanent Lake/Pond No data
3330.00-WC 16 619829 5367004 343063 unnamed White Mapped Permanent Watercourse No data
4060.00-WC 16 645437 5325261 403627 unnamed Michipicoten - Magpie Unmapped Permanent Lake/Pond No data
220.00-WC 16 361355 5383438 19344 Mackenzie River Black Sturgeon Mapped Permanent Watercourse Cold
2310.00-WC 16 523064 5405728 210313 Dead Horse Creek Little Pic Mapped Permanent Watercourse No data
4470.00-WC 16 672167 5309944 434920 Firesand River Michipicoten - Magpie Mapped Permanent Watercourse No data
1260.00-WC 16 438095 5423198 122977 Cypress River Jackpine Mapped Permanent Watercourse Cold
3800.00-WC 16 630753 5334714 386158 unnamed Michipicoten - Magpie Mapped Permanent Watercourse No data
4020.00-WC 16 642596 5327179 400199 Makwa River Michipicoten - Magpie Mapped Permanent Watercourse No data
170.00-WC 16 357018 5380189 13923 Mackenzie River Black Sturgeon Mapped Permanent Watercourse Cold
3300.00-WC 16 620125 5369780 340272 unnamed White Mapped Permanent Watercourse No data
830.00-WC 16 399822 5424055 81055 unnamed Nipigon Unmapped Permanent Lake/Pond Cold
350.00-WC 16 366508 5387382 25840 unnamed Black Sturgeon Mapped Permanent Watercourse Cool
3060.00-WC 16 618641 5389115 314441 unnamed White Mapped Permanent Lake/Pond Cold
250.00-WC 16 361930 5383880 20069 Mackenzie River Black Sturgeon Mapped Permanent Watercourse Cold
140.00-WC 16 356814 5380052 13677 Mackenzie River Black Sturgeon Mapped Permanent Watercourse Cold
310.00-WC 16 363705 5385232 22300 Mackenzie River Black Sturgeon Mapped Permanent Watercourse Cold
3090.00-WC 16 619913 5389162 315729 North Crocker's Lake White Mapped Permanent Lake/Pond Cool
150.00-WC 16 356828 5380062 13694 Mackenzie River Black Sturgeon Mapped Permanent Watercourse Cold
3270.00-WC 16 620225 5371251 338797 unnamed White Mapped Permanent Watercourse No data
2230.00-WC 16 515963 5406306 203189 Prairie River Little Pic Mapped Permanent Watercourse No data
200.00-WC 16 361231 5383343 19187 Mackenzie River Black Sturgeon Mapped Permanent Watercourse Cold
3010.00-WC 16 615643 5390698 310953 unnamed White Unmapped Permanent Watercourse No data
2730.00-WC 16 588790 5397105 280590 Wabikoba Creek Pic Mapped Permanent Watercourse No data
1140.00-WC 16 423906 5429964 107114 Ozone Creek Jackpine Mapped Permanent Watercourse Cold
3120.00-WC 16 622991 5387883 319508 unnamed White Unmapped Permanent Watercourse No data
2420.00-WC 16 536313 5403634 223789 Mink Creek Little Pic Mapped Permanent Watercourse No data
3620.00-WC 16 621323 5340609 375035 unnamed White Mapped Permanent Lake/Pond No data
3550.00-WC 16 618078 5345370 368371 unnamed White Mapped Permanent Watercourse No data
3560.00-WC 16 618078 5345355 368385 unnamed White Mapped Permanent Watercourse No data
3570.00-WC 16 618077 5345353 368388 unnamed White Mapped Permanent Watercourse No data
3580.00-WC 16 618071 5345250 368491 unnamed White Mapped Permanent Lake/Pond No data
3710.00-WC 16 628622 5336114 383608 Dog River Michipicoten - Magpie Mapped Permanent Watercourse No data
3720.00-WC 16 628674 5336079 383671 Dog River Michipicoten - Magpie Mapped Permanent Lake/Pond No data
3730.00-WC 16 628740 5336036 383749 Dog River Michipicoten - Magpie Mapped Permanent Lake/Pond No data
3740.00-WC 16 628777 5336012 383794 Dog River Michipicoten - Magpie Mapped Permanent Lake/Pond No data
2860.00-WC 16 603310 5397650 295789 unnamed White Mapped Permanent Watercourse No data
2910.00-WC 16 606852 5396845 299921 unnamed White Unmapped Permanent Lake/Pond No data
4240.00-WC 16 653963 5319165 414110 Doré River Michipicoten - Magpie Mapped Permanent Watercourse No data
1180.00-WC 16 429002 5427743 112796 Jackpine River Jackpine Mapped Permanent Watercourse Cold
770.00-WC 16 395248 5418641 73903 unnamed Black Sturgeon Mapped Permanent Lake/Pond Cold
4260.00-WC 16 654187 5318990 414394 unnamed Michipicoten - Magpie Mapped Permanent Watercourse No data
597.01-WC 16 376390 5401918 45031 Unnamed Black Sturgeon Mapped Permanent Watercourse Cold
2690.00-WC 16 580353 5395107 271894 Cedar Creek Pic Mapped Permanent Watercourse No data
3440.00-WC 16 622580 5357984 353595 unnamed White Mapped Permanent Watercourse No data
4070.00-WC 16 646104 5324810 404432 unnamed Michipicoten - Magpie Mapped Permanent Lake/Pond No data
3110.00-WC 16 622547 5388439 318797 unnamed White Mapped Permanent Lake/Pond No data
210.00-WC 16 361305 5383400 19281 Mackenzie River Black Sturgeon Mapped Permanent Watercourse Cold
1110.00-WC 16 420821 5430039 104007 Jackfish River Jackpine Mapped Permanent Watercourse Cold
260.00-WC 16 361988 5383924 20142 Mackenzie River Black Sturgeon Mapped Permanent Watercourse Cold
3850.00-WC 16 633517 5332984 389420 unnamed Michipicoten - Magpie Mapped Permanent Lake/Pond No data
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2340.00-WC 16 525981 5405629 213246 unnamed Little Pic Mapped Permanent Lake/Pond No data
2970.00-WC 16 610687 5394793 304338 White River White Mapped Permanent Watercourse No data
4510.00-WC 16 674391 5309389 437213 unnamed Michipicoten - Magpie Mapped Permanent Watercourse No data
120.00-WC 16 356434 5379799 13220 Mackenzie River Black Sturgeon Mapped Permanent Watercourse Cold
280.00-WC 16 362079 5383994 20257 Mackenzie River Black Sturgeon Mapped Permanent Watercourse Cold
4090.00-WC 16 647774 5323643 406470 unnamed Michipicoten - Magpie Mapped Permanent Lake/Pond No data
4140.00-WC 16 649907 5322132 409083 unnamed Michipicoten - Magpie Mapped Permanent Lake/Pond No data
4200.00-WC 16 650871 5321449 410265 unnamed Michipicoten - Magpie Mapped Permanent Lake/Pond No data
730.00-WC 16 391487 5417045 69729 unnamed Black Sturgeon Mapped Permanent Watercourse Cold
3520.00-WC 16 618296 5347894 365833 Pukaskwa River White Mapped Permanent Lake/Pond No data
2960.00-WC 16 610127 5395115 303683 White River White Mapped Permanent Watercourse No data
380.00-WC 16 367360 5388098 26953 Bittern Creek Black Sturgeon Mapped Permanent Watercourse Cool
290.00-WC 16 362174 5384066 20376 Mackenzie River Black Sturgeon Mapped Permanent Watercourse Cold
2130.00-WC 16 510352 5406791 197551 Steel River Little Pic Mapped Permanent Watercourse Cold
910.00-WC 16 404504 5427284 87337 unnamed Nipigon Mapped Permanent Watercourse Cold
1410.00-WC 16 448970 5419081 134610 Gravel River Jackpine Mapped Permanent Watercourse Cold
3920.00-WC 16 636773 5331021 393221 Jimmy Kash River Michipicoten - Magpie Mapped Permanent Watercourse No data
620.00-WC 16 381718 5413402 59173 Wolf River Black Sturgeon Mapped Permanent Watercourse No data
1440.00-WC 16 451719 5418101 137529 Cavers Lake Jackpine Mapped Permanent Lake/Pond Cold
1580.00-WC 16 459251 5415449 145514 Pays Plat River Little Pic Mapped Permanent Watercourse No data
500.00-WC 16 374185 5393679 35798 unnamed Black Sturgeon Mapped Permanent Watercourse No data
270.00-WC 16 362062 5383981 20235 Mackenzie River Black Sturgeon Mapped Permanent Watercourse Cold
2530.00-WC 16 548525 5397636 238355 unnamed Little Pic Mapped Permanent Watercourse No data
2840.00-WC 16 602307 5398345 294568 unnamed White Mapped Permanent Watercourse No data
2820.00-WC 16 602256 5398380 294506 unnamed White Unmapped Permanent Lake/Pond No data
2830.00-WC 16 602267 5398373 294519 unnamed White Unmapped Permanent Lake/Pond No data
4580.00-WC 16 682000 5306987 445243 Anjigami River Michipicoten - Magpie Mapped Permanent Watercourse Cold
4250.00-WC 16 654119 5319043 414308 unnamed Michipicoten - Magpie Mapped Permanent Lake/Pond No data
89.00-WC 16 351432 5376474 7214 unnamed Black Sturgeon Unmapped Permanent Watercourse No data
1820.00-WC 16 477296 5411437 164087 unnamed Little Pic Mapped Permanent Watercourse No data
240.00-WC 16 361770 5383757 19867 Mackenzie River Black Sturgeon Mapped Permanent Watercourse Cold
1880.00-WC 16 484292 5409933 171246 unnamed Little Pic Mapped Permanent Lake/Pond No data
2900.00-WC 16 606441 5397386 299241 unnamed White Mapped Permanent Watercourse No data
2990.00-WC 16 612261 5394148 306039 White River White Mapped Permanent Watercourse No data
2350.00-WC 16 527118 5405334 214434 Little Pic River Little Pic Mapped Permanent Watercourse Cold
1860.00-WC 16 482036 5410387 168945 Big Duck Creek Little Pic Mapped Permanent Watercourse No data
780.00-WC 16 397645 5421024 77300 Black Sturgeon River Black Sturgeon Mapped Permanent Watercourse No data
2590.00-WC 16 557198 5394085 248191 Black River Pic Mapped Permanent Watercourse No data
2560.00-WC 16 552737 5395582 243379 Pic River Pic Mapped Permanent Watercourse No data
1590.00-WC 16 459395 5415398 145667 Pays Plat River Little Pic Mapped Permanent Watercourse No data
3160.00-WC 16 624549 5383141 324789 White River White Mapped Permanent Watercourse No data
4080.00-WC 16 646734 5324380 405195 unnamed Michipicoten - Magpie Mapped Permanent Lake/Pond No data
2880.00-WC 16 605498 5397495 298157 unnamed White Mapped Permanent Watercourse No data
520.00-WC 16 375190 5394919 37394 Cannon Lake Black Sturgeon Mapped Permanent Lake/Pond No data
3500.00-WC 16 621031 5353229 359394 unnamed White Mapped Permanent Watercourse No data
4410.00-WC 16 662090 5312813 424425 Magpie River (rivière Magpie) Michipicoten - Magpie Mapped Permanent Watercourse Cold
300.00-WC 16 362735 5384493 21081 Mackenzie River Black Sturgeon Mapped Permanent Watercourse Cold
640.00-WC 16 382562 5414077 60321 unnamed Black Sturgeon Mapped Permanent Watercourse No data
3490.00-WC 16 621887 5353745 358395 unnamed White Mapped Permanent Watercourse No data
2850.00-WC 16 602665 5398097 295003 unnamed White Mapped Intermittent Watercourse No data
608.01-WC 16 379887 5410954 56068 unnamed Black Sturgeon Mapped Permanent Watercourse Cool
2890.00-WC 16 606036 5397601 298729 unnamed White Mapped Permanent Lake/Pond No data
2940.00-WC 16 607590 5396174 300934 unnamed White Mapped Permanent Lake/Pond No data
3860.00-WC 16 633629 5332916 389551 unnamed Michipicoten - Magpie Mapped Permanent Lake/Pond No data
1490.00-WC 16 453483 5417477 139400 Nishin Lake Jackpine Mapped Permanent Lake/Pond Cold
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3950.00-WC 16 638442 5329987 395185 unnamed Michipicoten - Magpie Mapped Permanent Lake/Pond No data
2510.00-WC 16 546222 5399474 235349 unnamed Little Pic Mapped Permanent Lake/Pond No data
1430.00-WC 16 451127 5418311 136900 Hydro Lake Jackpine Mapped Permanent Lake/Pond Cold
1730.00-WC 16 469185 5412838 155853 Antler Lake Little Pic Mapped Permanent Lake/Pond Cold
2050.00-WC 16 499671 5407444 186836 Moberley Lake Little Pic Mapped Permanent Lake/Pond No data
3540.00-WC 16 618144 5346445 367293 unnamed White Mapped Permanent Lake/Pond No data
3080.00-WC 16 619770 5389150 315586 unnamed White Mapped Permanent Watercourse Cool
2270.00-WC 16 518744 5406085 205978 Del Lake Little Pic Mapped Permanent Lake/Pond Cold
4340.00-WC 16 658171 5315873 419453 Cinders Lake Michipicoten - Magpie Mapped Permanent Lake/Pond No data
1170.00-WC 16 428058 5428330 111685 unnamed Jackpine Mapped Permanent Lake/Pond No data
3250.00-WC 16 620604 5373861 336158 unnamed White Mapped Permanent Lake/Pond No data
4170.00-WC 16 650456 5321743 409756 unnamed Michipicoten - Magpie Mapped Permanent Lake/Pond No data
3070.00-WC 16 619016 5389087 314829 North Buck Lake White Mapped Permanent Lake/Pond Cold
80.00-WC 16 348853 5375584 4482 Blind Creek Black Sturgeon Mapped Permanent Lake/Pond Cold
1680.00-WC 16 466696 5413147 153345 McLean's Lake Little Pic Mapped Permanent Lake/Pond No data
1661.00-WC 16 465759 5413458 152329 Unnamed Little Pic Mapped Permanent Lake/Pond No data
1664.00-WC 16 465841 5413449 152412 McLean's Lake Little Pic Mapped Permanent Lake/Pond No data
1920.00-WC 16 486470 5409545 173462 unnamed Little Pic Mapped Permanent Lake/Pond No data
3890.00-WC 16 634891 5332156 391024 unnamed Michipicoten - Magpie Mapped Permanent Lake/Pond No data
1780.00-WC 16 475217 5411780 161979 unnamed Little Pic Mapped Permanent Lake/Pond No data
602.01-WC 16 376105 5407627 50963 Unnamed Black Sturgeon Mapped Permanent Watercourse No data
1830.00-WC 16 478105 5411239 164923 unnamed Little Pic Mapped Permanent Lake/Pond No data
70.00-WC 16 348077 5375333 3666 unnamed Black Sturgeon Mapped Permanent Watercourse Cold
4320.00-WC 16 657159 5316665 418168 unnamed Michipicoten - Magpie Mapped Permanent Lake/Pond No data
690.00-WC 16 386039 5415267 63996 Raymore Lake Black Sturgeon Mapped Permanent Lake/Pond Cold
4600.00-WC 16 683384 5306505 446711 unnamed Michipicoten - Magpie Mapped Permanent Lake/Pond Cold
4700.00-WC-A 16 683391 5306531 446709 unnamed Michipicoten - Magpie Mapped Permanent Lake/Pond Cold
1280.00-WC 16 439139 5422743 124116 Little Cypress River Jackpine Mapped Permanent Watercourse Cold
4480.00-WC 16 672807 5309784 435580 unnamed Michipicoten - Magpie Mapped Permanent Lake/Pond No data
4460.00-WC 16 671085 5310214 433805 unnamed Michipicoten - Magpie Mapped Permanent Watercourse No data
3640.00-WC 16 622511 5339899 376419 unnamed White Mapped Permanent Lake/Pond No data
4180.00-WC 16 650632 5321618 409972 unnamed Michipicoten - Magpie Mapped Permanent Lake/Pond No data
1480.00-WC 16 453218 5417571 139118 unnamed Jackpine Mapped Permanent Lake/Pond Cold
1470.00-WC 16 451910 5418034 137731 unnamed Jackpine Mapped Permanent Lake/Pond Cold
1420.00-WC 16 450536 5418521 136274 Claire Lake Jackpine Mapped Permanent Lake/Pond Cold
3900.00-WC 16 635458 5331814 391686 unnamed Michipicoten - Magpie Mapped Permanent Lake/Pond No data
4330.00-WC 16 657437 5316447 418521 unnamed Michipicoten - Magpie Mapped Permanent Lake/Pond No data
3880.00-WC 16 634388 5332459 390436 unnamed Michipicoten - Magpie Mapped Permanent Lake/Pond No data
2260.00-WC 16 518180 5406132 205413 unnamed Little Pic Mapped Permanent Lake/Pond No data
4190.00-WC 16 650720 5321556 410080 unnamed Michipicoten - Magpie Mapped Permanent Lake/Pond No data
1510.00-WC 16 453687 5417405 139616 Nishin Lake Jackpine Mapped Permanent Lake/Pond Cold
2790.00-WC 16 600777 5398628 292808 White Lake White Mapped Permanent Lake/Pond Cool
3340.00-WC 16 619731 5364964 345163 Doss Lake White Mapped Permanent Lake/Pond Cool
3350.00-WC 16 619790 5364929 345231 Doss Lake White Mapped Permanent Lake/Pond Cool
1790.00-WC 16 475494 5411728 162260 Reid Lake Little Pic Mapped Permanent Lake/Pond No data
2430.00-WC 16 537996 5403336 225498 unnamed Little Pic Mapped Permanent Lake/Pond No data
2800.00-WC 16 600997 5398715 293044 White Lake White Mapped Permanent Lake/Pond Cool
4550.00-WC 16 679002 5308267 441963 unnamed Michipicoten - Magpie Mapped Permanent Lake/Pond No data
2080.00-WC 16 503033 5407077 190217 Lake Superior (lac Supérieur) Little Pic Mapped Permanent Lake/Pond No data
1740.00-WC 16 471149 5412536 157841 Whitesand Lake Little Pic Mapped Permanent Lake/Pond Cold
2060.00-WC 16 501520 5407238 188696 Dew Lake (unofficial name) Little Pic Mapped Permanent Lake/Pond No data
2070.00-WC 16 501737 5407216 188914 Dew Lake (unofficial name) Little Pic Mapped Permanent Lake/Pond No data
1670.00-WC 16 466104 5413337 152706 McLean's Lake Little Pic Mapped Permanent Lake/Pond No data
980.00-WC 16 411330 5428866 94444 Ivan Lake Jackpine Mapped Permanent Lake/Pond No data
1640.00-WC 16 463528 5414058 150011 Elbow Lake Little Pic Mapped Permanent Lake/Pond Cold
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1650.00-WC 16 463652 5414019 150142 Elbow Lake Little Pic Mapped Permanent Lake/Pond Cold
2020.00-WC 16 497782 5407731 184924 Lake B Little Pic Mapped Permanent Lake/Pond No data
970.00-WC 16 408069 5427665 90946 Nipigon River (rivière Nipigon) Nipigon Mapped Permanent Watercourse No data
2290.00-WC 16 521916 5405823 209161 Lake Superior (lac Supérieur) Little Pic Mapped Permanent Lake/Pond No data
4530.00-WC 16 676760 5308797 439654 Michipicoten River Michipicoten - Magpie Mapped Permanent Watercourse Cool
1750.00-WC 16 473179 5412159 159906 Lyne Lake Little Pic Mapped Permanent Lake/Pond Cold
3680.00-WC 16 627113 5337105 381804 unnamed Michipicoten - Magpie Mapped Permanent Watercourse No data
880.00-WC 16 402282 5427169 85097 unnamed Nipigon Unmapped Ephemeral Watercourse No data
10.00-WC 16 345373 5374363 716 unnamed Black Sturgeon Mapped Intermittent Watercourse No data
20.00-WC 16 345566 5374525 1028 unnamed Black Sturgeon Mapped Intermittent Watercourse No data
2650.00-WC 16 572391 5394415 263866 unnamed Pic Mapped Permanent Watercourse No data
2680.00-WC 16 578407 5394965 269929 unnamed Pic Unmapped Permanent Watercourse No data
3100.00-WC 16 622332 5388708 318452 unnamed White Mapped Permanent Watercourse No data
3670.00-WC 16 625600 5338055 380017 unnamed White Mapped Permanent Watercourse No data
3690.00-WC 16 627465 5336873 382225 unnamed Michipicoten - Magpie Mapped Permanent Watercourse No data
3790.00-WC 16 630190 5335084 385485 unnamed Michipicoten - Magpie Mapped Permanent Watercourse No data
3810.00-WC 16 631291 5334362 386801 unnamed Michipicoten - Magpie Mapped Intermittent Watercourse No data
4120.00-WC 16 649124 5322687 408124 unnamed Michipicoten - Magpie Mapped Ephemeral Lake/Pond No data
4490.00-WC 16 673618 5309582 436416 unnamed Michipicoten - Magpie Mapped Permanent Watercourse No data
4500.00-WC 16 673696 5309562 436496 unnamed Michipicoten - Magpie Mapped Permanent Watercourse No data
710.00-WC 16 388391 5416071 66482 unnamed Black Sturgeon Mapped Intermittent Watercourse No data
720.00-WC 16 390040 5416636 68225 unnamed Black Sturgeon Mapped Permanent Watercourse No data
2810.00-WC 16 601770 5398717 293915 unnamed White Mapped Permanent Watercourse No data
2950.00-WC 16 608139 5395933 301533 unnamed White Mapped Permanent Watercourse No data
3000.00-WC 16 615219 5391034 310412 unnamed White Mapped Permanent Watercourse No data
3220.00-WC 16 622422 5376765 332446 unnamed White Mapped Permanent Lake/Pond No data
3380.00-WC 16 622390 5362290 349276 unnamed White Mapped Permanent Lake/Pond No data
3400.00-WC 16 622479 5359561 352008 unnamed White Mapped Permanent Watercourse No data
410.00-WC 16 369975 5390155 30280 unnamed Black Sturgeon Mapped Permanent Watercourse Cold
607.01-WC 16 379534 5410705 55636 unnamed Black Sturgeon Mapped Permanent Watercourse Cold
670.00-WC 16 384897 5414876 62790 unnamed Black Sturgeon Mapped Permanent Watercourse Cold
700.00-WC 16 386336 5415368 64311 unnamed Black Sturgeon Unmapped Intermittent Watercourse Cold
1030.00-WC 16 414371 5429242 97509 West Little Ruby Creek Jackpine Mapped Intermittent Watercourse No data
2300.00-WC 16 522446 5405779 209693 unnamed Little Pic Mapped Permanent Watercourse No data
3750.00-WC 16 628886 5335940 383925 unnamed Michipicoten - Magpie Mapped Permanent Watercourse No data
3940.00-WC 16 637861 5330364 394493 unnamed Michipicoten - Magpie Mapped Permanent Watercourse No data
4150.00-WC 16 650290 5321860 409553 unnamed Michipicoten - Magpie Mapped Permanent Watercourse No data
4160.00-WC 16 650392 5321788 409679 unnamed Michipicoten - Magpie Mapped Permanent Watercourse No data
3480.00-WC 16 622230 5353953 357993 unnamed White Mapped Permanent Watercourse No data
3240.00-WC 16 620830 5375217 334783 unnamed White Mapped Permanent Watercourse No data
4560.00-WC 16 679765 5307882 442820 unnamed Michipicoten - Magpie Mapped Intermittent Watercourse No data
2670.00-WC 16 576073 5394607 267553 unnamed Pic Mapped Permanent Watercourse No data
2720.00-WC 16 584837 5395960 276474 Kenel Creek Pic Mapped Permanent Watercourse No data
2770.00-WC 16 597068 5398017 288960 unnamed Pic Mapped Permanent Watercourse No data
190.00-WC 16 358650 5381362 15934 unnamed Black Sturgeon Mapped Permanent Watercourse Cold
1450.00-WC 16 451752 5418090 137564 unnamed Jackpine Mapped Permanent Watercourse Cold
1460.00-WC 16 451783 5418079 137596 unnamed Jackpine Mapped Permanent Watercourse Cold
1980.00-WC 16 490024 5408914 177077 Aguasabon River Little Pic Mapped Permanent Watercourse Cold
900.00-WC 16 403588 5427308 86415 unnamed Nipigon Mapped Permanent Watercourse Cold
180.00-WC 16 358007 5380869 15124 unnamed Black Sturgeon Unmapped Ephemeral Watercourse Cold
4040.00-WC 16 644174 5326111 402105 unnamed Michipicoten - Magpie Unmapped Ephemeral Watercourse No data
1330.00-WC 16 440707 5422060 125826 unnamed Jackpine Mapped Intermittent Watercourse Cold
100.00-WC 16 352926 5377455 9001 unnamed Black Sturgeon Unmapped Ephemeral Watercourse No data
110.00-WC 16 353072 5377555 9179 unnamed Black Sturgeon Unmapped Ephemeral Watercourse No data
430.00-WC 16 371062 5390965 31637 unnamed Black Sturgeon Mapped Permanent Watercourse Cold

00093
REDACTED, Updated:  2018-03-14, EB-2017-0182, Exhibit I.B.NextBridge.STAFF.7, Attachment 2, Page 93 of 406



470.00-WC 16 372072 5391707 32890 unnamed Black Sturgeon Unmapped Ephemeral Watercourse Cold
2980.00-WC 16 612189 5394178 305962 unnamed White Mapped Intermittent Watercourse No data
3770.00-WC 16 629838 5335315 385063 unnamed Michipicoten - Magpie Mapped Permanent Watercourse No data
420.00-WC 16 370460 5390522 30889 unnamed Black Sturgeon Unmapped Permanent Watercourse Cold
1190.00-WC 16 430190 5427004 114196 unnamed Jackpine Mapped Ephemeral Watercourse No data
40.00-WC 16 346645 5374863 2159 unnamed Black Sturgeon Unmapped Ephemeral Watercourse Cold
30.00-WC 16 346164 5374714 1656 unnamed Black Sturgeon Mapped Ephemeral Watercourse Cold
530.00-WC 16 375801 5395670 38363 unnamed Black Sturgeon Unmapped Intermittent Watercourse No data
660.00-WC 16 384335 5414684 62195 unnamed Black Sturgeon Mapped Permanent Watercourse Cold
2160.00-WC 16 511555 5406650 198765 unnamed Little Pic Mapped Ephemeral Watercourse No data
2170.00-WC 16 512063 5406610 199275 unnamed Little Pic Mapped Intermittent Watercourse No data
2380.00-WC 16 533773 5404103 221206 unnamed Little Pic Mapped Ephemeral Watercourse No data
3230.00-WC 16 621287 5375960 333838 unnamed White Unmapped Permanent Watercourse No data
3470.00-WC 16 622721 5354249 357420 unnamed White Mapped Permanent Watercourse No data
4300.00-WC 16 656053 5317528 416765 unnamed Michipicoten - Magpie Unmapped Ephemeral Watercourse No data
1560.00-WC 16 458344 5415765 144553 unnamed Jackpine Mapped Ephemeral Watercourse No data
1620.00-WC 16 462500 5414380 148934 unnamed Little Pic Mapped Ephemeral Watercourse No data
630.00-WC 16 382138 5413932 59874 unnamed Black Sturgeon Mapped Intermittent Watercourse No data
650.00-WC 16 383386 5414359 61192 unnamed Black Sturgeon Mapped Permanent Watercourse No data
2780.00-WC 16 598209 5398257 290152 unnamed Pic Mapped Permanent Watercourse No data
3170.00-WC 16 624689 5381035 326899 unnamed White Unmapped Ephemeral Lake/Pond No data
604.01-WC 16 376643 5408393 51900 unnamed Black Sturgeon Mapped Permanent Watercourse Cold
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Aquatic Habitat / Channel 
Feature

Mean Bankfull Width 
(m)

Wetted Width (m)
Mean Bankfull 

Depth (m)
Bank Shape - 

Left
Bank Shape - 

Right
Bank Stability - 

Left
Bank Stability - 

Right
Dominant Instream Cover

Run 0.2 0.2 0.18 - - Vulnerable Vulnerable Aquatic Vegetation
Run 0.3 0.2 0.5 - - Vulnerable Vulnerable Overhanging Vegetation
Run 0.35 0.35 0.4 - - Vulnerable Vulnerable Overhanging Vegetation
- 0.4 0.4 0.15 - - Vulnerable Vulnerable Overhanging Vegetation
Run 0.4 0.3 0.3 - - Vulnerable Vulnerable Woody Debris
Run 0.4 0.4 0.35 - - Vulnerable Vulnerable Overhanging Vegetation
Run 0.4 0.4 0.6 - - Protected Protected Undercut Banks
Run 0.4 0.3 0.35 - - Vulnerable Vulnerable Overhanging Vegetation
Run 0.4 0.25 0.3 - - Vulnerable Vulnerable Overhanging Vegetation
Run 0.4 0.25 0.1 - - Vulnerable Vulnerable Overhanging Vegetation
Run 0.4 0.4 0.3 - - Protected Protected Overhanging Vegetation
Run 0.48 0.48 0.1 - - Protected Protected Woody Debris
Run 0.5 0.3 0.25 - - Vulnerable Vulnerable Overhanging Vegetation
Flat 0.5 0.35 0.3 - - Vulnerable Vulnerable Overhanging Vegetation
Riffle 0.5 0 0.4 - - Protected Protected Overhanging Vegetation
Run 0.5 0.15 0.2 - - Vulnerable Vulnerable Woody Debris
Run 0.5 0.25 0.4 - - Vulnerable Vulnerable Overhanging Vegetation
Run 0.5 0.3 0.34 - - Protected Protected Undercut Banks
Run 0.6 0.6 0.5 - - Vulnerable Vulnerable Woody Debris
Run 0.6 0.6 0.35 - - Vulnerable Vulnerable Woody Debris
Riffle 0.65 0 0.35 - - Protected Protected Woody Debris
Riffle 0.7 0.5 0.4 - - Vulnerable Vulnerable Overhanging Vegetation
Run 0.7 0.15 0.3 - - Vulnerable Vulnerable Overhanging Vegetation
Run 0.7 0.7 0.25 - - Protected Protected Overhanging Vegetation
Run 0.7 0.5 0.2 - - Vulnerable Vulnerable Overhanging Vegetation
Run 0.7 0.4 0.3 - - Vulnerable Vulnerable Woody Debris
Flat 0.7 0.6 0.3 - - Vulnerable Vulnerable Overhanging Vegetation
Run 0.75 0.35 0.3 - - Vulnerable Vulnerable Overhanging Vegetation
Flat 0.75 0.75 0.5 - - Protected Protected Overhanging Vegetation
Run 0.8 0.8 0.2 - - Eroding Eroding Woody Debris
Run 0.8 0.8 0.38 - - Vulnerable Vulnerable Overhanging Vegetation
Run 0.8 0.8 0.8 - - Vulnerable Protected Woody Debris
Run 0.85 0.7 0.95 - - Vulnerable Vulnerable Overhanging Vegetation
Run 0.9 0.3 1 - - Vulnerable Protected Woody Debris
Run 0.9 0.8 0.5 - - Vulnerable Vulnerable Overhanging Vegetation
Run 0.9 0.9 0.6 - - - - Overhanging Vegetation
Riffle 0.9 0.7 0.4 - - Vulnerable Vulnerable Woody Debris
pool 1 1 - Sloping Sloping Protected Protected Woody Debris
Run 1 0.4 0.3 - - Protected Protected Overhanging Vegetation
Flat 1 0.5 0.5 - - Eroding Eroding Overhanging Vegetation
Flat 1 1 0.3 - - Protected Protected Aquatic Vegetation
Flat 1 1 - Sloping Sloping Protected Protected Woody Debris
Flat 1 1 - Sloping Sloping Protected Protected Overhanging Vegetation
Flat 1 1 0.7 - - Vulnerable Vulnerable Overhanging Vegetation
run 1 1 - Sloping Sloping Protected Protected -
Flat 1 1 - Sloping Sloping Protected Protected -
run 1 - - Sloping Sloping Protected Protected Overhanging Vegetation
Flat 1 1.5 - Sloping Sloping Vulnerable Vulnerable -
run 1 1 - Sloping Sloping Protected Protected -
Run 1 1 0.5 - - Protected Protected Undercut Banks
Pool/flat 1 1 - Sloping Sloping Protected Protected Overhanging Vegetation
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Run 1 0.45 0.3 - - Vulnerable Vulnerable Overhanging Vegetation
Run 1 0.75 0.3 - - Vulnerable Vulnerable Overhanging Vegetation
run 1 1 - Sloping Sloping Protected Protected Overhanging Vegetation
run 1 1 - Sloping Sloping Protected Protected Overhanging Vegetation
Run 1 1 0.5 - - Protected Protected Overhanging Vegetation
Flat/riffle/beaver dam 1 1 - Sloping Sloping Protected Protected Overhanging Vegetation
Beaver dam/flat 1 1 - Sloping Sloping Protected Protected -
Run 1.1 1.1 0.28 - - Protected Protected Overhanging Vegetation
Run 1.1 0.7 0.6 - - Vulnerable Vulnerable Organic Debris
Run 1.1 1.1 0.5 - - Protected Protected Woody Debris
Run 1.1 1.1 0.8 - - Vulnerable Vulnerable Overhanging Vegetation
Flat 1.1 1.1 0.6 - - Vulnerable Vulnerable Overhanging Vegetation
Run 1.16 0.8 0.31 - - Vulnerable Protected Overhanging Vegetation
Run 1.2 0.6 0.7 - - Protected Protected Woody Debris
Run 1.2 0.9 0.5 - - Vulnerable Vulnerable Overhanging Vegetation
Riffle 1.2 1.2 3.5 - - Protected Protected Overhanging Vegetation
Run 1.2 0.5 0.5 - - Vulnerable Vulnerable Overhanging Vegetation
Run 1.2 1.2 0.3 - - Protected Protected Overhanging Vegetation
Run 1.2 1.1 0.5 - - Vulnerable Vulnerable Overhanging Vegetation
Run 1.4 0.5 0.5 - - Protected Protected Overhanging Vegetation
Run 1.4 1.4 0.35 - - Protected Protected Woody Debris
Run 1.5 1 0.65 - - Eroding Eroding Overhanging Vegetation
Run 1.5 1 0.3 - - Protected Protected Overhanging Vegetation
Flat 1.5 1.5 0.25 - - - - Overhanging Vegetation
Run 1.5 1 0.48 - - Vulnerable Vulnerable Overhanging Vegetation
Riffle 1.5 1.3 0.38 - - Vulnerable Vulnerable Overhanging Vegetation
Run/flat/pond 1.5 <1 - Sloping Sloping Protected Protected Overhanging Vegetation
Flat 1.5 - - Sloping Sloping Protected Protected Overhanging Vegetation
Run 1.5 1.5 0.35 - - Protected Protected Overhanging Vegetation
Run/flat 1.5 1 - Sloping Sloping Protected Protected Overhanging Vegetation
Run 1.5 0.5 0.4 - - Vulnerable Vulnerable Woody Debris
Flat 1.5 1.2 - - - - - Overhanging Vegetation
Riffle 1.5 1 0.5 - - Vulnerable Vulnerable Aquatic Vegetation
Flat 1.5 1 0.3 - - Protected Protected Overhanging Vegetation
Run 1.5 1.5 0.85 - - Vulnerable Vulnerable Overhanging Vegetation
Run 1.5 0.7 0.5 - - Protected Protected Woody Debris
Flat 1.5 1.4 0.5 - - Vulnerable Vulnerable Overhanging Vegetation
Flat 1.6 1.6 1 - - Protected Protected Woody Debris
Riffle 1.6 1.4 0.34 - - Protected Protected Overhanging Vegetation
Riffle 1.6 1.5 0.4 - - Protected Protected Overhanging Vegetation
Run 1.75 1 0.65 - - Vulnerable Vulnerable Woody Debris
Run 1.8 1.8 0.43 - - Vulnerable Vulnerable Organic Debris
Run 1.9 0.9 0.55 - - Vulnerable Vulnerable Woody Debris
Run/riffle 2 2 - Sloping Sloping Protected Protected Woody Debris
Beaver dam/flat 2 1 - Sloping Sloping Protected Protected Aquatic Vegetation
Riffle 2 1.5 0.5 - - Protected Protected Woody Debris
Flat/run/riffle/beaver dam 2 2 - Sloping Sloping Protected Protected Woody Debris
Flat/run/riffle/beaver dam 2 2 - Sloping Sloping Protected Protected Woody Debris
Flat/run/riffle/beaver dam 2 2 - Sloping Sloping Protected Protected Woody Debris
Flat/run/riffle/beaver dam 2 2 - Sloping Sloping Protected Protected Woody Debris
Run 2 2 - Sloping Sloping Protected Protected Aquatic Vegetation
Run 2 1 0.5 - - Vulnerable Vulnerable Woody Debris
- 2 0 - - - Protected Protected Boulder
Run 2 1.8 0.6 - - Vulnerable Vulnerable Woody Debris
Riffle 2 0.6 0.5 - - Protected Protected Woody Debris

00096
REDACTED, Updated:  2018-03-14, EB-2017-0182, Exhibit I.B.NextBridge.STAFF.7, Attachment 2, Page 96 of 406



Run 2 0.8 0.6 - - Protected Protected Woody Debris
Pool/flat 2 3 - Sloping Sloping Protected Protected Overhanging Vegetation
Riffle/flat 2 1 - Sloping Sloping Protected Protected Overhanging Vegetation
Flat 2 1.5 - Sloping Sloping Vulnerable Vulnerable -
Run 2 1.5 1 - - Vulnerable Vulnerable Overhanging Vegetation
Flat 2.2 2.2 0.5 - - Protected Protected Overhanging Vegetation
Run 2.2 0.5 0.5 - - Protected Vulnerable Woody Debris
Riffle 2.2 2.2 0.4 - - Protected Protected Overhanging Vegetation
Flat 2.3 2.3 - - - - - Woody Debris
Flat 2.4 1.7 0.7 - - Vulnerable Vulnerable Woody Debris
Riffle 2.5 2.2 0.6 - - Protected Protected Overhanging Vegetation
Riffle 2.5 1.1 0.55 - - Protected Protected Overhanging Vegetation
Pool 2.5 2.5 1.43 - - Protected Protected Overhanging Vegetation
Run 2.5 1.4 0.46 - - Vulnerable Vulnerable Boulder
Flat 2.5 2.5 - - - - - Overhanging Vegetation
- 2.5 0.4 - - - - - -
Riffle 2.5 0.4 1.5 - - Protected Protected Boulder
Flat 2.5 4 - Sloping Sloping Protected Protected -
Flat 2.5 2.5 0.6 - - Protected Protected Overhanging Vegetation
Run 2.5 2.5 0.25 - - Vulnerable Vulnerable Woody Debris
Riffle 2.7 2.1 0.7 - - Protected Protected Boulder
Run 2.7 1.6 0.8 - - Protected Protected Overhanging Vegetation
Flat 2.8 2.1 0.6 - - Protected Protected Overhanging Vegetation
Riffle 2.8 1.7 1.3 - - Protected Protected Overhanging Vegetation
Beaver dam/flat 3 3 - Sloping Sloping Protected Protected Woody Debris
Run 3 2.5 0.8 - - Protected Protected Boulder
Run 3 2.5 0.87 - - Vulnerable Protected Woody Debris
Run 3 3 0.9 - - Vulnerable Vulnerable Aquatic Vegetation
Flat 3 0.45 0.4 - - Vulnerable Vulnerable Overhanging Vegetation
- 3 - - - - - - -
Run/riffle 3 2 - Sloping Sloping Protected Protected Overhanging Vegetation
Run 3 3 - - - Protected Protected Overhanging Vegetation
Run/riffle 3 2 - Sloping Sloping Protected Protected Overhanging Vegetation
Run/riffle 3 2 - Sloping Sloping Eroding Eroding Overhanging Vegetation
Run 3 3 0.3 - - Protected Protected Woody Debris
Flat 3 2.5 0.8 - - Vulnerable Vulnerable Woody Debris
Run 3.1 2.8 0.6 - - Vulnerable Vulnerable Overhanging Vegetation
Riffle 3.2 2.2 1.1 - - Protected Vulnerable Woody Debris
Run 3.2 2.8 0.25 - - Vulnerable Protected Overhanging Vegetation
Run 3.5 0.24 0.25 - - Protected Protected Overhanging Vegetation
Riffle 3.5 0.5 1 - - Protected Protected Aquatic Vegetation
Run 3.5 2.2 1.7 - - Vulnerable Vulnerable Woody Debris
Flat 3.5 2.5 - Sloping Sloping Protected Protected Depth/Turbulence
Run 3.6 2.9 1.05 - - Vulnerable Protected Overhanging Vegetation
Riffle 3.75 3.25 0.659 - - Vulnerable Vulnerable Woody Debris
Riffle 3.9 3.9 0.55 - - Protected Protected Boulder
Run 4 1.6 0.4 - - Vulnerable Vulnerable Overhanging Vegetation
Beaver dam 4 3 - Sloping Sloping Protected Protected Depth/Turbulence
Riffle 4 3 - Sloping Sloping Protected Protected Substrate
Impoundment 4 3 - Sloping Sloping Protected Protected Depth/Turbulence
Riffle/pool 4 3 - Sloping Sloping Protected Protected Substrate
Lake/run 4 3 - Sloping Sloping Protected Protected Depth
Run 4 1.6 0.4 - - Protected Protected Overhanging Vegetation
Run/flat 4 3 - Sloping Sloping Protected Protected Overhanging Vegetation
Run/riffle 4 2 - Sloping Sloping Protected Protected Overhanging Vegetation
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Run 4 4 0.9 - - Protected Protected Overhanging Vegetation
Riffle 4.2 3 0.75 - - Protected Protected Overhanging Vegetation
Run 4.3 3.5 1.25 - - Vulnerable Vulnerable Overhanging Vegetation
Flat 4.5 4.5 0.35 - - Protected Protected Aquatic Vegetation
Flat 4.5 4 - - - - - -
Riffle 4.5 4 0.45 - - Protected Protected Overhanging Vegetation
Flat 4.7 4.5 0.85 - - Vulnerable Vulnerable Woody Debris
Riffle 4.8 1 1.03 - - Protected Protected Boulder
Run/beaver dam 5 5 - Sloping Sloping Protected Protected Woody Debris
Riffle 5 4.5 0.5 - - Protected Protected Overhanging Vegetation
Beaver dam 5 5 - Sloping Sloping Protected Protected -
Flat/riffle/beaver dam 5 - - Sloping Sloping Protected Protected -
Beaver dam/flat 5 5 - Sloping Sloping Protected Protected Woody Debris
Beaver dam/flat 5 5 - Sloping Sloping Protected Protected Woody Debris
Beaver dam/flat 5 5 - Sloping Sloping Protected Protected Woody Debris
run 5 5 - Sloping Sloping Protected Protected Overhanging Vegetation
Run 5 2 - Sloping Sloping Protected Protected Woody Debris
Beaver dam 5 2 - Sloping Sloping Protected Protected -
Run/flat 5 5 - Sloping Sloping Protected Protected Woody Debris
Flat 5 5 - Sloping Sloping Protected Protected -
run 5 2 - Sloping Sloping Eroding Eroding Woody Debris
Run/beaver dam 5 3 - Sloping Sloping Protected Protected Depth/Turbulence
Run 5 2.5 2 - - Protected Protected Boulder
Pool 5.1 15 - - - Vulnerable Vulnerable Overhanging Vegetation
Run 5.2 4 0.7 - - Eroding Deposition Zone Overhanging Vegetation
Flat 5.2 4 0.6 - - Protected Protected Aquatic Vegetation
Run 5.2 3.8 1.6 - - Vulnerable Vulnerable Overhanging Vegetation
Run 5.5 8 - Sloping Sloping Protected Protected Depth/Turbulence
Riffle 5.5 5.5 0.5 - - Protected Protected Boulder
Run 5.5 3.4 - Sloping Sloping Protected Protected Depth/Turbulence
Run 5.8 4.6 0.5 - - Vulnerable Vulnerable Overhanging Vegetation
Riffle/pool 6 5 - Vertical Vertical Protected Protected Depth/Turbulence
Run/riffle 6 4 - Sloping Sloping Protected Protected -
Run 6 5 - Sloping Sloping Protected Protected Depth/Turbulence
Flat 6 6 1.2 - - Protected Protected Overhanging Vegetation
Run 6 6 2.1 - - Vulnerable Vulnerable Overhanging Vegetation
Run 6 3.5 2.5 - - Protected Protected Woody Debris
Run 6 3.2 1.5 - - Vulnerable Vulnerable Overhanging Vegetation
Flat 6.5 3.5 2.35 - - Protected Protected Boulder
Riffle 6.5 6 0.65 - - Protected Protected Woody Debris
Run 6.5 5 1.4 - - Vulnerable Vulnerable Boulder
Run 7 4.5 - Sloping Sloping Protected Protected Depth/Turbulence
Run 7 4 1.25 Sloping Sloping Protected Protected Overhanging Vegetation
Run 7 3 - Sloping Sloping Protected Protected Depth/Turbulence
Run 7 7 1.5 - - Vulnerable Vulnerable Overhanging Vegetation
Riffle 7.2 0.4 2 - - Protected Protected Boulder
Riffle 7.3 6.5 1.4 - - Protected Protected Overhanging Vegetation
Run 7.4 4.2 0.6 - - Vulnerable Vulnerable Cobble
Riffle 8 7 0.6 - - Protected Protected Overhanging Vegetation
Riffle 8 6 0.5 - - Protected Protected Woody Debris
Flat 8.5 7 1.4 - - Protected Protected Aquatic Vegetation
Run 9 8 1.2 - - Vulnerable Vulnerable Woody Debris
Riffle/flat 10 8 - Sloping Sloping Protected Protected Depth/Turbulence
Pool 10 5 - - - Protected Protected Overhanging Vegetation
Flat 10 7 - Sloping Sloping Protected Protected -
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Flat 10 10 - Sloping Sloping Protected Protected Overhanging Vegetation
Run/beaver dam 10 10 - Sloping Sloping Protected Protected Woody Debris
Flat 10 10 - - - - - -
Flat 10 10 0.6 - - Vulnerable Vulnerable Overhanging Vegetation
Pool/flat 10 10 - Sloping Sloping Protected Protected -
Flat 10 6 - - - - - Overhanging Vegetation
Pool 10 10 - - - - - Aquatic Vegetation
Pool 11 10 1.25 - - Protected Protected Overhanging Vegetation
Run 11.5 9 - Sloping Sloping Protected Protected Depth/Turbulence
Rapid 12 - - Sloping Sloping Protected Protected Depth/Turbulence
Run 12 12 0.7 - - Vulnerable Protected Overhanging Vegetation
Flat 15 10 - Sloping Sloping Protected Protected Overhanging Vegetation
Flat 15 13.8 1.4 - - Vulnerable Vulnerable Overhanging Vegetation
Riffle 15 15 0.5 - - Protected Protected Overhanging Vegetation
Run/beaver dam 15 15 - Sloping Sloping Protected Protected Depth/Turbulence
Pool 15 15 - - - Vulnerable Vulnerable Woody Debris
Pool 15 15 - - - Protected Protected Overhanging Vegetation
Flat 15 15 - - - - - Overhanging Vegetation
Flat 16 13 - Sloping Sloping Protected Protected Depth/Turbulence
Riffle 16 15 0.8 - - Protected Protected Overhanging Vegetation
Run 16 15 1.5 - - Protected Protected Overhanging Vegetation
Pool 16 16 1 - - Protected Protected Boulder
Riffle 17 9 - Sloping Sloping Protected Protected Substrate
Flat 17 15 0.7 - - Vulnerable Vulnerable Aquatic Vegetation
Run 17 15 2.5 - - Vulnerable Vulnerable Woody Debris
Run 19 18 1.25 - - Protected Protected Woody Debris
Pool/flat 20 20 - Sloping Sloping Protected Protected Overhanging Vegetation
Run 20 20 - - - Protected Protected Aquatic Vegetation
Run 20 20 - - - Protected Protected Aquatic Vegetation
Pool/flat 20 20 - Sloping Sloping Protected Protected Overhanging Vegetation
Pool 20 15 - - - Protected Protected Aquatic Vegetation
Flat 20 20 - - - - - Aquatic Vegetation
Beaver dam 20 20 - Sloping Sloping Protected Protected Aquatic Vegetation
Beaver dam 20 20 - Sloping Sloping Protected Protected Aquatic Vegetation
Beaver dam 20 20 - Sloping Sloping Protected Protected Aquatic Vegetation
Beaver dam 20 20 - Sloping Sloping Protected Protected Aquatic Vegetation
Run/riffle 20 20 - - - - - Woody Debris
Run/riffle 20 20 - - - - - Woody Debris
Run/riffle 20 20 - - - - - Woody Debris
Run/riffle 20 20 - - - - - Woody Debris
Beaver dam 20 20 - Sloping Sloping Protected Protected Woody Debris
Pool/impoundment 20 20 - Sloping Sloping Protected Protected Overhanging Vegetation
Flat 22 17 - Sloping Sloping Protected Protected Depth
- 22 13 - Sloping Sloping Protected Protected Depth/Turbulence
Flat 22 10 - - - - - Woody Debris
Wetland 23 22 - Sloping Sloping Vulnerable Vulnerable Aquatic Vegetation
Beaver dam 23 6 - Sloping Sloping Vulnerable Vulnerable Depth/Turbulence
Riffle 25 25 1.25 - - Protected Protected Boulder
Flat 25 - - Sloping Sloping Protected Protected Woody Debris
Flat 25 25 - - - - - Aquatic Vegetation
Run 25 25 - - - - - Overhanging Vegetation
Run 26 25 1.15 - - Protected Protected Overhanging Vegetation
Run 26 22.5 >2.2 - - Vulnerable Vulnerable Overhanging Vegetation
Flat 27 22 - Sloping Sloping Protected Protected Depth/Turbulence
Lake 28 1 - Sloping Sloping Protected Protected -
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Impoundment 28 27 - Sloping Sloping Protected Protected Depth
Flat 28 25 - - - Vulnerable Vulnerable Aquatic Vegetation
Flat 29 28 - Sloping Sloping Protected Protected Woody Debris
Riffle 30 25 - Sloping Sloping Protected Protected Depth/Turbulence
Run 30 30 1.2 - - Protected Protected Overhanging Vegetation
Flat 30 30 - - - - - Overhanging Vegetation
Flat 30 30 - - - - - Woody Debris
Flat 30 30 - - - Vulnerable Vulnerable Overhanging Vegetation
Beaver dam/flat 30 25 - Sloping Sloping Protected Protected Aquatic Vegetation
Beaver dam 30 30 - Sloping Sloping Protected Protected Substrate
pool 30 30 - - - - - Aquatic Vegetation
Pool 31 100 - Sloping Sloping Vulnerable Vulnerable Aquatic Vegetation
Run 32 30 0.5 - - Protected Protected Aquatic Vegetation
Run 32 30 - - - Protected Protected Overhanging Vegetation
Flat 32 - - Sloping Sloping Vulnerable Vulnerable Aquatic Vegetation
Riffle 32 30 2.5 - - Protected Protected Boulder
Run 33 19 - Sloping Sloping Protected Protected Depth/Turbulence
Run 33 30 - Sloping Sloping Protected Protected -
Impoundment 33 30 - Sloping Sloping Protected Protected Depth/Turbulence
Flat 33 30 - - - Eroding - Overhanging Vegetation
Pool 34 30 - - - Protected Protected Overhanging Vegetation
Flat 35 21 - Sloping Sloping Protected Protected Depth/Turbulence
Pool 35 35 - - - Protected Protected Aquatic Vegetation
Pond 35 30 - Sloping Sloping Protected Protected Aquatic Vegetation
Pond 35 30 - Sloping Sloping Protected Protected Aquatic Vegetation
Pond 35 30 - Sloping Sloping Protected Protected Aquatic Vegetation
Flat 35 32 - Sloping Sloping Protected Protected Depth/Turbulence
Pond 37 36 - Sloping Sloping Vulnerable Vulnerable Depth
Pool 38 6 - - - Vulnerable Vulnerable Overhanging Vegetation
Flat 38 7 - Sloping Sloping Protected Protected Depth
Run 39 20 - Sloping Sloping Protected Protected -
Pool 40 40 - - - Protected Vulnerable Overhanging Vegetation
Pool/flat 40 40 - Sloping Sloping Protected Protected Aquatic Vegetation
Flat 40 35 - - - - - Woody Debris
Run 43 40 0.75 - - Protected Protected Overhanging Vegetation
Pool 44 40 - - - Protected Protected Overhanging Vegetation
Run 44 42 - Sloping Sloping Protected Protected -
Pool 44 40 - - - Vulnerable Protected Overhanging Vegetation
Run 45 40 - - - Vulnerable Vulnerable Overhanging Vegetation
Flat 45 42 - - - - - Overhanging Vegetation
Flat 45 40 - - - Vulnerable Vulnerable Aquatic Vegetation
Pool 50 50 - - - - - Overhanging Vegetation
Pool/flat 50 50 - Sloping Sloping Protected Protected Aquatic Vegetation
Pool 50 45 - - - Protected Protected Aquatic Vegetation
Flat/riffle/beaver dam 50 50 - Sloping Sloping Protected Protected Overhanging Vegetation
Run 52 50 - - - Protected Protected Overhanging Vegetation
Run 60 0 - - - Protected Vulnerable -
Beaver dam/flat 60 50 - Sloping Sloping Protected Protected Aquatic Vegetation
pool 60 60 - Sloping Sloping Protected Protected Woody Debris
Pond/flat 60 40 - Sloping Sloping Protected Protected Aquatic Vegetation
Pond 60 40 - Sloping Sloping - - Aquatic Vegetation
pool 60 60 - Sloping Sloping Protected Protected Aquatic Vegetation
pool 60 60 - Sloping Sloping Protected Protected Woody Debris
Lake 62 50 - Sloping Sloping Protected Protected Depth/Turbulence
Pool 63 60 - - - Protected Protected Woody Debris
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Lake 69 68 - Sloping Sloping Protected Protected -
Pool 70 70 - - - Protected Protected Aquatic Vegetation
Pool 75 75 - - - Protected Protected Woody Debris
Pool 75 75 - - - Protected Protected Overhanging Vegetation
Pool 76 60 - - - - - Overhanging Vegetation
Pool/beaver dam 80 80 - Sloping Sloping Protected Protected -
pool 80 30 - Sloping Sloping Protected Protected Aquatic Vegetation
Pool 82 82 - - - Protected Protected Overhanging Vegetation
Pool 95 95 - - - - - Woody Debris
Lake 100 100 - Sloping Sloping Protected Protected Depth
Beaver dam/flat 100 100 - Sloping Sloping Protected Protected Overhanging Vegetation
Lake 100 88 - Sloping Sloping Vulnerable Vulnerable Depth/Turbulence
Flat 100 100 - - - - - Overhanging Vegetation
Pool 100 75 - - - Protected Protected -
Flat 100 96 - Sloping Sloping Protected Protected Depth
Impoundment 100 40 - Sloping Sloping Vulnerable Sloping -
Impoundment 100 40 - Sloping Sloping Vulnerable Sloping -
Pool 103 97 - - - - - Woody Debris
Lake 103 100 - Sloping Sloping Protected Protected Depth
Pool 105 95 - - - Protected Protected Overhanging Vegetation
Wetland 105 54 - Protected Protected Protected Protected Aquatic Vegetation
Pool 106 104 - - - Protected Protected Aquatic Vegetation
Braided 110 100 - Sloping Sloping Protected Protected Aquatic Vegetation
Pool 110 110 - - - - - Overhanging Vegetation
- 110 - - Sloping Sloping Vulnerable Protected Depth/Turbulence
Pond/lake 133 114 - Sloping Sloping Protected Protected Depth
Pond/lake 133 114 - Sloping Sloping Protected Protected Depth
Flat 137 127 - - - Protected Protected Aquatic Vegetation
Pond 139 122 - Sloping Sloping Protected Protected Depth
Flat 143 10 - Sloping Sloping Protected Protected Aquatic Vegetation
Flat 145 145 - - - - - Overhanging Vegetation
Pool 150 150 - - - - - Organic Debris
Pool 150 150 - - - Protected Protected Woody Debris
Pool 150 150 - - - Protected Protected Overhanging Vegetation
Pool 155 150 - - - Protected Protected Woody Debris
Lake 157 152 - Sloping Sloping Protected Protected Depth
Pool 160 160 - - - - - Woody Debris
Lake 162 157 - Sloping Sloping Protected Protected Depth
Pool 170 100 - - - - - Aquatic Vegetation
Lake 198 196 - Sloping Sloping Protected Protected -
Pool 200 200 - - - Protected Protected Overhanging Vegetation
- 200 0 - - - - - -
Run/riffle 200 20 - Sloping Sloping Protected Protected Overhanging Vegetation
Run/riffle 200 20 - Sloping Sloping Protected Protected Overhanging Vegetation
Pool 210 207 - - - Protected Protected Cobble
Pool 227 227 - - - Protected Protected Overhanging Vegetation
Pool 230 500 - - - - - Aquatic Vegetation
Lake 245 239 - Sloping Sloping Protected Protected Depth
Pool 246 246 - - - Protected Deposition Zone Overhanging Vegetation
Flat 250 250 - - - Protected - Overhanging Vegetation
Flat 256 155 - Sloping Sloping Protected Protected Depth
Flat 256 155 - Sloping Sloping Protected Protected Depth
Flat 260 256 - Sloping Sloping Protected Protected Depth
Pool 273 191 - Sloping Sloping Vulnerable Vulnerable Depth/Turbulence
Impoundment 301 100 - Sloping Sloping Protected Protected Overhanging Vegetation
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Impoundment 301 100 - Sloping Sloping Protected Protected Overhanging Vegetation
Pool 342 300 - - - - - Boulder
Flat 358 354 - - - Protected - Overhanging Vegetation
Impoundment 365 365 - Vertical Vertical Protected Protected Depth
Impoundment 377 338 - Sloping Sloping Protected Protected Depth
Pool 382 380 - - - Protected Protected Overhanging Vegetation
run <1 <1 - Sloping Sloping Protected Protected Woody Debris
- <1 0 - - - - - -
Flat <1 0.5 - Sloping Sloping Protected Protected -
Flat <1 0.5 - Sloping Sloping Protected Protected Overhanging Vegetation
Beaver dam/run <1 <1 - Sloping Sloping Protected Protected Overhanging Vegetation
Run/pond <1 <1 - Sloping Sloping Protected Protected Depth
Run <1 0.4 - - - - - Boulder
Flat <1 <1 - Sloping Sloping Protected Protected -
run <1 - - Sloping Sloping Protected Protected Overhanging Vegetation
- <1 - - - - - - Overhanging Vegetation
- <1 - - - - - - -
- <1 0 - - - - - Aquatic Vegetation
Run/beaver dam <1 <1 - Sloping Sloping Protected Protected -
Run/beaver dam <1 <1 - Sloping Sloping Protected Protected -
Flat <1 <1 - Sloping Sloping Protected Protected Overhanging Vegetation
Run <1 - - Sloping Sloping Protected Protected -
Flat <1 <1 - Sloping Sloping Protected Protected Aquatic Vegetation
- <1 - - - - - - -
- <1 <1 - - - - - Aquatic Vegetation
Flat <1 <1 - Sloping Sloping Protected Protected -
Run/flat <1 <1 - Sloping Sloping Protected Protected Overhanging Vegetation
Flat <1 <1 - Sloping Sloping Protected Protected -
Riffle <1 <1 - Sloping Sloping Protected Protected Overhanging Vegetation
Run <1 - - Sloping Sloping Protected Protected Depth/Turbulence
run <1 <1 - Sloping Sloping Protected Protected Overhanging Vegetation
Run/riffle <1 <1 - Sloping Sloping Protected Protected Overhanging Vegetation
Beaver dam/run <1 (45m BD) <1 (35m BD) - Sloping Sloping Protected Protected Overhanging Vegetation
Lake/run <2 <1 - Sloping Sloping Protected Protected Depth
- <2 - - - - - - -
run <2 - - - - - - Overhanging Vegetation
Run <2 9 - - - - - Overhanging Vegetation
Flat <2 15 - - - - - Overhanging Vegetation
- <2 - - - - - - -
- <5 - - - - - - -
Pond <5 - - - - - - -
Flat <5 1.2 - - - Vulnerable Vulnerable Woody Debris
Pool <5 5 - - - - - Aquatic Vegetation
Flat <5 2.5 - - - Protected Protected Aquatic Vegetation
Pool <5 0 - - - - - Overhanging Vegetation
Impoundment <5 <5 - Sloping Sloping Protected Protected Depth/Turbulence
Impoundment <5 <5 - Sloping Sloping Protected Protected Depth/Turbulence
Pool >200 207 - - - Protected Protected Organic Debris
Beaver dam/run 1.5 (BD 25m) 1(BD 20M) - Sloping Sloping Protected Protected Woody Debris
Run 0.3 0.3 0.4 - - Protected Protected Overhanging Vegetation
Flat 0.35 0.3 0.4 - - Protected Protected Undercut Banks
Flat 0.4 - 0.05 - - - - Boulder
Run 0.5 0.3 0.2 - - Vulnerable Vulnerable Overhanging Vegetation
Run 0.6 0.3 0.6 - - Vulnerable Vulnerable Overhanging Vegetation
Run 0.65 0.65 0.2 - - Vulnerable Vulnerable Overhanging Vegetation
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Riffle 0.76 0.76 0.75 - - Protected Protected Overhanging Vegetation
- 1 <1 0.2 - - Vulnerable Vulnerable Overhanging Vegetation
Flat 1 1 - Sloping Sloping Protected Protected -
Riffle 1.3 1.1 0.25 - - Vulnerable Vulnerable Overhanging Vegetation
- 2 - - Sloping Sloping Protected Protected -
Pool 5.4 1.4 0.12 - - Protected Protected -
- <1 0.5 - - - - - Overhanging Vegetation
- <1 <1 - Sloping Sloping Protected Protected -
- <1 - - Sloping Sloping Protected Protected -
- <1 <4 - - - - - -
- <1 <1 - Sloping Sloping Protected Protected -
- <1 - - - - - - -
- <1 - - - - - - -
- <1 - - - - - - -
- <1 0 - - - - - -
- <2 - - - - - - -
- <2 - - - - - - -
- <5 - - Sloping Sloping Protected Protected -
- <5 - - Sloping Sloping Protected Protected -
Pool <5 - - - - Protected Protected Woody Debris
- <5 - - - - - - -
- 10 - - Sloping Sloping Protected Protected -
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Sub-dominant Instream Cover
Dominant 
Substrate

Barriers Observed in Field Conservation Authority Administration Area 
Fish Habitat 

Potential Forage

Overhanging Vegetation Detritus Low flow - Low
Woody Debris Detritus Underground flow - Low
Overhanging Vegetation Boulder Underground flow - Low
Overhanging Vegetation Detritus Beaver dam - Low
Overhanging Vegetation Detritus - - Low
Overhanging Vegetation Fines Underground flow - Low
Boulder Boulder Underground flow - Low
Overhanging Vegetation Fines Low flow - Moderate
Woody Debris Detritus - - Low
Woody Debris Sand - - Low
Overhanging Vegetation Gravel - - Low
Overhanging Vegetation Fines - - Low
Woody Debris Detritus - - Low
Overhanging Vegetation Fines Low flow - Moderate
Woody Debris Boulder Low flow - Low
Overhanging Vegetation Detritus Underground flow - Low
Aquatic Vegetation Gravel - - Low
Overhanging Vegetation Detritus Low flow - Low
Overhanging Vegetation Detritus - - Low
Aquatic Vegetation Clay - - Low
Overhanging Vegetation Boulder - - Low
Woody Debris Boulder Low flow - Low
Overhanging Vegetation Clay - - Low
Undercut Banks Cobble Low flow - Low
Woody Debris Fines Low flow, woody debris - Low
Overhanging Vegetation Sand - - Low
Woody Debris Detritus - - Low
Woody Debris Sand - - Low
Woody Debris Fines Beaver dam Lakehead Region Conservation Authority Low
Overhanging Vegetation Fines ATV trail with coarse substrate - Low
Woody Debris Clay Coarse substrate - Low
Overhanging Vegetation Sand - - Moderate
Woody Debris Silt - - Moderate
Overhanging Vegetation Silt - - Low
Woody Debris Detritus - - Moderate
Overhanging Vegetation Fines - - Low
Organic Debris Cobble Falls (small) - Moderate
- Organics - - High
Woody Debris Detritus Falls (small) - Low
Woody Debris Sand Low flow - Low
Overhanging Vegetation Silt Beaver dam (immediately US) - High
- Organics - - Moderate
- Organics - - Low
Overhanging Vegetation Detritus Beaver dam - Moderate
- Organics - - Moderate
- Organics - - Low
- - - - Low
- Organics Beaver dam (breached) - Moderate
- Organics - - Low
Boulder Boulder - - Moderate
Woody Debris Organics Beaver dam - Moderate
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Woody Debris Fines - - Low
Overhanging Vegetation Sand - - Moderate
- Sand - - Moderate
- Sand - - Moderate
Woody Debris Cobble - - Moderate
- Organics Beaver dam - Moderate
- Organics Beaver dam - Moderate
Overhanging Vegetation Clay - - Low
Woody Debris Sand - - Low
Overhanging Vegetation Sand - - Low
Woody Debris Sand Beaver dam - Low
Aquatic Vegetation Sand - - Low
Organic Debris Fines - - Low
Overhanging Vegetation Boulder Underground flow - Low
Overhanging Vegetation Silt Silt deposit (immediately US) - Moderate
Boulder Cobble Falls (small) - Low
Organic Debris Sand Woody debris - Low
Woody Debris Sand - Lakehead Region Conservation Authority Low
Overhanging Vegetation Sand - - Moderate
Woody Debris Boulder - - Low
Overhanging Vegetation Cobble Beaver dam - Low
Woody Debris Sand - - High
Cobble Cobble Beaver dam (immediately US) - High
Overhanging Vegetation Fines Low flow - Low
Woody Debris Fines Low flow Lakehead Region Conservation Authority, proposed Mooselake Highlands Enhanced EMA Low
Woody Debris Gravel Falls, woody debris Lakehead Region Conservation Authority, proposed Mooselake Highlands Enhanced EMA Low
- Organics - - Low
- - - - Low
Woody Debris Detritus - - Low
- - - - Moderate
Overhanging Vegetation Gravel - - Low
Woody Debris Detritus Underground flow - Low
Overhanging Vegetation Boulder Woody debris Lakehead Region Conservation Authority, proposed Mooselake Highlands Enhanced EMA Moderate
Woody Debris Sand Falls (small) - Moderate
Organic Debris Cobble - Lakehead Region Conservation Authority Low
Overhanging Vegetation Boulder - - Low
Overhanging Vegetation Detritus - - High
Aquatic Vegetation - Beaver dam (outflow of pond) - High
Overhanging Vegetation Cobble Cascade - Moderate
Overhanging Vegetation Boulder Cascade (immediately US) - Moderate
Overhanging Vegetation Sand - - Low
Aquatic Vegetation Sand Beaver dam (immediately downstream) Lakehead Region Conservation Authority Moderate
Overhanging Vegetation Sand - - Low
Overhanging Vegetation Sand - - High
Overhanging Vegetation Organics - Lakehead Region Conservation Authority Moderate
Overhanging Vegetation Cobble - - Low
- Silt Beaver dam - Moderate
- Silt Beaver dam - Moderate
- Silt Beaver dam - Moderate
- Silt Beaver dam - Moderate
- Organics Culvert - Low
Overhanging Vegetation Clay - - Low
Overhanging Vegetation - Low flow - Low
Overhanging Vegetation Clay - - Low
Overhanging Vegetation Boulder - - Low
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Overhanging Vegetation Cobble - - Low
Woody Debris Sand Cascade - Moderate
Substrate Cobble - Lakehead Region Conservation Authority, proposed Mooselake Highlands Enhanced EMA Moderate
- Organics - - Moderate
Woody Debris Fines - - Moderate
Overhanging Vegetation Boulder Falls (impassable DS) - Moderate
Overhanging Vegetation Cobble - - Low
Boulder Boulder - - Moderate
Overhanging Vegetation Detritus Beaver dam (immediately DS) - Low
Overhanging Vegetation Detritus Woody debris - Low
Woody Debris Cobble Falls (impassable 150m DS) - Low
Boulder Cobble Impassable US and DS of new crossing - Low
Aquatic Vegetation Sand - - High
Woody Debris Boulder - - Low
Overhanging Vegetation Detritus Low flow - Low
- - - - Low
Overhanging Vegetation Boulder Low flow - Low
- Organics Beaver dam Lakehead Region Conservation Authority Low
Overhanging Vegetation Detritus Beaver dam (immediately US) - Moderate
Organic Debris Detritus Falls (small) Lakehead Region Conservation Authority, proposed Mooselake Highlands Enhanced EMA Low
Woody Debris Cobble Low flow - Moderate
Boulder Bedrock Falls (immediately DS) - Low
Overhanging Vegetation Cobble Beaver dam (immediately US) - Moderate
Boulder Bedrock Cascade - Low
- Organics Beaver dam - Moderate
Overhanging Vegetation Boulder Coarse substrate (boulders) - Moderate
Overhanging Vegetation Silt - - Moderate
Overhanging Vegetation Fines Beaver dam (old) - Moderate
Woody Debris Detritus Underground flow - Low
- - - Lakehead Region Conservation Authority -
Substrate Cobble - - Moderate
Overhanging Vegetation Clay - - Moderate
Woody Debris Sand - - Moderate
Woody Debris Sand - - Moderate
Aquatic Vegetation Cobble Beaver dam (immediately US) - Low
Overhanging Vegetation Sand - - Moderate
Woody Debris Sand - - Moderate
Overhanging Vegetation Bedrock - - Low
Woody Debris Detritus - - Moderate
Woody Debris Cobble - - Low
Overhanging Vegetation Boulder Falls (small) - Low
Overhanging Vegetation Silt - - Low
Woody Debris - - Lakehead Region Conservation Authority, proposed Mooselake Highlands Enhanced EMA Low
Woody Debris Sand - - High
Overhanging Vegetation Cobble - Lakehead Region Conservation Authority, proposed Mooselake Highlands Enhanced EMA Low
Overhanging Vegetation Boulder - Lakehead Region Conservation Authority Moderate
Woody Debris Cobble - - Low
Substrate Boulder Beaver dam - Moderate
Overhanging Vegetation Cobble - Lakehead Region Conservation Authority, proposed Mooselake Highlands Enhanced EMA Moderate
substrate Boulder - Lakehead Region Conservation Authority, proposed Mooselake Highlands Enhanced EMA Moderate
Overhanging Vegetation Boulder Falls Lakehead Region Conservation Authority, proposed Mooselake Highlands Enhanced EMA Moderate
substrate Boulder Beaver dam - Moderate
Woody Debris Cobble - - Moderate
Woody Debris Sand Beaver dam - Moderate
Depth/Turbulence Sand Cascade and beaver dam - Moderate
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Boulder Gravel Falls (immediately DS) - Moderate
Woody Debris Boulder - - Moderate
Overhanging Vegetation Sand - - High
Overhanging Vegetation Fines - - Moderate
- - - - Moderate
Woody Debris Cobble - Lakehead Region Conservation Authority, proposed Mooselake Highlands Enhanced EMA Low
Overhanging Vegetation Detritus Culvert (two immediately DS) - Moderate
Woody Debris Bedrock - - Low
- Gravel - - High
Boulder Cobble Falls - High
- Organics - - Moderate
- Silt Beaver dam - Moderate
- Organics Beaver dam - Low
- Organics Beaver dam - Low
- Organics Beaver dam - Low
Woody Debris Boulder - - Moderate
Depth/Turbulence Cobble - - Moderate
- Organics Beaver dam - Moderate
Overhanging Vegetation Organics Beaver dam - Moderate
- Organics - - Moderate
- Sand Beaver dam - Moderate
Overhanging Vegetation Sand Cascade - Moderate
Cobble Cobble Falls - Moderate
Woody Debris Fines Coarse substrate (rock formation) - Low
Woody Debris Sand - - High
Woody Debris Bedrock Falls (potential) - High
Woody Debris Sand - - Low
Woody Debris Sand Beaver dam - Moderate
Overhanging Vegetation Boulder - - Moderate
Woody Debris Bedrock Beaver dam - Low
Overhanging Vegetation Cobble Woody debris (outlet from US pond) - Moderate
substrate Boulder Falls Lakehead Region Conservation Authority, proposed Mooselake Highlands Enhanced EMA Moderate
- Cobble Falls - Moderate
Woody Debris - Beaver dam - Moderate
Aquatic Vegetation Detritus - - Moderate
Undercut Banks Sand Beaver dam - High
Overhanging Vegetation Sand - - Low
Woody Debris Sand - - Moderate
Woody Debris Boulder Falls (large immediately US) - Moderate
Overhanging Vegetation Cobble - - Moderate
Cobble Cobble - - Low
Overhanging Vegetation Silt Cascade - Moderate
Woody Debris Gravel - - Moderate
Substrate Cobble Cascade (high gradient downstream from crossing) - Moderate
Woody Debris Boulder - Lakehead Region Conservation Authority Moderate
- Boulder Falls (small) - Low
Boulder Cobble - - High
Woody Debris Cobble - - Moderate
Boulder Boulder - - High
Overhanging Vegetation Cobble - - Moderate
Overhanging Vegetation Fines Beaver dam - High
Overhanging Vegetation Cobble Falls (potential) - Moderate
Overhanging Vegetation Silt - - Moderate
Boulder Boulder - Lakehead Region Conservation Authority Moderate
- Organics - Lakehead Region Conservation Authority Moderate
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- Organics - - Low
- Cobble Beaver dam - Moderate
- Organics - - Low
Woody Debris Fines Beaver dam - Low
- Organics - - Moderate
Woody Debris Fines - - Moderate
Overhanging Vegetation Fines - - Moderate
Woody Debris Fines - Lakehead Region Conservation Authority Moderate
substrate Cobble - - Moderate
Woody Debris Cobble Cascade - Moderate
Woody Debris Cobble - - High
Woody Debris Bedrock - - Moderate
Aquatic Vegetation Cobble - - High
Boulder Boulder - Lakehead Region Conservation Authority Moderate
- Organics Beaver dam - Moderate
Aquatic Vegetation Fines Beaver dam (immediately DS) - Moderate
Aquatic Vegetation Fines - Lakehead Region Conservation Authority Low
Woody Debris Fines yes - Low
Woody Debris Organics - Lakehead Region Conservation Authority Moderate
Boulder Boulder - Lakehead Region Conservation Authority Moderate
Boulder Cobble - Lakehead Region Conservation Authority Moderate
Cobble Sand Beaver dam and bridge - Moderate
Depth/Turbulence Boulder Coarse substrate (boulders) Lakehead Region Conservation Authority Moderate
Overhanging Vegetation Fines - - Moderate
Overhanging Vegetation Sand - - Low
Overhanging Vegetation Cobble - Lakehead Region Conservation Authority Moderate
- Organics - - Moderate
Woody Debris Fines - - Moderate
Overhanging Vegetation - - - High
Aquatic Vegetation - - - Moderate
Overhanging Vegetation Fines - - High
Overhanging Vegetation Fines Culvert (DS end of pond) - Moderate
- Organics - - Moderate
- Organics - - Moderate
- Organics - - Moderate
- Organics - - Moderate
- Gravel - - High
- Gravel - - High
- Gravel - - High
- Gravel - - High
- Organics Beaver dam - Moderate
- Organics Beaver dam - Moderate
- - - - Moderate
Substrate Cobble - - Moderate
- Fines Beaver dam (immediately DS) - Low
- Organics - - Moderate
Aquatic Vegetation Organics Beaver dam Lakehead Region Conservation Authority, proposed Mooselake Highlands Enhanced EMA Low
Overhanging Vegetation Boulder - - Moderate
- Silt - - Moderate
Overhanging Vegetation Detritus - - Moderate
Woody Debris Fines - - Moderate
Woody Debris Gravel - Lakehead Region Conservation Authority Moderate
Overhanging Vegetation Clay - - Low
Woody Debris - - Lakehead Region Conservation Authority Moderate
- Bedrock - - Moderate
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Substrate Bedrock - - Moderate
Woody Debris Fines - - High
Aquatic Vegetation Organics Beaver dam - Moderate
Substrate Boulder - Lakehead Region Conservation Authority Moderate
Organic Debris Cobble - Lakehead Region Conservation Authority Moderate
Woody Debris Detritus Beaver dam (old) - Moderate
Overhanging Vegetation Fines - - Moderate
Aquatic Vegetation Detritus - - Moderate
Woody Debris Organics Beaver dam - Moderate
- Sand - - High
- Organics - - High
Woody Debris Detritus Beaver dam Lakehead Region Conservation Authority Moderate
Woody Debris Silt - Lakehead Region Conservation Authority Moderate
Woody Debris Cobble - - High
Depth/Turbulence Organics Beaver dam - Moderate
Cobble Boulder Falls (large) - Low
Overhanging Vegetation Cobble - - Moderate
- - Beaver dam (old) - Moderate
- - - - Moderate
Organic Debris Sand - - High
Woody Debris Fines - Lakehead Region Conservation Authority, proposed Mooselake Highlands Enhanced EMA Moderate
Woody Debris - - Lakehead Region Conservation Authority Moderate
Overhanging Vegetation Fines Beaver dam - High
Woody Debris Organics Beaver dam - Moderate
Woody Debris Organics Beaver dam - Moderate
Woody Debris Organics Beaver dam - Moderate
Woody Debris Sand - - Moderate
- Organics - - Moderate
Woody Debris Clay Beaver dam (30m downstream) Lakehead Region Conservation Authority Moderate
- Organics Beaver dam - Moderate
- - Beaver dam Lakehead Region Conservation Authority Moderate
Overhanging Vegetation Fines - - Moderate
Woody Debris Organics - - Moderate
Organic Debris Sand - - High
Woody Debris - - - Moderate
Boulder Cobble Falls (large immediately DS) - Moderate
- - Dam 1 km DS - Moderate
- - - - Moderate
Overhanging Vegetation Sand - - Moderate
Overhanging Vegetation Detritus Oxbow river - Moderate
- Sand - - High
Woody Debris Detritus - - Moderate
Woody Debris Organics Beaver dam - High
Boulder Boulder - Lakehead Region Conservation Authority, proposed Mooselake Highlands Enhanced EMA Moderate
Woody Debris Organics Beaver dam - Moderate
Boulder Cobble Dams elsewhere on water body - High
- - - Lakehead Region Conservation Authority Moderate
Woody Debris Organics Beaver dam - Low
- Organics - - Low
Woody Debris Organics - - Low
Woody Debris Organics Beaver dam - Low
Woody Debris Organics Beaver dam - High
- Organics - - High
Substrate Bedrock Beaver dam - Moderate
Overhanging Vegetation Detritus - - Moderate
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- Bedrock - - Moderate
Boulder Gravel Beaver dam (lake outlet) - High
Overhanging Vegetation Boulder - - Moderate
Woody Debris Cobble - - High
Organic Debris Fines - - Moderate
- - - - Moderate
Woody Debris Organics - - High
Organic Debris Boulder - - Moderate
Overhanging Vegetation - - - Moderate
Substrate Boulder - - Moderate
- Silt Beaver dam - Moderate
- Organics Beaver dam - Moderate
Overhanging Vegetation Fines - - Low
- Fines Beaver dam (150m downstream) Lakehead Region Conservation Authority Moderate
- - - - Moderate
- - - - High
- - - - High
Overhanging Vegetation Fines - - Low
- Bedrock - - Moderate
Woody Debris Fines Beaver dam - Moderate
Woody Debris Organics Beaver dam Lakehead Region Conservation Authority Moderate
Boulder Fines - - Low
Woody Debris Organics Beaver dam (25m downstream) Lakehead Region Conservation Authority Moderate
Woody Debris Detritus - - Low
Aquatic Vegetation - - - Moderate
Aquatic Vegetation Organics - - Moderate
Aquatic Vegetation Organics - - Moderate
Woody Debris Detritus Beaver dam (outflow of pond) - High
Aquatic Vegetation Organics - - Moderate
Woody Debris Organics Beaver dam - Moderate
Overhanging Vegetation Detritus - - Moderate
Overhanging Vegetation Detritus - - Moderate
Overhanging Vegetation Detritus - - Moderate
Woody Debris Detritus - - Low
Overhanging Vegetation Detritus - - Moderate
- Boulder - - Moderate
Overhanging Vegetation Detritus - - Low
- Bedrock - - Moderate
Woody Debris - - - Low
- Organics - - Moderate
Aquatic Vegetation Boulder - - Moderate
- - - - High
- Organics - - Moderate
- Organics - - Moderate
Overhanging Vegetation Cobble - - Moderate
Overhanging Vegetation Boulder - - Moderate
- Sand - - High
Woody Debris Organics - - Moderate
Woody Debris Sand - - High
Woody Debris Fines - - High
- - - - Moderate
- - - - Moderate
- - - - Moderate
Aquatic Vegetation Organics - - Moderate
Aquatic Vegetation Detritus - - High
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Aquatic Vegetation Detritus - - High
Woody Debris Boulder - - Moderate
Aquatic Vegetation Sand - - Moderate
Substrate Bedrock - - Moderate
substrate Cobble Dam downstream - Moderate
- Boulder - - Low
- - Falls - High
- - - - Low
- Cobble - Lakehead Region Conservation Authority Low
Woody Debris Silt - Lakehead Region Conservation Authority Low
Woody Debris Silt Beaver dam - Low
Woody Debris Silt Beaver dam - Low
Cobble Boulder - - Low
- Organics - - Low
- Organics - - Low
- - - - Low
- - Intermittent - Low
- Fines - - Moderate
- - - - Low
- - - - Low
Woody Debris - Beaver dam - Low
- - Large flat area, connectivity limited - Low
Overhanging Vegetation Organics Beaver dam - Low
- - - - Low
Organic Debris Detritus Low flow - Low
- - - - Low
- Organics - - Moderate
- - - - Low
Substrate Cobble - Lakehead Region Conservation Authority, proposed Mooselake Highlands Enhanced EMA Moderate
Overhanging Vegetation - - - Moderate
substrate Cobble - - Moderate
- - Beaver dam - Moderate
- Organics Beaver dam - Low
- Boulder - - Moderate
- Organics - - Low
- - - - Low
Woody Debris Fines - - Moderate
Overhanging Vegetation Fines - - Moderate
- - - - Moderate
- - - - Low
- Organics - - Low
Overhanging Vegetation Detritus - - Low
Organic Debris Fines - - High
Overhanging Vegetation Detritus - - Moderate
Woody Debris Detritus Beaver dam Lakehead Region Conservation Authority Low
- - - - Moderate
- - - - Moderate
Woody Debris Sand - - Moderate
Aquatic Vegetation Organics - - Low
Aquatic Vegetation Detritus - Lakehead Region Conservation Authority Nil
- Fines Low flow - Nil
Undercut Banks - Underground flow - Nil
Organic Debris Detritus - Lakehead Region Conservation Authority Nil
Overhanging Vegetation Boulder Underground flow Lakehead Region Conservation Authority Nil
Boulder Cobble Steep gradient Lakehead Region Conservation Authority, proposed Mooselake Highlands Enhanced EMA Nil
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Woody Debris Boulder Low flow, woody debris, subsurface flow Lakehead Region Conservation Authority, proposed Mooselake Highlands Enhanced EMA Nil
Woody Debris Fines Low flow - Nil
- Boulder - - Nil
Woody Debris Gravel - Lakehead Region Conservation Authority, proposed Mooselake Highlands Enhanced EMA Nil
- - Low flow - Nil
- Fines Low flow Lakehead Region Conservation Authority Nil
Woody Debris Detritus Low flow, lack of connectivity Lakehead Region Conservation Authority Nil
- - - Lakehead Region Conservation Authority, proposed Mooselake Highlands Enhanced EMA Nil
- - - - Nil
- - - - Nil
- - - - Nil
- - - - Nil
- - - - Nil
- - - - Nil
- - - - Nil
- - - - Nil
- - - - Nil
- - - - Nil
- - - - Nil
Aquatic Vegetation Detritus - - Nil
- - - - Nil
- - - Lakehead Region Conservation Authority Unknown
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Fish Habitat 
Potential Large-

Bodied
Fish Habitat Present

Documented Fish 
Presence in Water 

body
Downstream Water Body Name

Documented Fish 
Presence in 
Downstream 
Water body

Species at Risk Restriction Apply 
Water Body Restricted Activity 

Timing Window (RATW)

Nil Fish Habitat No Michipicoten River Yes Not Anticipated April 1 to June 15
Low Fish Habitat   No Blackbird Creek No Not Anticipated April 1 to June 15
Low Fish Habitat No White River Yes Not Anticipated April 1 to June 15
Low Fish Habitat   No Black Sturgeon River Yes Not Anticipated -
Low Fish Habitat No Black River Yes Not Anticipated April 1 to June 15
Low Fish Habitat No White River Yes Not Anticipated April 1 to June 15
Low Fish Habitat No North Crocker's Lake Yes Not Anticipated April 1 to June 15
Low Fish Habitat No Makwa River (long distance) Yes Not Anticipated April 1 to June 15
Low Fish Habitat No Lake Superior Yes Not Anticipated April 1 to June 15
Low Fish Habitat   No Aguasabon River Yes Not Anticipated April 1 to June 15
Low Fish Habitat No Culvert Creek No Not Anticipated September 1 to June 15
Low Fish Habitat   No North Cook Lake No Not Anticipated -
Low Fish Habitat No Black River Yes Not Anticipated April 1 to June 15
Low Fish Habitat No Makwa River (long distance) Yes Not Anticipated April 1 to June 15
Nil Fish Habitat No Dore Lake Yes Not Anticipated April 1 to June 15
Low Fish Habitat   No Willie Whites Creek No Not Anticipated April 1 to June 15
Low Fish Habitat   No Fog Creek No Not Anticipated April 1 to June 15
Low Fish Habitat   No White River Yes Not Anticipated April 1 to June 15
Low Fish Habitat   No Nishin Lake Yes Not Anticipated April 1 to June 15
Low Fish Habitat   Yes unnamed Yes Not Anticipated September 1 to June 15
Low Fish Habitat No Lyne Lake No Not Anticipated -
Nil Fish Habitat No Culvert Creek No Not Anticipated -
Low Fish Habitat No Pic River Yes Not Anticipated April 1 to June 15
Low Fish Habitat   No unnamed No Not Anticipated April 1 to June 15
Low Fish Habitat   No unnamed No Not Anticipated April 1 to June 15
Low Fish Habitat   No unnamed No Not Anticipated April 1 to June 15
Nil Fish Habitat   No Makwa River Yes Not Anticipated April 1 to June 15
Low Fish Habitat   No Little Santoy Lake Yes Not Anticipated April 1 to June 15
Low Fish Habitat Yes Bittern Creek Yes Not Anticipated September 1 to June 15
Nil Fish Habitat   Yes South Trout Creek Yes Not Anticipated -
Nil Fish Habitat   No South Trout Creek Yes Not Anticipated April 1 to June 15
Moderate Fish Habitat   No East Little Ruby Creek Yes Not Anticipated April 1 to June 15
Moderate Fish Habitat No Black River Yes Not Anticipated September 1 to June 15
Low Fish Habitat No Pic River Yes Not Anticipated April 1 to June 15
Low Fish Habitat No Kenel Creek Yes Not Anticipated April 1 to June 15
Nil Fish Habitat   No Farwell Creek No Not Anticipated April 1 to June 15
Moderate Fish Habitat No Makwa River Yes Not Anticipated September 1 to June 15
High Fish Habitat   No Bertrand Creek No Not Anticipated April 1 to June 20
Low Fish Habitat   No Lake Superior Yes Not Anticipated -
Low Fish Habitat   No Jackfish River Yes Not Anticipated -
Low Fish Habitat No Unnamed Lake No Not Anticipated April 1 to June 15
Low Fish Habitat No Okoko Lake Yes Not Anticipated April 1 to June 15
Nil Fish Habitat No Farwell Creek No Not Anticipated April 1 to June 15
Low Fish Habitat No Farwell Creek No Not Anticipated April 1 to June 15
Low Fish Habitat No Farwell Creek No Not Anticipated April 1 to June 15
Nil Fish Habitat No Dog River Yes Not Anticipated April 1 to June 15
Low Fish Habitat No Jimmy Kash River Yes Not Anticipated April 1 to June 15
Low Fish Habitat   Yes Nipigon River Yes Not Anticipated April 1 to June 15
Nil Fish Habitat   No Unnamed Lake No Not Anticipated April 1 to June 15
Low Fish Habitat   No Alder Creek No Not Anticipated April 1 to June 20
Moderate Fish Habitat   No Elora Lake Yes Not Anticipated April 1 to June 20
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Low Fish Habitat No Black River Yes Not Anticipated September 1 to June 15
Moderate Fish Habitat No Makwa River Yes Not Anticipated September 1 to June 15
Moderate Fish Habitat No Tributary to Lake Superior No Not Anticipated September 1 to June 15
Moderate Fish Habitat   Yes Nipigon River Yes Not Anticipated September 1 to June 15
Moderate Fish Habitat   No Lake Superior Yes Not Anticipated September 1 to June 15
Moderate Fish Habitat   No Soulier Lake Yes Not Anticipated September 1 to June 15
Moderate Fish Habitat   No Gibson Lake Yes Not Anticipated September 1 to June 15
Low Fish Habitat   No East Little Ruby Creek Yes Not Anticipated -
Low Fish Habitat No Pic River Yes Not Anticipated April 1 to June 15
Low Fish Habitat   Yes Aguasabon River Yes Not Anticipated April 1 to June 15
Low Fish Habitat   No Moberley Lake Yes Not Anticipated April 1 to June 15
Low Fish Habitat   No Little Santoy Lake Yes Not Anticipated April 1 to June 15
Low Fish Habitat No Lyne Lake No Not Anticipated April 1 to June 15
Nil Fish Habitat No Makwa River (long distance) Yes Not Anticipated April 1 to June 15
Moderate Fish Habitat No Black River Yes Not Anticipated September 1 to June 15
Low Fish Habitat Yes Lake Superior Yes Potential Exists (Northern Brook Lamprey) September 1 to June 15
Low Fish Habitat No Wawa Creek Yes Not Anticipated September 1 to June 15
Low Fish Habitat   No Mackenzie River Yes Not Anticipated September 1 to June 15
Moderate Fish Habitat   Yes unnamed Yes Not Anticipated September 1 to June 15
Nil Fish Habitat No North Buck Lake Yes Not Anticipated April 1 to June 15
Low Fish Habitat No Ripple Creek No Not Anticipated September 1 to June 15
High Fish Habitat   Yes Little Gravel River Yes Potential Exists (Northern Brook Lamprey) September 1 to June 15
High Fish Habitat   Yes Sox Lake No Not Anticipated September 1 to June 15
Low Fish Habitat   No West Little Ruby Creek Yes Not Anticipated -
Nil Fish Habitat No Big Trout Lake No Not Anticipated April 1 to June 15
Nil Fish Habitat No Big Trout Lake No Not Anticipated April 1 to June 15
Nil Fish Habitat No Michipicoten River Yes Not Anticipated April 1 to June 15
Low Fish Habitat   Yes Nipigon River Yes Not Anticipated April 1 to June 15
Low Fish Habitat   Yes Lake Superior Yes Potential Exists (Northern Brook Lamprey) April 1 to June 15
Moderate Fish Habitat   No Little Cypress River No Not Anticipated April 1 to June 15
Low Fish Habitat   No Little Santoy Lake Yes Not Anticipated April 1 to June 15
Low Fish Habitat   No unnamed No Not Anticipated April 1 to June 15
Moderate Fish Habitat No Bass Lake No Not Anticipated September 1 to June 15
Low Fish Habitat No Ripple Creek No Not Anticipated September 1 to June 15
Low Fish Habitat   Yes Mackenzie River Yes Not Anticipated September 1 to June 15
Low Fish Habitat   No Lake Superior Yes Not Anticipated September 1 to June 15
Low Fish Habitat   No East Pukaskwa River Yes Not Anticipated September 1 to June 15
Low Fish Habitat   No Lake Superior Yes Not Anticipated April 1 to June 15
Low Fish Habitat   No Makwa River Yes Not Anticipated April 1 to June 15
Low Fish Habitat No Ripple Creek No Not Anticipated September 1 to June 15
Low Fish Habitat   Yes Jackfish River Yes Potential Exists (Northern Brook Lamprey) September 1 to June 15
Low Fish Habitat   Yes Lake Superior Yes Not Anticipated April 1 to June 15
Low Fish Habitat   No Santoy Lake Yes Not Anticipated April 1 to June 15
High Fish Habitat   No White River Yes Not Anticipated April 1 to June 20
Nil Fish Habitat No Unnamed Lake No Not Anticipated April 1 to June 15
Low Fish Habitat Yes Ansell Creek No Not Anticipated April 1 to June 15
Low Fish Habitat No Okoko Lake Yes Not Anticipated April 1 to June 15
Low Fish Habitat No Okoko Lake Yes Not Anticipated April 1 to June 15
Low Fish Habitat No Okoko Lake Yes Not Anticipated April 1 to June 15
Low Fish Habitat No Okoko Lake Yes Not Anticipated April 1 to June 15
Nil Fish Habitat No Anjigami Lake Yes Not Anticipated April 1 to June 15
Nil Fish Habitat   Yes North Trout Creek No Not Anticipated April 1 to June 15
Low Fish Habitat   No Little Cypress River No Not Anticipated April 1 to June 15
Low Fish Habitat   No Wesley Creek No Not Anticipated April 1 to June 15
Low Fish Habitat   No Fog Creek No Not Anticipated April 1 to June 15
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Low Fish Habitat   No Fog Creek No Not Anticipated April 1 to June 15
Low Fish Habitat No Michipicoten River Yes Potential Exists (Northern Brook Lamprey) April 1 to June 20
Moderate Fish Habitat No Big Trout Lake No Not Anticipated September 1 to June 15
Moderate Fish Habitat   No Raymore Lake Yes Not Anticipated September 1 to June 15
Moderate Fish Habitat   No Lake Superior Yes Not Anticipated September 1 to June 15
Low Fish Habitat No Grassy Lake No Not Anticipated -
Moderate Fish Habitat No Lake Superior Yes Not Anticipated April 1 to June 15
Moderate Fish Habitat   No Lake Superior Yes Not Anticipated September 1 to June 15
Nil Fish Habitat No Dore Lake Yes Not Anticipated April 1 to June 15
Nil Fish Habitat No Dore Lake Yes Not Anticipated April 1 to June 15
Low Fish Habitat No Steel River Yes Not Anticipated -
Low Fish Habitat Yes Lake Superior Yes Not Anticipated -
Low Fish Habitat   Yes West Little Ruby Creek Yes Not Anticipated April 1 to June 15
Low Fish Habitat   No Wesley Creek No Not Anticipated April 1 to June 15
Low Fish Habitat   Yes Doss Lake Yes Not Anticipated April 1 to June 15
Nil Fish Habitat   No Makwa River Yes Not Anticipated April 1 to June 15
Nil Fish Habitat   No Makwa River Yes Not Anticipated April 1 to June 15
Low Fish Habitat No Coldwater Creek No Not Anticipated September 1 to June 15
Low Fish Habitat No Lake Superior Yes Not Anticipated September 1 to June 15
Low Fish Habitat   No Loon Lake Yes Not Anticipated September 1 to June 15
Low Fish Habitat No Lake Superior Yes Not Anticipated September 1 to June 15
Low Fish Habitat   No Lake Superior Yes Not Anticipated September 1 to June 15
Low Fish Habitat No Neys Creek No Not Anticipated April 1 to June 15
Nil Fish Habitat No Neys Creek No Not Anticipated April 1 to June 15
Low Fish Habitat No Okoko Lake Yes Not Anticipated April 1 to June 15
Low Fish Habitat No Makwa River (long distance) Yes Not Anticipated April 1 to June 15
Moderate Fish Habitat   No unnamed Yes Not Anticipated April 1 to June 15
Moderate Fish Habitat   No White River Yes Not Anticipated April 1 to June 15
Low Fish Habitat   No Makwa River Yes Not Anticipated April 1 to June 15
- Fish Habitat No Grand Lake Yes Not Anticipated September 1 to June 15
Moderate Fish Habitat No Lake Superior Yes Potential Exists (Northern Brook Lamprey) September 1 to June 15
Moderate Fish Habitat   Yes unnamed Yes Not Anticipated September 1 to June 15
Moderate Fish Habitat   No Black Sturgeon River Yes Not Anticipated September 1 to June 15
Low Fish Habitat   Yes Gravel River Yes Potential Exists (Northern Brook Lamprey) September 1 to June 15
Low Fish Habitat   Yes North Cook Lake No Not Anticipated September 1 to June 15
Moderate Fish Habitat   No Steel River Yes Not Anticipated September 1 to June 15
Moderate Fish Habitat No East Pukaskwa River Yes Not Anticipated September 1 to June 15
Low Fish Habitat No Black River Yes Not Anticipated April 1 to June 15
Low Fish Habitat No Kenel Creek Yes Not Anticipated April 1 to June 15
Low Fish Habitat No Unnamed Lake No Not Anticipated April 1 to June 15
Low Fish Habitat No Craddock Creek No Not Anticipated April 1 to June 15
Low Fish Habitat No Pic River Yes Not Anticipated April 1 to June 15
Low Fish Habitat No MacIntosh Creek No Not Anticipated September 1 to June 15
High Fish Habitat   Yes Gravel River Yes Potential Exists (Northern Brook Lamprey) September 1 to June 15
Low Fish Habitat No Loon Lake Yes Not Anticipated September 1 to June 15
Moderate Fish Habitat No Lake Superior Yes Not Anticipated September 1 to June 15
Low Fish Habitat   No Lake Superior Yes Not Anticipated April 1 to June 15
Moderate Fish Habitat No Stares Creek No Not Anticipated April 1 to June 20
Moderate Fish Habitat Yes Loon Lake Yes Not Anticipated September 1 to June 15
Moderate Fish Habitat Yes Hilma Creek No Not Anticipated September 1 to June 15
Moderate Fish Habitat No Coldwater Creek No Not Anticipated September 1 to June 15
Moderate Fish Habitat Yes Sox Lake No Not Anticipated September 1 to June 15
Moderate Fish Habitat No Grassy Lake No Not Anticipated September 1 to June 15
Moderate Fish Habitat No Lake Superior Yes Potential Exists (Northern Brook Lamprey) September 1 to June 15
Moderate Fish Habitat   No Black Sturgeon River Yes Not Anticipated September 1 to June 15
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Moderate Fish Habitat   No Cypress River Yes Not Anticipated September 1 to June 20
Low Fish Habitat No Lake Superior Yes Not Anticipated September 1 to June 15
High Fish Habitat   Yes Gravel River Yes Potential Exists (Northern Brook Lamprey) September 1 to June 15
Low Fish Habitat No Big Duck Creek No Not Anticipated April 1 to June 15
Moderate Fish Habitat   No Lake Superior Yes Not Anticipated April 1 to June 15
Low Fish Habitat No Loon Lake Yes Not Anticipated September 1 to June 15
Low Fish Habitat Yes Pukaskwa River Yes Not Anticipated September 1 to June 15
Low Fish Habitat No Prairie River No Not Anticipated September 1 to June 15
High Fish Habitat   No White River Yes Not Anticipated April 1 to June 20
High Fish Habitat   Yes Lake Superior Yes Potential Exists (Northern Brook Lamprey) September 1 to June 15
Low Fish Habitat No Pukaskwa River Yes Not Anticipated April 1 to June 15
Moderate Fish Habitat   Yes unnamed No Not Anticipated April 1 to June 15
Low Fish Habitat   No Soulier Lake Yes Not Anticipated April 1 to June 15
Low Fish Habitat   No Soulier Lake Yes Not Anticipated April 1 to June 15
Low Fish Habitat   No Soulier Lake Yes Not Anticipated April 1 to June 15
Moderate Fish Habitat No Dog River Yes Not Anticipated April 1 to June 20
Moderate Fish Habitat No Dog River Yes Not Anticipated April 1 to June 20
Moderate Fish Habitat No Stares Creek No Not Anticipated April 1 to June 20
Moderate Fish Habitat   No Elora Lake Yes Not Anticipated April 1 to June 20
Moderate Fish Habitat No Pukaskwa River Yes Not Anticipated September 1 to June 15
Moderate Fish Habitat   Yes Nipigon River Yes Not Anticipated September 1 to June 15
Moderate Fish Habitat   No Steel River Yes Not Anticipated September 1 to June 15
Moderate Fish Habitat No Lake Superior Yes Not Anticipated September 1 to June 20
Nil Fish Habitat No Makwa River (long distance) Yes Not Anticipated April 1 to June 15
High Fish Habitat   Yes Lake Superior Yes Potential Exists (Northern Brook Lamprey) September 1 to June 15
Moderate Fish Habitat   Yes Lake Superior Yes Potential Exists (Northern Brook Lamprey) September 1 to June 15
Low Fish Habitat No Lake Superior Yes Not Anticipated April 1 to June 15
Moderate Fish Habitat   Yes Nipigon River Yes Potential Exists (Northern Brook Lamprey) September 1 to June 15
Low Fish Habitat No White River Yes Not Anticipated April 1 to June 15
Low Fish Habitat No Dog River Yes Not Anticipated April 1 to June 20
Moderate Fish Habitat Yes Dunc Lake Yes Not Anticipated April 1 to June 20
Moderate Fish Habitat No Lake Superior Yes Not Anticipated September 1 to June 15
Moderate Fish Habitat No Lake Superior Yes Potential Exists (Northern Brook Lamprey) September 1 to June 15
Moderate Fish Habitat   No Lake Superior Yes Potential Exists (Northern Brook Lamprey) September 1 to June 15
Low Fish Habitat   No Makwa River Yes Not Anticipated April 1 to June 15
Low Fish Habitat   Yes Dunc Lake Yes Not Anticipated April 1 to June 20
Low Fish Habitat   Yes Lake Superior Yes Potential Exists (Northern Brook Lamprey) September 1 to July 15
Low Fish Habitat No Lake Superior Yes Potential Exists (Northern Brook Lamprey) September 1 to June 15
Moderate Fish Habitat No Lake Superior Yes Not Anticipated September 1 to June 15
Moderate Fish Habitat   No Mink Creek Yes Not Anticipated September 1 to June 15
Low Fish Habitat   No Lake Superior Yes Not Anticipated April 1 to June 15
Moderate Fish Habitat Yes Michipicoten River Yes Not Anticipated September 1 to June 15
Moderate Fish Habitat   No Nipigon River Yes Potential Exists (Northern Brook Lamprey) September 1 to June 15
Moderate Fish Habitat   No Lake Superior Yes Potential Exists (Northern Brook Lamprey) September 1 to June 15
Moderate Fish Habitat   Yes Lake Superior Yes Not Anticipated September 1 to June 15
Nil Fish Habitat No Dore Lake Yes Not Anticipated April 1 to June 15
High Fish Habitat   No Little Gravel River Yes Potential Exists (Northern Brook Lamprey) September 1 to June 20
Moderate Fish Habitat   Yes Pays Plat River Yes Not Anticipated September 1 to June 20
High Fish Habitat Yes North Trout Creek Yes Not Anticipated September 1 to June 15
Moderate Fish Habitat No Hays Creek No Not Anticipated September 1 to June 15
Low Fish Habitat No Reid Lake No Not Anticipated April 1 to June 15
Moderate Fish Habitat Yes Michipicoten River Yes Potential Exists (Northern Brook Lamprey) September 1 to June 15
Moderate Fish Habitat No Hays Creek Yes Not Anticipated April 1 to June 15
Moderate Fish Habitat Yes Lake Superior Yes Not Anticipated September 1 to June 15
Moderate Fish Habitat Yes Mackenzie River Yes Not Anticipated September 1 to June 15
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Nil Fish Habitat No Dog River Yes Not Anticipated April 1 to June 15
Low Fish Habitat No Jimmy Kash River Yes Not Anticipated April 1 to June 15
Nil Fish Habitat No Doré River No Not Anticipated April 1 to June 15
Low Fish Habitat   Yes Wesley Creek No Not Anticipated April 1 to June 15
Nil Fish Habitat   No Whitehead's Creek No Not Anticipated April 1 to June 15
Low Fish Habitat No Doss Lake Yes Not Anticipated April 1 to June 15
Low Fish Habitat   No Makwa River Yes Not Anticipated April 1 to June 15
Moderate Fish Habitat   Yes Lake Superior Yes Not Anticipated September 1 to June 15
Moderate Fish Habitat No Lake Superior Yes Potential Exists (Northern Brook Lamprey) September 15 to July 15
Moderate Fish Habitat No Michipicoten River Yes Potential Exists (Northern Brook Lamprey) September 1 to June 15
High Fish Habitat   Yes Lake Superior Yes Not Anticipated September 1 to June 30
Moderate Fish Habitat No Dog River Yes Not Anticipated April 1 to June 15
High Fish Habitat   Yes Lake Superior Yes Potential Exists (Northern Brook Lamprey) September 1 to June 15
Moderate Fish Habitat   Yes Lake Superior Yes Not Anticipated September 1 to June 15
Low Fish Habitat No Okoko Lake Yes Not Anticipated April 1 to June 15
Low Fish Habitat   No South Trout Creek Yes Not Anticipated April 1 to June 15
Low Fish Habitat Yes Bittern Creek Yes Not Anticipated September 1 to June 15
Nil Fish Habitat No North Buck Lake Yes Not Anticipated April 1 to June 15
Moderate Fish Habitat Yes Lake Superior Yes Not Anticipated September 1 to June 15
Moderate Fish Habitat   Yes Lake Superior Yes Not Anticipated September 1 to June 15
Moderate Fish Habitat   Yes Lake Superior Yes Not Anticipated September 1 to June 15
Moderate Fish Habitat   Yes White River Yes Not Anticipated September 15 to June 20
Moderate Fish Habitat Yes Lake Superior Yes Not Anticipated September 1 to June 15
Low Fish Habitat No Okoko Lake Yes Not Anticipated April 1 to June 15
Low Fish Habitat No Lake Superior Yes Potential Exists (Northern Brook Lamprey, Lake Sturgeon) September 1 to June 15
Moderate Fish Habitat   Yes Lake Superior Yes Not Anticipated September 1 to June 15
Moderate Fish Habitat No White River Yes Not Anticipated April 1 to June 15
Moderate Fish Habitat   Yes Cedar Lake Yes Not Anticipated March 15 to June 15
High Fish Habitat   No Lake Superior Yes Potential Exists (Northern Brook Lamprey) September 1 to June 15
Low Fish Habitat No North Crocker's Lake Yes Not Anticipated April 1 to June 15
Low Fish Habitat   Yes Lake Superior Yes Not Anticipated April 1 to June 15
Low Fish Habitat   No Farwell Creek No Not Anticipated April 1 to June 15
Moderate Fish Habitat No East Pukaskwa River Yes Not Anticipated April 1 to June 15
Moderate Fish Habitat No East Pukaskwa River Yes Not Anticipated April 1 to June 15
Moderate Fish Habitat No East Pukaskwa River Yes Not Anticipated April 1 to June 15
Moderate Fish Habitat No East Pukaskwa River Yes Not Anticipated April 1 to June 15
High Fish Habitat Yes Lake Superior Yes Not Anticipated April 1 to June 20
High Fish Habitat Yes Lake Superior Yes Not Anticipated April 1 to June 20
High Fish Habitat Yes Lake Superior Yes Not Anticipated April 1 to June 20
High Fish Habitat Yes Lake Superior Yes Not Anticipated April 1 to June 20
Moderate Fish Habitat   No Unnamed Lake No Not Anticipated April 1 to June 20
Moderate Fish Habitat   No Bertrand Creek No Not Anticipated April 1 to June 20
Moderate Fish habitat No Dore Lake Yes Not Anticipated April 1 to June 15
Moderate Fish Habitat   Yes Lake Superior Yes Potential Exists (Northern Brook Lamprey) September 1 to June 15
Low Fish Habitat   Yes Lake Superior Yes Not Anticipated September 1 to June 15
Low Fish Habitat No Dore Lake Yes Not Anticipated April 1 to June 15
Low Fish Habitat No Coldwater Creek No Not Anticipated September 1 to June 15
Moderate Fish Habitat No Little Cedar Lake Yes Not Anticipated April 1 to June 20
Low Fish Habitat   No Soulier Lake Yes Not Anticipated April 1 to June 15
Low Fish Habitat   No Makwa River Yes Not Anticipated April 1 to June 15
Moderate Fish Habitat No North Crocker's Lake Yes Not Anticipated September 15 to June 20
Moderate Fish Habitat   Yes Lake Superior Yes Not Anticipated September 1 to June 15
Low Fish Habitat   Yes Lake Superior Yes Potential Exists (Northern Brook Lamprey) September 1 to June 15
Moderate Fish Habitat Yes Lake Superior Yes Not Anticipated September 1 to June 15
Moderate Fish Habitat No Stares Creek No Not Anticipated April 1 to June 20
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Moderate Fish Habitat No Lake Superior Yes Not Anticipated September 1 to June 15
High Fish Habitat   Yes White Lake Yes Not Anticipated September 1 to June 20
Moderate Fish Habitat No Michipicoten River Yes Not Anticipated September 1 to June 15
Moderate Fish Habitat Yes Lake Superior Yes Not Anticipated September 1 to June 15
Moderate Fish Habitat   Yes Lake Superior Yes Not Anticipated September 1 to June 15
Low Fish Habitat No Makwa River (long distance) Yes Not Anticipated April 1 to June 15
Low Fish Habitat No Makwa River (long distance) Yes Not Anticipated April 1 to June 15
Low Fish Habitat No Makwa River (long distance) Yes Not Anticipated April 1 to June 15
Low Fish Habitat   Yes Lake Superior Yes Not Anticipated September 1 to June 15
High Fish Habitat Yes Lake Superior Yes Not Anticipated September 1 to June 15
High Fish Habitat   Yes White Lake Yes Not Anticipated September 1 to June 20
Moderate Fish Habitat   Yes Mackenzie River Yes Not Anticipated September 1 to June 15
Moderate Fish Habitat   Yes Lake Superior Yes Not Anticipated September 1 to June 15
High Fish Habitat   Yes Santoy Lake Yes Not Anticipated September 1 to June 20
Moderate Fish Habitat   Yes Nipigon River Yes Not Anticipated April 1 to June 15
Low Fish Habitat   Yes Lake Superior Yes Potential Exists (Northern Brook Lamprey, Lake Sturgeon) September 1 to June 30
Moderate Fish Habitat No Dog River Yes Not Anticipated September 1 to June 15
Moderate Fish Habitat   No Lake Superior Yes Not Anticipated September 1 to July 15
Moderate Fish Habitat   Yes Uncle Tom Creek No Not Anticipated September 1 to June 15
High Fish Habitat   Yes Lake Superior Yes Not Anticipated September 1 to June 20
Moderate Fish Habitat No Big Trout Lake No Not Anticipated April 1 to June 15
Moderate Fish Habitat Yes Lake Superior Yes Not Anticipated September 1 to June 15
Low Fish Habitat   Yes Shack Lake Yes Not Anticipated April 1 to June 15
Low Fish Habitat   No White Lake Yes Not Anticipated April 1 to June 15
Low Fish Habitat   No White Lake Yes Not Anticipated April 1 to June 15
Low Fish Habitat   No White Lake Yes Not Anticipated April 1 to June 15
Moderate Fish Habitat   Yes Michipicoten River Yes Potential Exists (Northern Brook Lamprey) September 1 to June 15
Low Fish habitat No Dore Lake Yes Not Anticipated April 1 to June 15
Low Fish Habitat   No unnamed Yes Not Anticipated April 1 to June 15
Low Fish Habitat No Unnamed Lake No Not Anticipated April 1 to June 15
Moderate Fish Habitat Yes Lake Superior Yes Not Anticipated September 1 to June 15
Moderate Fish Habitat   Yes Big Duck Creek No Not Anticipated April 1 to June 15
Moderate Fish Habitat   No unnamed No Not Anticipated April 1 to June 20
High Fish Habitat   Yes White Lake Yes Not Anticipated September 1 to June 20
Low Fish Habitat Yes Lake Superior Yes Not Anticipated September 1 to June 15
Moderate Fish Habitat No Hays Creek Yes Not Anticipated -
Moderate Fish Habitat   Yes Lake Superior Yes Not Anticipated September 1 to June 15
Moderate Fish Habitat No Pic River Yes Potential Exists (Lake Sturgeon) September 1 to July 15
Low Fish Habitat Yes Lake Superior Yes Potential Exists (Northern Brook Lamprey, Lake Sturgeon) September 1 to July 15
Moderate Fish Habitat   Yes Lake Superior Yes Not Anticipated September 1 to June 20
Moderate Fish Habitat Yes White Lake Yes Not Anticipated September 15 to June 20
Low Fish Habitat No Makwa River Yes Not Anticipated April 1 to June 15
High Fish Habitat   No unnamed No Not Anticipated April 1 to June 20
Moderate Fish Habitat   Yes unnamed No Not Anticipated May 15 to July 15
Moderate Fish Habitat No Pukaskwa River Yes Not Anticipated September 1 to June 15
Low Fish Habitat   Yes Michipicoten River Yes Potential Exists (Northern Brook Lamprey) September 1 to June 15
Moderate Fish Habitat   Yes Lake Superior Yes Not Anticipated September 1 to June 15
Low Fish Habitat No Wolf River No Not Anticipated April 1 to June 15
Low Fish Habitat No Pukaskwa River Yes Not Anticipated April 1 to June 15
Low Fish Habitat   No White Lake Yes Not Anticipated April 1 to June 15
Nil Fish Habitat No unnamed No Not Anticipated April 1 to June 15
High Fish Habitat   No unnamed No Not Anticipated April 1 to June 20
High Fish Habitat   No Bertrand Creek No Not Anticipated April 1 to June 20
Moderate Fish Habitat No Stares Creek No Not Anticipated April 1 to June 20
Moderate Fish Habitat   Yes Wabasta Lake Yes Not Anticipated September 1 to July 15
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Moderate Fish Habitat No Jimmy Kash River Yes Not Anticipated September 1 to June 15
Low Fish Habitat No Lake Superior Yes Not Anticipated September 15 to June 15
Moderate Fish Habitat No Unnamed Tributary to Lake Superior No Not Anticipated September 1 to June 15
High Fish Habitat Yes Unnamed Tributary to Sox Lake Yes Not Anticipated September 1 to June 15
Low Fish Habitat   Yes Blackbird Creek No Not Anticipated April 1 to June 15
Moderate Fish Habitat No East Pukaskwa River Yes Not Anticipated April 1 to June 15
High Fish Habitat No North Crocker's Lake Yes Not Anticipated September 15 to June 20
Low Fish Habitat No Ripple Creek No Not Anticipated September 15 to June 15
Moderate Fish Habitat No Tributary to Lake Superior No Not Anticipated April 1 to June 20
Moderate Fish Habitat   No Lake Superior Yes Not Anticipated September 1 to June 15
Low Fish Habitat No Okoko Lake Yes Not Anticipated April 1 to June 15
Moderate Fish habitat No Makwa River (long distance) Yes Not Anticipated April 1 to June 15
Nil Fish Habitat   Yes North Crocker's Lake Yes Not Anticipated April 1 to June 15
Moderate Fish Habitat   No Lake Superior Yes Not Anticipated April 1 to June 15
Moderate Fish Habitat No McLean's Creek No Not Anticipated September 1 to June 15
High Fish Habitat   No McLean's Lake No Not Anticipated September 1 to June 15
High Fish Habitat   No McLean's Creek No Not Anticipated September 1 to June 15
Low Fish Habitat No Stony Creek No Not Anticipated April 1 to June 15
Low Fish Habitat No Jimmy Kash River Yes Not Anticipated September 1 to June 15
Moderate Fish Habitat   No Unnamed Lake No Not Anticipated September 1 to June 15
Low Fish Habitat No Gulch Creek No Not Anticipated September 1 to June 15
Low Fish Habitat   Yes Unnamed Lake No Not Anticipated April 1 to June 15
Moderate Fish Habitat   No Blind Creek Yes Not Anticipated September 1 to June 15
Nil Fish Habitat No Tributary to Lake Superior No Not Anticipated April 1 to June 15
Moderate Fish Habitat   Yes Brophy Creek No Not Anticipated September 1 to June 15
Low Fish Habitat No Anjigami Lake Yes Not Anticipated April 1 to June 15
Low Fish Habitat No Anjigami Lake Yes Not Anticipated April 1 to June 15
High Fish Habitat   No Lake Superior Yes Not Anticipated April 1 to June 15
Moderate Fish Habitat No Firesand River No Not Anticipated April 1 to June 15
Moderate Fish Habitat No Firesand River No Not Anticipated September 1 to June 15
Low Fish Habitat   No Farwell Creek No Not Anticipated April 1 to June 15
Low Fish Habitat No Makwa River (long distance) Yes Not Anticipated April 1 to June 15
Moderate Fish Habitat   No Nishin Lake Yes Not Anticipated September 1 to July 15
Low Fish Habitat   Yes Cavers Lake Yes Not Anticipated September 1 to June 15
Moderate Fish Habitat   Yes Unnamed Tributary to Lake Superior No Not Anticipated September 1 to June 15
Low Fish Habitat No Jimmy Kash River Yes Not Anticipated September 1 to June 15
Nil Fish Habitat No Tributary to Lake Superior No Not Anticipated April 1 to June 15
Low Fish Habitat No Jimmy Kash River Yes Not Anticipated September 1 to June 15
Low Fish Habitat No Ripple Creek No Not Anticipated September 1 to June 15
Moderate Fish Habitat No Makwa River (long distance) Yes Not Anticipated April 1 to June 15
Moderate Fish Habitat   Yes Wabasta Lake Yes Not Anticipated September 1 to July 15
High Fish Habitat   Yes White River Yes Not Anticipated September 1 to June 20
Moderate Fish Habitat   Yes Doss Creek No Not Anticipated September 1 to June 20
Moderate Fish Habitat   Yes Doss Creek No Not Anticipated September 1 to June 20
Moderate Fish Habitat   No Unnamed Lake No Not Anticipated September 1 to June 15
Moderate Fish Habitat No Lake Superior Yes Not Anticipated September 15 to June 15
High Fish Habitat   Yes White River Yes Not Anticipated September 1 to June 20
Moderate Fish Habitat   No Michipicoten River Yes Not Anticipated September 1 to June 15
High Fish Habitat   Yes - - Potential Exists (Lake Sturgeon) September 15 to July 15
High Fish Habitat No Hewiston River Yes Not Anticipated September 1 to July 15
Moderate Fish Habitat No Lake Superior Yes Not Anticipated September 1 to June 15
Moderate Fish Habitat No Lake Superior Yes Not Anticipated September 1 to June 15
Moderate Fish Habitat No McLean's Creek No Not Anticipated September 1 to June 15
Moderate Fish Habitat   No Lake Superior Yes Not Anticipated April 1 to June 15
High Fish Habitat   No Unnamed Tributary to McLean's Lake No Not Anticipated September 1 to June 15
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High Fish Habitat   No Unnamed Tributary to McLean's Lake No Not Anticipated September 1 to June 15
Low Fish Habitat   No Blackbird Creek No Not Anticipated April 1 to June 15
Moderate Fish Habitat   Yes Lake Superior No Potential Exists (Lake Sturgeon) September 1 to June 30
Moderate Fish Habitat Yes - - Potential Exists (Lake Sturgeon) September 15 to July 15
Moderate Fish Habitat   Yes Lake Superior Yes Potential Exists (Northern Brook Lamprey) April 1 to June 20
Low Fish Habitat No Tributary to Whitesand Lake Yes Not Anticipated September 1 to July 15
High Fish Habitat No Dog River Yes Not Anticipated April 1 to June 20
Low Fish Habitat   No North Trout Creek No Not Anticipated -
Nil/Low Fish Habitat No Lake Superior Yes Not Anticipated April 1 to June 15
Nil/Low Fish Habitat No Lake Superior Yes Not Anticipated April 1 to June 15
Low Fish Habitat No Black River Yes Not Anticipated April 1 to June 15
Low Fish Habitat No Black River Yes Not Anticipated April 1 to June 15
Low Fish Habitat No North Crocker's Lake Yes Not Anticipated April 1 to June 15
Nil Fish Habitat No Farwell Creek No Not Anticipated April 1 to June 15
Nil Fish Habitat No Dog River Yes Not Anticipated April 1 to June 15
Nil Fish Habitat No Dog River Yes Not Anticipated April 1 to June 15
Nil Fish Habitat No Dog River Yes Not Anticipated April 1 to June 15
Low Fish Habitat No Makwa River (long distance) Yes Not Anticipated April 1 to June 15
Nil Fish Habitat No Michipicoten River Yes Not Anticipated April 1 to June 15
Nil Fish Habitat No Michipicoten River Yes Not Anticipated April 1 to June 15
Nil Fish Habitat   No Lake Superior Yes Not Anticipated April 1 to June 15
Low Fish Habitat   No Lake Superior Yes Not Anticipated April 1 to June 15
Low Fish Habitat   No White Lake Yes Not Anticipated April 1 to June 15
Low Fish Habitat   No Bertrand Creek No Not Anticipated April 1 to June 15
Low Fish Habitat   No White River Yes Not Anticipated April 1 to June 15
Nil Fish Habitat   No Unnamed Lake No Not Anticipated April 1 to June 15
Moderate Fish Habitat   No unnamed No Not Anticipated April 1 to June 15
Low Fish Habitat   No Soulier Lake Yes Not Anticipated April 1 to June 15
Moderate Fish Habitat No Loon Lake Yes Not Anticipated September 1 to June 15
Moderate Fish Habitat No Unnamed Lake No Not Anticipated September 1 to June 15
Moderate Fish Habitat   No Raymore Lake Yes Not Anticipated September 1 to June 15
Moderate Fish Habitat   No Raymore Lake Yes Not Anticipated September 1 to June 15
Low Fish Habitat   Yes East Little Ruby Creek Yes Not Anticipated April 1 to June 15
Moderate Fish Habitat No Lake Superior Yes Potential Exists (Lake Sturgeon) September 15 to July 15
Nil Fish Habitat No Dog River Yes Not Anticipated April 1 to June 15
Low Fish Habitat No Jimmy Kash River Yes Not Anticipated April 1 to June 15
Low Fish Habitat No Makwa River (long distance) Yes Not Anticipated April 1 to June 15
Low Fish Habitat No Makwa River (long distance) Yes Not Anticipated April 1 to June 15
Moderate Fish Habitat No Pukaskwa River Yes Not Anticipated September 1 to June 15
Nil Fish Habitat No Perry's Lake Yes Not Anticipated April 1 to June 15
Low Fish Habitat No Michipicoten River Yes Not Anticipated April 1 to June 15
Moderate Fish Habitat   Yes Black River Yes Not Anticipated April 1 to June 15
Low Fish Habitat   Yes Cedar Creek Yes Not Anticipated April 1 to June 15
Moderate Fish Habitat   Yes Dunc Lake Yes Not Anticipated April 1 to June 20
Nil/Low Fish Habitat   No Mackenzie River Yes Not Anticipated September 1 to June 15
Moderate Fish Habitat   No Cavers Lake Yes Not Anticipated September 1 to June 15
Moderate Fish Habitat   No Cavers Lake Yes Not Anticipated September 1 to June 15
Moderate Fish Habitat   Yes Lake Superior Yes Not Anticipated September 1 to June 15
Low Fish Habitat   Yes Nipigon River Yes Not Anticipated April 1 to June 15
Nil No Fish Habitat No Mackenzie River Yes Not Anticipated -
Nil No Fish Habitat No Makwa River Yes Not Anticipated -
Nil No Fish Habitat No Lake Superior Yes Not Anticipated -
Nil No Fish Habitat No Lake Superior Yes Not Anticipated -
Nil No Fish Habitat No Lake Superior Yes Not Anticipated -
Nil No Fish Habitat No unnamed Yes Not Anticipated -

00120
REDACTED, Updated:  2018-03-14, EB-2017-0182, Exhibit I.B.NextBridge.STAFF.7, Attachment 2, Page 120 of 406



Nil No Fish Habitat No Bass Lake No Not Anticipated -
Nil No Fish Habitat No White River Yes Not Anticipated -
Nil No Fish Habitat No Dog River Yes Not Anticipated -
Nil No Fish Habitat No unnamed No Not Anticipated -
Nil No Fish Habitat No Dublin Creek Yes Not Anticipated -
Nil No Fish Habitat No Wild Goose Creek No Not Anticipated -
Nil No Fish Habitat No Wild Goose Creek No Not Anticipated -
Nil No Fish Habitat No unnamed No Not Anticipated -
Nil No Fish Habitat No Raymore Lake Yes Not Anticipated -
Nil No Fish Habitat No Steel River Yes Not Anticipated -
Nil No Fish Habitat No Steel River Yes Not Anticipated -
Nil No Fish Habitat No Neys Creek No Not Anticipated -
Nil No Fish Habitat No Unnamed Lake No Not Anticipated -
Nil No Fish Habitat No Pukaskwa River Yes Not Anticipated -
Nil No Fish Habitat No Dore Lake Yes Not Anticipated -
Nil No Fish Habitat No Wesley Creek No Not Anticipated -
Nil No Fish Habitat No Lake Superior Yes Not Anticipated -
Nil No Fish Habitat No Wolf River No Not Anticipated -
Nil No Fish Habitat No Wolf River No Not Anticipated -
Nil No Fish Habitat No Dunc Lake Yes Not Anticipated -
Nil No Fish Habitat No Whitehead's Creek No Not Anticipated -
Unknown Potential Fish Habitat No Grand Lake Yes Not Anticipated September 1 to June 15
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RATW Region RATW Species

Northeast Unknown spring spawning species
Northwest Unknown spring spawning species
Northeast Unknown spring spawning species
Northwest -
Northwest Unknown spring spawning species
Northeast Unknown spring spawning species
Northeast Unknown spring spawning species
Northeast Unknown spring spawning species
Northeast Unknown spring spawning species
Northwest Unknown spring spawning species
Northwest Brook Trout and unknown spring spawning species
Northwest -
Northwest Unknown spring spawning species
Northeast Unknown spring spawning species
Northeast Unknown spring spawning species
Northwest Other/unknown spring spawning species
Northwest Unknown spring spawning species
Northeast Unknown spring spawning species
Northwest Other/unknown spring spawning species
Northwest Brook Trout
Northwest -
Northwest -
Northwest Unknown spring spawning species
Northwest Other/unknown spring spawning species
Northwest Other/unknown spring spawning species
Northwest Unknown spring spawning species
Northeast Unknown spring spawning species
Northwest Unknown spring spawning species
Northwest Brook Trout, other spring spawning species
Northwest -
Northwest Other/unknown spring spawning species
Northwest Northern Pike, Rainbow Trout
Northeast Brook Trout, Northern Pike, and unknown spring spawning species
Northwest Unknown spring spawning species
Northwest Unknown spring spawning species
Northeast Unknown spring spawning species
Northeast Unknown fall and spring spawning species
Northeast Walleye and Northern Pike
Northwest -
Northwest -
Northwest Unknown spring spawning species
Northeast Unknown spring spawning species
Northeast Unknown spring spawning species
Northeast Unknown spring spawning species
Northeast Unknown spring spawning species
Northeast Unknown spring spawning species
Northeast Unknown spring spawning species
Northwest Other/unknown spring spawning species
Northeast Unknown spring spawning species
Northeast Northern Pike, Walleye, and other spring spawning species
Northeast Walleye and Northern Pike

00122
REDACTED, Updated:  2018-03-14, EB-2017-0182, Exhibit I.B.NextBridge.STAFF.7, Attachment 2, Page 122 of 406



Northeast Brook Trout, Northern Pike, and unknown spring spawning species
Northeast Unknown fall and spring spawning species
Northeast Brook Trout and unknown spring spawning species
Northwest Brook Trout
Northwest Brook Trout
Northeast Northern Pike, Brook Trout
Northeast Brook Trout, Northern Pike
Northwest -
Northwest Unknown spring spawning species
Northwest Unknown spring spawning species
Northwest Unknown spring spawning species
Northwest Unknown spring spawning species
Northwest Unknown spring spawning species
Northeast Unknown spring spawning species
Northeast Brook Trout, Northern Pike, and unknown spring spawning species
Northeast Brook Trout and unknown spring spawning species
Northeast Brook Trout, Rainbow Trout
Northwest -
Northwest Brook Trout
Northeast Unknown spring spawning species
Northwest Brook Trout and unknown spring spawning species
Northwest Brook Trout
Northwest Brook Trout and Unknown spring spawning species
Northwest -
Northwest Other/unknown spring spawning species
Northwest Other/unknown spring spawning species
Northeast Unknown spring spawning species
Northwest Other/unknown spring spawning species
Northwest Northern Pike, Rainbow Trout
Northwest Rainbow Trout
Northwest Unknown spring spawning species
Northeast Unknown spring spawning species
Northwest -
Northwest Brook Trout and unknown spring spawning species
Northwest Brook Trout, Lake Trout, other spring spawning species
Northwest Brook Trout, other spring spawning species
Northeast Brook Trout and unknown spring spawning species
Northwest Rainbow Trout
Northeast Unknown spring spawning species
Northwest Brook Trout and unknown spring spawning species
Northwest Brook Trout, Rainbow Trout
Northwest Other/unknown spring spawning species
Northwest Unknown spring spawning species
Northeast Walleye, Northern Pike, and other spring spawning species
Northwest Other/unknown spring spawning species
Northwest Unknown spring spawning species
Northeast Unknown spring spawning species
Northeast Unknown spring spawning species
Northeast Unknown spring spawning species
Northeast Unknown spring spawning species
Northeast Unknown spring spawning species
Northwest Other/unknown spring spawning species
Northwest Rainbow Trout
Northwest Other/unknown spring spawning species
Northwest Unknown spring spawning species
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Northwest Unknown spring spawning species
Northeast Northern Pike, Walleye
Northwest Brook Trout
Northwest Brook Trout
Northwest Brook Trout, Rainbow Trout
Northwest -
Northeast Unknown spring spawning species
Northwest Brook Trout, other spring spawning species
Northeast Unknown spring spawning species
Northeast Unknown spring spawning species
Northwest -
Northeast -
Northwest Northern Pike, Rainbow Trout
Northwest Other/unknown spring spawning species
Northeast Unknown spring spawning species
Northeast Unknown spring spawning species
Northeast Unknown spring spawning species
Northwest Brook Trout
Northwest Brook Trout and unknown spring spawning species
Northwest Brook Trout (Smallmouth Bass and Yellow Perch recorded DS but unlikely to be present)
Northwest Brook Trout and unknown spring spawning species
Northwest Brook Trout, Rainbow Trout
Northwest Unknown spring spawning species
Northwest Unknown spring spawning species
Northeast Unknown spring spawning species
Northeast Unknown spring spawning species
Northwest Northern Pike, Rainbow Trout
Northeast Northern Pike and Unknown spring spawning species
Northeast Unknown spring spawning species
Northwest Brook Trout
Northwest Brook Trout and unknown spring spawning species
Northwest Brook Trout
Northwest Brook Trout
Northwest Brook Trout, Rainbow Trout
Northwest Brook Trout
Northwest Brook Trout and unknown spring spawning species
Northeast Brook Trout and unknown spring spawning species
Northwest Unknown spring spawning species
Northwest Unknown spring spawning species
Northwest Unknown spring spawning species
Northwest Unknown spring spawning species
Northwest Unknown spring spawning species
Northwest Brook Trout
Northwest Brook Trout, Rainbow Trout
Northwest Brook Trout (Smallmouth Bass and Yellow Perch recorded DS but unlikely to be present)
Northwest -
Northwest Other/unknown spring spawning species
Northeast Walleye, Northern Pike, and other spring spawning species
Northwest Brook Trout (Smallmouth Bass and Yellow Perch recorded DS but unlikely to be present)
Northwest Brook Trout
Northwest Brook Trout
Northwest Brook Trout and Unknown spring spawning species
Northwest Brook Trout and unknown spring spawning species
Northwest Brook Trout and unknown spring spawning species
Northwest Brook Trout
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Northwest Brook Trout, Rainbow Trout, Northern Pike, Walleye, and Other/Unknown Spring Spawning Species
Northwest Brook Trout and unknown spring spawning species
Northwest Brook Trout, Rainbow Trout
Northwest Unknown spring spawning species
Northwest Rainbow Trout
Northwest Brook Trout (Smallmouth Bass and Yellow Perch recorded DS but unlikely to be present)
Northeast Brook Trout and unknown spring spawning species
Northwest Brook Trout and unknown spring spawning species
Northeast Walleye, Northern Pike, and other spring spawning species
Northwest Brook Trout
Northeast Unknown spring spawning species
Northeast Unknown spring spawning species
Northeast Unknown spring spawning species
Northeast Unknown spring spawning species
Northeast Unknown spring spawning species
Northeast Walleye, Northern Pike, and other spring spawning species
Northeast Walleye, Northern Pike, and other spring spawning species
Northeast Walleye, Northern Pike, and other spring spawning species
Northeast Walleye and Northern Pike
Northeast Brook Trout, Northern Pike
Northwest Brook Trout
Northwest Brook Trout and unknown spring spawning species
Northeast Brook Trout, Walleye
Northeast Unknown spring spawning species
Northwest Brook Trout, Rainbow Trout
Northwest Brook Trout and unknown spring spawning species
Northwest Unknown spring spawning species
Northwest Brook Trout
Northeast Unknown spring spawning species
Northeast Walleye, Northern Pike, and other spring spawning species
Northeast Northern Pike, Walleye, and other spring spawning species
Northwest Brook Trout
Northwest Brook Trout and unknown spring spawning species
Northwest Brook Trout, Rainbow Trout, Pacific Salmon, Lake Herring
Northeast Unknown spring spawning species
Northeast Northern Pike, Walleye, and other spring spawning species
Northwest Brook Trout, other spring spawning species, smallmouth bass
Northwest Brook Trout and unknown spring spawning species
Northwest Brook Trout, Rainbow Trout,  and Unknown spring spawning species
Northwest Brook Trout and unknown spring spawning species
Northwest Unknown spring spawning species
Northeast Brook Trout, Rainbow Trout, Pacific Salmon
Northwest Brook Trout
Northwest Brook Trout, Rainbow Trout, Pacific Salmon, Lake Herring
Northwest -
Northeast Unknown spring spawning species
Northwest Brook Trout, Walleye
Northwest Lake Trout, Northern Pike, Walleye
Northwest Brook Trout
Northwest Brook Trout, Rainbow Trout, and Unknown spring spawning species
Northwest Unknown spring spawning species
Northeast Brook Trout, Rainbow Trout
Northwest Northern Pike and other/unknown spring spawning species
Northwest -
Northwest Brook Trout, Lake Trout, other spring spawning species
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Northeast Unknown spring spawning species
Northeast Unknown spring spawning species
Northeast Unknown spring spawning species
Northwest Other/unknown spring spawning species
Northeast Unknown spring spawning species
Northeast Unknown spring spawning species
Northeast Unknown spring spawning species
Northwest -
Northwest Lake Whitefish, Lake Herring, Smallmouth and Largemouth Bass, 
Northeast Brook Trout, Rainbow Trout, Pacific Salmon
Northwest Brook Trout, Rainbow Trout, Northern Pike, Walleye, and Other/Unknown Spring Spawning Species
Northeast Northern Pike and Unknown spring spawning species
Northeast Unknown fall and spring spawning species
Northwest -
Northeast Unknown spring spawning species
Northwest Other/unknown spring spawning species
Northwest Brook Trout, other spring spawning species
Northeast Unknown spring spawning species
Northwest -
Northwest -
Northwest -
Northeast Lake Whitefish, Northern Pike, Walleye
Northwest -
Northeast Unknown spring spawning species
Northwest Brook Trout and unknown spring spawning species
Northwest -
Northeast Unknown spring spawning species
Northeast Fish Sanctuary
Northwest Brook Trout, Rainbow Trout, Pacific Salmon, Lake Herring
Northeast Unknown spring spawning species
Northwest Unknown spring spawning species
Northeast Unknown spring spawning species
Northeast Northern Pike and other/unknown spring spawning species
Northeast Northern Pike and other/unknown spring spawning species
Northeast Northern Pike and other/unknown spring spawning species
Northeast Northern Pike and other/unknown spring spawning species
Northeast Walleye, Northern Pike, and other spring spawning species
Northeast Walleye, Northern Pike, and other spring spawning species
Northeast Walleye, Northern Pike, and other spring spawning species
Northeast Walleye, Northern Pike, and other spring spawning species
Northeast Walleye and Northern Pike
Northeast Walleye and Northern Pike
Northeast Unknown spring spawning species
Northwest Brook Trout, Rainbow Trout, Pacific Salmon, Lake Herring
Northwest Brook Trout
Northeast Unknown spring spawning species
Northwest Brook Trout
Northeast Northern Pike, Walleye, and other spring spawning species
Northeast Unknown spring spawning species
Northeast Unknown spring spawning species
Northeast Lake Whitefish, Northern Pike, Walleye
Northwest -
Northwest Brook Trout, Rainbow Trout, Pacific Salmon, Lake Herring
Northwest -
Northeast Walleye, Northern Pike, and other spring spawning species
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Northwest Brook Trout and unknown spring spawning species
Northeast Brook Trout, Lake Whitefish, Northern Pike, Walleye
Northeast Brook Trout, Rainbow Trout, Pacific Salmon
Northwest -
Northwest -
Northeast Unknown spring spawning species
Northeast Unknown spring spawning species
Northeast Unknown spring spawning species
Northwest Brook Trout
Northeast Brook Trout, Lake Trout, Northern Pike
Northeast Brook Trout, Lake Whitefish, Northern Pike, Walleye
Northwest Brook Trout, Lake Trout, other spring spawning species
Northwest -
Northwest Northern Pike, Walleye, Brook Trout, and unknown spring spawning species
Northwest Other/unknown spring spawning species
Northwest Brook Trout, Pacific Salmon, Rainbow Trout, and Lake Sturgeon
Northeast Lake Trout, Northern Pike, and unknown spring spawners
Northwest All
Northwest Brook Trout
Northwest Lake Trout, Northern Pike, Walleye
Northwest Other/unknown spring spawning species
Northwest -
Northwest Unknown spring spawning species
Northeast Unknown spring spawning species
Northeast Unknown spring spawning species
Northeast Unknown spring spawning species
Northeast Brook Trout, Rainbow Trout, Lake Trout, Northern Pike
Northeast Unknown spring spawning species
Northwest Other/unknown spring spawning species
Northwest Unknown spring spawning species
Northwest -
Northwest Northern Pike and other/unknown spring spawning species
Northeast Walleye and Northern Pike
Northeast Brook Trout, Lake Whitefish, Northern Pike, Walleye
Northwest Brook Trout, Rainbow Trout, Pacific Salmon, Northern Pike, and other fall and spring spawning species
Northwest -
Northwest Brook Trout
Northeast Brook Trout, Lake Sturgeon, Northern Pike, and unknown spring spawning species
Northwest Brook Trout, Rainbow Trout, Lake Sturgeon, Northern Pike, and unknown spring spawning species
Northwest Lake Trout, Northern Pike, Walleye
Northeast Lake Whitefish, Northern Pike, Walleye
Northeast Unknown spring spawning species
Northeast Walleye and Northern Pike
Northwest Smallmouth Bass, Largemouth Bass
Northeast Brook Trout, Northern Pike
Northeast Brook Trout, Rainbow Trout, Lake Herring, Lake Trout, and Lake Whitefish
Northwest -
Northwest Other/unknown spring spawning species
Northeast Unknown spring spawning species
Northeast Unknown spring spawning species
Northwest Other/unknown spring spawning species
Northeast Walleye and Northern Pike
Northeast Walleye and Northern Pike
Northeast Walleye, Northern Pike, and other spring spawning species
Northwest Brook Trout, Smallmouth Bass 
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Northeast Lake Trout, Northern Pike, and unknown spring spawners
Northwest Lake Whitefish, Lake Herring, and unknown spring spawning species
Northwest Brook Trout, Rainbow Trout, Lake Herring, Lake Trout, and Lake Whitefish
Northwest Brook Trout and Unknown spring spawning species
Northwest Unknown spring spawning species
Northeast Northern Pike and other/unknown spring spawning species
Northeast Lake Whitefish, Northern Pike, Walleye
Northwest Lake Whitefish, Lake Herring, and unknown spring spawning species
Northeast Walleye, Northern Pike, and Other spring spawning species
Northwest Brook Trout, Rainbow Trout, other spring spawning species, Lake Trout
Northeast Unknown spring spawning species
Northeast Unknown spring spawning species
Northeast Unknown spring spawning species
Northwest Other/unknown spring spawning species
Northwest Brook Trout and Unknown spring spawning species
Northwest Brook Trout and Unknown spring spawning species
Northwest Brook Trout and Unknown spring spawning species
Northwest Unknown spring spawning species
Northeast Lake Trout, Northern Pike, and unknown spring spawners
Northwest Brook Trout and Unknown spring spawning species
Northwest Brook Trout
Northwest Unknown spring spawning species
Northwest -
Northeast Unknown spring spawning species
Northwest Brook Trout
Northeast Unknown spring spawning species
Northeast Unknown spring spawning species
Northwest Rainbow Trout
Northeast Unknown spring spawning species
Northeast Brook Trout, Rainbow Trout, Pacific Salmon
Northeast Northern Pike and other/unknown spring spawning species
Northeast Unknown spring spawning species
Northwest Brook Trout, Smallmouth Bass 
Northwest Brook Trout
Northwest Brook Trout, Rainbow Trout, Lake Herring, Lake Trout, and Lake Whitefish
Northeast Lake Trout, Northern Pike, and unknown spring spawners
Northeast Unknown spring spawning species
Northeast Lake Trout, Northern Pike, and unknown spring spawners
Northwest Brook Trout and unknown spring spawning species
Northeast Unknown spring spawning species
Northwest Brook Trout, Smallmouth Bass 
Northeast Walleye, Lake Trout, Lake Whitefish, Northern Pike
Northeast Walleye, Northern Pike, and other spring spawning species; Burbot spawning also potential
Northeast Walleye, Northern Pike, and other spring spawning species; Burbot spawning also potential
Northwest Brook Trout and Unknown spring spawning species
Northwest Lake Whitefish, Lake Herring, and unknown spring spawning species
Northeast Walleye, Lake Trout, Lake Whitefish, Northern Pike
Northeast Brook Trout, Rainbow Trout, Pacific Salmon
Northwest Lake Whitefish, Lake Herring, Smallmouth and Largemouth Bass, 
Northwest Brook Trout, Lake Herring, Lake Whitefish, Lake Trout, Smallmouth Bass, and other/unknown spring spawning species
Northwest Brook Trout, Rainbow Trout, and Unknown spring spawning species
Northwest Brook Trout, Rainbow Trout, and Unknown spring spawning species
Northwest Brook Trout and Unknown spring spawning species
Northwest Northern Pike, other/unknown spring spawners
Northwest Brook Trout and Unknown spring spawning species
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Northwest Brook Trout and Unknown spring spawning species
Northwest Unknown spring spawning species
Northwest Brook Trout, Smallmouth Bass, Northern Pike, Walleye, Rainbow Trout, Lake Trout, Lake Sturgeon
Northwest Lake Whitefish, Lake Herring, Smallmouth and Largemouth Bass, 
Northeast Northern Pike, Walleye
Northwest Brook Trout, Lake Herring, Lake Whitefish, Lake Trout, Smallmouth Bass, and other/unknown spring spawning species
Northeast Walleye, Northern Pike, and other spring spawning species
Northwest -
Northwest Other/unknown spring spawning species
Northwest Other/unknown spring spawning species
Northwest Unknown spring spawning species
Northwest Unknown spring spawning species
Northeast Unknown spring spawning species
Northeast Unknown spring spawning species
Northeast Unknown spring spawning species
Northeast Unknown spring spawning species
Northeast Unknown spring spawning species
Northeast Unknown spring spawning species
Northeast Unknown spring spawning species
Northeast Unknown spring spawning species
Northwest Other/unknown spring spawning species
Northwest Other/unknown spring spawning species
Northeast Unknown spring spawning species
Northeast Unknown spring spawning species
Northeast Unknown spring spawning species
Northeast Unknown spring spawning species
Northeast Unknown spring spawning species
Northeast Unknown spring spawning species
Northwest Brook Trout (Smallmouth Bass and Yellow Perch recorded DS but unlikely to be present)
Northwest Brook Trout
Northwest Brook Trout
Northwest Brook Trout
Northwest Northern Pike, Rainbow Trout
Northwest Lake Whitefish, Lake Herring, Smallmouth and Largemouth Bass, 
Northeast Unknown spring spawning species
Northeast Unknown spring spawning species
Northeast Unknown spring spawning species
Northeast Unknown spring spawning species
Northeast Brook Trout, Northern Pike
Northeast Unknown spring spawning species
Northeast Unknown spring spawning species
Northwest Northern Pike and Unknown spring spawning species
Northwest Unknown spring spawning species
Northeast Northern Pike, Walleye, and other spring spawning species
Northwest -
Northwest Brook Trout
Northwest Brook Trout
Northwest Brook Trout, Northern Pike, Rainbow Trout, and Unknown spring spawning species
Northwest Other/unknown spring spawning species
Northwest -
Northeast -
Northwest -
Northwest -
Northwest -
Northwest -
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Northwest -
Northeast -
Northeast -
Northwest -
Northwest -
Northwest -
Northwest -
Northwest -
Northwest -
Northwest -
Northwest -
Northwest -
Northeast -
Northeast -
Northeast -
Northwest -
Northwest -
Northwest -
Northwest -
Northeast -
Northeast -
Northwest Brook Trout, Lake Trout 
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RATW Justification

No documented fish presence, ephemeral, large-bodied fish recorded in system unlikely to be present due to lack of habitat, spawning habitat for forage fish present
No documented fish presence, no thermal regime, large-bodied fish recorded DS but unlikely to be present, small-bodied fish may be present; barriers may limit migration
No documented fish presence, low habitat quality, no fall or large-bodied spawning habitat
Brook Trout recorded in water body, however there is no spawning potential at the crossing; ephemeral
No documented fish presence, no thermal regime, low fish habitat, no fall spawning habitat
No documented fish presence, low habitat quality, no fall or large-bodied spawning habitat
No documented fish presence, moderate habitat quality, no fall spawning habitat, may provide spawning habitat for suckers and forage species
No documented fish presence, large-bodied fish recorded in system unlikely to be present due to lack of habitat, spawning habitat for forage fish present
No documented fish presence, ephemeral, large-bodied fish recorded in system unlikely to be present due to lack of habitat, spawning habitat for forage fish present
No documented fish presence, Brook Trout, Rainbow Trout and Northern Pike recorded DS but unlikely to be present, but there is no Brook Trout spawning habitat
No documented fish presence, no thermal regime, low habitat potential for forage fish or smaller large-bodied fish
Brook Trout recorded in water body, however there is no spawning potential at the crossing; ephemeral
No documented fish presence, no thermal regime, low fish habitat, no fall spawning habitat
No documented fish presence, large-bodied fish recorded in system unlikely to be present due to lack of habitat, spawning habitat for forage fish present
No documented fish presence, large-bodied fish recorded in system unlikely to be present due to lack of habitat, spawning habitat for forage fish present
No documented fish species, no thermal regime, limited fish habitat for spring spawning forage species, no fall spawning habitat
No documented fish presence, Brook Trout, Rainbow Trout and Northern Pike recorded DS but unlikely to be present, but there is no Brook Trout spawning habitat
No documented fish presence, moderate habitat quality, no fall spawning habitat, may provide spawning habitat for forage species
Brook trout and smallmouth Bass recorded DS but highly unlikely to be present. The water body does have some habitat for spring spawning forage species 
Documented in water body
No spawning habitat potential, limited fish habitat
No documented fish presence, no thermal regime, low habitat potential for forage fish but no spawning habitat
No documented fish presence (fish documented DS), no thermal regime, low habitat potential for forage fish and smaller large-bodied fish, no fall spawning habitat
No documented fish presence, no thermal regime, low flow limits fall spawning potential
No documented fish presence, no thermal regime, low flow limits fall spawning potential
No documented fish presence, Brook Trout, Rainbow Trout and Northern Pike recorded DS but unlikely to be present, but there is no Brook Trout spawning habitat
No documented fish presence, large-bodied fish recorded in system unlikely to be present due to lack of habitat, spawning habitat for forage fish present
No documented fish presence, fish recorded in system (Northern Pike, Lake Trout, and Brook Trout) however unlikely to be present, no fall spawning habitat potential, some spring forage species spawning potential
Documented in Bittern Creek
Brook Trout recorded in water body, however there is no spawning potential at the crossing
Limited fish habitat, no fall spawning habitat despite Brook Trout recorded in system
Documented in DS water body, potential spawning habitat at crossing
No documented fish presence, no thermal regime, fish recorded in system and may be present
No documented fish presence (fish documented DS), no thermal regime, low habitat potential for forage fish and smaller large-bodied fish, no fall spawning habitat
No documented fish presence, no thermal regime, low fish habitat, no fall spawning habitat
No documented fish presence, large-bodied fish documented DS but unlikely to be present due to lack of habitat, forage species may be present
No documented fish species US or DS, spawning habitat for spring and fall spawning species
No documented fish presence, documented in system, potential spawning habitat
Brook Trout recorded in water body, however there is no spawning potential at the crossing; ephemeral
Brook Trout recorded in water body, however there is no spawning potential at the crossing; ephemeral
Documented in system, likely to be present (other species documented in system unlikely to be present
No documented fish presence, large-bodied fish documented DS but unlikely to be present due to barriers, forage species may be present
No documented fish presence, large-bodied fish documented DS but unlikely to be present due to lack of habitat, forage species may be present
No documented fish presence, large-bodied fish documented DS but unlikely to be present due to lack of habitat, forage species may be present
No documented fish presence, large-bodied fish documented DS but unlikely to be present due to lack of habitat, forage species may be present
No documented fish presence, large-bodied fish documented DS but unlikely to be present due to lack of habitat, forage species may be present
No documented fish presence, large-bodied fish recorded DS but unlikely to be present due to lack of habitat, spawning habitat for forage fish present
Limited fish habitat, no fall spawning habitat despite Brook Trout recorded in water body, some spring spawning habitat
No documented fish presence, low habitat quality, no fall spawning habitat, may provide spawning habitat for forage species
Documented in system, potential spawning habitat at crossing
No documented fish presence, documented in system, potential spawning habitat
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No documented fish presence, no thermal regime, fish recorded in system and may be present
No documented fish species US or DS, spawning habitat for spring and fall spawning species
No documented fish presence, documented in system, potential spawning habitat
Documented in water body, unlikely Walleye or Smallmouth Bass will migrate US into waterbody from Nipigon River
Documented DS
No documented fish presence, fish recorded DS, spawning habitat for large-bodied fall spawning species and suckers
Documented in DS water body, potential spawning habitat at crossing
No spawning habitat potential at crossing despite documented fish presence DS
No documented fish presence (fish documented DS), no thermal regime, low habitat potential for forage fish and smaller large-bodied fish, no fall spawning habitat
Unknown fish documented, Brook Trout, Rainbow Trout and Northern Pike recorded DS but unlikely to be present, but there is no Brook Trout spawning habitat
No documented fish presence, no thermal regime, large-bodied fish recorded DS but unlikely to be present, small-bodied fish may be present; barriers may limit migration
No documented fish presence, fish recorded in system (Northern Pike, Lake Trout, and Brook Trout) however unlikely to be present, no fall spawning habitat potential, some spring forage species spawning potential
Limited spring spawning potential, no fall spawning habitat
No documented fish presence, large-bodied fish recorded in system unlikely to be present due to lack of habitat, spawning habitat for forage fish present
No documented fish presence, no thermal regime, fish recorded in system and may be present
Documented in water body and likely to be present
Limited fish data available, cold water thermal regime, due to proximity to Lake Superior a fall and spring spawning timing window is applicable
Cold thermal regime, Lake Sturgeon unlikely to be present
Documented in water body
No documented fish presence, moderate habitat quality, no fall spawning habitat, may provide spawning habitat for suckers and forage species
No documented fish presence, cold thermal regime, however low habitat potential for forage fish or smaller large-bodied fish
Documented in system, Brook Trout likely present in water body but Walleye unlikely
Documented in system, likely to be present
No spawning habitat potential at crossing despite documented fish presence DS
Ephemeral, limited fish habitat, no fall spawners
Limited fish habitat, no fall spawners
No documented fish presence, ephemeral, large-bodied fish recorded in system unlikely to be present due to lack of habitat, spawning habitat for forage fish present
Limited fish habitat, no fall spawning habitat despite Brook Trout recorded in water body, some spring spawning habitat
Documented in DS water body, potential spawning habitat at crossing
No documented fish presence, cold water thermal regime but no fall spawning habitat potential, low quality spring spawning potential for Rainbow Trout, no potential for Lake Sturgeon
No documented fish presence, fish recorded in system (Northern Pike, Lake Trout, and Brook Trout) however unlikely to be present, no fall spawning habitat potential, some spring forage species spawning potential
No documented fish presence, large-bodied fish documented DS but unlikely to be present due to barriers lack of habitat, forage species may be present
Cold thermal regime, Lake Sturgeon unlikely to be present
No documented fish presence, no thermal regime, low habitat potential for forage fish or smaller large-bodied fish
Documented US
No documented fish presence, no thermal regime, some fall and spring spawning habitat potential, may have connectivity to 1070.00-WC but unlikely Smallmouth Bass would be present
Documented fish presence, low to moderate habitat, some limited fall spawning habitat 
No documented fish presence, cold water thermal regime but no fall spawning habitat potential, low quality spring spawning potential for Rainbow Trout, no potential for Lake Sturgeon
No documented fish presence, large-bodied fish recorded in system unlikely to be present due to lack of habitat, spawning habitat for forage fish present
No documented fish presence, no thermal regime, low habitat potential for forage fish or smaller large-bodied fish
Unknown fish documented, cold water thermal regime, Brook Trout and Rainbow Trout may be present (Northern Brook Lamprey maybe present)
Fish habitat, fish observed DS (unknown species), no thermal regime, fall spawners unlikely due to beaver dam
No documented fish presence, fish recorded in system (Northern Pike, Lake Trout, and Brook Trout) however unlikely to be present, no fall spawning habitat potential, some spring forage species spawning potential
No documented fish presence, fish documented US, 
Limited fish habitat, no fall spawning habitat
Unknown species documented in water body, Brook Trout, Rainbow Trout and Northern Pike may be present and recorded DS, but there is no Brook Trout spawning habitat
No documented fish presence, large-bodied fish documented DS but unlikely to be present due to barriers, forage species may be present
No documented fish presence, large-bodied fish documented DS but unlikely to be present due to barriers, forage species may be present
No documented fish presence, large-bodied fish documented DS but unlikely to be present due to barriers, forage species may be present
No documented fish presence, large-bodied fish documented DS but unlikely to be present due to barriers, forage species may be present
No documented fish presence, ephemeral, large-bodied fish recorded in system unlikely to be present due to lack of habitat, spawning habitat for forage fish present
Limited fish habitat but no fall spawning habitat
No documented fish presence, cold water thermal regime but no fall spawning habitat potential, low quality spring spawning potential for Rainbow Trout, no potential for Lake Sturgeon
Fish observed but species unknown, no thermal regime, limited fish habitat for spring spawning forage species, no fall spawning habitat
No documented fish presence, Brook Trout, Rainbow Trout and Northern Pike recorded DS but unlikely to be present, but there is no Brook Trout spawning habitat
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No documented fish presence, Brook Trout, Rainbow Trout and Northern Pike recorded DS but unlikely to be present, but there is no Brook Trout spawning habitat
Cool thermal regime
Documented US
Documented in system
No documented fish presence, cold water thermal regime, Brook Trout and Rainbow Trout may be present (Northern Brook Lamprey maybe present)
No documented fish presence, impassable falls DS
No documented fish presence, large-bodied fish recorded in system unlikely to be present due to lack of habitat, spawning habitat for forage fish present
No documented fish presence, no thermal regime, moderate habitat but small watercourse limits larger fish
No documented fish presence, large-bodied fish recorded in system unlikely to be present due to lack of habitat, spawning habitat for forage fish present
No documented fish presence, large-bodied fish recorded in system unlikely to be present due to lack of habitat, spawning habitat for forage fish present
No documented fish presence, impassable falls DS
Fish habitat present at crossing but impassable barrier US and DS from crossing
Documented in DS water body, potential spawning habitat at crossing
No documented fish species, no thermal regime, limited fish habitat for spring spawning forage species, no fall spawning habitat
Documented fish presence, large-bodied fish documented DS but unlikely to be present due to barriers, forage species may be present
No documented fish presence, large-bodied fish recorded in system unlikely to be present due to lack of habitat, spawning habitat for forage fish present
No documented fish presence, large-bodied fish recorded in system unlikely to be present due to lack of habitat, spawning habitat for forage fish present
Documented in system
No documented fish presence, no thermal regime, low habitat potential for forage fish or smaller large-bodied fish
Documented in Loon Lake
No documented fish presence, no thermal regime, moderate habitat potential for forage fish or smaller large-bodied fish
No documented fish presence, cold water thermal regime but low quality fall and spring spawning potential for Brook Trout Rainbow Trout, no other species likely to be present
No documented fish presence, no thermal regime, moderate/low habitat potential for forage fish or smaller large-bodied fish, no fall spawning habitat
No documented fish presence, no thermal regime, moderate/low habitat potential for forage fish or smaller large-bodied fish, no fall spawning habitat
No documented fish presence, large-bodied fish documented DS but unlikely to be present due to barriers, forage species may be present
No documented fish presence, large-bodied fish recorded in system unlikely to be present due to lack of habitat, spawning habitat for forage fish present
Documented in DS water body, potential spawning habitat at crossing
No documented fish presence, moderate habitat quality, no fall spawning habitat, may provide spawning habitat for Northern Pike, suckers and forage species
No documented fish presence, large-bodied fish recorded in system unlikely to be present due to lack of habitat, spawning habitat for forage fish present
Documented in system
No documented fish presence, no thermal regime, moderate habitat potential for forage fish or smaller large-bodied fish
Documented in water body
Documented in water body
Documented in Gravel River, likely present in water body (other larger species present in Gravel River unlikely to be present given size of water body
Documented in water body, may be present
No documented fish presence, spawning habitat for fall spawners and forage species (no habitat for Lake Whitefish, Lake Trout, or Walleye)
Documented fish presence, low to moderate habitat, some limited fall spawning habitat 
No documented fish presence, no thermal regime, low fish habitat, no fall spawning habitat
No documented fish presence, no thermal regime, low fish habitat, no fall spawning habitat
Documented in system, likely to be present (other species documented in system unlikely to be present
No documented fish presence, no thermal regime, low habitat potential for forage fish or smaller large-bodied fish, no fall spawning habitat
No documented fish presence (fish documented DS), no thermal regime, low habitat potential for forage fish and smaller large-bodied fish, no fall spawning habitat
Documented in system
Documented in Gravel River, likely present in water body (other larger species present in Gravel River unlikely to be present given size of water body
Documented in Loon Lake
Cold thermal regime, Lake Sturgeon unlikely to be present
No documented fish species, no thermal regime, limited fish habitat for spring spawning forage species, no fall spawning habitat
No documented fish presence, species documented DS may be present, suitable spawning habitat at crossing
Documented in Loon Lake
Documented in water body
Documented in system
Documented in system, likely to be present
No documented fish presence, no thermal regime, moderate habitat potential for forage fish or smaller large-bodied fish
No documented fish presence, no thermal regime, moderate habitat potential for forage fish or smaller large-bodied fish
Documented in water body
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Documented in DS, moderate habitat potential at crossing but falls barrier may limit migration, too small for Lake Sturgeon
No documented fish presence, no thermal regime, moderate habitat potential for forage fish or smaller large-bodied fish
Documented in Gravel River, likely present in water body (other larger species present in Gravel River unlikely to be present given size of water body
No documented fish presence, Brook Trout, Rainbow Trout and Northern Pike recorded DS but no spawning habitat at the crossing, spawning habitat present for spring spawning forage species
No documented fish presence, cold water thermal regime but no fall spawning habitat potential, low quality spring spawning potential for Rainbow Trout, no potential for Lake Sturgeon
Documented in Loon Lake
Documented fish presence, low to moderate habitat, some limited fall spawning habitat 
No documented fish presence, no thermal regime, low habitat potential for forage fish or smaller large-bodied fish
No documented fish presence, fish documented US, 
Documented in water body
No documented fish presence, large-bodied fish documented DS but unlikely to be present due to lack of habitat, forage species may be present
Documented fish presence, large-bodied fish documented DS but unlikely to be present due to barriers lack of habitat, forage species may be present
No documented fish presence, large-bodied fish documented DS but unlikely to be present due to barriers lack of habitat, forage species may be present
No documented fish presence, large-bodied fish documented DS but unlikely to be present due to barriers lack of habitat, forage species may be present
No documented fish presence, large-bodied fish documented DS but unlikely to be present due to barriers lack of habitat, forage species may be present
No documented fish presence, species documented DS may be present, suitable spawning habitat at crossing
No documented fish presence, species documented DS may be present, suitable spawning habitat at crossing
No documented fish presence, species documented DS may be present, suitable spawning habitat at crossing
No documented fish presence, documented in system, potential spawning habitat
Documented in DS water body, potential spawning habitat at crossing
Documented in water body, unlikely Walleye or Smallmouth Bass will migrate US into waterbody from Nipigon River
No documented fish presence, spawning habitat for fall spawners and forage species (no habitat for Lake Whitefish, Lake Trout, or Walleye)
No documented fish presence, documented in system, potential spawning habitat
No documented fish presence, large-bodied fish recorded in system unlikely to be present due to lack of habitat, spawning habitat for forage fish present
Documented in system, likely present in water body
Unknown fish documented, no thermal regime, moderate habitat potential for forage fish or smaller large-bodied fish
No documented fish presence, no thermal regime, low habitat potential for forage fish or smaller large-bodied fish, no fall spawning habitat
Documented in water body, unlikely Walleye or Smallmouth Bass will migrate US into waterbody from Nipigon River
No documented fish presence, moderate habitat quality, no fall spawning habitat, may provide spawning habitat for suckers and forage species
No documented fish presence, species documented DS may be present, suitable spawning habitat at crossing
Documented in system, potential spawning habitat at crossing
Documented in system
No documented fish presence, no thermal regime, moderate habitat potential for forage fish or smaller large-bodied fish
No documented fish presence, cold water thermal regime, all species may be present with exception of Lake Sturgeon (Northern Brook Lamprey maybe present)
No documented fish presence, large-bodied fish recorded in system unlikely to be present due to lack of habitat, spawning habitat for forage fish present
Documented in system, potential spawning habitat at crossing
Documented in water body, potential spawning habitat at crossing
No documented fish presence, no thermal regime, moderate habitat potential for forage fish or smaller large-bodied fish
Documented in water body, likely to be present (Pacific Salmon and Smallmouth Bass also recorded, but unlikely to be present)
No documented fish presence, no thermal regime, low habitat potential for forage fish or smaller large-bodied fish
No documented fish presence, no thermal regime, large-bodied fish recorded DS but unlikely to be present, small-bodied fish may be present
Documented in water body, may be present
Documented in water body
No documented fish presence, cold water thermal regime, all species may be present with exception of Lake Sturgeon (Northern Brook Lamprey maybe present)
Cold thermal regime, Lake Sturgeon unlikely to be present
No documented fish presence, large-bodied fish recorded in system unlikely to be present due to lack of habitat, spawning habitat for forage fish present
Documented in system, likely present in water body 
Documented in Pays Plat River DS and likely to be present, moderate spawning habitat potential
Documented in water body
No documented fish presence, species recorded DS and likely to be present; spawning habitat present for Brook Trout and Rainbow Trout; no spawning habitat for Northern Pike 
Documented in system, likely to be present (other species documented in system unlikely to be present
Limited fish data available, cold water thermal regime, due to proximity to Lake Superior a fall and spring spawning timing window is applicable
No documented fish presence, Brook Trout, Rainbow Trout and Northern Pike may be present and recorded DS, but there is no Brook Trout spawning habitat
Cold thermal regime, Lake Sturgeon unlikely to be present
Documented US
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No documented fish presence, large-bodied fish documented DS but unlikely to be present due to lack of habitat, forage species may be present
No documented fish presence, large-bodied fish recorded DS but unlikely to be present due to lack of habitat, spawning habitat for forage fish present
No documented fish presence, large-bodied fish recorded in system unlikely to be present due to lack of habitat, spawning habitat for forage fish present
Unknown fish documented, no thermal regime, limited fish habitat for spring spawning forage species, no fall spawning habitat
No documented fish presence, low habitat quality, no fall spawning habitat, may provide spawning habitat for forage species
No documented fish presence, large-bodied fish documented DS but unlikely to be present due to barriers, forage species may be present
No documented fish presence, large-bodied fish recorded in system unlikely to be present due to lack of habitat, spawning habitat for forage fish present
Cold thermal regime, Lake Sturgeon unlikely to be present
Documented in water body and there may be spawning habitat at the crossing
Documented in system, may be present
Documented in water body, high habitat potential at crossing (falls DS likely limit migration for some species)
No documented fish presence, large-bodied fish documented DS but unlikely to be present due to lack of habitat, but Northern Pike and forage species may be present
Documented fish species US or DS, spawning habitat for spring and fall spawning species
Cold thermal regime, Lake Sturgeon unlikely to be present
No documented fish presence, large-bodied fish documented DS but unlikely to be present due to barriers, forage species may be present
Limited fish habitat, no fall spawning habitat despite Brook Trout recorded in system
Documented in Bittern Creek
No documented fish presence, moderate habitat quality, no fall spawning habitat, may provide spawning habitat for suckers and forage species
Cold thermal regime, Lake Sturgeon unlikely to be present
Cold thermal regime, Lake Sturgeon unlikely to be present
Cold thermal regime, Lake Sturgeon unlikely to be present
Documented in system, moderate habitat potential
Cold thermal regime, Lake Sturgeon unlikely to be present
No documented fish presence, large-bodied fish documented DS but unlikely to be present due to barriers, forage species may be present
No documented fish presence, no thermal regime, low habitat potential for forage fish or smaller large-bodied fish
Cold thermal regime, Lake Sturgeon unlikely to be present
No documented fish presence, moderate habitat quality, no fall spawning habitat, may provide spawning habitat for suckers and forage species
Documented fish presence, crossing in located within fish sanctuary
No documented fish presence, cold water thermal regime, all species may be present with exception of Lake Sturgeon (Northern Brook Lamprey maybe present)
No documented fish presence, moderate habitat quality, no fall spawning habitat, may provide spawning habitat for suckers and forage species
Unknown fish documented, no thermal regime, moderate/low habitat potential for forage fish or smaller large-bodied fish, no fall spawning habitat
No documented fish presence, large-bodied fish documented DS but unlikely to be present due to lack of habitat, forage species may be present
No documented fish presence, limited data available for DS water bodies, no thermal regime, habitat suitable for forage fish or Northern Pike, no fall spawning habitat
No documented fish presence, limited data available for DS water bodies, no thermal regime, habitat suitable for forage fish or Northern Pike, no fall spawning habitat
No documented fish presence, limited data available for DS water bodies, no thermal regime, habitat suitable for forage fish or Northern Pike, no fall spawning habitat
No documented fish presence, limited data available for DS water bodies, no thermal regime, habitat suitable for forage fish or Northern Pike, no fall spawning habitat
Documented fish presence, species documented DS may be present, suitable spawning habitat at crossing
Documented fish presence, species documented DS may be present, suitable spawning habitat at crossing
Documented fish presence, species documented DS may be present, suitable spawning habitat at crossing
Documented fish presence, species documented DS may be present, suitable spawning habitat at crossing
No documented fish presence, documented in system, potential spawning habitat
No documented fish presence, documented in system, potential spawning habitat
No documented fish presence, large-bodied fish recorded in system unlikely to be present due to lack of habitat, spawning habitat for forage fish present
Unknown fish documented, cold water thermal regime, all species may be present with exception of Lake Sturgeon (Northern Brook Lamprey maybe present)
Documented in water body
No documented fish presence, large-bodied fish recorded in system unlikely to be present due to lack of habitat, spawning habitat for forage fish present
Documented in system
No documented fish presence, no thermal regime, species documented in system,  moderate fish habitat, no fall spawning species recorded
No documented fish presence, large-bodied fish documented DS but unlikely to be present due to barriers lack of habitat, forage species may be present
No documented fish presence, large-bodied fish recorded in system unlikely to be present due to lack of habitat, spawning habitat for forage fish present
Documented in system, moderate habitat potential
Cold thermal regime, Lake Sturgeon unlikely to be present
Unknown fish documented, cold water thermal regime, all species may be present with exception of Lake Sturgeon (Northern Brook Lamprey maybe present)
Cold thermal regime, Lake Sturgeon unlikely to be present
No documented fish presence, species documented DS may be present, suitable spawning habitat at crossing
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No documented fish presence, no thermal regime, moderate habitat potential for forage fish or smaller large-bodied fish
Documented fish presence, high habitat potential
Documented in system, may be present
Cold thermal regime, Lake Sturgeon unlikely to be present
Cold thermal regime, Lake Sturgeon unlikely to be present
No documented fish presence, large-bodied fish recorded in system unlikely to be present due to lack of habitat, spawning habitat for forage fish present
No documented fish presence, large-bodied fish recorded in system unlikely to be present due to lack of habitat, spawning habitat for forage fish present
No documented fish presence, large-bodied fish recorded in system unlikely to be present due to lack of habitat, spawning habitat for forage fish present
Documented in water body
Documented in water body, potential spawning habitat at crossing
Documented fish presence, high habitat potential
Documented US
Cold thermal regime, Lake Sturgeon unlikely to be present
Documented fish presence, spawning habitat for fall spawners and walleye (no habitat for Lake Whitefish or Lake Trout)
Limited fish habitat, no fall spawning habitat despite Brook Trout recorded in water body, some spring spawning habitat
Documented in water body
Documented US, some potential spawning habitat at crossing
Limited fish data, potential for fall spawners
Documented in Cavers Lake
Documented in water body and likely to be present, moderate spawning habitat potential
No documented fish presence, no thermal regime, moderate habitat but no fall spawning habitat
Cold thermal regime, Lake Sturgeon unlikely to be present
Unknown fish documented, no thermal regime, high habitat potential for forage fish, low habitat for smaller large-bodied fish, no fall spawning habitat
No documented fish presence, no thermal regime, low fish habitat, no fall spawning habitat
No documented fish presence, no thermal regime, low fish habitat, no fall spawning habitat
No documented fish presence, no thermal regime, low fish habitat, no fall spawning habitat
Documented in system, may be present
No documented fish presence, large-bodied fish recorded in system unlikely to be present due to lack of habitat, spawning habitat for forage fish present
Fish habitat, fish observed DS (unknown species), no thermal regime, fall spawners unlikely due to beaver dam
Documented in system, likely to be present (other species documented in system unlikely to be present
Cold thermal regime, Lake Sturgeon unlikely to be present
Unknown species documented in water body, Brook Trout, Rainbow Trout and Northern Pike may be present and recorded DS, but there is no Brook Trout spawning habitat
No documented fish presence, documented in system, potential spawning habitat
Documented fish presence, high habitat potential
Documented in water body and there may be spawning habitat at the crossing
Brook Trout and Rainbow Trout DS but falls limit migration potential
Documented in water body
No documented fish presence, no thermal regime, fish recorded in system and may be present
Documented fish presence, low spawning habitat quality
Documented in water body and likely to be present
Documented in system, high habitat potential
No documented fish presence, large-bodied fish recorded in system unlikely to be present due to lack of habitat, spawning habitat for forage fish present
No documented fish presence, documented in system, potential spawning habitat
Species recorded DS, no observable barriers
Documented in DS water body, potential spawning habitat at crossing
Limited fish data available, cold water thermal regime, due to proximity to Lake Superior a fall and spring spawning timing window is applicable
Cold thermal regime, Lake Sturgeon unlikely to be present
Limited fish habitat, no fall spawning habitat
No documented fish presence, large-bodied fish documented DS but unlikely to be present due to lack of habitat, forage species may be present
No documented fish presence, no thermal regime, low fish habitat, no fall spawning habitat
Limited fish habitat, no fall spawning habitat
No documented fish presence, documented in system, potential spawning habitat
No documented fish presence, documented in system, potential spawning habitat
No documented fish presence, species documented DS may be present, suitable spawning habitat at crossing
Documented in water body, likely to be present
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No documented fish presence, species documented DS may be present, suitable spawning habitat at crossing
No documented fish presence, no thermal regime, high habitat potential for forage fish, moderate spawning habitat for lake spawning species
No documented fish presence, cold water thermal regime, Lake Sturgeon and Pacific Salmon unlikely to be present
Documented in water body, likely to be present
Unknown fish documented, no thermal regime, large-bodied fish recorded DS but unlikely to be present, small-bodied fish may be present
No documented fish presence, limited data available for DS water bodies, no thermal regime, habitat suitable for forage fish or Northern Pike, no fall spawning habitat
Documented in system, high habitat potential
No documented fish presence, cold water thermal regime, low habitat potential for forage fish or smaller large-bodied fish
No documented fish presence, documented in system, potential spawning habitat
No documented fish presence, no thermal regime, potential fall and spring spawning habitat
No documented fish presence, large-bodied fish documented DS but unlikely to be present due to barriers, forage species may be present
No documented fish presence, large-bodied fish recorded in system unlikely to be present due to lack of habitat, spawning habitat for forage fish present
Documented fish presence, moderate habitat quality, no fall spawning habitat, may provide spawning habitat for suckers and forage species
Brook Stickleback and Finescale Dace recorded DS
Documented in system (US), likely to be present
Documented in system (US), likely to be present
Documented in system (US), likely to be present
No documented fish presence, Brook Trout, Rainbow Trout and Northern Pike recorded DS but unlikely to be present, but there is no Brook Trout spawning habitat
No documented fish presence, species documented DS may be present, suitable spawning habitat at crossing
Documented in system, likely to be present (other species documented in system unlikely to be present
Documented in system
Documented in water body likely to be present (other species documented in system unlikely to be present
Cold thermal regime, Lake Sturgeon unlikely to be present
No documented fish presence, large-bodied fish recorded in system unlikely to be present due to lack of habitat, spawning habitat for forage fish present
Documented in system
No documented fish presence, ephemeral, large-bodied fish recorded in system unlikely to be present due to lack of habitat, spawning habitat for forage fish present
No documented fish presence, ephemeral, large-bodied fish recorded in system unlikely to be present due to lack of habitat, spawning habitat for forage fish present
No documented fish presence, cold water thermal regime but no fall spawning habitat potential, low quality spring spawning potential for Rainbow Trout, no potential for Lake Sturgeon
No documented fish presence, ephemeral, large-bodied fish recorded in system unlikely to be present due to lack of habitat, spawning habitat for forage fish present
Documented in system, may be present
No documented fish presence, limited data available for DS water bodies, no thermal regime, habitat suitable for forage fish or Northern Pike, no fall spawning habitat
No documented fish presence, large-bodied fish recorded in system unlikely to be present due to lack of habitat, spawning habitat for forage fish present
Documented in Nishin Lake DS, likely to be present
Documented in Cavers Lake
Unknown fish documented, cold water thermal regime, Lake Sturgeon and Pacific Salmon unlikely to be present
No documented fish presence, species documented DS may be present, suitable spawning habitat at crossing
No documented fish presence, large-bodied fish recorded in system unlikely to be present due to lack of habitat, spawning habitat for forage fish present
No documented fish presence, species documented DS may be present, suitable spawning habitat at crossing
No documented fish presence, no thermal regime, low habitat potential for forage fish or smaller large-bodied fish
No documented fish presence, large-bodied fish recorded in system unlikely to be present due to lack of habitat, spawning habitat for forage fish present
Documented in water body, likely to be present
Documented in lake
Documented in water body, likely present
Documented in water body, likely present
Documented in system, likely to be present (other species documented in system unlikely to be present
No documented fish presence, no thermal regime, high habitat potential for forage fish, moderate spawning habitat for lake spawning species
Documented in lake
Documented in system, may be present
Documented in water body and there may be spawning habitat at the crossing
Documented in DS water body, likely to be present
No documented fish presence, fish recorded DS, spawning habitat for large-bodied fall spawning species and suckers
No documented fish presence, fish recorded DS, spawning habitat for large-bodied fall spawning species and suckers
Documented in system (US), likely to be present
No documented fish presence, no thermal regime, no fall spawning habitat, habitat for spring spawners
Documented in system (US), likely to be present
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Documented in system (US), likely to be present
No documented fish presence, Brook Trout, Rainbow Trout and Northern Pike recorded DS but unlikely to be present, but there is no Brook Trout spawning habitat
Documented in water body
Documented in water body and there may be spawning habitat at the crossing
Cool thermal regime
Documented in DS water body, likely to be present
No documented fish presence, species documented DS may be present, suitable spawning habitat at crossing
Brook Trout recorded in water body, however there is no spawning potential at the crossing; ephemeral
Intermittent, nil/low habitat potential for large-bodied fish
Intermittent, nil/low habitat potential for large-bodied fish
No documented fish presence, no thermal regime, low fish habitat, no fall spawning habitat
No documented fish presence, no thermal regime, low fish habitat, no fall spawning habitat
No documented fish presence, moderate habitat quality, no fall spawning habitat, may provide spawning habitat for suckers and forage species
No documented fish presence, large-bodied fish documented DS but unlikely to be present due to lack of habitat, forage species may be present
No documented fish presence, large-bodied fish documented DS but unlikely to be present due to lack of habitat, forage species may be present
No documented fish presence, large-bodied fish documented DS but unlikely to be present due to lack of habitat, forage species may be present
No documented fish presence, large-bodied fish documented DS but unlikely to be present due to lack of habitat, forage species may be present
No documented fish presence, large-bodied fish recorded in system unlikely to be present due to lack of habitat, spawning habitat for forage fish present
No documented fish presence, ephemeral, large-bodied fish recorded in system unlikely to be present due to lack of habitat, spawning habitat for forage fish present
No documented fish presence, ephemeral, large-bodied fish recorded in system unlikely to be present due to lack of habitat, spawning habitat for forage fish present
Limited fish habitat but no fall spawning habitat
Limited fish habitat but no fall spawning habitat
No documented fish presence, no thermal regime, low fish habitat, no fall spawning habitat
No documented fish presence, no thermal regime, low fish habitat, no fall spawning habitat
No documented fish presence, low habitat quality, no fall or large-bodied spawning habitat
No documented fish presence, low habitat quality, no fall spawning habitat, may provide spawning habitat for forage species
No documented fish presence, large-bodied fish documented DS but unlikely to be present due to barriers lack of habitat, forage species may be present
No documented fish presence, large-bodied fish documented DS but unlikely to be present due to barriers lack of habitat, forage species may be present
Documented in Loon Lake
Documented in system
Documented in system
Documented in system
Documented in DS water body, potential spawning habitat at crossing
Documented in water body and there may be spawning habitat at the crossing
No documented fish presence, large-bodied fish documented DS but unlikely to be present due to lack of habitat, forage species may be present
No documented fish presence, large-bodied fish recorded DS but unlikely to be present due to lack of habitat, spawning habitat for forage fish present
No documented fish presence, large-bodied fish recorded in system unlikely to be present due to lack of habitat, spawning habitat for forage fish present
No documented fish presence, large-bodied fish recorded in system unlikely to be present due to lack of habitat, spawning habitat for forage fish present
Documented in DS water body, potential spawning habitat at crossing
No documented fish presence, low habitat quality, no fall spawning habitat, may provide spawning habitat for forage species
No documented fish presence, ephemeral, large-bodied fish recorded in system unlikely to be present due to lack of habitat, spawning habitat for forage fish present
Unknown fish documented, no thermal regime, low fish habitat, no fall spawning habitat
Documented fish presence, no thermal regime, low fish habitat, no fall spawning habitat
Documented in system, potential spawning habitat at crossing
Cold thermal regime, Lake Sturgeon unlikely to be present
Documented in Cavers Lake, spawning habitat present at crossing
Documented in Cavers Lake, spawning habitat present at crossing
Documented fish presence and recorded DS and likely to be present; spawning habitat present for Brook Trout and Rainbow Trout; no spawning habitat for Northern Pike 
Limited fish habitat, no fall spawning habitat despite Brook Trout recorded in water body, some spring spawning habitat
No fish habitat, ephemeral, lack of connectivity
No fish habitat
No fish habitat potential
No fish habitat, ephemeral, lack of connectivity
No fish habitat, ephemeral, lack of connectivity
No fish habitat, falls barrier
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Ephemeral, barriers, limited connectivity
No fish habitat
No fish habitat
No fish habitat, lack of connectivity DS
No fish habitat
No fish habitat, ephemeral, lack of connectivity
No fish habitat, ephemeral, lack of connectivity
Ephemeral, barriers, limited connectivity
No fish habitat
No fish habitat
No fish habitat
No fish habitat
No fish habitat
No fish habitat
No fish habitat
No fish habitat
No fish habitat
No fish habitat
No fish habitat
No fish habitat
No fish habitat
Documented in system
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Water Body Crossing Method Water Body Crossing Method Contingency Data Source

Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial imagery)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
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Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
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Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial imagery)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial imagery)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial imagery)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial imagery)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Golder (aerial survey)
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Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial imagery)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial imagery)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial imagery)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial imagery)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial imagery)
Dillon (assumed verified via field and/or desktop review) and Golder (Aerial imagery)
Golder (aerial imagery)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial imagery)
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Golder (aerial survey)
Golder (aerial survey)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial imagery)
Golder (aerial imagery)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial imagery)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial imagery)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial imagery)
Golder (aerial imagery)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial imagery)
Golder (aerial imagery)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial imagery)
Golder (aerial imagery)
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Golder (aerial imagery)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial imagery)
Golder (aerial imagery)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial imagery)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial imagery)
Golder (aerial imagery)
Golder (aerial imagery)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial imagery)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial imagery)
Golder (aerial imagery)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial imagery)
Golder (aerial imagery)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial imagery)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial imagery)
Dillon (assumed verified via field and/or desktop review)
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Golder (aerial imagery)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial imagery)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial imagery)
Golder (aerial imagery)
Golder (aerial imagery)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial imagery)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial imagery)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review) and Golder (aerial imagery)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial imagery)
Golder (aerial imagery)
Golder (aerial imagery)
Dillon (assumed verified via field and/or desktop review) and Golder (Aerial imagery)
Golder (aerial imagery)
Golder (aerial imagery)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial imagery)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial imagery)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial imagery)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial imagery)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial imagery)
Golder (aerial imagery)
Dillon (assumed verified via field and/or desktop review) and Golder (Aerial imagery)
Dillon (assumed verified via field and/or desktop review) and Golder (Aerial imagery)
Dillon (assumed verified via field and/or desktop review) and Golder (Aerial imagery)
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Dillon (assumed verified via field and/or desktop review) and Golder (Aerial imagery)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial imagery)
Golder (aerial imagery)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
MNRF
MNRF
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial imagery)
Golder (aerial imagery)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
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Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Golder (aerial survey)
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Water Body ID Access Road Water Body ID Transmission Line Zone Easting Northing Road_Type Class_2

3460.00-WC-A 3950.00-WC 3460.00-WC-A 16 638076 5329966 Permanent 5-D
8030.00-WC-A 2550.00-WC 8030.00-WC-A 16 552386 5395478 Permanent 4
2720.00-WC-A 2660.00-WC 2720.00-WC-A 16 574280 5394519 Permanent 4-D
2730.00-WC-A 2660.00-WC US 2730.00-WC-A 16 574304 5394430 Permanent 4-D
8000.00-WC-A 2400.00-WC 8000.00-WC-A 16 535663 5403686 Permanent 3
6140.00-WC-A 1700.00-WC and 1720.00-WC 6140.00-WC-A 16 468558 5413030 Permanent 5
6130.00-WC-A 1700.00-WC and 1720.00-WC 6130.00-WC-A 16 468702 5412881 Permanent 5
7980.00-WC-A 2030.00-WC 7980.00-WC-A 16 498480 5407589 Permanent 5
6460.00-WC-A 2040.00-WC DS 6460.00-WC-A 16 499281 5407355 Permanent 5
6150.00-WC-A 1700.00-WC and 1720.00-WC 6150.00-WC-A 16 468590 5413002 Permanent 5
7030.00-WC-A 2010.00-WC 7030.00-WC-A 16 494592 5408257 Permanent 5
2680.00-WC-A 2760.00-WC 2680.00-WC-A 16 594952 5397655 Permanent 5
6310.00-WC-A 2410.00-WC 6310.00-WC-A 16 535735 5403648 Permanent 3
1320.00-WC-A 760.00-WC 1320.00-WC-A 16 395032 5418396 Temporary 5-D
3250.00-WC-A 3310.00-WC 3250.00-WC-A 16 620037 5368827 Temporary 5-D
1450.00-WC-A 1090.00-WC 1450.00-WC-A 16 419614 5429921 Temporary 5-D
1120.00-WC-A 510.00-WC 1120.00-WC-A 16 374645 5394162 Temporary 5-D
1070.00-WC-A 480.00-WC (US) 1070.00-WC-A 16 372325 5391820 Temporary 5-D
1980.00-WC-A 320.00-WC 1980.00-WC-A 16 364530 5385679 Temporary 4-D
1460.00-WC-A 1080.00-WC 1460.00-WC-A 16 419451 5429912 Temporary 5-D
2170.00-WC-A 90.00-WC 2170.00-WC-A 16 351576 5376551 Temporary 5-D
7650.00-WC-A 606.01-WC 7650.00-WC-A 16 378787 5410159 Temporary 3-D
2210.00-WC-A 490.00-WC (US) 2210.00-WC-A 16 373245 5392504 Temporary 5-D
1250.00-WC-A 680.00-WC 1250.00-WC-A 16 385969 5415228 Temporary 5-D
2200.00-WC-A 390.00-WC 2200.00-WC-A 16 368515 5389001 Temporary 3
1820.00-WC-A - 1820.00-WC-A 16 348797 5375217 Temporary 5-D
7620.00-WC-A 605.01-WC 7620.00-WC-A 16 376712 5408574 Temporary 5
1060.00-WC-A - 1060.00-WC-A 16 366645 5387396 Temporary 4-D
1090.00-WC-A 400.00-WC 1090.00-WC-A 16 369404 5389675 Temporary 5-D
1100.00-WC-A - 1100.00-WC-A 16 371228 5391068 Temporary 5-D
3100.00-WC-A 4220.00-WC 3100.00-WC-A 16 652331 5320347 Temporary 5-D
4780.00-WC-A 4020.00-WC DS 4780.00-WC-A 16 643021 5327910 Temporary 4-D
2280.00-WC-A 1260.00-WC 2280.00-WC-A 16 438107 5423234 Temporary 5-D
3240.00-WC-A 3330.00-WC 3240.00-WC-A 16 619843 5367005 Temporary 5-D
1880.00-WC-A - 1880.00-WC-A 16 371122 5389653 Temporary 3-D
8100.00-WC-A 3980.00-WC 8100.00-WC-A 16 640817 5328401 Temporary 5-D
2240.00-WC-A 1070.00-WC 2240.00-WC-A 16 418196 5429641 Temporary 5-D
1400.00-WC-A 950.00-WC 1400.00-WC-A 16 406384 5427351 Temporary 3
1540.00-WC-A 1210.00-WC 1540.00-WC-A 16 431556 5426138 Temporary 5-D
7920.00-WC-A 1520.00-WC 7920.00-WC-A 16 454090 5417213 Temporary 5-D
6710.00-WC-A 2310.00-WC 6710.00-WC-A 16 523052 5405701 Temporary 4-D
7660.00-WC-A 600.02-WC US 7660.00-WC-A 16 377303 5402765 Temporary 5
7130.00-WC-A 2750.00-WC 7130.00-WC-A 16 594086 5397608 Temporary 3
3180.00-WC-A 3450.00-WC 3180.00-WC-A 16 622737 5356717 Temporary 5-D
7820.00-WC-A 240.00-WC 7820.00-WC-A 16 361839 5383715 Temporary 5-D
3120.00-WC-A 4100.00-WC 3120.00-WC-A 16 648439 5323158 Temporary 5-D
1050.00-WC-A 330.00-WC 1050.00-WC-A 16 365526 5386559 Temporary 3
7120.00-WC-A 2720.00-WC 7120.00-WC-A 16 584844 5396010 Temporary 4
2260.00-WC-A 1250.00-WC 2260.00-WC-A 16 437304 5423506 Temporary 5-D
2640.00-WC-A 2690.00-WC 2640.00-WC-A 16 580350 5395147 Temporary 4
1610.00-WC-A 1410.00-WC 1610.00-WC-A 16 448968 5419074 Temporary 5-D
1550.00-WC-A 1200.00-WC 1550.00-WC-A 16 431150 5426403 Temporary 5-D
8010.00-WC-A 2530.00-WC 8010.00-WC-A 16 548240 5397430 Temporary 4-D
1040.00-WC-A 310.00-WC 1040.00-WC-A 16 363742 5385224 Temporary 3
1500.00-WC-A 1170.00-WC US 1500.00-WC-A 16 427988 5428307 Temporary 3
1110.00-WC-A 520.00-WC (US) 1110.00-WC-A 16 375270 5394815 Temporary 5-D
6520.00-WC-A 2130.00-WC 6520.00-WC-A 16 510328 5406751 Temporary 3
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1330.00-WC-A 770.00-WC 1330.00-WC-A 16 395249 5418577 Temporary 5-D
1280.00-WC-A 730.00-WC 1280.00-WC-A 16 391509 5417034 Temporary 5-D
2220.00-WC-A 500.00-WC 2220.00-WC-A 16 374228 5393654 Temporary 5-D
3290.00-WC-A 3290.00-WC 3290.00-WC-A 16 620131 5369877 Temporary 5-D
1190.00-WC-A 640.00-WC 1190.00-WC-A 16 382557 5414089 Temporary 5-D
8090.00-WC-A 3360.00-WC 8090.00-WC-A 16 621801 5363732 Temporary 5-D
1160.00-WC-A 620.00-WC DS 1160.00-WC-A 16 381349 5413320 Temporary 4-D
6560.00-WC-A 2200.00-WC 6560.00-WC-A 16 512923 5406628 Temporary 3
1030.00-WC-A 10.00-WC 1030.00-WC-A 16 345358 5374351 Temporary 5-D
2650.00-WC-A 2580.00-WC 2650.00-WC-A 16 555277 5395250 Temporary 5-D
7090.00-WC-A 2660.00-WC DS 7090.00-WC-A 16 574307 5394564 Temporary 4
3320.00-WC-A 3240.00-WC 3320.00-WC-A 16 620845 5375219 Temporary 5-D
5480.00-WC-A 3320.00-WC 5480.00-WC-A 16 620002 5368485 Temporary 5-D
3150.00-WC-A 3490.00-WC 3150.00-WC-A 16 621899 5353736 Temporary 5-D
2970.00-WC-A 3650.00-WC 2970.00-WC-A 16 623426 5339289 Temporary 3
2980.00-WC-A 3670.00-WC 2980.00-WC-A 16 625607 5338005 Temporary 3
3650.00-WC-A 3690.00-WC 3650.00-WC-A 16 627452 5336868 Temporary 5-D
3600.00-WC-A 3790.00-WC 3600.00-WC-A 16 630187 5335073 Temporary 5-D
3580.00-WC-A 3810.00-WC 3580.00-WC-A 16 631286 5334350 Temporary 5-D
3490.00-WC-A 3880.00-WC DS 3490.00-WC-A 16 633379 5331610 Temporary 5-D
2960.00-WC-A 4290.00-WC 2960.00-WC-A 16 655837 5317639 Temporary 3-D
8020.00-WC-A 2540.00-WC 8020.00-WC-A 16 551835 5395448 Temporary 4
8040.00-WC-A 2570.00-WC 8040.00-WC-A 16 554553 5395426 Temporary 5-D
8060.00-WC-A 2680.00-WC 8060.00-WC-A 16 578407 5394952 Temporary 4
8150.00-WC-A 4280.00-WC 8150.00-WC-A 16 655658 5317769 Temporary 3-D
1080.00-WC-A 410.00-WC 1080.00-WC-A 16 370002 5390100 Temporary 5-D
7550.00-WC-A 607.01-WC 7550.00-WC-A 16 379536 5410714 Temporary 5
3450.00-WC-A 3960.00-WC 3450.00-WC-A 16 639244 5329429 Temporary 5-D
5520.00-WC-A 4350.00-WC 5520.00-WC-A 16 658553 5315575 Temporary 5-D
1340.00-WC-A 820.00-WC 1340.00-WC-A 16 399408 5423426 Temporary 3
6220.00-WC-A 1842.00-WC 6220.00-WC-A 16 479238 5410923 Temporary 3
1220.00-WC-A 710.00-WC 1220.00-WC-A 16 388395 5416055 Temporary 5-D
1210.00-WC-A 720.00-WC 1210.00-WC-A 16 390044 5416622 Temporary 5-D
1680.00-WC-A 870.00-WC 1680.00-WC-A 16 401863 5426868 Temporary 5-D
1380.00-WC-A 940.00-WC 1380.00-WC-A 16 405960 5427322 Temporary 3
1440.00-WC-A 1060.00-WC 1440.00-WC-A 16 415031 5429293 Temporary 5-D
7190.00-WC-A 2850.00-WC 7190.00-WC-A 16 602620 5398073 Temporary 3
2600.00-WC-A 2950.00-wc 2600.00-WC-A 16 608119 5395890 Temporary 3
3370.00-WC-A 3150.00-WC 3370.00-WC-A 16 624506 5383939 Temporary 5-D
3350.00-WC-A 3200.00-WC 3350.00-WC-A 16 623528 5377526 Temporary 5-D
3340.00-WC-A 3210.00-WC 3340.00-WC-A 16 622543 5376836 Temporary 5-D
3210.00-WC-A 3400.00-WC 3210.00-WC-A 16 622493 5359557 Temporary 5-D
3430.00-WC-A 4030.00-WC 3430.00-WC-A 16 643881 5326318 Temporary 3
7850.00-WC-A 840.00-WC 7850.00-WC-A 16 400149 5424419 Temporary 3
7880.00-WC-A 1050.00-WC 7880.00-WC-A 16 414662 5429216 Temporary 4
7900.00-WC-A 1220.00-WC 7900.00-WC-A 16 433861 5425065 Temporary 5-D
7950.00-WC-A 1930.00-WC 7950.00-WC-A 16 487373 5409419 Temporary 3-D
8110.00-WC-A 3990.00-WC 8110.00-WC-A 16 641318 5328022 Temporary 5-D
7180.00-WC-A 2860.00-WC DS 7180.00-WC-A 16 603264 5397518 Temporary 3
2610.00-WC-A 2870.00-WC 2610.00-WC-A 16 603973 5397171 Temporary 3-D
2660.00-WC-A 2900.00-WC 2660.00-WC-A 16 606447 5397400 Temporary 5-D
1260.00-WC-A 670.00-WC 1260.00-WC-A 16 384886 5414858 Temporary 5-D
1290.00-WC-A 740.00-WC 1290.00-WC-A 16 393071 5417466 Temporary 5-D
1810.00-WC-A 880.00-WC US 1810.00-WC-A 16 402352 5427032 Temporary 4
1390.00-WC-A 960.00-WC 1390.00-WC-A 16 406876 5427379 Temporary 3
1470.00-WC-A 1150.00-WC 1470.00-WC-A 16 424560 5429843 Temporary 5
1560.00-WC-A 1240.00-WC 1560.00-WC-A 16 434804 5424627 Temporary 5-D
3170.00-WC-A 3460.00-WC 3170.00-WC-A 16 622769 5355801 Temporary 5-D
7910.00-WC-A 1230.00-WC 7910.00-WC-A 16 434047 5424986 Temporary 5-D
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6720.00-WC-A 2300.00-WC 6720.00-WC-A 16 522440 5405767 Temporary 5-D
6240.00-WC-A 1760.00-WC 6240.00-WC-A 16 473866 5411990 Temporary 3-D
2920.00-WC-A 4390.00-WC 2920.00-WC-A 16 660346 5314172 Temporary 5-D
6190.00-WC-A 1810.00-WC 6190.00-WC-A 16 477114 5411395 Temporary 3
6210.00-WC-A 1840.00-WC 6210.00-WC-A 16 478891 5411030 Temporary 3
6370.00-WC-A 1890.00-WC 6370.00-WC-A 16 485077 5409843 Temporary 3-D
6400.00-WC-A 1900.00-WC US 6400.00-WC-A 16 485456 5409693 Temporary 3-D
6430.00-WC-A 1920.00-WC US 6430.00-WC-A 16 486443 5409424 Temporary 3-D
7400.00-WC-A 2360.00-WC 7400.00-WC-A 16 532725 5404255 Temporary 5-D
6730.00-WC-A 2360.00-WC 6730.00-WC-A 16 532731 5404254 Temporary 5-D
6330.00-WC-A 2360.00-WC 6330.00-WC-A 16 532857 5404213 Temporary 5-D
7020.00-WC-A 2440.00-WC 7020.00-WC-A 16 539849 5402987 Temporary 4-D
7070.00-WC-A 2630.00-WC 7070.00-WC-A 16 569218 5394279 Temporary 4
7080.00-WC-A 2650.00-WC 7080.00-WC-A 16 572370 5394464 Temporary 4
3380.00-WC-A 3140.00-WC 3380.00-WC-A 16 624394 5385486 Temporary 5-D
3230.00-WC-A 3510.00-WC 3230.00-WC-A 16 619184 5351870 Temporary 5-D
3640.00-WC-A 3700.00-WC 3640.00-WC-A 16 628134 5336418 Temporary 5-D
5460.00-WC-A 3750.00-WC 5460.00-WC-A 16 628881 5335903 Temporary 4-D
5490.00-WC-A 3780.00-WC 5490.00-WC-A 16 630087 5335140 Temporary 5-D
3480.00-WC-A 3930.00-WC 3480.00-WC-A 16 637094 5330841 Temporary 5-D
3470.00-WC-A 3940.00-WC 3470.00-WC-A 16 637877 5330368 Temporary 5-D
3130.00-WC-A 4090.00-WC 3130.00-WC-A 16 647779 5323624 Temporary 5-D
4910.00-WC-A 4130.00-WC DS 4910.00-WC-A 16 650035 5322349 Temporary 4-D
4940.00-WC-A 4150.00-WC 4940.00-WC-A 16 650298 5321866 Temporary 4-D
4900.00-WC-A 4160.00-WC DS 4900.00-WC-A 16 650408 5321838 Temporary 4-D
5040.00-WC-A 4180.00-WC, 4190.00-WC 5040.00-WC-A 16 650510 5321599 Temporary 5-D
2950.00-WC-A 4310.00-WC 2950.00-WC-A 16 656215 5317363 Temporary 3-D
7390.00-WC-A 4370.00-WC 7390.00-WC-A 16 659615 5314694 Temporary 4-D
2890.00-WC-A 4380.00-WC 2890.00-WC-A 16 659856 5314490 Temporary 4-D
8070.00-WC-A 2710.00-WC 8070.00-WC-A 16 583944 5395751 Temporary 4
8140.00-WC-A 4270.00-WC 8140.00-WC-A 16 655044 5318235 Temporary 3-D
5350.00-WC-A 3760.00-WC 5350.00-WC-A 16 628961 5335824 Temporary 4-D
3570.00-WC-A 3820.00-WC 3570.00-WC-A 16 631740 5334053 Temporary 5-D
3560.00-WC-A 3830.00-WC 3560.00-WC-A 16 632321 5333688 Temporary 5-D
3550.00-WC-A 3840.00-WC 3550.00-WC-A 16 632949 5333310 Temporary 5-D
3540.00-WC-A 3860.00-WC 3540.00-WC-A 16 633529 5332813 Temporary 3-D
3530.00-WC-A 3870.00-WC 3530.00-WC-A 16 633836 5332775 Temporary 5-D
6620.00-WC-A 2220.00-WC US 6620.00-WC-A 16 515238 5406325 Temporary 3
6670.00-WC-A 2240.00-WC 6670.00-WC-A 16 517691 5406105 Temporary 4-D
6300.00-WC-A 2460.00-WC 6300.00-WC-A 16 541863 5402993 Temporary 5-D
6290.00-WC-A 2470.00-WC 6290.00-WC-A 16 542695 5402728 Temporary 5-D
7050.00-WC-A 2610.00-WC 7050.00-WC-A 16 565656 5393826 Temporary 4
7060.00-WC-A 2620.00-WC 7060.00-WC-A 16 566206 5393908 Temporary 4
3160.00-WC-A 3500.00-WC 3160.00-WC-A 16 621052 5353224 Temporary 5-D
3060.00-WC-A 3600.00-WC 3060.00-WC-A 16 619732 5341548 Temporary 5-D
3070.00-WC-A 3610.00-WC 3070.00-WC-A 16 619803 5341507 Temporary 5-D
3440.00-WC-A 3970.00-WC DS 3440.00-WC-A 16 639443 5329097 Temporary 4-D
2930.00-WC-A 4400.00-WC 2930.00-WC-A 16 660699 5313897 Temporary 5-D
3990.00-WC-A 3130.00-WC US 3990.00-WC-A 16 623949 5386999 Temporary 4-D
2940.00-WC-A 4360.00-WC 2940.00-WC-A 16 658809 5315375 Temporary 5-D
7200.00-WC-A 2880.00-WC 7200.00-WC-A 16 605496 5397499 Temporary 3
7220.00-WC-A 2930.00-WC 7220.00-WC-A 16 607526 5396158 Temporary 4
3360.00-WC-A 3190.00-WC 3360.00-WC-A 16 624568 5378267 Temporary 5-D
2300.00-WC-A 1390.00-WC 2300.00-WC-A 16 445719 5420063 Temporary 5-D
7860.00-WC-A 1020.00-WC 7860.00-WC-A 16 414049 5429135 Temporary 5
7870.00-WC-A 1040.00-WC 7870.00-WC-A 16 414536 5429200 Temporary 4
7890.00-WC-A 1100.00-WC 7890.00-WC-A 16 420516 5429972 Temporary 5-D
1370.00-WC-A 900.00-WC US 1370.00-WC-A 16 403671 5426932 Temporary 5-D
1420.00-WC-A 1000.00-WC 1420.00-WC-A 16 413306 5429078 Temporary 3
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1430.00-WC-A 1010.00-WC 1430.00-WC-A 16 413726 5429118 Temporary 3
1410.00-WC-A 1030.00-WC 1410.00-WC-A 16 414382 5429172 Temporary 5
2270.00-WC-A 1270.00-WC 2270.00-WC-A 16 438464 5422977 Temporary 5-D
1670.00-WC-A 1530.00-WC 1670.00-WC-A 16 455519 5416743 Temporary 5-D
2320.00-WC-A 1550.00-WC 2320.00-WC-A 16 456095 5416454 Temporary 3
6360.00-WC-A 1950.00-WC 6360.00-WC-A 16 487578 5409357 Temporary 3-D
6760.00-WC-A 1970.00-WC US 6760.00-WC-A 16 488390 5409174 Temporary 5-D
7160.00-WC-A 2810.00-WC 7160.00-WC-A 16 601740 5398684 Temporary 3
3220.00-WC-A 3390.00-WC 3220.00-WC-A 16 622439 5360973 Temporary 5-D
3200.00-WC-A 3420.00-WC 3200.00-WC-A 16 622583 5358404 Temporary 5-D
3190.00-WC-A 3440.00-WC 3190.00-WC-A 16 622592 5357995 Temporary 5-D
7940.00-WC-A 1830.00-WC 7940.00-WC-A 16 478155 5411178 Temporary 3
7960.00-WC-A 1940.00-WC 7960.00-WC-A 16 487041 5409418 Temporary 3-D
7970.00-WC-A 2000.00-WC 7970.00-WC-A 16 493519 5408304 Temporary 3
2630.00-WC-A 2740.00-WC 2630.00-WC-A 16 590900 5397384 Temporary 3
7150.00-WC-A 2770.00-WC 7150.00-WC-A 16 597296 5398159 Temporary 4-D
7170.00-WC-A 2840.00-WC 7170.00-WC-A 16 602317 5398269 Temporary 3
2230.00-WC-A 800.00-WC DS 2230.00-WC-A 16 398327 5421878 Temporary 3
2290.00-WC-A 1340.00-WC 2290.00-WC-A 16 442443 5421358 Temporary 5-D
6260.00-WC-A 1850.00-WC 6260.00-WC-A 16 481646 5410484 Temporary 5-D
6750.00-WC-A 2150.00-WC  6750.00-WC-A 16 511080 5406716 Temporary 5-D
3090.00-WC-A 3590.00-WC 3090.00-WC-A 16 618547 5342319 Temporary 5-D
3050.00-WC-A 3620.00-WC 3050.00-WC-A 16 621375 5340503 Temporary 3
2070.00-WC-A - 2070.00-WC-A 16 379761 5411286 Temporary 3-D
7750.00-WC-A 89.00-WC 7750.00-WC-A 16 351388 5376501 Temporary 5-D
1350.00-WC-A 850.00-WC 1350.00-WC-A 16 400277 5424614 Temporary 3
6340.00-WC-A 1860.00-WC 6340.00-WC-A 16 482034 5410372 Temporary 5-D
7990.00-WC-A 2390.00-WC 7990.00-WC-A 16 534792 5403853 Temporary 5-D
6230.00-WC-A 1770.00-WC 6230.00-WC-A 16 474505 5411843 Temporary 3-D
7670.00-WC-A 2370.00-WC 7670.00-WC-A 16 533143 5404180 Temporary 5-D
7110.00-WC-A 2700.00-WC 7110.00-WC-A 16 582824 5395442 Temporary 4
3260.00-WC-A 3296.00-WC 3260.00-WC-A 16 620127 5369810 Temporary 5-D
3270.00-WC-A 3297.00-WC 3270.00-WC-A 16 620126 5369804 Temporary 5-D
3280.00-WC-A 3300.00-WC 3280.00-WC-A 16 620125 5369780 Temporary 5-D
3520.00-WC-A 3910.00-WC 3520.00-WC-A 16 635665 5331278 Temporary 5-D
8050.00-WC-A 2640.00-WC 8050.00-WC-A 16 569833 5394244 Temporary 4
7570.00-WC-A 597.01-WC DS 7570.00-WC-A 16 376188 5401952 Temporary 5
7560.00-WC-A 597.01-WC DS 7560.00-WC-A 16 376256 5401691 Temporary 5
7590.00-WC-A 580.02-WC 7590.00-WC-A 16 376904 5400314 Temporary 5
7580.00-WC-A 579.01-WC 7580.00-WC-A 16 376971 5400265 Temporary 5
6410.00-WC-A 1960.00-WC US 6410.00-WC-A 16 488298 5409138 Temporary 3-D
6660.00-WC-A 2210.00-WC US 6660.00-WC-A 16 514027 5406381 Temporary 3
7720.00-WC-A 2280.00-WC 7720.00-WC-A 16 519005 5405927 Temporary 4-D
6120.00-WC-A 2450.00-WC 6120.00-WC-A 16 540237 5403269 Temporary 3-D
7040.00-WC-A 2600.00-WC 7040.00-WC-A 16 558950 5393005 Temporary 4
1590.00-WC-A 1350.00-WC 1590.00-WC-A 16 443186 5421063 Temporary 5-D
1700.00-WC-A 1000.00-WC DS 1700.00-WC-A 16 412251 5429309 Temporary 4-D
1580.00-WC-A 1280.00-WC and 1310.00-WC US 1580.00-WC-A 16 439073 5422604 Temporary 5-D
1640.00-WC-A 1610.00-WC 1640.00-WC-A 16 461176 5414719 Temporary 4
7100.00-WC-A 2670.00-WC 7100.00-WC-A 16 576123 5394657 Temporary 4
7290.00-WC-A 3630.00-WC 7290.00-WC-A 16 621824 5340263 Temporary 3
5500.00-WC-A 4010.00-WC 5500.00-WC-A 16 642254 5327421 Temporary 5-D
5470.00-WC-A 4050.00-WC 5470.00-WC-A 16 644751 5325785 Temporary 4-D
7930.00-WC-A 1600.00-WC 7930.00-WC-A 16 460691 5414929 Temporary 5-D
8130.00-WC-A 4060.00-WC 8130.00-WC-A 16 645433 5325245 Temporary 5-D
7140.00-WC-A 2760.00-WC 7140.00-WC-A 16 594955 5397658 Temporary 4-D
2180.00-WC-A 190.00-WC 2180.00-WC-A 16 358686 5381308 Temporary 5-D
1360.00-WC-A 800.00-WC DS 1360.00-WC-A 16 398177 5421793 Temporary 5-D
2250.00-WC-A 1160.00-WC 2250.00-WC-A 16 426586 5429276 Temporary 5-D
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6540.00-WC-A 2140.00-WC US 6540.00-WC-A 16 511049 5406613 Temporary 3
6110.00-WC-A 2520.00-WC 6110.00-WC-A 16 546509 5399289 Temporary 4-D
1010.00-WC-A 30.00-WC 1010.00-WC-A 16 346296 5374695 Temporary 4
1270.00-WC-A 660.00-WC 1270.00-WC-A 16 384349 5414672 Temporary 5-D
1510.00-WC-A 1190.00-WC US 1510.00-WC-A 16 430226 5426957 Temporary 5-D
1520.00-WC-A 1190.00-WC US 1520.00-WC-A 16 430258 5426940 Temporary 5-D
1530.00-WC-A 1190.00-WC US 1530.00-WC-A 16 430275 5426927 Temporary 5-D
1570.00-WC-A 1330.00-WC 1570.00-WC-A 16 440642 5421928 Temporary 5-D
1630.00-WC-A 1560.00-WC 1630.00-WC-A 16 458376 5415687 Temporary 3
1660.00-WC-A 1620.00-WC 1660.00-WC-A 16 462494 5414372 Temporary 5-D
6530.00-WC-A 2160.00-WC 6530.00-WC-A 16 511560 5406616 Temporary 3
3330.00-WC-A 3230.00-WC 3330.00-WC-A 16 621275 5375935 Temporary 5-D
3140.00-WC-A 3470.00-WC 3140.00-WC-A 16 622733 5354239 Temporary 5-D
7760.00-WC-A 100.00-WC 7760.00-WC-A 16 352945 5377426 Temporary 5-D
7770.00-WC-A 110.00-WC 7770.00-WC-A 16 353100 5377492 Temporary 5-D
7800.00-WC-A 470.00-WC 7800.00-WC-A 16 372118 5391667 Temporary 5-D
7810.00-WC-A 40.00-WC 7810.00-WC-A 16 346657 5374847 Temporary 4
7830.00-WC-A 430.00-WC 7830.00-WC-A 16 371057 5390992 Temporary 5-D
7840.00-WC-A 530.00-WC 7840.00-WC-A 16 375818 5395635 Temporary 5-D
8160.00-WC-A 4300.00-WC 8160.00-WC-A 16 656034 5317475 Temporary 3-D
2620.00-WC-A 2780.00-WC 2620.00-WC-A 16 598197 5398301 Temporary 4-D
7780.00-WC-A 180.00-WC 7780.00-WC-A 16 358030 5380802 Temporary 5-D
1200.00-WC-A 630.00-WC 1200.00-WC-A 16 382127 5413942 Temporary 5-D
1180.00-WC-A 650.00-WC 1180.00-WC-A 16 383371 5414366 Temporary 5-D
7790.00-WC-A 420.00-WC 7790.00-WC-A 16 370544 5390496 Temporary 5-D
8080.00-WC-A 3170.00-WC 8080.00-WC-A 16 624710 5381032 Temporary 5-D
8120.00-WC-A 4040.00-WC 8120.00-WC-A 16 644063 5326113 Temporary 3
1970.00-WC-A - 1970.00-WC-A 16 348198 5374815 Permanent 3-D
6450.00-WC-A 2050.00-WC US 6450.00-WC-A 16 499847 5407049 Permanent 5
2160.00-WC-A - 2160.00-WC-A 16 347188 5374682 Permanent 3-D
2310.00-WC-A - 2310.00-WC-A 16 453316 5417314 Permanent 3
1620.00-WC-A - 1620.00-WC-A 16 453338 5417267 Permanent 4
2700.00-WC-A 2490.00-WC DS 2700.00-WC-A 16 544576 5401279 Permanent 4-D
1960.00-WC-A - 1960.00-WC-A 16 458131 5414925 Permanent 4-D
1950.00-WC-A - 1950.00-WC-A 16 458349 5415429 Permanent 4-D
6170.00-WC-A - 6170.00-WC-A 16 470821 5413167 Permanent 5
6440.00-WC-A 2020.00-WC DS 6440.00-WC-A 16 497853 5407956 Permanent 5
6470.00-WC-A 2070.00-WC US 6470.00-WC-A 16 501850 5407060 Permanent 3
2740.00-WC-A - 2740.00-WC-A 16 561344 5392768 Permanent 4-D
4040.00-WC-A - 4040.00-WC-A 16 657650 5314884 Permanent 4-D
2750.00-WC-A - 2750.00-WC-A 16 576164 5393922 Permanent 4-D
2690.00-WC-A 2840.00-WC us 2690.00-WC-A 16 602224 5397872 Permanent 4-D
7410.00-WC-A - 7410.00-WC-A 16 347391 5374606 Permanent 3-D
7690.00-WC-A 2020.00-WC DS 7690.00-WC-A 16 497763 5408023 Permanent 5
6320.00-WC-A 2410.00-WC (US) 6320.00-WC-A 16 535800 5403357 Permanent 3
1940.00-WC-A - 1940.00-WC-A 16 443224 5419647 Permanent 4-D
1230.00-WC-A - 1230.00-WC-A 16 386477 5415305 Temporary 4
1870.00-WC-A - 1870.00-WC-A 16 370606 5390139 Temporary 3-D
7630.00-WC-A - 7630.00-WC-A 16 376564 5408400 Temporary 5
4370.00-WC-A - 4370.00-WC-A 16 657007 5322167 Temporary 3
4750.00-WC-A - 4750.00-WC-A 16 642220 5329960 Temporary 4-D
7300.00-WC-A - 7300.00-WC-A 16 645187 5328133 Temporary 3-D
4930.00-WC-A - 4930.00-WC-A 16 649312 5323942 Temporary 4-D
4140.00-WC-A - 4140.00-WC-A 16 641037 5336184 Temporary 4-D
4170.00-WC-A - 4170.00-WC-A 16 639177 5337981 Temporary 4-D
5400.00-WC-A - 5400.00-WC-A 16 634007 5341096 Temporary 4-D
4970.00-WC-A - 4970.00-WC-A 16 651132 5323371 Temporary 4-D
4950.00-WC-A - 4950.00-WC-A 16 654304 5324422 Temporary 3
5000.00-WC-A - 5000.00-WC-A 16 654073 5324116 Temporary 4-D
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5010.00-WC-A - 5010.00-WC-A 16 654019 5324073 Temporary 4-D
5020.00-WC-A - 5020.00-WC-A 16 653999 5324030 Temporary 4-D
5030.00-WC-A - 5030.00-WC-A 16 653974 5323978 Temporary 4-D
1020.00-WC-A - 1020.00-WC-A 16 347533 5374894 Temporary 4-D
4190.00-WC-A - 4190.00-WC-A 16 641175 5336001 Temporary 4-D
4050.00-WC-A - 4050.00-WC-A 16 642437 5338661 Temporary 4-D
6930.00-WC-A 2230.00-WC US 6930.00-WC-A 16 516357 5405693 Temporary 4
5450.00-WC-A - 5450.00-WC-A 16 628573 5338129 Temporary 4-D
4720.00-WC-A - 4720.00-WC-A 16 628709 5334597 Temporary 5-D
4960.00-WC-A - 4960.00-WC-A 16 651781 5323736 Temporary 4-D
6600.00-WC-A 2170.00-WC US 6600.00-WC-A 16 512064 5406616 Temporary 3
6590.00-WC-A 2170.00-WC US 6590.00-WC-A 16 512065 5406619 Temporary 3
6580.00-WC-A 2170.00-WC US 6580.00-WC-A 16 512067 5406627 Temporary 3
6570.00-WC-A 2170.00-WC US 6570.00-WC-A 16 512107 5406652 Temporary 3
1900.00-WC-A - 1900.00-WC-A 16 376037 5393664 Temporary 4-D
4210.00-WC-A - 4210.00-WC-A 16 639917 5337125 Temporary 4-D
6860.00-WC-A - 6860.00-WC-A 16 479674 5410356 Temporary 4
2670.00-WC-A - 2670.00-WC-A 16 605942 5397561 Temporary 5-D
4120.00-WC-A - 4120.00-WC-A 16 640124 5343523 Temporary 4-D
4200.00-WC-A - 4200.00-WC-A 16 639416 5342647 Temporary 4-D
5330.00-WC-A - 5330.00-WC-A 16 630349 5339953 Temporary 4-D
1840.00-WC-A - 1840.00-WC-A 16 356541 5379625 Temporary 4-D
7640.00-WC-A 604.01-WC 7640.00-WC-A 16 376633 5408499 Temporary 5
1170.00-WC-A - 1170.00-WC-A 16 383138 5414840 Temporary 4-D
1240.00-WC-A - 1240.00-WC-A 16 386451 5415318 Temporary 5-D
2140.00-WC-A - 2140.00-WC-A 16 436505 5422211 Temporary 4-D
2130.00-WC-A - 2130.00-WC-A 16 436522 5421734 Temporary 4-D
1920.00-WC-A - 1920.00-WC-A 16 439107 5420452 Temporary 4-D
1930.00-WC-A - 1930.00-WC-A 16 439502 5421531 Temporary 4-D
1690.00-WC-A - 1690.00-WC-A 16 441722 5421126 Temporary 5-D
6550.00-WC-A 2170.00-WC US 6550.00-WC-A 16 512044 5406550 Temporary 3
6610.00-WC-A 2170.00-WC US 6610.00-WC-A 16 512055 5406569 Temporary 3
6630.00-WC-A - 6630.00-WC-A 16 513795 5406434 Temporary 3
6640.00-WC-A - 6640.00-WC-A 16 513977 5406411 Temporary 3
6650.00-WC-A - 6650.00-WC-A 16 514007 5406399 Temporary 3
6280.00-WC-A - 6280.00-WC-A 16 543210 5401612 Temporary 4-D
6100.00-WC-A 2510.00-WC US 6100.00-WC-A 16 546354 5399360 Temporary 4-D
2710.00-WC-A 2610.00-WC DS 2710.00-WC-A 16 565814 5393980 Temporary 4
3310.00-WC-A - 3310.00-WC-A 16 620842 5374181 Temporary 5
7740.00-WC-A - 7740.00-WC-A 16 621073 5374116 Temporary 3
2990.00-WC-A 3656.00-WC DS 2990.00-WC-A 16 624061 5338926 Temporary 3
3000.00-WC-A 3656.00-WC DS 3000.00-WC-A 16 624082 5338914 Temporary 3
3010.00-WC-A 3656.00-WC DS 3010.00-WC-A 16 624089 5338909 Temporary 3
3510.00-WC-A - 3510.00-WC-A 16 634946 5332839 Temporary 4-D
5510.00-WC-A - 5510.00-WC-A 16 657038 5316550 Temporary 5-D
2910.00-WC-A - 2910.00-WC-A 16 673674 5309311 Temporary 4
6990.00-WC-A - 6990.00-WC-A 16 523478 5405831 Temporary 4-D
6970.00-WC-A - 6970.00-WC-A 16 523480 5405831 Temporary 4-D
6980.00-WC-A - 6980.00-WC-A 16 523528 5405826 Temporary 4-D
3680.00-WC-A - 3680.00-WC-A 16 621258 5375896 Temporary 5-D
3030.00-WC-A 3660.00-WC 3030.00-WC-A 16 624578 5338612 Temporary 3
4160.00-WC-A - 4160.00-WC-A 16 639454 5338875 Temporary 4-D
4070.00-WC-A - 4070.00-WC-A 16 642070 5338412 Temporary 4-D
4150.00-WC-A - 4150.00-WC-A 16 640596 5336684 Temporary 4-D
4100.00-WC-A - 4100.00-WC-A 16 641365 5336619 Temporary 4-D
4110.00-WC-A - 4110.00-WC-A 16 640952 5336283 Temporary 4-D
4180.00-WC-A - 4180.00-WC-A 16 642277 5334206 Temporary 4-D
4340.00-WC-A - 4340.00-WC-A 16 655293 5324542 Temporary 3
4350.00-WC-A - 4350.00-WC-A 16 655948 5324445 Temporary 3
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4990.00-WC-A - 4990.00-WC-A 16 650583 5322266 Temporary 4-D
6850.00-WC-A - 6850.00-WC-A 16 480503 5408003 Temporary 4
2780.00-WC-A - 2780.00-WC-A 16 573301 5393760 Temporary 4-D
7210.00-WC-A - 7210.00-WC-A 16 605765 5397511 Temporary 3
4130.00-WC-A - 4130.00-WC-A 16 639485 5341541 Temporary 4-D
5440.00-WC-A - 5440.00-WC-A 16 632784 5340356 Temporary 4-D
5390.00-WC-A - 5390.00-WC-A 16 632029 5340316 Temporary 4-D
5410.00-WC-A - 5410.00-WC-A 16 631268 5340032 Temporary 4-D
5420.00-WC-A - 5420.00-WC-A 16 629466 5338703 Temporary 4-D
5370.00-WC-A - 5370.00-WC-A 16 628772 5338283 Temporary 4-D
5380.00-WC-A - 5380.00-WC-A 16 628298 5336953 Temporary 4-D
5340.00-WC-A - 5340.00-WC-A 16 628717 5336614 Temporary 4-D
3610.00-WC-A - 3610.00-WC-A 16 628168 5335802 Temporary 5-D
3620.00-WC-A - 3620.00-WC-A 16 628107 5335761 Temporary 5-D
3630.00-WC-A - 3630.00-WC-A 16 627799 5335318 Temporary 5-D
4730.00-WC-A - 4730.00-WC-A 16 628336 5334817 Temporary 5-D
3590.00-WC-A 3800.00-WC us 3590.00-WC-A 16 630639 5334272 Temporary 3
4740.00-WC-A - 4740.00-WC-A 16 627311 5333701 Temporary 5-D
1650.00-WC-A - 1650.00-WC-A 16 465577 5413349 Temporary 4
6250.00-WC-A 1780.00-WC DS 6250.00-WC-A 16 475285 5411658 Temporary 3-D
6200.00-WC-A 1800.00-WC DS 6200.00-WC-A 16 476315 5411379 Temporary 3
6770.00-WC-A 1820.00-WC DS 6770.00-WC-A 16 477368 5411349 Temporary 5-D
6180.00-WC-A 1820.00-WC DS 6180.00-WC-A 16 477546 5411303 Temporary 3
6350.00-WC-A - 6350.00-WC-A 16 483632 5409682 Temporary 3
6390.00-WC-A 1900.00-WC US 6390.00-WC-A 16 485468 5409688 Temporary 3-D
6380.00-WC-A 1900.00-WC US 6380.00-WC-A 16 485599 5409695 Temporary 3-D
6420.00-WC-A - 6420.00-WC-A 16 488571 5409140 Temporary 3-D
3300.00-WC-A 3270.00-WC DS 3300.00-WC-A 16 619900 5371088 Temporary 5-D
4830.00-WC-A - 4830.00-WC-A 16 618250 5343108 Temporary 5-D
4840.00-WC-A - 4840.00-WC-A 16 618286 5343085 Temporary 5-D
4850.00-WC-A - 4850.00-WC-A 16 618368 5343052 Temporary 5-D
4820.00-WC-A - 4820.00-WC-A 16 618402 5343014 Temporary 5-D
4810.00-WC-A 3590.00-WC US 4810.00-WC-A 16 618633 5342323 Temporary 5-D
3080.00-WC-A 3590.00-WC US 3080.00-WC-A 16 618584 5342296 Temporary 5-D
4460.00-WC-A - 4460.00-WC-A 16 617300 5340415 Temporary 4-D
3040.00-WC-A 3640.00-WC 3040.00-WC-A 16 622833 5339932 Temporary 3
3020.00-WC-A 3656.00-WC US 3020.00-WC-A 16 624289 5338787 Temporary 3
4270.00-WC-A - 4270.00-WC-A 16 643537 5332816 Temporary 4-D
3500.00-WC-A - 3500.00-WC-A 16 634661 5332718 Temporary 4-D
4770.00-WC-A - 4770.00-WC-A 16 642396 5332271 Temporary 4-D
4240.00-WC-A - 4240.00-WC-A 16 645972 5331804 Temporary 4-D
4760.00-WC-A - 4760.00-WC-A 16 642317 5331180 Temporary 4-D
4290.00-WC-A - 4290.00-WC-A 16 646127 5331073 Temporary 4-D
4790.00-WC-A - 4790.00-WC-A 16 642237 5330689 Temporary 4-D
4300.00-WC-A - 4300.00-WC-A 16 646155 5330578 Temporary 4-D
4920.00-WC-A - 4920.00-WC-A 16 646491 5328339 Temporary 4-D
4880.00-WC-A - 4880.00-WC-A 16 647784 5327153 Temporary 4-D
4890.00-WC-A - 4890.00-WC-A 16 648087 5326686 Temporary 4-D
3110.00-WC-A 4130.00-WC 3110.00-WC-A 16 649689 5322300 Temporary 5-D
4320.00-WC-A - 4320.00-WC-A 16 661528 5321896 Temporary 3
4360.00-WC-A - 4360.00-WC-A 16 659594 5321101 Temporary 3
5160.00-WC-A - 5160.00-WC-A 16 664920 5311154 Temporary 4-D
4450.00-WC-A - 4450.00-WC-A 16 671753 5309808 Temporary 3-D
5050.00-WC-A 4510.00-WC 5050.00-WC-A 16 674404 5309684 Temporary 4-D
5060.00-WC-A - 5060.00-WC-A 16 675762 5309455 Temporary 4-D
6890.00-WC-A - 6890.00-WC-A 16 523069 5406517 Temporary 4-D
6880.00-WC-A - 6880.00-WC-A 16 523218 5405918 Temporary 4-D
7000.00-WC-A - 7000.00-WC-A 16 523272 5405914 Temporary 4-D
6700.00-WC-A - 6700.00-WC-A 16 525657 5405500 Temporary 4-D
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3420.00-WC-A 2960.00-WC DS 3420.00-WC-A 16 609917 5395316 Temporary 3
4800.00-WC-A - 4800.00-WC-A 16 611677 5393876 Temporary 4
2060.00-WC-A - 2060.00-WC-A 16 379589 5411355 Temporary 3-D
1890.00-WC-A - 1890.00-WC-A 16 377145 5392995 Temporary 4-D
1990.00-WC-A - 1990.00-WC-A 16 364578 5385101 Temporary 4-D
1910.00-WC-A - 1910.00-WC-A 16 375389 5394363 Temporary 4-D
4090.00-WC-A - 4090.00-WC-A 16 643867 5341688 Temporary 4-D
4080.00-WC-A - 4080.00-WC-A 16 642935 5339516 Temporary 4-D
4330.00-WC-A - 4330.00-WC-A 16 656547 5323245 Temporary 3
4060.00-WC-A - 4060.00-WC-A 16 640640 5344196 Temporary 4-D
5360.00-WC-A - 5360.00-WC-A 16 635752 5343324 Temporary 4-D
5430.00-WC-A - 5430.00-WC-A 16 634796 5341543 Temporary 4-D
1850.00-WC-A - 1850.00-WC-A 16 360375 5380515 Temporary 4-D
1860.00-WC-A - 1860.00-WC-A 16 360459 5380364 Temporary 4-D
1140.00-WC-A - 1140.00-WC-A 16 381479 5413846 Temporary 4-D
1150.00-WC-A - 1150.00-WC-A 16 382416 5414841 Temporary 4-D
2080.00-WC-A - 2080.00-WC-A 16 384274 5414048 Temporary 4-D
6900.00-WC-A - 6900.00-WC-A 16 468263 5411212 Temporary 3
7600.00-WC-A - 7600.00-WC-A 16 375694 5404912 Temporary 3-D
2050.00-WC-A 540.00-WC US 2050.00-WC-A 16 376379 5395820 Temporary 5-D
6940.00-WC-A - 6940.00-WC-A 16 496257 5409201 Temporary 4-D
6950.00-WC-A - 6950.00-WC-A 16 515538 5406249 Temporary 3
6740.00-WC-A - 6740.00-WC-A 16 515616 5406221 Temporary 3
6690.00-WC-A - 6690.00-WC-A 16 518848 5405874 Temporary 3
6680.00-WC-A - 6680.00-WC-A 16 518909 5405893 Temporary 3
6270.00-WC-A 2490.00-WC US 6270.00-WC-A 16 543255 5401302 Temporary 4-D
4470.00-WC-A - 4470.00-WC-A 16 617952 5340868 Temporary 4-D
4280.00-WC-A - 4280.00-WC-A 16 642712 5333289 Temporary 4-D
4260.00-WC-A - 4260.00-WC-A 16 644100 5333081 Temporary 4-D
4230.00-WC-A - 4230.00-WC-A 16 643191 5333029 Temporary 4-D
4220.00-WC-A - 4220.00-WC-A 16 643834 5332813 Temporary 4-D
4250.00-WC-A - 4250.00-WC-A 16 644446 5332775 Temporary 4-D
4860.00-WC-A - 4860.00-WC-A 16 646103 5331629 Temporary 4
4310.00-WC-A - 4310.00-WC-A 16 646412 5329679 Temporary 4-D
4870.00-WC-A - 4870.00-WC-A 16 647573 5328192 Temporary 4-D
4030.00-WC-A - 4030.00-WC-A 16 645000 5327895 Temporary 4-D
4980.00-WC-A - 4980.00-WC-A 16 652779 5323734 Temporary 4-D
2860.00-WC-A - 2860.00-WC-A 16 672517 5310477 Temporary 3-D
2850.00-WC-A - 2850.00-WC-A 16 672503 5310218 Temporary 3-D
2150.00-WC-A - 2150.00-WC-A 16 437270 5423138 Temporary 4-D
1600.00-WC-A - 1600.00-WC-A 16 444141 5420467 Temporary 5-D
6160.00-WC-A 6160.00-WC-A 16 467329 5412615 Permanent 6
6510.00-WC-A 6510.00-WC-A 16 505546 5406844 Temporary 6
6500.00-WC-A 6500.00-WC-A 16 505673 5406860 Temporary 6
7420.00-WC-A 7420.00-WC-A 16 347545 5374406 Temporary 1
7490.00-WC-A 7490.00-WC-A 16 348508 5374486 Temporary 1
7440.00-WC-A 7440.00-WC-A 16 348934 5374688 Temporary 1
7730.00-WC-A 7730.00-WC-A 16 350823 5375793 Temporary 1
7480.00-WC-A 7480.00-WC-A 16 351930 5376120 Temporary 1
1830.00-WC-A 1830.00-WC-A 16 351938 5376196 Temporary 1-D
7510.00-WC-A 7510.00-WC-A 16 353103 5376456 Temporary 1
7470.00-WC-A 7470.00-WC-A 16 354212 5376844 Temporary 1
7520.00-WC-A 7520.00-WC-A 16 356245 5377791 Temporary 1
7450.00-WC-A 7450.00-WC-A 16 356879 5378068 Temporary 1
2000.00-WC-A 2000.00-WC-A 16 357348 5379041 Temporary 1-D
7500.00-WC-A 7500.00-WC-A 16 357769 5378448 Temporary 1
7460.00-WC-A 7460.00-WC-A 16 359011 5379113 Temporary 1
7430.00-WC-A 7430.00-WC-A 16 360301 5379808 Temporary 1
2010.00-WC-A 2010.00-WC-A 16 364058 5383298 Temporary 2-D
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7530.00-WC-A 7530.00-WC-A 16 364248 5381129 Temporary 1
2020.00-WC-A 2020.00-WC-A 16 364255 5383284 Temporary 2-D
2030.00-WC-A 2030.00-WC-A 16 364355 5383386 Temporary 2-D
2040.00-WC-A 2040.00-WC-A 16 365020 5383938 Temporary 1-D
2190.00-WC-A 2190.00-WC-A 16 365680 5383105 Temporary 1-D
760.00-WC-A 760.00-WC-A 16 366030 5381993 Temporary 1
730.00-WC-A 730.00-WC-A 16 368177 5384146 Temporary 1
670.00-WC-A 670.00-WC-A 16 369649 5386325 Temporary 1
1710.00-WC-A 1710.00-WC-A 16 371486 5389590 Temporary 1
710.00-WC-A 710.00-WC-A 16 372065 5389137 Temporary 1
1720.00-WC-A 1720.00-WC-A 16 372222 5390289 Temporary 1
1730.00-WC-A 1730.00-WC-A 16 373191 5392090 Temporary 1
590.00-WC-A 590.00-WC-A 16 376047 5390150 Temporary 1
7610.00-WC-A 7610.00-WC-A 16 376130 5407600 Temporary 2-D
7540.00-WC-A 7540.00-WC-A 16 377375 5402821 Temporary 1-D
790.00-WC-A 790.00-WC-A 16 377860 5391428 Temporary 1
910.00-WC-A 910.00-WC-A 16 379927 5394653 Temporary 1
830.00-WC-A 830.00-WC-A 16 380057 5395192 Temporary 1
1130.00-WC-A 1130.00-WC-A 16 382052 5402312 Temporary 1
330.00-WC-A 330.00-WC-A 16 383392 5399198 Temporary 1
750.00-WC-A 750.00-WC-A 16 383773 5400842 Temporary 1
880.00-WC-A 880.00-WC-A 16 383779 5400528 Temporary 1
900.00-WC-A 900.00-WC-A 16 383782 5400477 Temporary 1
970.00-WC-A 970.00-WC-A 16 384042 5401265 Temporary 1
410.00-WC-A 410.00-WC-A 16 385165 5403016 Temporary 1
770.00-WC-A 770.00-WC-A 16 385459 5403617 Temporary 1
690.00-WC-A 690.00-WC-A 16 386958 5406808 Temporary 1
70.00-WC-A 70.00-WC-A 16 387488 5408711 Temporary 1
940.00-WC-A 940.00-WC-A 16 388392 5411792 Temporary 1
780.00-WC-A 780.00-WC-A 16 389157 5412761 Temporary 1
530.00-WC-A 530.00-WC-A 16 389588 5413156 Temporary 1
860.00-WC-A 860.00-WC-A 16 389990 5413524 Temporary 1
2090.00-WC-A 2090.00-WC-A 16 390090 5416549 Temporary 1
740.00-WC-A 740.00-WC-A 16 391135 5414570 Temporary 1
2100.00-WC-A 2100.00-WC-A 16 391675 5415523 Temporary 2-D
2110.00-WC-A 2110.00-WC-A 16 391682 5416779 Temporary 2-D
850.00-WC-A 850.00-WC-A 16 392099 5415199 Temporary 1
720.00-WC-A 720.00-WC-A 16 393103 5415183 Temporary 1
1310.00-WC-A 1310.00-WC-A 16 394116 5416413 Temporary 1
1300.00-WC-A 1300.00-WC-A 16 395621 5417889 Temporary 1
950.00-WC-A 950.00-WC-A 16 395713 5416067 Temporary 1
700.00-WC-A 700.00-WC-A 16 395833 5416190 Temporary 1
680.00-WC-A 680.00-WC-A 16 399011 5417712 Temporary 1
1740.00-WC-A 1740.00-WC-A 16 399189 5419778 Temporary 1
180.00-WC-A 180.00-WC-A 16 400948 5422745 Temporary 1
930.00-WC-A 930.00-WC-A 16 401145 5422865 Temporary 1
820.00-WC-A 820.00-WC-A 16 402298 5424059 Temporary 1
840.00-WC-A 840.00-WC-A 16 402376 5427002 Temporary 1
960.00-WC-A 960.00-WC-A 16 402714 5427617 Temporary 1
550.00-WC-A 550.00-WC-A 16 403013 5428527 Temporary 1
1790.00-WC-A 1790.00-WC-A 16 403053 5427556 Temporary 2
440.00-WC-A 440.00-WC-A 16 403407 5429439 Temporary 1
1780.00-WC-A 1780.00-WC-A 16 403518 5427892 Temporary 2
1770.00-WC-A 1770.00-WC-A 16 403626 5427978 Temporary 2
1760.00-WC-A 1760.00-WC-A 16 404832 5427476 Temporary 1
1750.00-WC-A 1750.00-WC-A 16 404855 5428996 Temporary 2
870.00-WC-A 870.00-WC-A 16 408566 5430385 Temporary 1
510.00-WC-A 510.00-WC-A 16 411765 5429775 Temporary 1
810.00-WC-A 810.00-WC-A 16 412877 5429665 Temporary 1
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1000.00-WC-A 1000.00-WC-A 16 414400 5429503 Temporary 1
990.00-WC-A 990.00-WC-A 16 415056 5429185 Temporary 1
920.00-WC-A 920.00-WC-A 16 418375 5428820 Temporary 1
800.00-WC-A 800.00-WC-A 16 419155 5428761 Temporary 1
890.00-WC-A 890.00-WC-A 16 419598 5428505 Temporary 1
980.00-WC-A 980.00-WC-A 16 421218 5428922 Temporary 1
240.00-WC-A 240.00-WC-A 16 422642 5430502 Temporary 1
610.00-WC-A 610.00-WC-A 16 424140 5430416 Temporary 1
420.00-WC-A 420.00-WC-A 16 424595 5430119 Temporary 1
220.00-WC-A 220.00-WC-A 16 425632 5429142 Temporary 1
150.00-WC-A 150.00-WC-A 16 426288 5425685 Temporary 1
460.00-WC-A 460.00-WC-A 16 426971 5425281 Temporary 1
30.00-WC-A 30.00-WC-A 16 428910 5423398 Temporary 1
20.00-WC-A 20.00-WC-A 16 430038 5422673 Temporary 1
1480.00-WC-A 1480.00-WC-A 16 430082 5424736 Temporary 1
600.00-WC-A 600.00-WC-A 16 430995 5421761 Temporary 1
2120.00-WC-A 2120.00-WC-A 16 431793 5426194 Temporary 1
1490.00-WC-A 1490.00-WC-A 16 431954 5425466 Temporary 1
170.00-WC-A 170.00-WC-A 16 432486 5420779 Temporary 1
560.00-WC-A 560.00-WC-A 16 435539 5421151 Temporary 1
90.00-WC-A 90.00-WC-A 16 436689 5420432 Temporary 1
40.00-WC-A 40.00-WC-A 16 438164 5419705 Temporary 1
350.00-WC-A 350.00-WC-A 16 438572 5419137 Temporary 1
630.00-WC-A 630.00-WC-A 16 440325 5419148 Temporary 1
380.00-WC-A 380.00-WC-A 16 441142 5419503 Temporary 1
60.00-WC-A 60.00-WC-A 16 441688 5419718 Temporary 1
360.00-WC-A 360.00-WC-A 16 442332 5419765 Temporary 1
200.00-WC-A 200.00-WC-A 16 443288 5419127 Temporary 1
450.00-WC-A 450.00-WC-A 16 443686 5418875 Temporary 1
230.00-WC-A 230.00-WC-A 16 449358 5417025 Temporary 1
160.00-WC-A 160.00-WC-A 16 450868 5416885 Temporary 1
620.00-WC-A 620.00-WC-A 16 451095 5417177 Temporary 1
1800.00-WC-A 1800.00-WC-A 16 453869 5416614 Temporary 1
400.00-WC-A 400.00-WC-A 16 454301 5415606 Temporary 1
290.00-WC-A 290.00-WC-A 16 455876 5414810 Temporary 1
580.00-WC-A 580.00-WC-A 16 457155 5414353 Temporary 1
190.00-WC-A 190.00-WC-A 16 458155 5414455 Temporary 1
250.00-WC-A 250.00-WC-A 16 458893 5414508 Temporary 1
370.00-WC-A 370.00-WC-A 16 459003 5414514 Temporary 1
490.00-WC-A 490.00-WC-A 16 460530 5414086 Temporary 1
10.00-WC-A 10.00-WC-A 16 461031 5412929 Temporary 1
130.00-WC-A 130.00-WC-A 16 461619 5410823 Temporary 1
340.00-WC-A 340.00-WC-A 16 461721 5411197 Temporary 1
310.00-WC-A 310.00-WC-A 16 462284 5409608 Temporary 1
260.00-WC-A 260.00-WC-A 16 463342 5409472 Temporary 1
300.00-WC-A 300.00-WC-A 16 464633 5409806 Temporary 1
570.00-WC-A 570.00-WC-A 16 465437 5409855 Temporary 1
80.00-WC-A 80.00-WC-A 16 466061 5409814 Temporary 1
540.00-WC-A 540.00-WC-A 16 467486 5409718 Temporary 1
470.00-WC-A 470.00-WC-A 16 467909 5409690 Temporary 1
660.00-WC-A 660.00-WC-A 16 469440 5409749 Temporary 1
100.00-WC-A 100.00-WC-A 16 470277 5409770 Temporary 1
6780.00-WC-A 6780.00-WC-A 16 473055 5409290 Permanent 1
6830.00-WC-A 6830.00-WC-A 16 473139 5409764 Permanent 1
6820.00-WC-A 6820.00-WC-A 16 473149 5409772 Permanent 1
6810.00-WC-A 6810.00-WC-A 16 473177 5409797 Permanent 1
6800.00-WC-A 6800.00-WC-A 16 473205 5409820 Permanent 1
6790.00-WC-A 6790.00-WC-A 16 473217 5409828 Permanent 1
6840.00-WC-A 6840.00-WC-A 16 473592 5410232 Permanent 1
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210.00-WC-A 210.00-WC-A 16 477435 5407517 Temporary 1
270.00-WC-A 270.00-WC-A 16 477594 5407475 Temporary 1
280.00-WC-A 280.00-WC-A 16 477814 5407417 Temporary 1
320.00-WC-A 320.00-WC-A 16 480187 5406892 Temporary 1
6960.00-WC-A 6960.00-WC-A 16 480377 5407780 Temporary 1
640.00-WC-A 640.00-WC-A 16 481563 5405113 Temporary 1
650.00-WC-A 650.00-WC-A 16 481976 5405237 Temporary 1
140.00-WC-A 140.00-WC-A 16 482492 5405393 Temporary 1
480.00-WC-A 480.00-WC-A 16 483317 5405187 Temporary 1
110.00-WC-A 110.00-WC-A 16 488126 5404105 Temporary 1
520.00-WC-A 520.00-WC-A 16 491556 5403646 Temporary 1
6910.00-WC-A 6910.00-WC-A 16 492492 5405259 Temporary 1
430.00-WC-A 430.00-WC-A 16 493913 5406792 Temporary 1
120.00-WC-A 120.00-WC-A 16 494672 5408802 Temporary 1
390.00-WC-A 390.00-WC-A 16 495635 5409437 Temporary 1
500.00-WC-A 500.00-WC-A 16 497285 5410325 Temporary 1
50.00-WC-A 50.00-WC-A 16 498529 5410863 Temporary 1
5840.00-WC-A 5840.00-WC-A 16 499280 5410715 Temporary 1
6000.00-WC-A 6000.00-WC-A 16 500736 5410991 Temporary 1
5980.00-WC-A 5980.00-WC-A 16 502527 5411513 Temporary 1
6010.00-WC-A 6010.00-WC-A 16 502835 5411311 Temporary 1
5860.00-WC-A 5860.00-WC-A 16 504021 5410584 Temporary 1
5970.00-WC-A 5970.00-WC-A 16 504226 5408023 Temporary 1
6920.00-WC-A 6920.00-WC-A 16 505709 5406582 Temporary 2
6490.00-WC-A 6490.00-WC-A 16 506170 5406849 Temporary 2
5880.00-WC-A 5880.00-WC-A 16 507008 5402612 Temporary 1
6480.00-WC-A 6480.00-WC-A 16 507417 5406849 Temporary 2
6070.00-WC-A 6070.00-WC-A 16 508493 5402611 Temporary 1
6040.00-WC-A 6040.00-WC-A 16 509736 5402733 Temporary 1
5850.00-WC-A 5850.00-WC-A 16 510400 5403104 Temporary 1
5930.00-WC-A 5930.00-WC-A 16 513258 5404532 Temporary 1
5890.00-WC-A 5890.00-WC-A 16 513557 5404519 Temporary 1
6090.00-WC-A 6090.00-WC-A 16 513843 5404506 Temporary 1
5910.00-WC-A 5910.00-WC-A 16 516421 5405656 Temporary 1
6020.00-WC-A 6020.00-WC-A 16 517405 5405546 Temporary 1
5830.00-WC-A 5830.00-WC-A 16 519159 5405665 Temporary 1
6050.00-WC-A 6050.00-WC-A 16 520542 5406610 Temporary 1
5990.00-WC-A 5990.00-WC-A 16 521226 5406992 Temporary 1
5920.00-WC-A 5920.00-WC-A 16 523003 5407251 Temporary 1
6030.00-WC-A 6030.00-WC-A 16 524282 5406697 Temporary 1
7010.00-WC-A 7010.00-WC-A 16 524966 5405513 Temporary 2-D
5900.00-WC-A 5900.00-WC-A 16 525329 5405727 Temporary 1
5960.00-WC-A 5960.00-WC-A 16 525558 5405243 Temporary 1
6060.00-WC-A 6060.00-WC-A 16 525675 5404930 Temporary 1
5940.00-WC-A 5940.00-WC-A 16 526344 5405041 Temporary 1
5950.00-WC-A 5950.00-WC-A 16 527085 5405422 Temporary 1
6080.00-WC-A 6080.00-WC-A 16 529444 5403681 Temporary 1
5870.00-WC-A 5870.00-WC-A 16 529831 5403361 Temporary 1
6870.00-WC-A 6870.00-WC-A 16 530379 5403575 Permanent 2
5580.00-WC-A 5580.00-WC-A 16 532908 5402059 Temporary 1
5670.00-WC-A 5670.00-WC-A 16 533543 5401746 Temporary 1
5750.00-WC-A 5750.00-WC-A 16 534170 5401270 Temporary 1
5590.00-WC-A 5590.00-WC-A 16 535267 5401624 Temporary 1
5610.00-WC-A 5610.00-WC-A 16 536170 5403016 Temporary 1
5690.00-WC-A 5690.00-WC-A 16 536391 5403831 Temporary 1
5540.00-WC-A 5540.00-WC-A 16 537772 5404368 Temporary 1
5570.00-WC-A 5570.00-WC-A 16 539761 5404707 Temporary 1
5650.00-WC-A 5650.00-WC-A 16 540256 5404930 Temporary 1
5630.00-WC-A 5630.00-WC-A 16 541499 5404801 Temporary 1
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5730.00-WC-A 5730.00-WC-A 16 541570 5404638 Temporary 1
5560.00-WC-A 5560.00-WC-A 16 541972 5403728 Temporary 1
5620.00-WC-A 5620.00-WC-A 16 543182 5402926 Temporary 1
5550.00-WC-A 5550.00-WC-A 16 543566 5402747 Temporary 1
5720.00-WC-A 5720.00-WC-A 16 544173 5402475 Temporary 1
5710.00-WC-A 5710.00-WC-A 16 545533 5402135 Temporary 1
5800.00-WC-A 5800.00-WC-A 16 547314 5401020 Temporary 1
5660.00-WC-A 5660.00-WC-A 16 552706 5395157 Temporary 1
5640.00-WC-A 5640.00-WC-A 16 553732 5395140 Temporary 1
5600.00-WC-A 5600.00-WC-A 16 554759 5394966 Temporary 1
5770.00-WC-A 5770.00-WC-A 16 557956 5393062 Temporary 1
5740.00-WC-A 5740.00-WC-A 16 558327 5392947 Temporary 1
5530.00-WC-A 5530.00-WC-A 16 560382 5392430 Temporary 1
5700.00-WC-A 5700.00-WC-A 16 562901 5392423 Temporary 1
5820.00-WC-A 5820.00-WC-A 16 569074 5393200 Temporary 1
5680.00-WC-A 5680.00-WC-A 16 569939 5393351 Temporary 1
5810.00-WC-A 5810.00-WC-A 16 573300 5393681 Temporary 1
5790.00-WC-A 5790.00-WC-A 16 574322 5393553 Temporary 1
5780.00-WC-A 5780.00-WC-A 16 577014 5393660 Temporary 1
5760.00-WC-A 5760.00-WC-A 16 577250 5393663 Temporary 1
2520.00-WC-A 2520.00-WC-A 16 580255 5393716 Temporary 1
2510.00-WC-A 2510.00-WC-A 16 582391 5394316 Temporary 1
2370.00-WC-A 2370.00-WC-A 16 583141 5394768 Temporary 1
2480.00-WC-A 2480.00-WC-A 16 584030 5395150 Temporary 1
2400.00-WC-A 2400.00-WC-A 16 588629 5396612 Temporary 1
2500.00-WC-A 2500.00-WC-A 16 590109 5396567 Temporary 1
2490.00-WC-A 2490.00-WC-A 16 594901 5397019 Temporary 1
2440.00-WC-A 2440.00-WC-A 16 596398 5397075 Temporary 1
2460.00-WC-A 2460.00-WC-A 16 601078 5397418 Temporary 1
2590.00-WC-A 2590.00-WC-A 16 602598 5396313 Temporary 1
2760.00-WC-A 2760.00-WC-A 16 604472 5396737 Temporary 1
2350.00-WC-A 2350.00-WC-A 16 604475 5396732 Temporary 1
2470.00-WC-A 2470.00-WC-A 16 605851 5396297 Temporary 1
2770.00-WC-A 2770.00-WC-A 16 605858 5396599 Temporary 1
2570.00-WC-A 2570.00-WC-A 16 609921 5394276 Temporary 1
2580.00-WC-A 2580.00-WC-A 16 612980 5391571 Temporary 1
2360.00-WC-A 2360.00-WC-A 16 613346 5391199 Temporary 1
2330.00-WC-A 2330.00-WC-A 16 613933 5390299 Temporary 1
2450.00-WC-A 2450.00-WC-A 16 614799 5389526 Temporary 1
2550.00-WC-A 2550.00-WC-A 16 615029 5388912 Temporary 1
7230.00-WC-A 7230.00-WC-A 16 615312 5391017 Temporary 2
7240.00-WC-A 7240.00-WC-A 16 615831 5390601 Temporary 2
2410.00-WC-A 2410.00-WC-A 16 615902 5388639 Temporary 1
4710.00-WC-A 4710.00-WC-A 16 615959 5337137 Temporary 1-D
4610.00-WC-A 4610.00-WC-A 16 616051 5336240 Temporary 1-D
4560.00-WC-A 4560.00-WC-A 16 616125 5331865 Temporary 1-D
3830.00-WC-A 3830.00-WC-A 16 616186 5342523 Temporary 1
4510.00-WC-A 4510.00-WC-A 16 616353 5330769 Temporary 1-D
4690.00-WC-A 4690.00-WC-A 16 616393 5335098 Temporary 1-D
4530.00-WC-A 4530.00-WC-A 16 616433 5335202 Temporary 1-D
7260.00-WC-A 7260.00-WC-A 16 616467 5390088 Temporary 2
3940.00-WC-A 3940.00-WC-A 16 616500 5341732 Temporary 1
4700.00-WC-A 4700.00-WC-A 16 616544 5339329 Temporary 1-D
4650.00-WC-A 4650.00-WC-A 16 616552 5338987 Temporary 1-D
4640.00-WC-A 4640.00-WC-A 16 616570 5337889 Temporary 1-D
4550.00-WC-A 4550.00-WC-A 16 616746 5339910 Temporary 1-D
4680.00-WC-A 4680.00-WC-A 16 616830 5329639 Temporary 1-D
7250.00-WC-A 7250.00-WC-A 16 616896 5389809 Temporary 2
2800.00-WC-A 2800.00-WC-A 16 681415 5306436 Temporary 2
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2790.00-WC-A 2790.00-WC-A 16 683148 5306611 Temporary 2
2810.00-WC-A 2810.00-WC-A 16 681223 5306791 Temporary 2
2820.00-WC-A 2820.00-WC-A 16 680862 5307263 Temporary 2
4400.00-WC-A 4400.00-WC-A 16 683607 5307696 Temporary 1
2830.00-WC-A 2830.00-WC-A 16 679706 5307857 Temporary 2
4430.00-WC-A 4430.00-WC-A 16 684217 5308589 Temporary 1
2840.00-WC-A 2840.00-WC-A 16 676074 5308917 Temporary 2
5110.00-WC-A 5110.00-WC-A 16 670651 5308999 Temporary 1
5070.00-WC-A 5070.00-WC-A 16 672322 5309004 Temporary 1
5130.00-WC-A 5130.00-WC-A 16 671767 5309012 Temporary 1
4380.00-WC-A 4380.00-WC-A 16 673709 5309525 Temporary 2
4390.00-WC-A 4390.00-WC-A 16 673644 5309531 Temporary 2
5090.00-WC-A 5090.00-WC-A 16 668918 5309809 Temporary 1
5100.00-WC-A 5100.00-WC-A 16 668120 5309910 Temporary 1
4440.00-WC-A 4440.00-WC-A 16 683793 5309926 Temporary 1
2870.00-WC-A 2870.00-WC-A 16 671080 5310165 Temporary 2
5080.00-WC-A 5080.00-WC-A 16 668043 5310499 Temporary 1
2900.00-WC-A 2900.00-WC-A 16 668871 5310716 Temporary 2
5120.00-WC-A 5120.00-WC-A 16 668033 5310742 Temporary 1
4410.00-WC-A 4410.00-WC-A 16 683771 5311036 Temporary 1
5140.00-WC-A 5140.00-WC-A 16 664895 5311129 Temporary 1
5290.00-WC-A 5290.00-WC-A 16 663500 5311711 Temporary 1
2880.00-WC-A 2880.00-WC-A 16 665164 5311744 Temporary 2
5150.00-WC-A 5150.00-WC-A 16 667679 5311859 Temporary 1
4420.00-WC-A 4420.00-WC-A 16 684178 5312013 Temporary 1
5300.00-WC-A 5300.00-WC-A 16 663749 5312761 Temporary 1
5310.00-WC-A 5310.00-WC-A 16 664273 5313480 Temporary 1
5320.00-WC-A 5320.00-WC-A 16 661607 5314677 Temporary 1
4570.00-WC-A 4570.00-WC-A 16 621307 5327758 Temporary 1-D
4630.00-WC-A 4630.00-WC-A 16 622015 5327878 Temporary 1-D
4600.00-WC-A 4600.00-WC-A 16 619692 5328096 Temporary 1-D
4540.00-WC-A 4540.00-WC-A 16 623402 5328181 Temporary 1-D
4590.00-WC-A 4590.00-WC-A 16 623210 5328284 Temporary 1-D
4520.00-WC-A 4520.00-WC-A 16 625142 5328877 Temporary 1-D
4620.00-WC-A 4620.00-WC-A 16 617989 5329050 Temporary 1-D
4670.00-WC-A 4670.00-WC-A 16 625628 5329967 Temporary 1-D
4660.00-WC-A 4660.00-WC-A 16 625659 5330613 Temporary 1-D
4480.00-WC-A 4480.00-WC-A 16 626605 5331568 Temporary 1-D
4500.00-WC-A 4500.00-WC-A 16 626656 5331757 Temporary 1-D
4580.00-WC-A 4580.00-WC-A 16 627251 5332363 Temporary 1-D
4490.00-WC-A 4490.00-WC-A 16 627381 5332517 Temporary 1-D
5260.00-WC-A 5260.00-WC-A 16 629328 5340195 Temporary 1
5280.00-WC-A 5280.00-WC-A 16 630154 5340243 Temporary 1
7280.00-WC-A 7280.00-WC-A 16 619766 5389196 Temporary 2
7270.00-WC-A 7270.00-WC-A 16 619924 5389181 Temporary 2
3690.00-WC-A 3690.00-WC-A 16 618899 5388900 Temporary 2
3390.00-WC-A 3390.00-WC-A 16 622342 5388766 Temporary 2
2340.00-WC-A 2340.00-WC-A 16 617665 5387991 Temporary 1
3400.00-WC-A 3400.00-WC-A 16 623038 5387894 Temporary 2
2540.00-WC-A 2540.00-WC-A 16 619194 5387744 Temporary 1
2390.00-WC-A 2390.00-WC-A 16 621673 5387703 Temporary 1
2380.00-WC-A 2380.00-WC-A 16 621964 5387333 Temporary 1
2560.00-WC-A 2560.00-WC-A 16 622295 5386988 Temporary 1
3410.00-WC-A 3410.00-WC-A 16 623942 5386958 Temporary 2
2530.00-WC-A 2530.00-WC-A 16 623184 5386008 Temporary 1
2420.00-WC-A 2420.00-WC-A 16 623757 5384559 Temporary 1
2430.00-WC-A 2430.00-WC-A 16 624473 5383867 Temporary 1
4000.00-WC-A 4000.00-WC-A 16 624857 5383040 Temporary 1
4010.00-WC-A 4010.00-WC-A 16 625814 5381674 Temporary 1
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4020.00-WC-A 4020.00-WC-A 16 625580 5379864 Temporary 1
3710.00-WC-A 3710.00-WC-A 16 625180 5379646 Temporary 1
3700.00-WC-A 3700.00-WC-A 16 624151 5378852 Temporary 1
3760.00-WC-A 3760.00-WC-A 16 624631 5377705 Temporary 1
3670.00-WC-A 3670.00-WC-A 16 622650 5376794 Temporary 1
3660.00-WC-A 3660.00-WC-A 16 621218 5375751 Temporary 1
3950.00-WC-A 3950.00-WC-A 16 623965 5375041 Temporary 1
3800.00-WC-A 3800.00-WC-A 16 623192 5373791 Temporary 1
3970.00-WC-A 3970.00-WC-A 16 620637 5372149 Temporary 1
3910.00-WC-A 3910.00-WC-A 16 619791 5371208 Temporary 1
3930.00-WC-A 3930.00-WC-A 16 619570 5370517 Temporary 1
3850.00-WC-A 3850.00-WC-A 16 619786 5370277 Temporary 1
3810.00-WC-A 3810.00-WC-A 16 620491 5368083 Temporary 1
3960.00-WC-A 3960.00-WC-A 16 620401 5367705 Temporary 1
3780.00-WC-A 3780.00-WC-A 16 619601 5364894 Temporary 1
3890.00-WC-A 3890.00-WC-A 16 622397 5363026 Temporary 1
3750.00-WC-A 3750.00-WC-A 16 622340 5362111 Temporary 1
3900.00-WC-A 3900.00-WC-A 16 622473 5360973 Temporary 1
3860.00-WC-A 3860.00-WC-A 16 623064 5358973 Temporary 1
3880.00-WC-A 3880.00-WC-A 16 622855 5358197 Temporary 1
3740.00-WC-A 3740.00-WC-A 16 622206 5356647 Temporary 1
3920.00-WC-A 3920.00-WC-A 16 622632 5355762 Temporary 1
3820.00-WC-A 3820.00-WC-A 16 622836 5354153 Temporary 1
3730.00-WC-A 3730.00-WC-A 16 622343 5353856 Temporary 1
3790.00-WC-A 3790.00-WC-A 16 621979 5353674 Temporary 1
3980.00-WC-A 3980.00-WC-A 16 621190 5353172 Temporary 1
7380.00-WC-A 7380.00-WC-A 16 648623 5351974 Temporary 1
3870.00-WC-A 3870.00-WC-A 16 619094 5351871 Temporary 1
7310.00-WC-A 7310.00-WC-A 16 646238 5349707 Temporary 1
7370.00-WC-A 7370.00-WC-A 16 645022 5348596 Temporary 1
7350.00-WC-A 7350.00-WC-A 16 642751 5347996 Temporary 1
7360.00-WC-A 7360.00-WC-A 16 643375 5347954 Temporary 1
3840.00-WC-A 3840.00-WC-A 16 618109 5347827 Temporary 1
3770.00-WC-A 3770.00-WC-A 16 618088 5347140 Temporary 1
7320.00-WC-A 7320.00-WC-A 16 642478 5346849 Temporary 1
7340.00-WC-A 7340.00-WC-A 16 641265 5344937 Temporary 1
7330.00-WC-A 7330.00-WC-A 16 640617 5344458 Temporary 1
5250.00-WC-A 5250.00-WC-A 16 640476 5344309 Temporary 1
5220.00-WC-A 5220.00-WC-A 16 640130 5344018 Temporary 1
5200.00-WC-A 5200.00-WC-A 16 639423 5343890 Temporary 1
3720.00-WC-A 3720.00-WC-A 16 617433 5343804 Temporary 1
5240.00-WC-A 5240.00-WC-A 16 635175 5343649 Temporary 1
5270.00-WC-A 5270.00-WC-A 16 636660 5343564 Temporary 1
5230.00-WC-A 5230.00-WC-A 16 634276 5343477 Temporary 1
5180.00-WC-A 5180.00-WC-A 16 635786 5343371 Temporary 1
5190.00-WC-A 5190.00-WC-A 16 633140 5342565 Temporary 1
5210.00-WC-A 5210.00-WC-A 16 632329 5340735 Temporary 1
5170.00-WC-A 5170.00-WC-A 16 625506 5340610 Temporary 1
8170.00-WC-A 3050.00-WC 8170.00-WC-A 16 618055 5389444 Temporary 2
8180.00-WC-A 3070.00-WC 8180.00-WC-A 16 618976 5389138 Temporary 2
8190.00-WC-A 4430.00-WC 8190.00-WC-A 16 664167 5312048 Temporary 2
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Class_DESC Proposed Waterbody Crossing Watercourse Name

Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Off-road equipment and ATVs Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Suitable route/terrain - no road at present - new construction Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Suitable route/terrain - no road at present - new construction Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Suitable route/terrain - no road at present - new construction Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Suitable route/terrain - no road at present - new construction Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Suitable route/terrain - no road at present - new construction Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Suitable route/terrain - no road at present - new construction Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. Blackbird Creek
Suitable route/terrain - no road at present - new construction Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. Culvert Creek
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. Bittern Creek
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed light vehicles (pickups, small trucks) improvements - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. Blind Creek
Suitable route/terrain - no road at present - new construction Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. Bittern Creek
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. Anderson Creek
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. Makwa River
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. Cypress River
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed light vehicles (pickups, small trucks) improvements - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. Pearl River
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. Fire Hill Creek
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. Stillwater Creek
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. Dead Horse Creek
Suitable route/terrain - no road at present - new construction Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. Coldwater Creek
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. Alder Creek
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. Pokei Creek
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. Mackenzie River
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. Bittern Creek
Off-road equipment and ATVs Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. Kenel Creek
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Off-road equipment and ATVs Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. Cedar Creek
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. Gravel River
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. Dublin Creek
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. Mackenzie River
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. Canon Lake
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. Steel River
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Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. Wolf Lake
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Off-road equipment and ATVs Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed light vehicles (pickups, small trucks) improvements - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Off-road equipment and ATVs Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Off-road equipment and ATVs Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed light vehicles (pickups, small trucks) improvements - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Suitable route/terrain - no road at present - new construction Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. East Little Ruby Creek
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Off-road equipment and ATVs Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed light vehicles (pickups, small trucks) improvements - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed light vehicles (pickups, small trucks) improvements - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Off-road equipment and ATVs Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Suitable route/terrain - no road at present - new construction Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
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Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed light vehicles (pickups, small trucks) improvements - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed light vehicles (pickups, small trucks) improvements - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. Ansell Creek
Assumed light vehicles (pickups, small trucks) improvements - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed light vehicles (pickups, small trucks) improvements - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Off-road equipment and ATVs Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Off-road equipment and ATVs Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. Two and a Half Creek
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed light vehicles (pickups, small trucks) improvements - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Off-road equipment and ATVs Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed light vehicles (pickups, small trucks) improvements - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. Stares Creek
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed light vehicles (pickups, small trucks) improvements - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. Hare Creek
Off-road equipment and ATVs Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Off-road equipment and ATVs Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. East Pukaskwa River
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Off-road equipment and ATVs Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. Pukaskwa River
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. Whitehead's Creek
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. Paddy Creek
Suitable route/terrain - no road at present - new construction Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Off-road equipment and ATVs Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
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Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Suitable route/terrain - no road at present - new construction Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. West Little Ruby Creek
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed light vehicles (pickups, small trucks) improvements - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed light vehicles (pickups, small trucks) improvements - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. Alder Creek
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed light vehicles (pickups, small trucks) improvements - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. South Trout Creek
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. Big Duck Creek
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed light vehicles (pickups, small trucks) improvements - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Off-road equipment and ATVs Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Off-road equipment and ATVs Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Suitable route/terrain - no road at present - new construction Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Suitable route/terrain - no road at present - new construction Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Suitable route/terrain - no road at present - new construction Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. MacIntosh Creek
Suitable route/terrain - no road at present - new construction Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed light vehicles (pickups, small trucks) improvements - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. Fog Creek
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed light vehicles (pickups, small trucks) improvements - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. Craddock Creek
Off-road equipment and ATVs Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. Little Cypress River
Off-road equipment and ATVs Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. Willie Whites Creek
Off-road equipment and ATVs Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. Moseau Creek
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
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Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Off-road equipment and ATVs Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Off-road equipment and ATVs Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed light vehicles (pickups, small trucks) improvements - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed light vehicles (pickups, small trucks) improvements - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Suitable route/terrain - no road at present - new construction Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed light vehicles (pickups, small trucks) improvements - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Off-road equipment and ATVs Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. Angler Creek
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Suitable route/terrain - no road at present - new construction Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Suitable route/terrain - no road at present - new construction Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. Melgund Creek
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed light vehicles (pickups, small trucks) improvements - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. Wild Goose Creek
Suitable route/terrain - no road at present - new construction Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. Culvert Creek
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Off-road equipment and ATVs Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed light vehicles (pickups, small trucks) improvements - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Suitable route/terrain - no road at present - new construction Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed light vehicles (pickups, small trucks) improvements - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
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Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. Jimmy Kash River
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. Jimmy Kash River
Off-road equipment and ATVs Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. Prairie River
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. Dog River
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. Dog River
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. Molybdenite Lake
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Off-road equipment and ATVs Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Suitable route/terrain - no road at present - new construction Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Off-road equipment and ATVs Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Suitable route/terrain - no road at present - new construction Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Off-road equipment and ATVs Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
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Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Off-road equipment and ATVs Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Off-road equipment and ATVs Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. McLean's Creek
Assumed light vehicles (pickups, small trucks) improvements - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed light vehicles (pickups, small trucks) improvements - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed light vehicles (pickups, small trucks) improvements - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed light vehicles (pickups, small trucks) improvements - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed light vehicles (pickups, small trucks) improvements - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
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Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. White River
Off-road equipment and ATVs Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed light vehicles (pickups, small trucks) improvements - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. Pearl River
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed light vehicles (pickups, small trucks) improvements - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. Hilma Creek
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Light vehicles (pickups, small trucks) improvements Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. Angler Creek
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. East Pukaskwa River
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Off-road equipment and ATVs Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. Molybdenite Creek
Assumed light vehicles (pickups, small trucks) improvements - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. Firesand River
Assumed light vehicles (pickups, small trucks) improvements - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed off-road equipment and ATVs - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. unnamed
Assumed suitable route/terrain - no road at present - new construction - to be field inspected Waterbody crossing in-sufficient for construction.  New in-water works where required for construction. Little Gravel River
Not operable for construction NA McLean's Creek
Not operable for construction NA  
Not operable for construction NA  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements. Wild Goose Creek
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements. Blind Creek
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Assumed heavy-haul with some improvements - to be field inspected Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Assumed heavy-haul with some improvements - to be field inspected Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Assumed heavy-haul with significant improvements - to be field inspected Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
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Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Assumed heavy-haul with significant improvements - to be field inspected Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Assumed heavy-haul with significant improvements - to be field inspected Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Assumed heavy-haul with some improvements - to be field inspected Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Assumed heavy-haul with some improvements - to be field inspected Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements. Pearl River
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Assumed heavy-haul with significant improvements - to be field inspected Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Assumed heavy-haul with some improvements - to be field inspected Waterbody crossing sufficient for construction.  No new in-water works for improvements. Gulch Creek
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements. Pearl River
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements. Welch Creek
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements. Coldwater Creek
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements. Boulter's Creek
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements. Coldwater Creek
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements. Morrow Creek
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Assumed heavy-haul with significant improvements - to be field inspected Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Assumed heavy-haul with significant improvements - to be field inspected Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements. South Trout Creek
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements. North Trout Creek
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with significant improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements. Stillwater Creek
Heavy-haul with significant improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with significant improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with significant improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements. Stillwater Creek
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
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Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements. West Little Ruby Creek
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements. East Little Ruby Creek
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements. Ozone Creek
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements. Dublin Creek
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements. MacInnes Creek
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements. Cypress River
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements. Little Cypress River
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements. Nishin Creek
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements. Nishin Creek
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements. Nishin Creek
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements. Nishin Creek
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements. Wesley Creek
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements. Little Pays Plat Creek
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements. Willie Whites Creek
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements. McLean's Creek
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements. Hewitson River
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
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Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements. Blackbird Creek
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements. Blackbird Creek
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements. Fishnet Creek
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements. Sawmill Creek
Heavy-haul with significant improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with significant improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements. Santoy Creek
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with significant improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements. Ripple Creek
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements. McKellar Creek
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements. Dead Horse Creek
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Assumed heavy-haul with significant improvements - to be field inspected Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with significant improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements. Mink Creek
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements. Little Red Sucker Creek
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements. Craddock Creek
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
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Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements. Hare Creek
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements. Angler Creek
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements. Melgund Creek
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements. Kenel Creek
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements. Wabikoba Creek
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements. Alder Creek
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements. Alder Creek
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements. White River
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with significant improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with significant improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Assumed heavy-haul with some improvements - to be field inspected Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Assumed heavy-haul with some improvements - to be field inspected Waterbody crossing sufficient for construction.  No new in-water works for improvements. Farwell Creek
Assumed heavy-haul with some improvements - to be field inspected Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Assumed heavy-haul with some improvements - to be field inspected Waterbody crossing sufficient for construction.  No new in-water works for improvements. Macassa Creek
Assumed heavy-haul with some improvements - to be field inspected Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Assumed heavy-haul with some improvements - to be field inspected Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with significant improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Assumed heavy-haul with some improvements - to be field inspected Waterbody crossing sufficient for construction.  No new in-water works for improvements. East Pukaskwa River
Assumed heavy-haul with some improvements - to be field inspected Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Assumed heavy-haul with some improvements - to be field inspected Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Assumed heavy-haul with some improvements - to be field inspected Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Assumed heavy-haul with some improvements - to be field inspected Waterbody crossing sufficient for construction.  No new in-water works for improvements. Macassa Creek
Heavy-haul with significant improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with significant improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
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Heavy-haul with significant improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with significant improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with significant improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with significant improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements. Perry Creek
Heavy-haul with significant improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements. Coleman Creek
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements. Firesand River
Heavy-haul with significant improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with significant improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements. Kinniwabi River
Heavy-haul with significant improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with significant improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements. Trout Creek
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements. Wawa Creek
Heavy-haul with significant improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements. Trout Creek
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements. Coldwater Creek
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Assumed heavy-haul with some improvements - to be field inspected Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Assumed heavy-haul with some improvements - to be field inspected Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Assumed heavy-haul with some improvements - to be field inspected Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Assumed heavy-haul with some improvements - to be field inspected Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Assumed heavy-haul with some improvements - to be field inspected Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Assumed heavy-haul with some improvements - to be field inspected Waterbody crossing sufficient for construction.  No new in-water works for improvements. Dud Creek
Assumed heavy-haul with some improvements - to be field inspected Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Assumed heavy-haul with some improvements - to be field inspected Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Assumed heavy-haul with some improvements - to be field inspected Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Assumed heavy-haul with some improvements - to be field inspected Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Assumed heavy-haul with some improvements - to be field inspected Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Assumed heavy-haul with some improvements - to be field inspected Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Assumed heavy-haul with some improvements - to be field inspected Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with significant improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with significant improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with significant improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with significant improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements. Pukaskwa River
Heavy-haul with significant improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements. Leslie Creek
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements. Pukaskwa River
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with significant improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements. Two and a Half Creek
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements. Whitehead's Creek
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Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements. Whitehead's Creek
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements. Pokei Creek
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements. Crayfish Creek
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements. Dog River
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements. Iron Creek
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with some improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.  
Heavy-haul with significant improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.
Heavy-haul with significant improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.
Heavy-haul with significant improvements Waterbody crossing sufficient for construction.  No new in-water works for improvements.
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Tertiary Watershed 
Mapped/ 

Unmapped
Flow Regime Water Body Type(a) Thermal Regime

Mean Bankful Width 
(m)

Barriers

Michipicoten-Magpie Mapped Permanent Lake/Pond No data 6 -
Pic Unmapped Permanent Watercourse No data <1 -
Pic Mapped Permanent Watercourse No data <1 -
Pic Mapped Permanent Watercourse No data <1 -
Little Pic Unmapped Permanent Watercourse No data <2 -
Little Pic Mapped Permanent Watercourse Cold <2 -
Little Pic Mapped Permanent Watercourse Cold <2 -
Little Pic Unmapped Permanent Watercourse No data <2 Underground flow
Little Pic Mapped Permanent Watercourse No data <2 -
Little Pic Mapped Permanent Watercourse Cold <2 -
Little Pic Mapped Permanent Watercourse No data <5 Man made barrier us; possible dam
Pic Mapped Permanent Watercourse No data <5 -
Little Pic Mapped Permanent Watercourse No data <5 -
Black Sturgeon Mapped Permanent Watercourse Cold 0.6 -
White Mapped Permanent Watercourse No data 1 -
Jackpine Mapped Permanent Watercourse No Data 1 -
Black Sturgeon Mapped Permanent Watercourse No data 1.5 Falls, woody debris
Black Sturgeon Mapped Permanent Watercourse Cold 1.5 Woody debris
Black Sturgeon Mapped Permanent Watercourse Cool 1.5 -
Jackpine Mapped Permanent Watercourse No Data 1.5 -
Black Sturgeon Mapped Permanent Watercourse No data 1.8 Beaver dam
Black Sturgeon Mapped Permanent Watercourse No Data 2 -
Black Sturgeon Mapped Permanent Watercourse No data 2 -
Black Sturgeon Mapped Permanent Watercourse Cold 2 -
Black Sturgeon Mapped Permanent Watercourse Cold 2.5 Falls (small)
Black Sturgeon Mapped Permanent Watercourse Cold 3 -
Black Sturgeon Mapped Permanent Watercourse Cold 3 -
Black Sturgeon Mapped Permanent Watercourse Cool 4 -
Black Sturgeon Mapped Permanent Watercourse Cold 4 -
Black Sturgeon Mapped Permanent Watercourse Cold 5 Beaver dam
Michipicoten-Magpie Mapped Permanent Watercourse No data 5.1 Pond located immediately us, so beaver activity likely
Michipicoten-Magpie Mapped Permanent Watercourse No data 5.5 -
Jackpine Mapped Permanent Watercourse Cold 5.5 -
White Mapped Permanent Watercourse No data 6 -
Black Sturgeon Mapped Permanent Watercourse Cold 6 -
Michipicoten-Magpie Unmapped Permanent Watercourse No data 6 -
Jackpine Mapped Permanent Watercourse Cold 6 -
Nipigon Mapped Permanent Watercourse Cold 6.1 Photos of "Stillwater Falls" ie. Cascades approximately 250 m ds on Google Earth
Jackpine Mapped Permanent Watercourse Cold 6.5 Ponding on ds side, possibly due to beaver activity (?)
Jackpine Unmapped Permanent Watercourse Cold 6.5 -
Little Pic Mapped Permanent Watercourse No data 6.7 Rapids/Falls in 250m section surrounding crossing site
Black Sturgeon Mapped Permanent Watercourse Cold 7 -
Pic Mapped Permanent Watercourse No data 8 -
White Mapped Permanent Watercourse No data 8.4 -
Black Sturgeon Mapped Permanent Watercourse Cold 8.5 -
Michipicoten-Magpie Mapped Permanent Watercourse No data 8.8 -
Black Sturgeon Mapped Permanent Watercourse Cool 10 -
Pic Mapped Permanent Watercourse No data 10 Ponding and wetlands throughout area, beaver activity likely
Jackpine Mapped Permanent Watercourse Cold 10.1 -
Pic Mapped Permanent Watercourse No data 11.5 -
Jackpine Mapped Permanent Watercourse Cold 11.7 Gravel River Falls approximately 200 m US
Jackpine Mapped Permanent Watercourse Cold 15 Ponding on ds side, possibly due to beaver activity (?)
Little Pic Mapped Permanent Watercourse No data 15 Beaver dam
Black Sturgeon Mapped Permanent Watercourse Cold 16 -
Jackpine Mapped Permanent Watercourse No Data 16 -
Black Sturgeon Mapped Permanent Lake/Pond No data 20 Beaver dam
Little Pic Mapped Permanent Watercourse Cold 21 -
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Black Sturgeon Mapped Permanent Watercourse Cold 22 Beaver dam
Black Sturgeon Mapped Permanent Watercourse Cold 30 Beaver activity upstream, braiding of channel upstream
Black Sturgeon Mapped Permanent Watercourse No data 34 -
White Mapped Permanent Watercourse No data 35 -
Black Sturgeon Mapped Permanent Watercourse No data 60 -
White Mapped Intermittent Lake/Pond No data 93 Low flow
Black Sturgeon Mapped Permanent Lake/Pond Cool 100 -
Little Pic Mapped Permanent Watercourse No data <1 Beaver activity, flooding
Black Sturgeon Mapped Intermittent Watercourse No data <1 -
Pic Mapped Permanent Watercourse No data <1 -
Pic Mapped Permanent Watercourse No data <1 -
White Mapped Permanent Watercourse No data <1 -
White Mapped Permanent Watercourse No data <1 -
White Mapped Permanent Watercourse No data <1 -
White Mapped Permanent Watercourse No data <1 Woody debris, log jams possible
White Mapped Permanent Watercourse No data <1 -
Michipicoten-Magpie Mapped Permanent Watercourse No data <1 -
Michipicoten-Magpie Mapped Permanent Watercourse No data <1 -
Michipicoten-Magpie Mapped Intermittent Watercourse No data <1 -
Michipicoten-Magpie Mapped Intermittent Lake/Pond No data <1 -
Michipicoten-Magpie Mapped Permanent Watercourse No data <1 -
Pic Unmapped Permanent Watercourse No data <1 -
Pic Mapped Ephemeral Watercourse No data <1 -
Pic Unmapped Permanent Watercourse No data <1 Beaver dam
Michipicoten-Magpie Unmapped Permanent Watercourse No data <1 Beaver dam immediately DS
Black Sturgeon Mapped Permanent Watercourse Cold <1 Beaver dam
Black Sturgeon Mapped Permanent Watercourse Cold <1 -
Michipicoten-Magpie Mapped Intermittent Watercourse No data <1 Dispersed, headwaters
Michipicoten-Magpie Mapped Permanent Watercourse No data <1 -
Nipigon Mapped Permanent Watercourse Cold <1 Channel not visible from aerial photos, but change in veg
Little Pic Mapped Ephemeral Watercourse Cool <1 -
Black Sturgeon Mapped Permanent Watercourse No data <1 -
Black Sturgeon Mapped Permanent Watercourse No Data <1 Limited connectivity
Nipigon Mapped Permanent Watercourse Cold <1 Dispersed, headwaters
Nipigon Mapped Permanent Watercourse Cold <1 Channel not visible from aerial photos, but change in veg
Jackpine Mapped Permanent Watercourse No data <1 -
White Mapped Permanent Watercourse No data <1 -
White Mapped Permanent Watercourse No data <1 No channel visible, low wet area
White Mapped Permanent Watercourse No data <1 -
White Mapped Permanent Lake/Pond No data <1 -
White Mapped Permanent Watercourse No data <1 -
White Mapped Permanent Watercourse No data <1 -
Michipicoten-Magpie Mapped Intermittent Watercourse No data <1 Dispersed, headwaters
Nipigon Unmapped Ephemeral Watercourse Cold <1 Coarse substrate
Jackpine Unmapped Ephemeral Watercourse No data <1 -
Jackpine Unmapped Permanent Watercourse No data <1 Low flow
Little Pic Unmapped Permanent Watercourse No data <1 -
Michipicoten-Magpie Unmapped Ephemeral Watercourse No data <1 Underground flow
White Mapped Permanent Watercourse No data <1 Ponding us; beaver activity likely
White Mapped Permanent Watercourse No data <1 Woody debris abundant, log jams possible
White Mapped Permanent Watercourse No data <1 -
Black Sturgeon Mapped Permanent Watercourse Cold <1 -
Black Sturgeon Mapped Permanent Watercourse Cold <1 Wetland
Nipigon Mapped Permanent Watercourse Cold <1 -
Nipigon Mapped Permanent Watercourse Cold <1 Channel not visible from aerial photos, but change in veg
Jackpine Mapped Permanent Watercourse Cold <1 -
Jackpine Mapped Permanent Watercourse No data <1 Channel not visible from aerial photos, but change in veg
White Mapped Permanent Watercourse No data <1 -
Jackpine Unmapped Ephemeral Watercourse No data <1.1 Low flow, woody debris
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Little Pic Mapped Permanent Watercourse No data <2 -
Little Pic Mapped Permanent Watercourse Cold <2 -
Michipicoten-Magpie Mapped Permanent Watercourse No data <2 -
Little Pic Mapped Permanent Watercourse No data <2 -
Little Pic Mapped Permanent Watercourse No data <2 -
Little Pic Mapped Permanent Watercourse No data <2 -
Little Pic Mapped Permanent Watercourse No data <2 -
Little Pic Mapped Permanent Lake/Pond No data <2 -
Little Pic Mapped Permanent Watercourse No data <2 -
Little Pic Mapped Permanent Watercourse No data <2 -
Little Pic Mapped Permanent Watercourse No data <2 -
Little Pic Mapped Permanent Watercourse No data <2 -
Pic Mapped Permanent Watercourse No data <2 -
Pic Mapped Permanent Watercourse No data <2 -
White Mapped Permanent Watercourse No data <2 -
White Mapped Permanent Watercourse No data <2 -
Michipicoten-Magpie Mapped Permanent Watercourse No data <2 -
Michipicoten-Magpie Mapped Permanent Watercourse No data <2 -
Michipicoten-Magpie Mapped Permanent Watercourse No data <2 -
Michipicoten-Magpie Mapped Permanent Watercourse No data <2 -
Michipicoten-Magpie Mapped Permanent Watercourse No data <2 -
Michipicoten-Magpie Mapped Permanent Lake/Pond No data <2 -
Michipicoten-Magpie Mapped Permanent Watercourse No data <2 -
Michipicoten-Magpie Mapped Permanent Watercourse No data <2 -
Michipicoten-Magpie Mapped Permanent Watercourse No data <2 -
Michipicoten-Magpie Mapped Permanent Lake/Pond No data <2 Small connector of two lakes, approx 10m long
Michipicoten-Magpie Mapped Permanent Watercourse No data <2 -
Michipicoten-Magpie Mapped Permanent Watercourse No data <2 -
Michipicoten-Magpie Mapped Intermittent Watercourse No data <2 -
Pic Unmapped Permanent Watercourse No data <2 -
Michipicoten-Magpie Unmapped Ephemeral Watercourse No data <2 Low flow
Michipicoten-Magpie Mapped Permanent Watercourse No data <2 -
Michipicoten-Magpie Mapped Permanent Watercourse No data <2 -
Michipicoten-Magpie Mapped Permanent Watercourse No data <2 -
Michipicoten-Magpie Mapped Permanent Watercourse No data <2 -
Michipicoten-Magpie Mapped Permanent Lake/Pond No data <2 -
Michipicoten-Magpie Mapped Permanent Watercourse No data <2 -
Little Pic Mapped Permanent Watercourse No data <2 -
Little Pic Mapped Permanent Watercourse No data <2 -
Little Pic Mapped Permanent Watercourse No data <2 -
Little Pic Mapped Permanent Watercourse No data <2 -
Pic Mapped Permanent Watercourse No data <2 -
Pic Mapped Permanent Watercourse No data <2 -
White Mapped Permanent Watercourse No data <2 -
White Mapped Permanent Watercourse Cold <2 -
White Mapped Permanent Watercourse Cold <2 -
Michipicoten-Magpie Mapped Intermittent Watercourse No data <2 -
Michipicoten-Magpie Mapped Permanent Watercourse No data <2 -
White Mapped Permanent Watercourse No data <2 -
Michipicoten-Magpie Mapped Permanent Watercourse No data <2 -
White Mapped Permanent Watercourse No data <2 -
White Mapped Permanent Watercourse No data <2 -
White Mapped Permanent Watercourse No data <2 Woody debris present, log jams possible
Jackpine Mapped Permanent Watercourse Cold <2 -
Jackpine Unmapped Ephemeral Watercourse No data <2 Low flow
Jackpine Unmapped Permanent Watercourse No data <2 -
Jackpine Unmapped Ephemeral Watercourse Cold <2 -
Nipigon Mapped Permanent Watercourse Cold <2 Beaver dam 250 m US
Jackpine Mapped Permanent Watercourse No data <2 -
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Jackpine Mapped Permanent Watercourse No data <2 -
Jackpine Mapped Permanent Watercourse No data <2 Beaver dam 600 m DS
Jackpine Mapped Permanent Watercourse Cold <2 -
Jackpine Mapped Permanent Watercourse No data <2 -
Jackpine Mapped Permanent Watercourse No data <2 -
Little Pic Mapped Permanent Watercourse No data <2 -
Little Pic Mapped Permanent Watercourse No data <2 -
White Mapped Permanent Watercourse No data <2 Ponding; beaver activity likely
White Mapped Permanent Watercourse No data <2 -
White Mapped Permanent Watercourse No data <2 -
White Mapped Permanent Watercourse No data <2 -
Little Pic Mapped Permanent Lake/Pond No data <2 -
Little Pic Unmapped Permanent Watercourse No data <2 -
Little Pic Unmapped Ephemeral Watercourse No data <2 -
Pic Mapped Permanent Watercourse No data <2 -
Pic Mapped Permanent Watercourse No data <2 -
White Mapped Permanent Watercourse No data <2 Limited connectivity
Black Sturgeon Mapped Permanent Watercourse No Data <2 -
Jackpine Mapped Permanent Watercourse Cold <2 -
Little Pic Mapped Permanent Watercourse No data <2 -
Little Pic Mapped Permanent Watercourse No data <2 -
White Mapped Permanent Watercourse No data <2 -
White Mapped Permanent Watercourse No data <2 -
Black Sturgeon Mapped Permanent Watercourse No data <3 -
Black Sturgeon Unmapped Permanent Watercourse No data <3 Beaver dam
Nipigon Mapped Permanent Watercourse Cold <5 Ponding approiximately 750 m ds, possible beaver dam
Little Pic Mapped Permanent Watercourse No data <5 Upstream ponding; likely beaver activity
Little Pic Unmapped Ephemeral Watercourse No data <5 Low flow
Little Pic Mapped Permanent Watercourse Cold <5 -
Little Pic Mapped Permanent Watercourse No data <5 -
Pic Mapped Permanent Watercourse No data <5 Ponding on RoW, may be due to barriers or poorly re-built channel
White Mapped Permanent Watercourse No data <5 -
White Mapped Permanent Watercourse No data <5 -
White Mapped Permanent Watercourse No data <5 -
Michipicoten-Magpie Mapped Intermittent Lake/Pond No data <5 -
Pic Unmapped Permanent Watercourse No data <5 -
Black Sturgeon Mapped Permanent Watercourse Cold <5 -
Black Sturgeon Mapped Permanent Watercourse Cold <5 -
Black Sturgeon Mapped Permanent Watercourse Cold <5 -
Black Sturgeon Mapped Permanent Watercourse Cold <5 -
Little Pic Mapped Permanent Watercourse No data <5 -
Little Pic Mapped Permanent Watercourse No data <5 -
Little Pic Mapped Permanent Watercourse Cold <5 -
Little Pic Mapped Permanent Watercourse No data <5 -
Pic Mapped Permanent Watercourse No data <5 -
Jackpine Mapped Permanent Watercourse Cold <5 -
Jackpine Mapped Permanent Watercourse No data <5 Ponded at crossing site, dispersed, possible beaver activity
Jackpine Mapped Permanent Watercourse Cold <5 Ponding immeditely us, possibly due to beaver activity (?) 
Little Pic Mapped Permanent Watercourse No data <5 -
Pic Mapped Permanent Watercourse No data <5 Ponding and flooding in surrounding area; likely beaver activity
White Mapped Permanent Watercourse No data <5 -
Michipicoten-Magpie Mapped Intermittent Watercourse No data <5 -
Michipicoten-Magpie Mapped Permanent Watercourse No data <5 -
Little Pic Unmapped Intermittent Watercourse No data <5 Underground flow
Michipicoten-Magpie Unmapped Permanent Lake/Pond No data <5 -
Pic Mapped Permanent Watercourse No data <5 -
Black Sturgeon Mapped Permanent Watercourse Cold <5 Beaver dam
Black Sturgeon Mapped Permanent Watercourse No Data <5 -
Jackpine Mapped Permanent Watercourse Cold <5 Cascades/waterfalls downstream
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Little Pic Mapped Permanent Watercourse No data <5 -
Little Pic Mapped Permanent Watercourse No data <5 -
Black Sturgeon Mapped Ephemeral Watercourse Cold <1 Low flow, lack of connectivity
Black Sturgeon Mapped Permanent Watercourse Cold <1 -
Jackpine Mapped Permanent Watercourse No data <1 -
Jackpine Mapped Permanent Watercourse No data <1 -
Jackpine Mapped Permanent Watercourse No data <1 -
Jackpine Mapped Permanent Watercourse Cold <1 -
Jackpine Mapped Permanent Watercourse No data <1 -
Little Pic Mapped Permanent Watercourse No data <1 Low flow, lack of connectivity
Little Pic Mapped Permanent Watercourse No data <1 -
White Mapped Permanent Watercourse No data <1 -
White Mapped Permanent Watercourse No data <1 -
Black Sturgeon Unmapped Ephemeral Watercourse No data <1 Beaver dam
Black Sturgeon Unmapped Ephemeral Watercourse No data <1 Beaver dam
Black Sturgeon Unmapped Ephemeral Watercourse Cold <1 Limited connectivity
Black Sturgeon Unmapped Ephemeral Watercourse Cold <1 Low flow
Black Sturgeon Mapped Permanent Watercourse Cold <1 Steep gradient
Black Sturgeon Unmapped Intermittent Watercourse No data <1 -
Michipicoten-Magpie Unmapped Ephemeral Watercourse No data <1 -
Pic Mapped Permanent Watercourse No data <2 Limited connectivity
Black Sturgeon Unmapped Ephemeral Watercourse Cold <2 Beaver dam
Black Sturgeon Mapped Permanent Watercourse No data <5 -
Black Sturgeon Mapped Permanent Watercourse No data <5 -
Black Sturgeon Unmapped Permanent Watercourse Cold <5 -
White Unmapped Ephemeral Lake/Pond No data <5 -
Michipicoten-Magpie Unmapped Ephemeral Watercourse No data <5 Low flow
Black Sturgeon Mapped Permanent Watercourse Cold 3 -
Little Pic Mapped Permanent Watercourse No data 6.5 -
Black Sturgeon Unmapped Permanent Watercourse Cold <1 Potentially at existing crossing
Jackpine Mapped Permanent Watercourse Cold <1 -
Jackpine Mapped Permanent Watercourse Cold <1 -
Little Pic Mapped Permanent Watercourse No data <1 -
Jackpine Mapped Permanent Watercourse No data <2 -
Jackpine Mapped Permanent Watercourse No data <2 -
Little Pic Mapped Permanent Watercourse Cold <2 -
Little Pic Mapped Permanent Watercourse No data <2 -
Little Pic Mapped Permanent Watercourse No data <2 -
Pic Mapped Permanent Watercourse No data <2 -
Michipicoten-Magpie Mapped Permanent Watercourse No data <2 -
Pic Mapped Permanent Watercourse No data <5 -
White Mapped Permanent Watercourse No data <5 -
Black Sturgeon Mapped Permanent Watercourse Cold <5 -
Little Pic Mapped Permanent Watercourse No data <5 -
Little Pic Mapped Permanent Watercourse No data <5 -
Jackpine Mapped Permanent Watercourse Cold <5 -
Black Sturgeon Unmapped Permanent Watercourse Cold 2 -
Black Sturgeon Mapped Permanent Watercourse Cold 3 -
Black Sturgeon Mapped Permanent Watercourse Cold 3 -
Michipicoten-Magpie Mapped Permanent Watercourse No data 5.1 -
Michipicoten-Magpie Mapped Permanent Watercourse No data 5.1 -
Michipicoten-Magpie Mapped Permanent Watercourse No data 5.1 Extreme meandering morphology; abundant wetlands surrounding channel
Michipicoten-Magpie Mapped Permanent Watercourse No data 5.5 -
Michipicoten-Magpie Mapped Permanent Watercourse No data 6 -
Michipicoten-Magpie Mapped Permanent Watercourse No data 6.5 Ponding in immediate area, possible beaver activity
Michipicoten-Magpie Mapped Permanent Watercourse No data 6.7 -
Michipicoten-Magpie Mapped Permanent Watercourse No data 8 -
Michipicoten-Magpie Mapped Permanent Watercourse No data 10 -
Michipicoten-Magpie Mapped Permanent Watercourse No data 10 -
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Michipicoten-Magpie Mapped Permanent Watercourse No data 10 -
Michipicoten-Magpie Mapped Permanent Watercourse No data 10 -
Michipicoten-Magpie Mapped Permanent Watercourse No data 10 -
Black Sturgeon Unmapped Permanent Watercourse Cold 11 -
Michipicoten-Magpie Mapped Permanent Watercourse No data 11.8 -
Michipicoten-Magpie Mapped Permanent Watercourse No data 12.5 -
Little Pic Mapped Permanent Watercourse No data 17 -
Michipicoten-Magpie Mapped Permanent Watercourse No data 25 -
Michipicoten-Magpie Mapped Permanent Watercourse No data 35 -
Michipicoten-Magpie Mapped Permanent Lake/Pond Cold 47 -
Little Pic Mapped Permanent Watercourse No data <1 -
Little Pic Mapped Permanent Watercourse No data <1 -
Little Pic Mapped Permanent Watercourse No data <1 -
Little Pic Mapped Permanent Watercourse No data <1 -
Black Sturgeon Mapped Permanent Watercourse Cold <1 Woody debris abundant, log jams possible
Michipicoten-Magpie Mapped Permanent Watercourse No data <1 Dispersed, headwaters
Little Pic Mapped Permanent Watercourse Cool <1 -
White Mapped Permanent Watercourse No data <1 -
Michipicoten-Magpie Mapped Intermittent Watercourse No data <1 -
Michipicoten-Magpie Mapped Permanent Watercourse No data <1 -
Michipicoten-Magpie Mapped Permanent Watercourse No data <1 -
Black Sturgeon Mapped Permanent Watercourse Cold <1 -
Black Sturgeon Mapped Permanent Watercourse Cold <1 -
Black Sturgeon Mapped Permanent Watercourse No data <1 -
Black Sturgeon Unmapped Permanent Watercourse Cold <1 -
Jackpine Mapped Permanent Watercourse No data <1 -
Jackpine Mapped Permanent Watercourse No data <1 -
Jackpine Mapped Permanent Watercourse Cold <1 -
Jackpine Mapped Permanent Watercourse Cold <1 -
Jackpine Mapped Permanent Watercourse Cold <1 -
Little Pic Mapped Permanent Watercourse No data <1 -
Little Pic Mapped Permanent Watercourse No data <1 -
Little Pic Mapped Permanent Watercourse No data <1 -
Little Pic Mapped Permanent Watercourse No data <1 -
Little Pic Mapped Permanent Watercourse No data <1 -
Little Pic Mapped Permanent Watercourse No data <1 -
Little Pic Mapped Permanent Watercourse No data <1 -
Pic Mapped Permanent Watercourse No data <1 -
White Mapped Permanent Watercourse No data <1 -
White Unmapped Permanent Watercourse No data <1 Limited connectivity
White Mapped Permanent Watercourse No data <1 -
White Mapped Permanent Watercourse No data <1 -
White Mapped Permanent Watercourse No data <1 -
Michipicoten-Magpie Mapped Intermittent Watercourse No data <1 -
Michipicoten-Magpie Mapped Permanent Watercourse No data <1 -
Michipicoten-Magpie Mapped Permanent Watercourse No data <1 -
Little Pic Mapped Permanent Watercourse No data <1 -
Little Pic Mapped Permanent Watercourse No data <1 -
Little Pic Mapped Permanent Watercourse No data <1 -
White Mapped Permanent Watercourse No data <1 -
White Mapped Permanent Watercourse No data <2 -
Michipicoten-Magpie Mapped Intermittent Watercourse No data <2 -
Michipicoten-Magpie Mapped Intermittent Watercourse No data <2 -
Michipicoten-Magpie Mapped Permanent Watercourse No data <2 -
Michipicoten-Magpie Mapped Permanent Watercourse No data <2 -
Michipicoten-Magpie Mapped Permanent Watercourse No data <2 -
Michipicoten-Magpie Mapped Permanent Watercourse No data <2 -
Michipicoten-Magpie Mapped Intermittent Watercourse No data <2 -
Michipicoten-Magpie Mapped Permanent Watercourse No data <2 -
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Michipicoten-Magpie Mapped Permanent Watercourse No data <2 -
Little Pic Mapped Permanent Watercourse No data <2 Dam and reservoir located upstream
Pic Mapped Permanent Watercourse No data <2 -
White Mapped Permanent Watercourse No data <2 -
Michipicoten-Magpie Mapped Permanent Watercourse No data <2 -
Michipicoten-Magpie Mapped Permanent Watercourse No data <2 -
Michipicoten-Magpie Mapped Permanent Watercourse No data <2 -
Michipicoten-Magpie Mapped Intermittent Watercourse No data <2 -
Michipicoten-Magpie Mapped Permanent Watercourse No data <2 -
Michipicoten-Magpie Mapped Permanent Watercourse No data <2 -
Michipicoten-Magpie Mapped Permanent Watercourse No data <2 -
Michipicoten-Magpie Mapped Permanent Watercourse No data <2 -
Michipicoten-Magpie Mapped Intermittent Watercourse No data <2 -
Michipicoten-Magpie Mapped Intermittent Watercourse No data <2 -
Michipicoten-Magpie Mapped Permanent Watercourse No data <2 -
Michipicoten-Magpie Mapped Permanent Watercourse No data <2 -
Michipicoten-Magpie Mapped Permanent Watercourse No data <2 -
Michipicoten-Magpie Mapped Permanent Watercourse No data <2 -
Little Pic Mapped Permanent Watercourse No data <2 -
Little Pic Mapped Permanent Lake/Pond No data <2 -
Little Pic Mapped Permanent Lake/Pond No data <2 -
Little Pic Mapped Permanent Watercourse No data <2 -
Little Pic Mapped Permanent Watercourse No data <2 -
Little Pic Mapped Permanent Watercourse No data <2 Upstream ponding; likely beaver activity
Little Pic Mapped Permanent Watercourse No data <2 -
Little Pic Mapped Permanent Watercourse No data <2 -
Little Pic Mapped Permanent Watercourse No data <2 -
White Mapped Permanent Watercourse No data <2 -
White Mapped Permanent Watercourse No data <2 -
White Mapped Permanent Watercourse No data <2 -
White Mapped Permanent Watercourse No data <2 -
White Mapped Permanent Watercourse No data <2 -
White Mapped Permanent Watercourse No data <2 -
White Mapped Permanent Watercourse No data <2 -
White Mapped Permanent Watercourse Cold <2 -
White Mapped Permanent Watercourse No data <2 -
White Mapped Permanent Watercourse No data <2 -
Michipicoten-Magpie Mapped Intermittent Watercourse No data <2 Beaver dam 300 m DS
Michipicoten-Magpie Mapped Permanent Watercourse No data <2 -
Michipicoten-Magpie Mapped Intermittent Watercourse No data <2 -
Michipicoten-Magpie Mapped Permanent Watercourse No data <2 Beaver activity, flooding
Michipicoten-Magpie Mapped Intermittent Watercourse No data <2 -
Michipicoten-Magpie Mapped Permanent Watercourse No data <2 -
Michipicoten-Magpie Mapped Permanent Watercourse No data <2 -
Michipicoten-Magpie Mapped Permanent Watercourse No data <2 -
Michipicoten-Magpie Mapped Permanent Watercourse No data <2 -
Michipicoten-Magpie Mapped Permanent Watercourse No data <2 -
Michipicoten-Magpie Mapped Intermittent Watercourse No data <2 -
Michipicoten-Magpie Mapped Permanent Watercourse No data <2 -
Michipicoten-Magpie Mapped Permanent Watercourse No data <2 -
Michipicoten-Magpie Mapped Permanent Watercourse No data <2 -
Michipicoten-Magpie Mapped Permanent Watercourse No data <2 -
Michipicoten-Magpie Mapped Permanent Watercourse No data <2 -
Michipicoten-Magpie Mapped Permanent Watercourse No data <2 -
Michipicoten-Magpie Mapped Permanent Watercourse No data <2 -
Little Pic Mapped Permanent Watercourse No data <2 Rapids/Falls approximately 50 m downstream after confluence with Dead Horse Creek (40 m to confluence)
Little Pic Mapped Permanent Watercourse No data <2 -
Little Pic Mapped Permanent Watercourse No data <2 -
Little Pic Mapped Permanent Watercourse No data <2 -
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White Mapped Permanent Watercourse No data <2 -
White Mapped Permanent Watercourse No data <2 -
Black Sturgeon Mapped Permanent Watercourse No data <3 -
Black Sturgeon Mapped Permanent Watercourse Cold <4 -
Black Sturgeon Mapped Permanent Watercourse Cool <5 Beaver dam
Black Sturgeon Mapped Permanent Watercourse Cold <5 Woody debris abundant, log jams possible
Michipicoten-Magpie Mapped Permanent Watercourse No data <5 -
Michipicoten-Magpie Mapped Permanent Watercourse No data <5 Dispersed, series of small ponds, is more defined upstream
Michipicoten-Magpie Mapped Permanent Watercourse No data <5 Man made barrier or beaver dam us
Michipicoten-Magpie Mapped Intermittent Watercourse No data <5 Dispersed, poor connectivity
Michipicoten-Magpie Mapped Permanent Watercourse No data <5 -
Michipicoten-Magpie Mapped Permanent Lake/Pond No data <5 -
Black Sturgeon Mapped Permanent Watercourse No data <5 -
Black Sturgeon Unmapped Permanent Watercourse No data <5 -
Black Sturgeon Mapped Permanent Watercourse No data <5 -
Black Sturgeon Mapped Permanent Watercourse No data <5 -
Black Sturgeon Mapped Permanent Watercourse No data <5 -
Little Pic Mapped Permanent Watercourse No data <5 -
Black Sturgeon Mapped Permanent Watercourse Cold <5 -
Black Sturgeon Mapped Permanent Watercourse Cold <5 -
Little Pic Mapped Permanent Watercourse No data <5 -
Little Pic Mapped Permanent Watercourse No data <5 -
Little Pic Mapped Permanent Watercourse No data <5 -
Little Pic Mapped Permanent Watercourse No data <5 -
Little Pic Mapped Permanent Watercourse No data <5 -
Little Pic Mapped Permanent Watercourse No data <5 -
White Mapped Permanent Watercourse Cold <5 Woody debris abundant, log jams possible
Michipicoten-Magpie Mapped Permanent Watercourse No data <5 -
Michipicoten-Magpie Mapped Permanent Watercourse No data <5 Beaver dam 600 m US
Michipicoten-Magpie Mapped Intermittent Watercourse No data <5 Beaver dam 700 m DS
Michipicoten-Magpie Mapped Permanent Watercourse No data <5 Beaver dam
Michipicoten-Magpie Mapped Intermittent Watercourse No data <5 Beaver activity, flooding
Michipicoten-Magpie Mapped Permanent Watercourse No data <5 Beaver activity, flooding
Michipicoten-Magpie Mapped Permanent Watercourse No data <5 -
Michipicoten-Magpie Mapped Permanent Watercourse No data <5 -
Michipicoten-Magpie Mapped Permanent Watercourse No data <5 Ponding observed, so possbile beaver activity
Michipicoten-Magpie Mapped Permanent Watercourse No data <5 -
Michipicoten-Magpie Mapped Permanent Watercourse No data <5 -
Michipicoten-Magpie Unmapped Permanent Watercourse No data <5 -
Jackpine Mapped Permanent Watercourse Cold <5 -
Jackpine Mapped Permanent Watercourse Cold <5 -

Permanent  
Permanent Cold
Permanent Cold
Permanent Cold
Permanent Cold
Permanent Cold
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent Cold
Permanent  
Permanent  

00184
REDACTED, Updated:  2018-03-14, EB-2017-0182, Exhibit I.B.NextBridge.STAFF.7, Attachment 2, Page 184 of 406



Permanent Cold
Permanent  
Permanent Cold
Permanent Cold
Permanent Cold
Permanent Cold
Permanent  
Permanent  
Permanent Cold
Permanent Cold
Permanent  
Permanent  
Permanent Cold
Permanent  
Permanent  
Permanent Cold
Permanent Cold
Permanent  
Permanent Cold
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent Unknown
Permanent Unknown
Permanent Cold
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent Cold
Permanent Cold
Permanent Cold
Permanent Cold
Permanent Cold
Permanent Cold
Permanent Cold
Permanent Cold
Permanent  
Permanent  
Permanent Cold
Permanent Cold
Permanent Cold
Permanent Cold
Permanent Cold
Permanent Cold
Permanent Cold
Permanent Cold
Permanent Cold
Permanent Cold
Permanent Cold
Permanent Cold
Permanent  
Permanent  
Permanent  

00185
REDACTED, Updated:  2018-03-14, EB-2017-0182, Exhibit I.B.NextBridge.STAFF.7, Attachment 2, Page 185 of 406



Permanent  
Permanent  
Permanent Cold
Permanent  
Permanent  
Permanent  
Permanent  
Permanent Cold
Permanent  
Permanent Cold
Permanent  
Permanent Cold
Permanent Cold
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent Cold
Permanent  
Permanent Cold
Permanent Cold
Permanent Cold
Permanent  
Permanent Cold
Permanent Cold
Permanent Cold
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent Cold
Permanent Cold
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent Cold
Permanent Cold
Permanent Cold
Permanent Cold
Permanent Cold
Permanent Cold
Permanent Cold

00186
REDACTED, Updated:  2018-03-14, EB-2017-0182, Exhibit I.B.NextBridge.STAFF.7, Attachment 2, Page 186 of 406



Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent Cold
Permanent  
Permanent  
Permanent  
Permanent  
Permanent Cold
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent Cold
Permanent  

00187
REDACTED, Updated:  2018-03-14, EB-2017-0182, Exhibit I.B.NextBridge.STAFF.7, Attachment 2, Page 187 of 406



Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent Cool
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent Cold
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  

00188
REDACTED, Updated:  2018-03-14, EB-2017-0182, Exhibit I.B.NextBridge.STAFF.7, Attachment 2, Page 188 of 406



Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Intermittent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent Cold
Permanent Cold
Permanent Cold
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Intermittent  
Permanent  
Intermittent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Intermittent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  

00189
REDACTED, Updated:  2018-03-14, EB-2017-0182, Exhibit I.B.NextBridge.STAFF.7, Attachment 2, Page 189 of 406



Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent Cold
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Intermittent  
Intermittent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Permanent  
Intermittent  
Permanent  

<1.0 -
28 -

<1.0 -

00190
REDACTED, Updated:  2018-03-14, EB-2017-0182, Exhibit I.B.NextBridge.STAFF.7, Attachment 2, Page 190 of 406



Conservation Authority Administration Area 
Fish Habitat Potential 

Forage
Fish Habitat Potential Large-

Bodied
Fish Habitat Present

Documented Fish 
Presence in Water Body

Downstream Water Body Name

- Moderate Moderate Fish Habitat No Jimmy Kash River
- Low Low Fish Habitat No Pic River
- Low Low Fish Habitat No Black River
- Low Low Fish Habitat No Black River
- Low Low Fish Habitat No Culvert Creek
- Moderate Moderate Fish Habitat Yes Sox Lake
- High High Fish Habitat   Yes Sox Lake
- Low Low Fish Habitat   No Blackbird Creek
- Low Low Fish Habitat   No Moberley Lake
- Moderate Moderate Fish Habitat   Yes Sox Lake
- Low Low Fish Habitat   No Lake Superior
- Moderate Low Fish Habitat   No Alder Creek
- Moderate Moderate Fish Habitat   No Mink Creek
- Low Low Fish Habitat   Yes unnamed
- Moderate Low Fish Habitat No Okoko Lake
- Low Low Fish Habitat   No Lake Superior
Lakehead Region Conservation Authority, proposed Mooselake Highlands Enhanced EMA Low Nil Fish Habitat No Big Trout Lake
Lakehead Region Conservation Authority, proposed Mooselake Highlands Enhanced EMA Moderate Moderate Fish Habitat No Bass Lake
Lakehead Region Conservation Authority Low Low Fish Habitat   Yes Mackenzie River
- Low Low Fish Habitat   No Lake Superior
Lakehead Region Conservation Authority Moderate Low Fish Habitat   Yes Lake Superior
Lakehead Region Conservation Authority Moderate Nil Fish Habitat No Unnamed Lake
Lakehead Region Conservation Authority, proposed Mooselake Highlands Enhanced EMA Moderate Moderate Fish Habitat No Big Trout Lake
- Moderate Moderate Fish Habitat   No Raymore Lake
Lakehead Region Conservation Authority, proposed Mooselake Highlands Enhanced EMA Low Low Fish Habitat   No Loon Lake
Lakehead Region Conservation Authority Unknown Unknown Fish Habitat Yes Lake Superior
Lakehead Region Conservation Authority Unknown Unknown Fish Habitat No Grand Lake
Lakehead Region Conservation Authority Unknown Unknown Fish Habitat Yes Mackenzie River
Lakehead Region Conservation Authority, proposed Mooselake Highlands Enhanced EMA Moderate Moderate Fish Habitat Yes Loon Lake
Lakehead Region Conservation Authority, proposed Mooselake Highlands Enhanced EMA Low Low Fish Habitat No Loon Lake
- Low Nil Fish Habitat No Makwa River (long distance)
- High High Fish Habitat   Yes Lake Superior
- High High Fish Habitat   Yes Lake Superior
- Moderate Low Fish Habitat No Doss Lake
Lakehead Region Conservation Authority Unknown Unknown Fish Habitat No Pearl River
- Low Nil Fish Habitat   No Makwa River
- Low Low Fish Habitat   Yes Lake Superior
- Moderate Moderate Fish Habitat   Yes Nipigon River
- Moderate Moderate Fish Habitat   No Lake Superior
- Low Low Fish Habitat   No Nishin Lake
- Moderate Moderate Fish Habitat No Lake Superior
Lakehead Region Conservation Authority, proposed Mooselake Highlands Enhanced EMA Moderate Moderate Fish Habitat No Lake Superior
- Moderate Moderate Fish Habitat Yes Dunc Lake
- Moderate Moderate Fish Habitat   No Soulier Lake
Lakehead Region Conservation Authority Moderate Moderate Fish Habitat Yes Lake Superior
- Moderate Low Fish Habitat No Makwa River (long distance)
Lakehead Region Conservation Authority Moderate Moderate Fish Habitat Yes Mackenzie River
- High Low Fish Habitat   Yes Cedar Creek
- Moderate Moderate Fish Habitat   No Cypress River
- Moderate Moderate Fish Habitat No Little Cedar Lake
- Low Low Fish Habitat   Yes Lake Superior
- High High Fish Habitat   Yes Lake Superior
- High Low Fish Habitat   Yes Shack Lake
Lakehead Region Conservation Authority Moderate Moderate Fish Habitat   Yes Lake Superior
- Unknown Unknown Fish Habitat   No Lake Superior
Lakehead Region Conservation Authority, proposed Mooselake Highlands Enhanced EMA Moderate Moderate Fish Habitat   Yes unnamed
- High High Fish Habitat   Yes Santoy Lake
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- Low Low Fish Habitat   Yes Lake Superior
- Moderate Moderate Fish Habitat   Yes Lake Superior
Lakehead Region Conservation Authority, proposed Mooselake Highlands Enhanced EMA Moderate Moderate Fish Habitat No Big Trout Lake
- Moderate Low Fish Habitat No Okoko Lake
- Low Low Fish Habitat No Wolf River
- Low Low Fish Habitat   Yes Doss Lake
- Moderate Low Fish Habitat Yes Wolf River
- Moderate Low Fish Habitat No Grassy Lake
Lakehead Region Conservation Authority Low Nil/Low Fish Habitat No Lake Superior
- Low Low Fish Habitat No Pic River
- Low Low Fish Habitat No Black River
- Low Nil Fish Habitat No Perry's Lake
- Moderate Low Fish Habitat No Okoko Lake
- Low Low Fish Habitat No Pukaskwa River
- Low Nil Fish Habitat No Farwell Creek
- Low Nil Fish Habitat No Farwell Creek
- Low Nil Fish Habitat No Dog River
- Low Nil Fish Habitat No Dog River
- Low Nil Fish Habitat No Dog River
- Moderate Low Fish Habitat No Jimmy Kash River
- Low Nil Fish Habitat No Dore Lake
- Low Low Fish Habitat No Pic River
- Low Low Fish Habitat No Pic River
- Low Low Fish Habitat No Black River
- Low Nil Fish Habitat No Dore Lake
Lakehead Region Conservation Authority, proposed Mooselake Highlands Enhanced EMA Moderate Moderate Fish Habitat No Loon Lake
- Moderate Moderate Fish Habitat No Unnamed Lake
- Moderate Moderate Fish Habitat No Makwa River
- Moderate Moderate Fish Habitat No Tributary to Lake Superior
- Low Nil Fish Habitat   Yes South Trout Creek
- Low Low Fish Habitat   No North Cook Lake
- Low Nil Fish Habitat   No Lake Superior
- Low Low Fish Habitat   No Lake Superior
- Low Nil Fish Habitat   Yes North Trout Creek
- Low Low Fish Habitat   Yes Nipigon River
- Low Low Fish Habitat   Yes Lake Superior
- Low Low Fish Habitat   No White Lake
- Low Low Fish Habitat   No Bertrand Creek
- Low Low Fish Habitat   No White River
- Moderate Nil Fish Habitat   No Whitehead's Creek
- Low Nil Fish Habitat   No Unnamed Lake
- Low Low Fish Habitat   No Soulier Lake
- Moderate Low Fish Habitat   No Makwa River
- Low Nil Fish Habitat   No South Trout Creek
- Moderate Moderate Fish Habitat   No East Little Ruby Creek
- Low Low Fish Habitat   No unnamed
- Low Low Fish Habitat   No unnamed
- Low Low Fish Habitat   No Makwa River
- Moderate Moderate Fish Habitat   No Unnamed Lake
- Moderate Moderate Fish Habitat   No Elora Lake
- Moderate Moderate Fish Habitat   No unnamed
- Moderate Moderate Fish Habitat   No Raymore Lake
- Moderate Moderate Fish Habitat   Yes unnamed
- Unknown Unknown Fish Habitat   No North Trout Creek
- Moderate Moderate Fish Habitat   Yes Nipigon River
- Moderate Moderate Fish Habitat   No Lake Superior
- Moderate Moderate Fish Habitat   No Lake Superior
- Moderate Moderate Fish Habitat   No Gibson Lake
- Low Low Fish Habitat   No unnamed
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- Moderate Moderate Fish Habitat No Lake Superior
- Low Low Fish Habitat No Lyne Lake
- Low Low Fish Habitat Yes Lake Superior
- High Low Fish Habitat No Unnamed Lake
- Low Low Fish Habitat No Unnamed Lake
- Moderate Moderate Fish Habitat No Hays Creek
- Low Low Fish Habitat Yes Ansell Creek
- Low Low Fish Habitat No Stony Creek
- Moderate Low Fish Habitat No Neys Creek
- Moderate Low Fish Habitat No Neys Creek
- Moderate Low Fish Habitat No Neys Creek
- Low Low Fish Habitat No Craddock Creek
- Low Low Fish Habitat No Black River
- Low Low Fish Habitat No Black River
- Moderate Low Fish Habitat No White River
- Moderate Low Fish Habitat No Pukaskwa River
- Low Nil Fish Habitat No Dog River
- Low Nil Fish Habitat No Dog River
- Low Nil Fish Habitat No Dog River
- Low Low Fish Habitat No Jimmy Kash River
- Low Low Fish Habitat No Jimmy Kash River
- Moderate Low Fish Habitat No Makwa River (long distance)
- Moderate Low Fish Habitat No Makwa River (long distance)
- Moderate Low Fish Habitat No Makwa River (long distance)
- Moderate Low Fish Habitat No Makwa River (long distance)
- Moderate Low Fish Habitat No Makwa River (long distance)
- Low Nil Fish Habitat No Dore Lake
- Low Moderate Fish Habitat No Lake Superior
- Low Low Fish Habitat No Lake Superior
- Moderate Low Fish Habitat No Kenel Creek
- Low Nil Fish Habitat No Dore Lake
- Moderate Moderate Fish Habitat No Dog River
- Moderate Moderate Fish Habitat No Dog River
- Low Low Fish Habitat No Dog River
- Moderate Moderate Fish Habitat No Stares Creek
- Moderate Moderate Fish Habitat No Stares Creek
- Moderate Moderate Fish Habitat No Stares Creek
- Low Low Fish Habitat No Prairie River
- Moderate Low Fish Habitat No Ripple Creek
- Moderate Moderate Fish Habitat No Lake Superior
- Moderate Moderate Fish Habitat No Lake Superior 
- Moderate Moderate Fish Habitat No Black River
- Moderate Moderate Fish Habitat No Black River
- Moderate Moderate Fish Habitat No Pukaskwa River
- Moderate Moderate Fish Habitat No East Pukaskwa River
- Moderate Low Fish Habitat Yes Pukaskwa River
- Moderate Moderate Fish Habitat No Makwa River
- Low Low Fish Habitat Yes Lake Superior
- Low Low Fish Habitat No North Crocker's Lake
- Moderate Moderate Fish Habitat No Lake Superior
- High High Fish Habitat   No unnamed
- High High Fish Habitat   No Bertrand Creek
- High High Fish Habitat   No White River
- High High Fish Habitat   Yes Gravel River
- Low Low Fish Habitat   No West Little Ruby Creek
- Low Low Fish Habitat   No East Little Ruby Creek
- Low Low Fish Habitat   No Jackfish River
- Low Low Fish Habitat   Yes Nipigon River
- Moderate Moderate Fish Habitat   No unnamed
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- High Low Fish Habitat   Yes West Little Ruby Creek
- Low Low Fish Habitat   Yes East Little Ruby Creek
- Moderate Moderate Fish Habitat   No Little Cypress River
- Low Low Fish Habitat   No Wesley Creek
- Low Low Fish Habitat   Yes Wesley Creek
- Low Low Fish Habitat   No Fog Creek
- Low Low Fish Habitat   No Fog Creek
- Low Low Fish Habitat   No White Lake
- Low Low Fish Habitat   No unnamed
- Low Low Fish Habitat   No Soulier Lake
- Moderate Low Fish Habitat   No Soulier Lake
- Low Low Fish Habitat   Yes Unnamed Lake
- Low Low Fish Habitat   No Fog Creek
- Low Low Fish Habitat   Yes Aguasabon River
- High Low Fish Habitat   Yes Dunc Lake
- Moderate Moderate Fish Habitat   Yes Dunc Lake
- Moderate Low Fish Habitat   No White Lake
- Moderate Moderate Fish Habitat   No Black Sturgeon River
- Low Low Fish Habitat   No Lake Superior
- Low Low Fish Habitat   Yes North Cook Lake
- Moderate Moderate Fish Habitat   No Steel River
- High Low Fish Habitat   No East Pukaskwa River
- Moderate Low Fish Habitat   No Farwell Creek
- Low Low Fish Habitat No Unnamed Lake
Lakehead Region Conservation Authority Moderate Low Fish Habitat   No Unnamed
- High High Fish Habitat Yes North Trout Creek
- Moderate Moderate Fish Habitat No Hays Creek
- Low Nil Fish Habitat No Culvert Creek
- Low Low Fish Habitat No Lyne Lake
- Low Nil Fish Habitat No Neys Creek
- Moderate Low Fish Habitat No Kenel Creek
- Moderate Low Fish Habitat No Okoko Lake
- Moderate Low Fish Habitat No Okoko Lake
- Moderate Low Fish Habitat No Okoko Lake
- Moderate Low Fish Habitat No Jimmy Kash River
- Low Low Fish Habitat No Black River
Lakehead Region Conservation Authority, proposed Mooselake Highlands Enhanced EMA Low Low Fish Habitat No Coldwater Creek
Lakehead Region Conservation Authority, proposed Mooselake Highlands Enhanced EMA Low Low Fish Habitat No Coldwater Creek
Lakehead Region Conservation Authority, proposed Mooselake Highlands Enhanced EMA Moderate Moderate Fish Habitat No Coldwater Creek
Lakehead Region Conservation Authority, proposed Mooselake Highlands Enhanced EMA Low Low Fish Habitat No MacIntosh Creek
- Moderate Moderate Fish Habitat No Hays Creek
- Moderate Low Fish Habitat No Lake Superior
- Low Low Fish Habitat No Ripple Creek
- Moderate Low Fish Habitat No Lake Superior 
- Low Low Fish Habitat No Black River
- High High Fish Habitat   No Little Gravel River
- Moderate Moderate Fish Habitat   No unnamed
- Moderate Moderate Fish Habitat   No Lake Superior
- Low Low Fish Habitat   No Lake Superior
- Low Moderate Fish Habitat   Yes Black River
- Low Nil Fish Habitat   No Farwell Creek
- Low Nil Fish Habitat   No Makwa River
- Moderate Low Fish Habitat   No Makwa River
- Low Low Fish Habitat   No Willie Whites Creek
- Moderate Low Fish Habitat   No Makwa River
- Moderate Low Fish Habitat   No Alder Creek
Lakehead Region Conservation Authority Low Nil/Low Fish Habitat   No Mackenzie River
- Moderate Moderate Fish Habitat   No Black Sturgeon River
- Moderate Moderate Fish Habitat   No Lake Superior
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- Moderate Moderate Fish Habitat   No Steel River
- High Moderate Fish Habitat   Yes Lake Superior
Lakehead Region Conservation Authority Nil Nil No Fish Habitat No Wild Goose Creek
- Nil Nil No Fish Habitat No Raymore Lake
- Nil Nil No Fish Habitat No Dublin Creek
- Nil Nil No Fish Habitat No Dublin Creek
- Nil Nil No Fish Habitat No Dublin Creek
- Nil Nil No Fish Habitat No Lake Superior
- Nil Nil No Fish Habitat No Wesley Creek
- Nil Nil No Fish Habitat No Lake Superior
- Nil Nil No Fish Habitat No Steel River
- Nil Nil No Fish Habitat No Unnamed Lake
- Nil Nil No Fish Habitat No Pukaskwa River
Lakehead Region Conservation Authority Nil Nil No Fish Habitat No Lake Superior
Lakehead Region Conservation Authority Nil Nil No Fish Habitat No Lake Superior
Lakehead Region Conservation Authority Nil Nil No Fish Habitat No Bass Lake
Lakehead Region Conservation Authority Nil Nil No Fish Habitat No Wild Goose Creek
Lakehead Region Conservation Authority, proposed Mooselake Highlands Enhanced EMA Nil Nil No Fish Habitat No unnamed
Lakehead Region Conservation Authority, proposed Mooselake Highlands Enhanced EMA Nil Nil No Fish Habitat No unnamed
- Nil Nil No Fish Habitat No Dore Lake
- Nil Nil No Fish Habitat No Dunc Lake
Lakehead Region Conservation Authority Nil Nil No Fish Habitat No Mackenzie River
- Nil Nil No Fish Habitat No Wolf River
- Nil Nil No Fish Habitat No Wolf River
Lakehead Region Conservation Authority Nil Nil No Fish Habitat No unnamed
- Nil Nil No Fish Habitat No Whitehead's Creek
- Nil Nil No Fish Habitat No Makwa River
Lakehead Region Conservation Authority Unknown Unknown Potential Fish Habitat No Wild Goose Creek
- Unknown Unknown Potential Fish Habitat No Lake Superior
Lakehead Region Conservation Authority Unknown Unknown Potential Fish Habitat No Wild Goose Creek
- Unknown Unknown Potential Fish Habitat No Lake Nishin
- Unknown Unknown Potential Fish Habitat No Lake Nishin
- Unknown Unknown Potential Fish Habitat No Lake Superior
- Unknown Unknown Potential Fish Habitat No Wesley Creek
- Unknown Unknown Potential Fish Habitat No Wesley Creek
- Unknown Unknown Potential Fish Habitat No Whitesane Lake
- Unknown Unknown Potential Fish Habitat No Lake B
- Unknown Unknown Potential Fish Habitat No Lake Superior
- Unknown Unknown Potential Fish Habitat No Black River
- Unknown Unknown Potential Fish Habitat No Lake Superior
- Unknown Unknown Potential Fish Habitat No Black River
- Unknown Unknown Potential Fish Habitat No White Lake
Lakehead Region Conservation Authority Unknown Unknown Potential Fish Habitat No Lake Superior
- Unknown Unknown Potential Fish Habitat No Lake B
- Unknown Unknown Potential Fish Habitat No Mink Creek
- Unknown Unknown Potential Fish Habitat No Little Gravel River
- Unknown Unknown Potential Fish Habitat No Raymore Lake
Lakehead Region Conservation Authority Unknown Unknown Potential Fish Habitat No Loon Lake
Lakehead Region Conservation Authority Unknown Unknown Potential Fish Habitat No Grand Lake
- Unknown Unknown Potential Fish Habitat No Molybdenite Creek
- Unknown Unknown Potential Fish Habitat No Makwa River
- Unknown Unknown Potential Fish Habitat No Makwa River
- Unknown Unknown Potential Fish Habitat No Makwa River (long distance)
- Unknown Unknown Potential Fish Habitat No Jimmy Kash River
- Unknown Unknown Potential Fish Habitat No Upper Jimmy Kash Lake
- Unknown Unknown Potential Fish Habitat No Dog River
- Unknown Unknown Potential Fish Habitat No Makwa River (long distance)
- Unknown Unknown Potential Fish Habitat No Molybdenite Creek
- Unknown Unknown Potential Fish Habitat No Molybdenite Creek
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- Unknown Unknown Potential Fish Habitat No Molybdenite Creek
- Unknown Unknown Potential Fish Habitat No Molybdenite Creek
- Unknown Unknown Potential Fish Habitat No Molybdenite Creek
Lakehead Region Conservation Authority Unknown Unknown Potential Fish Habitat No Wild Goose Creek
- Unknown Unknown Potential Fish Habitat Yes Dog River
- Unknown Unknown Potential Fish Habitat Yes Jimmy Kash Lake
- Unknown Unknown Potential Fish Habitat No Lake Superior
- Unknown Unknown Potential Fish Habitat Yes Lake Superior
- Unknown Unknown Potential Fish Habitat Yes Lake Superior
- Unknown Unknown Potential Fish Habitat Yes Makwa River (long distance)
- Unknown Unknown Potential Fish Habitat No Steel River
- Unknown Unknown Potential Fish Habitat No Steel River
- Unknown Unknown Potential Fish Habitat No Steel River
- Unknown Unknown Potential Fish Habitat No Steel River
Lakehead Region Conservation Authority Unknown Unknown Potential Fish Habitat No Unnamed Lake
- Unknown Unknown Potential Fish Habitat No Jimmy Kash River
- Unknown Unknown Potential Fish Habitat No North Cook Lake
- Unknown Unknown Potential Fish Habitat No unnamed
- Unknown Unknown Potential Fish Habitat No Paint Creek
- Unknown Unknown Potential Fish Habitat No Paint Creek
- Unknown Unknown Potential Fish Habitat No Dog River
Lakehead Region Conservation Authority Unknown Unknown Potential Fish Habitat No Mackenzie River
Lakehead Region Conservation Authority Unknown Unknown Potential Fish Habitat No Grand Lake
- Unknown Unknown Potential Fish Habitat No Raymore Lake
- Unknown Unknown Potential Fish Habitat No Raymore Lake
- Unknown Unknown Potential Fish Habitat No Lake Superior
- Unknown Unknown Potential Fish Habitat No Lake Superior
- Unknown Unknown Potential Fish Habitat No Little Cypress River
- Unknown Unknown Potential Fish Habitat No Little Cypress River
- Unknown Unknown Potential Fish Habitat No Unnamed
- Unknown Unknown Potential Fish Habitat No Steel River
- Unknown Unknown Potential Fish Habitat No Steel River
- Unknown Unknown Potential Fish Habitat No Unnamed
- Unknown Unknown Potential Fish Habitat No Unnamed
- Unknown Unknown Potential Fish Habitat No Unnamed
- Unknown Unknown Potential Fish Habitat No Unnamed
- Unknown Unknown Potential Fish Habitat No Lake Superior
- Unknown Unknown Potential Fish Habitat No Black River
- Unknown Unknown Potential Fish Habitat No Perry's Lake
- Unknown Unknown Potential Fish Habitat No Perry's Lake
- Unknown Unknown Potential Fish Habitat No Farwell Creek
- Unknown Unknown Potential Fish Habitat No Farwell Creek
- Unknown Unknown Potential Fish Habitat No Farwell Creek
- Unknown Unknown Potential Fish Habitat No Unnamed
- Unknown Unknown Potential Fish Habitat No Tributary to Lake Superior
- Unknown Unknown Potential Fish Habitat No Michipicoten River
- Unknown Unknown Potential Fish Habitat No Dead Horse Creek
- Unknown Unknown Potential Fish Habitat No Dead Horse Creek
- Unknown Unknown Potential Fish Habitat No Dead Horse Creek
- Unknown Unknown Potential Fish Habitat No Unnamed Lake
- Unknown Unknown Potential Fish Habitat No Farwell Creek
- Unknown Unknown Potential Fish Habitat No Upper Jimmy Kash Lake
- Unknown Unknown Potential Fish Habitat No Jimmy Kash Lake
- Unknown Unknown Potential Fish Habitat No Jimmy Kash River
- Unknown Unknown Potential Fish Habitat No Jimmy Kash River
- Unknown Unknown Potential Fish Habitat No Jimmy Kash River
- Unknown Unknown Potential Fish Habitat No Jimmy Kash River
- Unknown Unknown Potential Fish Habitat No Molybdenite Creek
- Unknown Unknown Potential Fish Habitat No Molybdenite Creek
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- Unknown Unknown Potential Fish Habitat No Molybdenite Creek
- Unknown Unknown Potential Fish Habitat No Lake Superior
- Unknown Unknown Potential Fish Habitat No Rous Lake
- Unknown Unknown Potential Fish Habitat No unnamed
- Unknown Unknown Potential Fish Habitat No Paint Creek
- Unknown Unknown Potential Fish Habitat No Dog River
- Unknown Unknown Potential Fish Habitat No Dog River
- Unknown Unknown Potential Fish Habitat No Dog River
- Unknown Unknown Potential Fish Habitat No Dog River
- Unknown Unknown Potential Fish Habitat No Dog River
- Unknown Unknown Potential Fish Habitat No Dog River
- Unknown Unknown Potential Fish Habitat No Dog River
- Unknown Unknown Potential Fish Habitat No Dog River
- Unknown Unknown Potential Fish Habitat No Dog River
- Unknown Unknown Potential Fish Habitat No Dog River
- Unknown Unknown Potential Fish Habitat No Dog River
- Unknown Unknown Potential Fish Habitat No Dog River
- Unknown Unknown Potential Fish Habitat No Dog River
- Unknown Unknown Potential Fish Habitat Yes McLean's Lake
- Unknown Unknown Potential Fish Habitat No Unnamed Lake
- Unknown Unknown Potential Fish Habitat No Reid Lake
- Unknown Unknown Potential Fish Habitat No Unnamed Lake
- Unknown Unknown Potential Fish Habitat No Unnamed Lake
- Unknown Unknown Potential Fish Habitat No Big Duck Creek
- Unknown Unknown Potential Fish Habitat Yes Ansell Creek
- Unknown Unknown Potential Fish Habitat Yes Ansell Creek
- Unknown Unknown Potential Fish Habitat No Fog Creek
- Unknown Unknown Potential Fish Habitat No Okoko Lake
- Unknown Unknown Potential Fish Habitat No East Pukaskwa River
- Unknown Unknown Potential Fish Habitat No East Pukaskwa River
- Unknown Unknown Potential Fish Habitat No East Pukaskwa River
- Unknown Unknown Potential Fish Habitat No East Pukaskwa River
- Unknown Unknown Potential Fish Habitat No East Pukaskwa River
- Unknown Unknown Potential Fish Habitat No East Pukaskwa River
- Unknown Unknown Potential Fish Habitat No East Pukaskwa River
- Unknown Unknown Potential Fish Habitat No Farwell Creek
- Unknown Unknown Potential Fish Habitat No Farwell Creek
- Unknown Unknown Potential Fish Habitat No Makwa River
- Unknown Unknown Potential Fish Habitat No Unnamed
- Unknown Unknown Potential Fish Habitat No Makwa River
- Unknown Unknown Potential Fish Habitat No Makwa River
- Unknown Unknown Potential Fish Habitat No Makwa River
- Unknown Unknown Potential Fish Habitat No Makwa River
- Unknown Unknown Potential Fish Habitat No Makwa River
- Unknown Unknown Potential Fish Habitat No Makwa River
- Unknown Unknown Potential Fish Habitat No Makwa River
- Unknown Unknown Potential Fish Habitat No Makwa River
- Unknown Unknown Potential Fish Habitat No Makwa River
- Unknown Unknown Potential Fish Habitat No Makwa River (long distance)
- Unknown Unknown Potential Fish Habitat No Magpie River
- Unknown Unknown Potential Fish Habitat No Magpie River
- Unknown Unknown Potential Fish Habitat No Trout Creek
- Unknown Unknown Potential Fish Habitat No Firesand River
- Unknown Unknown Potential Fish Habitat No Michipicoten River
- Unknown Unknown Potential Fish Habitat No Michipicoten River
- Unknown Unknown Potential Fish Habitat No Lake Superior
- Unknown Unknown Potential Fish Habitat No Dead Horse Creek
- Unknown Unknown Potential Fish Habitat No Dead Horse Creek
- Unknown Unknown Potential Fish Habitat No Lake Superior
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- Unknown Unknown Potential Fish Habitat No White River
- Unknown Unknown Potential Fish Habitat No White River
- Unknown Unknown Potential Fish Habitat No Unnamed Lake
Lakehead Region Conservation Authority Unknown Unknown Potential Fish Habitat Yes Big Pearl Lake
Lakehead Region Conservation Authority Unknown Unknown Potential Fish Habitat No Bittern Creek
Lakehead Region Conservation Authority Unknown Unknown Potential Fish Habitat No Unnamed Lake
- Unknown Unknown Potential Fish Habitat No Upper Jimmy Kash Lake
- Unknown Unknown Potential Fish Habitat No Jimmy Kash Lake
- Unknown Unknown Potential Fish Habitat No Molybdenite Creek
- Unknown Unknown Potential Fish Habitat No Paint Creek
- Unknown Unknown Potential Fish Habitat No Paint Creek
- Unknown Unknown Potential Fish Habitat No Dog River
Lakehead Region Conservation Authority Unknown Unknown Potential Fish Habitat No Lake Superior
Lakehead Region Conservation Authority Unknown Unknown Potential Fish Habitat No Lake Superior
- Unknown Unknown Potential Fish Habitat No Wolf River
- Unknown Unknown Potential Fish Habitat No Wolf River
- Unknown Unknown Potential Fish Habitat No Wolf River
- Unknown Unknown Potential Fish Habitat No Lake Superior
Lakehead Region Conservation Authority, proposed Mooselake Highlands Enhanced EMA Unknown Unknown Potential Fish Habitat No Good Morning Lakes
Lakehead Region Conservation Authority, proposed Mooselake Highlands Enhanced EMA Moderate Moderate Potential Fish Habitat Yes Hilma Creek
- Unknown Unknown Potential Fish Habitat No Blackbird Creek
- Unknown Unknown Potential Fish Habitat No Prairie River
- Unknown Unknown Potential Fish Habitat No Prairie River
- Unknown Unknown Potential Fish Habitat No Lake Superior
- Unknown Unknown Potential Fish Habitat No Lake Superior
- Unknown Unknown Potential Fish Habitat No Lake Superior
- Unknown Unknown Potential Fish Habitat Yes Pukaskwa River
- Unknown Unknown Potential Fish Habitat No Makwa River
- Unknown Unknown Potential Fish Habitat No Makwa River
- Unknown Unknown Potential Fish Habitat No Makwa River
- Unknown Unknown Potential Fish Habitat No Makwa River
- Unknown Unknown Potential Fish Habitat No Makwa River
- Unknown Unknown Potential Fish Habitat No Makwa River
- Unknown Unknown Potential Fish Habitat No Makwa River
- Unknown Unknown Potential Fish Habitat No Makwa River
- Unknown Unknown Potential Fish Habitat No Makwa River
- Unknown Unknown Potential Fish Habitat No Molybdenite Lake
- Unknown Unknown Potential Fish Habitat Yes Michipicoten River
- Unknown Unknown Potential Fish Habitat No Firesand River
- Unknown Unknown Potential Fish Habitat No Cypress River
- Unknown Unknown Potential Fish Habitat Yes Lake Superior
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Documented Fish Presence in Downstream Water body Species at Risk Restriction Apply 
Water Body Restricted Activity Timing 

Window (RATW)
RATW Region

Yes Not Anticipated September 1 to June 15 Northeast
Yes Not Anticipated April 1 to June 15 Northwest
Yes Not Anticipated April 1 to June 15 Northeast
Yes Not Anticipated April 1 to June 15 Northeast
No Not Anticipated September 1 to June 15 Northwest
No Not Anticipated September 1 to June 15 Northwest
No Not Anticipated September 1 to June 15 Northwest
No Not Anticipated April 1 to June 15 Northwest
Yes Not Anticipated April 1 to June 15 Northwest
No Not Anticipated September 1 to June 15 Northwest
Yes Not Anticipated April 1 to June 15 Northwest
No Not Anticipated April 1 to June 20 Northeast
Yes Not Anticipated September 1 to June 15 Northwest
Yes Not Anticipated September 1 to June 15 Northwest
Yes Not Anticipated April 1 to June 15 Northeast
Yes Not Anticipated September 1 to June 15 Northwest
No Not Anticipated April 1 to June 15 Northwest
No Not Anticipated September 1 to June 15 Northwest
Yes Not Anticipated September 1 to June 15 Northwest
Yes Not Anticipated September 1 to June 15 Northwest
Yes Not Anticipated April 1 to June 15 Northwest
No Not Anticipated April 1 to June 15 Northwest
No Not Anticipated September 1 to June 15 Northwest
Yes Not Anticipated September 1 to June 15 Northwest
Yes Not Anticipated September 1 to June 15 Northwest
Yes Not Anticipated April 1 to June 15 Northwest
Yes Not Anticipated September 1 to June 15 Northwest
Yes Not Anticipated September 1 to June 15 Northwest
Yes Not Anticipated September 1 to June 15 Northwest
Yes Not Anticipated September 1 to June 15 Northwest
Yes Not Anticipated April 1 to June 15 Northeast
Yes Potential Exists (Northern Brook Lamprey) September 1 to June 15 Northeast
Yes Not Anticipated September 1 to June 20 Northwest
Yes Not Anticipated April 1 to June 15 Northeast
Yes  Not Anticipated September 1 to June 15 Northwest
Yes Not Anticipated April 1 to June 15 Northeast
Yes Potential Exists (Northern Brook Lamprey) September 1 to July 15 Northwest
Yes Potential Exists (Northern Brook Lamprey) September 1 to June 15 Northwest
Yes Not Anticipated September 1 to June 15 Northwest
Yes Not Anticipated April 1 to June 15 Northwest
Yes Potential Exists (Northern Brook Lamprey) September 15 to July 15 Northwest
Yes Not Anticipated September 1 to June 15 Northwest
Yes Not Anticipated April 1 to June 20 Northeast
Yes Not Anticipated September 1 to June 15 Northeast
Yes Not Anticipated September 1 to June 15 Northwest
Yes Not Anticipated April 1 to June 15 Northeast
Yes Not Anticipated September 1 to June 15 Northwest
Yes Not Anticipated April 1 to June 15 Northeast
Yes Not Anticipated September 1 to June 20 Northwest
Yes Not Anticipated April 1 to June 20 Northeast
Yes Potential Exists (Northern Brook Lamprey, Lake Sturgeon) September 1 to June 30 Northwest
Yes Potential Exists (Northern Brook Lamprey) September 1 to June 15 Northwest
Yes Not Anticipated April 1 to June 15 Northwest
Yes Not Anticipated September 1 to June 15 Northwest
Yes Not Anticipated September 1 to June 15 Northwest
No Not Anticipated May 15 to July 15 Northwest
Yes Not Anticipated September 1 to June 20 Northwest
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Yes Not Anticipated September 1 to June 15 Northwest
Yes Not Anticipated September 1 to June 15 Northwest
No Not Anticipated April 1 to June 15 Northwest
Yes Not Anticipated April 1 to June 15 Northeast
No Not Anticipated April 1 to June 15 Northwest
Yes Not Anticipated April 1 to June 15 Northeast
No Not Anticipated September 1 to June 20 Northwest
No Not Anticipated - Northwest
Yes Not Anticipated April 1 to June 15 Northwest
Yes Not Anticipated April 1 to June 15 Northeast
Yes Not Anticipated April 1 to June 15 Northeast
Yes Not Anticipated April 1 to June 15 Northeast
Yes Not Anticipated April 1 to June 15 Northeast
Yes Not Anticipated April 1 to June 15 Northeast
No Not Anticipated April 1 to June 15 Northeast
No Not Anticipated April 1 to June 15 Northeast
Yes Not Anticipated April 1 to June 15 Northeast
Yes Not Anticipated April 1 to June 15 Northeast
Yes Not Anticipated April 1 to June 15 Northeast
Yes Not Anticipated April 1 to June 15 Northeast
Yes Not Anticipated April 1 to June 15 Northeast
Yes Not Anticipated April 1 to June 15 Northwest
Yes Not Anticipated April 1 to June 15 Northwest
Yes Not Anticipated April 1 to June 15 Northwest
Yes Not Anticipated April 1 to June 15 Northeast
Yes Not Anticipated September 1 to June 15 Northwest
No Not Anticipated September 1 to June 15 Northwest
Yes Not Anticipated September 1 to June 15 Northeast
No Not Anticipated September 1 to June 15 Northeast
Yes Not Anticipated - Northwest
No Not Anticipated - Northwest
Yes Not Anticipated April 1 to June 15 Northwest
Yes Not Anticipated April 1 to June 15 Northwest
No Not Anticipated April 1 to June 15 Northwest
Yes Not Anticipated April 1 to June 15 Northwest
Yes Potential Exists (Northern Brook Lamprey) April 1 to June 15 Northwest
Yes Not Anticipated April 1 to June 15 Northeast
No Not Anticipated April 1 to June 15 Northeast
Yes Not Anticipated April 1 to June 15 Northeast
No Not Anticipated April 1 to June 15 Northeast
No Not Anticipated April 1 to June 15 Northeast
Yes Not Anticipated April 1 to June 15 Northeast
Yes Not Anticipated April 1 to June 15 Northeast
Yes Not Anticipated April 1 to June 15 Northwest
Yes Not Anticipated April 1 to June 15 Northwest
No Not Anticipated April 1 to June 15 Northwest
No Not Anticipated April 1 to June 15 Northwest
Yes Not Anticipated April 1 to June 15 Northeast
No Not Anticipated April 1 to June 20 Northeast
Yes Not Anticipated April 1 to June 20 Northeast
No Not Anticipated April 1 to June 20 Northeast
Yes Not Anticipated September 1 to June 15 Northwest
Yes Not Anticipated September 1 to June 15 Northwest
No Not Anticipated September 1 to June 15 Northwest
Yes Not Anticipated September 1 to June 15 Northwest
Yes Not Anticipated September 1 to June 15 Northwest
Yes Not Anticipated September 1 to June 15 Northwest
Yes Not Anticipated September 1 to June 15 Northeast
No Not Anticipated April 1 to June 15 Northwest
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Yes Potential Exists (Lake Sturgeon) September 15 to July 15 Northwest
No Not Anticipated - Northwest
Yes Not Anticipated - Northeast
No Not Anticipated April 1 to June 15 Northwest
No Not Anticipated April 1 to June 15 Northwest
Yes Not Anticipated April 1 to June 15 Northwest
No Not Anticipated April 1 to June 15 Northwest
No Not Anticipated April 1 to June 15 Northwest
No Not Anticipated April 1 to June 15 Northwest
No Not Anticipated April 1 to June 15 Northwest
No Not Anticipated April 1 to June 15 Northwest
No Not Anticipated April 1 to June 15 Northwest
Yes Not Anticipated April 1 to June 15 Northeast
Yes Not Anticipated April 1 to June 15 Northeast
Yes Not Anticipated April 1 to June 15 Northeast
Yes Not Anticipated April 1 to June 15 Northeast
Yes Not Anticipated April 1 to June 15 Northeast
Yes Not Anticipated April 1 to June 15 Northeast
Yes Not Anticipated April 1 to June 15 Northeast
Yes Not Anticipated April 1 to June 15 Northeast
Yes Not Anticipated April 1 to June 15 Northeast
Yes Not Anticipated April 1 to June 15 Northeast
Yes Not Anticipated April 1 to June 15 Northeast
Yes Not Anticipated April 1 to June 15 Northeast
Yes Not Anticipated April 1 to June 15 Northeast
Yes Not Anticipated April 1 to June 15 Northeast
Yes Not Anticipated April 1 to June 15 Northeast
Yes Not Anticipated April 1 to June 15 Northeast
Yes Not Anticipated April 1 to June 15 Northeast
Yes Not Anticipated April 1 to June 15 Northwest
Yes Not Anticipated April 1 to June 15 Northeast
Yes Not Anticipated April 1 to June 20 Northeast
Yes Not Anticipated April 1 to June 20 Northeast
Yes Not Anticipated April 1 to June 20 Northeast
No Not Anticipated April 1 to June 20 Northeast
No Not Anticipated April 1 to June 20 Northeast
No Not Anticipated April 1 to June 20 Northeast
No Not Anticipated September 1 to June 15 Northwest
No Not Anticipated September 1 to June 15 Northwest
Yes Potential Exists (Northern Brook Lamprey) September 1 to June 15 Northwest
Yes Potential Exists (Northern Brook Lamprey) September 1 to June 15 Northwest
Yes Not Anticipated September 1 to June 15 Northeast
Yes Not Anticipated September 1 to June 15 Northeast
Yes Not Anticipated September 1 to June 15 Northeast
Yes Not Anticipated September 1 to June 15 Northeast
Yes Not Anticipated September 1 to June 15 Northeast
Yes Not Anticipated September 1 to June 15 Northeast
Yes Potential Exists (Northern Brook Lamprey) September 1 to June 15 Northeast
Yes Not Anticipated September 1 to June 20 Northeast
Yes Not Anticipated September 1 to June 20 Northeast
No Not Anticipated April 1 to June 20 Northeast
No Not Anticipated April 1 to June 20 Northeast
Yes Not Anticipated April 1 to June 20 Northeast
Yes Potential Exists (Northern Brook Lamprey) September 1 to June 15 Northwest
Yes Not Anticipated - Northwest
Yes Not Anticipated - Northwest
Yes Not Anticipated - Northwest
Yes Not Anticipated April 1 to June 15 Northwest
Yes Not Anticipated April 1 to June 15 Northwest
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Yes Not Anticipated April 1 to June 15 Northwest
Yes Not Anticipated April 1 to June 15 Northwest
No Not Anticipated April 1 to June 15 Northwest
No Not Anticipated April 1 to June 15 Northwest
No Not Anticipated April 1 to June 15 Northwest
No Not Anticipated April 1 to June 15 Northwest
No Not Anticipated April 1 to June 15 Northwest
Yes Not Anticipated April 1 to June 15 Northeast
No Not Anticipated April 1 to June 15 Northeast
Yes Not Anticipated April 1 to June 15 Northeast
Yes Not Anticipated April 1 to June 15 Northeast
No Not Anticipated April 1 to June 15 Northwest
No Not Anticipated April 1 to June 15 Northwest
Yes Not Anticipated April 1 to June 15 Northwest
Yes Not Anticipated April 1 to June 20 Northeast
Yes Not Anticipated April 1 to June 20 Northeast
Yes Not Anticipated April 1 to June 20 Northeast
Yes Not Anticipated September 1 to June 15 Northwest
Yes Not Anticipated September 1 to June 15 Northwest
No Not Anticipated September 1 to June 15 Northwest
Yes Not Anticipated September 1 to June 15 Northwest
Yes Not Anticipated September 1 to June 15 Northeast
No Not Anticipated April 1 to June 15 Northeast
No Not Anticipated September 1 to June 15 Northwest
Yes Not Anticipated April 1 to June 15 Northwest
No Not Anticipated September 1 to June 15 Northwest
Yes Not Anticipated - Northwest
No Not Anticipated - Northwest
No Not Anticipated April 1 to June 15 Northwest
No Not Anticipated April 1 to June 15 Northwest
Yes Not Anticipated April 1 to June 15 Northeast
Yes Not Anticipated April 1 to June 15 Northeast
Yes Not Anticipated April 1 to June 15 Northeast
Yes Not Anticipated April 1 to June 15 Northeast
Yes Not Anticipated April 1 to June 15 Northeast
Yes Not Anticipated April 1 to June 15 Northwest
No Not Anticipated September 1 to June 15 Northwest
No Not Anticipated September 1 to June 15 Northwest
No Not Anticipated September 1 to June 15 Northwest
No Not Anticipated September 1 to June 15 Northwest
No Not Anticipated September 1 to June 15 Northwest
Yes Not Anticipated September 1 to June 15 Northwest
No Not Anticipated September 1 to June 15 Northwest
Yes Not Anticipated September 1 to June 15 Northwest
Yes Not Anticipated September 1 to June 15 Northeast
Yes Potential Exists (Northern Brook Lamprey) September 1 to June 20 Northwest
Yes Not Anticipated April 1 to June 15 Northwest
Yes Not Anticipated April 1 to June 15 Northwest
Yes Not Anticipated April 1 to June 15 Northwest
Yes Not Anticipated April 1 to June 15 Northeast
No Not Anticipated April 1 to June 15 Northeast
Yes Not Anticipated April 1 to June 15 Northeast
Yes Not Anticipated April 1 to June 15 Northeast
No Not Anticipated April 1 to June 15 Northwest
Yes Not Anticipated April 1 to June 15 Northeast
No Not Anticipated April 1 to June 20 Northeast
Yes Not Anticipated September 1 to June 15 Northwest
Yes Not Anticipated September 1 to June 15 Northwest
Yes Potential Exists (Northern Brook Lamprey) September 1 to June 15 Northwest
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Yes Not Anticipated September 1 to June 15 Northwest
Yes Potential Exists (Northern Brook Lamprey) September 1 to June 15 Northwest
No Not Anticipated - Northwest
Yes Not Anticipated - Northwest
Yes Not Anticipated - Northwest
Yes Not Anticipated - Northwest
Yes Not Anticipated - Northwest
Yes Not Anticipated - Northwest
No Not Anticipated - Northwest
Yes Not Anticipated - Northwest
Yes Not Anticipated - Northwest
No Not Anticipated - Northeast
Yes Not Anticipated - Northeast
Yes Not Anticipated - Northwest
Yes Not Anticipated - Northwest
No Not Anticipated - Northwest
No Not Anticipated - Northwest
Yes Not Anticipated - Northwest
No Not Anticipated - Northwest
Yes Not Anticipated - Northeast
Yes Not Anticipated - Northeast
Yes Not Anticipated - Northwest
No Not Anticipated - Northwest
No Not Anticipated - Northwest
No Not Anticipated - Northwest
No Not Anticipated - Northeast
Yes Not Anticipated - Northeast
No Not Anticipated September 1 to June 15 Northwest
Yes Not Anticipated September 1 to June 15 Northwest
No Not Anticipated September 1 to June 15 Northwest
Yes Not Anticipated September 1 to June 15 Northwest
Yes Not Anticipated September 1 to June 15 Northwest
Yes Potential Exists (Northern Brook Lamprey) September 1 to June 15 Northwest
No Not Anticipated September 1 to June 15 Northwest
No Not Anticipated September 1 to June 15 Northwest
No Not Anticipated September 1 to June 15 Northwest
No Not Anticipated September 1 to June 15 Northwest
Yes Not Anticipated September 1 to June 15 Northwest
Yes Not Anticipated September 1 to June 15 Northeast
Yes Not Anticipated September 1 to June 20 Northeast
Yes Not Anticipated April 1 to June 15 Northeast
Yes Not Anticipated April 1 to June 15 Northeast
Yes Not Anticipated September 1 to June 15 Northwest
No Not Anticipated September 1 to June 15 Northwest
Yes Not Anticipated September 1 to June 15 Northwest
Yes Potential Exists (Northern Brook Lamprey) September 1 to June 20 Northwest
Yes Not Anticipated September 1 to June 15 Northwest
Yes Not Anticipated September 1 to June 15 Northwest
Yes Not Anticipated September 1 to June 15 Northwest
No Not Anticipated April 1 to June 15 Northeast
Yes Not Anticipated September 1 to June 15 Northeast
Yes Not Anticipated September 1 to June 15 Northeast
Yes Not Anticipated September 1 to June 15 Northeast
Yes Not Anticipated September 1 to June 15 Northeast
Yes Not Anticipated April 1 to June 15 Northeast
Yes Not Anticipated April 1 to June 20 Northeast
Yes Not Anticipated September 1 to June 15 Northeast
No Not Anticipated September 1 to June 15 Northeast
No Not Anticipated September 1 to June 15 Northeast
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No Not Anticipated September 1 to June 15 Northeast
No Not Anticipated September 1 to June 15 Northeast
No Not Anticipated September 1 to June 15 Northeast
No Not Anticipated September 1 to June 15 Northwest
Yes Not Anticipated September 1 to June 20 Northeast
Yes (Yellow Perch, Lake Trout, Burbot, Northern Pike, White Sucker) Not Anticipated September 1 to June 15 Northeast
Yes Potential Exists (Northern Brook Lamprey, Lake Sturgeon) September 1 to June 15 Northwest
Yes Not Anticipated April 1 to June 20 Northeast
Yes Not Anticipated April 1 to June 20 Northeast
Yes Not Anticipated September 1 to June 15 Northeast
Yes Not Anticipated - Northwest
Yes Not Anticipated - Northwest
Yes Not Anticipated - Northwest
Yes Not Anticipated - Northwest
Yes Not Anticipated April 1 to July 15 Northwest
Yes Not Anticipated April 1 to June 15 Northeast
No Not Anticipated April 1 to June 20 Northwest
No Not Anticipated April 1 to June 20 Northeast
No Not Anticipated April 1 to June 20 Northeast
No Not Anticipated April 1 to June 20 Northeast
Yes Not Anticipated April 1 to June 20 Northeast
Yes Not Anticipated September 1 to June 15 Northwest
Yes Not Anticipated September 1 to June 15 Northwest
Yes Not Anticipated September 1 to June 15 Northwest
Yes Not Anticipated September 1 to June 15 Northwest
Yes Not Anticipated September 1 to June 15 Northwest
Yes Not Anticipated September 1 to June 15 Northwest
No Not Anticipated September 1 to June 15 Northwest
No Not Anticipated September 1 to June 15 Northwest
No Not Anticipated September 1 to June 15 Northwest
Yes Not Anticipated September 1 to June 15 Northwest
Yes Not Anticipated September 1 to June 15 Northwest
No Not Anticipated September 1 to June 15 Northwest
No Not Anticipated September 1 to June 15 Northwest
No Not Anticipated September 1 to June 15 Northwest
No Potential Exists (Northern Brook Lamprey) September 1 to June 15 Northwest
Yes Potential Exists (Northern Brook Lamprey) September 1 to June 15 Northwest
Yes Not Anticipated September 1 to June 15 Northeast
Yes Not Anticipated September 1 to June 15 Northeast
Yes Not Anticipated September 1 to June 15 Northeast
No Not Anticipated September 1 to June 15 Northeast
No Not Anticipated September 1 to June 15 Northeast
No Not Anticipated September 1 to June 15 Northeast
No Not Anticipated September 1 to June 15 Northeast
No Not Anticipated September 1 to June 15 Northeast
Yes Potential Exists (Northern Brook Lamprey) September 1 to June 15 Northeast
No Potential Exists (Northern Brook Lamprey) September 1 to June 20 Northwest
No Potential Exists (Northern Brook Lamprey) September 1 to June 20 Northwest
No Potential Exists (Northern Brook Lamprey) September 1 to June 20 Northwest
No Not Anticipated September 1 to June 20 Northeast
No Not Anticipated April 1 to June 15 Northeast
Yes Not Anticipated April 1 to June 15 Northeast
Yes Not Anticipated April 1 to June 15 Northeast
Yes Not Anticipated April 1 to June 15 Northeast
Yes Not Anticipated April 1 to June 15 Northeast
Yes Not Anticipated April 1 to June 15 Northeast
Yes Not Anticipated April 1 to June 15 Northeast
No Not Anticipated April 1 to June 15 Northeast
No Not Anticipated April 1 to June 15 Northeast
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No Not Anticipated April 1 to June 15 Northeast
Yes Not Anticipated April 1 to June 20 Northwest
Yes Not Anticipated April 1 to June 20 Northeast
No Not Anticipated April 1 to June 20 Northeast
No Not Anticipated April 1 to June 20 Northeast
Yes Not Anticipated April 1 to June 20 Northeast
Yes Not Anticipated April 1 to June 20 Northeast
Yes Not Anticipated April 1 to June 20 Northeast
Yes Not Anticipated April 1 to June 20 Northeast
Yes Not Anticipated April 1 to June 20 Northeast
Yes Not Anticipated April 1 to June 20 Northeast
Yes Not Anticipated April 1 to June 20 Northeast
Yes Not Anticipated April 1 to June 20 Northeast
Yes Not Anticipated April 1 to June 20 Northeast
Yes Not Anticipated April 1 to June 20 Northeast
Yes Not Anticipated April 1 to June 20 Northeast
Yes Not Anticipated April 1 to June 20 Northeast
Yes Not Anticipated April 1 to June 20 Northeast
No Not Anticipated September 1 to June 15 Northwest
No Not Anticipated September 1 to June 15 Northwest
No Not Anticipated September 1 to June 15 Northwest
No Not Anticipated September 1 to June 15 Northwest
No Not Anticipated September 1 to June 15 Northwest
No Not Anticipated September 1 to June 15 Northwest
No Not Anticipated September 1 to June 15 Northwest
No Not Anticipated September 1 to June 15 Northwest
No Not Anticipated September 1 to June 15 Northwest
Yes Not Anticipated September 1 to June 15 Northeast
Yes Not Anticipated September 1 to June 15 Northeast
Yes Not Anticipated September 1 to June 15 Northeast
Yes Not Anticipated September 1 to June 15 Northeast
Yes Not Anticipated September 1 to June 15 Northeast
Yes Not Anticipated September 1 to June 15 Northeast
Yes Not Anticipated September 1 to June 15 Northeast
Yes Not Anticipated September 1 to June 15 Northeast
No Not Anticipated September 1 to June 15 Northeast
No Not Anticipated September 1 to June 15 Northeast
Yes Not Anticipated September 1 to June 15 Northeast
No Not Anticipated September 1 to June 15 Northeast
Yes Not Anticipated September 1 to June 15 Northeast
Yes Not Anticipated September 1 to June 15 Northeast
Yes Not Anticipated September 1 to June 15 Northeast
Yes Not Anticipated September 1 to June 15 Northeast
Yes Not Anticipated September 1 to June 15 Northeast
Yes Not Anticipated September 1 to June 15 Northeast
Yes Not Anticipated September 1 to June 15 Northeast
Yes Not Anticipated September 1 to June 15 Northeast
Yes Not Anticipated September 1 to June 15 Northeast
Yes Not Anticipated September 1 to June 15 Northeast
No Not Anticipated September 1 to June 15 Northeast
No Not Anticipated September 1 to June 15 Northeast
Yes Not Anticipated September 1 to June 15 Northeast
No Not Anticipated September 1 to June 15 Northeast
Yes Potential Exists (Northern Brook Lamprey) September 1 to June 15 Northeast
Yes Potential Exists (Northern Brook Lamprey) September 1 to June 15 Northeast
Yes Potential Exists (Northern Brook Lamprey) September 1 to June 20 Northwest
No Potential Exists (Northern Brook Lamprey) September 1 to June 20 Northwest
No Potential Exists (Northern Brook Lamprey) September 1 to June 20 Northwest
Yes Potential Exists (Northern Brook Lamprey) September 1 to June 20 Northwest
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Yes Not Anticipated September 1 to June 20 Northeast
Yes Not Anticipated September 1 to June 20 Northeast
No Not Anticipated September 1 to June 15 Northwest
Yes Potential Exists (Lamprey) April 1 to July 15 Northwest
Yes Not Anticipated April 1 to July 15 Northwest
Yes Not Anticipated April 1 to July 15 Northwest
Yes Not Anticipated April 1 to June 15 Northeast
Yes Not Anticipated April 1 to June 15 Northeast
No Not Anticipated April 1 to June 15 Northeast
No Not Anticipated April 1 to June 20 Northeast
No Not Anticipated April 1 to June 20 Northeast
Yes Not Anticipated April 1 to June 20 Northeast
Yes Not Anticipated September 1 to July 15 Northwest
Yes Not Anticipated September 1 to July 15 Northwest
No Not Anticipated September 1 to July 15 Northwest
No Not Anticipated September 1 to July 15 Northwest
No Not Anticipated September 1 to July 15 Northwest
Yes Potential (Northern Brook Lamprey) September 1 to July 15 Northwest
No Not Anticipated September 1 to June 15 Northwest
No Not Anticipated September 1 to June 15 Northwest
No Not Anticipated September 1 to June 15 Northwest
No Not Anticipated September 1 to June 15 Northwest
No Not Anticipated September 1 to June 15 Northwest
Yes Not Anticipated September 1 to June 15 Northwest
Yes Not Anticipated September 1 to June 15 Northwest
Yes Potential Exists (Northern Brook Lamprey) September 1 to June 15 Northwest
Yes Not Anticipated September 1 to June 15 Northeast
Yes Not Anticipated September 1 to June 15 Northeast
Yes Not Anticipated September 1 to June 15 Northeast
Yes Not Anticipated September 1 to June 15 Northeast
Yes Not Anticipated September 1 to June 15 Northeast
Yes Not Anticipated September 1 to June 15 Northeast
Yes Not Anticipated September 1 to June 15 Northeast
Yes Not Anticipated September 1 to June 15 Northeast
Yes Not Anticipated September 1 to June 15 Northeast
Yes Not Anticipated September 1 to June 15 Northeast
Yes Not Anticipated September 1 to June 15 Northeast
Yes Potential Exists (Northern Brook Lamprey) September 1 to June 15 Northeast
No Not Anticipated September 1 to June 15 Northeast
Yes Not Anticipated September 1 to June 20 Northwest
Yes Potential Exists (Northern Brook Lamprey) September 1 to June 20 Northwest
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RATW Species

Lake Trout, Northern Pike, and unknown spring spawners
Unknown spring spawning species
Unknown spring spawning species
Unknown spring spawning species
Brook Trout and unknown spring spawning species
Brook Trout and unknown spring spawning species
Brook Trout and unknown spring spawning species
Unknown spring spawning species
Unknown spring spawning species
Brook Trout and unknown spring spawning species
Unknown spring spawning species
Northern Pike, Walleye, and other spring spawning species
Brook Trout and unknown spring spawning species
Brook Trout
Unknown spring spawning species
Brook Trout, other spring spawning species
Other/unknown spring spawning species
-
Brook Trout, Lake Trout, other spring spawning species
Brook Trout, other spring spawning species
Other/unknown spring spawning species
Other/unknown spring spawning species
Brook Trout
Brook Trout
Brook Trout (Smallmouth Bass and Yellow Perch recorded DS but unlikely to be present)
Other/unknown spring spawning species
Brook Trout
Brook Trout, Lake Trout, other spring spawning species
Brook Trout (Smallmouth Bass and Yellow Perch recorded DS but unlikely to be present)
Brook Trout (Smallmouth Bass and Yellow Perch recorded DS but unlikely to be present)
Unknown spring spawning species
Unknown fall and spring spawning species
Brook Trout, Rainbow Trout, Northern Pike, Walleye, and Other/Unknown Spring Spawning Species
Unknown spring spawning species
Brook Trout (Smallmouth Bass and Yellow Perch recorded DS but unlikely to be present)
Unknown spring spawning species
Brook Trout, other spring spawning species, Smallmouth Bass
Brook Trout
Brook Trout
Other/unknown spring spawning species
Lake Whitefish, Lake Herring, Smallmouth and Largemouth Bass
Brook Trout
Northern Pike, Walleye, and other spring spawning species
Northern Pike, Brook Trout
-
Unknown spring spawning species
Brook Trout, Lake Trout, other spring spawning species
Unknown spring spawning species
Brook Trout, Rainbow Trout, Northern Pike, Walleye, and Other/Unknown Spring Spawning Species
Northern Pike, Walleye, and other spring spawning species
Brook Trout, Pacific Salmon, Rainbow Trout, and Lake Sturgeon
Brook Trout
Unknown spring spawning species
-
Brook Trout, Rainbow Trout, other spring spawning species, Lake Trout
Smallmouth Bass, Largemouth Bass
Northern Pike, Walleye, Brook Trout, and unknown spring spawning species
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Brook Trout
Brook Trout
Other/unknown spring spawning species
Unknown spring spawning species
Other/unknown spring spawning species
Unknown spring spawning species
Walleye, Northern Pike, Brook Trout
-
Other/unknown spring spawning species
Unknown spring spawning species
Unknown spring spawning species
Unknown spring spawning species
Unknown spring spawning species
Unknown spring spawning species
Unknown spring spawning species
Unknown spring spawning species
Unknown spring spawning species
Unknown spring spawning species
Unknown spring spawning species
Northern Pike and other unknown spring spawning species
Unknown spring spawning species
Unknown spring spawning species
Unknown spring spawning species
Unknown spring spawning species
Unknown spring spawning species
Brook Trout (Smallmouth Bass and Yellow Perch recorded DS but unlikely to be present)
Brook Trout
Unknown fall and spring spawning species
Brook Trout and unknown spring spawning species
-
-
Other/unknown spring spawning species
Other/unknown spring spawning species
Other/unknown spring spawning species
Other/unknown spring spawning species
Northern Pike, Rainbow Trout
Unknown spring spawning species
Unknown spring spawning species
Unknown spring spawning species
Unknown spring spawning species
Unknown spring spawning species
Unknown spring spawning species
Unknown spring spawning species
Other/unknown spring spawning species
Northern Pike, Rainbow Trout
Other/unknown spring spawning species
Unknown spring spawning species
Unknown spring spawning species
Walleye and Northern Pike
Walleye and Northern Pike
Walleye and Northern Pike
Brook Trout
Brook Trout
Brook Trout
Brook Trout
Brook Trout, Rainbow Trout
Brook Trout, other spring spawning species
Brook Trout, Northern Pike
Other/unknown spring spawning species
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Lake Whitefish, Lake Herring, Smallmouth and Largemouth Bass
-
-
Unknown spring spawning species
Unknown spring spawning species
Northern Pike and other/unknown spring spawning species
Unknown spring spawning species
Unknown spring spawning species
Unknown spring spawning species
Unknown spring spawning species
Unknown spring spawning species
Unknown spring spawning species
Unknown spring spawning species
Unknown spring spawning species
Unknown spring spawning species
Unknown spring spawning species
Unknown spring spawning species
Unknown spring spawning species
Unknown spring spawning species
Unknown spring spawning species
Unknown spring spawning species
Unknown spring spawning species
Unknown spring spawning species
Unknown spring spawning species
Unknown spring spawning species
Unknown spring spawning species
Unknown spring spawning species
Unknown spring spawning species
Unknown spring spawning species
Unknown spring spawning species
Unknown spring spawning species
Walleye, Northern Pike, and other spring spawning species
Walleye, Northern Pike, and other spring spawning species
Walleye, Northern Pike, and other spring spawning species
Walleye, Northern Pike, and other spring spawning species
Walleye, Northern Pike, and other spring spawning species
Walleye, Northern Pike, and other spring spawning species
Brook Trout and unknown spring spawning species
Brook Trout and unknown spring spawning species
Brook Trout and unknown spring spawning species
Brook Trout and unknown spring spawning species
Brook Trout, Northern Pike, and unknown spring spawning species
Brook Trout, Northern Pike, and unknown spring spawning species
Brook Trout, Northern Pike
Brook Trout and unknown spring spawning species
Brook Trout and unknown spring spawning species
Unknown fall and spring spawning species
Brook Trout and unknown spring spawning species
Brook Trout, Lake Whitefish, Northern Pike, Walleye
Brook Trout, Walleye
Walleye and Northern Pike
Walleye and Northern Pike
Walleye, Northern Pike, and other spring spawning species
Brook Trout, Rainbow Trout
-
-
-
Other/unknown spring spawning species
Northern Pike, Rainbow Trout
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Northern Pike, Rainbow Trout
Northern Pike, Rainbow Trout
Rainbow Trout
Other/unknown spring spawning species
Other/unknown spring spawning species
Unknown spring spawning species
Unknown spring spawning species
Unknown spring spawning species
Unknown spring spawning species
Unknown spring spawning species
Unknown spring spawning species
Unknown spring spawning species
Unknown spring spawning species
Unknown spring spawning species
Northern Pike, Walleye, and other spring spawning species
Northern Pike, Walleye, and other spring spawning species
Walleye and Northern Pike
Brook Trout
Brook Trout, Rainbow Trout
Brook Trout
Brook Trout and unknown spring spawning species
Brook Trout and unknown spring spawning species
Unknown spring spawning species
Brook Trout
Other/unknown spring spawning species
Brook Trout
-
-
Unknown spring spawning species
Unknown spring spawning species
Unknown spring spawning species
Unknown spring spawning species
Unknown spring spawning species
Unknown spring spawning species
Northern Pike and other unknown spring spawning species
Unknown spring spawning species
Brook Trout
Brook Trout
Brook Trout
Brook Trout
Brook Trout, Rainbow Trout, and Unknown spring spawning species
Brook Trout and unknown spring spawning species
Brook Trout and unknown spring spawning species
Brook Trout and unknown spring spawning species
Brook Trout, Northern Pike, and unknown spring spawning species
Brook Trout, Walleye
Northern Pike, Rainbow Trout
Rainbow Trout
Other/unknown spring spawning species
Northern Pike and Unknown spring spawning species
Unknown spring spawning species
Unknown spring spawning species
Unknown spring spawning species
Other/unknown spring spawning species
Unknown spring spawning species
Northern Pike, Walleye, and other spring spawning species
-
Brook Trout
Brook Trout, Rainbow Trout, Pacific Salmon, Lake Herring
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Brook Trout and unknown spring spawning species
Brook Trout and unknown spring spawning species
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
Brook Trout, Rainbow Trout, and Unknown spring spawning species
-
Brook Trout
Brook Trout
Brook Trout and unknown spring spawning species
Brook Trout, Rainbow Trout
Brook Trout, Rainbow Trout
Brook Trout and other/unknown spring spawning species
Brook Trout, Rainbow Trout, Northern Pike and Unknown spring spawning species
Brook Trout, Rainbow Trout, and Unknown spring spawning species
Brook Trout, Northern Pike, and unknown spring spawning species
Brook Trout, Walleye
Northern Pike, Walleye, and other spring spawning species
Unknown spring spawning species
-
Brook Trout, Rainbow Trout, Northern Pike and Unknown spring spawning species
Brook Trout and unknown spring spawning species
Brook Trout, Walleye
Brook Trout
Brook Trout (Smallmouth Bass and Yellow Perch recorded DS but unlikely to be present)
Brook Trout, Lake Trout 
Unknown spring spawning species
Unknown fall and spring spawning species
Unknown fall and spring spawning species
Unknown fall and spring spawning species
Brook Trout, Northern Pike, and unknown spring spawners
Northern Pike, and other unknown spring spawning species
Walleye, Northern Pike, and other spring spawning species
Unknown fall and spring spawning species
Lake Trout and unknown spring spawning species
Lake Trout and unknown spring spawning species
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Lake Trout and unknown spring spawning species
Lake Trout and unknown spring spawning species
Lake Trout and unknown spring spawning species
-
Brook Trout, Walleye, Northern Pike, and other spring spawning species
Lake Trout, Northern Pike, and unknown spring spawners
Brook Trout and unknown spring spawning species
Walleye, Northern Pike, and other spring spawning species
Walleye, Northern Pike, and other spring spawning species
Lake Trout and unknown spring spawning species
-
-
-
-
Smallmouth Bass, Northern Pike
Northern Pike and other unknown spring spawning species
Northern Pike and Walleye
Walleye and Northern Pike
Walleye, Northern Pike, and other spring spawning species
Walleye, Northern Pike, and other spring spawning species
Walleye, Northern Pike, and other spring spawning species
-
Brook Trout, Lake Trout 
Brook Trout
Brook Trout
Brook Trout, other spring spawning species
Brook Trout, other spring spawning species
Brook Trout, Rainbow Trout
Brook Trout, Rainbow Trout
Brook Trout, Rainbow Trout
Brook Trout and unknown spring spawning species
Brook Trout and unknown spring spawning species
Brook Trout and unknown spring spawning species
Brook Trout and unknown spring spawning species
Brook Trout and unknown spring spawning species
Brook Trout and unknown spring spawning species
Brook Trout and unknown spring spawning species
Brook Trout, Northern Pike, and unknown spring spawning species
Brook Trout, Northern Pike
Brook Trout, Northern Pike
Brook Trout and unknown spring spawning species
Brook Trout and unknown spring spawning species
Brook Trout and unknown spring spawning species
Unknown fall and spring spawning species
Brook Trout and unknown spring spawning species
Brook Trout, Rainbow Trout
Brook Trout, Rainbow Trout, Walleye, Northern Pike, and other unknown fall and spring spawning species
Brook Trout, Rainbow Trout, Walleye, Northern Pike, and other unknown fall and spring spawning species
Brook Trout, Rainbow Trout, Walleye, Northern Pike, and other unknown fall and spring spawning species
Brook Trout, Lake Whitefish, Northern Pike, Walleye
Unknown spring spawning species
Northern Pike and other unknown spring spawning species
Northern Pike and other unknown spring spawning species
Northern Pike and other unknown spring spawning species
Northern Pike and other unknown spring spawning species
Northern Pike and other unknown spring spawning species
Northern Pike and other unknown spring spawning species
Unknown spring spawning species
Unknown spring spawning species
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Unknown spring spawning species
Northern Pike and Walleye
Northern Pike, Walleye, and other spring spawning species
Walleye and Northern Pike
Walleye, Northern Pike, and other spring spawning species
Walleye, Northern Pike, and other spring spawning species
Walleye, Northern Pike, and other spring spawning species
Walleye, Northern Pike, and other spring spawning species
Walleye, Northern Pike, and other spring spawning species
Walleye, Northern Pike, and other spring spawning species
Walleye, Northern Pike, and other spring spawning species
Walleye, Northern Pike, and other spring spawning species
Walleye, Northern Pike, and other spring spawning species
Walleye, Northern Pike, and other spring spawning species
Walleye, Northern Pike, and other spring spawning species
Walleye, Northern Pike, and other spring spawning species
Walleye, Northern Pike, and other spring spawning species
Walleye, Northern Pike, and other spring spawning species
Brook Trout, Rainbow Trout,  and Unknown spring spawning species
Brook Trout and unknown spring spawning species
Brook Trout and unknown spring spawning species
Brook Trout and unknown spring spawning species
Brook Trout and unknown spring spawning species
Brook Trout, Rainbow Trout, Northern Pike and Unknown spring spawning species
Brook Trout, Rainbow Trout, Northern Pike and Unknown spring spawning species
Brook Trout, Rainbow Trout, Northern Pike and Unknown spring spawning species
Brook Trout, Rainbow Trout, Northern Pike and Unknown spring spawning species
Brook Trout, Northern Pike
Brook Trout and unknown spring spawning species
Brook Trout and unknown spring spawning species
Brook Trout and unknown spring spawning species
Brook Trout and unknown spring spawning species
Brook Trout and unknown spring spawning species
Brook Trout and unknown spring spawning species
Brook Trout and unknown spring spawning species
Brook Trout and unknown spring spawning species
Brook Trout and unknown spring spawning species
Unknown fall and spring spawning species
Unknown fall and spring spawning species
Unknown fall and spring spawning species
Unknown fall and spring spawning species
Unknown fall and spring spawning species
Unknown fall and spring spawning species
Unknown fall and spring spawning species
Unknown fall and spring spawning species
Unknown fall and spring spawning species
Unknown fall and spring spawning species
Unknown fall and spring spawning species
Unknown fall and spring spawning species
Unknown fall and spring spawning species
Unknown fall and spring spawning species
Brook Trout, Rainbow Trout
Brook Trout, Rainbow Trout
Brook Trout, Rainbow Trout
Brook Trout, Rainbow Trout
Brook Trout, Rainbow Trout, Walleye, Northern Pike, and other unknown fall and spring spawning species
Brook Trout, Rainbow Trout, Walleye, Northern Pike, and other unknown fall and spring spawning species
Brook Trout, Rainbow Trout, Walleye, Northern Pike, and other unknown fall and spring spawning species
Brook Trout, Rainbow Trout, Walleye, Northern Pike, and other unknown fall and spring spawning species
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Brook Trout, Lake Whitefish, Northern Pike, Walleye
Brook Trout, Lake Whitefish, Northern Pike, Walleye
Brook Trout
Smallmouth Bass, Northern Pike
Muskellunge, Northern Pike, Walleye,
Smallmouth Bass, Northern Pike
Northern Pike, and other unknown spring spawning species
Northern Pike and other unknown spring spawning species
Unknown spring spawning species
Walleye, Northern Pike, and other spring spawning species
Walleye, Northern Pike, and other spring spawning species
Walleye, Northern Pike, and other spring spawning species
All
All
All
All
All
All
Brook Trout
Brook Trout
Brook Trout, Rainbow Trout, Northern Pike and Unknown spring spawning species
Brook Trout and unknown spring spawning species
Brook Trout and unknown spring spawning species
Brook Trout and unknown spring spawning species
Brook Trout and unknown spring spawning species
Brook Trout and unknown spring spawning species
Brook Trout and unknown spring spawning species
Unknown fall and spring spawning species
Unknown fall and spring spawning species
Unknown fall and spring spawning species
Unknown fall and spring spawning species
Unknown fall and spring spawning species
Unknown fall and spring spawning species
Unknown fall and spring spawning species
Unknown fall and spring spawning species
Unknown fall and spring spawning species
Lake Trout and unknown spring spawning species
Brook Trout, Rainbow Trout
Brook Trout, Rainbow Trout
Brook Trout, Rainbow Trout, Northern Pike, Walleye, and Other/Unknown Spring Spawning Species
Brook Trout, Rainbow Trout
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RATW Justification Water Body Crossing Method

No documented fish presence, species documented DS may be present, suitable spawning habitat at crossing
No documented fish presence (fish documented DS), no thermal regime, low habitat potential for forage fish and smaller large-bodied fish, no fall spawning habitat
No documented fish presence, no thermal regime, low fish habitat, no fall spawning habitat
No documented fish presence, no thermal regime, low fish habitat, no fall spawning habitat
No documented fish presence, no thermal regime, low habitat potential for forage fish or smaller large-bodied fish
Documented in water body, likely to be present
Documented in water body, likely to be present
No documented fish presence, no thermal regime, large-bodied fish recorded DS but unlikely to be present, small-bodied fish may be present; barriers may limit migration
No documented fish presence, no thermal regime, large-bodied fish recorded DS but unlikely to be present, small-bodied fish may be present; barriers may limit migration
Documented in water body, likely to be present
No documented fish presence, no thermal regime, large-bodied fish recorded DS but unlikely to be present, small-bodied fish may be present
Documented in system, potential spawning habitat at crossing
No documented fish presence, no thermal regime, low habitat potential for forage fish or smaller large-bodied fish
Documented in water body
No documented fish presence, large-bodied fish documented DS but unlikely to be present due to barriers, forage species may be present
No documented fish presence, no thermal regime, some fall and spring spawning habitat potential, may have connectivity to 1070.00-WC but unlikely Smallmouth Bass would be present
Limited fish habitat, no fall spawners
Cold thermal regime, Lake Sturgeon unlikely to be present
Documented US
No documented fish presence, no thermal regime, some fall and spring spawning habitat potential, may have connectivity to 1070.00-WC but unlikely Smallmouth Bass would be present
Fish habitat, fish observed DS (unknown species), no thermal regime, fall spawners unlikely due to beaver dam
Limited fish habitat, no fall spawning habitat
Documented US
Documented in system
Documented in Loon Lake
Brook Stickleback and Finescale Dace recorded DS
Documented in system
Documented US
Documented in Loon Lake
Documented in Loon Lake
No documented fish presence, large-bodied fish recorded in system unlikely to be present due to lack of habitat, spawning habitat for forage fish present
No documented fish species US or DS, spawning habitat for spring and fall spawning species
Documented in water body, high habitat potential at crossing (falls DS likely limit migration for some species)
No documented fish presence, large-bodied fish documented DS but unlikely to be present due to barriers, forage species may be present
Documented in Loon Lake
No documented fish presence, large-bodied fish recorded in system unlikely to be present due to lack of habitat, spawning habitat for forage fish present
Documented in water body, potential spawning habitat at crossing
Documented in water body, unlikely Walleye or Smallmouth Bass will migrate US into waterbody from Nipigon River
Documented DS
Brook Trout and Smallmouth Bass recorded DS but highly unlikely to be present. The water body does have some habitat for spring spawning forage species 
Documented in water body and there may be spawning habitat at the crossing
Documented in system
Documented in system, potential spawning habitat at crossing
No documented fish presence, fish recorded DS, spawning habitat for large-bodied fall spawning species and suckers
Cold thermal regime, Lake Sturgeon unlikely to be present
No documented fish presence, large-bodied fish recorded in system unlikely to be present due to lack of habitat, spawning habitat for forage fish present
Documented US
Documented fish presence, no thermal regime, low fish habitat, no fall spawning habitat
Documented in DS, moderate habitat potential at crossing but falls barrier may limit migration, too small for Lake Sturgeon
No documented fish presence, no thermal regime, species documented in syste,  moderate fish habitat, no fall spawning species recorded
Documented in water body
Documented in water body
Unknown fish documented, no thermal regime, high habitat potential for forage fish, low habitat for smaller large-bodied fish, no fall spawning habitat
Cold thermal regime, Lake Sturgeon unlikely to be present
No documented fish presence, no thermal regime, potential fall and spring spawning habitat
Species recorded DS, no observable barriers
Documented fish presence, spawning habitat for fall spawners and walleye (no habitat for Lake Whitefish or Lake Trout)
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Documented in water body
Documented in water body
No documented fish presence, no thermal regime, moderate habitat but no fall spawning habitat
No documented fish presence, large-bodied fish documented DS but unlikely to be present due to barriers, forage species may be present
Limited fish habitat, no fall spawning habitat
Documented fish presence, large-bodied fish documented DS but unlikely to be present due to barriers, forage species may be present
Documented in system
No documented fish presence, impassable falls DS
Intermittent, nil/low habitat potential for large-bodied fish
No documented fish presence (fish documented DS), no thermal regime, low habitat potential for forage fish and smaller large-bodied fish, no fall spawing habitat
No documented fish presence, no thermal regime, low fish habitat, no fall spawning habitat
No documented fish presence, low habitat quality, no fall spawning habitat, may provide spawning habitat for forage species
No documented fish presence, large-bodied fish documented DS but unlikely to be present due to barriers, forage species may be present
No documented fish presence, large-bodied fish documented DS but unlikely to be present due to lack of habitat, forage species may be present
No documented fish presence, large-bodied fish documented DS but unlikely to be present due to lack of habitat, forage species may be present
No documented fish presence, large-bodied fish documented DS but unlikely to be present due to lack of habitat, forage species may be present
No documented fish presence, large-bodied fish documented DS but unlikely to be present due to lack of habitat, forage species may be present
No documented fish presence, large-bodied fish documented DS but unlikely to be present due to lack of habitat, forage species may be present
No documented fish presence, large-bodied fish documented DS but unlikely to be present due to lack of habitat, forage species may be present
No documented fish presence, species documented DS may be present, suitable spawning habitat at crossing; Lake Trout unlikely to be present
No documented fish presence, large-bodied fish recorded in system unlikely to be present due to lack of habitat, spawning habitat for forage fish present
No documented fish presence (fish documented DS), no thermal regime, low habitat potential for forage fish and smaller large-bodied fish, no fall spawning habitat
No documented fish presence (fish documented DS), no thermal regime, low habitat potential for forage fish and smaller large-bodied fish, no fall spawning habitat
No documented fish presence, no thermal regime, low fish habitat, no fall spawning habitat
No documented fish presence, large-bodied fish recorded in system unlikely to be present due to lack of habitat, spawning habitat for forage fish present
Documented in Loon Lake
Documented in system
No documented fish species US or DS, spawning habitat for spring and fall spawning species
No documented fish presence, documented in system, potential spawning habitat
Brook Trout recorded in water body, however there is no spawning potential at the crossing
Brook Trout recorded in water body, however there is no spawning potential at the crossing; ephemeral
Limited fish habitat but no fall spawning habitat
Limited fish habitat but no fall spawning habitat
Limited fish habitat but no fall spawning habitat
Limited fish habitat, no fall spawning habitat despite Brook Trout recorded in water body, some spring spawning habitat
Documented in DS water body
No documented fish presence, no thermal regime, low fish habitat, no fall spawning habitat
No documented fish presence, no thermal regime, low fish habitat, no fall spawning habitat
No documented fish presence, moderate habitat quality, no fall spawning habitat, may provide spawning habitat for forage species
No documented fish presence, low habitat quality, no fall spawning habitat, may provide spawning habitat for forage species
No documented fish presence, low habitat quality, no fall spawning habitat, may provide spawning habitat for forage species
No documented fish presence, large-bodied fish documented DS but unlikely to be present due to barriers lack of habitat, forage species may be present
No documented fish presence, large-bodied fish recorded in system unlikely to be present due to lack of habitat, spawning habitat for forage fish present
Limited fish habitat, no fall spawning habitat despite Brook Trout recorded in system
Documented in DS water body, potential spawning habitat at crossing
No documented fish presence, no thermal regime, low flow limits fall spawning potential
No documented fish presence, Brook Trout, Rainbow Trout and Northern Pike recorded DS but unlikely to be present, but there is no Brook Trout spawning habitat
No documented fish presence, large-bodied fish recorded in system unlikely to be present due to lack of habitat, spawning habitat for forage fish present
No documented fish presence, documented in system, potential spawning habitat DS
No documented fish presence, documented in system, potential spawning habitat
No documented fish presence, documented in system, potential spawning habitat
Documented in system
Documented in water body
MNRF documentation
Documented in water body, unlikely Walleye or Smallmouth Bass will migrate US into waterbody from Nipigon River
No documented fish presence, cold water thermal regime, Brook Trout and Rainbow Trout may be present (Northern Brook Lamprey maybe present)
No documented fish presence, no thermal regime, moderate habitat but small watercourse limits larger fish
Documented in DS water body, potential spawning habitat at crossing
No documented fish presence, no thermal regime, low flow limits fall spawning potential
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Documented in water body and there may be spawning habitat at the crossing
No spawning habitat potential, limited fish habitat
Fish habitat present at crossing but impassable barrier US and DS from crossing
Documented in system, likely to be present (other species documented in system unlikely to be present
Documented in system, likely to be present (other species documented in system unlikely to be present
No documented fish presence, Brook Trout, Rainbow Trout and Northern Pike may be present and recorded DS, but there is no Brook Trout spawning habitat
No documented fish presence, Brook Trout, Rainbow Trout and Northern Pike recorded DS but unlikely to be present, but there is no Brook Trout spawning habitat
No doccumented fish presence, Brook Trout, Rainbow Trout and Northern Pike recorded DS but unlikely to be present, but there is no Brook Trout spawning habitat
No documented fish presence, no thermal regime, moderate/low habitat potential for forage fish or smaller large-bodied fish, no fall spawing habitat
No documented fish presence, no thermal regime, moderate/low habitat potential for forage fish or smaller large-bodied fish, no fall spawing habitat
No documented fish presence, no thermal regime, moderate/low habitat potential for forage fish or smaller large-bodied fish, no fall spawing habitat
No documented fish presence, no thermal regime, low habitat potential for forage fish or smaller large-bodied fish, no fall spawing habitat
No documented fish presence, no thermal regime, low fish habitat, no fall spawning habitat
No documented fish presence, no thermal regime, low fish habitat, no fall spawning habitat
No documented fish presence, moderate habitat quality, no fall spawning habitat, may provide spawning habitat for suckers and forage species
No documented fish presence, large-bodied fish documented DS but unlikely to be present due to lack of habitat, forage species may be present
No documented fish presence, large-bodied fish documented DS but unlikely to be present due to lack of habitat, forage species may be present
No documented fish presence, large-bodied fish documented DS but unlikely to be present due to lack of habitat, forage species may be present
No documented fish presence, large-bodied fish documented DS but unlikely to be present due to lack of habitat, forage species may be present
No documented fish presence, large-bodied fish recorded DS but unlikely to be present due to lack of habitat, spawning habitat for forage fish present
No documented fish presence, large-bodied fish recorded DS but unlikely to be present due to lack of habitat, spawning habitat for forage fish present
No documented fish presence, large-bodied fish recorded in system unlikely to be present due to lack of habitat, spawning habitat for forage fish present
No documented fish presence, large-bodied fish recorded in system unlikely to be present due to lack of habitat, spawning habitat for forage fish present
No documented fish presence, large-bodied fish recorded in system unlikely to be present due to lack of habitat, spawning habitat for forage fish present
No documented fish presence, large-bodied fish recorded in system unlikely to be present due to lack of habitat, spawning habitat for forage fish present
No documented fish presence, large-bodied fish recorded in system unlikely to be present due to lack of habitat, spawning habitat for forage fish present
No documented fish presence, large-bodied fish recorded in system unlikely to be present due to lack of habitat, spawning habitat for forage fish present
No documented fish presence, large-bodied fish recorded in system unlikely to be present due to lack of habitat, spawning habitat for forage fish present
No documented fish presence, ephemeral, large-bodied fish recorded in system unlikely to be present due to lack of habitat, spawning habitat for forage fish present
No documented fish presence, no thermal regime, low fish habitat, no fall spawning habitat
No documented fish presence, large-bodied fish recorded in system unlikely to be present due to lack of habitat, spawning habitat for forage fish present
No documented fish presence, species documented DS may be present, suitable spawning habitat at crossing
No documented fish presence, species documented DS may be present, suitable spawning habitat at crossing
No documented fish presence, species documented DS may be present, suitable spawning habitat at crossing
No documented fish presence, species documented DS may be present, suitable spawning habitat at crossing
No documented fish presence, species documented DS may be present, suitable spawning habitat at crossing
No documented fish presence, species documented DS may be present, suitable spawning habitat at crossing
No documented fish presence, no thermal regime, potential for forage fish or smaller large-bodied fish
No documented fish presence, no thermal regime, low habitat potential for forage fish or smaller large-bodied fish
No documented fish presence, no thermal regime, moderate habitat potential for forage fish or smaller large-bodied fish
No documented fish presence, no thermal regime, moderate habitat potential for forage fish or smaller large-bodied fish
No documented fish presence, no thermal regime, fish recorded in system and may be present
No documented fish presence, no thermal regime, fish recorded in system and may be present
Documented in DS water body, potential spawning habitat at crossing
Documented fish presence DS, low to moderate habitat, some limited fall spawning habitat 
Documented fish presence, low to moderate habitat, some limited fall spawning habitat 
No documented fish species US or DS, spawning habitat for spring and fall spawning species
Documented in water body and likely to be present
No documented fish presence, moderate habitat quality DS
No documented fish presence, documented in system, potential spawning habitat
No documented fish presence, documented in system, potential spawning habitat
No documented fish presence, documented in system, potential spawning habitat
No documented fish presence, fish documented US
Documented in Gravel River, likely present in water body (other larger species present in Gravel River unlikely to be present given size of water body
No spawning habitat potential at crossing despite documented fish presence DS
No spawning habitat potential at crossing despite documented fish presence DS
Brook Trout recorded in water body, however there is no spawning potential at the crossing; ephemeral
Limited fish habitat, no fall spawning habitat despite Brook Trout recorded in water body, some spring spawning habitat
Documented in DS water body

00235
REDACTED, Updated:  2018-03-14, EB-2017-0182, Exhibit I.B.NextBridge.STAFF.7, Attachment 2, Page 235 of 406



Documented in DS water body
Documented in DS water body
No documented fish presence, cold water thermal regime but no fall spawning habitat potential, low quality spring spawning potential for Rainbow Trout, no potential for Lake Sturgeon
No documented fish species, no thermal regime, limited fish habitat for spring spawning forage species, no fall spawning habitat
No documented fish species, no thermal regime, limited fish habitat for spring spawning forage species, no fall spawning habitat
No doccumented fish presence, Brook Trout, Rainbow Trout and Northern Pike recorded DS but unlikely to be present, but there is no Brook Trout spawning habitat
No documented fish presence, Brook Trout, Rainbow Trout and Northern Pike recorded DS but unlikely to be present, but there is no Brook Trout spawning habitat
No documented fish presence, no thermal regime, low fish habitat, no fall spawning habitat
No documented fish presence, large-bodied fish documented DS but unlikely to be present due to barriers lack of habitat, forage species may be present
No documented fish presence, large-bodied fish documented DS but unlikely to be present due to barriers lack of habitat, forage species may be present
No documented fish presence, large-bodied fish documented DS but unlikely to be present due to barriers lack of habitat, forage species may be present
Documented in water body likely to be present (other species documented in system unlikely to be present
No documented fish presence, Brook Trout, Rainbow Trout and Northern Pike recorded DS but unlikely to be present, but there is no Brook Trout spawning habitat
Unknown fish documented, Brook Trout, Rainbow Trout and Northern Pike recorded DS but unlikely to be present, but there is no Brook Trout spawning habitat
Documented in system, potential spawning habitat at crossing
Documented in system, potential spawning habitat 200 m US
No documented fish presence, documented in system, potential spawning habitat
Documented in water body
No documented fish presence, cold water thermal regime but low quality fall and spring spawning potential for Brook Trout Rainbow Trout, no other species likely to be present
Documented in water body, may be present
No documented fish presence, spawning habitat for fall spawners and forage species US
Documented fish presence, low to moderate habitat, some limited fall spawning habitat 
No documented fish presence, large-bodied fish documented DS but unlikely to be present due to lack of habitat, forage species may be present
Documented in system
Fish habitat, fish observed DS (unknown species), no thermal regime, fall spawners unlikely due to beaver dam
Documented in water body
Brook Trout and Rainbow Trout DS, but falls limit migration potential
No documented fish presence, no thermal regime, low habitat potential for forage fish but no spawning habitat
Limited spring spawning potential, no fall spawning habitat
No documented fish presence, no thermal regime, moderate/low habitat potential for forage fish or smaller large-bodied fish, no fall spawing habitat
No documented fish presence, no thermal regime, low fish habitat, no fall spawning habitat
No documented fish presence, large-bodied fish documented DS but unlikely to be present due to barriers, forage species may be present
No documented fish presence, large-bodied fish documented DS but unlikely to be present due to barriers, forage species may be present
No documented fish presence, large-bodied fish documented DS but unlikely to be present due to barriers, forage species may be present
No documented fish presence, species documented DS may be present, suitable spawning habitat at crossing; Lake Trout unlikely to be present
No documented fish presence, no thermal regime, low fish habitat, no fall spawning habitat
Documented in system
Documented in system
Documented in system
Documented in system
No documented fish presence, species recorded DS and likely to be present; spawning habitat present for Brook Trout and Rainbow Trout; no spawning habitat for Northern Pike 
No documented fish presence, no thermal regime, moderate habitat potential for forage fish or smaller large-bodied fish
No documented fish presence, cold thermal regime, small water body, no potential for larger large-bodied fihs
No documented fish presence, no thermal regime, moderate habitat potential for forage fish or smaller large-bodied fish
No documented fish presence, no thermal regime, fish recorded in system and may be present
Documented in system, likely present in water body 
Documented in DS water body
No documented fish presence, cold water thermal regime but no fall spawning habitat potential, low quality spring spawning potential for Rainbow Trout, no potential for Lake Sturgeon
No documented fish species, no thermal regime, limited fish habitat for spring spawning forage species, no fall spawning habitat
Unknown fish documented, no thermal regime, low fish habitat, no fall spawning habitat
No documented fish presence, large-bodied fish documented DS but unlikely to be present due to lack of habitat, forage species may be present
No documented fish presence, large-bodied fish recorded in system unlikely to be present due to lack of habitat, spawning habitat for forage fish present
No documented fish presence, large-bodied fish recorded in system unlikely to be present due to lack of habitat, spawning habitat for forage fish present
No documented fish species, no thermal regime, limited fish habitat for spring spawning forage species, no fall spawning habitat
No documented fish presence, large-bodied fish recorded in system unlikely to be present due to lack of habitat, spawning habitat for forage fish present
Documented in system, potential spawning habitat at crossing
Cold thermal regime, Lake Sturgeon unlikely to be present
Documented in water body
No documented fish presence, cold water thermal regime, all species may be present with exception of Lake Sturgeon (Northern Brook Lamprey maybe present)
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No documented fish presence, spawning habitat for fall spawners and forage species US
Unknown fish documented, no thermal regime, moderate habitat potential for forage fish or smaller large-bodied fish
No fish habitat, ephemeral, lack of connectivity
No fish habitat
No fish habitat
No fish habitat
No fish habitat
No fish habitat potential
No fish habitat
No fish habitat
No Fish Habitat
No fish habitat
No fish habitat
No fish habitat, ephemeral, lack of connectivity
No fish habitat, ephemeral, lack of connectivity
Ephemeral, barriers, limited connectivity
No fish habitat, ephemeral, lack of connectivity
No fish habitat, falls barrier
Ephemeral, barriers, limited connectivity
No fish habitat
No fish habitat
No fish habitat, ephemeral, lack of connectivity
No fish habitat
No fish habitat
No fish habitat, lack of connectivity DS
No fish habitat
No fish habitat
Cold thermal regime, Lake Sturgeon unlikely to be present
No documented fish presence, fish recorded DS
Cold thermal regime, Lake Sturgeon unlikely to be present
Documented DS, may be present
Documented DS, may be present
No documented fish presence, no thermal regime, used timing window from DS water bodies
No documented fish presence, no thermal regime, small watercourse; note no fish habitat US
No documented fish presence, no thermal regime, small watercourse; note no fish habitat US
Documented in DS water body, may be present
No documented fish presence, species recorded DS and may be present
No documented fish presence, fish recorded DS
No documented fish presence, no thermal regime, fish recorded in system and may be present
No documented fish presence, documented in system, potential spawning habitat
No documented fish presence, no thermal regime, used timing window from surrounding water bodies based on fish documented in the region
No documented fish presence, no thermal regime, low fish habitat, no fall spawning habitat
Cold thermal regime, Lake Sturgeon unlikely to be present
No documented fish presence, species recorded DS and may be present
No documented fish presence, no thermal regime, US has low habitat potential for forage fish or smaller large-bodied fish
Documented in system, likely present in water body 
Documented in system
Documented in Loon Lake
Documented in system
No documented fish presence, Lake Trout recorded in system but unlikely to be present due small size of water body
No documented fish species US or DS, unknown habitat potential
No documented fish species US or DS, unknown habitat potential
No documented fish species, unknown habitat potential
Documented in system, unknown habitat potential. Burbot also recorded in Jimmy Kash Lake but unlikely to spawn in the water body
Documented in system, unknown habitat potential. Burbot documented as well in Upper Jimmy Kash Lake, but unlikely to spawn in the watercourse
No documented fish presence, Lake Trout recorded in system but unlikely to be present due small size of water body
No documented fish species, unknown habitat potential
No documented fish presence, Lake Trout recorded in system and maybe present
No documented fish presence, Lake Trout recorded in system and maybe present
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No documented fish presence, Lake Trout recorded in system and maybe present
No documented fish presence, Lake Trout recorded in system and maybe present
No documented fish presence, Lake Trout recorded in system and maybe present
Cold thermal regime, Lake Sturgeon unlikely to be present
No documented fish presence, unknown habitat, bankfull width suggests Lake Trout may be present
Documented US, some potential spawning habitat at crossing
No documented fish presence, no thermal regime, potential fish habitat
No documented fish presence, species documented DS may be present, unknown habitat
No documented fish presence, species documented DS may be present
No documented fish presence, Lake Trout recorded in system and maybe present
No Fish Habitat DS
No Fish Habitat DS
No Fish Habitat DS
No documented fish presence, impassable falls DS
Documented in Big Pearl Lake
Documented in system, unknown habitat potential. Lake Trout and Burbot also recorded in Jimmy Kash Lake but unlikely to spawn in the water body
No documented fish presence, cool water thermal regime, Muskellunge unlikely to be present
No documented fish presence, documented in system, may be present
Documented in system, unknown habitat potential
Documented in system, unknown habitat potential
No documented fish presence, Lake Trout recorded in system but unlikely to be present due small size of water body
Cold thermal regime, Lake Sturgeon unlikely to be present
Documented in system
Documented in system
Documented in system
No documented fish presence, no thermal regime, likely moderate habitat but small watercourse limits larger fish
No documented fish presence, no thermal regime, likely moderate habitat but small watercourse limits larger fish
No documented fish presence, cold water thermal regime, unknown fall spawning habitat potential, small watercourse, no habitat for Lake Sturgeon, Lake Herring, Lake Whitefish, or Pacific Salmon
No documented fish presence, cold water thermal regime, unknown fall spawning habitat potential, small watercourse, no habitat for Lake Sturgeon, Lake Herring, Lake Whitefish, or Pacific Salmon
No documented fish presence, cold water thermal regime, unknown fall spawning habitat potential, small watercourse, no habitat for Lake Sturgeon, Lake Herring, Lake Whitefish, or Pacific Salmon
No documented fish presence, documented in system, maybe present, but unlikely.
No documented fish presence, documented in system, maybe present, but unlikely.
No documented fish presence, no thermal regime, documented in system
No documented fish presence, no thermal regime, documented in system
No documented fish presence, no thermal regime, documented in system
No documented fish presence, no thermal regime, used timing window for surrounding water bodies
No documented fish presence, no thermal regime, used timing window from DS water bodies
No documented fish presence, no thermal regime, fish recorded in system and may be present
No documented fish presence, low habitat quality in lake immediately DS
No documented fish presence, low habitat quality in lake immediately DS
Documented DS, unknown habitat potential
Documented DS, unknown habitat potential
Documented DS, unknown habitat potential
No documented fish species US or DS, unknown habitat potential
No documented fish presence, documented in system, potential spawning habitat
Documented in system, may be present
No documented fish presence, no thermal regime, small watercourse, larger fish unlikely
No documented fish presence, no thermal regime, small watercourse, larger fish unlikely
No documented fish presence, no thermal regime, small watercourse, larger fish unlikely
No documented fish presence, unknown habitat quality
No documented fish presence, large-bodied fish documented DS but unlikely to be present due to lack of habitat, forage species may be present
Documented in system, unknown habitat potential. Burbot documented as well in Upper Jimmy Kash Lake, but unlikely to spawn in the watercourse
Documented in system, unknown habitat potential. Lake Trout and Burbot also recorded in Jimmy Kash Lake but unlikely to spawn in the water body
Documented in system, unknown habitat potential. Lake Trout and Burbot also recorded in Jimmy Kash Lake but unlikely to spawn in the water body
Documented in system, unknown habitat potential. Lake Trout and Burbot also recorded in Jimmy Kash Lake but unlikely to spawn in the water body
Documented in system, unknown habitat potential. Lake Trout and Burbot also recorded in Jimmy Kash Lake but unlikely to spawn in the water body
Documented in system, unknown habitat potential. Lake Trout and Burbot also recorded in Jimmy Kash Lake but unlikely to spawn in the water body
No documented fish presence, Lake Trout recorded in system but unlikely to be present due small size of water body
No documented fish presence, Lake Trout recorded in system but unlikely to be present due small size of water body
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No documented fish presence, Lake Trout recorded in system but unlikely to be present due small size of water body
No documented fish presence, cool water thermal regime upstream, Muskellunge unlikely to be present
Documented in Rous Lake, maybe present
No documented fish presence, documented in system, may be present
Documented in system, unknown habitat potential
No documented fish presence, Lake Trout recorded in system but unlikely to be present due small size of water body
No documented fish presence, Lake Trout recorded in system but unlikely to be present due small size of water body
No documented fish presence, Lake Trout recorded in system but unlikely to be present due small size of water body
No documented fish presence, Lake Trout recorded in system but unlikely to be present due small size of water body
No documented fish presence, Lake Trout recorded in system but unlikely to be present due small size of water body
No documented fish presence, Lake Trout recorded in system but unlikely to be present due small size of water body
No documented fish presence, Lake Trout recorded in system but unlikely to be present due small size of water body
No documented fish presence, Lake Trout recorded in system but unlikely to be present due small size of water body
No documented fish presence, Lake Trout recorded in system but unlikely to be present due small size of water body
No documented fish presence, Lake Trout recorded in system but unlikely to be present due small size of water body
No documented fish presence, Lake Trout recorded in system but unlikely to be present due small size of water body
No documented fish presence, Lake Trout recorded in system but unlikely to be present due small size of water body
No documented fish presence, Lake Trout recorded in system but unlikely to be present due small size of water body
Documented in water body, likely to be present (Pacific Salmon and Smallmouth Bass also recorded, but unlikely to be present)
Documented in system, maybe present
Documented in system, maybe present
Documented in system, maybe present
Documented in system, maybe present
No documented fish presence, documented DS
No documented fish presence, documented DS
No documented fish presence, documented DS
No documented fish presence, species recorded DS and may be present
No documented fish presence, low habitat quality in lake immediately DS
Documented fish presence, unknown habitat potential 
Documented fish presence, unknown habitat potential 
Documented fish presence, unknown habitat potential 
Documented fish presence, unknown habitat potential 
Documented fish presence, unknown habitat potential 
Documented fish presence, unknown habitat potential 
Documented DS, unknown habitat potential
Documented DS, unknown habitat potential
Documented DS, unknown habitat potential
No documented fish species US or DS, unknown habitat potential
No documented fish species, unknown habitat potential
No documented fish species US or DS, unknown habitat potential
No documented fish species US or DS, unknown habitat potential
No documented fish species US or DS, unknown habitat potential
No documented fish species US or DS, unknown habitat potential
No documented fish species US or DS, unknown habitat potential
No documented fish species US or DS, unknown habitat potential
No documented fish species US or DS, unknown habitat potential
No documented fish species US or DS, unknown habitat potential
No documented fish species US or DS, unknown habitat potential
No documented fish species, unknown habitat potential
No documented fish species, unknown habitat potential
No documented fish species, unknown habitat potential
Documented in water body, may be present
Documented in system, may be present
Documented in system, may be present
Documented in system, may be present
No documented fish presence, no thermal regime, small watercourse, larger fish unlikely
No documented fish presence, no thermal regime, small watercourse, larger fish unlikely
No documented fish presence, no thermal regime, small watercourse, larger fish unlikely
No documented fish presence, no thermal regime, small watercourse, larger fish unlikely
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Documented fish presence, unknwon habitat potential
Documented fish presence, unknwon habitat potential
Documented in system
Documented in Big Pearl Lake
Cool thermal regime
Documented in Big Pearl Lake
Documented in system, unknown habitat potential. Burbot documented as well in Upper Jimmy Kash Lake, but unlikely to spawn in the watercourse
Documented in system, unknown habitat potential. Lake Trout and Burbot also recorded in Jimmy Kash Lake but unlikely to spawn in the water body
No documented fish presence, Lake Trout recorded in system but unlikely to be present due small size of water body
Documented in system, unknown habitat potential
Documented in system, unknown habitat potential
No documented fish presence, Lake Trout recorded in system but unlikely to be present due small size of water body
No fish data, no thermal regime, no habitat data
No fish data, no thermal regime, no habitat data
No fish data, no thermal regime, no habitat data
No fish data, no thermal regime, no habitat data
No fish data, no thermal regime, no habitat data
No documented fish presence, no thermal regime, no habitat information
Documented in system
Documented in water body
No documented fish presence, species recorded DS and may be present
No documented fish presence, no thermal regime, potential for forage fish or smaller large-bodied fish
No documented fish presence, no thermal regime, potential for forage fish or smaller large-bodied fish
No documented fish presence, no thermal regime, potential fish habitat
No documented fish presence, no thermal regime, potential fish habitat
No documented fish presence, no thermal regime, used timing window from DS water bodies
Documented fish presence, unknown habitat potential
No documented fish species US or DS, unknown habitat potential
No documented fish species US or DS, unknown habitat potential
No documented fish species, unknown habitat potential
No documented fish species US or DS, unknown habitat potential
No documented fish species US or DS, unknown habitat potential
No documented fish species US or DS, unknown habitat potential
No documented fish species US or DS, unknown habitat potential
No documented fish species US or DS, unknown habitat potential
No documented fish species US or DS, unknown habitat potential
No documented fish presence, Lake Trout recorded in system and maybe present
Documented in system, may be present
Documented in system, may be present
Documented in DS, moderate habitat potential at crossing but falls barrier may limit migration, too small for Lake Sturgeon
Documented in system, likely present in water body
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Water Body Crossing Method Contingency Source

Golder (aerial imagery)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Golder (limited aerial imagery)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Golder (limited aerial imagery)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Golder (limited aerial imagery, US data)
Golder (aerial imagery)
Golder (aerial imagery)
Golder (aerial survey)
Dillon US (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Golder (limited aerial imagery)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial imagery)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial imagery)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Golder (aerial imagery)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial imagery)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)

00247
REDACTED, Updated:  2018-03-14, EB-2017-0182, Exhibit I.B.NextBridge.STAFF.7, Attachment 2, Page 247 of 406



Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Golder (limited aerial imagery, US data)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Golder (limited aerial imagery)
MNRF
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial imagery)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial imagery)
Dillon (assumed verified via field and/or desktop review)
Golder (limited aerial imagery)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
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Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Golder (aerial imagery)
Golder (aerial imagery)
Golder (aerial imagery)
Golder (aerial imagery)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Golder (limited aerial imagery)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)

00249
REDACTED, Updated:  2018-03-14, EB-2017-0182, Exhibit I.B.NextBridge.STAFF.7, Attachment 2, Page 249 of 406



Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Golder (limited aerial imagery)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Golder (limited aerial imagery)
Dillon (assumed verified via field and/or desktop review)
Golder (limited aerial imagery)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial imagery)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial imagery)
Golder (aerial imagery)
Golder (aerial survey)
Golder (aerial imagery)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review) and Golder (Aerial imagery)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Golder (limited aerial imagery)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Golder (aerial imagery)
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Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Golder (limited aerial imagery)
Golder (aerial survey)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial survey)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial survey)
Dillon (assumed verified via field and/or desktop review)
Golder (limited aerial imagery, US data)
Dillon (assumed verified via field and/or desktop review)
Golder (limited aerial imagery, US data)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (aerial survey)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (aerial survey)
Dillon US (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (aerial survey)
Golder (limited aerial imagery)
Golder (aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
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Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Dillon (assumed verified via field and/or desktop review)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery, US data)
Golder (aerial imagery)
Golder (limited aerial imagery)
Golder (aerial survey)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Dillon (assumed verified via field and/or desktop review)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (aerial survey)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Dillon (assumed verified via field and/or desktop review)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (aerial survey)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
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Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Golder (aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Dillon (assumed verified via field and/or desktop review)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Dillon (assumed verified via field and/or desktop review)
Dillon (assumed verified via field and/or desktop review)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
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Golder (aerial survey)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery, US data)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (aerial survey)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
Golder (limited aerial imagery)
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a For the purposes of the Project, water bodies are defined as areas with defined bed and banks   , whether or not water is continuously present, and is consistent with the
general definition used under the Conservation Authorities Act (Government of Ontario 1990c) and Ontario Stream Assessment Protocol (Stanfield 2010). A water
body may be permanent, intermittent, or ephemeral. Types of water bodies include watercourses (e.g., streams, rivers), lakes, ponds, and wetlands   (Government of
Ontario 2009c). Other features that may hold water but do not have defined bed and banks are not included as part of the fish and fish habitat program.

Abbreviations Used
< less than
> greater than
DS Downstream
km kilometre
LIO Land Information Ontario
m metre
MNRF Ministry of Natural Resources and Fisheries
RATW Restricted Activity Timing Window
US Upstream

References Used to Collate Documented Species Presence
686860 Ontario Ltd. 2006. Forest Management Plan for the Big Pic Forest. Ministry of Natural Resources and Forestry, Peterborough, ON
AbiBow Canada Inc. 2010. Forest Management Plan for the Black Spruce Forest. Ministry of Natural Resources and Forestry, Peterborough, ON
Clergue Forest Management Inc. 2009.Forest Management Plan for the Algoma Forest. Ministry of Natural Resources and Forestry, Peterborough, ON
Dillon (Dillon Consulting Limited).  2015. Natural Environment Existing Conditions Technical Report .  June 2015. 781 pp.
Domtar Inc. 2008. Forest Management Plan for the White River Forest. Ministry of Natural Resources and Forestry, Peterborough, ON
Government of Ontario. 2004.Neys Park Management Plan . Parks Ontario. ISBN – 0-7794-6492-3 Available at: http://files.ontario.ca/environment-and-energy/parks-and-protec
Government of Ontario. 2004.Rainbow Falls Park Management Plan . Parks Ontario. ISBN – 0-7794-6490-7. Available at: http://files.ontario.ca/environment-and-energy/parks-a
Government of Ontario. 2014.Recreational Fishing Regulations 2014 . Fisheries Managemern Zone 7. Available at: http://files.ontario.ca/environment-and-energy/fishing/mnr_e0

Government of Ontario. 2015. Aquatic Resource Area (ARA), Land Information Ontario (LIO). Ontario Ministry of Natural Resources & Forestry. Queens Printer 2015.

Government of Ontario. 2016.Gravel River Conservation Reserve Management Statement. Available at: https://www.ontario.ca/page/gravel-river-conservation-reserve-managem
Government of Ontario. 2016.Rainbow Falls . Available at: https://www.ontarioparks.com/park/rainbowfalls/activities. Accessed: July 20
Great West Timber Ltd. 2005.Forest Management Plan for the Pic River Ojibway Forest. Ministry of Natural Resources and Forestry, Peterborough, ON
GreenForest Management Inc. 2010.Forest Management Plan for the Lake Nipigon Forest. Ministry of Natural Resources and Forestry, Peterborough, ON
Greenmantle Forest Inc. 2006.Lakehead Forest Management Plan . Ministry of Natural Resources and Forestry, Peterborough, ON
MNRF (Ministry of Natural Resources and Forestry). 2016a. Ontario Flow Assessment Tools III. Available at:
http://www.giscoeapp.lrc.gov.on.ca/web/mnr/wrip/ofat/Viewer/viewer.html. Accessed July 20
MNRF. 2016b. Cypress River Rehabilitation . Available at: http://www.fs.fed.us/twcc/projects/hab/habcyp.htm. Accessed: July 201
MNRF. 2016c. Fish On-Line . Available at: http://www.web2.mnr.gov.on.ca/fish_online/fishing/fishingExplorer_en.html. Accessed July 201
Nature Conservancy. 2015. Nipigon and Jackpine, Lake Superior Biodiversity Conservation Assessment - Volume 2: Regional Unit Summaries . Available at: http://www.naturec
Terrace Bay Pulp. 2010. Forest Management Plan for the Kenogami Forest. Ministry of Natural Resources and Forestry, Peterborough, ON
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ted-areas/mnr_bpp0095.pdf. Accessed: July 20
and-protected-areas/mnr_bpp0172.pdf. Accessed: July 20
001327.pdf. Accessed July 20

ment-statement. Accessed July 2

conservancy.ca/assets/documents/on/lake-superior/chapters/LSBCA-Vol2-UpdatedSept2015-6NipigonJackpine.pdf. Accessed: J
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Fish Habitat Potential Habitat No Habitat Total SUMMARY
Transmission Line 430 1 27 458 Access Req'd 458
Percentages 94% 0% 6% No RAP 41
Restriction Period Spring (2.5 month) RAP 227
None 14 0 27 41 9.5 month RAP 190
Mar 15 ‐ June 15 1 0 0 1
April 1 ‐ June 15 194 0 0 194
April 1 ‐ June 20 31 0 0 31
April 1 ‐ July 15 0 0 0 0 <= 5m bankful width 244
May 15 ‐ July 15 1 0 0 1 > 5m bankful width 214
Sep 1 ‐ June 15 152 1 0 153
Sep 1 ‐ June 20 14 0 0 14
Sep 1 ‐ June 30 3 0 0 3
Sep 1 ‐ July 15 9 0 0 9
Sep 15 ‐ June 15 3 0 0 3
Sep 15 ‐ June 20 4 0 0 4
Sep 15 ‐ July 15 4 0 0 4
Total 430 1 27 458
Mean Bankful Width
<= 2m 145 0 22 167
> 2m & <= 5m 73 0 4 77
> 5m & <= 10m 47 1 1 49
> 10m 165 0 0 165
Total 430 1 27 458
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Fish Habitat Potential Habitat No Habitat Access Exists Total SUMMARY
Access Road 236 191 25 364 816 Access Req'd 452
Percentages 52% 42% 6% No RAP 39
Restriction Period Spring (2.5 month) RAP 190
None 10 4 25 n/a 39 9.5 month RAP 223
April 1 ‐ June 15 120 18 0 n/a 138
April 1 ‐ June 20 19 28 0 n/a 47
April 1 ‐ July 15 0 4 0 n/a 4
May 15 ‐ July 15 1 0 0 n/a 1 <= 5m bankful width 396
Sep 1 ‐ June 15 75 116 0 n/a 191 > 5m bankful width 56
Sep 1 ‐ June 20 7 15 0 n/a 22 Permanent structure 32
Sep 1 ‐ June 30 1 0 0 n/a 1 Temporary structure 420
Sep 1 ‐ July 15 1 6 0 n/a 7
Sep 15 ‐ July 15 2 0 0 n/a 2
Total 236 191 25 452
Mean Bankful Width
<= 2m 154 122 20 n/a 296
> 2m & <= 5m 47 48 5 n/a 100
> 5m & <= 10m 19 14 0 n/a 33
> 10m 16 7 0 n/a 23
Total 236 191 25 452
Permanent vs Temporary
Permanent  13 19 0 n/a 32
Temporary 223 172 25 n/a 420
Total 236 191 25 n/a 452
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Fish Habitat Potential Habitat No Habitat Access Exists Total
Transmission Line 430 1 27 0 458
Access Road 236 191 25 364 816
Total 666 192 52 364 1274
Percentages 52% 15% 4% 29%
Restriction Period
None 24 4 52 n/a 80
Mar 15 ‐ June 15 1 0 0 n/a 1
April 1 ‐ June 15 314 18 0 n/a 332
April 1 ‐ June 20 50 28 0 n/a 78
April 1 ‐ July 15 0 4 0 n/a 4
May 15 ‐ July 15 2 0 0 n/a 2
Sep 1 ‐ June 15 227 1 0 n/a 228
Sep 1 ‐ June 20 21 15 0 n/a 36
Sep 1 ‐ June 30 4 0 0 n/a 4
Sep 1 ‐ July 15 10 6 0 n/a 16
Sep 15 ‐ June 15 3 116 0 n/a 119
Sep 15 ‐ June 20 4 0 0 n/a 4
Sep 15 ‐ July 15 6 0 0 n/a 6
Total 666 192 52 910
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SUMMARY

Access Req'd 910
No RAP 80
Spring (2.5 month) RAP 417
9.5 month RAP 413

<= 5m bankful width 640
> 5m bankful width 270
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EXHIBIT A 

 
 

SCOPE OF WORK 
ONTARIO EAST WEST TRANSMISSION LINE (OEWTL) 
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EXHIBIT A 
SCOPE OF WORK 

 

ONTARIO EAST WEST TRANSMISSION LINE (OEWTL) 
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EXHIBIT A 
SCOPE OF WORK 

(continued) 

Ontario East – West Transmission Line (OEWTL) - 3 of 18                              (10-03-2017) 
On

 

 

 

 

32.41. SCOPE OF WORK 
 

1.0   PROJECT DESCRIPTION 

1.1 The Ontario East-West Transmission Line (OEWTL) Project is located in northern Ontario, Canada. It is 
proposed to be a double circuit 230 kV transmission line, approximately 445km long, including one 
OPGW and one OHGW shield wire. The proposed circuits would originate at the Hydro One Wawa 
transmission substation and would extend northwest to the Hydro One Marathon transmission substation 
in Marathon Ontario. From Marathon transmission substation, the transmission line would continue 
westward to the Hydro One Lakehead transmission substation, located near Thunder Bay. The line is 
proposed to generally run parallel to an existing Hydro One 230kV transmission line, with a few specific 
deviations as depicted in the Appendix A-20. 
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EXHIBIT A 
SCOPE OF WORK 

(continued) 

Ontario East – West Transmission Line (OEWTL) - 4 of 18                              (10-03-2017) 
On

 

 

 

 

access needs are identified, Contractor shall proactively and timely coordinate 
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EXHIBIT A 
SCOPE OF WORK 

(continued) 

Ontario East – West Transmission Line (OEWTL) - 5 of 18                              (10-03-2017) 
On
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EXHIBIT A 
SCOPE OF WORK 

(continued) 

Ontario East – West Transmission Line (OEWTL) - 6 of 18                              (10-03-2017) 
On
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EXHIBIT A 
SCOPE OF WORK 

(continued) 

Ontario East – West Transmission Line (OEWTL) - 7 of 18                              (10-03-2017) 
On
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EXHIBIT A 
SCOPE OF WORK 

(continued) 

Ontario East – West Transmission Line (OEWTL) - 8 of 18                              (10-03-2017) 
On
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EXHIBIT A 
SCOPE OF WORK 

(continued) 

Ontario East – West Transmission Line (OEWTL) - 9 of 18                              (10-03-2017) 
On
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EXHIBIT A 
SCOPE OF WORK 

(continued) 

Ontario East – West Transmission Line (OEWTL) - 10 of 18                              (10-03-
 

On
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EXHIBIT A 
SCOPE OF WORK 

(continued) 

Ontario East – West Transmission Line (OEWTL) - 11 of 18                              (10-03-
 

On
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EXHIBIT A 
SCOPE OF WORK 

(continued) 

Ontario East – West Transmission Line (OEWTL) - 12 of 18                              (10-03-
 

On
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EXHIBIT A 
SCOPE OF WORK 

(continued) 

Ontario East – West Transmission Line (OEWTL) - 13 of 18                              (10-03-
 

On
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EXHIBIT A 
SCOPE OF WORK 

(continued) 

Ontario East – West Transmission Line (OEWTL) - 14 of 18                              (10-03-
 

On
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EXHIBIT A 
SCOPE OF WORK 

(continued) 

Ontario East – West Transmission Line (OEWTL) - 15 of 18                              (10-03-
 

On
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EXHIBIT A 
SCOPE OF WORK 

(continued) 

Ontario East – West Transmission Line (OEWTL) - 16 of 18                              (10-03-
 

On
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EXHIBIT A 
SCOPE OF WORK 

(continued) 

Ontario East – West Transmission Line (OEWTL) - 17 of 18                              (10-03-
 

On
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When off loading reels from a truck, lower reels carefully using a 
hydraulic gate, hoist or fork lift truck. Never drop reels. If reels must 
be rolled, roll in opposite direction of the cable wraps to keep cable 
from loosening on the reel.

When using a hoist, install a mandrel through the reel arbor 
holes and attach a sling. Use a spreader bar approximately  
6 inches longer than the overall reel width placed between  
the sling ends just above the reel flanges. This will prevent bending 
the reel flanges and mashing the cable.  

If a fork lift is used, approach the reel from the flange side. 
Position the forks such that the reel is lifted by both reel 
flanges. Do not allow the lift forks to contact the cable. 
Care must be taken by the fork lift operator not to make 
sudden turns or stops.

Cable shipped on pallets should be stored indoors if possible. Cable shipped on wooden or metal reels 
may be stored outdoors. When selecting a storage site, consideration should be given to:
	 •	 Traffic	patterns	during	off-loading
	 •	 Grade	and	condition	of	the	soil	or	pavement
	 •	 Protection	from	vehicle	damage	during	the	time	in	storage
	 •	 Environmental	conditions	such	as	exposure	to	heat,	corrosive	chemicals,	etc.

Cable reels should be stored on hard surfaces resting on 
the flanges edge (flanges vertical). Align reels flange to flange 
and, if possible, arrange so that first in is first out. Multiple 
reels stacked on top of each other (“Pancake” storage), or 
storing reels flat (flanges horizontal) is not recommended for bare  
conductor or medium-voltage cable. The weight of the stack 
can total thousands of pounds creating an enormous load on 
the bottom reel. Also, damage to the reel and/or cable will  
likely occur when the reel is flipped for transit. A concentration 
of stress on the reel flange may cause it to break and  
subsequently damage the cable.

Don’t

Don’t

Do Don’t

Do Don’t

161
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Packaging Information 6
Recommended Reel Handling Procedures
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If cable reels must be pancaked or stored in vertical racks, do not lift the reel by the top flange. Spacers 
placed under the bottom flange and between reels (two 2x4s placed wide side up) create a space to insert 
the forks and lift the reel without damaging the cable. If nails are used to secure the spacers, make sure 
the nails do not go through the flange and into the cable.

For extended storage of bare or 
insulated cables (spare cable, 
etc.) reels should be stored  
cradled between railroad ties, power 
poles or crossarms. Size and spac-
ing of the supports should raise the 
flange above the ground.

 
When possible, the reel wrap or lagging supplied on the reels should be replaced to help protect the cable 
from inadvertent damage. Under extreme environmental conditions, other measures may be necessary. 
To prevent entrance of water, cable ends should be sealed with plastic end caps. Electrical tape does not 
offer a sufficient seal. When lengths are cut, cable ends should be immediately resealed and secured.

Don’t End View of Spacers Do

This helps keep the flanges from 
decaying and prevents the reels from 
rolling. At temporary storage sites where 
soil may be soft, preservative-treated 
plywood sheets may be used to keep 
reel flanges from sinking into the ground. 

162

Electric Utility Packaging Information

Packaging Information  
Recommended Reel Handling Procedures
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1. SCOPE 
  

This manual covers instructions on handling of OPGW cables 
during transportation and storage. Proper handling is crucial to 
guarantee the full function of the OPGW cable after transportation 
and storage. 
  
2. GENERAL INFORMATION 
 
 OPGW (Fiber Optic Overhead Ground Wire) is a cable that has the 
dual functions of a standard ground conductor with 
telecommunication capacities. More care should be taken than a 
general conductor cable, as it contains fragile optical fibers inside. 
 
 
 
 
 
 
 
 
 

 
 
 
 

General construction of OPGW cable 
 
 OPGW cable is wound either on a wood reel or a metal reel. Both 
reels are designed to withstand outer force during production, 
transportation and installation ONLY if handled properly. 
 Below is the general view of the reels with precautions. 

OPGW on wood reel                 OPGW on metal reel 

Optical unit 

Optical fibers (FRAGILE !) 

Metal wires 

Flange 

Cable end 
Laggings are not strong enough to 
bear the cable weight 

Steel straps may be cut if 
the edge of fork is too sharp 

Spindle hole 

Cable end 

Steel cover is not strong enough to 
bear the cable weight 

Spindle hole 

Don’t sling here. 
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3. PRECAUTIONS WHEN HANDLING 

 

- When lifting, place the fork from the bottom of the reel with a direction 
parallel to the axle. 

- Be sure that the tips of the forks reach the other side of the flange to 
cover the full width of the reel before lifting. 
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- Don’t damage any part of the cable reel, pay attention especially to 
the cable end exposed outside of the flange. It is preferable to 
approach the reel from the other side of the cable end. 

 

               
 
- Handle with care. Don’t hit the reel with the fork. Pay attention not to 

cut the steel straps wrapped over the reel. If the edge of the forks of 
lift truck is sharp, wrap them with rags for protection. 

                   

- Don’t roll the reel. 
 

         
- Don’t lay the reel flat. 
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- When arranging multiple reels with the same size for loading or 
storing, place them with the flanges facing each other.  (The middle of 
the lagging may be destroyed if compressed by the adjacent reel.) 
 
   

          
 

- Don’t sling the reel at the inner barrel. Sling at a bar passed through 
the spindle holes. 

- Use a separation bar shall be installed to avoid direct contact of sling 
on the top of the flanges. 

- The angle between the slings shall not exceed 60 degrees. 
 

          
  

- Sling only one reel at a  time. 
 

               

01446
REDACTED, Updated:  2018-03-14, EB-2017-0182, Exhibit I.B.NextBridge.STAFF.7, Attachment 2, Page 314 of 406



Page 6 of 9 

- Be sure to position the sling symmetrically so that the reel is well 
balanced before lifting. 

                

 
- Land the reel slowly. Avoid sudden movement.  
- Remove any obstacles on the ground. 
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4. TRANSPORTATION 
 

- The reels shall be loaded on truck with the flanges upright and along 
the line. Limit the number of reels so that all the reels are placed 
securely within the truck bed. Use battens to fix the reels firmly on the 
truck. 
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- Don’t throw the reel from the truck when unloading. Use a forklift or a 

hoist crane. 
 

           
- After unloading, use battens to prevent the reel from rolling. 
 

           
   

    
   

5. STORING 
- Don’t leave the reel outdoors for long term. For temporary outdoor 

storage, place the reel at least 10cm above to the ground. Cover the 
reel with a waterproof sheet and be sure that the ground is well 
drained. 

 

     
- Use battens to prevent the reel from rolling. Battens shall be long 

enough to cover the full width of the reel. If small pieces of battens are 
used, position them right below the flanges, not below the middle of 
the laggings. 
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- Below is the recommended size of battens. 
   
                   
     Reel diameter    Batten thickness 
     up to 1700mm    90mm 
     up to 2700mm    120mm 
 

          

- Keep a space of at least 15cm from the wall of warehouse. 
- Don’t store the reel on an angled slope. 

           
   
- Don’t put anything on the reel during storage. 
- For a long term storage, it is recommended to open some part of the 

reel by removing some of the laggings to keep better ventilation. 
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Road ID Access STR
2-2 4-2A
9-1 69-3
10-5 73-2A
10-3 77-3
12-6 87-1
12-1 88-3
14-2 108-2
15-6 124-2
16-4 130-2
16-3 135-1
18-6 140-1A
18-1 140-2
18-5 141-1
18-2 148-3
19-4 149-1
19-3 153-1
19-2 154-1
19-1 155-3
19-1 156-1A
20-1 162-1
22-1 180-1
22-1 180-2
22-1 183-2
23-1 192-3
23-1 195-1
23-3 198-2
24-1 198-3
25-9 213-1A
25-7 216-2
25-10 218-1A
25-11 218-2A
26-3 222-1
26-3 226-2
26-5 228-1
28-4 306-1
28-7 307-1
28-5 310-2
29-1 311-1
29-3 314-1A
29-5 316-3
30-1 324-3
30-6 328-2
30-3 331-1
30-4 335-1
31-3 343-2
32-2 346-2
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32-3 350-1
32-4 351-2
32-4 355-2A
33-1 357-3A
33-5 360-1
33-4 361-1A
34-6 366-1
34-3 367-3
35-1 371-2
35-6 373-1
35-2 375-2
35-5 377-3
35-3 379-1
36-12 383-2
36-2 385-1
40-7 387-2
36-10 389-2
36-8 390-2
40-7 391-2
40-7 393-2
36-13 394-2
36-13 398-1
37-1 400-1
37-6 401-3
40-8 402-2
37-12 403-1
37-9 405-3
37-11 407-1
40-8 408-2
38-2 411-1
40-8 412-2A
40-8 416-2
39-3 417-2
39-4 419-2
40-8 420-2
39-2 421-1
39-5 422-2
40-8 423-3
40-8 430-2
40-8 432-3A
40-10 436-2G
40-10 436-2L
41-3 436-2Y
42-1 436-2SS
41-8 437-3A
41-7 438-2
42-2 440-1
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42-2 441-1
43-1 444-2
43-2 445-1A
43-1 445-1A
43-1 446-2
43-3 449-1
44-12 453-3
44-7 455-2
45-2 458-1
44-8 459-2
45-2 463-1
44-9 464-1
45-3 464-2
46-1 466-2
46-2 468-3
47-1 473-1
47-1 473-2
47-1 473-3
46-3 474-1
48-1 480-3
49-8 482-3
49-3 484-2
49-9 489-1
49-1 491-1A
49-5 492-2
49-6 492-2
50-3 493-2
50-2 496-1
51-1 499-2A
51-1 501-2

Assumptions
HONI ROW access is not available
ROW Road access generally available from STR to STR
ROW access from highway and road crossings is generally available
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Exhibit C-2 
 

Project Controls Requirements 
 

 

1.0 DEFINITIONS 

1.1. Baseline – Project plan (schedule, commodity curves, etc.) upon which the executed contract is based.  
All Baseline deliverables are to be submitted within twenty-eight (28) days of contract award (or date 
approved by Owner) and are required to be reviewed and approved by Owner.  All Baseline 
deliverables will reflect the Contractor’s plan to achieve the critical milestone dates as reflected in 
Exhibit C-1, Project Schedule.  The Baseline project plan is maintained unchanged throughout the 
contract. 

1.2. Target – Project plan (schedule, commodity curves, etc.) upon which the Contractor will execute the 
work. The Target project plan may vary from the Baseline plan as the Contractor modifies their 
execution plan. 

1.3. Current – Project plan (schedule, commodity curves, etc.) reflective of actual progress to date and 
forecasted progress to complete the contractual scope of work.   

1.4. Recovery Plan - Project plan (schedule, commodity curves, etc.) reflective of actual progress to date 
and forecasted progress to complete the contractual scope of work in accordance with the Contract 
Guarantee Dates. 

2.0 GENERAL PROGRAM REQUIREMENTS 

2.1. Provide adequate methods and tools for budget control, scheduling, tracking, trending, and reporting of 
work in progress for the engineering, procurement and construction activities related to the Project. 

2.2. Identify Contractor’s organization. 

3.0 PROJECT MILESTONES 

3.1. Project Milestones have been established by the Owner for the construction activities in Exhibit C-1.  

3.2. Contractor shall include in the Level Three schedule each Project Milestone.  The milestones are to be 
logically tied to the scheduled activities.  The Contractor’s status against each Project Milestone will be 
updated along with all schedule activities on a weekly basis.   

3.3. The Project Milestones status shall be reported on in the Monthly Management Review Meeting. 

4.0 PROJECT SCHEDULE 

Contractor shall prepare and maintain Project Schedule utilizing Primavera 6.2 or higher and agreed upon 
schedule conventions.  Contractor shall submit the Project Schedule to the Owner for review and acceptance 
as follows:  

4.1. Contractor shall develop a Level One summary schedule (typically 1 page) for the project, which 
encompasses the entire Scope of Work.  This graphic timeline schedule reflects a summary for each of 
the significant activities, and will be submitted by Contractor to Owner within fifteen (15) days after the 
contract award.  An activity progress status and data date shall also be included.  

4.2. Contractor shall provide a Level Three schedule for the project, which shall be a detailed schedule 
integrating the Contractor’s entire Scope of Work in CPM format.  This schedule establishes the 
detailed plan for completing the Work in accordance with the Contract Documents and Guaranteed 
Dates per Exhibit C-1, and identifies all engineering, procurement, construction and Owner and/or 
Owner-Contractor interface points (including Owner’s material obligations required to be performed by 
Owner in accordance with the Agreement).  This schedule at a minimum shall include equipment and 
material delivery, equipment erection, construction activities, and commissioning /startup activities.  As 
a general rule, activities shall be in days with no single activity greater than fourteen (14) calendar days 
(excluding procurement activities).  This schedule must demonstrate that it supports the Project 
milestones and shall be submitted within twenty-eight (28) days of contract award or a date as agreed 
upon by the Owner.  Contractor will issue the Project Schedule for Owner’s approval a reasonable and 
achievable “Level 3” Project Schedule that establishes Contractor’s plan for executing the Work.  
Owner will review and provide comments to such schedule within ten (10) Business Days after 
submission by Contractor.   
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Exhibit C-2 
PROJECT CONTROL REQUIREMENTS 

(continued) 
 

4.2.1. Contractor will effect such changes and resubmit such schedule to Owner within seven (7) 
days after Contractor receives Owner’s comments.  Owner will have seven (7) days after such 
resubmission to review and provide comments or approve such schedule resubmitted by 
Contractor.  Such procedure shall continue with the same seven (7) day time periods until 
Owner accepts such schedule.   

4.3. The Project Schedule shall be updated on a weekly basis for current status and forecast.  The Project 
Schedule and the weekly updates shall be provided to the Owner in Primavera 6.2 or higher.  

4.4. The Project Schedule will be a fully integrated schedule.  Other Contractor and Owner activities may be 
required to be added to the schedule to enable a fully integrated Project Schedule. 

4.5. In the event Contractor current progress is behind the baseline plan a Recovery Plan shall be developed, 
reviewed, and approved by the Owner.  The recovery shall be submitted within ten (10) calendar days 
from the Owner’s request for a Recovery Plan. 

4.6. Upon completion of the transmission line design upon request from the Owner a schedule revalidation 
shall be performed by contractor, in collaboration with the Owner. 

 

5.0 PLAN OF THE DAY 

The Plan of the Day is a daily meeting held at the jobsite which includes a document prepared by the 
Contractor.  The Plan of the Day tracks installed commodities versus planned for all major activities.  The 
Plan of the Day includes a three day window consisting of prior day activities actually completed, scheduled 
activities for the current day and planned activities for the next day.  An example format shall be provided by 
Owner.   

 

6.0 PROJECT ORGANIZATION 

Within twenty-eight (28) days of the contract award, Contractor shall produce for Owner’s review and 
approval a Project organization chart, which shows the function, title, name and interrelationships of the 
individual assigned to the Work.  A list of phone numbers and e-mail addresses will be submitted with such 
chart.  Any update or revision to the Project Organization shall be provided to the Owner immediately. 

 

7.0 PROJECT SCOPE COST & QUANTITY MANAGEMENT 

7.1. Contractor shall invoice per the conditions of the contract terms.  Additionally Contractor is required to 
provide an estimate of the next invoice four business days prior to month end.  It is understood that this 
is only an estimate and may be revised with issuance of the formal invoice.   

 

7.2. Contractor shall provide at a minimum on a bi-weekly basis the Claims, Changes or extra work, delays 
or accelerations, interferences and the like known to Contractor that have occurred or may be claimed to 
have occurred since project onset.  This information is required to be provided in Microsoft Excel.  The 
report is referred to as the Cost Management Report and will include current status of aforementioned 
items, initiated dates, dollar exposure amounts (incremental to the executed contract amount), drawing 
references, subcontractor documentation, etc. as required to establish an understanding of the issues.   If 
there are no known Claims, Changes, etc the Cost Management Report shall still be issued bi-weekly 
stating NONE.  The most recent Cost Management Report shall be attached to each Contractor invoice.   

 

7.3. Indicators 

Contractor within twenty-eight (28) days of contract award will establish the baseline (the budgeted) 
material quantity estimates for the following construction commodities and will provide Owner with a 
weekly schedule of baseline quantities to be installed in the example format provided by Owner 
(Microsoft Excel format).  The quantity reporting curves in line graph format will include the Baseline 
plan at contract award, the contractor Target plan (if different) and the Current plan (actual/forecasted 
installation).  Commodities to be planned and tracked include at a minimum: 
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Exhibit C-2 
PROJECT CONTROL REQUIREMENTS 

(continued) 
 

7.3.1. Roads Installed (LF) 

7.3.2. Foundations Excavated (EA) 

7.3.3. Foundations Complete including Backfill (EA) 

7.3.4. Materials Delivered  

a. Tangent Support Structures (EA) 

b. Dead End Structures (EA) 

c. Special Structures (EA) 

d. Cable, Wire, Fiber by type (LF) 

e. Insulators, Suspension, and Clamp Materials by type (EA) 

7.3.5. Transmission Line Installation  

a. Structures Installed (EA) 

b. Cable, Wire, Fiber (all types) Pulled and Clipped (LF) 

7.3.6. Project Percent Complete Curve for Contractor (Man-hour basis) 

7.3.7. Manpower Curve (Equivalent Headcount) 

7.4. Contractor will provide Owner with weekly reports updated to reflect actual progress/installed 
quantities through the end of the most recent week and revised forecast progress/quantities in an 
electronic Microsoft Excel format.  The reports will indicate status of the installed (or actual) quantities 
against the Baseline, Target, and Current (if re-forecasted) quantities.  Weekly submittals will be in a 
spreadsheet as well as graphical format.  Weekly submittals will be issued to the Owner by no later than 
Wednesday close of business each week. 

7.5. Weekly quantities submittal at each month’s end will reflect progress through the same reporting period 
utilized for monthly invoicing and the monthly management report referenced in Section 9.0, 
MONTHLY MANAGEMENT MEETING AND REPORT, below. 

7.6. Forecast and final quantity take-offs and verification are required to be performed.  The quantity take-
offs are required as deemed necessary by the Owner with a minimum of twice during the construction 
phase.  The quantity information is to be provided to the Owner within 14 days of request and/or 
requirement identified in 7.6.1 and 7.6.2.  All Schedule of Values line items and commodities listed in 
7.3 above are to be verified in this process. 

7.6.1. Forecast quantity take-offs are to be performed at 30 days after construction commencement 
(or at the request of the Owner whichever is earlier) 

7.6.2. Final quantity take-offs to be performed within 14 days of all structures (towers and poles) 
installed. 

7.7. Prior to final payment, contractor shall assign cost codes encompassing the entire scope of work in a 
level of detail as required by the functional classifications specified in the Owner Property Retirement 
Unit Catalog. 

 

8.0 SAFETY AND MANPOWER STATUS 

8.1. Accident statistics shall be presented in a spreadsheet format, to be mutually agreed upon, and shall 
include the category of craft, years of experience, type of injury/illness, cause of injury/illness, 
treatment, and supervisor name.  Owner to provide example format.  A Safety Indicator status is 
required and shall include total contractor man-hours, Minor Injuries, OSHA Recordable Injuries and 
Near Misses.  A graphic showing injury type and body part effected shall also be included.  Example: 
cuts, strains, fall.  Hand, back, eye.   

8.2. An accident investigation report with root cause analysis and countermeasures shall be completed for 
all OSHA recordable incidents and near-misses. 

8.3. Safety statistics shall be presented in a spreadsheet format, to be mutually agreed upon, and will include 
disposition and close-out of deficiencies. 
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Exhibit C-2 
PROJECT CONTROL REQUIREMENTS 

(continued) 
 

8.4. Manpower and man-hour statistics for each trade or subcontractor shall be shown in spreadsheet format 
and in graphical format, contrasting forecasted with actual man-hours. 

8.5. At a minimum the contractor shall submit the above information to the Owner on a monthly basis no 
later than the 5th of every month. 

 

9.0 MONTHLY MANAGEMENT MEETING AND REPORT  

9.1. Contractor shall develop and provide a formal monthly written and electronic status report with the 
minimum requirements as outlined below.  This monthly report is to be received no later than the fifth 
(5th) calendar day of the month and shall be consistent with the reporting period reflected in the month 
end invoices and Commodity Curves set forth in Section 7.0, PROJECT SCOPE COST & QUANTITY 
MANAGEMENT, above.  This progress report is to cover engineering, procurement and construction 
activities and shall include, at a minimum, the following information: 

9.1.1. Brief narrative overview of Project status. 

9.1.2. Brief narrative of identified critical issues. 

9.1.3. Brief narrative of short term look ahead activities. 

9.1.4. Updated organization chart for the Project. 

9.1.5. Safety and Environmental issues/status. 

9.1.6. Project Milestones current status update and forecast vs. baseline schedule 

9.1.7. Contractor Project schedules shall be updated and submitted in adobe acrobat format (pdf).  
These schedules shall show current status and the projected completion dates of all project 
activities against the current planned schedule. 

9.1.8. An electronic copy (data file) of the most recently updated complete integrated Project 
Schedule network. 

9.1.9. Cost Management Report 

9.1.10. Manpower curves (manpower plan with actual and forecast to go over time) 

9.1.11. Progress curves (progress versus time). 

9.1.12. Construction commodity curves (actual vs. Baseline and Current plan) in the format delineated 
in Section 7.0 PROJECT SCOPE COST & QUANTITY MANAGEMENT, above.  A variance 
explanation and/or recovery plan shall be provided by Contractor should progress monitored 
fall behind the plan. 

9.1.13. Procurement Status Report 

A complete listing of all equipment and materials to be procured by the Contractor, including 
status of the procurement process (bid, evaluate & award) shall be provided.  The information 
included in this report shall be consistent with and in support of the Project Schedule. 

End 

 
 Page 4 of 4  

Rev 8-20-14 Exhibit C-2  
 
 

01519
REDACTED, Updated:  2018-03-14, EB-2017-0182, Exhibit I.B.NextBridge.STAFF.7, Attachment 2, Page 327 of 406



Exhibit D 
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Exhibit E 
Job Book Documentation Requirements 

 
 
Please Note:  The Job Book contents identified in this document are the minimum required.  

Projects may require more specific requirements or items to be added.  If an item 
below on a project does not exist, please still include a tab for that section and 
indicate the item was not used or needed on the job. 

 
1. Transmission Line 

i. Red Line Markup Drawings 
Contractor shall up-date red-line drawings daily, submit red-line drawings to 
Owner and Owner’s Transmission Facilities design engineer at completion of 
Project per the Agreement, and work with the Transmission Facilities design 
engineer to complete As-Built documentation. 

ii. All QA/QC Documentation 
iii. Copies of all test reports & results including but not limited to: 

• Anchor observation form 
• Drilling observation form 
• Framing observation form 
• Stub setting observation form 
• Concrete break report 
• Ground rob testing form 
• Non-splice compression fitting form 
• Stringing form 
• Wire pulling form 

iv. As-built equipment manuals 
v. Vendor provided drawings 

vi. V&V’s - Owner’s verification and validation requirements 
 

2. Provisional & Final Acceptance Exhibits  
a. T-5, form of Provisional Acceptance Certificate, signed by all Parties to the 

Document 
b. T-6, form of Final Acceptance Certificate, signed by all Parties to the Document 

 
3. Purchase Orders, Operating Manuals 

a. Copies of All purchase orders on Major Subcontractor’s equipment (non-priced) 
with addenda 

b. Subcontractor information for equipment purchased (as received from 
Subcontractors, including instruction and maintenance manuals for 
Subcontractors 

c. Operating Manuals 
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Exhibit F 
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Regulatory Body Legislation, Acts, and/or Regulations
Owner 
Responsibility

Contractor 
Responsibility

Municipal
Building Permit as per the Ontario Building Code 
Act, 1992 ●

Site Plan Control Approval in accordance with the 
Planning Act ●

Permit to Injure or Remove Trees 
(woodlands/woodlots), as applicable based on 
municipal by‐laws

●

Noise By‐Law exemptions, as applicable based on 
proposed work and municipal by‐laws ●
Fire Protection and Prevention  Act, 1997  ‐ Notice 
of camp opening ●

Open Air Burning / Fire Permits, as applicable based 
on proposed work and municipal by‐laws ●

Health Protection and Promotion Act (1990)  ‐ 
notice of camp opening ●
Ontario Building Code Act, 1992  ‐ permit for 
holding tank at camp location ●

Ministry of Labour

Compliance with safety regulation as per the 
Occupational Health and Safety Act (1990), 

including the filing of a notice of Project prior to 
construction

●

Ministry of Health and Long‐Term Care
Adhere to health regulations as per the Health 
Protection and Promotion Act (1990) ●

Environmental Protection Act  ‐ Environmental 
Compliance Approval (ECA) required from MOECC; 
generator registration

●

Ontario EnvironmentalAssessment Act  (approval of 
the EA) ●

Local Municipalities 
1) Municipality of Shuniah
2) Township of Dorion
3)Township of Red Rock
4)Township of Nipigon
5)Township of Schreiber 
6)Township of Terrace Bay 
7)Town of Marathon
8)Township of White River
9) Municipality of Wawa

Thunder Bay District Health Unit

Provincial

Ministry of the Environment and 
Climate Change

Exhibit H
Contractor and Owner Permits
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Ontario Water Resources Act  (OWRA) ‐  Permit To 
Take Water (PTTW) under the Water Taking 
Regulation (O.Reg. 387/04) and s. 53 Environmental 
Compliance Approval (ECA) for discharge. 

●

Safe Drinking Water Act, 2002  ‐ Environmental 
Compliance Approval ‐ Municipal and non‐
municipal drinking water systems

●

Mining Act (1990)  ‐ withdrawal of land from 
prospecting, withdrawal of staking rights. ●

Permanent withdrawal of staking rights under the 
Mining Act ( 1990) ●

Pesticides Act  (1990) ‐ approval for application,  
transportation, storage and disposal of pesticides

Ministry of Northern Development and 
Mines

●
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Consolidated Work Permit as per the Lakes and 
Rivers Improvement Act (1990) , for work planned 
on shore land and within water bodies including 
work and burn authorization for clearing and 
burning of cleared vegetation

●

Fish Scientific Collectors Permit and Wildlife 
Scientific Collection Permit under the Fish and 
Wildlife Conservation Act, 1997 , to allow for the 
taking and transferring of fish or wildlife

●

Endangered Species Act, 2007 , Section 17 permit 
if the Project affects a species at risk or associated 
habitat

●
Provincial Parks and Conservation Reserves Act, 

2006  ‐ Research Authorization for provincial parks 
and conservation reserves (for work to be 
completed in provincial parks)

●

Fish and Wildlife Conservation Act, 1997 , 
authorization should the Project impact scheduled 
species, any nesting areas, beavers or black bears

●
Forest Resource License to harvest timber on 
Crown lands as per the Crown Forest 
Sustainability Act, 1994

●

Crown Lease or Land Use Permit for rights to 
Crown land in order to locate towers and access 
facilities under the Public Lands Act (1990)

●

Permit under the Aggregate Resources Act 
(1990) , for the extraction of aggregate on Crown 
land

●
Approval (work permit) to cross provincial parks 
as per the Provincial Parks and Conservation 
Reserves Act, 2006

●
Air Craft landing permission Provincial Parks ●
Amendment to management direction for 
applicable provincial parks and nature reserves ●
Forest Fires Prevention Act  (1990) ‐ Burn permit 
required if there is any fired‐based forest clearing 
proposed

●
Land Use and Building Permit for construction 
within, or adjacent to, provincial highways as per 
the Public Transportation and Highway 
Improvement Act (1990)

●

Entrance Permit for proposed entrances onto 
provincial highways as per the Public 
Transportation and Highway Improvement Act 

(1990)

●

An Encroachment Permit is required to place, 
alter or erect any power line, pole line, or other 
transmission line within 400 m of any limit of a 
controlled access highway (e.g., Highway 17) as 
per the Public Transportation and Highway 
Improvement Act (1990)

●

A Sign permit is required for all signage erected 
within 400 m of the limit of a provincial highway ●

Hydro One Networks Inc. Permit to cross existing transmission lines ●

Ministry of Transportation

Ministry of Natural Resources and 
Forestry
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Lakehead Region Conservation 
Authority

Conservation Authorities Act  (1990) (Ontario 
Regulation 180/06 Regulation of Development, 
Interference with Wetlands and Alteration to 
Shorelines and Watercourses) ‐ Water crossing 
permits prior to start of construction.

●

Archaeological clearance under the Ontario 
Heritage Act  (1990) ●

Heritage clearance under the Ontario Heritage Act 
(1990) ●

Ministry of Tourism, Culture and Sport
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Leave to Construct – The Project requires a 
“Leave to Construct” approval under Section 92 of 
the Ontario Energy Board Act , 1998.   This 
application provides the OEB with an opportunity 
to review the Projects’ technical and other 
components

●

Early Access to Land – This approval is required to 
permit NextBridge to access private property 
potentially affected by the Project to undertake 
specific field studies to establish baseline data 
while the Section 92 application is considered by 
the OEB.  Early access is often requested to meet 
seasonal data collection requirements

●

Technical Standards and Safety 
Authority (TSSA)

Technical Standards and Safety Act, 2000  ‐ licenses 
for the transport, storage and handling of fuels

Federal

Canadian Environmental Assessment Act, 2012  ‐ s. 
67 environmental effects determination for 
projects on federal land

●

Species at Risk Act (2002)  (Federal) ‐ Prior to start 
of construction ●

Authorization under s. 35 of the Fisheries Act may 
be required if commercial, recreational, or 
Aboriginal fisheries are impacted

●

Land use permit or equivalent authorization to use 
federal lands ●

Canadian Environmental Assessment Act, 2012  ‐ s. 
67 environmental effects determination for 
projects on federal land

●

Species at Risk Act  (2002) (Federal) ‐ Prior to start 
of construction ●

Migratory Birds Convention Act, 1994  ‐ 
Authorization under Section 5, Permit under 
Section 4

●

Permit under s. 73 of the Species at Risk Ac t (2002) 
(Federal) ‐ Prior to start of construction ●

Transportation of Dangerous Goods Act, 1992  ‐ 
permits of equivalent level of safety  ●
Railway Safety Act  (1985) (crossing federally 
regulated rail lines) ●

Canadian Aviation Regulations  (Aeronautical 
Obstruction Clearance) ●

Environment Canada

Parks Canada

Fisheries and Oceans Canada

●

Ontario Energy Board

Permit under Section 28(2) of the Indian Act 
( 1985 ) , for use of federal lands (i.e., to allow for 
the crossing of First Nation reserves).

Indigenous and Northern Development 
Canada (INAC)
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Navigation Protection Act  ‐ Authorization or Letters 
of Exemption from TC under the NPA prior to start 
of construction

●

Federal Real Property and Federal Immovables Act 

for any lease or crossing agreement for  road, 
railway or canal

●
Natural Resources Canada (NRCan)

Explosives Act  (1985) ‐ for the use, storage or 
transportation of explosives ●

Other

Rail Companies (CN Rail, etc.) Permit to cross rail lines ●
Clearance Letters (Private) prior to start of 
construction ●

Permit to cross other utilities (i.e., existing 
pipelines, fiber optics, etc.) ●

Mining Claim Holders Consent from existing claim holders ●
All other required permits not being 
supplied by Owner ●
Any permits not listed under owner or contractor's responsibility, Contractor will assist the owner in 
obtaining in accordance with Section 2.8 of the agreement. Any fees associated with the permits  
will be passed through to the owner with no mark‐up

Rev 8‐30‐16

Transport Canada

Utility Companies (Various)
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Rev 3/24/16

Description of Work
Name of Subcontractor or Material 

Supplier
Address and Telephone Number

[Note: Descriptions  to reflect any agreement with Subcontractor having aggregate value in excess of $100,000 CDN]

Exhibit I
List of Major Subcontractors
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Exhibit J 

 Rev. 03/21/16 6 

ATTACHMENT D 
 

TRANSFER CERTIFICATE 

 Letter of Credit No. ___ 

The undersigned Beneficiary hereby certifies to [L.C. issuing bank] (“Issuer”), with reference to  
 Letter of Credit No. ____________ (the “Letter of Credit”; capitalized terms used herein and not defined 

herein shall have the respective meanings set forth in the Letter of Credit), that for value received Beneficiary 
hereby  transfers to _____________ (the “Transferee”) all rights of the undersigned under the Letter of 
Credit, including all rights of the undersigned to draw under the Letter of Credit and to execute and deliver drafts 
and draw certificates with respect hereto. 

Beneficiary hereby certifies that the Transferee has agreed in writing for Contractor’s benefit to be bound by the 
provisions set forth herein. 

By this transfer, all rights of Beneficiary under the Letter of Credit are transferred to Transferee and Transferee shall 
have sole rights with respect to the Letter of Credit relating to any amendments thereof and any notices thereunder; 
and all references to “Beneficiary” or “Owner” in the Letter of Credit, any drawing certificate in the form of 
Attachment A or the other Attachments to the Letter of Credit shall be deemed to mean the Transferee. All 
amendments are to be advised directly to the Transferee without necessity of any consent of or notice to the 
undersigned. Simultaneous with delivery of this notice to Issuer, a copy of this notice is being transmitted to 
Transferee. 

The Letter of Credit is returned herewith and Issuer is requested to endorse the transfer on the reverse thereof and 
forward it with your customary notice of transfer directly to the Transferee at the following address: 

Beneficiary Name: [__________________] 
(or its permitted transferee in interest) 
 
By: __________________________ 
 
Title: _________________________ 
 
Date: _________________________ 
 
SIGNATURE GUARANTEED 
The First Beneficiary’s signature(s) with title(s) conforms with that on file with us and such is/are authorized for the 
execution of this instrument. 
________________________________ 
(Name of Bank) 
________________________________ 
(Bank Address)  
________________________________ 
(City, Province, Postal Code) 
________________________________ 
(Telephone Number) 
_________________________________ 
(Authorized Name and Title) 
__________________________________ 
(Authorized Signature) 
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Exhibit K 
Contractor Provided Training 

 

1. Safety Orientation 
a. The Contractor will provide all manuals and train all personnel in accordance with the site safety 

rules of the project. 
b. The Contractor will develop a site safety manual to train all personnel 
c. The Contractor will hold regular scheduled safety meeting and training sessions developed by 

project team. 
 
2. Electrical Contractor Conductor Splicing Training 

a. The Contractor performing all conductor splices will be trained in accordance with splicing 
manufacturer specifications on conductor splicing and must have satisfactorily completed training 
sponsored by the splices manufacturer within six months prior to beginning work. Contractor will 
use manufacturer’s instructions and specification details to prepare splices:  

i. The Contractor must train ALL personnel performing the splicing on the project. 
Under no circumstance will any individual perform splicing unless specifically 
training by the splices manufacturer.  

ii. All individuals must accurately demonstrate splicing techniques and methods to a 
splicing manufacturer trainer. 

iii. All splice technicians must provide evidence of training to Owner prior to actual 
field splicing. 

 
3. Contractor OEM Training 

a. The Contractor will accept all OEM training by the manufacturer. 
 

4. Electrical Clearance Training 
a. Employees shall be submitted to Owner prior to Substation Facilities energization. 
b. Contractor shall provide electrical clearance training to all employees prior to initial Transmission 

Facilities energization.  Documentation certifying this training has been conducted for all 
employees shall be submitted to Owner prior to Transmission Facilities energization. 

c. Contractor will train all personnel to properly lock and tag all equipment that become energized 
during construction. 
 

5.  Aboriginal 
a. Contractor shall provide Cultural Sensitivity training to all employees to raise awareness of 

the history and culture of Aboriginal people leading to discussions on how to form effective 
professional relationship. 
 

6. Environmental 
a. Owner will develop environmental training, which in turn will be administered and provided 

by Contractor to all Contractor’s employees, and as necessary and applicable, 
subcontractor(s) and site visitors. The environmental training  is to raise awareness of 
Contractor fully compliance with and adherence to  the project environmental requirements 
including, but not limited to, environmental regulatory requirements, topsoil stripping, soil 
management, erosion control, drilling mud management, watercourse crossings, species at 
risk mitigation, surface water management, wildlife management, vegetation management, 
air/noise monitoring, socioeconomic constraints, timing restrictions, setback requirements, 
contractor requirements, environmental incidents, reporting requirements 

 

Rev 4/14/16 Page 1 of 1 
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Exhibit L 

 

Intentionally Left Blank 
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Exhibit M 

 

Intentionally Left Blank 
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Exhibit O 
 

Project Management Team 
 

 
 

 
 

[Provide organization chart of key personnel assigned to this project] 
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Exhibit P 
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          Revised 2/18/16      
NextBridge 

Contractor Safety Requirements Policy  
 

 
Purpose 
Safety is vital to the well-being of any persons, individual, corporation, partnership, limited liability company, association, trust, 
incorporated organization, governmental authority or any other entity of whatever nature (including their successors or assigns) 
(each a “Contractor Entity” and collectively, the “Contractor Entities”), engaged by NextBridge Energy, Inc., its subsidiaries, 
affiliates, successors or assigns (each a “NextBridge Entity” and collectively, the “NextBridge Entities”) as identified on a 
project specific basis to perform work for any NextBridge Entity.  The purpose of this Engineering and Construction Business 
Unit Contractor Safety Requirements Policy (“Policy”) is to ensure that any Contractor Entity engaged by any NextBridge Entity 
to perform work for any NextBridge Entity and all of such Contractor Entity’s subcontractors, vendors and suppliers who 
perform work at the request or under the direct or indirect control of any Contractor Entity (collectively, “Contractor Parties”), 
on any NextBridge Entity’s or on any NextBridge Entity’s customers’ or contractual parties’ project specific premises, rights-of-
way, or facilities (collectively, the “Job Site”) is aware of and complies with the relevant NextBridge Entity’s safety 
requirements, as well as any act, statute, law, regulation, permit, license, ordinance, rule, judgment, order, decree, directive, 
guideline or policy (to the extent mandatory) or any similar form of decision or determination by, or any written 
interpretation or administration of, any of the foregoing by any governmental authority with jurisdiction over the 
Contractor Parties, the relevant project, the Job Site, the performance of the work or other services to be performed under 
the agreement to which this Policy applies.  In certain instances, (identified herein or otherwise specified by the NextBridge 
Entity) such safety and environmental responsibilities will only pertain to Contractor Parties’ work related areas within the Job 
Site (“Contractor Work Area”). This Policy may be used by the Contractor Parties to help meet training, reporting, submittal 
and other safety requirements imposed on the Contractor Parties by the relevant NextBridge Entity.  The Contractor Parties may 
also find it helpful in identifying and correcting potential safety hazards prior to starting work, and monitoring the effectiveness 
of their own safety programs.  For avoidance of doubt, this Policy shall be in addition to any other obligations and requirements 
imposed on the Contractor Entity under any Applicable Laws and the relevant contract between the Contractor Entity and the 
relevant NextBridge Entity and shall not be deemed or interpreted to limit the Contractor Entity’s other obligations and 
requirements under any Applicable Laws or elsewhere in such contract. 
 
 NextBridge Entities are committed to providing a safe working environment.  Review and knowledge of Job Site safety policies 
will help keep the Job Site safe; however, no Job Site can be injury free without the personal commitment and active 
involvement of every Contractor Entity on the Job Site.  Personal protective equipment (“PPE”), tailboards, checklists, and 
safety meetings can never be as effective as the individual commitment of all Contractor Parties to creating and maintaining a 
safe work environment.  To that end, the Contractor Entity shall and shall cause each of the Contractor Parties to support a safe 
work environment by providing the necessary tools and time to perform the work in a safe manner.  The requirements 
established within this Policy must be adhered to while working on the Job Site. The purpose of the requirements in this Policy is 
to ensure the safety of all Contractor Parties on the Job Site, provide a consistent understanding of NextBridge Entities’ 
expectations, and to provide for the proper treatment of all Contractor Parties on the Job Site, including landowners and their 
property adjacent to the Job Site.  NextBridge Entities reserve the right to refuse Job Site access to Contractor Parties and their 
personnel for which the relevant NextBridge Entity reasonably believes or has knowledge of such Contractor Parties or their 
personnel violating any Applicable Laws or requirement set forth in this Policy.  Violation of Applicable Laws, safety rules and 
regulations, or behavior lacking in regard for one’s own personal safety, or that of others, will not be tolerated.  The Contractor 
Entity and each of the Contractor Parties are responsible to implement Job Site and Contractor Work Area specific safety 
programs and emergency response plans for each NextBridge Entity project.  All Contractor Parties who perform work on the 
Job Site shall comply with the requirements of Applicable Laws, the Job Site and Contractor Work Area specific safety program. 
 
Pre-Construction Meeting 
 A leadership engagement meeting where the Senior Management Representatives from the Owner and Contractor get together 
to discuss project expectations shall be held and 2) A Kick-Off meeting will be held at site and include the Owner’s Construction 
Management Team and the Contractors team. 
 
Contractor’s Responsibilities  
It is the Contractor Parties’ responsibility to implement measures necessary to establish and maintain safe working conditions on 
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the Job Site and for the project.  Prior to the commencement of any Job Site work by any Contractor Parties, such Contractor 
Parties will designate in writing to the relevant NextBridge Entity, a competent safety professional having requisite knowledge 
and practice in safe working conditions, which competent safety professional shall be mutually agreeable to the relevant 
NextBridge Entity (each such Contractor Entity shall be referred to as the “Safety Professional(s)”).  The Safety Professional(s) 
shall make frequent and regular safety inspections of the Job Site and Contractor Work Area.  These inspections shall be 
documented in writing to the relevant NextBridge Entity in format acceptable to such NextBridge Entity, and submitted to such 
NextBridge Entity within three (3) business days of such safety inspections of the Job Site and Contractor Work Area.  All 
Contractor Parties on the Job Site shall also be responsible for identifying field supervisors, which shall undertake and document 
daily safety inspections of such Contractor Entity’s Contractor Work Area (and upon the request of the relevant NextBridge 
Entity, submit to such NextBridge Entity within three (3) business days of such daily safety inspections of such Contractor 
Entity’s Contractor Work Area.  All at-risk behavior and/or unsafe conditions noted during the daily safety inspections of such 
Contractor Entity’s Contractor Work Area shall be corrected immediately.  The Contractor Entity shall be required to perform a 
job hazard analysis (“JHA”) prior to, and for all work activities on the Job Site.  Copies of JHA’s shall be provided to the 
relevant NextBridge Entity designated representative.  Each Contractor Entity shall initiate an accident prevention program 
which shall include a safety observation program and shall instruct and cause each of the Contractor Parties on the Job Site in the 
recognition and avoidance of unsafe acts and/or conditions applicable to its work environment to control or eliminate injuries.  
Each Contractor Entity shall enforce the project safety rules and OSHA regulations pertaining to each of the Contractor Parties 
and require them to meet all requirements of this Policy.  Each of the Contractor Parties is responsible for providing and 
requiring the use of appropriate PPE in all operations where there is an exposure to hazardous conditions or where the hazard 
assessment results require PPE.  Each Contractor Entity shall also designate and submit to the relevant NextBridge Entity the 
names of person(s) as required by Applicable Laws for each of the Contractor Parties’ work activities.  Each Contractor Entity 
shall ensure that each of the Competent Persons(s) understand their responsibilities and are capable of identifying existing or 
predictable hazards, as well as working conditions which are unsanitary, hazardous, or dangerous to personnel on the Job Site, 
and understands that he/she has the authorization to take prompt corrective measures to eliminate them. 
 
Instruction and Training 
All Job Site project supervision (foreman and above) on NextBridge Entities’ projects shall be provided notice of the NextBridge 
Entities’ safety requirements as set forth by and in accordance with this Policy.  Contractor Parties who perform work on a Job 
Site MUST maintain documentation of this training on the Job Site and make same available to the relevant NextBridge Entity 
upon request.  This training will also be required of each of the Contractor Parties whose employment may place them in a 
position of presumed authority.  Instruction and training of all Contractor Parties as it relates to Contractor Parties’ duties, is 
required on the project.  Upon request, documentation of training will be provided to the relevant NextBridge Entity.  
Temporarily assigned Contractor Parties shall be escorted to the Job Site.  Examples of such training to be provided by the 
Contractor Parties include the following: 
 
• Orientation - All Contractor Parties shall be instructed in the Job Site and Contractor Work Area safety policies and 

rules, as well as the JHA’s and other safety practices required by their work assignments prior to starting work.  Each of 
the Contractor Parties shall document this training and demonstrate to the relevant NextBridge Entity that each of the 
Contractor Parties know and understand the safety orientation and JHA’s. 

 
• Safety Meetings - Properly conducted and recorded safety meetings are required. Safety meeting attendance is 

mandatory.  A weekly all hands safety meeting is to be conducted. Documentation of all safety meetings is to be 
submitted to relevant NextBridge Entity’s designated representative within three (3) business days of such safety 
meeting. 

 
• Tailboard Meetings - At the start of each shift, each foreman will hold a tailboard meeting which will include safety 

topics related to the Contractor Parties’ work and a tailboard/specific risk assessment.  Topics are to be in writing.  The 
tailboard/specific risk assessment will be completed for all work assignments given throughout the day. The foreman, 
and the Contractor Parties involved will complete, review and sign the tailboard/specific risk assessment sheet before 
beginning work. Tailboard/specific risk assessment sheet(s) and the parent JHA(s) are to be kept in the work area for 
immediate review and/or revision.  Contractor Parties assigned to a new activity that is already underway are to review 
the activities JHA and sign the activity’s tailboard/specific risk assessment sheet before beginning work. 

 
• Specific Instructions - OSHA requires that Contractor Parties on the Job Site who perform specific tasks or operate 

specific equipment be trained in its use.  The Contractor Parties on the Job Site shall ensure that only Contractor Parties 
qualified by training or experience shall be permitted to operate machinery.  These qualifications shall be documented 
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by each Contractor Entity, maintained at the Job Site and made available to the relevant NextBridge Entity upon 
request. 
 

A leadership safety training session shall be developed and held for all supervisory personnel. A third party trainer should be 
utilized if the contractor does not have an in-house leadership program. 
 
Record Keeping 
The Contractor Parties on the Job Site have the responsibility to maintain all records required by Applicable Laws, applicable 
permits, worker’s compensation insurance or similar regulations.  Specific items required to be submitted to, or maintained at the 
Job Site and made available to the relevant NextBridge Entity upon request are as follows: 
                1. Copy of contractor’s site specific safety program 
                2. Copy of contractor’s hazard communication program 
                3. Copy of indexed SDS's 
                4. Designated (in writing) safety professional 
                5. Field supervisor daily and safety professional safety inspections 
                6. Names of competent persons (if applicable):       
                7. Safety meeting minutes and attendance sign-in sheet 
                8. All accident/incident reports 
                9. Employers first report of injury and associated medical reports or doctor recommendations 
              10. Notification of any hazardous chemicals brought on the job site 
              11. Daily excavation inspection reports 
              12. Updated roster including employee name and position (weekly) 
              13. Copy of all job hazard analysis – copy must also be in work area while work is being performed. 
              14. First aid/recordable injury statistics (monthly) 
              15. Verification of employee orientation including JHA(s) training  
              16. Tailboard Sheet - must be in work area while work is being performed - kept on file when task complete 
               17. Specific instructions - pre-lift meetings, operator training, Hazcom training, powder actuated tool training, etc. 
              18. First-aid log 
              19. Job site specific injury & illness log 
              20. Regulatory posters 
              21. Emergency response plan 
              22. Crane inspections (annual, monthly, daily) 
              23. Heavy equipment inspections (monthly, daily) 
              24. Equipment inspections (rigging, ladder, etc.) daily. 
              25. Inspection of first-aid kit(s) - weekly 
                                                                                                          
Hazardous Materials 
Each of the Contractor Parties on the Job Site’ is responsible for notifying the relevant NextBridge Entity in writing of any 
hazardous chemicals or substances that are to be brought on the Job Site.  The legal storage, use, and disposal of hazardous 
chemicals or substances are the responsibility of the Contractor Parties on the Job Site unless otherwise specified by the relevant 
NextBridge Entity.  If hazardous chemicals are going to be used, the Contractor Parties shall implement a hazard communication 
program that will include training, SDS, and labeling.  All containers will be labeled without regard for duration of use or 
quantity.  Use of chemicals may result in hazardous waste; in such cases, the Contractor Parties on the Job Site shall institute a 
program to address hazardous waste storage and disposal in accordance with the code of Federal regulations, state regulations, 
and other requirements delineated in the bid and contract documents.  When it is reasonable that the Contractor Parties’ 
personnel on the Job Site may come into contact with  chemicals, particulates, aerosols or fumes which are reasonably expected 
to exist and exceed allowable limits, then the Contractor Parties on the Job Site shall put an industrial hygiene program in place.  
SDS sheets are to be found on file and available on the Job Site for review in the Contractor Parties’ offices by all personnel.  
 
Fire Prevention 
The Contractor Parties on the Job Site shall be responsible for fire protection in its work and operational and storage areas in 
accordance with all local, county, state and federal requirements twenty-four (24) hours a day, seven (7) days a week, through 
the duration of the contract.  The Contractor Parties on the Job Site shall comply with all fire and safety rules and regulations 
established on the project.  Fire extinguishers and a fire watch are required around open flame and spark producing operations.  
All vehicles are required to have proper exhaust systems.  A Job Site emergency and evacuation plan shall be developed and 
implemented by the Contractor Parties on the Job Site. 
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Corrective Measures for Safety Program, Safety Training or Safety Rule Violations 
 
The Contractor Parties shall establish a safety program that defines corrective measures for minor safety violations and major 
safety violations that occur on the project.  These classifications as to what shall constitute a “minor” versus a “major’ violation 
shall be subject to the NextBridge Entity’s input and approval. 
 
The Contractor Parties shall institute a “two strikes and you are out” policy for minor violations.  After two minor violations 
have been observed by a Contractor Party’s supervisor or manager, the third violation shall require that the employee of such 
Contractor Party who committed such minor violation be denied access to the Job Site. 
 
After any single major violation committed by a Contractor Party employee, the employee of such Contractor Party who 
committed such major violation shall be denied access to the Job Site. 
 
Medical/ First Aid Services and Procedures  
Each of the Contractor Parties performing work on the Job Site shall make provisions prior to commencement of the project for 
prompt medical attention in case of serious injury or medical emergency.  An injury management system shall be developed and 
executed by the Contractor Parties’ authorized representative with the following components: 
 

1. Minor injuries shall be treated on the Job Site by an individual certified in first aid. 
2. A local occupational health clinic or physician knowledgeable of construction work shall be established at the start of 

the project to treat injuries that require a doctor visit. The local emergency room will be utilized as a last resort only if a 
local clinic/physician is unavailable.  Utilization of an emergency room should be followed as soon as possible by a 
more thorough and accordingly more accurate evaluation by the Contractor Parties’ local clinic/physician. 

3. Return to work policies shall be developed and implemented by each of the Contractor Parties on the Job Site.  
   

Each of the Contractor Parties performing work on the Job Site shall ensure that first-aid supplies are easily accessible around the 
Contractor Work Area and documented inspection and refilling of the contents shall be conducted at least weekly.  The 
Contractor shall post telephone numbers and addresses of the EMS providers and hospitals. Each occupational illness or injury 
shall be reported immediately by the Contractor Parties to the relevant NextBridge Entity designated project manager.  For 
emergency cases, ambulance services will be contacted first by the quickest means available.  A daily record shall be kept on all 
Contractor Parties performing work on the Job Site requiring first aid treatment.  If medical treatment is required, the Contractor 
Parties must provide transportation of the injured to a hospital or physician.  A Contractor Parties’ supervisor shall accompany 
the injured person and remain at the facility until the person is ready to return.  All reports from the physician concerning 
treatment, diagnosis, return to work status and restrictions shall be brought back to the Job Site and a copy(s) provided to the 
relevant NextBridge Entity designated project manager.   The Contractor Parties performing work on the Job Site shall complete 
and retain on file “Employer’s First Report of Injury” and a Job Site specific injury & illness log, and provide the relevant 
NextBridge Entity a copy of each upon request.   
 
Accident statistics shall be presented in a spreadsheet format acceptable the relevant NextBridge Entity, and shall include the 
injured person’s category of craft, the relevant Contactor Entity’s name with whom the injured person is affiliated, the injured 
person’s years of experience, type and description of injury/illness, cause of injury/illness, treatment, and supervisor’s name.  
The relevant NextBridge Entity will provide an example form. A safety indicator status is required and shall include total 
contractor man-hours, minor injuries, lost time recordable injuries and near misses.   
The NextBridge Project Monthly Safety Metrics Template or equivalent shall be utilized.   
 
The Contractor Parties performing work on a Job Site will provide the relevant NextBridge Entity with written monthly injury, 
recordable incident, and man-hour statistics by the fifth (5th) day of each month.  
 
Accident Investigation & Reporting Process 
All injuries to any Contractor Party personnel or damage to any property and near misses must be reported to the relevant 
NextBridge Entity designated project manager immediately.  In addition to other reporting requirements, at the end of their shift, 
all Contractor Parties’ personnel performing work on a Job Site are required to verbally report to their supervisor whether or not 
they have sustained any injury or caused any damage to property on the Job Site or other safety concern.  Supervisors are to relay 
any items discussed, or lack thereof, up their chain of command until the Contractor Parties’ Job Site manager has spoken with 
the relevant NextBridge Entity’s designated project manager.  All injuries and property damage must be reported no later than 
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the end of shift.  Late report of injuries will not be accepted.  In the event of an Lost time Injury case or near miss on the Job Site, 
the NextBridge Entity’s designated project manager shall convene a meeting with injured personnel, the supervisor, and other 
attendees as deemed necessary by the NextBridge Entity’s designated project manager.  Notification and investigation of the 
same by the Contractor Entity shall be performed in the following manner: 
 

1.   The Contractor Entity shall send a preliminary report within 24 hours to the relevant NextBridge Entity’s designated 
project manager, include the following: 

       A. Description of the incident;    
B.  Immediate corrective action taken; 
C.  Condition of the injured; and   
D.  Medical treatment administered. 

2.  Prior to the NextBridge Entity designated project manager’s meeting and within ten (10) days of the incident, the 
Contractor Entity shall provide a follow-up report to the relevant NextBridge Entity’s designated project manager with the 
following: 

A.   Detailed incident description and investigation results including root causes; 
B.   Corrective action and implementation plan; and 
C.   Contractor Entity’s first report of injury. 

3.  The Contractor Entity will amend the follow-up report to include any additional information found relevant during the 
meeting with the designated NextBridge Entity’s designated project manager and this will serve as the final report.   

  
Management reserves the right to require the contractor to hold a safety incident leadership review dependent on actual or 
potential incident severity.  The Enbridge MP-HSMS Guideline 007 or equivalent shall be utilized. 
 
Project Safety Committee 
The project will require the active involvement of a project safety committee.  The purpose of the committee is to allow 
unencumbered opportunity for craft Contractor Parties’ personnel performing work on the Job Site to explore or voice concerns 
or suggestions in an effort to promote such craft personnel involvement in improving their work environment and provide a 
forum for discussion and review of individual Contractor Entity and Contractor Parties efforts toward the project goal of zero 
accidents/incidents. The safety committee will work with the full understanding that they may only comment or make 
suggestions to project management.  Committee membership and participation will be solicited and required from the non-
supervisor craft level of Contractor Entities/crafts and on-Job Site Contractor Parties.  Members will be required to attend and 
participate in a regularly scheduled meeting held on a weekly basis.  Committee members will decide committee membership 
rotation, if any, based on factors that encourage committee success.  Committee members will select a chairman to lead the 
committee and develop a weekly agenda.  A NextBridge Entity’s supervisor will act as a committee resource, as well as 
documenting committee meeting minutes. Contractor Parties Job Site safety supervisors will be welcomed into committee 
meetings as committee resources.  Individual representatives will have the responsibility to disseminate committee information 
to their respective Contactor Parties and fellow personnel.  Project management is expected to support the committee by 
promptly addressing comments and suggestions made by the committee.  It is expected that most decisions by project 
management on committee suggestions will be reached at the daily planning meeting, at which, the committee’s comments are 
distributed.  Committee comments and Contractor Parties’ decisions or actions requiring extended consideration or correction 
time may require a written response to the relevant NextBridge Entity’s designated project manager. 
 
Third Party Inspections 
In addition to visits and inspections by corporate representatives, the Contractor Parties are advised that the project and the Job 
Site may be inspected by authorized third parties.  These may include, without limitation representatives of NextBridge Entities’ 
insurance companies, or the Ministry of labor.  Third party inspectors are to be directed to the relevant NextBridge Entity’s 
office prior to being allowed on the Job Site.  Third party inspectors entitled to access will be treated with respect and courtesy. 
 
The safety program shall outline requirements similar or equal to the following safety expectations: 
 

• Clothing Requirements 
Shirts with at least a four (4)-inch over the shoulder sleeve shall be worn at all times.  Tank tops are not permitted.  Long pants 
are required.  Approved work boots or footwear shall be worn in all construction areas.  Sandals, tennis shoes, or any other street 
type shoes will not be permitted.  Contractor Parties performing work on the Job Site shall ensure that work boots or footwear 
provide adequate protection from foot injuries due to falling or rolling objects as identified in the hazard assessment. Loose 
fitting clothes or jewelry shall not be worn around moving machinery, grinding operations, welding operations, etc. 

 
5 

 

01694
REDACTED, Updated:  2018-03-14, EB-2017-0182, Exhibit I.B.NextBridge.STAFF.7, Attachment 2, Page 356 of 406



                    
 

 

• Personal Protective Equipment 
All Contractor Parties’ personnel will have their name or other positive identifier, and company name clearly identified on their 
hard hat.  Hard hats shall be worn at all times while within the Job Site.  This includes while operating any piece of equipment 
that is not fully enclosed.  Hard hats may be removed during breaks, lunches, and immediate crew briefings when all work is 
stopped in the area.  Safety glasses with side shields are required at all times.  Approved double eye protection and face 
protection is required when in the area of welding, grinding, chipping, chemical handling, drilling, or sawing. This section will 
also apply to those who are assisting anyone performing these activities.  Prescription glasses must meet safety glass standards or 
safety glasses must be worn over prescription glasses.  Work gloves are required to be worn for all manual material handling and 
as identified in JHA’s.  Chemical resistant protective footwear shall be worn when there is a possibility of hazardous chemicals 
coming in contact with the foot. OSHA approved hearing and respiratory equipment shall be worn when required. Contractor 
Parties shall meet the selection, fitting, and maintenance requirements of Federal, provincial and local safety and environmental 
standards. Contactor Parties’ personnel working within a public roadway easement, where the potential for public vehicle traffic 
is present, shall wear approved warning vests or other suitable garments marked with or made of reflective or high-visibility 
material.   
 

• Fall Protection 
All Contractor Parties’ personnel performing work on the Job Site shall wear a full body harness and shock absorbing lanyard 
attached to the back “D” ring when working six feet or more above the ground or a lower level.  When possible exposure to a fall 
of six (6) feet or more, or the possibility exists that a fall may result in striking a lower level, and no other approved means of fall 
protection is provided, 100% tie-off is required.  Lanyards shall be rigged as such that Contractor Parties’ personnel can neither 
free fall more than six (6) feet, nor contact any lower level.  A full body harness and shock absorbing lanyard shall also be worn 
and attached to the tie-off point when working from extensible or articulating boom platforms and to vertical drop lines when 
working from suspended scaffolding.  Specific project or task requirements may exist that require adherence to more stringent 
requirements. Self-Retracting lanyards (SRL) are a preferred method of fall arrest when the anchor point is within 18 feet from 
the nearest point of contact (i.e. ground/platform) as the fall clearance requirements for 6 foot lanyards is a minimum of 18 feet. 
 

• Signs, Signals, Barricades and Lights 
Signs, signals and barricades shall be utilized and visible at all times where a hazard exists.  When such signs, signals and 
barricades (including barricade tape) are in use, a tag shall be conspicuously placed and securely fastened to same and shall 
explain the hazard and identify the Contractor Parties (including the employee and/or supervisor) responsible for the erection of 
such item.  All streets, roads, highways and other public thoroughfares, which are closed to traffic, shall be protected by effective 
barricades on which shall be placed acceptable and highly visible warning signs.  Barricades shall be located at the nearest 
intersecting public highway or street on each side of the blocked section.  Obstructions, such as material piles and equipment, 
shall be evaluated for suitable barriers, warning signs and lights.  All barricades, signs, lights and other protective devices shall 
be installed and maintained in conformance with applicable statutory requirements.  When any work is performed at night or 
where daylight is obscured, the Contractor Parties performing work on the Job Site shall, at their expense, provide artificial light 
sufficient to permit work to be carried out efficiently, satisfactorily and safely, and to permit thorough inspection.  During such 
time, access to the place of work shall also be clearly illuminated.  All wiring for electric light and power shall be installed and 
maintained in a professional manner, securely fastened in place at all points, and shall be kept as far as possible from telephone 
wires, signal wires, and wires used for blasting.  Signs, signals and barricades shall be removed when a hazard no longer exists.   
 

• Lockout/Tag out 
The Contractor Parties performing work on the Job Site must adhere to a lockout/tag out program that meets or exceeds current 
Applicable Laws whenever they must isolate machines or equipment from energy sources to prevent unexpected energization, 
start-up or release of stored energy that could cause injury.  All Contractor Parties’ personnel involved in the installation, 
maintenance, repair, or the servicing of equipment on the Job Site that requires the bypassing of guards, are required to follow 
this policy.  All authorized and affected Contractor Parties’ personnel performing work on the Job Site shall be trained in the 
lockout/tag out procedure. 
 

• Hand and Power Tools 
All hand and power tools shall be maintained in a safe condition.  Contractor Parties shall not issue nor permit the use of unsafe 
hand or power tools.  Electrical power tools shall be grounded or double insulated and protected by a Ground Fault Circuit 
Interrupter at the power source.  Pneumatic power tools shall be secured to the hose or whip by some positive means.  Air 
compressors will be equipped with a check valve to prevent unrestricted airflow.  Only properly trained Contractor Parties’ 
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personnel performing work on the Job Site shall operate power actuated tools.  The Contractor Parties shall maintain certification 
documentation on their personnel performing work on the Job Site that require the use of powder-actuated tools during 
performance of the work on the Job Site.  Cords, leads and hoses shall be kept at least seven (7) feet off the ground or placed out 
of the way to prevent a tripping or traffic hazard. The use of razor or any type knife to strip cable or wire is forbidden.  Any and 
all cable or wire will be stripped using a proper cable stripping or wire stripping tool. 
 

• Compressed Gas Cylinders 
Compressed gas cylinders shall be stored upright in racks or carts at all times.  Oxygen cylinders in storage shall be separated 
from fuel gas cylinders or combustible material a minimum of twenty-five (25) feet, or by a non-combustible barrier at least five 
(5) feet high having a fire resistant rating of at least one-half hour.  Empty cylinders shall be stored separate from full cylinders 
and stored with like cylinders.  “No Smoking” signs shall be posted at storage areas and signs shall clearly indicate contents of 
the cylinders.  When transporting, moving and storing cylinders valve protection caps shall be in place and secured.  Cylinders 
shall not be hoisted by magnets or choker slings.  Valve protection caps shall not be used for hoisting cylinders.  Cylinders shall 
be kept away from sparks, hot slag and flames, or be adequately protected.  Cylinders shall not be placed where they can become 
part of an electrical circuit.  Cylinders shall be labeled as to the nature of the contents.  Anti-flash back valves shall be provided 
on all oxygen and acetylene lines. 
 

• Rigging Equipment 
All rigging equipment shall be free from defects, in good operating condition and maintained in a safe condition.  Rigging 
equipment shall be inspected before use on each shift and as necessary to ensure that it is safe.  The Contractor Parties shall be 
required to perform daily inspections, which such inspections are to be documented on the day’s tailboard.  A designated, 
Competent Person of the Contractor Parties performing work on the Job Site shall thoroughly inspect and document rigging 
equipment inspections monthly to ensure that it is in safe condition.  Rigging shall be properly stored off the ground and from 
exposure to the sun, rain, snow, etc. Rigging can be damaged or compromised because of poor storage methods. 
 

• Cranes and Derricks 
The Contractor Entities performing work on the Job Site shall certify all cranes and derricks as being in safe operating condition 
before using the crane or derrick on the Job Site.  This certification shall be maintained by the Contractor Parties and provided to 
the relevant NextBridge Entity upon request.  Cranes and derricks shall be inspected daily prior to use. A more thorough monthly 
inspection shall be made when said monthly inspections are recommended by the manufacturer.  The Contractor Parties shall 
maintain records on the Job Site of these inspections and provide copies to the relevant NextBridge Entity upon request. Any 
deficiencies shall be repaired, or defective parts replaced before continued use.  The Contractor Parties shall comply with the 
manufacturer’s specifications and limitations applicable to the operation of all cranes and derricks. All operators of cranes shall 
be properly licensed and/or certified by a Competent Person.  Copies of operator certifications shall be maintained on the Job 
Site and copies made available to the relevant NextBridge Entity upon request.  The swing radius of cranes shall be barricaded.  
Hand signals shall be posted in an operator’s station; Contractor Parties’ personnel assigned to work around the crane on the Job 
Site will be trained in the use of hand signals. There shall be one designated signal person for each lifting operation.  Equipment 
shall not be operated where any of the equipment or load will come within ten (10) feet (3.1m) of electrical distribution or 
transmission lines less than 50 kV.  Minimum clearance between lines and any part of the crane or load must be ten (10) feet 
PLUS 0.4 inches for each 1kV over 50kV or twice the length of the line insulator but never less than ten (10) feet.  The 
Contractor Parties shall not permit their personnel to ride the headache ball, hook, or any load being handled by the crane.  While 
in use, maintenance or lubrication shall not be performed.  Rated load capabilities, recommended operating speeds, special 
hazard warning and special instructions shall be visible to the operator while at the control station. Tag lines shall be used on all 
loads.  Special caution should be used in concrete bucket operations.   
Contractors shall conduct “spotter” training for all employees assigned to be spotters for heavy equipment. 
 

• Equipment  
All equipment must be inspected daily before use.  A more thorough monthly inspection shall be made when said monthly 
inspections are recommended by the manufacturer.  All inspections must be documented and copies shall be provided to the 
relevant NextBridge Entity upon request.  Defective equipment shall be removed from service immediately and repairs made as 
soon as possible.  All rubber-tired self-propelled scrapers, rubber-tired front-end loaders, rubber-tired dozers, wheel-type 
agricultural and industrial tractors, crawler tractors, crawler-type loaders and motor graders shall be equipped with rollover 
protective structures and seat harnesses.  All operators of construction equipment shall be properly licensed and/or certified by a 
Competent Person.  Copies of operator certifications shall be maintained on the Job Site and provided to the relevant NextBridge 
Entity upon request.  All equipment with an obstructed view to the rear shall have a reverse signal alarm audible above the 
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surrounding noise level or a flagman.  All cracked or broken glass shall be replaced before bringing vehicles on the Job Site.  If 
glass is broken or damaged on the Job Site, and if the damage is severe enough to cause a potential safety problem, the machine 
shall be stopped until such damage has been repaired. While in use, maintenance or lubrication shall not be performed.  Standing 
or riding on the back of a piece of equipment is prohibited.  Seat belts shall be worn when operating any equipment with rollover 
protection.  All Contractor Parties’ personnel performing work on the Job Site operating a forklift, owned or leased, must possess 
and be able to present upon request, a forklift training certification card specifying their qualification for that class of forklift. 
 

• Motor Vehicles 
All Contractor Parties’ personnel driving on the Job Sites are required to have property damage and personal liability insurance 
on personal vehicles.  All drivers of motor vehicles shall be licensed, trained, and instructed to exercise good cautious operating 
judgment as well as observe posted speed limits.  Seat belts shall be worn at all times when traveling in any vehicle. Horns are to 
be sounded at blind corners, when passing, etc.  Riding in the back of any type of truck is strictly prohibited. While in use, 
maintenance or lubrication shall not be performed. 
 

• Ladders 
Ladders shall be inspected prior to use and documented on the day’s tailboard.  The use of ladders with broken, cracked, or 
missing rungs or steps, broken or split rails or other defective construction is prohibited.  Damaged or defective ladders will be 
removed from the Job Site.  Ladders shall extend no less than 36 inches above landing and be secured to prevent displacement.  
Stepladders must be set level with spreaders locked.  Portable ladders must be equipped with safety shoes.  Wooden ladders are 
not to be used on the Job Site.  Metal or conductive ladders shall not be used where they may become energized. 
 

• Floor and Wall Openings and Stairways 
Tower ladder hatches will be kept closed.  Contractor Parties’ personnel passing through a hatch must close the hatch prior to 
performing any other task or continuing to climb.  Floor and wall openings shall be guarded by a standard guardrail, including 
midrail and toeboard or a cover installed and secured to prevent movement.  Guardrails must be of sufficient strength to support 
two hundred (200) pounds of pressure when applied at midspan of the guardrail parallel with the floor and perpendicular to the 
guardrail with a minimum deflection of three (3) inches.  Covers must be adequately secured to prevent displacement and have 
“Danger” signs attached identifying the hazard.  Every flight of stairs having four (4) or more risers shall be equipped with 
standard stair railings.  Stairs are not to be used until risers and railings are securely installed.  Treads will be poured as soon as 
possible where poured treads apply and stairways are not to be used until treads are poured.  Debris and other loose materials 
shall not be allowed on stairways or at stairway access points.  
  

• Excavations and Trenching  
Prior to opening any excavation or trench, the Contractor Parties performing such work on the Job Site must notify the relevant 
NextBridge Entity.  In addition, the Contractor Parties performing work on the Job Site shall contact any other necessary 
personnel within ten (10) days prior to commencing any digging, to determine whether underground installations, (sewer, 
telephone, fuel, electric lines, etc.) may be encountered and where they are located. An excavation permit may be specifically 
required by the project.  Excavations and trenches shall be inspected by a Competent Person daily and after every rainfall to 
determine if they are safe. The evaluation shall include the work activity, as well as, non-work related traffic.  Inspections shall 
be documented and copies are to be provided upon request to the relevant NextBridge Entity within three (3) working days of 
completion.  After the soil is classified, all banks four (4) feet high or more shall be sloped, shored, or have trench shields 
installed.  Spoils will be located no closer than two (2) feet from the edge of the excavation.  Ladders or steps shall be provided 
in all trenches four (4) feet or more in depth.  Ladders or steps shall be located to require no more than twenty-five (25) feet of 
lateral travel before having access. All open trenches and other excavations shall be provided with suitable barriers, signs and 
lights to the extent that adequate protection is provided. Barricades may be removed if necessary to allow unrestricted access 
while working in an excavation.  Barricades must be reinstalled prior to the end of shift or Personnel otherwise leaving the area. 
All walkways or ramps crossing over excavations shall be secured in place and equipped with standard guardrails. 
 

• Confined Space Entry 
At a minimum, “Confined Space” will be recognized as defined by Canadian regulations. Confined Space entry shall be 
performed in compliance with Canadian regulations and will include a permit system, air sampling, and proper training. 
 

• Housekeeping 
During the course of construction, all field trash, debris and scrap material shall be promptly disposed of and shop/work areas 
shall be kept clean and orderly.  The Contractor Parties performing work on the Job Site shall provide containers for the 
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collection and separation of waste, trash, oily rags and other refuse.  Metal (dumpster type) containers must be used and emptied 
promptly.  Garbage and other waste shall be disposed of at frequent and regular intervals in a manner approved by the relevant 
NextBridge Entity’s designated project manager.  The Contractor Parties shall notify the relevant NextBridge Entity in writing of 
any hazardous waste that will be generated during performance of the work on the Job Site. The Contractor Parties have the 
direct responsibility of maintaining proper storage of these wastes while on the Job Site and will verify to the relevant 
NextBridge Entity in writing that the wastes have been disposed of in a legal manner.  Contractor Parties’ personnel shall not 
pour, bury, burn, nor in any way dispose of any chemical on the Job Site without the written permission of the relevant 
NextBridge Entity.  The Contractor Parties shall dispose of all combustible debris generated on the Job Site to an approved solid 
waste disposal site.  No open burning of debris or rubbish will be permitted on the Job Site.  Materials and supplies shall be 
stored in locations that will not block access ways, and shall be arranged to permit easy cleaning of the area.  Smoking is 
prohibited in all enclosed buildings and in areas posted as “No Smoking Area”. All cigarette ends (fire hazard in the dry areas) 
must be disposed of appropriately; do not throw on the ground.  All hoses, cables, extension cords, and similar materials shall be 
located, arranged, and grouped so they will not block any access way and will permit easy cleaning and maintenance.  
 

• Safe Work Practices 
 
Safe work procedures shall be developed by the contractor for the following processes: 
 
Helicopter safety 
Slinging loads with a helicopter 
Driving safety 
All-terrain vehicle safety 
Snowmobile safety 
Work in remote locations 
Wildlife safety 
Bear deterrents 
Cougar survival 
Wilderness survival 
Working in cold and hot environments 
Working on or near ice and along rivers. 
Boat Safety 
Drilling safety 
Lightning hazards 
Ground disturbance Guidelines 
Open Blade Knife Policy 
Winter footwear 
 

 
 

•  Weather Event/Severe Storm Emergency Response Procedure 
Contractor Parties shall implement an organized, orderly system to prepare the Contractor Work Area for inclement weather 
associated with weather events, severe storms, and lightning. 
Contractor Parties are responsible for developing and training personnel on the Job Site in a weather event/severe storm 
emergency response procedure. 
Contractor Parties shall establish a storm damage assessment team. 
 

•  Weather Event/Severe Storm Preparedness Plan 
Contractor Parties shall inspect the Job Site, contractor work area, storage areas, shops and trailers to ensure all Contractor 
Parties’ equipment and material are properly secured.  Contractor Parties shall establish a call-in team in the event preparations 
need to be made after hours.  As a minimum, the following should be accomplished: 
 
 Weather Event/Severe Storm Watch (36 to 48 Hours’ Notice): 
 
1. Band and secure all lumber. 
2. Band and secure all plastic pipes, conduit, and other similar objects. 
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3. Band and secure all siding, decking, sheet metal, and other similar objects. 
4. Dismantle and/or secure all scaffolds and temporary platforms. 
5. Inspect and secure all temporarily installed piping, ductwork, and equipment.  The may include adding lashing or lowering 

the equipment or material to the ground. 
6. Finish bolting up all unfinished erected structural steel.  Add additional steel, if necessary, to ensure the stability of the 

structure. 
7. Lash down all unsecured tanks, silos, ductwork, and hoppers. 
8. Tie down all storage vans, containers, and temporary structures.  This includes stairways, print shacks, and other similar 

structures. 
9. Tie down all gang boxes or other similar items located in elevated positions up in the structures. 
10. Dismantle and/or secure all large signs and similar structures. 
11. Remove all radiation sources from the project. 
12. If possible, remove all fuel trucks and tanks from the project.  Trucks and tanks left on the Job Site shall be secured and 

diked to contain a spill. 
13. If possible, all of Contractor’s Parties’ hazardous material shall be removed from the Job Site.  Material left on the Job Site 

shall be secured and diked to contain a spill. 
14. All elevated work areas for example, Turbine decks, shall be cleared of all loose material. 
 
 Weather Event/Severe Storm Warning (1 to 24 Hours’ Notice): 
 
1. Contractor Parties should make sure that all materials and equipment are secured by this time. 
2. Contractor Parties will shut down the contractor work area construction power system. 
3. Contractor Parties will shut off the construction water system. 
4. All crane booms shall be lowered to the ground and secured. 
5. All small vehicles such as golf carts, welding machines and compressors shall be secured. 
6. All office trailers and buildings shall be locked. 
7. Job Site shall be evacuated. 
 
 
 
Following a Weather Event/Severe Storm: 
 
1. Once the weather event/severe storm has passed, the Contractor Parties shall return to the Job Site to determine if the 

contractor work areas are safe for Contractor Parties’ personnel re-entry. 
2. Contractor Parties shall appoint a management person as a contact.  The Contractor Parties who perform work on the Job 

Site shall communicate to the appointed persons the condition of the contractor work area. 
3. If the contractor work area is unsafe for entry, the Contractor Parties shall determine what resources are needed to make the 

contractor work area safe for re-occupancy. 
4. The Contractor Parties shall appoint a single point of contact for the necessary resources to prepare the contractor work area 

for re-occupancy. 
5. Only when the contractor work area has been determined safe for re-occupancy by the relevant Contractor Parties’ and the 

relevant NextBridge Entity shall the Contractor Parties’ personnel be allowed back to the contractor work area to resume 
normal construction activities. 

 
Weather Events/Severe Response Construction Site Team 
The Contractor Entity shall maintain a list of team members and phone numbers of those Contractor Parties’ personnel on the 
Job Site/Contractor Work Area teams. 
 
 
 

 
10 

 

01699
REDACTED, Updated:  2018-03-14, EB-2017-0182, Exhibit I.B.NextBridge.STAFF.7, Attachment 2, Page 361 of 406



Exhibit R 

 

Intentionally Left Blank 

01700
REDACTED, Updated:  2018-03-14, EB-2017-0182, Exhibit I.B.NextBridge.STAFF.7, Attachment 2, Page 362 of 406



Exhibit S 

 

Intentionally Left Blank 

01701
REDACTED, Updated:  2018-03-14, EB-2017-0182, Exhibit I.B.NextBridge.STAFF.7, Attachment 2, Page 363 of 406



Exhibit T-1 

 

Intentionally Left Blank 

01702
REDACTED, Updated:  2018-03-14, EB-2017-0182, Exhibit I.B.NextBridge.STAFF.7, Attachment 2, Page 364 of 406



Exhibit T-2 

 

Intentionally Left Blank 

01703
REDACTED, Updated:  2018-03-14, EB-2017-0182, Exhibit I.B.NextBridge.STAFF.7, Attachment 2, Page 365 of 406



Exhibit T-3 

 

Intentionally Left Blank 

01705
REDACTED, Updated:  2018-03-14, EB-2017-0182, Exhibit I.B.NextBridge.STAFF.7, Attachment 2, Page 366 of 406



Exhibit T-4 

 

Intentionally Left Blank 

01704
REDACTED, Updated:  2018-03-14, EB-2017-0182, Exhibit I.B.NextBridge.STAFF.7, Attachment 2, Page 367 of 406



Exhibit T-5 
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 Page 1 of 2 Rev. 01/14/16 

 
Provisional Acceptance Certificate 

 
 

DATE: ______________               
 
1. Unless otherwise defined herein, the capitalized terms used throughout this Provisional 

Acceptance Certificate shall have the meanings as set forth in the Procurement and Construction 
Agreement for Transmission Facilities effective as of [_________] [__], 201[_], between 
NextBridge Infrastructure LP (“Owner”) and [___________] (“Contractor”).    

 
2. Contractor certifies and represents that the following statements are true as of the date of delivery 

of this  Provisional Acceptance Certificate to Owner: 
 

a) The Contractor has satisfied all of the requirements for the achievement of Provisional 
Acceptance in accordance with the Agreement. 

b) Contractor has delivered this form, completed except for signature by Owner, to Owner’s 
duly authorized representative on the above date. 

c) Punch List Items not completed to date are listed below or on the attached sheet:   

________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
___________________________________________. 

d) The following are the assigned responsibilities for security, maintenance, utilities, 
damage to the Work, and insurance. 

 
 ____________________________________________________________ 
 ____________________________________________________________ 

  ____________________________________________________________ 
   

3. The person signing below is authorized to submit this form to Owner for and on behalf of 
Contractor. 

 
[Contractor]:  
 
By: ____________________________ 
Name: ____________________________ 
Title: ____________________________ 
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 Page 2 of 2 Rev. 01/14/16 

 

Provisional Acceptance Certificate 
 

 
Owner to cross through one (1) of the following statements: 
 

A. Owner agrees that the Contractor has satisfied all the required obligations and has 
achieved Provisional Acceptance for his scope of work.  This Provisional Acceptance 
Certificate was received by Owner on the date first written above and is effective as of 
that date. 

 
B. Owner does not agree that the Contractor has satisfied his required obligations, and 

therefore has not achieved Provisional Acceptance for his scope of work, due to the 
omissions, liens, or defects listed below and/or the incomplete nature of the specified 
portions of the Work listed below or on the attached sheet: 

 
  __________________________________________________________________ 
  __________________________________________________________________ 
  __________________________________________________________________ 
  __________________________________________________________________ 
 
NextBridge Infrastructure LP: 
 
The person signing below is authorized to sign the Provisional Acceptance Certificate for and on behalf of 
Owner. 
 
By: ____________________________ Date: _________________ 
Name: ____________________________ 
Title: ____________________________ 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

01707
REDACTED, Updated:  2018-03-14, EB-2017-0182, Exhibit I.B.NextBridge.STAFF.7, Attachment 2, Page 369 of 406



Exhibit T-6  
Form of Final Acceptance Certificate 

 
 
 

 Page 1 of 2 Rev. 01/14/16 

Final Acceptance Certificate 
 
 
 
Date:           ______________  
   
 
1. Unless otherwise defined herein, the capitalized terms used throughout this Final Acceptance 

Certificate shall have the meanings as set forth in the Procurement and Construction Agreement 
for Transmission Facilities effective as of [_________] [__], 201[_], between NextBridge 
Infrastucture LP (“Owner”) and [___________] (“Contractor”).   

 
2. Contractor certifies and represents that the following statements are true as of the date of delivery 

of this Final Acceptance Certificate to Owner: 
 

a) The Contractor has satisfied all of the requirements for the achievement of Final 
Acceptance in accordance with the Agreement. 

b) Contractor has delivered this form, completed except for signature by Owner, to Owner’s 
duly authorized representative on the above date. 

3. The person signing below is authorized to submit this form to Owner for and on behalf of 
Contractor. 

 
  

[Contractor]: 
 
 

By: ____________________________ 
Name: ____________________________ 
Title: ____________________________ 
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 Page 2 of 2 Rev. 01/14/16 

Final Acceptance Certificate 
 

 
Owner to cross through one (1) of the following statements: 
 

A. Owner agrees that Final Acceptance has been achieved.  This Final Acceptance 
Certificate was received by Owner on the date first written above and is effective as of 
that date. 

 
B. Owner does not agree that Final Acceptance has been achieved by the Contractor due to 

the omissions, liens or defects listed below and/or the incomplete nature of the specified 
portions of the Work listed below or on the attached sheet:  

 
 
  __________________________________________________________________ 
  __________________________________________________________________ 
  __________________________________________________________________ 
  __________________________________________________________________ 
 
 
NextBridge Infrastructure LP:  
 
The person signing below is authorized to sign the Final Acceptance Certificate for and on behalf of 
Owner. 
 
By: ____________________________  Date: _________________ 
Name: ____________________________ 
Title: ____________________________ 
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Form of Milestone Achievement Certificate 

 
 
 

Rev 1-15-16 1 

Milestone Achievement Certificate 
 
 
 
 

 
Date: _____________________ 
 
 
Mr. ______________________ 

[Owner Entity Name] 
[Enter Name], Project Manager 

 
 
 
Reference:   [Contractor] Job No.______________________ 
Subject:   Milestone No.  _____________________________ 
 
 
 
Dear Mr.  _________________: 
 
[Contractor] certifies: 
 
A.  The completion of the following Milestones on the dates set forth below: 
 
 Milestone No.    Completion Date 
 
 
 
 As evidence of achievement, the attached “Field Completion Certificate(s)” are offered. 
 
B. The Milestones listed in “Field Progress Certificate No. ____” attached hereto have the percentage 

of completion provided therein. 
 
 
Very Truly Yours, 
 
 
 
 
[Contractor’s Name] 
[Enter Name], Project Manager 
 
 
Attachment: Field Completion Certificate No. ___ 

Field Progress Certificate No. ___ 
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Exhibit T-10 
Form of Milestone Achievement Certificate 

 
 
 

Rev 1-15-16 2 

Field Completion Certificate 
 
 

 
         Date: ____________ 
 
 
To:  [Owner Entity Name] 
  [Enter Name], Project Manager 
 
  ____________________ 
 
 
From:  [Contractor’s Name] 
  [Enter Name], Site Manager 
 
  ____________________ 
 
 
Subject: Milestone Number   ___________________ 
 
 
 
This is to certify that the following milestone was completed on ____________________ 
 
 
 Milestone Number:         __________________________________________ 
 
 Milestone Description:   ___________________________________________ 
 
 
 
 
SIGNED:_____________________________  DATE:   ____________________ 
    [Contractor’s Name] 
    [Enter Name], SITE MANAGER 
 
 
 
 
 
SIGNED:______________________________  DATE:   ____________________ 
   [Owner Entity Name] 
               SITE REPRESENTATIVE      
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EXHIBIT V-1 
FORM OF SCOPE CHANGE ORDER 

 

 1 of 1 Rev. 04/11/16 

 SCOPE CHANGE ORDER NO. _____ 
 

Contractor: 
 

 Title: 
 

Date:  
 

CONTRACT CHANGE:  (Detail) Amount 
(Circle Credits) 

This Scope Change Order No. [___] (“Scope Change Order”), effective as of [______] [__], 201[_], is issued to amend the 
Procurement and Construction Agreement for Transmission Facilities between NextBridge Infrastructure LP, an Ontario 
limited partnership (“Owner”) and [___________] (“Contractor”) dated [________] [__], 201[_] (the “Agreement”) as 
specified below.  The initial capitalized terms used herein, unless otherwise defined in this Scope Change Order, shall have 
the meanings ascribed to them in the Agreement. 

[INSERT DETAIL OF SCOPE CHANGE] 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Contract Start Date:  
 

Contract Completion Date:  

   
 
   

Total Authorized Amount 
This Scope Change Order 

 
(CDN) 

Schedule of Prices: Lump Sum Fixed Price 

WORK/SERVICE START DATE: WORK/SERVICE END DATE:   
 

It is hereby understood that, if this Scope Change Order is executed by Owner, then Contractor shall implement the above-referenced change(s).    If this Scope 
Change Order is executed by Owner the changes to the Work, Contract Price, time requirements and/or any other provisions of the Agreement described in this 
Scope Change Order are considered an amendment to the Agreement.  Except as otherwise set forth in this Scope Change Order, the change(s) described in this 
Scope Change Order do not relieve Owner or Contractor of their responsibilities described in the Agreement.  If this Scope Change Order is executed by Owner, this 
Scope Change Order constitutes a full and complete settlement with respect to change(s) to the Work, Contract Price, time requirements and/or any other provisions 
of the Agreement described in this Scope Change Order, including the settlement of compensation to Contractor, for the change(s) described in this Scope Change 
Order.   

 

  
Project Manager 

COST HISTORY Primary Cause of Change (Check One) SCHEDULE 

   

Original Contract Price $ (CDN)   Variance from Quantity Estimate   Change Does Not Affect 

Total Previous Changes Auth. $                                        (CDN)   Regulatory Requirements  Guaranteed Substantial 

This Change (Net Amount) $                                        (CDN)   Construction Changes  Completion Date 

    Firm  Estimate    Engineering Changes  
Total Contract Price $ (CDN)   Other Department Requests   Change Wll Affect 

    Vendor Caused (Identify Back Charges)  Guaranteed Substantial 

Could this Scope Change Order Impact Other Contracts?    Constructability  Completion Date 

    Yes  No    Other (Specify)     
 

                                                                                                                             Owner Authorization: 
                                                                                                                                                                         NextBridge Infrastructure LP 
                                                                                                                                                  By: Upper Canada Transmission, Inc., its general partner 
                                                                                                                                               
                                                                                                                                              Signature:       __________________________________________ 
                                                                                                                                              Name (Print): __________________________________________ 
                                                                                                                                              Title (Print):   __________________________________________ 
                                                                                                                                              Date:               ___________________________________________ 

 
Accepted by Contractor: 

[INSERT CONTRACTOR LEGAL NAME] 
Owner Authorization: 

NextBridge Infrastructure LP 
By: Upper Canada Transmission, Inc., its general partner  

 
Signature:   Signature:   
Name (Print)   Name (Print)   
Title (Print)   Title (Print)   
Date:   Date:   

  

 

(Including this change) 
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Identify possible Deviation
1. Communicate to NextEra PM
2. Create deviation notice and     

provide to NextEra PM; CC:     
Project Controls representative

3. Add to cost mgt. report weekly

Review Deviation to 
understand funding 
level and impact on 

overall project forecast

Issue 
SAP shopping 

cart upon 
signing of 

deviation notice 
and prepare SSJ

Agree?

Provide confirmation of agreement in writing 
via signed deviation notice to Contractor with 

regard to scope and pricing prior to 
commencement of work and copy Project 
Controls Representative. (See note #3 for 

owner approval limits)

Yes

Create 
Scope 

Change 
Order

Review 
Shopping Cart

Sign SCO

Distribute 
and File

End

Notes
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Daily No Later Than 60 Days After Signing of Deviation

No

Start

Exhibit V-2 - Scope Change Order Process

1

1
As soon as any deviation is 
recognized it should be 
communicated to Owner 
PM

3

2

Confirmation of acceptance of 
scope of work and pricing must 
be in writing within the 
established approver limits:

- Deviation <$300K: PM 
Approval
Required
- Deviation $300K-$1M: 
Director Approval Required
- Deviation >$1M: Vice 
President Approval Required

3

4

5

When the appropriate 
thresholds have been met, the 
Owner Project Manager should 
have a shopping cart in the 
system upon the signing of the 
deviation unless there are 
issues to be resolved with the 
request for SCO.  SSJ is only 
required on EPC contracts 
supporting regulated NEE 
affiliates. 

4

Contact Contractor 
&

Resolve

Joint
weekly cost 

variance 
review with 

Project 
Controls

Weekly

2

5

Review with Project Controls 
for appropriate supporting 
documentation for pricing and 
completion of work

Bi-weekly meetings between 
Owner Project Manager, 
Project Controls and 
Contractor. 

Rev. 4; 2/5/16

Complete?

Review 
with 
PM

Yes

NO

Review SCO

Agree?

Yes

Contact 
Owner Supply 

Chain
No

Create SAP PO 
Release and 

send  for 
approval

Mgmt
Approve?

No later than 60 days after 
signing of deviation 

notices:
1. Approve SAP PO Release

2. Sign paper SCO Yes

No

Do approved 
deviations require 

subsequent 
adjustments based on 

finalized supporting 
documentation?

No

Prior to Final Completion

Yes

6

6
Certain deviations are 
approved with an estimated 
amount prior to the work 
commencing.  Such deviations 
require a subsequent review 
of final supporting 
documentation to determine 
if any adjusting deviation and 
change order is required.

PM initial review 
of draft SCO

Director 
reviews 

weekly cost 
management 
report (CMR) 
summarizing 

project 
deviations
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Deviation Number: 

Weather Material Schedule Other

SOV #
Current Total

Qty
UoM

Change 
In Qty

Revised Total 
Qty

Unit Rate Dollar Change QTY UoM
Unit Rate or Lump 

Sum
Dollar Change

0.00 $0.00 $0.00 
0.00 $0.00 $0.00 
0.00 $0.00 $0.00 
0.00 $0.00 $0.00 
0.00 $0.00 $0.00 
0.00 $0.00 $0.00 
0.00 $0.00 $0.00 
0.00 $0.00 $0.00 
0.00 $0.00 $0.00 
0.00 $0.00 $0.00 
0.00 $0.00 Sub-total: $0.00 

0.00 $0.00 Mark-up (Sub-total x X%): $0.00 

Total: $0.00 Total: $0.00 

SOV # Current Total
Qty UoM Change 

In Qty
Revised Total 

Qty Unit Rate Dollar Change QTY UoM Unit Rate or Lump 
Sum Dollar Change

0.00 $0.00 $0.00 
0.00 $0.00 $0.00 
0.00 $0.00 $0.00 
0.00 $0.00 $0.00 
0.00 $0.00 $0.00 

Total: $0.00 Sub-total: $0.00 

Mark-up (Sub-total x X%): $0.00 
(If more lines required, enter total of all changes and add spreadsheet in same format as further backup.) Total: $0.00 

Total Cost
Date: $0.00 
 $0.00 
Date: $0.00 
 $0.00 
Date: Grand Total Dollars: $0.00 

Rev. 2/5/16

Request Submitted 

Subcontractor 

Materials

Materials

Project Name:

Exhibit V-3 - Form of Deviation Notice

Labor Or Line Item Rev. Total
Equipment
Subcontractor

SOV Line Item Change or Calculation of Labor Costs 
(Labor Rates from SOV or provide fully burdened unit rate for labor units not yet established)

Item Descriptions Item Description

Equiment 
(Equipment Rates from SOV or provide fully burdened unit rates for equipment not previously identified in Ex. B)

Item Descriptions Item Description

Description :

Change in Work Scope
(Additional Scope) 

Change to Work Scope
(i.e. Quantity Change / Design 

Change)

Next Era WBS #:  

Reason for Change 
(Highlight or Circle Reason for Change and provide description below)

Description:

(If more lines required, enter total of all changes and add spreadsheet in same format as further backup.)

by Contractor: 

Scope of Work/Nature of Change (Provide a brief description of change and attach supporting documentation.)

Total Dollars Not-to-Exceed estimate  (Yes)  or (No)

Work Authorized
by Owner: 

Notice Rejected 
by Owner: 

Total Dollars Firm Fixed - circle (Yes)  or  (No)
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Exhibit W-1 

 

Intentionally Left Blank 
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Exhibit W-2 

 

Intentionally Left Blank 
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Exhibit Y 
Form of Request For Payment 

 

Rev. 01/14/16 

 
 
 
 

TO:  NextBridge Infrastructure LP 
  Suite 1720, 390 Bay Street 
  Toronto, Ontario M5H 2Y2  
  Attention: [_______________] 
 
  With a copy to:   
   

NextBridge Infrastructure LP 
700 Universe Blvd. 

  Juno Beach, FL 33408 
  Attention: Invoice Processing Department (Mail Stop: CPM/JB) 
 

APPLICATION FOR PAYMENT 

 

 

Contractor’s Invoice No.:   ____________________   DATE:  ___________ 

WBS Element:                    [Provided by Owner] 

Purchase Order Number:    [Provided by Owner] 

 

Application is made for payment as shown below in connection with the contract. 

See continuation sheets attached for additional breakdowns for labor and material. 

 

 

 ORIGINAL CONTRACT PRICE       $_______________ (CDN) 

Prepared by:   ___________________ Net Change by Scope Change Orders  $_______________(CDN) 

Date:   _________________________ CONTRACT PRICE TO DATE          $_______________(CDN)  

 Less Prior Applications for Payment    $_______________(CDN)  

 CURRENT APPLICATION  
 FOR PAYMENT                                  $_______________(CDN)  

 BALANCE OF  

 CONTRACT PRICE                           $_______________(CDN) 
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Exhibit Z 
 

FORM OF QUALITY CONTROL PROGRAM  
 

Contractor shall have in effect at all times a Project Quality Assurance Program which has been approved by Owner 
which as a minimum conforms to the American National Standard ANSI/ASQ ISO 9001, Model for Quality 
Assurance, or an approved alternative. This QA Program shall ensure that all materials and services (including 
subcontracted materials and services) provided on this project comply with the specification and applicable Codes. 

1.0 Quality Assurance Program: 
1.1 Contractor shall have a QA Program in effect at all times to verify that all items and services, including 

subcontracted items and services, comply with the contract requirements. 

1.2 This program will clearly establish the authority and responsibility of those responsible for the QA 
Program.  Persons performing quality functions will have sufficient and well-defined responsibility and 
authority to enforce quality requirements; to identify, initiate, recommend, and provide solutions to 
quality problems; and to verify the effectiveness of the solutions. 

1.3 Contractor shall submit a controlled copy of his QA or Quality Control Manual for review and 
acceptance by Owner.  In addition, Contractor will make available for review copies of any associated 
implementing procedures and/or instructions.  A post award meeting will be held at Contractor’s facility 
to discuss the Project’s QA and quality requirements. 

1.4 Contractor shall utilize a quality plan for all stages of the project including design, procurement, 
installation/erection, testing, start-up and turnover.  The quality plan will identify critical activities, 
inspections and other quality verification points that will be performed to ensure the quality of work 
meets specified requirements. 

1.5 Prior to the post award meeting, Contractor shall make available for review the Quality Control Manual 
for the project that includes implementing procedures, instructions, and check-sheets (which may include 
but not limited to): 

1.5.1 Test & Inspections 

1.5.2 Quality System Audits 

1.5.3 Nondestructive Examination Control 

1.5.4 Control of Special Process 

1.5.5 Non-conformance Control and Corrective Actions 

1.5.6 Material Control 

1.5.7 Document Control and Record Retention 

Contractor’s preliminary site Construction Quality Plan includes “Inspection and Test plans” that comply 
with the National Codes (ASME, AWS, ACI). Owner will perform an overview of Contractor’s Quality 
System.  This overview does not include “Hold” or “Witness” points.  Every effort will be made to 
implement a meaningful overview without impeding Contractor’s efforts or job progress.  Owner’s 
overview is intended to assist Contractor implement an effective Quality System and associated quality 
controls focused on problem prevention and continuous improvement.  Concerns arising from the 
overview activities will immediately be conveyed to Contractor for incorporation into Contractor’s 
Quality System or Project’s Quality Plan for corrective action, recurrence control, and trending.  Owner’s 
representatives will continually monitor and evaluate Contractor’s timeliness and adequacy of corrective 
actions and recurrence controls. 

1.6 If subsequent to its acceptance, the QA Program is found to be ineffective or inadequate in providing 
acceptable quality controls, Owner reserves the right to require the necessary revisions. 

2.0 Contractor’s Responsibilities for Suppliers 
2.1 Material and equipment quality control: Contractor shall provide new equipment, materials and 

workmanship for their application. 

2.2 Contractor is responsible for the work and materials specified in the contract and shall require its 
subcontractors/suppliers to comply with the appropriate technical and quality requirements of the 
specification and associated procurement documents. 

2.3 Contractor will identify, in purchase documents to his suppliers, all applicable quality and QA 
requirements imposed by the specification on Contractor and will ensure compliance thereto. Contractor 
has the prime responsibility for vendor surveillance and evaluating and monitoring the implementation of 
the Quality Assurance Programs of his suppliers. .  The degree of overview should be based on results of 
the evaluation and ongoing quality performance. 

Rev 1/15/16 1 
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Exhibit Z 
 

FORM OF QUALITY CONTROL PROGRAM  
 

2.4 Contractor will submit a copy of his Vendor Surveillance plans to Owner for review prior to 
implementation.  Upon request, Contractor will submit to Owner copies of the reports of the vendor 
surveillance activities that he performs on his suppliers. 

3.0 Witness Points 
3.1 Owner will have the right to establish witness points for which Contractor will give ten (10) business 

days prior notification.  In addition, Owner may establish witness points to ensure resolution of quality 
problems. 

3.2 Witness points are defined as predetermined points during fabrication when equipment or activities may 
be inspected or witnessed for compliance with the Agreement, specification, and quality requirements. 

3.3 Owner will have the right to access Contractor and Contractor’s Suppliers facilities at any time to verify 
the progress and quality of the work. 

4.0 Stop Work Action 
4.1 Owner will orally notify and confirm in writing to Contractor of any situation where, in the judgment of 

Owner, Contractor or Contractor’s suppliers are performing work contrary to the conditions and terms of 
the Contract or where continued operations could cause damage, preclude further inspection, or render 
remedial action ineffective for any product or service provided by Contractor or Contractor’s suppliers. 

4.2 If, after this notification, Contractor does not commence appropriate corrective action to the satisfaction 
of Owner, Owner will initiate stop work action on the specified product or service and so notify 
Contractor in writing. 

4.3 Upon receipt of a Stop Work Directive (SWD) from Owner, Contractor and Contractor's suppliers will 
cease operations, including shipments, on any specified product or service to the extent stipulated by the 
SWD.  Resumption of operations will not be undertaken until Contractor has obtained a written 
authorization from Owner.  A written authorization to resume further operations will only be granted 
upon approval of Contractor's written commitment to correct those conditions itemized on the SWD. 
Correction of the actual deficiency will be required prior to release for shipment. 

5.0 Deviations and Nonconformance’s 
5.1 Departure from any requirement of this Specification shall be considered a deviation or nonconformance.  

Examples include physical defects in equipment, test failures, equipment out-of-tolerance, or deviations 
from the specification, inspection or test procedures.  No deviation or nonconformance from this 
Specification will be accepted until approved in writing by Owner. 

5.2 Access to Contractor’s facility and their suppliers’ facilities shall be provided to the Owner (or agent) at 
its’ option, to evaluate the effectiveness of the quality systems.  Necessary changes, which may be 
required to conform to the above requirements, shall be made by Contractor. 

6.0 Inspection, Shop Testing and Quality Verification 
6.1 Contractor shall develop, implement and provide to the owner a Quality Control Plan for Equipment 

Suppliers that identifies the level and extent of shop inspection, testing and other quality verification 
activities.  Contractor shall identify the number of man-days budgeted regarding each equipment supplier 
listed on the Quality Control Plan.  

6.2 Testing programs shall be established by Contractor, but shall not be less thorough than the 
manufacturer's standard testing procedures or as outlined in the major equipment contracts.  Contractor is 
responsible for insuring that the manufacturers meet specification requirements for quality, inspections 
and testing contained in all equipment contracts.  

6.3 Contractor’s inspection and testing programs can be established based on previous experience however 
Contractor shall demonstrate to Owner justification of inspection activities.  

6.4 Contractor shall perform inspection, shop testing or other quality verification activities with appropriately 
qualified and experienced personnel. 

6.5 Contractor shall develop and maintain a monthly schedule that identifies the quality verification activities 
and witness points to be performed on this project.  Copies of this schedule shall be provided to the 
owner. 

6.5.1 The Owner reserves the right of shop inspection visits and may witness shop tests, provided that 
Contractors Schedule is not impacted.  Any shop inspections by Owner does not relieve 
Contractor of its responsibility contained in the terms of the Contract.  Contractor shall notify 

Rev 1/15/16 2 
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Exhibit Z 
 

FORM OF QUALITY CONTROL PROGRAM  
 

Owner of impending inspection visits or tests at least ten (10) business days in advance of 
inspections or tests.  Shop inspections shall also be identified in Contractor's schedule.   

6.6 Contractor shall furnish to Owner certified copies of test reports and shop tests whether Owner witnesses 
the shop test or not.  

7.0 Equipment Expediting Services 
Expediting services are included for all engineered equipment to track the engineering phase to ensure timely 
delivery of vendor design drawings and documents, as well as timely engineering design drawing review, and 
timely resolution of open issues.  Expediting services are also included to track the manufacturing and testing 
phase to ensure timely shipment of equipment that passes all tests and meets vendor as well as Contractor 
quality assurance and quality control program requirements. 

8.0 Construction Quality Control 
First line, primary inspection and testing (hereafter referred to as Quality Control) is the responsibility of 
Contractor.  Contractor’s quality control procedures shall be clearly stated in the Project’s Quality Control 
Manual, and shall specify field inspections and inspection criteria. Problems discovered during inspections and 
testing which could impair job cost, schedule, or facility function, will be immediately conveyed to Owner. 

9.0 Construction Meetings 
Contractor shall conduct meetings with subcontractor supervisory personnel prior to task performance, to 
insure understanding of the design specification requirements.  At this time, inspection requirements and 
witness points shall be explained.  Meetings shall be documented. 

10.0 Construction Surveillance 
The surveillance, which shall include hands-on inspections and documentation, verifies that the installations 
conform to the drawings, specifications, and applicable codes.  Surveillance shall include in-process 
inspections, early in the process, as an effort to evoke problem prevention instead of problem resolution that 
comes with performing only final inspections.  Contractor is obligated to engineer, construct and operate 
equipment in accordance with manufacturers' recommendations.  Owner must be notified in writing prior to 
Contractor initiating actions that deviate from manufacturer’s recommendations. 

11.0 Test Monitoring 
Testing shall be observed and documented by qualified Contractor personnel.  Testing procedures and test 
reports should be reviewed as well as direct observation of the test process. 

12.0 Inspection Plan 
Contractor shall develop an Inspection Plan that identifies the Quality Control activities Contractor will 
perform.  This plan shall outline the usage and extent of the above methods, or additional methods to be used 
by Contractor to monitor the quality of the installation.   

13.0 As-Builts 
Contractor shall develop and implement a document control program to ensure that the project submittals 
identified in the EPC Agreement are properly controlled and as-builts are provided to the owner in accordance 
to the project document submittal schedule.  

 
 

Rev 1/15/16 3 
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Exhibit AA-1 
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Exhibit AA-2 
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01 RFP Document Matrix 4-15-16 (To Bidders)1 of 1

Updated:  04-15-16

NextBridge OEWTL RFP Target Date for RFP Execution: 4-20-16

Transmission Line EPC Agreement for Procurement & Construction

Documents Remarks / Issues

Folder 1 - RFP Commercial Documents
Attachment 1 - Form of EPC Agreement FINAL
Attachment 2 - Supplier Financial Risk Assessment Form FINAL
Attachment 3 - Addenda Acknowledgement Form FINAL
RFP Letter FINAL

Folder 2 - Scope of Work
Exhibit A - Scope of Work FINAL

Exhibit A Appendix A-1 - Master Index Sheet FINAL
Exhibit A Appendix A-2 - Framing Drawings FINAL
Exhibit A Appendix A-3 - Segment A FINAL
Exhibit A Appendix A-4 - Segment B FINAL
Exhibit A Appendix A-5 - Segement C FINAL
Exhibit A Appendix A-6 - Segment D FINAL
Exhibit A Appendix A-7 - Segment E FINAL
Exhibit A Appendix A-8 - Segment F FINAL
Exhibit A Appendix A-9 - Tower Erection Drawings FINAL
Exhibit A Appendix A-10 - Preliminary Geotech Report FINAL
Exhibit A Appendix A-11 - Foundation Master Index FINAL
Exhibit A Appendix A-12 - Foundation Drawings FINAL
Exhibit A Appendix A-13 - Segment A - Foundation Schedule FINAL
Exhibit A Appendix A-14 - Segment B - Foundation Schedule FINAL
Exhibit A Appendix A-15 - Segment C - Foundation Schedule FINAL
Exhibit A Appendix A-16 - Segment D - Foundation Schedule FINAL
Exhibit A Appendix A-17 - Segment F - Foundation Schedule FINAL
Exhibit A Appendix A-18 - Segment E - Foundation Schedule FINAL
Exhibit A Appendix A-19  - Preliminary Transmission Line Access & Const. Plan FINAL
Exhibit A Appendix A-20  - Preliminary Access Plan (kmz file) FINAL
Exhibit A Appendix A-21 - Temporary Construction Easement FINAL
Exhibit A Appendix A-22 - Repeater Site Drawings FINAL
Exhibit A Appendix A-23 - Reel Handling Spec FINAL
Exhibit A Appendix A-24 - Not Used FINAL
Exhibit A Appendix A-25 - EWT Permanent Access Road List FINAL

Folder 3 - Agreement Exhibits
Exhibit B - Schedule of Values FINAL
Exhibit B-1 - Cash Flow Table FINAL
Exhibit B-2 - Unit Rate Schedule FINAL
Exhibit B-3 - Contract Price Breakdown FINAL
Exhibit C-1 - Project Schedule (OEWTL) FINAL
Exhibit C-2 - Project Control Requirements FINAL
Exhibit D - Intentionally Left Blank
Exhibit E - Job Books Documentation Requirements FINAL
Exhibit F - Intentionally Left Blank
Exhibit G - Description of Project Site & Real Property Rights FINAL
Exhibit H - List Of Permits FINAL
Exhibit I - List of Approved Major Subcontractors  FINAL
Exhibit J - Form of Letter of Credit FINAL
Exhibit K - Contractor Provided Training FINAL
Exhibit L - Intentionally Left Blank
Exhibit M - Intentionally Left Blank
Exhibit N - Owner Furnished Equipment FINAL
Exhibit O - Project Management Team Contractor to provide Org Chart
Exhibit P - Intentionally Left Blank
Exhibit Q-1 - NextBridge Contractor Safety Requirements FINAL
Exhibit R - Intentionally Left Blank
Exhibit S - Intentionally Left Blank
Exhibit T-1 - Intentionally Left Blank
Exhibit T-2 - Intentionally Left Blank
Exhibit T-3 - Intentionally Left Blank
Exhibit T-4 - Intentionally Left Blank
Exhibit T-5 - Form of Provisional Acceptance Certificate FINAL
Exhibit T-6 - Form of Final Acceptance Certificate FINAL
Exhibit T-7 - Intentionally Left Blank
Exhibit T-8 - Intentionally Left Blank
Exhibit T-9 - Intentionally Left Blank
Exhibit T-10 - Form of Milestone Achievement Certificate FINAL
Exhibit U - Intentionally Left Blank
Exhibit V-1 - Form of Scope Change Order FINAL
Exhibit V-2 - Scope Change Process Rev 1 FINAL
Exhibit V-3 - Deviation Notice FINAL
Exhibit W-1 - Intentionally Left Blank
Exhibit W-2 - Intentionally Left Blank
Exhibit X - Ancillary Requirements Cover Page only
Exhibit X Attachment 1 - Aboriginal Requirements To be issued on April 27th, 2016

Exhibit X Attachment 2 - Environmental Requirements To be issued upon proponent's submit evidence that it has completed MNRF's Data 
Sensitivity Training

Exhibit Y - Form of Request for Payment FINAL
Exhibit Z - Form of Quality Control Program FINAL
Exhibit AA-1 - Intentionally Left Blank
Exhibit AA-2 - Intentionally Left Blank
Exhibit BB-1 - Contractor's Statutory Declaration in the form of CCDC 9A FINAL
Exhibit BB-2 - Major Subcontractor's Statutory Declaration in the form of CCDC 9B FINAL
Exhibit CC-1 - List of Designated Substances under the OSHA. FINAL (Based on Letter dated 9/25/16)
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01 RFP Document Matrix 4-20-16 (To Bidders)1 of 1

Updated:  04-20-16

NextBridge OEWTL RFP Target Date for RFP Execution: 4-20-16

Transmission Line EPC Agreement for Procurement & Construction

Documents Remarks / Issues

Folder 1 - RFP Commercial Documents
Attachment 1 - Form of EPC Agreement FINAL
Attachment 2 - Supplier Financial Risk Assessment Form FINAL
Attachment 3 - Addenda Acknowledgement Form FINAL
RFP Letter FINAL

Folder 2 - Scope of Work
Exhibit A - Scope of Work FINAL

Exhibit A Appendix A-1 - Master Index Sheet FINAL
Exhibit A Appendix A-2 - Framing Drawings FINAL
Exhibit A Appendix A-3 - Segment A FINAL
Exhibit A Appendix A-4 - Segment B FINAL
Exhibit A Appendix A-5 - Segement C FINAL
Exhibit A Appendix A-6 - Segment D FINAL
Exhibit A Appendix A-7 - Segment E FINAL
Exhibit A Appendix A-8 - Segment F FINAL
Exhibit A Appendix A-9 - Tower Erection Drawings FINAL
Exhibit A Appendix A-10 - Preliminary Geotech Report FINAL
Exhibit A Appendix A-11 - Foundation Master Index FINAL
Exhibit A Appendix A-12 - Foundation Drawings FINAL
Exhibit A Appendix A-13 - Segment A - Foundation Schedule FINAL
Exhibit A Appendix A-14 - Segment B - Foundation Schedule FINAL
Exhibit A Appendix A-15 - Segment C - Foundation Schedule FINAL
Exhibit A Appendix A-16 - Segment D - Foundation Schedule FINAL
Exhibit A Appendix A-17 - Segment F - Foundation Schedule FINAL
Exhibit A Appendix A-18 - Segment E - Foundation Schedule FINAL
Exhibit A Appendix A-19  - Preliminary Transmission Line Access & Const. Plan FINAL
Exhibit A Appendix A-20  - Preliminary Access Plan (kmz file) FINAL
Exhibit A Appendix A-21 - Temporary Construction Easement FINAL
Exhibit A Appendix A-22 - Repeater Site Drawings FINAL
Exhibit A Appendix A-23 - Reel Handling Spec FINAL
Exhibit A Appendix A-24 - Not Used FINAL
Exhibit A Appendix A-25 - EWT Permanent Access Road List FINAL

Folder 3 - Agreement Exhibits
Exhibit B - Schedule of Values FINAL
Exhibit B-1 - Contract Price Breakdown FINAL
Exhibit B-2 - Unit Rate Schedule FINAL
Exhibit B-3 - Cash Flow Table FINAL
Exhibit C-1 - Project Schedule (OEWTL) FINAL
Exhibit C-2 - Project Control Requirements FINAL
Exhibit D - Intentionally Left Blank
Exhibit E - Job Books Documentation Requirements FINAL
Exhibit F - Intentionally Left Blank
Exhibit G - Description of Project Site & Real Property Rights FINAL
Exhibit H - List Of Permits FINAL
Exhibit I - List of Approved Major Subcontractors  FINAL
Exhibit J - Form of Letter of Credit FINAL
Exhibit K - Contractor Provided Training FINAL
Exhibit L - Intentionally Left Blank
Exhibit M - Intentionally Left Blank
Exhibit N - Owner Furnished Equipment FINAL
Exhibit O - Project Management Team Contractor to provide Org Chart
Exhibit P - Intentionally Left Blank
Exhibit Q-1 - NextBridge Contractor Safety Requirements FINAL
Exhibit R - Intentionally Left Blank
Exhibit S - Intentionally Left Blank
Exhibit T-1 - Intentionally Left Blank
Exhibit T-2 - Intentionally Left Blank
Exhibit T-3 - Intentionally Left Blank
Exhibit T-4 - Intentionally Left Blank
Exhibit T-5 - Form of Provisional Acceptance Certificate FINAL
Exhibit T-6 - Form of Final Acceptance Certificate FINAL
Exhibit T-7 - Intentionally Left Blank
Exhibit T-8 - Intentionally Left Blank
Exhibit T-9 - Intentionally Left Blank
Exhibit T-10 - Form of Milestone Achievement Certificate FINAL
Exhibit U - Intentionally Left Blank
Exhibit V-1 - Form of Scope Change Order FINAL
Exhibit V-2 - Scope Change Process Rev 1 FINAL
Exhibit V-3 - Deviation Notice FINAL
Exhibit W-1 - Intentionally Left Blank
Exhibit W-2 - Intentionally Left Blank
Exhibit X - Additional Contractor Responsibilities To be issued by addendum
Exhibit X, Part 1 - Aboriginal Project Requirements To be issued by addendum

Exhibit X, Part 2 - Environmental Requirements To be issued upon proponent's submittal of evidence that it has completed MNRF's 
Data Sensitivity Training

Exhibit X, Appendix 1 - Contractor's Aboriginal Participation Plan Contractor to provide
Exhibit X, Appendix 2 - Contractor's Environmental Compliance Plan Contractor to provide
Exhibit Y - Form of Request for Payment FINAL
Exhibit Z - Form of Quality Control Program FINAL
Exhibit AA-1 - Intentionally Left Blank
Exhibit AA-2 - Intentionally Left Blank
Exhibit BB-1 - Contractor's Statutory Declaration in the form of CCDC 9A FINAL
Exhibit BB-2 - Major Subcontractor's Statutory Declaration in the form of CCDC 9B FINAL
Exhibit CC-1 - List of Designated Substances under the OSHA. FINAL 
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  NextBridge Infrastructure LP, 390 Bay Street, Suite 1720, Toronto Ontario, Canada M5H 2Y2 
  

 Page 1 of 1  
 

 
April 28, 2016 
      ADDENDUM #1 
 
 
LETTER SENT TO ALL PROPONENTS 
  
Subject: NextBridge Infrastructure LP 

Request for Proposal No. RJC-041516 
Procurement & Construction Agreement for Transmission Facilities 

 
 

To All Potential Proponents: 
 
This Addendum #1 is issued to incorporate the following attached documents into this Request for 
Proposal (“RFP”) effective immediately: 
 
* Exhibit X – Additional Contractor Responsibilities 
PART 2: “Preliminary Environmental Protection Plan, Rev March 30, 2016 
 
 
All other terms & conditions of this RFP remain the same. 
 
Please confirm receipt of this RFP Addendum via email to the undersigned.  
 
 
Sincerely, 

 

Robert Conklin 
 

Robert Conklin 

Senior Sourcing Specialist 
Engineering & Construction 
Email:  robert.conklin@nexteraenergy.com 
 
 
 
cc: 
A. Gill 
R. Guzman 
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  NextBridge Infrastructure LP, 390 Bay Street, Suite 1720, Toronto Ontario, Canada M5H 2Y2 
  

 

 

 
May 17, 2016 
      ADDENDUM #2 
 
 
LETTER SENT TO ALL PROPONENTS 
  
Subject: NextBridge Infrastructure LP 

Request for Proposal No. RJC-041516 
Procurement & Construction Agreement for Transmission Facilities 

 
 

To All Potential Proponents: 
 
This Addendum #2 is issued to incorporate the following attached Exhibit A Appendices into this Request 
for Proposal (“RFP”) effective immediately: 
 
* Exhibit A Appendix A-26 – Tower Erection Specification_Rev A_20160301; 
* Exhibit A Appendix A-27 – Guy Wire Specification_Rev A_20160301; 
* Exhibit A Appendix A-28 – Insulator & Guy Hardware Specification_Rev A_20160301; 
* Exhibit A Appendix A-29 – Insulator & Guy Hardware Installation Specification_Rev A_20160301; 
* Exhibit A Appendix A-30 – Ceramic Insulator Specification_Rev A_20160301; 
* Exhibit A Appendix A-31 – Ceramic Insulator Installation Specification_Rev A_20160301; 
* Exhibit A Appendix A-32 – Non-Ceramic Insulator Specification_Rev A_20160301; 
* Exhibit A Appendix A-33 – Non-Ceramic Insulator Installation Specification_Rev A_20160301 
 
 
All other terms & conditions of this RFP remain the same. 
 
Please confirm receipt of this RFP Addendum via email to the undersigned.  
 
 
Sincerely, 

 

Robert Conklin 
 

Robert Conklin 

Senior Sourcing Specialist 
Engineering & Construction 
Email:  robert.conklin@nexteraenergy.com 
 
 
 
cc: 
A. Gill 
R. Guzman 

 Page 1 of 1  
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Addenda 3-11 and 13-17 to the RFP are protected confidential 
materials. 
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  NextBridge Infrastructure LP, 390 Bay Street, Suite 1720, Toronto Ontario, Canada M5H 2Y2 
  

 Page 1 of 1  
 

 
November 4, 2016 

 
      ADDENDUM #12 
 
 
 
LETTER SENT TO ALL PROPONENTS 
  
Subject: NextBridge Infrastructure LP 

Request for Proposal No. RJC-041516 
Procurement & Construction Agreement for Transmission Facilities 

 
 

To All Potential Proponents: 
 
This Addendum #12 is issued to incorporate a Bid Due Date of Monday, December 19, 2016, 2:00PM 
EST, for the Subject Request for Proposal.  
 
All other terms & conditions of this RFP remain the same. 
 
 
Please confirm receipt of this RFP Addendum via email to the undersigned.  
 
Sincerely, 

Robert Conklin 
 
Robert Conklin 
Senior Sourcing Specialist 
Engineering & Construction 
Email:  robert.conklin@nexteraenergy.com 
 
 
cc: 
A. Gill 
R. Guzman 
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  NextBridge Infrastructure LP, 390 Bay Street, Suite 1720, Toronto Ontario, Canada M5H 2Y2 
  

 

 

 
January 10, 2016 

 
      ADDENDUM #18 
 
LETTER SENT TO ALL PROPONENTS 
  
Subject: NextBridge Infrastructure LP 

Request for Proposal No. RJC-041516 
Procurement & Construction Agreement for Transmission Facilities 

 
 

To All Potential Proponents: 
 
This Addendum #18 is issued to incorporate the following clarifications in response to questions 
submitted by Proponents: 
 
The Bid Due Date form this Request for proposal remains Monday, January 16, 2017; 
however, NextBridge is hereby extending the time to midnight. 
  
It is our expectations that each Proponent has made accommodations for submittal of their 
proposals electronically to the undersigned.  If you have not, NextBridge has established an FTP 
site for transfer of your files.  An individual file folder has been established for each Proponent. 
 
Instructions to gain access to the FTP site will be provided to each Proponent in separate e-mail. 
 
REMINDER: 
The Proponent’s Proposal hard copies must be sent not later than three (3) calendar days after 
Proposal Due Date to the attention of Robert Conklin, 390 Bay Street, Suite 1720, Toronto 
Ontario, Canada M5H 2Y2.  In addition, the Proponent’s sealed Proposal shall be submitted 
with the RFP Number RJC- 041516 and “Attention: Robert Conklin” plainly indicated on the 
outside of the package.  
 
Please confirm receipt of this RFP Addendum via email to the undersigned.  
 
Sincerely, 

Robert Conklin 
 
Robert Conklin 
Senior Sourcing Specialist 
Engineering & Construction 
Email:  robert.conklin@nexteraenergy.com 
 
cc: 
A. Brott 
R. Guzman 

 Page 1 of 1  
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Blasting Near Transmission Lines  

 

High energy blasting is the use of large blasts to shatter rock for aggregate production or the construction 

of roads, pipelines, etc.  Large blasts may also be used for excavations for buildings and mineral 

extraction.  Detonation between holes is usually delayed momentarily to peel away the rock face 

sequentially.  There are two ways that damage could be caused: 

a.  Ground Vibrations 

b.   Flyrock 

 

(a)  Several studies and tests have been carried out by various organizations, including Hydro One, 

on the propagation of ground vibration and its effects on structures and buildings.  Actual 

vibration measurements and the response of the structure to the ground vibrations have been 

observed. 

Based on the review of the information available, a maximum of 50mm/s (2 in/s) at the structure 

is recommended as the safe vibration level.  Although 50 mm/s is considered somewhat 

conservative, this value is accepted by most authorities taking into account variables such as the 

ground conditions, soil and/or rock quality, ground water etc. 

Further, the Ministry of the Environment and Climate Change has issued ground vibration limits.  

These limits are stated in the Model Municipal Noise Control Bylaw, August 1978.  The Ministry 

of the Environment and Climate Change limit is 12 mm/s (0.5 in/s) as stated below: 

“If the person in charge of blasting operation carries out routine monitoring of the vibration, the 

peak particle velocity limit for vibration resulting from blasting operations in a mine or quarry is 

12 mm/s (0.5 in/s)”.   

The Ministry of the Environment and Climate Change ground vibration limit is well below the 

limit of 50mm/s (2 in/s) and is very conservative. 

Several quarry operators were contacted for their practices and methods for controlling the 

ground vibrations.  A demonstration of the blasting operations at Milton near Hydro One ROW 

was also attended.  Information gathered from this appears to indicate that the blasting operations 

near buildings and structures, generally, conform to the federal, provincial and municipal 

regulations.   

(b)  Quarry operators conducting blasting are responsible for controlling flyrock.  A blaster must take 

appropriate measures to ensure flyrock is controlled and does not damage adjacent property.  In 

this regard, the Occupational Health and Safety Act states:   
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Explosives 

109.  Blasting mats shall be used where necessary to protect persons, structures and other property on 

or adjacent to a project from flying rocks or other objects due to blasting operations.   

Note:  See sections 77 and 78 of the Criminal Code of Canada, R.S.C. 1970, c. C-34 as amended 

for legal duties of those in possession or control of explosive substances.   

A Hydro One authorized delegate shall secure from the operator written acceptance of compliance and 

understanding of the following: 

Regulation of the Pits and Quarries Control Act 

Regulation of the Model Municipal Noise Control Bylaw. 

Regulation of the Occupational Health and Safety Act (section #109) 

Maximum permissible ground vibrations at the foundation(s) of the transmission structure nearest to the 

blast will not exceed 50mm/s (2 in/s).   

Quarry operator shall permit Hydro One to take ground vibration measurements at the site during the 

blasting operations, if Hydro One determines that such readings are necessary.  This will be used to 

predict the minimum distance that a quarry may approach a given line given specific ground type.   

Note:  Outside consultants are available to take ground vibration measurements during 

Blasting operations.   

 

Quarry operator shall be responsible for adequate control and elimination of flyrock hazards to the 

transmission line components.  The Hydro One delegate at his or her discretion, reserves the right to 

request and obtain the description of method(s) of precaution proposed against flyrock hazard.   

Non-acceptance by the Quarry operator of any of the above will result in Hydro One assessing the risks of 

damage to the nearby transmission facilities due to blasting.  If such assessment indicates considerable 

risk to transmission line security, Hydro One will take appropriate steps to stop the operation.   
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ACAD Damper Schedules and Staking Tables associated 
with the RFP are protected confidential material. 
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BLEED

Ontario Ministry of Natural Resources
March 11, 2013

The Ministry of Natural Resources (MNR) has established 

timing window guidelines to restrict in-water work related 

to an activity during certain periods in order to protect 

fish from impacts of works or undertakings in and around 

water during spawning migrations and other critical life 

stages.

Follow the steps below to determine which timing 

windows apply to your project:

1. Determine the fish species that are present in the 

waterbody in which the activity will occur. If you are 

uncertain, please contact your local MNR office. 

NOTE: If species listed under the Endangered Species 

Act, 2007 are present, you may be required to obtain 

approval under the Endangered Species Act, 2007 

prior to commencing any in-water work related to an 

activity. 

2.  Use the following map on page 2 (Figure 1. MNR 

Regions) to determine the MNR Region in which the 

activity will occur. If you are uncertain of the MNR 

Region in which the activity will occur, please contact 

your local MNR office. 

3.  Use Table 1 (on page 2) to determine the dates 

during which in-water work related to an activity is 

restricted based on the region and species present. 

If more than one species is present, then the timing 

windows should be combined for all species present 

(e.g., if a waterbody in the Northwest Region 

contains both Northern Pike (April 1 to June 15) 

and Smallmouth Bass (May 15 to July 15), then the 

combined timing window would be April 1 to 

 July 15).  

4.  If you are required to conduct in-water work related 

to an activity during a restricted timing window 

period as outlined in Table 1, please contact your 

local Ministry of Natural Resources Office. 

 

Northern Pike (Esox lucius), Hawk Lake, Kenora Ontario

ontario.ca/fishing
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IN-WATER WORK TIMING WINDOW GUIDELINES | 2 

Figure 1. MNR Regions

This map is for illustrative purposes only. Please contact MNR if you 
have any questions about which region you may be located in.

Map data compiled from various sources.
Projection: Lambert Conformal Conic
Datum: 1983 North American Datum

Published March 2013
© Queen’s Printer for Ontario, 2013

Table 1. Timing windows when in-water work is restricted – based on species presence and MNR Region

  Fish Species Northwest Region Northeast Region Southern Region

Spring Walleye April 1 to June 20 April 1 to June 20 Mar. 15 to May 31

 Northern Pike April 1 to June 15 April 1 to June 15 Mar. 15 to May 31

 Lake Sturgeon May 1 to June 30 May 1 to July 15 May 1 to June 30

 Muskellunge May 1 to July 15 May 15 to July 15 Mar. 15 to May 31

 Large/Smallmouth Bass May 15 to July 15 May 15 to July 15 May 1 to July 15

 Rainbow Trout April 1 to June 15 April 1 to June 15 Mar. 15 to June 15

 Other/Unknown Spring  April 1 to June 15 April 1 to June 15 Mar. 15 to July 15

 Spawning Species  

Fall Lake Trout Sept. 1 to May 31 Sept. 1 to May 31 Oct. 1 to May 31

 Brook Trout Sept. 1 to June 15 Sept. 1 to June 15 Oct. 1 to May 31

 Pacific Salmon Sept. 1 to June 15 Sept. 1 to June 15 Sept. 15 to May 31

 Lake Whitefish Sept. 15 to May 31 Sept. 15 to May 15 Oct. 15 to May 31

 Lake Herring Oct. 1 to May 31 Oct. 1 to May 31 Oct. 15 to May 31

 Other/Unknown Fall Sept. 1 to June 15 Sept. 1 to June 15 Oct. 1 to May 31 

 Spawning Species  
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